

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)**

Report Dated : 30/04/2018

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Process	Physical Status										Remarks		
							Not Start	Lay out	Fou nda tion	Plin th	Ground floor		1st floor		2nd Floor			Fini shing	Co mplete
											LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj													Handover		
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria													Inaugurated 16.7.2017. Handover		
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi													Handover		
4	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj															
5	Araria	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama													Slow work. 1st DEBAR notice sent to contractor.		
6	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta															
7	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya													Inaugurated 16.7.2017. Handover		
8	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat													Handover		
9	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka													External Color in Progress		
10	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar			1										Fund returned. Work Stopped		
11	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan													Roof Casted		
12	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra			1										Fund returned. Work Stopped		
13	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai															
14	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono															
15	Kishanganj	Kochadhaman	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman													Handover		
16	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank													Slow work. 1st DEBAR Notice sent to contractor.		
17	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya													Inaugurated 16.7.2017 Handover		

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Process	Physical Status										Remarks		
							Not Start	Lay out	Fou nda tion	Plin th	Ground floor		1st floor		2nd Floor			Fini shing	Co mpl ete
											LL	RL	LL	RL	LL	RL			
18	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi														Handover	
19	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand														Handover	
20	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj			1											Fund returned. Work Stopped	
21	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara			1											Fund returned. Work Stopped	
22	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul														Inaugurated 16.7.2017. Handover	
23	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi															
24	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi															
25	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur														Handover	
26	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna															
27	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur														Handover	
28	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar														Inaugurated 16.7.2017. Handover	
29	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani			1											Land is 7' Below From Ground Level	
30	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani( Basantpur)															
31	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra														Handover	
32	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure														Handover	
33	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj														Handover	
<b>Total Number of CDPO Buildings</b>			<b>33</b>		<b>0</b>	<b>0</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1</b>	<b>8</b>	<b>19</b>	