

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.01.2018

S. No	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						No t Sta rt	Lay out	Fou nda tio n	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e
										LL	RL	LL	RL	LL	RL			
1	THARU-1-1	West Champan	Bagaha-2	Kadmahwa	Hostel Block - I												Handover	
	THARU-1-2				Hostel Block - II													
	THARU-1-3				Hostel Block - III													
	THARU-1-4				Hostel Block - IV													
	THARU-1-5				Teacher Residence													
	THARU-1-6				Principal Residence													
	THARU-1-7				Academic Block													
	THARU-1-8				Class IV Staff Residence - I													
	THARU-1-9				Class IV Staff Residence - II													
2	THARU-2-1	West Champan	Ramnagar	Belatandi	Hostel Block - I	1											Cancelled	
	THARU-2-2				Hostel Block - II	1												
	THARU-2-3				Hostel Block - III	1												
	THARU-2-4				Hostel Block - IV	1												
	THARU-2-5				Teacher Residence	1												
	THARU-2-6				Principal Residence	1												
	THARU-2-7				Academic Block	1												
	THARU-2-8				Class IV Staff Residence - I	1												
	THARU-2-9				Class IV Staff Residence - II	1												

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.01.2018

S. No	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		2nd Floor			Finishing	Complete
										LL	RL	LL	RL	LL	RL			
3	THARU-3-1	West Champaran	Ramnagar	Madhubani	Hostel Block - I													Handover
	THARU-3-2				Hostel Block - II													
	THARU-3-3				Hostel Block - III													
	THARU-3-4				Hostel Block - IV													
	THARU-3-5				Teacher Residence													
	THARU-3-6				Principal Residence													
	THARU-3-7				Academic Block													
	THARU-3-8				Class IV Staff Residence - I													
	THARU-3-9				Class IV Staff Residence - II													
4	THARU-4-1	West Champaran	Dudhura (Mainatand)	Bhirbhiriya	Hostel Block - I													Handover
	THARU-4-2				Hostel Block - II													
	THARU-4-3				Hostel Block - III													
	THARU-4-4				Hostel Block - IV													
	THARU-4-5				Teacher Residence													
	THARU-4-6				Principal Residence													
	THARU-4-7				Academic Block													
	THARU-4-8				Class IV Staff Residence - I													
	THARU-4-9				Class IV Staff Residence - II													

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.01.2018

S. No	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		2nd Floor			Finishing	Complete
										LL	RL	LL	RL	LL	RL			
5	THARU-5-1	West Champaran	Gaunaha	Belsandi	Hostel Block - I													Handover
	THARU-5-2				Hostel Block - II													
	THARU-5-3				Hostel Block - III													
	THARU-5-4				Hostel Block - IV													
	THARU-5-5				Teacher Residence													
	THARU-5-6				Principal Residence													
	THARU-5-7				Academic Block													
	THARU-5-8				Class IV Staff Residence - I													
	THARU-5-9				Class IV Staff Residence - II													
6	THARU-6-1	West Champaran	Gaunaha	Dhamaura	Hostel Block - I													
	THARU-6-2				Hostel Block - II													
	THARU-6-3				Hostel Block - III													
	THARU-6-4				Hostel Block - IV													
	THARU-6-5				Teacher Residence													
	THARU-6-6				Principal Residence													
	THARU-6-7				Academic Block													
	THARU-6-8				Class IV Staff Residence - I													
	THARU-6-9				Class IV Staff Residence - II													

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.01.2018

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status								Remarks				
						No t Sta rt	Lay out	Fou nda tio n	PL	Ground Floor		1st Floor			2nd Floor		Fini shi ng	Com plet e
										LL	RL	LL	RL		LL	RL		
<b>Summary of Physical Status</b>																		
1	THARU	WEST CHAMPARAN	Gaunaha	Dhamaura	<b>Hostel Block - I</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Hostel Block - II</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Hostel Block - III</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Hostel Block - IV</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Teacher Residence</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Principal Residence</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Academic Block</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Class IV Staff Residence - I</b>	1	0	0	0	0	0	0	0	0	1	4		
					<b>Class IV Staff Residence - II</b>	1	0	0	0	0	0	0	0	0	1	4		
<b>TOTAL</b>						<b>9</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>9</b>	<b>36</b>		