

Bihar State Educational Infrastructure Development Corporation Limited, Patna
In-progress of Construction of Upgraded Senior Secondary School (USSS) 2011-12

Report Dated : 31/01/2020

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
1	USSS-32-3	BHABHUA KAIMUR	Bhagwan	Middle School, Dadar												Inaugurated 16.7.2016. Handover
2	USSS-32-1	BHABHUA KAIMUR	Chainpur	Middle School, Dhardihan												
3	USSS-19-4	BHAGALPUR	Dihari	Middle School Kishunichak												Inaugurated 16.7.2016. Handover
4	USSS-19-3	BHAGALPUR	Kahalgoan	Middle School Siya												Inaugurated 16.7.2016. Handover
5	USSS-19-2	BHAGALPUR	Kahalgoan	Middle School Dayalpur												Inaugurated 16.7.2016. Handover
6	USSS-19-1	BHAGALPUR	Naokha	Middle School Kalgiganj												Inaugurated 16.7.2016. Handover
7	USSS-43-1	GAYA	Bajirganj	Upgraded Middle School, Pater												Inaugurated 16.7.2017. Handover
8	USSS-9-1	KATIHAR	Katihar	Middle School Belwa												Inaugurated 16.7.2017. Handover
9	USSS-24 (C)	LAKHISARAI	Chanan	Upgraded Middle School Dhoni Kundi												
10	USSS-23-1	LAKHISARAI	Halsi	Middle School, Bahachha												Handover
11	USSS-23-2	LAKHISARAI	Halsi	Middle School Tarhari												Handover

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks	
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete		
										LL	RL	LL	RL				
12	USSS-5-1	MADHUBANI	Andhrathari	Govt. Middle School Rudrapur													Inaugurated
13	USSS-12-1	MUZAFFARPUR	Bandra	Middle School Bariyarpur													Inaugurated 16.7.2017
14	USSS-27 (A)	PATNA	Fatuha	Middle School, Diwra													Handover
15	USSS-34-1	ROHTAS	Akodhigola	Middle School, Gobardhanpur													Inaugurated 16.7.2017. Handover
16	USSS-34-2	ROHTAS	Dihari	Middle School, Tandwa													Inaugurated 16.7.2017. Handover
17	USSS-33 (C)	ROHTAS	Karakat	Middle School, Itdhiyan													Handover
18	USSS-34-3	ROHTAS	Karakat	Middle School, Danwar													Inaugurated 16.7.2017. Handover
19	USSS-25-3	SHEIKHPURA	Barbigaha	Middle School, Kutout													Inaugurated 16.7.2017. Handover
20	USSS-14-4	SIWAN	Baniyapur	Middle School, Baluya													Inaugurated 16.7.2017. Handover
21	USSS-14-3	SIWAN	Daraundha	Middle School Daraunda													Inaugurated on 16.07.2016. Handed Over
22	USSS-46-5	SIWAN	Jeeradei	Middle School Balaipur													
23	USSS-14-5	SIWAN	Mairwa	Middle School Barka Manjha													Inaugurated 16.7.2017. Handover

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status								Remarks		
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor			Finishing	Complete
										LL	RL	LL	RL			
24	USSS-46-3	SIWAN	Nautan	Middle School Pratapur												
25	USSS-45 (A)	JAMAUI	Jamaui	Upgraded Middle School, Harla												Handover
26	USSS-35 (B)	ROHTAS	Rohtas	Middle School, Majhiyawan												G+2
27	USSS-3 (A)	SHEOHAR	Piprahi	Middle School Dhankaul												Handover 19.09.2018
28	USSS-44 (E)	NAWADA	Roh	Upgraded Middle School, Bhatta												
29	USSS-32-4	BHABHUA KAIMUR	Rampur	Middle School, Lohandi												
30	USSS-17 (A)	BHAGALPUR	Brahmpur	Middle School Kishanpur												Handover
31	USSS-41 (B)	GAYA	Banke Bazar	Middle School, Khajuria												
32	USSS-25-1	SHEIKHPURA	Chewara	Middle School, Akrama												
33	USSS-1 (C)	WEST CHAMPARAN	Yogapatti	Middle School Donwar												Handed Over 12.02.2019
34	USSS-20 (A)	BANKA	Bansi	Middle School kairi												Handover
35	USSS-16-1	SAMASTIPUR	Vibhutipur	Middle School Isar Tola												Handover

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
36	USSS-25-2	SHEIKHPURA	Ariyari	Upgraded Middle School, Diha												Completed 28.12.18. Handover
37	USSS-1 (A)	WEST CHAMPARAN	Bagha	Govt. Middle School Kumhiya												
38	USSS-40 (B)	AURANGABAD	Barun	Middle School, Tamoli												
39	USSS-41 (C)	GAYA	Banke Bazar	Middle School, Parsawan Khurd												G+2
40	USSS-27 (B)	PATNA	Paliganj	Middle School, Samstichak												G+2, Handover
41	USSS-26 (D)	NALANDA	Noorsarai	Middle School, Jagdishpur Tayari												G+2, Handover
42	USSS-31 (B)	BUXAR	Brahmpur	Girl Middle School, Akraasi												Handover
43	USSS-33 (A)	ROHTAS	Dawat	Middle School, Parmdiha												
44	USSS-24 (B)	LAKHISARAI	Suryagarha	Middle School Pokhrama												Handover 13.12.18
45	USSS-11 (B)	DARBHANGA	Kusheswarstahn East	Upgraded Middle School Tilleshwar Sthan												G+2
46	USSS-36 (A)	JEHANABAD	Ghoshi	Middle School, Ahiyasa												Handover
47	USSS-36 (C)	JEHANABAD	Modanganj	Middle School, Dewra												Handover
48	USSS-14-1	SIWAN	Hussainganj	Middle School Sahadulpur												

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
49	USSS-2-2	EAST CHAMPARAN	Sugauli	Middle School Chand parsar												Rectification Work Required
50	USSS-2-3	EAST CHAMPARAN	Sugauli	Middle School Sitalpur												
51	USSS-5-2	MADHUBANI	Bisfi	Govt. Middle School Bhatra Ghat												
52	USSS-47 (A)	MUNGER	Birpur	Middle School Parra												Handover
53	USSS-44 (C)	NAWADA	Akbarpur	Middle School, Kalound												
54	USSS-46-2	SIWAN	Nautan	Middle School Kilpur												
55	USSS-15 (A)	VAISHALI	Jandaha	Upgraded Middle School Panapur Silaut												G+2
56	USSS-35-3	ROHTAS	Rohtas	Middle School, Ghordihi												Handover
57	USSS-35 (A)	ROHTAS	Karhagar	Upgraded Middle School, Rehari												Handover
58	USSS-1 (D)	WEST CHAMPARAN	Thakaraha	Ugraded middle school malahi tola												G+2, Handover
59	USSS-47 (E)	MUNGER	Mansurchak	Middle School Makdhampur												G+2,
60	USSS-47 (D)	MUNGER	Sahebpur Kamal	Middle School Hira Tol												G+2,

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
61	USSS-26 (C)	NALANDA	Bihar Sharif	Middle School, Mohaddinpur												G+2
62	USSS-6 (A)	ARARIA	Bhargama	Middle School Mangalwar Chariya												work progress slow by contractor letter issued
63	USSS-40 (A)	AURANGABAD	Barun	Middle School, Meh												
64	USSS-37 (A)	AURANGABAD	Kutumba	Middle School, Kusumbasdiha												
65	USSS-38-2	AURANGABAD	Madanpur	Middle School, Sondiha												
66	USSS-38-3	AURANGABAD	Madanpur	Middle School, Rasalpur												
67	USSS-20 (B)	BANKA	Chandan	Middle School Bank												G+2,
68	USSS-20 (C)	BANKA	Phulidumar	Middle School Pathdda												G+2, Second Floor Lintel Level
69	USSS-32-2	BHABHUA KAIMUR	Chand	Upgraded Middle School, Chouri												GF roof casted.
70	USSS-32-5	BHABHUA KAIMUR	Mohniya	Middle School, Badhani												Plaster, plumbing & Electrification Work in progress.
71	USSS-17 (B)	BHAGALPUR	Brahmpur	Middle School Tarchha												
72	USSS-18-1	BHAGALPUR	Dawat	Middle School Ghanshyamchak												G+2

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
73	USSS-29-1	BHOJPUR	Karakat	Govt. Middle School, Kudariya Parshurampur												G+2, Brick upto second floor roof level
74	USSS-29-2	BHOJPUR	Karhagar	Upgraded Middle School, Paiga												G+2,
75	USSS-30-3	BHOJPUR	Pero	Middle School, Dhanpura												
76	USSS-29-3	BHOJPUR	Ara	Upgraded Middle School, Barouli												
77	USSS-30-6	BHOJPUR	Sahar	Middle School, Purhara												Second floor roof shuttering
78	USSS-30-1	BHOJPUR	Tarari	Middle School, Sara												Work stopped due to unavailability of approach road
79	USSS-30-2	BHOJPUR	Tarari	Middle School, Bhakura												
80	USSS-31 (A)	BUXAR	Brahmpur	Middle School, Bhadwar												Work Stopped from HQ, due to High-Court order.
81	USSS-11 (C)	DARBHANGA	Kusheswarstahn East	Upgraded Middle School Raipur												
82	USSS-11 (A)	DARBHANGA	Tardih	Upgraded Middle School Raj kharwar												
83	USSS-41 (A)	GAYA	Aamas	Middle School, Shyamnagar Nima												
84	USSS-41 (E)	GAYA	Emamganj	Middle School, Bindhua												G+2,

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
85	USSS-42 (A)	GAYA	Gururu	Middle School, Sondiha												G+2.
86	USSS-41 (D)	GAYA	Guruaa	Middle School, Belauti												
87	USSS-42 (B)	GAYA	Konch	Middle School, Angara												G+2
88	USSS-42 (C)	GAYA	Paraiya	Middle School, Punakalan												
89	USSS-42 (D)	GAYA	Tekari	Middle School, Noni												G+2,
90	USSS-45 (D)	JAMAUI	E. Aliganj	Middle School, Abgila Chourasa												G+2, Second Floor Lintel Level
91	USSS-45 (C)	JAMAUI	Khaira	Middle School, Shobhakan												G+2,
92	USSS-36 (B)	JEHANABAD	Jehanabad	Middle School, Sewnon												G+2, Second Floor Lintel Level
93	USSS-9-2	KATI HAR	Ajamnagar	Middle School Kharsauta												
94	USSS-9-3	KATI HAR	Balrampur	Middle School Kalyan Gaon												
95	USSS-9-4	KATI HAR	Kodha	Middle School Rampur												
96	USSS-24 (A)	LAKHISARAI	Lakhisarai	Upgraded Middle School Bihraura												

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
97	USSS-23-3	LAKHISARAI	Ramgarh	Middle School Nongarh												
98	USSS-23-4	LAKHISARAI	Ramgarh	Upgraded Middle School Surari												G+2, Second Floor Roof Level
99	USSS-48 (A)	MUNGER	Begusarai	Middle School Akaha												
100	USSS-48 (B)	MUNGER	Begusarai	Middle School Bhitsari												
101	USSS-47 (C)	MUNGER	Birpur	Middle School Kharmauli												G+2,
102	USSS-22 (A)	MUNGER	Tateyabambar	Middle School Ramcharit Maidan												G+2, Second Floor Roof Level
103	USSS-22 (B)	MUNGER	Tarapur	Middle School Madhura / Katiyari												G+2,
104	USSS-13 (A)	MUZAFFARPUR	Madwan	Middle School Bhatauna												
105	USSS-13 (B)	MUZAFFARPUR	Saraiya	Middle School Sirkohiya												
106	USSS-26 (A)	NALANDA	Rajgir	Middle School, Basuan												Remaining Work-Painting about to complete
107	USSS-26 (F)	NALANDA	Rajgir	Middle School, Lodipur												G+2,
108	USSS-26 (B)	NALANDA	Silao	Middle School, Malikpur												G+2, Plaster work is in progress

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
109	USSS-44 (A)	NAWADA	Hisuaa	Middle School, Bardhauna												G+2, Second Floor Roof level
110	USSS-44 (D)	NAWADA	Varshaliganj	Middle School, Paingari												G+2, Debar
111	USSS-8 (C)	PURNEA	Dhamdaha	Middle School ,Mahendra Nagar Diyara												
112	USSS-33 (B)	ROHTAS	Naokha	Middle School, Hathini												Plaster Work is going on.
113	USSS-10 (A)	SAHARSA	Saur Bazar	Middle School Dhamsaina												Work Stop
114	USSS-3 (B)	SHEOHAR	Piprahi	Middle School Narayanpur												
115	USSS-4 (C)	SITAMARHI	Choraut	Middle School Bhantawari												
116	USSS-4 (D)	SITAMARHI	Sonbarsa	Middle School Rajwara												
117	USSS-14-2	SIWAN	Raghunathpur	Middle School Gamiyar												
118	USSS-15 (B)	VAISHALI	Lalganj	Upgraded Middle School Totha												
119	USSS-15 (C)	VAISHALI	Lalganj	Middle School Shital Bhakurhar												
120	USSS-1 (B)	WEST CHAMPARAN	Bagha	Middle School Panchgawa												G+2, Second floor roof level

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
121	USSS-37 (B)	AURANGABAD	Navin nagar	Middle School, Pandu												Land not available
122	USSS-38-1	AURANGABAD	Rafiganj	Middle School, Gamharia												Insufficient Land.
123	USSS-6 (B)	ARARIA	Palasi	Middle School Maldwar East												Land not available
124	USSS-39-3	AURANGABAD	Goh	Middle School, Dandwan												Insufficient Land
125	USSS-39-1	AURANGABAD	Haspura	Middle School, Chourahi												Insufficient Land
126	USSS-39-2	AURANGABAD	Haspura	Middle School, Sonbarsa												Insufficient Land
127	USSS-29-5	BHOJPUR	Garahni	Upgraded Middle School, Dadiyabag												Land not available.
128	USSS-29-6	BHOJPUR	Koielwar	Upgraded Middle School, Bhoparpur												Land not available
129	USSS-29-4	BHOJPUR	Rohtas	Middle School, Barka Dumra												Land not available, DEO से पत्रांक 661 दिनांक 24.12.16 से भूमि उपलब्ध कराने का
130	USSS-30-4	BHOJPUR	Sahar	Middle School, Perhap												DEO से पत्रांक 661 दिनांक 24.12.16 से भूमि उपलब्ध कराने का अनुरोध किया
131	USSS-30-5	BHOJPUR	Sahar	Middle School, Nonuar												स्थल उपलब्ध कराने हेतु HM से L.No.-580 /20.11.16 तथा DEO से पत्रांक 661
132	USSS-2-1	EAST CHAMPARAN	Sugauli	Middle School Mali												Land not available

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
133	USSS-43-2	GAYA	Gaya Sadar	Middle School, Bitho												Local Dispute
134	USSS-45 (B)	JAMAUI	Khaira	Middle School, Kairakado												Double Scheme. Match to SSS 184
135	USSS-7-1	KISHANGANJ	Kishanganj	Middle School Daula												Land not available
136	USSS-21 (A)	MUNGER	Bariyarpur	Middle School Harinmar Bishunpur												LOA Issue. Dismantling require
137	USSS-21 (B)	MUNGER	Bariyarpur	Middle School Manik Mandal Tola												LOA Issue. Dismantling require
138	USSS-21 (C)	MUNGER	Bariyarpur	Middle School Kalyanpur												Insufficient Land
139	USSS-21 (D)	MUNGER	Haveli Kharag	Middle School Teghara												LOA Issue. Dismantling require
140	USSS-21 (E)	MUNGER	Haveli Kharag	Middle School Dhudhaladih												LOA Issue. Not Started
141	USSS-22 (D)	MUNGER	Sangrampur	Middle School Nabgoi												Not Started. Land available
142	USSS-22 (C)	MUNGER	Tarapur	Middle School, Dhobai												LOA issue. Land not available
143	USSS-47 (B)	MUNGER	Bakhari	Middle School Lauchhe												LOA Issue
144	USSS-12-2	MUZAFFARPUR	Gai ghat	Middle School Dhabauli												Insufficient land

S.N.	Group No.	Name of District	Name of Block	Name of School	Tender Process	Physical Status										Remarks
						Not Start	Layout	Foundation	PL	Ground Floor		1st Floor		Finishing	Complete	
										LL	RL	LL	RL			
145	USSS-12-3	MUZAFFARPUR	Katra	Middle School Lakhanpur												Insufficient land
146	USSS-26 (E)	NALANDA	Giriyak	Middle School, Puraini												Required old building demolition
147	USSS-44 (B)	NAWADA	Govindpur	Upgraded Middle School, Puraini												LOA Issue. Not Started
148	USSS-27 (C)	PATNA	Bakhtiyarpur	Middle School, Pirbarhouna												LOA Issue. Available Land 40'-0" x 120'-0"
149	USSS-28-1	PATNA	Naubatpur	Middle School, Karai												स्थल उपलब्ध कराने हेतु HM से L.No.-582 /20.11.16 द्वारा अनुरोध किया गया है
150	USSS-8 (A)	PURNEA	Banmankhi	Middle School Rupauli												Land not available
151	USSS-8 (B)	PURNEA	Banmankhi	Middle School Rampur Tilak East												Double Scheme SSS-75 ,
152	USSS-3 (C)	SHEOHAR	Sheohar	Middle School Khairadarp												LOA Issued
153	USSS-4 (B)	SITAMARHI	Parihar	Middle School Sutihara												Land Dispute
154	USSS-46-4	SIWAN	Jeeradei	Middle School Shivpur Sakra												Land not available
155	USSS-46-1	SIWAN	Nautan	Middle School Sikatiya												Land not available
156	USSS-27 (D)	PATNA	Masaurhi	Middle School, Gangachak												Retender NIT-28 (2019-20)
Total No. Of USSS (2011-12)			156		1	35	2	2	2	3	4	5	8	33	61	