

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)**

Report Dated : 30/06/2018

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status											Remarks	
					Not Start	Lay out	Fou nd ation	Plin th	Ground floor		1st floor		2nd Floor		Fini shing		Co mp let e
									LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj													Handover
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria													Inaugurated 16.7.2017. Handover
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi													Handover
4	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj													
5	Araria	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama													Slow work. 1st DEBAR notice sent to contractor.
6	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta													
7	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya													Inaugurated 16.7.2017. Handover
8	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat													Handover
9	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka													
10	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar	1												Fund returned. Work Stopped
11	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan													Roof Casted
12	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra	1												Fund returned. Work Stopped

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status										Remarks		
					Not Start	Lay out	Fou nd ation	Plin th	Ground floor		1st floor		2nd Floor			Fini shing	Co mp lete
									LL	RL	LL	RL	LL	RL			
13	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai													
14	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono													
15	Kishanganj	Kochadhama	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman													Handover
16	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank													
17	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya													Inaugurated 16.7.2017 Handover
18	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi													Handover
19	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand													Handover
20	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj	1												Fund returned. Work Stopped
21	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara	1												Fund returned. Work Stopped
22	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul													Inaugurated 16.7.2017
23	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi													
24	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi													
25	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur													

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status											Remarks	
					Not Start	Lay out	Fou nd ation	Plin th	Ground floor		1st floor		2nd Floor		Fini shing		Co mp let e
									LL	RL	LL	RL	LL	RL			
26	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna													
27	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur													Handover
28	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar													Inaugurated 16.7.2017. Handover
29	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani	1												Fund returned. Work Stopped
30	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani( basantpur)													
31	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra													Handover
32	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure													Handover
33	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj													Handover
<b>Total Number of CDPO Buildings</b>			<b>33</b>		<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1</b>	<b>8</b>	<b>19</b>