

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**  
**PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE**

Report Dated: 30.06.2018

S.N.	NAME OF DISTRICT	NAME OF COLLEGE	Rete nder	Tend er Proc ess	Physical Status											REMARKS	
					Not Start	Layo ut	Foun dati on	PL	Ground floor		1st floor		2nd Floor		Finis hing		Com plet e
									LL	RL	LL	RL	LL	RL			
1	Begusarai	Degree College, Teghra, Begusarai			1											Land not available	
2	Begusarai	Degree College, Bakhari, Begusarai			1											Land not available	
3	Begusarai	Degree College, Baliya, Begusarai			1											Land not available	
4	Darbhanga	Degree College, Benipur, Darbhanga															
5	East Champan	Degree College, Madhuban, East Champan															
6	Katihar	Degree College, Manihari, Katihar			1											Land not available	
7	Nalanda	Degree College, Rajgir														Painting Work in Progress, (now work stopped due to BMP camp)	
8	Purnea	Degree College, Vayasi, Purnea														It is not finalise that to whom it should be handed over , V.C. sir refused to	
9	Purnea	Degree College, Damdaha, Purnea														Letter issued to contractor to speed up the work.	
10	Rohtas	Degree College, Nohatta, Rohtas															
11	Saharsa	Degree College, Simari Bakhtiyarpur, Saharsa			1											Land not available. Recommend for EMD Refund	
12	West Champan	Degree College, Bagha Bargoan, West Champan															
<b>Total Number of Degree College : 12</b>			<b>0</b>	<b>0</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4</b>	<b>3</b>	