

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Processes	Physical Status										Report Dated : 31.10.2017		
							Not Start	Lay out	Fou nd ation	Pli nth	Ground floor		1st floor		2nd Floor		Fini shing	Co mp let e	Remarks
											LL	RL	LL	RL	LL	RL			
1	Arariya	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj															
2	Arariya	Arariya	CDPO-11	Child Development Project Office co-housing (CDPO) at Arariya														Inaugurated 16.7.2017	
3	Arariya	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi															
4	Arariya	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj															
5	Arariya	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama															
6	Arariya	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta															
7	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya														Inaugurated 16.7.2017	
8	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat															
9	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka															
10	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar			1											Work drop. Fund returned	
11	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan															
12	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra			1											Fund Problem (work stop after excav.)	
13	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai															
14	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono															
15	Kishanganj	Kochadhaman	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman															
16	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank														work progress slow by contractor , 1ST debar NOTICE sent to contractor.	

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Processes	Physical Status											Report Date as on : 31.10.2017	
							Not Start	Lay out	Fou nd ation	Pli nth	Ground floor		1st floor		2nd Floor		Fini shing	Co mp let e	Remarks
											LL	RL	LL	RL	LL	RL			
17	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya														Inaugurated 16.7.2017 Handover	
18	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi														Handover	
19	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand														Handover	
20	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj			1											Land not Available. Work Drop	
21	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara			1											Land not Available. Work Drop	
22	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul														Inaugurated 16.7.2017	
23	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi															
24	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi															
25	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur															
26	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna															
27	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur														Handover	
28	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar														Inaugurated 16.7.2017. Handover	
29	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani			1											Not Start. (Land is 7' Below From Ground Level). Work Drop	
30	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani(basantpur)															
31	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra														Handover	
32	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure														Handover	
33	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj														Handover	
Total Number of CDPO Buildings			33		0	0	5	0	0	0	0	0	0	0	0	0	4	9	15