

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
PHYSICAL STATUS OF CONSTRUCTION OF ARYABHATT KNOWLEDGE UNIVERSITY, PATNA

Report Dated : 31/08/2018

S. No.	Group no.	Name of District	Name of Block	Name of Buildings & Pattern	Project Cost (in Rs. Lac)	Date of Administrative Approval	Layout	Fou nda tion	PL	Ground Floor		1st Floor		2nd Floor		3rd Floor		4th Floor		5th Floor		6th Floor		Fini shing	Co mpl ete	Remarks				
										LL	RL	LL	RL	LL	RL	LL	RL	LL	RL	LL	RL	LL	RL							
1	AKU-1-1	PATNA	PATNA SADAR	AKU - V.C. Bungalow & (G+1)	9498	21.10.2013																				Finishing				
	AKU-1-2			AKU - Registrar House & (G+1)																										Finishing
	AKU-1-3			AKU - Guest House & (G+2)																										Finishing
	AKU-1-4			AKU - Staff Quarter & (G+2)																										Finishing
	AKU-1-5			AKU - Scholar House & (G+3)																										Finishing
	AKU-1-6			AKU - Block 'A' & (G+6)																										Finishing
	AKU-1-7			AKU - Block 'B' & (G+6)																										Finishing
	AKU-1-8			AKU - Block 'C' & (G+6)																										Finishing
Total No. of University & Buildings: 1 & 8							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8	0			