

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**  
**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated: 31/08/2019

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks				
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e		
										LL	RL	LL	RL	LL	RL					
1	THARU-1-1	West Champaran	Bagaha-2	Kadmahwa	Hostel Block - I															
	THARU-1-2				Hostel Block - II															
	THARU-1-3				Hostel Block - III															
	THARU-1-4				Hostel Block - IV															
	THARU-1-5				Teacher Residence															
	THARU-1-6				Principal Residence															
	THARU-1-7				Academic Block															
	THARU-1-8				Class IV Staff Residence - I															
	THARU-1-9				Class IV Staff Residence - II															
2	THARU-3-1	West Champaran	Ramnagar	Madhubani	Hostel Block - I															
	THARU-3-2				Hostel Block - II															
	THARU-3-3				Hostel Block - III															
	THARU-3-4				Hostel Block - IV															
	THARU-3-5				Teacher Residence															
	THARU-3-6				Principal Residence															
	THARU-3-7				Academic Block															
	THARU-3-8				Class IV Staff Residence - I															
	THARU-3-9				Class IV Staff Residence - II															
3	THARU-4-1	West Champaran	Dudhura (Mainatand)	Bhirbhiriya	Hostel Block - I															
	THARU-4-2				Hostel Block - II															
	THARU-4-3				Hostel Block - III															
	THARU-4-4				Hostel Block - IV															
	THARU-4-5				Teacher Residence															
	THARU-4-6				Principal Residence															
	THARU-4-7				Academic Block															
	THARU-4-8				Class IV Staff Residence - I															
	THARU-4-9				Class IV Staff Residence - II															

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**  
**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated: 31/08/2019

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status											Remarks				
						No t Sta rt	Lay out	Fou nd ation	PL	Ground Floor		1st Floor		2nd Floor		Fini shing		Com plete			
										LL	RL	LL	RL	LL	RL						
4	THARU-5-1	West Champanan	Gaunaha	Belsandi	Hostel Block - I																
	THARU-5-2				Hostel Block - II																
	THARU-5-3				Hostel Block - III																
	THARU-5-4				Hostel Block - IV																
	THARU-5-5				Teacher Residence																
	THARU-5-6				Principal Residence																
	THARU-5-7				Academic Block																
	THARU-5-8				Class IV Staff Residence - I																
	THARU-5-9				Class IV Staff Residence - II																
5	THARU-6-1	West Champanan	Gaunaha	Dhamaura	Hostel Block - I																
	THARU-6-2				Hostel Block - II																
	THARU-6-3				Hostel Block - III																
	THARU-6-4				Hostel Block - IV																
	THARU-6-5				Teacher Residence																
	THARU-6-6				Principal Residence																
	THARU-6-7				Academic Block																
	THARU-6-8				Class IV Staff Residence - I																
	THARU-6-9				Class IV Staff Residence - II																
6	THARU-2-1	West Champanan	Ramnagar	Belatandi	Hostel Block - I	1															
	THARU-2-2				Hostel Block - II	1															
	THARU-2-3				Hostel Block - III	1															
	THARU-2-4				Hostel Block - IV	1															
	THARU-2-5				Teacher Residence	1															
	THARU-2-6				Principal Residence	1															
	THARU-2-7				Academic Block	1															
	THARU-2-8				Class IV Staff Residence - I	1															
	THARU-2-9				Class IV Staff Residence - II	1															