

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE

Report Dated: 31-08-2021

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La yo ut	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co mp let e	
									LL	RL	LL	RL	LL	RL			
1	Darbhangha	2013-14	Degree College, Benipur, Darbhanga	17 MONTHS													Handover
2	East Champaran	2015-16	Degree College, Madhuban, East Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
3	Purnea	2013-14	Degree College, Vayasi, Purnea	17 MONTHS													Handover
4	Purnea	2015-16	Degree College, Damdaha, Purnea	17 MONTHS													Handover
5	Nalanda	2013-14	Degree College, Rajgir	17 MONTHS													Completed
6	Rohtas	2015-16	Degree College, Nohatta, Rohtas	17 MONTHS													Handover. Inaugrated 21.02.2019
7	West Champaran	2013-14	Degree College, Bagha Bargoan, West Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La y out	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co mp let e	
									LL	RL	LL	RL	LL	RL			
8	Bhojpur	2018-19	Degree College, Jagdishpur, Bhojpur	17 MONTHS													
9	Sheohar	2017-18	Degree College, Sheohar	17 MONTHS													No approach road. Request letter to the District Authority vide letter no. 5885 date 28-08-2021
10	Arwal	2018-19	Degree College, Arwal	17 MONTHS													Land transfer matter.Letter given regarding land availability vide letter no. 5885 date 28-08-2021
11	Jamui	2018-19	Rajkiye Mahila Mahavidhyalaya, Degree College, Jamui	17 MONTHS													The issue of demarcation of available land. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
12	Nawada	2018-19	Degree College, Rajauli, Nawada	17 MONTHS													Land available under process. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
13	Supaul	2018-19	Degree College, Triveniganj, Supaul	17 MONTHS													Land not available.
14	Begusarai	2013-14	Degree College, Teghra, Begusarai	17 MONTHS													Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status											REMARKS	
					Not Start	La yo ut	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing		Co mp let e
									LL	RL	LL	RL	LL	RL			
15	Begusarai	2013-14	Degree College, Bakhari, Begusarai	17 MONTHS												Land not available.	
16	Begusarai	2013-14	Degree College, Baliya, Begusarai	17 MONTHS												Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021	
17	Katihar	2013-14	Degree College, Manihari, Katihar	17 MONTHS												Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021	
18	Saharsa	2013-14	Degree College, Simari Bakhtiyarpur, Saharsa	17 MONTHS												Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021	
Total number of degree college : 18					10	0	1	0	0	0	0	0	0	0	7		