

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.12.2017

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e
										LL	RL	LL	RL	LL	RL			
1	THARU-1-1	West Champan	Bagaha-2	Kadmahwa	Hostel Block - I											Few portion of the boundary wall collapsed due to flood. Repair of the boundary wall is in progress.		
	THARU-1-2				Hostel Block - II													
	THARU-1-3				Hostel Block - III													
	THARU-1-4				Hostel Block - IV													
	THARU-1-5				Teacher Residence													
	THARU-1-6				Principal Residence													
	THARU-1-7				Academic Block													
	THARU-1-8				Class IV Staff Residence - I													
	THARU-1-9				Class IV Staff Residence - II													
2	THARU-2-1	West Champan	Ramnagar	Belatandi	Hostel Block - I	1										Cancelled		
	THARU-2-2				Hostel Block - II	1												
	THARU-2-3				Hostel Block - III	1												
	THARU-2-4				Hostel Block - IV	1												
	THARU-2-5				Teacher Residence	1												
	THARU-2-6				Principal Residence	1												
	THARU-2-7				Academic Block	1												
	THARU-2-8				Class IV Staff Residence - I	1												
	THARU-2-9				Class IV Staff Residence - II	1												

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.12.2017

S. No	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e
										LL	RL	LL	RL	LL	RL			
3	THARU-3-1	West Champanan	Ramnagar	Madhubani	Hostel Block - I												Completed	
	THARU-3-2				Hostel Block - II													
	THARU-3-3				Hostel Block - III													
	THARU-3-4				Hostel Block - IV													
	THARU-3-5				Teacher Residence													
	THARU-3-6				Principal Residence													
	THARU-3-7				Academic Block													
	THARU-3-8				Class IV Staff Residence - I													
	THARU-3-9				Class IV Staff Residence - II													
4	THARU-4-1	West Champanan	Dudhura (Mainatand)	Bhirbhiriya	Hostel Block - I												Completed	
	THARU-4-2				Hostel Block - II													
	THARU-4-3				Hostel Block - III													
	THARU-4-4				Hostel Block - IV													
	THARU-4-5				Teacher Residence													
	THARU-4-6				Principal Residence													
	THARU-4-7				Academic Block													
	THARU-4-8				Class IV Staff Residence - I													
	THARU-4-9				Class IV Staff Residence - II													

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.12.2017

S. No	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks		
						No t Start	Lay out	Fou nd ation	PL	Ground Floor		1st Floor		2nd Floor			Fini shing	Com plete
										LL	RL	LL	RL	LL	RL			
5	THARU-5-1	West Champanan	Gaunaha	Belsandi	Hostel Block - I												Completed	
	THARU-5-2				Hostel Block - II													
	THARU-5-3				Hostel Block - III													
	THARU-5-4				Hostel Block - IV													
	THARU-5-5				Teacher Residence													
	THARU-5-6				Principal Residence													
	THARU-5-7				Academic Block													
	THARU-5-8				Class IV Staff Residence - I													
	THARU-5-9				Class IV Staff Residence - II													
6	THARU-6-1	West Champanan	Gaunaha	Dhamaura	Hostel Block - I												Finishing work is in progress	
	THARU-6-2				Hostel Block - II													
	THARU-6-3				Hostel Block - III													
	THARU-6-4				Hostel Block - IV													
	THARU-6-5				Teacher Residence													
	THARU-6-6				Principal Residence													
	THARU-6-7				Academic Block													
	THARU-6-8				Class IV Staff Residence - I													
	THARU-6-9				Class IV Staff Residence - II													

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**Physical status of Construction of Tharuhat Project (400 Bedded Residential School)**

Report Dated : 31.12.2017

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks				
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e		
										LL	RL	LL	RL	LL	RL					
<b>Summary of Physical Status</b>																				
1	THARU	WEST CHAMPARAN	Gaunaha	Dhamaura	<b>Hostel Block - I</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Hostel Block - II</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Hostel Block - III</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Hostel Block - IV</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Teacher Residence</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Principal Residence</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Academic Block</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Class IV Staff Residence - I</b>	1	0	0	0	0	0	0	0	0	0	1	4			
					<b>Class IV Staff Residence - II</b>	1	0	0	0	0	0	0	0	0	0	1	4			
<b>TOTAL</b>						<b>9</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>9</b>	<b>36</b>	