

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)

Report Dated : 31/12/2018

Report Date: 10/11/2016

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status												Remarks
					Not Star t	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj												Handover	
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria												Inaugurated 16.7.2017. Handover	
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi												Handover	
4	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya												Inaugurated 16.7.2017. Handover	
5	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat												Handover	
6	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka													
7	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai													
8	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono													
9	Kishanganj	Kochadhama	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman												Handover	
10	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya												Inaugurated 16.7.2017 Handover	
11	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi												Handover	
12	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand												Handover	

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status												Remarks
					Not Star t	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL	LL	RL			
13	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul													Inaugurated 16.7.2017. Handover
14	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi													
15	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur													Handover
16	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur													Handover
17	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar													Inaugurated 16.7.2017. Handover
18	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani(basantpur)													Handover
19	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra													Handover
20	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure													Handover
21	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj													Handover
22	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj													
23	Araria	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama													Slow work. 1st DEBAR notice sent to contractor.
24	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta													
25	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan													

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status												Remarks
					Not Star t	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL	LL	RL			
26	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank													
27	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi													
28	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna													
29	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar												Fund returned. Work Dropped	
30	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra												Fund returned. Work Dropped	
31	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj												Fund Returned. Land not available. Work dropped	
32	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara												Fund Returned. Land not available. Work dropped	
33	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani												Fund Returned. Land is 7' Below From Ground Level. Work dropped	
Total Number of CDPO Buildings			33		5	0	0	0	0	0	0	0	0	0	7	21	