

**Bihar State Educational Infrastructure Development Corporation Limited, Patna
Progress Report of Construction of Sanik School (Gopalganj)**

Report Dated : 28/02/2021

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks	
					Time of Completion	Lay - out	Fo un dat ion	PL	Ground Floor		1st Floor		Fini shing	Co mp let e		
									LL	RL	LL	RL				
1	ADMINISTRATION BUILDING (G+2)	GOPALGANJ	KUCHAIKOT	Sanik School	24 Months											
2	ACADEMIC BLOCK (G+2)															
3	HOSTEL BUILDING (G+2)															
4	CADET MESS (G+1)															
5	ELECTRICAL CONTROL ROOM (G.F.)															
6	EXTERNAL BOUNDARY WALL															
7	SITE DEVELOPMENT															
8	GATE WAY															
TOTAL NUMBER OF BUILDINGS						0	0	0	0	0	0	0	1	7		

Progress Report of Construction of Sanik School (Gopalganj) PHASE - II

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks	
					Time of Completion	Lay - out	Fo un dat ion	PL	Ground Floor		1st Floor		Fini shing	Co mp let e		
									LL	RL	LL	RL				
1	CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020)	GOPALGANJ	KUCHAIKOT	Sainik School Gopalganj	18 Months											LOA Issued (883 Date 09-02-2021)