

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
Physical status of Construction of Tharuhat Project (400 Bedded Residential School)

Report Dated: 31/01/2019

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks					
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e			
										LL	RL	LL	RL	LL	RL						
1	THARU-1-1	West Champanan	Bagaha-2	Kadmahwa	Hostel Block - I																
	THARU-1-2				Hostel Block - II																
	THARU-1-3				Hostel Block - III																
	THARU-1-4				Hostel Block - IV																
	THARU-1-5				Teacher Residence																
	THARU-1-6				Principal Residence																
	THARU-1-7				Academic Block																
	THARU-1-8				Class IV Staff Residence - I																
	THARU-1-9				Class IV Staff Residence - II																
2	THARU-3-1	West Champanan	Ramnagar	Madhubani	Hostel Block - I																
	THARU-3-2				Hostel Block - II																
	THARU-3-3				Hostel Block - III																
	THARU-3-4				Hostel Block - IV																
	THARU-3-5				Teacher Residence																
	THARU-3-6				Principal Residence																
	THARU-3-7				Academic Block																
	THARU-3-8				Class IV Staff Residence - I																
	THARU-3-9				Class IV Staff Residence - II																
3	THARU-4-1	West Champanan	Dudhura (Mainatand)	Bhirbhiriya	Hostel Block - I																
	THARU-4-2				Hostel Block - II																
	THARU-4-3				Hostel Block - III																
	THARU-4-4				Hostel Block - IV																
	THARU-4-5				Teacher Residence																
	THARU-4-6				Principal Residence																
	THARU-4-7				Academic Block																
	THARU-4-8				Class IV Staff Residence - I																
	THARU-4-9				Class IV Staff Residence - II																

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
Physical status of Construction of Tharuhat Project (400 Bedded Residential School)

Report Dated: 31/01/2019

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks					
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e			
										LL	RL	LL	RL	LL	RL						
4	THARU-5-1	West Champaran	Gaunaha	Belsandi	Hostel Block - I																
	THARU-5-2				Hostel Block - II																
	THARU-5-3				Hostel Block - III																
	THARU-5-4				Hostel Block - IV																
	THARU-5-5				Teacher Residence																
	THARU-5-6				Principal Residence																
	THARU-5-7				Academic Block																
	THARU-5-8				Class IV Staff Residence - I																
	THARU-5-9				Class IV Staff Residence - II																
5	THARU-6-1	West Champaran	Gaunaha	Dhamaura	Hostel Block - I																
	THARU-6-2				Hostel Block - II																
	THARU-6-3				Hostel Block - III																
	THARU-6-4				Hostel Block - IV																
	THARU-6-5				Teacher Residence																
	THARU-6-6				Principal Residence																
	THARU-6-7				Academic Block																
	THARU-6-8				Class IV Staff Residence - I																
	THARU-6-9				Class IV Staff Residence - II																
6	THARU-2-1	West Champaran	Ramnagar	Belatandi	Hostel Block - I	1															
	THARU-2-2				Hostel Block - II	1															
	THARU-2-3				Hostel Block - III	1															
	THARU-2-4				Hostel Block - IV	1															
	THARU-2-5				Teacher Residence	1															
	THARU-2-6				Principal Residence	1															
	THARU-2-7				Academic Block	1															
	THARU-2-8				Class IV Staff Residence - I	1															
	THARU-2-9				Class IV Staff Residence - II	1															

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
Physical status of Construction of Tharuhat Project (400 Bedded Residential School)

Report Dated: 31/01/2019

S. No.	Group No.	Name of District	Name of Block	Name of Panchayat	Name of School	Physical Status										Remarks								
						No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor			Fini shi ng	Com plet e						
										LL	RL	LL	RL	LL	RL									
						Summary of Physical Status																		
												Physical Status												
						Name of School Buildings				No t Sta rt	Lay out	Fou nd ati on	PL	Ground Floor		1st Floor		2nd Floor		Fini shi ng	Com plet e	Remarks		
Total No. of Tharuhat Projects 6						Hostel Block - I				1	0	0	0	0	0	0	0	0	0	0	5			
						Hostel Block - II				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Hostel Block - III				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Hostel Block - IV				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Teacher Residence				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Principal Residence				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Academic Block				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Class IV Staff Residence - I				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						Class IV Staff Residence - II				1	0	0	0	0	0	0	0	0	0	0	0	0	5	
						TOTAL						9	0	0	0	0	0	0	0	0	0	0	0	0