

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)**

Report Dated : 31/07/2020

Report Date : 31/07/2020

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status												Remarks
					Not Start	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj													Handover
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria													Inaugurated 16.7.2017. Handover
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi													Handover
4	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta													Handover
5	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya													Inaugurated 16.7.2017. Handover
6	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat													Handover
7	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka													Handover
8	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai													Handover
9	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono													Handover
10	Kishanganj	Kochadhama	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman													Handover
11	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya													Inaugurated 16.7.2017 Handover
12	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi													Handover

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status											Remarks	
					Not Star t	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng		Co mp let e
									LL	RL	LL	RL	LL	RL			
13	Madhepura	Kumarkhan d	CDPO-1	Child Development Project Office co- housing (CDPO) at Kumarkhand												Handover	
14	Madhubani	Pandaul	CDPO-24	Child Development Project Office co- housing (CDPO) at Pandaul												Inaugurated 16.7.2017. Handover	
15	Madhubani	Bisfi	CDPO-25	Child Development Project Office co- housing (CDPO) at Bisfi													
16	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co- housing (CDPO) at Madhavpur												Handover	
17	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co- housing (CDPO) at Bhawanipur												Handover	
18	Purnea	Srinagar	CDPO-9	Child Development Project Office co- housing (CDPO) at Srinagar												Inaugurated 16.7.2017. Handover	
19	Supaul	Basantpur	CDPO-4	Child Development Project Office co- housing (CDPO) at Batihani( basantpur)												Handover	
20	Supaul	Pipra	CDPO-5	Child Development Project Office co- housing (CDPO) at Pipra												Handover	
21	Supaul	Kishanpur	CDPO-6	Child Development Project Office co- housing (CDPO) at Kishanpure												Handover	
22	Supaul	Triveniganj	CDPO-7	Child Development Project Office co- housing (CDPO) at Triveniganj												Handover	
23	Araria	Bhargama	CDPO-14	Child Development Project Office co- housing (CDPO) at Bhargama												Handover	
24	Madhubani	Khutauna	CDPO-28	Child Development Project Office co- housing (CDPO) at Khutauna													
25	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co- housing (CDPO) at Digal-Bank												Handover	

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status												Remarks
					Not Star t	Lay out	Fou nd ati on	Plin th	Ground floor		1st floor		2nd Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL	LL	RL			
26	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi													Handover
27	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan													Handover
28	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj													
29	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar		Work dropped & Rs. 565 Lacs refund to SSUPSW dt. 20.12.2016											Fund returned. Work Dropped
30	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra													Fund returned. Work Dropped
31	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj													Fund Returned. Land not available. Work dropped
32	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara													Fund Returned. Land not available. Work dropped
33	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani													Fund Returned. Land is 7' Below From Ground Level. Work dropped
Total Number of CDPO Buildings			33		5	0	0	0	0	0	0	0	0	0	1	27	