

Bihar State Educational Infrastructure Development Corporation Limited, Patna
Progress Report of Construction of Sanik School (Gopalganj)

Report Dated :31/7/2021

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks
					Time of Comple tion	Lay out	Fo un dat ion	PL	Ground Floor		1st Floor		Fini shi ng	Co mp let e	
									LL	RL	LL	RL			
1	ADMINISTRATION BUILDING (G+2)	GOPALGANJ	KUCHAIKOT	Sanik School	24 Months										
2	ACADEMIC BLOCK (G+2)														
3	HOSTEL BUILDING (G+2)														
4	CADET MESS (G+1)														
5	ELECTRICAL CONTROL ROOM (G.F.)														
6	EXTERNAL BOUNDARY WALL														
7	SITE DEVELOPMENT														
8	GATE WAY														
TOTAL NUMBER OF BUILDINGS						0	0	0	0	0	0	0	1	7	

Progress Report of Construction of Sanik School (Gopalganj) PHASE - II

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks
					Time of Completion	Lay-out	Fo undation	PL	Ground Floor		1st Floor		Fini shing	Co mp let e	
									LL	RL	LL	RL			
1	CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020)	GOPALGANJ	KUCHAIKOT	Sainik School Gopalganj	18 Months										LOA Issued (883 Date 09-02-2021,