

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)

Report Dated : 30/06/2019

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status											Remarks	
					Not Start	Layout	Foundation	Plinth	Ground floor		1st floor		2nd Floor		Finishing		Complete
									LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj													Handover
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria													Inaugurated 16.7.2017. Handover
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi													Handover
4	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta													Handover
5	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya													Inaugurated 16.7.2017. Handover
6	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat													Handover
7	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka													
8	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai													
9	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono													
10	Kishanganj	Kochadhama	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman													Handover
11	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya													Inaugurated 16.7.2017 Handover
12	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi													Handover
13	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand													Handover

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status										Remarks		
					Not Start	Layout	Foundation	Plinth	Ground floor		1st floor		2nd Floor			Finishing	Complete
									LL	RL	LL	RL	LL	RL			
14	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul												Inaugurated 16.7.2017. Handover	
15	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi													
16	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur												Handover	
17	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur												Handover	
18	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar												Inaugurated 16.7.2017. Handover	
19	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani(basantpur)												Handover	
20	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra												Handover	
21	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure												Handover	
22	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj												Handover	
23	Araria	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama												Handover	
24	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj													
25	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan													
26	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank													
27	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi													

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Physical Status										Remarks			
					Not Start	Lay out	Fo undation	Pli nth	Ground floor		1st floor		2nd Floor			Fini shing	Co mp lete	
									LL	RL	LL	RL	LL	RL				
28	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna														
29	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar														Fund returned. Work Dropped
30	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra														Fund returned. Work Dropped
31	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj														Fund Returned. Land not available. Work dropped
32	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara														Fund Returned. Land not available. Work dropped
33	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani														Fund Returned. Land is 7' Below From Ground Level. Work dropped
Total Number of CDPO Buildings			33		5	0	0	0	0	0	0	0	0	0	0	0	5	23