

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**  
**PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE**

Report Dated: 30-06-2022

S.N.	NAME OF DISTRICT	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
				Not Start	Layout	Foundation	PL	Ground floor		1st floor		2nd Floor		Finishing	Complete	
								LL	RL	LL	RL	LL	RL			
1	Darbhanga	Degree College, Benipur, Darbhanga	17 MONTHS													Handover
2	East Champaran	Degree College, Madhuban, East Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
3	Purnea	Degree College, Vayasi, Purnea	17 MONTHS													Handover
4	Purnea	Degree College, Damdaha, Purnea	17 MONTHS													Handover
5	Nalanda	Degree College, Rajgir	17 MONTHS													Completed
6	Rohtas	Degree College, Nohatta, Rohtas	17 MONTHS													Handover. Inaugrated 21.02.2019
7	West Champaran	Degree College, Bagha Bargoan, West Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
8	Bhojpur	Degree College, Jagdishpur, Bhojpur	17 MONTHS													
9	Supaul	Degree College, Triveniganj, Supaul	17 MONTHS													
10	Sheohar	Degree College, Sheohar	17 MONTHS													Half Part G.F.R.L. & Half Part Column Casting
11	Begusarai	Degree College, Bakhari, Begusarai	17 MONTHS													LOA issued vide letter no. 299 date 10/01/2022. Trees On Marked Land, Letter Given To Principal.
12	Begusarai	Degree College, Baliya, Begusarai	17 MONTHS													LOA issued vide letter no. 8070, Dated-25.11.2021. Tree Cutting Completed.
13	Jamui	Rajkiye Mahila Mahavidhyalaya, Degree College, Jamui	17 MONTHS													L.O.A-BSEIDC/FIN/3591/ 2019-20-5731,DATED-27.09.2019
14	Arwal	Degree College, Arwal	17 MONTHS													Land transfer matter.Letter given regarding land availability vide letter no. 5885 date 28-08-2021
15	Begusarai	Degree College, Teghra, Begusarai	17 MONTHS													Land To be transferred to Degree College from Education Department
16	Nawada	Degree College, Rajauli, Nawada	17 MONTHS													Land available under process. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
17	Katihar	Degree College, Manihari, Katihar	17 MONTHS													Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021
18	Saharsa	Degree College, Simari Bakhtiyarpur, Saharsa	17 MONTHS													Land not available.DM Saharsa & Secretary Educ. Department requested to provide land.

S.N.	NAME OF DISTRICT	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
				Not Start	La yo ut	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co m plete	
								LL	RL	LL	RL	LL	RL			
Total number of degree college : 18				8	0	0	1	0	1	0	0	0	0	1	7	