

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE

Report Dated: 31/05/2018

S.N.	NAME OF DISTRICT	NAME OF COLLEGE	Rete nder	Ten der Proc ess	Physical Status											REMARKS	
					Not Start	Layo ut	Fou ndat ion	PL	Ground floor		1st floor		2nd Floor		Finis hing		Com plet e
									LL	RL	LL	RL	LL	RL			
1	Begusarai	Degree College, Teghra, Begusarai			1												Land not available
2	Begusarai	Degree College, Bakhari, Begusarai			1												Land not available
3	Begusarai	Degree College, Baliya, Begusarai			1												Land not available
4	Darbhanga	Degree College, Benipur, Darbhanga															
5	East Champaran	Degree College, Madhuban, East Champaran															
6	Katihar	Degree College, Manihari, Katihar			1												Land not available
7	Nalanda	Degree College, Rajgir															Painting Work in Progress, (now work stopped due to BMP camp)
8	Purnea	Degree College, Vayasi, Purnea															It is not finalise that to whom it should be handed over , V.C. sir refused to take over it saying that no instruction received till now, letter sent to HQ for further direction , Final bill sent to HQ.
9	Purnea	Degree College, Damdaha, Purnea															Letter issued to contractor to speed up the work.
10	Rohtas	Degree College, Nohatta, Rohtas															
11	Saharsa	Degree College, Simari Bakhtiyarpur, Saharsa			1												Land not available. Recommend for EMD Refund
12	West Champaran	Degree College, Bagha Bargoan, West Champaran															
Total Number of Degree College : 12			0	0	5	0	0	0	0	0	0	0	0	0	0	4	3