

**BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA**

**PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)**

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Process	Physical Status										Report Dated : 30.11.2017	Remarks	
							Not Start	Lay out	Foun dation	Pli nth	Ground floor		1st floor		2nd Floor		Fini shing		Com plete
											LL	RL	LL	RL	LL	RL			
1	Araria	Raniganj	CDPO-10	Child Development Project Office co-housing (CDPO) at Raniganj														Handover	
2	Araria	Araria	CDPO-11	Child Development Project Office co-housing (CDPO) at Araria														Inaugurated 16.7.2017	
3	Araria	Palashi	CDPO-12	Child Development Project Office co-housing (CDPO) at Palashi															
4	Araria	Narpatganj	CDPO-13	Child Development Project Office co-housing (CDPO) at Narpatganj															
5	Araria	Bhargama	CDPO-14	Child Development Project Office co-housing (CDPO) at Bhargama															
6	Araria	Kursakatta	CDPO-15	Child Development Project Office co-housing (CDPO) at Kursakatta															
7	Banka	Dhoraiya	CDPO-29	Child Development Project Office co-housing (CDPO) at Dhoraiya														Inaugurated 16.7.2017	
8	Banka	Barhat	CDPO-30	Child Development Project Office co-housing (CDPO) at Barhat															
9	Banka	Banka	CDPO-31	Child Development Project Office co-housing (CDPO) at Banka															
10	Banka	Belhar	CDPO-32	Child Development Project Office co-housing (CDPO) at Belhar			1											Work stop. Fund returned	
11	Banka	Chandan	CDPO-33	Child Development Project Office co-housing (CDPO) at Chandan														Roof Casted	
12	Jamui	Sikandra	CDPO-21	Child Development Project Office co-housing (CDPO) at Sikandra			1											Work stop. Fund returned	
13	Jamui	Chakai	CDPO-22	Child Development Project Office co-housing (CDPO) at Chakai															
14	Jamui	Sono	CDPO-23	Child Development Project Office co-housing (CDPO) at Sono															
15	Kishanganj	Kochadhaman	CDPO-17	Child Development Project Office co-housing (CDPO) at Kochadhaman															
16	Kishanganj	Digal-Bank	CDPO-18	Child Development Project Office co-housing (CDPO) at Digal-Bank														work progress slow by contractor , 1ST debar NOTICE sent to contractor.	

SL. No.	Name of District	Name of Block	Group No.	Name of Work	Retender	Tender Process	Physical Status											Report Dated : 30.11.2017	
							Not Start	Layout	Foundation	Plinth	Ground floor		1st floor		2nd Floor		Finishing	Complete	Remarks
											LL	RL	LL	RL	LL	RL			
17	Kishanganj	Pothiya	CDPO-19	Child Development Project Office co-housing (CDPO) at Pothiya													Inaugurated 16.7.2017 Handover		
18	Kishanganj	Teragachi	CDPO-20	Child Development Project Office co-housing (CDPO) at Teragachi													Handover		
19	Madhepura	Kumarkhand	CDPO-1	Child Development Project Office co-housing (CDPO) at Kumarkhand													Handover		
20	Madhepura	Bihariganj	CDPO-2	Child Development Project Office co-housing (CDPO) at Bihariganj			1										Land not Available. Work Drop		
21	Madhepura	Gwalpara	CDPO-3	Child Development Project Office co-housing (CDPO) at Gwalpara			1										Land not Available. Work Drop		
22	Madhubani	Pandaul	CDPO-24	Child Development Project Office co-housing (CDPO) at Pandaul													Inaugurated 16.7.2017		
23	Madhubani	Bisfi	CDPO-25	Child Development Project Office co-housing (CDPO) at Bisfi															
24	Madhubani	Harlakhi	CDPO-26	Child Development Project Office co-housing (CDPO) at Harlakhi															
25	Madhubani	Madhavpur	CDPO-27	Child Development Project Office co-housing (CDPO) at Madhavpur															
26	Madhubani	Khutauna	CDPO-28	Child Development Project Office co-housing (CDPO) at Khutauna															
27	Purnea	Bhawanipur	CDPO-8	Child Development Project Office co-housing (CDPO) at Bhawanipur													Handover		
28	Purnea	Srinagar	CDPO-9	Child Development Project Office co-housing (CDPO) at Srinagar													Inaugurated 16.7.2017. Handover		
29	Sheohar	Taryiani	CDPO-16	Child Development Project Office co-housing (CDPO) at Taryiani			1										Not Start. (Land is 7' Below From Ground Level). Work Drop		
30	Supaul	Basantpur	CDPO-4	Child Development Project Office co-housing (CDPO) at Batihani( basantpur)															
31	Supaul	Pipra	CDPO-5	Child Development Project Office co-housing (CDPO) at Pipra													Handover		
32	Supaul	Kishanpur	CDPO-6	Child Development Project Office co-housing (CDPO) at Kishanpure													Handover		
33	Supaul	Triveniganj	CDPO-7	Child Development Project Office co-housing (CDPO) at Triveniganj													Handover		
<b>Total Number of CDPO Buildings</b>			<b>33</b>		<b>0</b>	<b>0</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4</b>	<b>8</b>	<b>16</b>	