

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

PHYSICAL STATUS OF CONSTRUCTION OF CDPO (CHILD DEVELOPMENT PROJECT OFFICE CO-HOUSING)

Report Dated : 31/10/2019

| SL. No. | Name of District | Name of Block | Group No. | Name of Work | Physical Status | | | | | | | | | | | Remarks | |
|---------|------------------|---------------|-----------|------------------------------------------------------------------|-----------------|---------|--------------|---------|--------------|----|-----------|----|-----------|----|------------|---------|------------------------------------|
| | | | | | Not Start | Lay out | Fou nd ation | Plin th | Ground floor | | 1st floor | | 2nd Floor | | Fini shing | | Co mp let e |
| | | | | | | | | | LL | RL | LL | RL | LL | RL | | | |
| 1 | Araria | Raniganj | CDPO-10 | Child Development Project Office co-housing (CDPO) at Raniganj | | | | | | | | | | | | | Handover |
| 2 | Araria | Araria | CDPO-11 | Child Development Project Office co-housing (CDPO) at Araria | | | | | | | | | | | | | Inaugurated 16.7.2017. Handover |
| 3 | Araria | Palashi | CDPO-12 | Child Development Project Office co-housing (CDPO) at Palashi | | | | | | | | | | | | | Handover |
| 4 | Araria | Kursakatta | CDPO-15 | Child Development Project Office co-housing (CDPO) at Kursakatta | | | | | | | | | | | | | Handover |
| 5 | Banka | Dhoraiya | CDPO-29 | Child Development Project Office co-housing (CDPO) at Dhoraiya | | | | | | | | | | | | | Inaugurated 16.7.2017. Handover |
| 6 | Banka | Barhat | CDPO-30 | Child Development Project Office co-housing (CDPO) at Barhat | | | | | | | | | | | | | Handover |
| 7 | Banka | Banka | CDPO-31 | Child Development Project Office co-housing (CDPO) at Banka | | | | | | | | | | | | | Handover |
| 8 | Jamui | Chakai | CDPO-22 | Child Development Project Office co-housing (CDPO) at Chakai | | | | | | | | | | | | | Handover |
| 9 | Jamui | Sono | CDPO-23 | Child Development Project Office co-housing (CDPO) at Sono | | | | | | | | | | | | | Handover |
| 10 | Kishanganj | Kochadhama | CDPO-17 | Child Development Project Office co-housing (CDPO) at Kochadhama | | | | | | | | | | | | | Handover |
| 11 | Kishanganj | Pothiya | CDPO-19 | Child Development Project Office co-housing (CDPO) at Pothiya | | | | | | | | | | | | | Inaugurated 16.7.2017 Handover |
| 12 | Kishanganj | Teragachi | CDPO-20 | Child Development Project Office co-housing (CDPO) at Teragachi | | | | | | | | | | | | | Handover |

| Sl. No. | Name of District | Name of Block | Group No. | Name of Work | Physical Status | | | | | | | | | | Remarks | | |
|---------|------------------|---------------|-----------|----------------------------------------------------------------------------|-----------------|---------|--------------|---------|--------------|----|-----------|----|-----------|----|---------|------------|------------------------------------|
| | | | | | Not Start | Lay out | Fou nd ation | Plin th | Ground floor | | 1st floor | | 2nd Floor | | | Fini shing | Co mp lete |
| | | | | | | | | | LL | RL | LL | RL | LL | RL | | | |
| 13 | Madhepura | Kumarkhand | CDPO-1 | Child Development Project Office co-housing (CDPO) at Kumarkhand | | | | | | | | | | | | | Handover |
| 14 | Madhubani | Pandaul | CDPO-24 | Child Development Project Office co-housing (CDPO) at Pandaul | | | | | | | | | | | | | Inaugurated 16.7.2017. Handover |
| 15 | Madhubani | Bisfi | CDPO-25 | Child Development Project Office co-housing (CDPO) at Bisfi | | | | | | | | | | | | | |
| 16 | Madhubani | Madhavpur | CDPO-27 | Child Development Project Office co-housing (CDPO) at Madhavpur | | | | | | | | | | | | | Handover |
| 17 | Purnea | Bhawanipur | CDPO-8 | Child Development Project Office co-housing (CDPO) at Bhawanipur | | | | | | | | | | | | | Handover |
| 18 | Purnea | Srinagar | CDPO-9 | Child Development Project Office co-housing (CDPO) at Srinagar | | | | | | | | | | | | | Inaugurated 16.7.2017. Handover |
| 19 | Supaul | Basantpur | CDPO-4 | Child Development Project Office co-housing (CDPO) at Batihani(basantpur) | | | | | | | | | | | | | Handover |
| 20 | Supaul | Pipra | CDPO-5 | Child Development Project Office co-housing (CDPO) at Pipra | | | | | | | | | | | | | Handover |
| 21 | Supaul | Kishanpur | CDPO-6 | Child Development Project Office co-housing (CDPO) at Kishanpure | | | | | | | | | | | | | Handover |
| 22 | Supaul | Triveniganj | CDPO-7 | Child Development Project Office co-housing (CDPO) at Triveniganj | | | | | | | | | | | | | Handover |
| 23 | Araria | Bhargama | CDPO-14 | Child Development Project Office co-housing (CDPO) at Bhargama | | | | | | | | | | | | | Handover |
| 24 | Madhubani | Khutauna | CDPO-28 | Child Development Project Office co-housing (CDPO) at Khutauna | | | | | | | | | | | | | |
| 25 | Araria | Narpatganj | CDPO-13 | Child Development Project Office co-housing (CDPO) at Narpatganj | | | | | | | | | | | | | |

| Sl. No. | Name of District | Name of Block | Group No. | Name of Work | Physical Status | | | | | | | | | | | Remarks | | |
|---------------------------------------|------------------|---------------|-----------|------------------------------------------------------------------|-----------------|-------------------------------------------------------------|--------------|----------|--------------|----------|-----------|----------|-----------|----------|------------|----------|-----------------------------------------------------------------|-----------|
| | | | | | Not Start | Lay out | Fou nd ation | Plin th | Ground floor | | 1st floor | | 2nd Floor | | Fini shing | | Co mp let e | |
| | | | | | | | | | LL | RL | LL | RL | LL | RL | | | | |
| 26 | Banka | Chandan | CDPO-33 | Child Development Project Office co-housing (CDPO) at Chandan | | | | | | | | | | | | | | |
| 27 | Kishanganj | Digal-Bank | CDPO-18 | Child Development Project Office co-housing (CDPO) at Digal-Bank | | | | | | | | | | | | | | |
| 28 | Madhubani | Harlakhi | CDPO-26 | Child Development Project Office co-housing (CDPO) at Harlakhi | | | | | | | | | | | | | | |
| 29 | Banka | Belhar | CDPO-32 | Child Development Project Office co-housing (CDPO) at Belhar | | Work dropped & Rs. 565 Lacs refund to SSUPSW dt. 20.12.2016 | | | | | | | | | | | Fund returned. Work Dropped | |
| 30 | Jamui | Sikandra | CDPO-21 | Child Development Project Office co-housing (CDPO) at Sikandra | | | | | | | | | | | | | Fund returned. Work Dropped | |
| 31 | Madhepura | Bihariganj | CDPO-2 | Child Development Project Office co-housing (CDPO) at Bihariganj | | | | | | | | | | | | | Fund Returned. Land not available. Work dropped | |
| 32 | Madhepura | Gwalpara | CDPO-3 | Child Development Project Office co-housing (CDPO) at Gwalpara | | | | | | | | | | | | | Fund Returned. Land not available. Work dropped | |
| 33 | Sheohar | Taryiani | CDPO-16 | Child Development Project Office co-housing (CDPO) at Taryiani | | | | | | | | | | | | | Fund Returned. Land is 7' Below From Ground Level. Work dropped | |
| Total Number of CDPO Buildings | | | 33 | | 5 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 4 | 24 |