

न्यदेम १९ भार दिन है ने ना त्यारा पड़ी व्यान । उरा कियु माज ते विद्या का प्राप्त का का दे कियु ने ज्या विद्या के का दे कियु ने ज्या विद्या के का दे कियु ने ज्या विद्या के का दे कियु ने ज्या के कियु ने कियु

वैद्युल प्रयाद्वप

M 738171

100 2

SEE SEE

स्टाम्प विक्रेता
निवंधन कार्यालय,
उदाकिश्वनांक (मधेपुरा)
खा० न०-138 / 81 (क)

AGREEMENT No.

286 5BD of 2014-15.

Name of Work

: "Construction of Senior Secondary Schools on Panchayat Level in

Bihar-Gr. no. SSS-328 (Kabir Ganga M.S. at Bidiranpaal &

M.S. at Manjaura in the District of Madhepura)

Name of Agency

Chandan Kumar Singh

Date of Commencement

10.04. 2014

Time of completion

Fifteen Months

Estimate Cost

Rs. 2,16,20,190/-

Agreement Value

Rs. 2,20,98,070/- (0.10% below BOQ rates)

Earnest Money

Performance Security

Rs. 4,48,000/- (Details attached)

This agreement, made the ...... 2.7. Hh... A wast: 2014 between Bihar State Educational Infrastructure Development Corporation Ltd. Patna. Hereinafter called the Employer of the first part and Chandan Kumar Singh, AT- Chatrapatti, P.O.- Karauti Bazar, P.S.- Udkishunganj, Distt.-Madhepura hereinafter called "the Contractor of the other part".

Whereas the Employer's is desirous that the Contractor execute "Construction of Senior Secondary Schools on Panchayat Level in Bihar Group no. SSS-328 hereinafter called "the work" and the Employer has accepted the Bid by the Contractor for the execution of such work and the remedying of any defects therein, at a cost of Rs. 2,20,98,070/- (Rupees Two Crore Twenty Lacs

Ninety Eight Thousand Seventy Only.)

Charles Kremerfiert.

Chief Engineer B.S.E.I.D.C. Ltd, Patna Harry March Come

#### NOW THIS AGREEMENT WITNESSETH as follows:

- 1. In this Agreement, words and expression shall have the same meaning as are respectively assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this Agreement.
- 2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
- 3. The Employer hereby covenants to pay the Contractor in consideration of the Execution and completion of the works and the remedying the defects wherein contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the contract.
- 4. The following documents shall be deemed to form and be ready and construed as part of this Agreement Viz.
  - i) Letter of Acceptance
  - ii) Notice to proceed with the work.
  - iii) Contractor's Bid
  - iv) Condition of Contract: General and Special
  - v) Contract Data
  - vi) Additional Condition
  - vii) Drawing
  - viii) Bill of Quantities and
  - ix) Any other documents listed in the Contract Data as forming part of the contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the day and year first before written.

The common Seal of
was hereunto affixed in the presence of:
Signed, Sealed and Delivery by the Said
In the Presence of:
Binding Signature of Employer
Binding Signature of Contractor

chada kremer Sirsh.

Agno y-sully

Ry

### **Performance Security**

Name of Agency - " Chandan Kumar Singh."

Performance Security of "Chandan Kumar Singh." of "SSS-328"

Passbook No	DOI		Amount
830319	23.11.13		51,000.00
830320	23.11.13		51,000.00
830321	23.11.13		51,000.00
1011291	22.10.13		20,000.00
1011292	22.10.13	•	20,000.00
1011293	22.10.13		9,000.00
830593	25.03.14		1,41,000.00
830592	25.03.14		1,00,000.00
1011294	22.10.13		1,000.00
930988	23.07.14		4,000.00
		Total	4,48,000.00

(Rupees Four Lacs forty Eight Thousands Only)

लेखा पदाधिकारी बिहार राज्य शैक्षणिक आधारभूत संरचना विकास निगम लि०, पटना

2901/21/Y

Charles kæmer Singh.

Chief Engineer

P.S.C.I.D.O. Ltd, Patna

# BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.

(A Govt. Of Bihar Undertaking)

Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus ,Acharya Shiv Pujan Sahay Path, Saidpur, PATNA-800004. (Tel. No: 0612-2910314)

Letter of Acceptance

Letter no :- BSEIDC/TECH/164/2013-3424

Patna, Date 10

With refrence to N.I.T. No.-45/2013-14, Dated-18.02.2014 for execution of "Construction of Senior Secondary School buildings in Bihar" the bids have been accepted in favour of the Agencies as per details below:-

Name of Groups	Name of District	Name of School	Name of Agency	Estimated Cost (in Rs.)	Tendered Valur (in Rs.)	Performance security to be deposited (in	Time of Complet ion
     SSS-30	पश्चिम चंपारण	उक्तमित मध्य विद्यालय सियारही आदर्श मध्य विद्यालय, मडुआहॉ मध्य विद्यालय, डबरिया उक्तमित मध्य विद्यालय, शिवराजपुर उक्तमित मध्य विद्यालय, लक्ष्मीपुर दुर्बोलिया	Prem Pratap Ray. At-rai Bhawan, Bazaar Samiti, Mahendru, Patna	5,49,94,389	5,34,93,042	14,35,000	15 माह
SSS-43	मुजफ्फरपुर	उक्तमित मध्य विद्यालय, घोसरामा कोठी मध्य विद्यालय, बनगही मध्य विद्यालय, रतनगनिया उक्तमित मध्य विद्यालय, बगरा	MS Jayshankar Kumar. At+Po- Mahamada, Pusa, Samastipur	4,37,38,359	4,28,15,480	10,83,000	15 माह
  -   SSS-47 	मुजपफरपुर _	उक्तमित मध्य विद्यालय, कोठियापुर उक्तमित मध्य विद्यालय, रतनपुरा	Maa Tara Construction. Behind Sakuntala Cinema Hall Ahiyapur, Ps- Ahiyapur, Po- H.P.O. Muzaffarpur, Dist- Muzaffarpur	2,14,96,879	2,11,72,276	5,04,000	15 माह
SSS-49	मुजफ्फरपुर -	मध्य विद्यालय, गकशुदपुर मध्य विद्यालय, खरिका मध्य विद्यालय, कोदहरिया मध्य विद्यालय, सिवायपट्टी	Minni Devi. At-Amarpur, Sapahi Tola, Darauli, Dist- Siwan	4,31,80,670	4,31,76,352	8,65,000	15 माह
SSS-92	किशनगंज	उक्तमित मध्य विद्यालय, लोधा गध्य विद्यालय, बेहुलदंगी उक्तमित मध्य विद्यालय, पंचगाछी	Birendra Kumar Singh. At- Kulipara, New Market, Katihar	3,39,88,753	3,37,74,624	7,29,000	15 माह
SSS-144	बक्सर -	मध्य विद्यालय, विझौरा मध्य विद्यालय, यैरी	Buxar Construction Private Limited. Collecteriate Road, Gajadharganj, Buxar, Bihar	2,11,32,148	2,11,21,582	4,26,000	१५ माह
SSS-175	वेगूसराय	गध्य विद्यालय, मोहब्बा* मध्य विद्यालय, राजोर्पुर मध्य विद्यालय, सिसीनी	MS Arpana Construction Co. At+Po-Manjhaul, Dist- Begusarai	3,21,94,174	3,16,82,287	7,60,000	१५ माह्
) SSS-190	जमुई	उक्तामित मध्य विद्यालय, सिंघिया	Mukesh Kumar. At-VIP Colony, Dist- Jamui	1,04,90,353	1,03,22,507	2,48,000	15 माह

choolen Kumerfish.

Judar. S'ypaul

 -	<u>&gt;</u>	<u>'</u>	_
	$\mathcal{C}$		

	AF		- 3-			Look on the Print of the Section	-
Ú.		संग्राम	Raghopur, Dist-Supaul, 852111	;			
S-247	बांका	प्रो० मध्य विद्यालय, महुआ	Brickes Liner Infrastructure pvt ltd. P.D Road Barmasia, Deoghar	1,04,91,270	1,03,32,852	2,46,000	15 माह
برما SSS-257	77777	मध्य विद्यालय, लुदुआ	Keola Construction.		2.05.00.700		
222-531	गया	मध्य विद्यालय, मोनेया	Near Dayal Petrol pump, Gewal Bigha, Gaya	2,06,22,004	2,05,80,760	4,22,000	१५ माह
SSS-263	गया	मध्य विद्यालय, सरिया	Ranjan Kumar Gajraj Singh. Sakardas Nawada, Ps- Wazirganj, Gaya, Bihar, PH-8002603555	1,02,84,807	1,02,13,812	2,22,000	. 15 माह
SSS-266	गया	मध्य विद्यालय, सलैयाकला	M/s Sidhnath Construction. Vill-Amra, Po-Sohaipur, Ps-Mufassil, Dist-gaya, Bihar	1,03,36,103	1,02,83,389	2,19,000	१५ गाह
		मध्य विद्यालय, घाटो	Ms Om Enterprises.				
SSS-295	औरंगाबाद	मध्य विद्यालय, शेखपुरा	Shri Krishna Nagar, Aurangabad, Bihar	2,04,56,952	2,00,47,813	5,02,000	15 माह
SSS-307	सहरसा	मध्य विद्यालय, कथडुमर	'Samrat Construction.  Batraha, Ward no. 28  Saharsa	1,09,37,546	1,09,34,265	2,20,000	15 माह
SSS-324	। मधेपुरा	मध्य विद्यालय तिनकोनमा उत्क्रमिण्त मध्य विद्यालय, रजनी मिल्लिक	Shailesh Kumar Singh. Bara Kosi Madhepura	2,21,29,106	2,21,06,977	4,48,000	15 माह
SSS-321	८ मधेपुरा	कबीर गंगा मध्य विद्यालय, बीड़ीरणपाल	Chandan Kumar Singh. At-Chatrapatti, Po- Karauti Bazar, Ps-	2,21,20,190	2,20,98,070	4,48,000	15 माह
4		मध्य विद्यालय, मंजीरा	Udkishunganj, Dist- Madhepura			4	
		मध्य विद्यालय, कोठेयाँ	MS Jagdamba, build con pvt ltd.				
SSS-33	। सारण	मध्य विद्यालय, अनवल	Jai Prakash Nagar, Katira, Ara	2,13,66,359	2,09,90,312	5,13,000	15 माह
SSS-33	2 सारण	मध्य विद्यालय, बसाढ़ी उत्क्रमित मध्य विद्यालय, उमधा कन्या मध्य विद्यालय, शेरपुर उत्क्रमित मध्य विद्यालय, उदयपुरा उत्क्रमित मध्य विद्यालय,	Shiv Shankar Singh Contract pvt ltd. Rajendra Nagar Gopalganj	5,33,78,195	5,33,46,169	10,75,000	15 माह
		बलवन टोला					
SSS-35	50 गोपालगंज	मध्य विद्यालय, सेमराव मध्य विद्यालय, चैनपुर	Shiv Shankar Singh Contract pvt ltd. Rajendra Nagar Gopalganj	2,16,22,332	2,16,09,389	4,36,000	15 माह
		इन्टर स्कूल, नरहट	Ооранданц				
1		उच्च विद्यालय, लौन्ड	Ashih Ranjan		0.05.10==1	6,14,000	
HSS-1	0 नवादा	उच्च विद्यालय, नरपूर, पकड़ीया	Tahwalbigha, Govindpur, Nawada	3,05,55,953	3,05,46,787		15 माह
HSS-2	26 कटिहार	जगेश्वर उच्च विद्यालय, गुरूबाजार उच्च विद्यालय, बी० बलरामपुर शिव ना० सर्वोदय उ० विद्या०, बरेटा	Birendra Kumar Singh Kulipara, New Market, Katihar	3,26,87,216	3,24,81,287	7,01,000	15 माह
HSS-4	42 सीतागढ़ी	उच्च विद्यालय, बेलाशांति कुटीर प्रोजेक्ट बालिका उच्च विद्यालय, ब्रहेला जाहिदपुर	Abhay Kumar Singh Brahmaul Sirsi Nanpur Sitamarhi	2,20,80,403	2,16,69,708	5,35,000	15 माह

Choden Remor Sigh.

and Louis Add, Palma

Agencies are hereby requested to furnish performance security as per mentioned in above label. The Performance Security should be deposited within 10 (Ten) days of receipt of this Letter of Acceptance (LOA) valid up to 28 (Twenty eight) days from the date of expiry of defect liability period.

In the interest of the work Agencies are instructed to proceed with the execution of the said work in consultation with concerned Engineer-in-Charge with immediate effect. The date of start of this work will be the date of issue of this letter. The agreement will be executed after verification of Performance Security and Registration in appropriate category in this Corporation.

Yours faithfully

(Brajesh Prasad)
Chief Engineer

Memo no: BSEIDC/TECH/164/2013-

Patna, Date..

Copy forwarded to: i) Executive Engineer I/C of the Project.

ii) Senior Account Officer, BSEIDC, Patna.

(Brajesh Prasad)

Chief Engineer

checken kremer Sigl.

1000

Lid, Patha

Ruh

. . . 

## BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION Ltd. SHIKSHA BHAWAN, SAIDPUR, PATNA

#### AGREEMENT FOR 10+2 SCHOOLS IN BIHAR

## THE ITEM RATES ARE BASED ON S.O.R BCD BIHAR, Dated-11.08.2013 & DSR (CIVIL&ELECERICAL) 2012.

	1		Group No. :	- S.S.S-328						
SI. No.	Dist	rict			Name of School					
1	MADH	FPIIRA	10+	10 + 2 SCHOOL, BIDIRANPAAL						
2	İ		· · · · · · · · · · · · · · · · · · ·	+ 2 SCHOO	L, MAN	JAURA				
	T	ORKS: (C	Quantity Per School)							
Sl. No.	SOR Item No.	SUB No.	Item of Work	Qty.	Unit	Rate (Rs.)	Amount (Rs.)			
1	2	3	4	5	6	7	8			
			CIVIL WORKS ( 1% labour cess included in SOR )				₩			
			Boring providing and installing bored cast-in-situ reinforced cement concrete pile of specified diametre and length below the pile cap in cement concrete 1:1.5:3(1 cement: 1.5 coarse sand :3 graded stone aggregate 20 mm nominal size) to carry a safe working load not less than specified, excluding the cost of steel reinforcement but including the cost of boring with casing and /or bentonite solution and the length of the pile to be embedded in the pile cap. (Length of pile for payment shall be measured upto bottom of pile cap).							
		23.2.1	300 mm dia Pile	0.000	Meter	385.200	Rs. Three hundred eighty five and paise twenty only.			
		23.2.2	400 mm dia Pile	0.000	Meter	686.000	Rs. Six hundred eighty six only.			
		23.2.3	450 mm dia Pile	0.000	Meter	868.600	Rs. Eight hundred sixty eight and paise sixty only.			
1	23.2	23.2.4	600 mm dia Pile	0.000	Meter	1544.300	Rs. One thousand five hundred forty four and paise thirty only.			

Charles keemer Sixt.

137-8-2014

-8-

				-8			
		23.2.5	Making 25 cm (10") dia bore up to 4 mtr depth below ground with hand auger of approved quality in ordinary soil (vide classification of soil item A) true to plumb and without eccentri city in any stage of operation and disposal of the excavated earth up to 50 mtr, Lead including all lifts, all complete as per approved design and direction of E/I.	0.000	Meter	80.400	Rs. Eighty and paise forty only.
		23.2.6	63 CM (25) UNDER -REAM Making 63 cm (25) dia under ream as required with hand auger of approved quality in ordinary soil (vide classification of soil item - A) true to plumb and without eccentricity in any stage of operation and disposal of the excavated earth up to 50 mts lead including all lifts, all complete as per approved design and direction of (E/I).	0.000	Meter	85.700	Rs. Eighty five and paise seventy only.
2	23.3		Boring, Providing and installing cast in situ single under reamed piles of specified diametre and length below pile cap in cement concrete piles with mix 1:1.5:3 (1 cement:1.5 coarse sand:3 graded stone aggregate 20 mm nominal size) to carry a safe working load not less than specified, excluding the cost of steel reinforcement but including the cost of boring with bentonite solution and the length of the pile to be embedded in pile cap etc all complete. (Length of piie for payment shall be measured upto to the bottom of pile cap).				
		23.3.1	300 mm dia Pile	0.000 <	Meter	446.300	Rs. Four hundred forty six and paise thirty only.
		23.3.2	400 mm dia Pile	0.000	Meter	846.100	Rs. Eight hundred forty six and paise ten only.

Chala kremer Sist.



1		T	9-			
	23.3.3	450 mm dia Pile	0.000	Meter	1090.500	Rs. One thousand ninety and paise fifty only.
	23.3.4	500 mm dia Pile	0.000	Meter	1315.300	Rs. One thousand three hundred fifteen and paise thirty only.
		boring, providing and installing cast in situ double under				
23.4		under ream of specified diameter and length. (Only the	0.000	Each	6,14.700	Rs. Six hundred fourteen and paise seventy only.
		paid).		,		報 - 1 - 2 - 2 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1
2.8		areas(exceeding 30cm in depth. 1.5 m in width as well es 10 sqm on plan) including dressing of sides and ramming of bottom, lift upto 1.5m including getting out the excavated soil				
	,	directed within a lead of 50m. All Kind of soil			. ,	
	2.8.1	Septic Tank =31.89 cum Total quantity =702.32cum	702.320	cum	178.40	Rs. One hundred seventy eight and paise forty only.
2.29		including removing vegetation and inequalities not exceeding 15 cm depth and disposal of rubbish, lead upto 50 m and lift				
	2.29.1	All Kind of soil 10+2,Building =472.560 sqm	472.560	100 sqm	642.50	Rs. Six hundred forty two and paise fifty only.
2.26		earth (excluding rock) in trenches and plinth, side of foundation etc. in layers not exceeding 20 cm. in depth consolidating each deposited layer by ramming and watering	506,490	cum	57.80	Rs. Fifty seven and paise eighty only.
	2.8	23.3.4  23.4  2.8  2.8.1  2.29  2.29.1	23.3.4 500 mm dia Pile  Extra over item no 23.3 for boring, providing and installing cast in situ double under reamed piles, instead of single under ream of specified diameter and length. (Only the quantity of extra bulbs are to be paid).  Earthwork in excavation in areas(exceeding 30cm in depth. 1.5 m in width as well es 10 sqm on plan) including dressing of sides and ramming of bottom, lift upto 1.5 m including getting out the excavated soil and disposal of surplus soil as directed within a lead of 50m.  All Kind of soil  2.8.1 Surface dressing of the ground including removing vegetation and inequalities not exceeding 15 cm depth and disposal of rubbish, lead upto 50 m and lift upto 1.5 m.  All Kind of soil  2.291 Filling available excavated earth (excluding rock) in trenches and plinth, side of foundation etc. in layers not exceeding 20 cm. in depth consolidating each deposited layer by ramming and watering lead.	23.3.4 500 mm dia Pile  Extra over item no 23.3 for boring, providing and installing cast in situ double under reamed piles, instead of single under ream of specified diameter and length. (Only the quantity of extra bulbs are to be paid).  Earthwork in excavation in areas(exceeding 30cm in depth. 1.5 m in width as well es 10 sqm on plan) including dressing of sides and ramming of bottom, lift upto 1.5 m including getting out the excavated soil and disposal of surplus soil as directed within a lead of 50m.  All Kind of soil  2.8.1 Surface dressing of the ground including removing vegetation and inequalities not exceeding 15 cm depth and disposal of rubbish, lead upto 50 m and lift upto 1.5 m.  All Kind of soil  2.29.1 10+2,Building =472.560 sqm  Filling available excavated earth (excluding rock) in trenches and plinth, side of foundation etc. in layers not exceeding 20 cm. in depth consolidating each deposited layer by ramming and watering lead.	23.3.4 500 mm dia Pile  Extra over item no 23.3 for boring, providing and installing cast in situ double under reamed piles, instead of single under ream of specified diameter and length. (Only the quantity of extra bulbs are to be paid).  Earthwork in excavation in areas(exceeding 30cm in depth. 1.5 m in width as well es 10 sqm on plan) including dressing of sides and ramming of bottom, lift upto 1.5m including getting out the excavated soil and disposal of surplus soil as directed within a lead of 50m.  All Kind of soil  2.8.1 Surface dressing of the ground including removing vegetation and inequalities not exceeding 15 cm depth and disposal of rubbish, lead upto 50 m and lift upto 1.5 m.  All Kind of soil  2.29.1 10+2,Building =472.560 sqm  Filling available excavated earth (excluding rock) in trenches and plinth, side of foundation etc. in layers not exceeding 20 cm. in depth consolidating each deposited layer by ramming and watering lead.	23.3.4 500 mm dia Pile  Extra over item no 23.3 for boring, providing and installing cast in situ double under reamed piles, instead of single under ream of specified diameter and length. (Only the quantity of extra bulbs are to be paid).  Earthwork in excavation in areas(exceeding 30cm in depth. 1.5 m in width as well es 10 sqm on plan) including dressing of sides and ramming of bottom, lift upto 1.5m including getting out the excavated soil and disposal of surplus soil as directed within a lead of 50m.  All Kind of soil  2.8.1 Surface dressing of the ground including removing vegetation and inequalities not exceeding 15 cm depth and disposal of rubbish, lead upto 50 m and lift upto 1.5 m.  All Kind of soil  2.2.9.1 10+2,Building =472.560 sqm  Filling available excavated earth (excluding rock) in trenches and plinth, side of foundation etc. in layers not exceeding 20 cm. in depth consolidating each deposited layer by ramming and watering lead.

Chelm keemer fish.





				- (0''			. 15
7	2.28		Suppliying and filling in plinth with local sand and under floors including watering, ramming consolidating and dressing complete.  10+2,Building =406.030 cum Septic Tank =1.02 cum Total quantity =407.05cum	407.050	cum	186.30	Rs. One hundred eighty six and paise thirty only.
8	11.72		Providing designation 100A one brick flat soling joints filled with local sand including cost of watering taxes royalty all complete as per building specification and direction of E/I.  10+2,Building =791.720 sqm Septic Tank =13.57 sqm Total quantity =805.29 sqm	805.290	sq.m	212.900	Rs. Two hundred twenlye and paise ninety only.
			Providing and laying in position cement concrete of specified grade excluding the cost of centring and shuttering- all work upto plinth level.	·			
9	4.5	4.5.5	1:3:6 (1cement: 3 coarse sand : 6 graded stone aggregate 20mm nominal size)  10+2,Building =33.130 cum Septic Tank =2.98 cum Total quantity =36.11cum	36.110	cum	2688.70	Rs. Two thousand six hundred eighty eight and paise seventy only.
		4.5.8	1:4:8 (1cement: 4 coarse sand: 8 graded stone aggregate 40mm nominal size)  10+2,Building =26.250 cum	26.250	cum	2245.10	Rs. Two thousand two hundred forty five and paise ten only.

Charles keems Sist.



(\_)

	١	1	_
45			

			11 -			
10	11.38	Providing and laying Ceramic glazed floor tiles 300x300 mm (thickness to be specified by the manufacturer) of 1st quality conforming to IS: 15622 of approved make in all colours, shades, except White, Ivory, Grey, Fume Red Brown laid on 20mm thick bed of Cement Mortar 1:4 (1 cement: 4 Coarse sand) including pointing the joints with white cement and matching pigments etc. complete.  10+2,Building =34.310 cum	34.310	sq.m	922.000	Rs. Nine hundred twenty two only.
11	11.36	Providing and fixing 1st quality Ceramic glazed wall tiles conforming to IS: 15622 (thickness to be specified by the manufacturer) of approved make in all colours, shades, except burgundy, bottle green, black of any size as approved by Engineer-in-charge in skirting, risers of step and dados over 12 mm thick bed of Cement Mortar 1:3 (1 cement: 3 Coarse sand)and jointing with grey cement slurry @ 3.3 kg per sqm including pointing in white cement mixed with pigments of matching shade complete.  10+2,Building =127.980 cum	127.980	sq.m	844.000	Rs. Eight hundred forty four only.

harden kiemer Singh.

B.S.C.I.D.C. Ltd, Patna

Ą J

				12'			
12	11.17		40 mm thick marble chips flooring, rubbed and polished to granolithic finish, under layer 28 mm thick cement concrete 1:2:4(1 cement:2 coarse sand:4 graded stone aggregate 12.5 mm nominal size) and top layer 12 mm thick with white, black, chocolate, grey, yellow or Baroda green marble chips of sizes for 7 mm to 10 mm nominal size laid in cement marble powder mix 3:1(3 cement :1 marble powder mix :3marble chips) by volume including cement slurry etc. complete.  Light shade pigment with white				
		11.17.2	cement  10+2, Buildind at Flooring=848.933 sqm 10+2, Buildind at Skirting=51.750 sqm Total quantity =900.683sqm	900.683	sqm	418.100	Rs. Four hundred eighteen and paise ten only.
13	11.20		Providing and fixing glass strips in joints of terrazo/cement concrete floors.  40 mm wide and 4 mm thick				
		11,20.1	10+2, Building=2500 Meter	2500.000	Meter	24.000	Rs. Twenty four only.
			Providing and laying in position specified grade of reinforced cement concrete excluding the cost of centring, shuttering, finishing & reinforcement - all work upto plinth level.				
14	5.1	5.1.1	1:1:2 (1cement: 1 coarse sand : 2 graded stone aggregate 20mm nominal size)  10+2,Building =62.928 cum	62.928	cum	5145.40	Rs. Five thousand one hundred forty five and paise forty only.
		5.1.3	1:2:4 (1 cement:2 coarse sand:4 graded stone aggregate 20 mm nominal size)  Septic Tank =0.93 cum	0.930	cum	3380.80	Rs. Three thousand three hundred eighty and paise eighty only.

Chorden kumer Sigh.

27-8-2014

I.G.E.I.O.G. Ltd, Patna

	13	5
and the same of th		

				12			
15	5.2	; ; ;	Reinforced cement concrete work in wall (any thickness), including attached pilasters, buttresses, plinth and struts etcupto floor five level excluding the cost of centring, shuttering, finishing & reinforcement.				
		5.2.1	1:1:2 (1cement: 1 coarse sand : 2 graded stone aggregate 20mm nominal size)  10+2,Building =44.710 cum	44.710	cum	5567.10	Rs. Five thousand five hundred sixty seven and paise ten only.
			Reinforced cement concrete work in beams, suspended floors, roofs having slope upto 15°, landings,balconies,shelves, chajjas, lintels, bands, plain window sills, staircases and spiral staircases upto floor five level excluding the cost of centring, shuttering, finishing & reinforcement.				
16	5.3		1:2:4 (1cement: 2 coarse sand : 4 graded stone aggregate 20mm nominal size)  (Extra for Providing M-20 grade RCC instead of M-15 grade RCC) (Extra for Providing M-25 grade R.C.C instead of M-20 grade R.C.C)		cum	4328.22	Rs. Four thousand three hundred twenty eight and paise twenty two only.
			10+2,Building =222.050 cum  Brick work with bricks of class				(A)
		6.1.14A	designation 100A:  In foundations and plinth level Cement mortar 1:6 (1 cement: 6 coarse sand)  10+2,Building =60.682 cum		cum	3713.50	Rs. Three thousand seven hundred thirteeen and paise fifty only.
			10+2,Building =60.682 cum				

Choolen keemer Sight.

Charle Roginser B.S.E.I.D.C. Ltd. Patna

.

-14

			·	-14			
17	6.1A	6.1.14A + 6.3A	In superstructure above plinth level upto five floor in cement mortar 1:6 (1cement :6 coarse sand)  10+2,Building =263.754 cum	263.754	cum	4092.30	Rs. Four thousand ninety two and paise thirty only.
		6.1A + 6.1.12/1	In foundations and plinth level Cement mortar 1:4 (1 cement: 4 coarse sand)  Septic Tank=8.75 cum	8.750	cum	39.14.60	Rs. Three thousand nine hundred fourteen and paise sixty only.
			Half brick masonry with bricks of class designation 100A:				
18	6.18A	6.18.4A + 6.19A	In superstructure above plinth level upto five floor in cement mortar 1:4 (1cement :4 coarse sand)  10+2,Building =86.117 sqm	<b>86.117</b> <i>←</i>	sqm	500.10	Rs. Five hundred and paise ten only.
19	6.21A		Extra for providing and placing in position 2 nos. 6 mm dia MS bars at every third course of half brik masonry (with F.P.S. brick)	86.117	sqm	68.70	Rs. Sixty eight and paise seventy only.
		,	10+2,Building =86.117 sqm				
			20 mm cement plaster of mix;				
20	13.13	13.13.4	1:6 (1 cement: 6 coarse sand) 10+2,Building =954.147 sqm	954.147	sqm	110.00	Rs. One hundreed ten only.
		13.13.1 + 13.26	1:3 (1 cement: 3 coarse sand) with neat cement punning  Septic Tank=16.65 sqm	16.650	sqm	172.00	Rs. One hundred seventy two only.
			12mm thick Cement plaster of mix		· · · · · · · · · · · · · · · · · · ·		
21	13.11	13.11.4	1:6 (1 cement : 6 coarse sand)  10+2,Building =1813.410 sqm	1813.410	sqm	79.10	Rs. Seventy nine and paise ten only.
	š	, 0					-:

Charles keemer first.

21-8-2014

3.9.810.6.1**.1d, Paina** 

			•	· ·	-15	<i>,</i> -		
	22	13.17 + 13.36.1		1:3 (1 cement: 3 coarse sand) finished with a floating coat of neat cement & Extra for providing and mixing water proofing material in proportion recommended by the manufacturers 12 mm cement plaster 1:3 (1 cement : 3 sand)  Septic Tank=52.82 sqm	52.820	sqm	137 111 1	Rs. One hundred thirty two and paise ten only.
	23	13.24	13.24.2	6mm thick Cement plaster of Celling Mix: 1:4 (1 cement: 4 coarse sand) 10+2,Building =861.050 sqm	861.050	sqm	68.20	Rs. Sixty eight and paise twenty only.
	24	11.4		Cement concrete flooring 1:2:4(1 cement : 2 coarse sand : 4 graded stone agregate) finished with a floating coat of neat cement including cement slurry, etc. but excluding the cost of nosing of steps etc. complete.  40 mm thick with 20 mm				
			11.4.2 + 11.14	nominal size stone aggregate. Extra for making chequers of approved pattern on cement concrete floors, steps, landing, pavemerts etc.  10+2,Building =467.230 sqm	467.230	sqm	224.20	Rs. Two hundred twenty four and paise twenty only.
				Distempering with 1st quality washable distemper (ready made ) of approved manufacturer and of required shade and colour complete. As per manufacture's specifications.				
	25	13.77A	13.77A.1	Two or more coats on new work. 10+2, Building External Wall=954.147 sqm 10+2, Building Internal Wall & Ceiling= 2674.460 sqm Total quantity =3628.607 sqm		sqm	28.70	Rs. Twenty eight and paise seventy only.
L		L			L .		<u> </u>	

Cholos becomer Ligh.

Amo 2014

**(** 

-18 -

				< 10			
			Applying priming coat				i !:
		13.81.1	with ready mixed pink or grey primer of approved brand and manufacture on wood work (hard and softwood)  10+2,Building =257.040 sqm	257.040	sqm	20.50	Rs. Twenty and paise fifty only.
26	13.81	13.81.3	with ready mixed zinc chromate yellow primer of approved brand and manufacture on steel galvanized iron/steel work.  10+2,Building =145.26 sqm	145.260	sqm	16.40	Rs. Sixteen and paise forty only.
			Painting with synthetic enamel paint of approved brand and manufacture to give an even shade.				
27	13.93	13.93.1	Two or more coats on new work  10+2,Building =402.300sqm	402.300	sqm	42.00	Rs. Forty two only.
28	10.1		Structural steel work in singal section fixed without connecting plate including cutting.hoisting,fixing in position and applying a priming coat of approved steel primer all complete.  10+2,Building =781.200 Kg	781.200	Kg	55.40	Rs. Fifty five and pair forty only.
29	9.24		Providing and fixing flush door shutters decorative type core of block board construction with frame of 1st class hard wood and well matched teak ply veneering with vertical grains or cross bands and face venears on both faces of shutters.				
		9.24.2	35 mm thick including stainless steel butt hinges with necessary screws  10+2,Building =107.100 sqm	1	sqm	2336.40	Rs. Two thousand the hundred thirty six an paise forty only.

Cheroleo kæmer Sirsh.

				KI-			
30	10.12		Providing and fixing glazed steel doors, windows or ventilators of standard rolled steel sections, joints mitered and welded with 15x3 mm M.S. lugs10cm long with steel legs embedded in cement concrete blocks15x10x10cm.of (1:3:6) (1cement: 3coarse sand: 6graded stone aggregate 20mm nominal size) or with wooden plugs and screws or rawl plugs and screws or with fixing clips or with bolts and nuts as required, including providing and fixing of glass panels with glazing clips and special metal-sash putty of approved make complete including applying a priming coat of approved steel primer excluding the cost of metal beading and other fitting except necessary hinges or pivots as required Extra for providing and fixing steel beading of approved shape and section with screws instread of glaxing clips and met. Sash putty in steel doors, windows, ventilators and composite units.	41			
	,	10.12.1 + 10.13B	Doors & Steel windows  10+2,Building =133.200 sqm	133.200	sqm	3197.50	Rs. Three thousand one hundred ninety seven and paise fifty only.
	,	10.12.1 + 10.13C	Doors & Steel ventilators  10+2,Building =5.580 sqm	5.580	sqm	3203.30	Rs. Three thousand two hundred three and paise thirty only.
31	9.82		Providing and fixing M.S. grills of required pattern in frames of windows etc. with M.S. flats, square or round bars etc all complete.  Fixed to steel windows by welding.	2105 522	V	82.00	Rs. Eighty three and
		9.82.1	10+2,Building =3195.720 Kg	3195.720	Kg.	83.90	paise ninety only.

Chooling keemer Sigh.

1-8-201U

B.S.E.L.D.G. Ltd, Patna

-B-	-
-----	---

				-18			
			Reinforcement for RCC work including straightening, cutting, bending, placing in position and binding all complete.				
.	. !		TMTC-500				
		5.29.7A	TMTC-500 8mm dia  10+2,Building =15421 Kg Septic Tank =93 Kg Total quantity =15514 Kg	15514.000	Kg.	67.00	Rs. Sixty seven only
32	5.29	5.29.7B	TMTC-500 <b>10mm dia</b> 10+2,Building =919 Kg	919.000	Kg.	65.70 <sup>°</sup>	Rs. Sixty five and paise seventy only.
		5.29.7C	TMTC-500 <b>12mm dia</b> <b>10+2,Building =11728 Kg</b>	11728.000	Kg.	65.10	Rs. Sixty five and paise ten only.
		5.29.7D	TMTC Fe-500 <b>16mm dia 10+2,Building =2346 Kg</b>	2346.000	Kg.	65.70	Rs. Sixty five and paise seventy only.
		5.29.7E	TMTC Fe-500 <b>20mm dia 10+2,Building</b> = 717 Kg	717.000	Kg	65.50	Rs. Sixty five and paise fifty only.
		5.29.7F	TMTC Fe-500 <b>25mm dia</b> 10+2,Building = 2321 Kg	2321.000	Kg	65.50	Rs. Sixty five and paise fifty only.
33	10.19		Providing & fixing M.S. Fan hook of 16 mm dia M.S bar 1 Mtr. Long bent to required size and shape, placed in position and fixed in Truss Frame / RCC Slab / beam at the time of casting all complete as per building specification and direction of E/I. (Where materials is not supplied by deptt.  10+2,Building = 60.0 Each	60.000	Each	108.20	Rs. One hundred eight and paise twenty only.
34	10.33	10.33.1	Providing & fixing hand rail by welding etc. to steel ladder railing & staircases railing including applying a priming coat of approved steel primer.  MS tube (medium) 40mm nominal bore.	, ,	kg.	81.60	Rs. Eighty one and paise sixty only.
لــــا	<u>L</u>	<u></u>	10+2,Building = 470.0 Kg				

Charles Kremer Sigh.

B.Ş.E.A.O.G. Lid, Patna

1	0	
-		

	<del></del>						
35	DSR 4.17		Making plinth protection 50mm thick of cement concrete 1:3:6 (1 cement :3 coarse sand : 6 graded stone aggregate 20mm nominal size ) over 75mm bed of dry brick ballast 40mm nominal size well rammend and consolidated and grouted with fine sand including finishing the top smooth.  10+2,Building = 96.713 sqm	96.713 <sup>(</sup>	sqm	342.14	Rs. Three hundred forty two and paise fourteen only.
			Centring and shuttering including strutting, propping etc. and removal of form for.  Foundation, footings, bases of		-		
		5.14.1	columns etc. for mass concrete.  10+2,Building = 112.308 sqm	112.308	sqm	137.78	Rs. One hundred thirty seven and paise seventy eight only
36	5.14	5.14.5	Lintel, beams, plinth beams, griders, bressumers and cantilevers.  10+2,Building = 602.565 sqm	602.565 /	sqm	195.600	Rs. One hundred ninety five and paise sixty only.
		5.14.6	Columns, pillars, piers, abutments, posts and struts. 10+2, Building = 804.84 sqm	804.840	sqm	283.300	Rs. Two hundred eighty three and paise thirty only.
		5.14.3	Suspended floors, roofs, landings, balconies and access platform.  10+2,Building = 922.610 sqm	922.610	sqm	229.800	Rs. Two hundred twenty nine and paise eighty only.
						<b>Total</b> = ( <b>A</b> )	8,485,530.96
37			Plumbing and Sanitary Works (1% labour cess has been added on current SOR as labour cess is not included in current SOR).				
38	B.S.R 12.78		Providing and fixing on wall face unplasticised PVC (working pressure 4 kgf per sqm) rain water pipes conforming to IS:4985 including jointing with seal ring conforming to IS:5382 leaving 10 mm gap for thermal expansion.				
		12.78.2	110 mm diameter.  10+2, Building =50 MTS	50.000	MTS	199.600	Rs. One hundred nihety nine and paise sixty only.

Chroles Ucemer Sigh.

 00	-

				-150			
			Providing and fixing water closet squatting pan (Indian				
			type W.C. pan) with 100 mm			•	
			sand cast iron P or S tap, 10			•	
			litre low white P.V.C. Flushing				
			cistern with manually controlled				
			device (handle lever)				
			conforming to IS: 7231				
	D.S.R		Parryware/Hindware with all				
39	17.1		fittings and fixtures complete				
	17.11		including cutting and making			;	
			good the walls and floors				
			wherever required.				
			White Vitreous China Orissa	,			
			pattern W C pan of size 580 x			_	Rs. Two thousand nine
		D.S.R	440 mm with integral type foot	5	Each	2,993.74	hundred ninety three and paise seventy four
		17.1.1	rest.				only.
			10+2, Building =5 Each				only.
			Providing and fixing white				
			vitreous china pedestal type				
			water closet (European type				
			W.C. pan) with seat and lid, 10				
			litre low level white P.V.C.	·			
		·	flushing cistern, including flush	,			
			pipe, with manually controlled				
	D C D		device (handle lever),		٠		
40	D.S.R		conforming to IS: 7231, with all fittings and fixtures				
	17.2		all fittings and fixtures complete, including cutting and	r			
			making good the walls and				
			floors wherever required:				
	,		Thous wholever required.				
			W.C. pan with ISI marked				
		D.S.R	black solid plastic seat and lid		P. 1	2004.00	Rs. Two thousand eight
		17.2.2		5 <	Each	2894.00	hundred ninety four
			10+2, Building =5 Each				only.

Charles Kumer Sigh.

1-8-2014

, Patna

But

	٨	
-	(	-

			***	-21 -			
41	D.S.R 17.4		Providing and fixing white vitreous china flat back or wall corner type lipped front urinal basin of 430x260x350 mm and 340x410x265 mm sizes respectively with automatic flushing cistern with standard flush pipe and C.P. brass spreaders with brass unions and G.I. clamps complete, including painting of fittings and brackets, cutting and making good the walls and floors wherever required:				
		D.S.R 17.4.3	Range of three urinal basins with 10litre white P.V.C. automatic flushing cistern.  10+2, Building =6 Each	6	Each	6,292.20	Rs. Six thousand two hundred ninety two and paise twenty only.
42	D.S.R 17.7		Providing and fixing wash basin with C.I. brackets, 15 mm C.P. brass pillar taps, 32 mm C.P. brass waste of standard pattern, including painting of fittings and brackets, cutting and making good the walls wherever require:				
		D.S.R 17.7.1	White Vitreous China Wash basin size 630x450 mm with a pair of 15 mm C.P. brass pillar taps.  10+2, Building =10 Each	10	Each	1,866.83	Rs. One thousand eight hundred sixty six and paise eighty three only.
43	D.S.R 17.28		Providing and fixing P.V.C. waste pipe for sink or wash basin including P.V.C. waste fittings complete.				
	17.40	D.S.R 17.28.2.1	Flexible pipe 32 mm dia  10+2, Building =10 Each	. 10 /	Each	65.95	Rs. Sixty five and paise ninety five only.

Chrebro kæmer figh.

72792014

A. Patna

.

				-22			4
44	D.S.R 17.32		Providing and fixing mirror of superior glass (of approved quality) and of required shape and size with plastic moulded frame of approved make and shade with 6 mm thick hard board backing:  Rectangular shape 453 x 357				
		D.S.R 17.32.2	mm  10+2, Building =10 Each	10	Each	604.28	Rs. Six hundred four and paise twenty eight only.
45	D.S.R 17.33		Providing and fixing 600 x 120 x 5 mm glass shelf with edges round off, supported on anodised aluminium angle frame with C.P. brass brackets and guard rail complete fixed with 40 mm long screws, rawl plugs etc., complete.  10+2, Building =10 Each	10	Each	344.66	Rs. Three hundred forty four and paise sixty six only.
46	D.S.R		Providing & fixing soil, waste and vent pipes:  Centrifugally cast (spun) iron				
40	17.35	D.S.R 17.35.1.2	socket & spigot (S & S) pipe as per IS: 3989 10+2, Building =100 Meter	100	metre	865.87	Rs. Eight hundred sixty five and paise eighty seven only.
47	D.S.R 17.36		Providing and filling the joints with spun yarn, cement slurry and cement mortar 1:2 (1 cement : 2 fine sand) in S.C.I / C.I. Pipes: 100mm dia pipe				
		D.S.R 17.36.2	100mm dia pipe 10+2, Building =10 Each	10	Each	56.56	Rs. Fifty six and paise fifty six only.
48	D.S.R 17.43		Providing and fixing single equal plain junction of required degree with access door, insertion rubber washer 3 mm thick, bolts and nuts complete.	·			
		D.S.R 17.43.1.2	Sand cast iron S&S as per IS - 3989  10+2, Building =10 Each	10 🔻	Each	585.55	Rs. Five hundred eighty five and paise fifty five only.

Charles been Sigh.

13000 - 2014

.G.E.L.D.C., Ltd., Patna

Rudy

		·					. 1 11
49	D.S.R 17.60		Providing and fixing trap of self cleansing design with screwed down or hinged grating with or without vent arm complete, including cost of cutting and making good the walls and floors:	·			
		D.S.R 17.60.1.1	Sand cast iron S & S as per IS: 3989  10+2, Building =14 Each	14	Each		Rs. Eight hundred nine and paise seventy three only.
			Providing and fixing Polyethelene-Aluminium- Polyethelene (PE-ALPE)		·		
50	D.S.R 18.3		Composite Pressure Pipes conforming to IS - 15450, U.V. stabilized with carbon black having thermal stability for hot & cold water supply, capable to withstand temperature up to 80 0C. including all special fittings of composite material (engineering plastic blend and brass inserts wherever required) e.g. elbows, tees, reducers, couplers & connectors etc., with				
			trenching, refilling and testing of joints complete as per direction of the engineer in charge.				
		D.S.R 18.3.2	1620 (20 mm OD ) pipe 10+2, Building =90 meter	90	meter	214.98	Rs. Two hundred fourteen and paise ninety eight only

Chrolen kumsfissh.

178 2014

io E 1500, Lid, Palna

mb

andring andring andring

24-

				-121			
51	D.S.R 18.8	D.S.R 18.8.1	Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal stability for hot & cold water supply including all CPVC plain & brass threaded fittings including fixing the pipe with clamps at 1.00 m spacing. This includes joining of pipes & fittings with one step CPVC solvent cement and the cost of cutting chases and making good the same including testing of joints complete as per direction of E/I Concealed work including cutting chases and making good the wall etc.  15 mm nominal outer dia Pipes  10+2, Building =100 meter		metre	220.84	Rs. Two hundred twenty and paise eighty
52	D.S.R 18.9	D.S.R 18.9.3	Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal stability for hot & cold water supply including all CPVC plain & brass threaded fittings This includes jointing of pipes & fittings with one step CPVC solvent cement ,trenching ,refilling & testing of joints complete as per direction of Engineer in Charge.  25 mm nominal outer dia Pipes  10+2, Building =25 meter		metre	187.00	Rs. One hundred eighty seven only.

Chaeler heemer Sigh.

1278-2014

Salahu Lid, Pama

25 -

			•	-25			
53	D.S.R 18.48		Providing and placing on terrace (at all floor levels) polyethylene water storage tank, ISI: 12701 marked, with cover and suitable locking arrangement and making necessary holes for inlet, outlet and overflow pipes but without fittings and the base support for tank.  10+2, Building =6000 per litre	6000 ~	per litre	6 6 6	Rs. Six and paise sixteen only.
54	D.S.R 18.49	D.S.R	Providing and fixing C.P. brass bib cock of approved quality conforming to IS:8931 15 mm nominal bore	10	Each	401.48	Rs. Four hundred one and paise forty eight
		18.49.1	10+2, Building =10 Each	-	Lacii	101.10	only.
55	D.S.R 18.52	D.S.R 18.52.1	Providing and fixing C.P. brass stop cock (concealed) of standard design and of approved make conforming to IS:8931.  15 mm nominal bore  10+2, Building =24 Each	24	Each	430.82	Rs. Four hundred thirty and paise eighty two only.
56	D.S.R 19.2	ngp	Providing and laying cement concrete 1:5:10 (1 cement : 5 coarse sand : 10 graded stone aggregate 40 mm nominal size) all-round S.W. pipes including bed concrete as per standard design :  100 mm diameter S.W. pipe				Rs. Five hundred one
		D.S.R 19.2.1	10+2 Ruilding -30 motor	30	meter	501.87	and paise eighty seven only.
57	D.S.R 19.6		Providing and laying non- pressure NP2 class (light duty) R.C.C. pipes with collars jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement : 2 fine sand) including testing of joints etc. complete :				omy.
		D.S.R 19.6.1	100 mm dia. R.C.C. pipe 10+2, Building =10 meter	10	meter	220.53	Rs. Two hundred twenty and paise fifty three only

Charles becemer Sirgh.

218-2014

gai.

				26			
58	D.S.R 19.27		Constructing brick masonry road gully chamber 50x45x60 cm with bricks in cement mortar 1:4 (1cement : 4 coarse sand) including 500x450 mm pre-cast R.C.C. horizontal grating with frame complete as per standard design :				
		D.S.R 19.27.1	With common burnt clay F.P.S. (non modular) bricks of class designation 7.5  10+2, Building =4 Each	. 4	Each	3225.44	Rs. Three thousand two hundred twenty five and paise forty four only.
59	D.S.R 19.30		Constructing brick masonry chamber for underground C.I. inspection chamber and bends with bricks in cement mortar 1:4 (1 cement: 4 coarse sand) C.I.cover with frame (light duty) 455x610 mm internal dimensions, total weight of cover with frame to be not less than 38kg (weight of cover 23 kg and weight of frame 15 kg), R.C.C. top slab with 1:2:4 mix (1 cement: 2 coarse sand: 4 graded stone aggregate 20 mm nominal size), foundation concrete 1:5:10 (1 cement: 5 fine sand: 10 graded stone aggregate 40 mm nominal size), inside plastering 12 mm thick with cement mortar 1:3 (1 cement: 3 coarse sand), finished smooth with a floating coat of neat cement on walls and bed concrete etc. complete as per standard design:				
		D.S.R 19.30.1.1	Inside dimensions 455x610 mm and 45 cm deep for single pipe line: With common burnt clay F.P.S. (non modular) bricks of class designation 7.5  10+2, Building =4 Each		Each	3956,83	Rs. Three thousand nine hundred fifty six and paise eighty three only.

Charles keemer Sigh.

27-8-2014

B.S.E.L.D.C. Lid, Patna

-27
-----

				-24			<u></u>
60	D.S.R 19.32		Making soak pit 2.5 m diameter 3.0 metre deep with 45 x 45 cm dry brick honey comb shaft with bricks and S.W. drain pipe 100 mm diameter, 1.8 m long complete as per standard design.				
		D.S.R 19.32.1	With common burnt clay F.P.S. (non modular) bricks of class designation 7.5 10+2, Building =1 Each	. 1	Each	15380.43	Rs. Fifteen thousand three hundred eighty and paise forty three only.
61	D.S.R 19.34		Providing and fixing S.W. intercepting trap in manholes with stiff mixture of cement mortar 1:1 (1 cement : 1 fine sand) including testing of joints etc. complete :		·		
		D.S.R 19.34.1	100 mm dia 10+2, Building =4 Each	4 /	Each	251.04	Rs. Two hundred fifty one and paise four only.
62			Construction of 125mm x 40mmx 90m Tube well 10+2, Building =1 Each	1	Each	60,058.46	Rs. Sixty thousand fi ty eight and paise forty six only.
63		Code no. 1352	i) C.I. cover and frame 300 x 300 mm inside Septic Tank=1 Each	1.00	Each	301.24	Rs. Three hundred one and paise twenty four only.
64		Code no. 1621	(ii) S.C.I. plain bend 100 mm dia Septic Tank=1 Each	1.00	Each	225.94	Rs. Two hundred twenty five and paise ninety four only.
65		Code no. 7087	(iii) S.C.I. Tee 150 mm dia Septic Tank=1 Each	1.00	Each	543.31	Rs. Five hundred forty three and paise thirty one only.
						Total = (B)	
			Electrical Works (1% labour cess has been added on current SOR as labour cess is not included in current SOR).				
66	1.8		Wiring for light point /fan point / exhaust fan point / call bell point with 1.5 sq.mm FR PVC insulated copper conductor single core cable in surface / recessed medium class PVC conduit, with piano type switch, phenolic laminated sheet, suitable size M.S. box and earthing the point with 1.5 sq.mm. FR PVC insulated copper conductor single core cable etc. as required.				
		1.8.3	Group C  10+2, Building = 302Nos	302	Nos.	625.19	Rs. Six hundred twenty five and paise nineteen only.

cheelen keemer figh.

12742014

B.S.E.L.D.C. Ltd, Patna P.L.

			<	-20			
67	1.11		Wiring for twin control light point with 1.5 sq.mm FR PVC insulated copper conductor single core cable in surface / recessed medium class PVC conduit, 2 way modular switch, modular plate, suitable GI. Box and earthing the point with 1.5 sq. mm. FR PVC insulated copper conductor single core cable etc as required.  10+2, Building = 4 point	4	point	717.10	Rs. Seven hundred seventeen and paise ten only.
68	1.12	·	Wiring for light/ power plug with 2x4 sq.mm FR PVC insulated copper conductor single core cable in surface/ recessed medium class PVC conduit along with 1 No 4 sq. mm FR PVC insulated copper conductor single core cable for loop earthing as required.  10+2, Building = 350 meter	350	meter	163.62	Rs. One hundred sixty three and paise sixty two only.
			Wiring for circuit / submain wiring alongwith earth wire with the following sizes of FR PVC insulated copper conductor, single core cable in surface / recessed medium class PVC conduit as required.				
69	1.14	1.14.3	2 x 4 sq.mm + 1 x 4 sq. mm earth wire 10+2, Building = 350 meter	350	meter	163.62	Rs. One hundred sixty three and paise sixty two only.
	.*	1.14.9	4 x 6 sq.mm + 2 x 6 sq. mm earth wire 10+2, Building = 60 meter	60	meter	361.58	Rs. Three hundred sixty one and paise fifty eight only.
70	1.18		Supplying and drawing following pair 0.5 sq.mm. FR PVC insulated annealed copper conductor, unarmored telephone cable in the existing surface/ recessed steel/ PVC conduit as required.				
		1.18.1	1 Pair 10+2, Building = 50 meter	50 <	meter	11.11	Rs. Eleven and paise eleven only.

Chroler Leener Sigh.

727-8-2014

I.S.E.I.D.Q. Ltd, Patna

			_	-29-			
71	1.19		Supplying and drawing co-axial TV cable RG-6 grade, 0.7 mm solid copper conductor PE insulated, shielded with fine tinned copper braid and protected with PVC sheath in the existing surface / recessed steel / PVC conduit as required.  10+2, Building = 50 meter	50	meter	22.22	Rs. Twenty two and paise twenty two only.
			Supplying and fixing following modular switch/ socket on the existing modular plate & switch box including connections but excluding modular plate etc. as required.				
72	1.24	1.24.3	15/16 amp switch 10+2, Building = 52 Each	52	Each	110.09	Rs. One hundred ten and paise nine only.
		1.24.4	3 pin 5/6 amp socket outlet.  10+2, Building = 34 Each	34 /	Each	96.96	Rs. Ninety six and paise ninety six only.
		1.24.6	Telephone socket outlet  10+2, Building =4 Each	4	Each	89.89	Rs. Eighty nine and paise eighty nine only.
		1.24.7	TV antenna socket outlet  10+2, Building =11 Each	11	Each	93.93	Rs. Ninety three and paise ninety three only.
73	1.29		Supplying and fixing metal box of 150mm x 75mm x 60mm deep (nominal size) on surface on in recess with suitable size of phenolic laminated sheet cover in front including providing and fixing 3 pin 5/6 amps socket outlet and 5/6 amps piano type switch, connection, painting etc. as required. (For light plugs to be used in non residential buildings).  10+2, Building =100 Each	100	Each	153.52	Rs. One hundred fiftty three and paise fifty two only.

Chales becomer Sigh.



			•	_ 30	1		
74	2.8		Supplying and fixing following way prewired vertical type TP&N MCB distribution board of steel sheet for 415 volts on surface / recess complete with loose wire box, terminal connectors for all incoming and outgoing circuits, duly prewired with suitable size of FR PVC insulated copper conductor for upto the terminal blocks, tinned copper bus bar, neutral link, earth bar, din bar, detachable gland plate, interconnections, powder painted including earthing etc. as required. (But without MCB/RCCB/Isolator)				
		.2.8.2	6 way (4 + 18), Single door 10+2, Building =2 Each	2	Each	7226.55	Rs. Seven thousand two hundred twenty six and paise fifty five only.
75	3.2		Supplying, installing, testing and commissioning of following capacity TPN tap off box made of 1.6mm thick sheet steel enclosure duly painted with powder coating on exinsing rising mains complete with PPN disconnector FSU AND HRC fuses, connections, earthing etc as required.				
-		3.2.2	32 amps TPN  10+2, Building =2 Each	2	Each	5974.15	Rs. Five thousand nine hundred seventy four and paise fifteen only.
		3.2.3	63 amps TPN  10+2, Building =1 Each	1 <	Each	6706.4	Rs. Six thousand seven hundred six and paise forty only.
		3.2.4	100 amps TPN  10+2, Building =1 Each	l	Each	7725.49	Rs. Seven thousand seven hundred twenty five and paise forty nine only.

Cheles know Sigh.

27-8-2014

3.S.E.I.D.O. Ltd, Patna,

٠. .

131-

			_5515			
76	5.6	Earthing with copper earth plate 600mm x 600mm x 3mm thick including accessories, and providing masonary enclosure with cover plate having locking arrangement and watering pipe of 2.7 metre long etc. with charcoal / coke and salt as required.  10+2, Building =1 Nos.	1	Nos.	8644.59	Rs. Eight thousand six hundred forty four and paise fifty nine only.
77	2349	Straight through cable jointing kit with cast resin compound with ferrules for 3.5 x 25 sq.mm. 1.1 KV grade cable.  10+2, Building =1 Set	1	set.	972.48	Rs. Nine hundred seventy two and paise forty eight only.
		10 · 2, 2 timeing 1 set			TOTAL=©	405,787.55
		Fire Fighting ( 1% labour cess has been added on current SOR as labour cess is not included in current SOR ).				
78	DGS&D	Supply, & Installation of ABC Fir Extinguisher for fire fighting work.  10+2, Building = 10 Nos.	10	Nos.	7549.8	Rs. Seven thousand five hundred forty nine and paise eighty only.
					TOTAL =	75497.50
		Carriage cost of materials (1% labour cess has been added on current SOR as labour cess is not included in current SOR)				
	Lead in Km	Type of materials				
	5	Cement, Lead = 5 Kms (P)	177.403	МТ.	199.48	Rs. One hundred ninety nine and palse forty eight only
	123	Coarse Sand, Lead = Ave. 123 Kms (P) (Source - Jagdishpur)	303.976	cum	1514.52	Rs. One thousand five hundred fourteen and paise fifty two only.
79	3	Local Sand, Lead = 3 Kms (2P+1K)	422.892	cum	192.30	Rs. One hundred ninety two and paise thirty only.

Chareles Kenner Sizzh.

27-8-2014

	,		Stone Chips, Lead		·	. /	
	366		=1US+4P+303R+58Kms (P) (Source - PAKUR)	338.120	cum	2060 10 1	Rs. Two thousand sixty and paise ten only
	8		Brick, Lead = 8 Kms (7P+1K)	165.186	Thousan d		Rs. Five hundred sixty two and paise ninety three only.
	5		Steel, Lead = 5 Kms (P)	33.452 /	MT.		Rs. One hundred ninety nine and paise forty eight only.
						TOTAL = (E)	1,373,309.14
			ADD EXTRA COST OF MATERIAL FOR SAHARSA COMM. W.R.T GAYA AS PER SOR BCD + NEW RATE W.R.T. TO OLD RATE +15% CP AND OVER HEAD				
80			Bricks	165.186	Thousan d	470.75	Rs. Four hundred seventy and paise seventy five only.
			Cement	177.403	MT.	1189.10	Rs. One thousand one hundred eighty nine and paise ten only.
				·		TOTAL = (F)	288,711.22
	T	<u> </u>		T	4-1-04-	· • • • • • • • • • • • • • • • • • • •	
				=(A-	tal Cost in +B+C+D+		11,060,095.49
			Group No.	: - S.S.S-328	}		
Sl. No.	Dist	trict	Name	of School			Amount (Rs.)
1	MADH	EPURA	10 + 2 SCHOO				11,060,095
2		T	10 + 2 SCHO	OL, MANJA		10 11 10 1	11,060,095
					Total	Cost in 'Rs'	
	**1	Dotoils of	SI. No. 62 (Construction of 125)	nm v 40mm	v 00m Tu	Say 'Rs'	1
Pari	t 'A' - Cost	· · · · · · · · · · · · · · · · · · ·	*	ATTI A TUIIIII	A JUIL I U	/ / / / / / / / / / / / / / / / / / /	, at our bound in the life is a life in the life is a life in the life in the life is a life in the life in the life is a life in the life
1		- A ATRICAL	125mm dia UPVC casing pipe confirming to ISS	27 <	Meter	315.00	Rs. Three hundred fifteen only.
2			40mm dia UPVC pipe confirming to ISS	48 /	Meter	99.38	De Ninety nine and
3			40mm dia PVC ribbed strainer of approved quality	8 -	Meter	182.00	Rs. One hundred eighty
4			Reducing socket 125mm x 40mm	1 /	Each	270.00	Rs. Two hundred seventŷ only.
5			Supplying all labour and materials & fitting & fixing PVC cap over the new sink T/well	1 /	Each	140.00	Rs. One hundred forty only.

Charles keemer Sigh.

7278-2014

B.S.E.I.D.C. Ltd., Pains

tuh

6	B.S.R 1548	·	Providing and fixing of G.I pipes complete with G.I fittings and clamps, including, cutting and making good etc  32 mm dia (15% C.P & 1% L.Cess)	18	mtr	206.62	Rs. Two hundred six and paise sixty two only.
7	B.S.R 1928		32 mm nominal bore Bross Full valve (15% C.P & 1% L.Cess)	1	Each	457.78	Rs. Four hundred fif seven and paise seve eight only.
8			Supplying all equipments, tools and installation of 1 HP single phase submersible motor pump set of KSB/ ISI make 2900 rpm capable of discharge 5000 LPH at 45 Mtr head with all necessary riser pipe, starter control panel, 1.25" Full way valve, 1.25" M.S clamp, 1.25" G.I Elbow, 1.25" check valve, 1.25" x 9" long G.I Nipple etc. all complete as per direction of E/I	1	Each	26,446.00	Rs. Twenty six thousand four hundr forty six only.
-			Sub - Total "A"				45,764.18
							13,704.10
<u>art</u>	'B' - Cost	of Labou	r				
art	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in charge.	,			
art	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in				
art	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in charge.  (i) 0 to 30.5 m  (a) For 125 mm dia U.PV.C pipe	27	mtr	208.77	
9	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in charge.  (i) 0 to 30.5 m  (a) For 125 mm dia U.PV.C	27	mtr	208.77	and paise seventy seventy.
	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in charge.  (i) 0 to 30.5 m  (a) For 125 mm dia U.PV.C pipe  (b) for 40 mm dia UPVC pipe	3.5	mtr	119.03	Rs. Two hundred ei and paise seventy seventy.  Rs. One hundred nineteen and paise three only.
9	'B' - Cost	of Labou	Boring by jet dheki by suitable cutter of reduce as the case may be lowering 125 mm x U.P.V.C x 40 mm dia G.I pipe & strainer of standard quality iron, shoe, plug & socket etc. all complete including providing all tools and plants required for the job as per specification and direction of the engineer in charge.  (i) 0 to 30.5 m  (a) For 125 mm dia U.PV.C pipe  (b) for 40 mm dia UPVC pipe			119.03	and paise seventy seventy.  Rs. One hundred nineteen and paise

Chroler Keemer Sight.

Patn Patn

.


			· /			1 17 17 17
		(iii) 61.00 m to 75.00 m				日本 1 年 1 年 1 日本 1 日本 1 日本 1 日本 1 日本 1 日本
12		a) For 40mm dia UPVC pipe	14	mtr	148.79	Rs. One hundred forty eight and paise seventy nine only.
		(iv) 75.00 m to above				
13		<ul> <li>a) For 40mm dia UPVC ribbed strainer of approved quality</li> </ul>		mtr	148.79	Rs. One hundred forty eight and paise seventy nine only.
14	•	Providing all labour & tools and lowering 32 mm dia G.I pipe as per specificatin etc. all Complete	24	mtr	21.34	Rs. Twenty one and paise thirty four only.
15		Supplying labour and developing the T/Well to have sand free discharge all complete as per direction of E/I	1	Each	280.50	Rs. Two hundred eighty and paise fifty only.
		Sub - Total				14,294.28
					Total C="A+B"	60,058.46

Tender approved in favour of Chandan Kumar Singh @ 0.10% (Zero Point One Zero Percent) below BOQ rates i.e. total amount comes to Rs. 2,20,98,070=00 (Rupees Two Crore Twenty Lacs Ninety Eight Thousand Seventy Only)

Chrele lecemer figh.

1218-2014

Likil Paina



## DOVERNMENT OF BIHAR

## STAINER BEDDING DOCUMENT

PERCENTER IN THE

HIVE WORKS

Chelro Keem Sist.

District Engineer

D. S. E. L. D. C. Ltd., Patnar

BIHAR STATE EDUCATION INFRASTRUCTURE DEVELOPMENTS LTD.

ATTOM

Chaolen kenn fish.

A moint

Chief Regineer 8333100.11d, Patna

## STANDARD BIDDING DOCUMENT

PROCUREMENT OF

Chrolin kremer Sissh.

Gravi îl Plancer N.S. 21.0.0. Lid, Patna

## BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT OF TOPATION LTD. (A Govt. Of Bihar Undertaking)

Shiksha Bhawan, Bihar Rastrabhasa Parishada terribada Acharya Shiv Pujan Sahay Path, Saidpur, PARMAGA AREA NATIONAL COMPETITIVE BIDDIES

(CIVIL WORKS)

1. NAME OF WORK : Construction of Senior Second Andrew Share

Gr. No.	District			T. Out
SSS_378	MADHEPURA	10+200	* .	DIBANDAAL
000-020	TYREAD RIKER ORANA	10 F236 :		TEATHAURA

2. PERIOD OF CONSTRUCTION : 15 Months. 3. DATE OF ISSUE OF NOTICE **INVITING BID** : 18.02.2014 4. PERIOD AND PLACE OF SALE : FROM: 28-02-2010 to 25 17 15, 15,00 Hours OF BID DOCUMENT on Website: Market - - - -5. TIME, DATE AND PLACE OF : TIME: 14:30 HOURS, Date: 10:10 40:14, in the PRE- BID MEETING office of Managing Deserted to table, Patria. 6. LAST DATE AND TIME FOR : DATE: 26-03-0014,70 6855 115 2000S RECEIPT OF BIDS on Website: www.man 1911. cov.in

9. PLACE OF OPENING OF BIDS : THROUGH WEBSITE Only Arm to the Approximate the

10. PERIOD OF BID VALIDITY : 120 Days.

11. OFFICER INVITING BIDS : Managing Director, Doctor, 
Chiden Kerner fish.

And

Julian Lui, Patna

97

INVITATION FOR BID

(IFB)

Choole keemer Sigh.

Cided Eleginear 3 S Pl D C Lid Paina

2h

# विहार राज्य रीक्षणिक आधारमृत संस्कृत

Chidar Rem

(विहार सरकार का एक उपक्रम)

शिक्षा भवन, बिहार राष्ट्रभाषा परिषद् कैम्पस, आचार्य शिवपुजन सहाय पथ, सैवपुर, पटनार १००००: जुरुभप:-0612-2910314)

# पुनर्निविदा आमंत्रण सूचना संख्या—45 वर्ष 20 । - प्रतिशत गद दर निवेदा

(केवल ई-टेन्डिरिंग पद्धति के अनुसार वेबसाइट अवस्य १०००

1. बिहार राज्य के अन्तर्गत विभिन्न जिलों में "पंचायत स्तर पर खंज्य भाष्यी वर्ग कि कार्य के भवन निर्माण कार्य हेतु निम्नांकित पुनर्निविदायें आमंत्रित की जाती है। कोई भी संवेदक जो केन्द्रीय / अपन सरकार / सार्वजनिक क्षेत्रों में

निबं<mark>धित हो, निविदा में भाग ले सकते हैं परन्तु इस</mark> निगम का रिजिस्ट्रेशन कराएँ अवत कार्य का लेटर ऑफ एक्सेपटेंस प्राप्त होने के बाद अनिवार्य होगा।

गुप जिला का नाम विद्यालय का नाम प्रावकत्वित 1000 6 परिवाण कार्य H संख्या सीधा (चान्य विषय की समाप्ति (00) राशि(रक्क) की अवधि उत्क्रमित मध्य विद्यालय, खैरी जम्निया पूर्वी चंपारण उक्कमित मध्य विद्यालय, वैरिया 1. SSS-1 328 46 26,900.00 15 418 मध्य विद्यालय, रामकरण पकडी मध्य विद्यालय, रगरिारियाँ पूर्वी चंपारण SSS-12 15,650,00 15 915 मध्य विद्यालय, झखरा उत्क्रमित मध्य विद्यालय गौरिया उत्क्रमित मध्य विद्यालय अजगरना SSS-18 पूर्वी चंपारण 15 4113 15,650,00 हिन्दी मध्य विद्यालय, बिनही 15,650.00 SSS-24 पश्चिम चंपारण 15 HIS मध्य विद्यालय, खैरवा उत्क्रमित मध्य विद्यालय, वार्शापट्टी SSS-26 पश्चिम चंपारण 221.33 15,650,00 15 HB उत्क्रमित मध्य विद्यालय, द्धिअवा पश्चिम चंपारण मध्य विद्यालय, चन्द्रहॉ SSS-29 112.43 15,650,00 15 HE उत्क्रमित मध्य विद्यालय सियारही आदर्श मध्य विद्यालय, मङ्आहाँ मध्य विद्यालय, डबरिया पश्चिम चंपारण SSS-30 15 महि 26,900,00 उत्क्रमित मध्य विद्यालय, शिवराजपुर उत्क्रमित मध्य विद्यालय, लक्ष्मीपुर दुबोलिया मध्य विद्यालय, धनहा पश्चिम चंपारण **SSS-33** 15.650,00 15 418 उक्कमित मध्य विद्यालय, तनकुहा मध्य विद्यालय, हरवेल मध्य विद्यालय, रनौली सीतामढी SSS-36 26,900.00 15 418 मध्य विद्यालय, यमुना वरही मध्य विद्यालय, हरपुर बलहा 4 मध्य विद्यालय, डुमरा मध्य विद्यालय, दमामी मठ सीतामढी SSS-38 10 327.74 26,900.00 15 HIQ मध्य विद्यालय, मधकौल 3 मध्य विद्यालय, बुलाकीपुर मध्य विद्यालय, उसरहिया SSS-40 सीतामढी 26,900.00 439 04 15 HIS मध्य विद्यालय, दोघरा 3 मध्य विद्यालय, पौसा उक्कमित मध्य विद्यालय, घोरारामा कोठी मध्य विद्यालय, बनगही -SSS-43 मुजपफरपुर 437.38 26,900.00 15 HIE मध्य विद्यालय, रतनमनिया उत्क्रगित मध्य विद्यालय, बंगरा मध्य विद्यालय, बररिया मध्य विद्यालय, मुरतफापुर उत्क्रमित मध्य विद्यालय, मध्बन मुजफ्फरपुर 13 SSS-46 538 14 . मध्य विद्यालय, कपलपुरा मध्य विद्यालय, श्यागपुर भोजा उत्क्रमित मध्य विद्यालय, कोठियापुर SSS-47 मुजफ्फरपुर BIR REE POLICEURY 214.57 रुक्कमित मध्य विद्यालय, रतनपुरा

				`056	5		тТ	
			- 1	मध्य विद्यालय, मकशुदपुर				
			2	मध्य विद्यालय, खरिका	494.94	8.64	26,900.00	15 मह
5	SSS-49	गुजपकरपुर	3	मध्य विद्यालय, कोदहरिया	431.81	0.04	20,900.00	10 1(0
			4	मध्य विद्यालय, रिवायपट्टी				1.0
				उत्क्रित मध्य विद्यालय, गवसारा				1
6	SSS-51	मुजापकरपुर			212.61	4.26	15,650.00	15 महि
			-   2	उद्यागित गध्य विद्यालय, बथना राम				
		,	1	मध्य विद्यालय, बलुआ				
			2	मध्य विद्यालय, टिटरा विशुनपुर				
7	SSS-52	मुजपफरपुर	3	उक्तिमित मध्य विद्यालय, गुशहरा	432.38	8.65	26,900.00	15 गाह
			लोतन					
İ			d	मध्य निद्यालय, विद्याङ्माप				
				मध्य नियालय, पकड़ी स्माईल				
				भाग विद्यालय, खबरा				
18	SSS-53	गुजापकरपुर			426.65	8.54	26,900.00	15 मीह
		9 9	3	मध्य विद्यालय, प्रहलादपुर				
			4	उत्कृ० मध्य विद्यालय, मुसहरी फार्म				
			1	मध्य विद्यालय, रागवन्द्रपुर			-	
19	SSS-54	भुजपफरपुर	2	मध्य विद्यालय, सलहपुर	321.71	6.44	26,900.00	15 महि
		9 (1	3	मध्य विद्यालय, राखहरा				
				उक्कमित मध्य विद्यालय, महमदापुर				
				वनगरी				
				मध्य विद्यालय, मथुरापुर, गोर्वधनुपुर				
20 SS			- 2					
			3	मध्य विद्यालय, मनियारी				
			4	मध्य विद्यालय, महरी				İ
	SSS-56	मुजापफरंपुर	5	मध्य विद्यालय, सिमरी	975.54	19.52	26,900.00	15 माह
			6	मध्य विद्यालय, हरिपुर कृष्ण				ĺ,
			7	उट्यागित मध्य विद्यालय, रिष्टमपुर				
				न्यका उर्दे				
			8	मध्य विद्यालय, सरमस्तपुर			!	ļ
				नव्य विद्यालयं, रारनरप्रयुर				
			9	मध्द विद्यालय, प्रचडही				ļ
			1	मध्य नित्पालय, औराइ हिन्दी				
	SSS-58	गुजफ्करंपुर	2	ષશ્ચ નિલાનય, શંપુતા				
21			\$1	मध्य विद्यालय, भरथुआ	542.43	10.85	26,900.00	15 गा
		व मध्य विद्यालय, भदई						
			1 -	मध्य विद्यालय, अमनौर				
				मध्य विद्यालय, औरा				
22	SSS-60	S-60 शिवहर	2.	मध्य विधालय, गुराहरी	437.67	8.76	26,900.00	15 刊
E. F.	1000 00		3	मध्य विद्यालय, छत्तौनी				
			4	मध्य विद्यालय, मगुराहा				
			1	उत्क्रमितं मध्य विद्यालय, परमानंदपुर			·	
			15	उट्यमित मध्य विद्यालय, शाहपुर				
			-	चन्,।गर				
1371	SSS-62	वैशाली	1	उत्क्रमित मध्य विद्यालय, हरपुर	531.77	10.64	26,900.00	15 刊
23	222-07	वसाला	13	उद्क्राम्य मध्य मधालय, हरपुर मंगाराम	551.17	10.04	20,000.00	"
			4	राजकीय मध्य विद्यालय, वक्उमर				
			5	उत्क्रिय मध्य विद्यालय, पकड़ी				
			1	मध्य विद्यालय, वाजितपुर, कर्तार				
			12	उट्डियित मध्य निद्यालय, मोहम्मदपुर				
24	SSS-64	. તે ભાલો		जुर की	432.88	8.66	26,900.00	15 1
	1020703	1	3					
			4					-
		1	1	मध्य विद्यालय, बलाइ		-		
110	000 15	वैशाली	2	उत्क्रमित मध्य विद्यालय, गौदह बातुर	432.59	8.66	26,900.00	15 4
25	SSS-65	वशाली	3	मध्य विद्यालय, पातेपुर	GU.AGE	0,00	20,000.00	" !
			l à	उल्हिमित मध्य विद्यालय, परतारा			Ş	
				नौनत लाल ग०वि० कुकरौन-2				
	1					0.54	26,900.00	15
	000 00	5.760	1 10	1 1 11/1 1 (2) 1/11/11 2/11/11/11	201. 20	18.783		
26	SSS-73	પૂર્ભિયાઁ	2		325.36	6.51	26,900.00	

Chedro Kremer Sind.

Object Engineer B.S.E.I.D.C. Ltd, Patna Eur

	£3.								
			1	मध्य विद्यालय, गहिलस्थान		!		:	2.500
	i.		2	मध्य विद्यालय, चिकनी पटराहा		!			
		0.6 %	3	मध्य विद्यालय, गुलावटोल मञ्लङीहा					
	27 SSS-7	4 पूर्णियाँ	4	मध्य विद्यालय, भतसारा	180 7	10,000	26,000,00	15 Ths	
			5	मध्य विद्यालय, सुखरोना					
		***************************************	6	मध्य विद्यालय, निपनियाँ					
.			7	मध्य विद्यालय, राहसील					
	1	,	1	मध्य विद्यालय, गंगैली				'	
			2	मध्य विद्यालय, जियनगंज मध्य					
		c HOVE	3	मध्य विद्यालय, काझी				į	
	28 SSS-7	5 पूर्णियाँ	4	मध्य विद्यालय, हरिपुरगादी	7047.1	1.5 (0)	26,900.00	15 HB j	
	i,		5	मध्य विद्यालय, देवोतार मध्य विद्यालय, बोराही			Account of the second of the s		
	,		6				ACTION WITHOUT THE CONTRACT OF	f	
	29 SSS-7	6 पूर्णियाँ	7	मध्य विद्यालय, समपुर तिलक पूर्व मध्य विद्यालय, लालगंज			15 051	4.5 111	
		9,391	1.1	मध्य विद्यालय, तर्गगंज	#5/1/11#	2,16	15,650.00	16 Hp: 1	
	: 30   SSS-8	। अररिया	2	मध्य विद्यालय फुलसरा	247	1.00	26 202 20	15 416	
	:   355 6	01(1(4)	3	मध्य विद्यालय, डाला	A	4,75	28,900.00	10 410	
1			1	मध्य विद्यालय, साहेवगंज			W		
	31 SSS-8		2	मध्य विद्यालय, डुमरबन्ना	-				
	31 SSS-8	7 अररिया	3	भध्य विद्यालय, गढगामा	411	$(\gamma_i(Y_i))$	26,900,00	15 41.1	
			4	मध्य विद्यालय, भवानीपुर					
	32		1	मध्य विद्यालय, बेलवात		<b>,</b>			
	82 SSS-8	8 अररिया	2	मध्य विद्यालय, कुरि।यारगांव	122,43	oi,tifo	26,900.00	15 AIC	
			3	उक्किमित मध्य विद्यालय, तिरहुतविद्या					_
	33 SSS-9	0 कटिहार	1	मध्य विद्यालय, कटरिया		:	15,650,00		
11111	* · · · · · · · · · · · · · · · · · · ·	पगटहार	2	मध्य विद्यालय, जरलाही	214,50	4.30		15. HF	
		_	1	उत्क्रमित मध्य विद्यालय, लोधा	THE STATE OF THE S				1
	34 SSS-9	2 किशनगंज	2	मध्य विद्यालय, बेहुलदंगी	.099 07.	(0.00)	26,900.00	15 416 [	
			3	उत्क्रमित मध्य विद्यालय, पंचमाछी	Management and the same of the				)
			1	मध्य विद्यालय, जालुचीक					
	35 SSS-9	6 किशनगंज	2	उत्क्रमित मध्य विद्यालय, सोनापुर	00.401.595	6,76	26,900.00	15 416	,
	-		3	मध्य विद्यालय, बेलगाछी तीरपुर					-
	36 SSS-13	। रोहतास	1	मध्य विद्यालय, मनियारी	200.00	1, 18	15,650.00	15 महि ।	,
			2	उत्क्रिगित मध्य विद्यालय, रूपैठा मध्य विद्यालय, वेलवैया					
H <sub>an</sub> ,	1	-	1 2	मध्य विद्यालय, वलवया मध्य विद्यालय, बराढीकला			•		
	37 SSS-13	। इंहतास	3	मध्य विद्यालय, मेदनीपूर	19,01	3,30	26,900.00	15 418	1
			4	उत्कमित मध्य विद्यालय, खलरागपुर			·		
		The Part of the Pa	1	मध्य विद्यालय, विज्ञौरा				-	
	38 SSS-14	4 बक्सर	2	मध्य विद्यालय, बेरी	VIII	4533	15,650.00	15 763	
			1	मध्य विद्यालय, भदार					, i
11. 1	39 SSS-15	वक्सर	2	मध्य विद्यालय, गोविन्दप्र	2104	J 134	15,650.00	15 Hb	,
	42		1	मध्य विद्यालय, समदा हथिया					
	40 SSS-15	برنن و	2	मध्य विद्यालय, लडुई					Aprend.
	40 SSS-15	58 मुंगेर	3	मध्य विद्यालय, कन्दनी	020 00	71. 11	26,900.00	15 Ht	
			4	मध्य विद्यालय, अग्रहण	· ·			i i	
			1	मध्य विद्यालय, मोहब्बा*			<u> </u> 		
	41 SSS-17	'5 वेगूसराय	2	गध्य निद्यालय, राजोपुर	325.47	- 0.47	26,000.00	15 비원 :	F
			3	मध्य विद्यालय, सिरााँनी					d
	42 SSS-17	'7 वेगूसराय	1	उक्कमित मध्य विद्यालय, वकमुजपफर	09, +7	1.19	15,650,00	15 '16	
1_	550-17	, , ,	2	कन्या मध्य विद्यालय, पहरारा	42:1, /	1.17	10,000,00	10 110	
1	43 SSS-18	। लखीसराय	1	उत्क्रमित मध्य विद्यालय, तियाचक	tens," is	4: <b>1</b> 3	15,350.00	15 HIG	
			2	मध्य विद्यालय, गांवर	٠.				J
4	44 SSS-19	0 जगुई	1	उत्कृपित मध्य विद्यालय, रिांधिया	101.7	2.10	15,650,00	15 JIE	1
			1	मध्य विद्यालय, बोबिल फुलवरिया मध्य विद्यालय, माली		) Ja	100	į	
1	45 SSS-19	पं खगड़िया	3	मध्य विद्यालय, माला मध्य विद्यालय, सकरोहर	Markett (* 1	875	26,500,50	19 대리	-
				A (A	1 1			į	
	Star	les bemer	Link	W 1-1 LIMINIES TAIN	\$7.54 -	RJ	ld, Patha .		J
1.				·		Long			

								. / M
			1	उक्कमित मध्य विद्यालय, उसरी				
			22	मध्य विद्यालय, हरीली				
46	SSS-195	दरमंगा	3	मध्य विद्यालय, औराही	661.00	13.22	26,900.00	15 TIE
	-		4	मध्य विद्यालय, हरिनगर				d.
	-		5	गध्य विद्यालय, घोरदौर				
			6	मध्य विद्यालय, वूरगॉव				1
			1	मध्य विद्यालय, शिवनगर				
47	SSS-196	दरगंगा	2	मध्य विद्यालय, अम्बाबिजुलिया	438.19	8.77	26,900.00	15 माह
''	000 170	. 4.4.11	3	मध्य विद्यालय, लद्गहो	400.10	0.77	20,000.00	
			4	मध्य विद्यालय, साहो				
			1	मध्य विद्यालय, सिकना				
48	SSS-198	मधुवनी	1.2	उक्तमित मध्य विद्यालय, केवटना	340.65	6.82	26,900.00	15 H
			3	उत्क्रमति मध्य विद्यालय, वसुआंरा				
			1	उत्क्रिंगित मध्य निद्यालय, कुसमार		Control for the for the other through the second the second through the second throu		
			2	मध्य विद्यालय, करामा मरार				
49	SSS-200	मध्यनी	3	उल्क्रिमित मध्य विद्यालय, छपराद्वी	557.96	11.16	26,900.00	15 HT
			4	मध्य विद्यालय, रसीदपुर				
			5	उक्तिमित मध्य विद्यालय, इनरवा पूरव				
				मध्य विद्यालय, रिामरा				
50	SSS-201	મધ્યુતની	2	मध्य विद्यालय, सिडखरिया	332.21	6.65	26,900.00	15 11
		1.5 1 11	3	मध्य विद्यालय, अङ्खिया संग्राम	. TOO BOOK IS NOW I			
			1	उत्क्रिमित भध्य विद्यालय, कीआहा				
		•	2	उत्क्रमित मध्य विद्यालय, बन्दन कंरोरा				
51	SSS-203	मधुबनी	3	मध्य विद्यालय, मौसनगर	E G E O E	11,32	26,900.00	16 117
31	353-200	ોલીય.!!		उक्कमित मध्य विद्यालय, महथौर	565.95	11,32	26,900.00	15 . <del>U</del> ]
			4			-		700
			5	मध्य विद्यालय, घोड्वंकी				
			1	मध्य विद्यालय, पीखरौनी				
52	SSS-205	મધુવની	2	मध्य विद्यालय, विद्यारी	452.14	9.05	26,900.00	15 111
		<u>.</u>	_3	रम्क्रिमित मध्य विद्यालय, औरा	¢			,
			1	उक्कमित मध्य विद्यालय, केरबा				
			1_1_	उक्कभित मध्य विद्यालय, वक्कुआ				. 1
53	SSS-206	मध्यक्ति	_2	मध्य विद्यालय, द्वालख	449.51	9.00	26,900.00	15 4
		1.5	3	मध्य विद्यालय, टॅगराहा .	1-10.01	0.00	20,000,00	
			4	उक्तमित मध्य विद्यालय, परवलपुर	-			
			1	उत्क्रमित मध्य विद्यालय, माङ्र				
54	SSS-209	मधुननी	2	मध्य विद्यालय, वलिया	444.88	8.90	26,900.00	15 H
. 74	0.3.3-402	A. R. 11	. 3	मध्य मिद्यालय, इजरा	494.00	0,90	20,900.00	10 11
			4	उक्कमित मध्य विद्यालय, नीमा				
			i	उक्तामित मध्य विद्यालय, रही पूरव				
			2	मध्य विद्यालय, सुमीना पोखर अ०जा०				.
	00000	41-22-5	3	मध्य विद्यालय, (रीमरी				
55	SSS-210	मधुवनी	4	उत्क्रमित गध्य विद्यालय, बङ्हारा	666,63	13.34	26,900.00	15 🗐
			5	मध्य विद्यालय, जहरमोहरा			-	
			G	उक्तमित मध्य विद्यालय, राघोपुर				1
			1	मध्य विद्यालय, अमीजा				
56	888-211	मध्यनी	1.2	मध्य विद्यालय, महश्रीर खुर्द	339.70	6,80	26,900.00	15 円
	CONT. CL	1,19-11		भव्य विधालय, सिजीतिया, गीठ	1911911 V	, 0,00	20,000.00	100
57.	SSS-217	समरतीपुर		उक्तमित मध्य विद्यालय, घोलीयाही	107.25	2.15	15,650.00	15. TI
OF 1	000"417	ZELWELY.		उक्तमित मध्य विद्यालय, परहट	107.20	4.10	13,030.00	15, 11
58	SSS-220	समस्तीपुर		उत्क्रमित मध्य विद्यालय, मस्ट्रेट उत्क्रमित मध्य विद्यालय, नीरपुर	218,21	4.37	15,650.00	15 H
JO	000-220	ZOTZZIEŻZ	1 4	। उद्यागत मध्य विधालय, नारपुर । भररिया	210,21	4.57	13,030,00	10 1
				- गरारम - उत्क्रमित मध्य विद्यालय, देवधा				
-59	SSS-223	समस्तोपुर	1		217.56	4.36	15,650.00	15 11
			2	उक्कमित मध्य विद्यालय, इसनपुर		ļ		
			1_1_	उक्तमित मध्य विद्यालय, महुली			1 -	
60	SSS-225	समस्तीपुरः	2	्रमध्यः विद्यालयः, पंत्रमामा	430.84	8620	25,900.00	15 मा
2.0		13311.53	3	उक्तमित मध्य विद्यालय, भटोटर	100.74	Show	25,000.00	
			zl	उक्कमित मध्य निद्यालय, पीटघादोभी		e 1	1	1.

Chroler Recemer Ligh.

D.S.E.I.D.C. Ltd. Paina

Zanta-

1;			T ,	LINI CHEN A DE III			r e e e e e e e	
61	SSS-230	भागलपुर	2	मध्य विद्यालय, अलालपुर मध्य विद्यालय, वगडी	2010.635	1.20	15,650.00	15 माह
91			1	मध्य विद्यालय, रागनगर				
62	SSS-231	भागलपुर	2	मध्य विद्यालय, गोती टोला	17 (4) + 2	1.1.1	15,650.00	15 세병
	,		1	मध्य विद्यालय, भवाभीपुर टीला				
63	SSS-235	भागलपुर	2	मध्य विद्यालय, विचया	4 (185)	124 .	15,650.00	15 대당
64	SSS-238	भागलपुर	1	मध्य विद्यालय, तेलोंधा	- {()=(,1)()		15.050.00	15- माह
						2.09	15,650,00	
65	SSS-239	भागलपुर	1	मध्य विद्यालय, विशनपुर	\$(m, 1)	2,00	15,650.00	15 FIR
000	000 245	बांका	1	मध्य विद्यालय, अरसी मकैता मध्य विद्यालय, चन्दाडीह	5177	tur	20,000,00	ac util
66	SSS-245	बाका	2	<u>मध्य विद्यालय, यन्पाठाह</u> मध्य विद्यालय, मथुरापुर	.01	. 0.58	26,900.00	. 15 416
67	SSS-247	बांका	1	प्रो० मध्यं विद्यालय, महुआ	(1/1-1)	2.10	15,650.00	15.708 j
			1	प्रो० मध्य विद्यालय, अलीपुर धनियां	\ . · · · · · · · · · · · · · · · · · ·			
68	SSS-251	बांका	2	मध्य विद्यालय, लशकरी	2(+1)(5)	4.10	15,650.00	15 मीई:
			1	मध्य विद्यालय, वंशी				-
			2	मध्य विद्यालय, विराज				
69	SSS-254	गया	3	मध्य विद्यालय, झिकटियाकला	604,67	8.37	26,900.00	15 개룡
		•	4	मध्य विद्यालय, वसेता				
70	SSS-257	गथा	1	मध्य विद्यालय, लुटुआ	132 M	4, 1.3	15,650,00	15 HIE
	333-231	ગવા	2	मध्य विद्यालय, भोनेया	V. 3.	(1, 1, e	133,3330,037	10 (00)
71	SSS-258	गया	1	मध्य विद्यालय, दिवनियां	591 av	1	15,050.00	15 413
1			2	मध्य विद्यालय, नवाडीह				
72	SSS-263	गया	1	मध्य विद्यालय, सरिया	102 - 1	2,06	15,650.00	15 4fg
73	SSS-265	गया	1	मध्य विद्यालय, बरहा	.10mg, √/	1.19	15,050.00	15 Hid ,
74	SSS-266	गया	2	मध्य विद्यालय, हेसरा रामपुर मध्य विद्यालय, सलैयाकला			15,650.00	15 माह
75	SSS-269	गया गया	1 1	मध्य विद्यालय, सलवाकला मध्य विद्यालय, बलबीधा	80 Vi	2 07 2 04	15,650.00	15 416 15 418
13	333-209	, , , , , , , , , , , , , , , , , , , ,	1	मध्य विद्यालय, शेरपुर	." : "	1 1 1 1 1	13,030,00	10 110
			2 -	मध्य विद्यालय, नीडिहा	]			
76	SSS-271	गया	3	मध्य विद्यालय, विरहिमा	-1(W), 10)	4,90	26,900.00	15 세팅
1.3			4	मध्य विद्यालय, काज		,		
7.7	SSS-273	नवादा	1	उत्क्रमित मध्य विद्यालय, एकनार	104,8%	2.04	15,650,00	15 पाइ
:78	SSS-275	नवादा	1	मध्य विद्यालय, केशीरी	(3.1.53)	8.00	15,650.00	15 HIS
79	SSS-276	नवादा	1	मध्य विद्यालय, कुंज	V 1, 1 1	2,05	15,650.00	15 THB
80	SSS-277	नवादा	1	उत्क्रगित मध्य विद्यालय, धागुचक	4.5%	.1.11	15,650,00	15 418
	000 277	111 (1)	2	मध्य विद्यालय, चपरा				
81	SSS-290	औरंगाबाद	1	मध्य विद्यालय; रारावक	Soulo.	4.10	15,650.00	१५ गाह
1			2	मध्य विद्यालय, पखनीर				
82	SSS-295	औरंगाबाद	1	मध्य विद्यालय, घाटो मध्य विद्यालय, शेखपुरा	2-54,37	1.10	15,050.00	15 418
00	CCC 200	च्याचारार	2	मध्य विद्यालय, राखपुरा	e e e e e e e e e e e e e e e e e e e	2.05	15,650,00	१५ गाउ
83 84	SSS-300 SSS-303	जहानाबाद सहरसा	1 1	मध्य विद्यालय, पारसवन्ती	02.47 109.52	2.20	15,650.00	15 Hig
	202-203	, VIQXIII	1 1	मध्य विद्यालय, कन्दाहा	13 8 2-1.0	e	10,000,00	10 110 )
			2	मध्य विद्यालय, थनवार				
85	SSS-305	सहरसा	3	मध्य विद्यालय, तेलहर	45101	8,80	26,900.00	15 세팅
			4	मध्य विद्यालय, मंगरौनी				
86	SSS-307	सहरसा	1	मध्य विद्यालय, कथडुभर	200,33	2 19	15,650.00	15 माह
07	SSS-308	सहरसा	1	मध्य विद्यालय, किशनपुर	(1)(0)(1)(1)	1,41	15,650.00	15 THB
87	555-506	MAZZII	2	मध्य विद्यालय, परतपर			1.71 83.00	1
			1	मध्य विद्यालय, गोदराम		: 4		127
88	SSS-309	सहरसा	2	मध्य विद्यालय, कोपा	1.81.52	8,78	26,900,00	15 YEE 1
			3	मध्य विद्यालय, खजुराहा		!		1
100	SSS-312	सहरसा	4	मध्य विद्यालय, आरसी कन्या मध्य विद्यालय, कारिगपुर	1.1.1.200	2.23	15,650.00	15 माइ
89	333-312	1177917	1	्यत्रभा चच्च विद्यालय, विमारागपुर	111.20	4.40	1	T 19 (110 1)

Charles beener figh.



	10000000000000000000000000000000000000	
	< 40°	
	ा मध्य विद्यालय बनैलीपट्टी	
	2 मध्य विद्यालय, समदा	
-	3 मध्य विद्यालय, निर्मली	
	एडाइ प्रधानिकी एउस 🕟	

1					· - de				
90				1	मध्य विद्यालय बनैलीपही				
100   SSS-115   영향성   7   100   Substant state   100   10				2	मध्य विद्यालय, समदा				
SSS-113   QUICI   5   500 Fatigate (SSS-113   100 Paris (SSS-114   100 Paris (SSS-114   100 Paris (SSS-115   10			-	3	मध्य विद्यालय, निर्मली				
1	00	000 212	man iff war	4	मध्य विद्यालय ढाढा	020.32	10./11	26 900 00	15 माह
2   सुन्न विकास के स्थाप हो   सुन्न विकास के स्थाप हो   सुन्न विकास के सुन्न व	90	299-313	્યુવાલ	5		920.32	10.41	20,900.00	
1				6		•			
1				7	मध्य विद्यालय, परसा उर्दू				
91 SSS-315 एमील 2 100 Emark महिलाल स्वाहित होत. 9 100 ESS-315 एमील 2 100 Emark महिलालमू हिलालमू होता. 9 100 ESS-312 एमील 1 1 100 Emark महिलालमू होता. 9 100 ESS-312 एमील 1 1 100 Emark महिलालमू होता. 9 100 ESS-312 एमील 1 1 100 Emark महिलालमू होता. 9 100 ESS-313 एमील 1 1 100 Emark महिलालमू होता. 9 100 ESS-310 महिलालमू होता. 9 100 ESS-310 महिलालमू होता.				8			•		
1				1					
1   1997   Periodic				2	मध्य विद्यालय परसाही हाट				
2   1   1   1   1   1   1   1   1   1	91	\$88-315	स्पोल	3	मध्य निद्यालय, पाण्डेयपट्टी	563.29	11.27	26,900.00	१५ मह
1   तार विशालन, सांस्थार   2   तार विशालन, सांस्थार   2   तार विशालन, सांस्थार   2   तार विशालन, करकें   1   तार विशालन, करकें   1   तार विशालन, करकें   1   तार विशालन, वार विशालन, वार विशालन   1   तार विशालन, वार विशालन   1   तार विशालन   1			·	4.	मध्य विद्यालय, गिरजावा				
92 SSS-322 सुणील 2 व पान विस्तारम, केटही 2 पान विस्तारम, केटही 3 पान विस्तारम, केटही 4 पान विस्तारम, केटही 3 पान विस्तारम, केटही 4				- 5	पध्य विद्यालय, भीन				
92   \$55-322   सुपील   3   शहा निरास्ता, गिरिस्पट्टी   11.35   26,900.00   15 ° 15 ° 15 ° 15 ° 15 ° 15 ° 15 ° 15			-	1	मध्य विद्यालय, रतनसार				
4 पत्र विशावन, महर्मपूर्ण   5 पत्र प्रतिवादम, सेवारिया   1 पत्र विशावन, सेवारिया   1 पत्र विश				2					
5   जार निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, रोजाली   1   प्राच्च निराजक, राज्य न	92	SSS-322	सुपोल	3	मध्य विद्यालय, गिरिधरपट्टी	567.02	11.35	26,900.00	15 मार्ह
98				4					
95       SSS-323       गंधेपुदा       2       पृथ्य विद्यालय सेवा       683.22       13.67       26,000.00       15 के किया विद्यालय सेवा         96       SSS-323       गंधेपुदा       4       उंद्रकीय गंध्र विद्यालय सुन्द्रकागर (लाजा)       1       पृथ्य विद्यालय सिनानेगा।       221.29       4.43       15,650.00       15 कि कि कि कि कि कि कि कि कि कि कि कि कि				5	मध्य विद्यालय, शेखटोला लक्ष्मीनियां				
98				. 1	मध्य विद्यालय, वेलारी				
95				2	मध्य विद्यालय, रघुनिया				
5				3	मध्य विद्यालय रीता				
8   SSS-324   मधेषुण   1   व्यक्तियाल क्षित्रकोनामा   221.29   4.43   15,650.00   15   15   15   15   15   15   15	90	8SS-323	मधेपुरा	4	उक्तामित मध्य विद्यालय, खूँटहा रजै	683.22	. 13.67	26,900.00	15 भार
1 कि विशेष कि वि विशेष कि विशेष कि विशेष कि विशेष कि विशेष कि विशेष कि विशेष कि व				5	उत्क्रमित मध्य विद्यालय, इसरायन गोठ	,			1,
34         SSS-324         महोपूस         1         कथा विशासम विद्यालय राजनी         221.29         4.43         15,650.00         15 के कि कि कि कि कि कि कि कि कि कि कि कि कि				6	उत्क्रमित मध्य विद्यालय, सुन्दरनगर				
94   SSS-324   मधेपुरा   2   तर्काणिक प्रथम विद्यालय, राजनी   15,650.00   15 विद्वालय   15 विद्वा									(3)
95 SSS-326 मधेपुरा 2 परंभ निवालम, कढीविशा 96 SSS-328 मधेपुरा 1 गलीर भेगा पथा निवालम, त्रहीपुरा 221.20 4.43 15,650.00 15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1				i		-			
95 SSS-326 मधेपुरा 2 फारा विशालम, ज्योपुरि 332.51 6.66 26,900.00 15 3	94	SSS-324	मधेपुरा	0		221.29	4.43	15,650.00	15 माह
95 SSS-326 मनेपुरा 2 फरा विद्यालय, लक्ष्मीपुर 332.51 6.66 26,900.00 15 3 3 उच्छमित मध्य विद्यालय, रामगंज विद्यालय, विद्यालय, रामगंज विद्यालय, विद्यलय, विद्यालय, विद्				<i>.</i>	मिल्लिक				
95 SSS-326 मनेपुरा 2 फरा विद्यालय, लक्ष्मीपुर 332.51 6.66 26,900.00 15 3 3 उच्छमित मध्य विद्यालय, रामगंज विद्यालय, विद्यालय, रामगंज विद्यालय, विद्यलय, विद्यालय, विद्				1	मध्य निद्यालय, कठौतिया				
98 SSS-328 मधेपुरा 2 फुलेर मध्य विद्यालय, बीडीरणपाल 221.20 4.43 15.650.00 15 फुलेर मध्य प्रियालय, बीडीरणपाल 221.20 4.43 15.650.00 15 फुलेर प्रथम मध्य विद्यालय, बीडीरणपाल 221.20 4.43 15.650.00 15 फुलेर विद्यालय, शाहपुर 2 फुलेर विद्यालय, हमारेज 332.41 6.65 26,900.00 15 का विद्यालय, हमारेज 32.41 6.65 26,900.00 15 का विद्यालय, हमारेज 3 फुलेर विद्यालय, हमारेज 1 फुल विद्यालय, हमारेज 213.66 4.28 15.650.00 15 फुलेर विद्यालय, कारेज 2 फुलेर 2 फुलेर 2 कारेज 2 कारेज 2 फुलेर 2 कारेज 2				5				0000000	4e man
96   SSS-328   महोधुरा   1   कुनीर मंगा गर्ग विद्यालय, वीडीरणपाल   221.20   4.43   15,650.00   15     97   SSS-330   महोपुरा   2   महंग विद्यालय, रोगमेला   332.41   6.65   26,900.00   15     98   SSS-331   सारण   2   महंग विद्यालय, रोगमेला   332.41   6.65   26,900.00   15     98   SSS-331   सारण   2   महंग विद्यालय, कोठेवाँ   महंग विद्यालय, कोचेव   महंग विद्यालय, कोठेवाँ   महंग विद्यालय, केठेवाँ   महंग विद्यालय, के	95	5   SSS-326 .	मधपुरा		मध्य विद्यालय, लक्ष्मापुर	332.51	6.66	26,900.00	१५ याह
96   SSS-328   महोधुरा   1   कुनीर मंगा गर्ग विद्यालय, वीडीरणपाल   221.20   4.43   15,650.00   15     97   SSS-330   महोपुरा   2   महंग विद्यालय, रोगमेला   332.41   6.65   26,900.00   15     98   SSS-331   सारण   2   महंग विद्यालय, रोगमेला   332.41   6.65   26,900.00   15     98   SSS-331   सारण   2   महंग विद्यालय, कोठेवाँ   महंग विद्यालय, कोचेव   महंग विद्यालय, कोठेवाँ   महंग विद्यालय, केठेवाँ   महंग विद्यालय, के				3	उल्क्रमित मध्य विद्यालय, रामगंज				
98   SSS-328   मध्युरा   2   मह्म निहालय, ग्राजीय   1   मह्म निहालय, हमामेला   33241   6.65   26,900.00   15     98   SSS-331   पारण   2   मह्म निहालय, हमामेला   33241   6.65   26,900.00   15     98   SSS-331   पारण   2   मह्म निहालय, हमामेला   213.66   4.28   15,650.00   15     99   SSS-332   पारण   3   क्या मह्म निहालय, लेगाले   23,666   4.28   15,650.00   15     100   SSS-334   पारण   3   क्या मह्म निहालय, लेगाले   36,670.00   15     100   SSS-334   पारण   2   उत्क्रित मह्म निहालय, लेगाले   36,670.00   15     101   SSS-338   पारण   2   उत्क्रित मह्म निहालय, मीरालय   16,670.00   15     102   SSS-343   पीमालगंज   1   उत्क्रित मह्म निहालय, सीरालय   16,670.00   15     103   SSS-344   पीमालगंज   2   उत्क्रित मह्म निहालय, सीरालय   215.99   4.32   15,650.00   15     104   SSS-347   पीपालगंज   2   उत्क्रित मह्म निहालय, सीरालय   नेलराड   उत्क्रित मह्म निहालय, महम्म निहालय, नेलराड   4   उत्क्रित मह्म निहालय, नेलराड   4   उत्क्रित मह्म निहालय, नेलराड   3   3   3   3   3   3   3   3   3				1					1 155
98 SSS-331 राहण 2 मध्य विद्यालय, शाहपुर 332.41 6.65 26,900.00 15 विद्यालय, देगागेला 332.41 6.65 26,900.00 15 विद्यालय, देगागेला 332.41 6.65 26,900.00 15 विद्यालय, कोर्ट्स विद्यालय, शोहपुर 1 मध्य विद्यालय, अनवल 213.66 4.28 15,650.00 15 विद्यालय, अनवल 2 मध्य विद्यालय, अनवल 2 उठ्ठमीन मध्य विद्यालय, अनवल 2 उठ्ठमीन मध्य विद्यालय, अन्या विद्यालय, अन्या विद्यालय, अन्या विद्यालय,	90	s SSS-328	मधेपुरा		1	221.20	4.43	15,650.00	15 माह
98 SSS-330 महोपूरा 2 महाय निहानिय, ट्रेमिंगला 332.41 6.65 26,900.00 15 98 SSS-331 राहण 1 महाय निहानिय, खोखरी वाझ, राममंज 213.66 4.28 15,650.00 15 99 SSS-332 राहण 3 कन्या महा निहानिय, जावाल 356.83 10.74 26,900.00 15 4 उद्धानियालय, उपाया 3 कन्या महाय निहानिय, उपाया 356.83 10.74 26,900.00 15 4 उद्धानियालय, प्राप्ता 3 कन्या महाय निहानिय, प्राप्ता 356.83 10.74 26,900.00 15 4 उद्धानियालय, विहानिय, महाय निहानिय, प्राप्ता 356.83 10.74 26,900.00 15 5 उद्धानिय महाय निहानिय, महायालय, उद्धानुष्ठ 36.83 10.74 26,900.00 15 5 उद्धानिय महाय निहानिय, महायालय, विहानिय होतालय, महायालय, विहानिय होतालय, महायालय, विहानिय होतालय, महायालय, विहानिय होतालय, प्राप्ता विहानिय होतालय, प्राप्ता विहानिय होतालय, प्राप्ता विहानिय होतालय, प्राप्ता विहानिय होतालय, विहानिय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय होतालय					1				
98 SSS-331 पारण 2 मध्य विद्यालय, ब्लेखरी बाझ, रामगंज 1 मध्य विद्यालय, कोठेंग्रॅं 213.66 4.28 15,650.00 15 15 12 12 12 12 12 12 12 12 12 12 12 12 12	0.	2 888,330	nerrien	-		33274	6.65	26 900 00	१५ गाह
98 SSS-331 राहण 1 1 मध्य विद्वालय, कोठेशें 12 13.66 4.28 15,650.00 15 15 15 15 15 15 15 15 15 15 15 15 15	100	333330	Hilly			002.71	0.00	20,000.00	
98 SSS-331 रास्य 2 पश्य विद्यालय, अनवल 213.66 4.28 15,650.00 15 1 पश्य विद्यालय, अनवल 213.66 4.28 15,650.00 15 1 पश्य विद्यालय, अनवल 213.66 4.28 15,650.00 15 2 उद्धार्गित मध्य विद्यालय, अप्रमुर 536.83 10.74 26,900.00 15 4 उद्धार्गित मध्य विद्यालय, जंदयपुरा 536.83 10.74 26,900.00 15 5 उद्धार्गित मध्य विद्यालय, गौरापुर 216.20 4.33 15,650.00 15 101 SSS-338 राहण 1 प्रमु विद्यालय, गौरापुर 106.12 2.13 15,650.00 15 102 SSS-343 गोपालगंज 1 उद्धार्गित मध्य विद्यालय, गौराचरमा 106.12 2.13 15,650.00 15 103 SSS-344 गोपालगंज 2 उद्धार्गित मध्य विद्यालय, वेलराड 2 उद्धार्गित मध्य विद्यालय, वेलराड 432.83 8.66 26,900.00 15 104 SSS-347 गोपालगंज 1 उद्धार्गित मध्य विद्यालय, वेलराड 2 उद्धार्गित मध्य विद्यालय, वेलराड 432.83 8.66 26,900.00 15 105 SSS-350 गोपालगंज 1 उद्धार्गित मध्य विद्यालय, गेल्पुर 216.22 4.33 15,650.00 15 105 SSS-353 गोपालगंज 1 उद्धार्गित कथ विद्यालय, वेलपुर 216.22 4.33 15,650.00 15		-			I				<u> </u>
99 SSS-332 सारण 3 कृत्या मध्य विद्यालय, वसाढ़ी 2 उन्नित मध्य विद्यालय, उपधा 3 कृत्या मध्य विद्यालय, शेरपुर 536.83 10.74 26,900.00 15 4 उन्नित मध्य विद्यालय, वसापुर। 5 उन्नित मध्य विद्यालय, वसापुर। 5 उन्नित मध्य विद्यालय, गोरापुर 1 उन्नित मध्य विद्यालय, गोरापुर 2 वन्नित मध्य विद्यालय, गोरापुर 2 वन्नित मध्य विद्यालय, गोरापुर 3 वन्नित मध्य विद्यालय, गोरापुर 4 उन्नित मध्य विद्यालय, गोरापुर 4 उन्नित मध्य विद्यालय, गोरापुर 4 उन्नित मध्य विद्यालय, गोरापुर 5 उन्नित मध्य विद्यालय, गोरापुर 6 वन्नित मध्य विद्यालय, गोरापुर 7 वन्नित मध्य विद्यालय, गोरापुर 8 विद्यालय, गोरापुर 8 विद्यालय, गोरापुर 8 विद्यालय, गोरापुर 8 विद्यालय, गोरापुर 8 विद्यालय, विद्यालय, गोरापुर 8 विद्यालय, विद्	9	8 SSS-331	सारण	1		213.66	4.28	15,650.00	१५ माह
99 SSS-332 राएण 3 कन्या मध्य विद्यालय, रंगराप 536.83 10.74 26,900.00 15 100 SSS-334 राएण 5 उक्कमित मध्य विद्यालय, गेरापुर 536.83 10.74 26,900.00 15 100 SSS-338 राएण 5 उक्कमित मध्य विद्यालय, गोरापुर 216.20 4.33 15,650.00 15 101 SSS-338 राएण 6 फंट विद्यालय, गोरापुर 106.12 2.13 15,650.00 15 102 SSS-343 गोपालगंज 1 उक्कमित मध्य विद्यालय, सोनवरसा 215.99 4.32 15,650.00 15 103 SSS-344 गोपालगंज 2 उक्कमित मध्य विद्यालय, केल्याणपुर 215.99 4.32 15,650.00 15 104 SSS-347 गोपालगंज 1 उक्कमित मध्य विद्यालय, नेजेरी 1 उक्कमित मध्य विद्यालय, मंडनपुर 106.12 2.13 15,650.00 15 105 SSS-350 गोपालगंज 1 उक्कमित मध्य विद्यालय, नेजेरी 1 उक्कमित मध्य विद्यालय, गेराताक्ष्मणरा 216.78 4.34 15,650.00 15 105 SSS-353 गोपालगंज 1 उक्कमित मध्य विद्यालय, गेराताक्ष्मणरा 216.22 4.33 15,650.00 15 106 SSS-353 गोपालगंज 1 उक्कमित मध्य विद्यालय, गेराताक्ष्मणरा 216.22 4.33 15,650.00 15									
99 SSS-332 सारण 3 कन्या मध्य विद्यालय, शेरपुर 536.83 10.74 26,900.00 15 4 उत्क्रमित मध्य विद्यालय, उदयपुरा 5 उत्क्रमित मध्य विद्यालय, व				1	1				
100   SSS-334   सारण   5   उत्क्रित मध्य विद्यालय, वेलवन टीला   5   उत्क्रित मध्य विद्यालय, मौरापुर   216.20   4.33   15,650.00   15   101   SSS-338   सारण   5   उत्क्रित मध्य विद्यालय, मौरापुर   106.12   2.13   15,650.00   15   102   SSS-343   मोपालगंज   1   उत्क्रित मध्य विद्यालय, सोनबरसा   215.99   4.32   15,650.00   15   103   SSS-344   मोपालगंज   2   उत्क्रित मध्य विद्यालय, केल्याणपुर   1   उत्क्रित मध्य विद्यालय, केल्याणपुर   1   उत्क्रित मध्य विद्यालय, केल्याणपुर   1   उत्क्रित मध्य विद्यालय, केल्याणपुर   4   उत्क्रित मध्य विद्यालय, माउनपुर   432.83   8.66   26,900.00   15   104   SSS-347   मोपालगंज   2   उत्क्रित मध्य विद्यालय, नेजरी   1   उत्क्रित मध्य विद्यालय, मेजरी   1   उत्क्रित मध्य विद्यालय, मेजरी   1   उत्क्रित मध्य विद्यालय, मेजरी   1   प्रथा विद्यालय, मेज		0 666 333	0.0000		I	536.83	10.74	26 900 00	15 गह
100   SSS-334   सारण   5   उत्क्रिमेत मध्य विद्यालय, वेलवन टीला   1   उत्क्रिमेत मध्य विद्यालय, गीरापुर   216.20   4.33   15,650.00   15, 1	9	9   000-004	VII C			330,63	10.74	20,300.00	1 44
100   SSS-334   सारण   1   उत्क्रिमित मध्य विद्यालय, गौरापुर   216.20   4.33   15,650.00   15, 101   SSS-338   सारण   3   मंज्य विद्यालय, गौरान   102   SSS-343   गोपालगंज   1   उत्क्रिमित मध्य विद्यालय, सोनबरसा   215.99   4.32   15,650.00   15, 103   SSS-344   गोपालगंज   2   उत्क्रिमित मध्य विद्यालय, कल्याणपुर   2   उत्क्रिमित मध्य विद्यालय, कल्याणपुर   432.83   8.66   26,900.00   15, 103   SSS-347   गोपालगंज   2   उत्क्रिमित मध्य विद्यालय, नेलरी   105   SSS-350   गोपालगंज   1   उत्क्रिमित मध्य विद्यालय, मडचा   1   प्रध्य विद्यालय, मडचा   1   मध्य विद्यालय, सेगराच   1   मध्य विद्यालय, मडचा   1   मध्य विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच विद्यालय, सेगराच विद्यालय, सेगराच   1   सेगराच विद्यालय, सेगराच विद्यालय, सेगराच विद्यालय,				}					
100   SSS-332   स्वित्व   श्वारण   2   उत्कवित मध्य विद्यालय, नीतन   216.20   4.33   15,650.00   15,000   15								AND ADDRESS OF THE REAL PROPERTY.	1 5 50
101   SSS-338   सारण   1   पंडम विद्यालय, मुदारकपुर   106.12   2.13   15,650.00   15     102   SSS-343   गोपालगंज   1   उत्कमित पथ्य विद्यालय, सोनबरसा   215.99   4.32   15,650.00   15     103   SSS-344   गोपालगंज   2   उत्कमित पथ्य विद्यालय, केल्याणपुर   432.83   8.66   26,900.00   15     104   SSS-347   गोपालगंज   1   उत्कमित पथ्य विद्यालय, नेंचरी   2   उत्कमित पथ्य विद्यालय, मंडनपुर   4.34   15,650.00   15     105   SSS-350   गोपालगंज   2   उत्कमित पथ्य विद्यालय, सेगराव   216.78   4.34   15,650.00   15     105   SSS-353   गोपालगंज   1   उत्कमित पथ्य विद्यालय, सेगराव   216.22   4.33   15,650.00   15     105   SSS-353   गोपालगंज   1   उत्कमित पथ्य विद्यालय, गिगरही   109.69   2.20   3   15,650.00   18	10	00   SSS-334	411493			216.20	4.33	15,650.00	15 भाइ
102 SSS-343 गोपालगंज 1 उत्क्रित गध्य विद्यालय, सोनवरसा 215.99 4.32 15,650.00 15 15 103 SSS-344 गोपालगंज 2 उत्क्रित गध्य विद्यालय, कल्याणपुर 3 उत्क्रित गध्य विद्यालय, खजुरिया बालक 432.83 8.66 26,900.00 15 15 104 SSS-347 गोपालगंज 2 उत्क्रित गध्य विद्यालय, नेजरी 1 उत्क्रित गध्य विद्यालय, मंडनपुर 104 SSS-350 गोपालगंज 1 गध्य विद्यालय, संज्ञालय, संज		H 900 330	311.0117	1	· · · · · · · · · · · · · · · · · · ·	106.12	2 12	15.650.00	15 개6
102   SSS-343   मापालगंज   2   मध्य विद्यालय, कल्याणपुर   215.99   4.32   15,650.00   15   103   SSS-344   मोपालगंज   2   उक्किमेत मध्य विद्यालय, बेलराउ   432.83   8.66   26,900.00   15   104   SSS-347   मोपालगंज   1   उक्किमेत मध्य विद्यालय, मंडनपुर   2   उक्किमेत मध्य विद्यालय, वंशतछापरा   2   उक्किमेत मध्य विद्यालय, वंशतछापरा   2   उक्किमेत मध्य विद्यालय, मंडवा   2   3   4.34   15,650.00   15   105   SSS-350   मोपालगंज   1   पृथ्य विद्यालय, सेमराव   2   2   4.33   15,650.00   15   105   SSS-353   मोपालगंज   1   उक्किमेत मध्य विद्यालय, मिगरही   109.69   2   2.20   3   15,650.00   18   15   15   15   15   15   15   15	- 1	11 222-336	Zuzal	1		100.12	2,10	13,030.00	
103 SSS-344 मोपालगंज 1 उक्किमित मध्य विद्यालय, वैलराड 432.83 8.66 26,900.00 15 104 SSS-347 मोपालगंज 1 उक्किमित मध्य विद्यालय, मंडचेपी 105 SSS-350 मोपालगंज 1 मध्य विद्यालय, वेनपुर 105 SSS-353 मोपालगंज 1 उक्किमित मध्य विद्यालय, वेनपुर 105 SSS-353 मोपालगंज 1 उक्किमित मध्य विद्यालय, वेनपुर 105 SSS-353 मोपालगंज 1 उक्किमित मध्य विद्यालय, वेनपुर 109.69 2 2.20 3 15,650.00 15	10	02 SSS-343	गोवालयंज		I control to the cont	, 215,99	4.32	15,650.00	15 मह
103   SSS-344   मोपालगंज   2   उक्किमित मध्य विद्यालय, खजुरिया बालक   432.83   8.66   26,900.00   15     104   SSS-347   मोपालगंज   1   उक्किमित मध्य विद्यालय, नेंडरी   2   उक्किमित मध्य विद्यालय, गंडचा   2   उक्किमित मध्य विद्यालय, गंडचा   15,650.00   15     105   SSS-350   मोपालगंज   1   प्रध्य विद्यालय, वेनपुर   216.22   4.33   15,650.00   15     105   SSS-353   मोपालगंज   1   उक्किमित मध्य विद्यालय, वेनपुर   109.69   3   (2.20 ) 3   15,650.00   15				1					
103   SSS-344   पापालगंज   3   मध्य निद्यालय, माडनपुर   432.83   8.66   26,900.00   15     104   SSS-347   पोपालगंज   1   उक्किमत मध्य निद्यालय, वंशतछापरा   216.78   4.34   15,650.00   15     105   SSS-350   पोपालगंज   1   पुछ्य निद्यालय, रोगरान   216.22   4.33   15,650.00   15     105   SSS-353   पोपालगंज   1   उक्किमत मध्य निद्यालय, पिपरही   109.69   2.20   315,6650.00   18									
104   SSS-347   गोपालगंज   1   उक्किंगत मध्य विद्यालय, नेजरी   2   3किंगत मध्य विद्यालय, गंरातछापरा   2   3किंगत मध्य विद्यालय, गंरातछापरा   2   3किंगत मध्य विद्यालय, गंरावा   2   15,650.00   15   15   15   15   15   15   15	10	)3 SSS-344	मोपालगंज	1 .		432.83	8.66	26,900.00	15 गाउँ
104 SSS-347 गोपालगंज 1 उक्तमित मध्य विद्यालय, वंशतछापरा 216.78 4.34 15,650.00 15 105 SSS-350 गोपालगंज 1 गध्य विद्यालय, रोगरा। 2 गध्य विद्यालय, रोगरा। 2 16.22 4.33 15,650.00 15 105 SSS-353 गोपालगंज 1 उक्तमित वध्य विद्यालय, विद									
104   SSS-347   मापालगज   2   उक्किमित मध्य विद्यालय, पडवा   216.78   4.34   15,650.00   15   105   SSS-350   मोपाजगंज   1   पध्य विद्यालय, रोगपुर   216.22   4.33   15,650.00   15   105   SSS-353   मोपाजगंज   1   उक्किमित वध्य विद्यालय, विगुर   109.69   2   2.20   3   15,650.00   18				-		-			
105 SSS-350 मोपानमंज 1 मध्य निशालय, रोगरान 216.22 4.33 15,650.00 15 105 SSS-353 मोपानमंज 1 उन्नोधित मध्य निशालय, मिपरही 109.69 2 2.20 3 15,650.00 18	10	04 SSS-347	गोपालगंज	1	The state of the s	216.78	4.34	15,650.00	15 मह
105 SSS-350 पोपालगंच 2 मध्य विद्यालय, वेनपुर 216.22 4.33 15,650.00 15 105 SSS-353 गोपालगंच 1 उत्क्रांगत वध्य विद्यालय, विपालय,									
105 SSS-353 गोपालगंक । उक्तमेत क्य विद्यालय, गिपरही 109.69 220 220 15.650.00 18	10	os   SSS-350-	मोधानमंत्र	1-5		216.22	4.33	15,650.00	15 गाइ
	i !	m   000 252	l minimumini		* * * * * * * * * * * * * * * * * * *	1. 400.00	2.20	15.650.00	किर्म का
$-1$ AUV : $ZZ=7Z3$   CHARACUS : $x_1$ in $x_2$ in the interior of equation $x_2$ in $x_3$ in $x_4$ in $x_4$ in $x_4$ in $x_4$			1		्राच्या विशालम्, राजपात्री हंकारपूर		2.21	45,650,00	्रिमिए
		/ Jan		į i	1 con many or Burn marge	1 0.50			
Cholo kumir Sigl	01	bolo RIL	mer styl				Kanb	<u></u>	

						· · · · · · · · · · · · · · · · · · ·		,	
	108	HSS -8	enali an	1 2	उच्च विद्यालय, चकवई				
	100	L199 -9	नवादा	3	उच्च विद्यालय, वुतरी प्रो० वालिका उच्च विद्यालय, पकरीवदावाँ	69,00	0.48	26,900.00	. 15 세용
					इन्टर स्कूल, नरहट				
	109	HSS -10	नवादा	2	उच्च विद्यालय, लौन्ड	Mattern -	1100	26,400,60	4.6 3777
	. 100	1133 -10	MINU	3	उच्च विद्यालय, नरपूर, पकड़ीया	**************************************	1.(1	26,900.00	15 माइ
d		**		1	एल० एन० डी० उच्च विद्यालय, वॉसी				
	110	HSS-15	बांका	1					
	: '	П99-13	वापम	2	प्रोजेक्ट बालिका उच्च विद्यालय, धौरी		(i, y)	26,900.00	15 His
1				3	प्रोजेक्ट बालिका उच्च विद्यालय, वान्यन				
	111	HSS -19	मुंगेर	- ' :	उच्च विद्यालय साढ़ा	2003	1,20	15,650.00	15 HIS .
14	-			2	आदर्श उच्च विद्यालय, घोरघट				
				1	शिव महा उच्च विद्यालय, वौधम				
	112	HSS -20	खगड़िया	2	दीप नारा राम कृष्ण उच्च विद्यालय,	5465.5	(1,5)(1	26,900.00	15 file:
		1100 20	G IIO-II		वसुआ कोयला	16.48.75	19 111	20,500.00	10 .110
				3	सी० एस० उच्च विद्यालय, मंदार				
	113	HSS -21	पूर्णियाँ	1	रा० कन्या उच्च विद्यालय, पूर्णियाँ	-07.12	2.15	15,650.00	15 4h:
				1	उच्च विद्यालय, अबादपुर				
	114	HSS- 25	कटिहार	2	ए एल उच्च विद्यालय, सोनाली	1,13,44	6,32	26,000.00	15 403
				3	उच्च विद्यालय, सलमारी				
	-			1	जगेश्वर उच्च विद्यालय, गुरुवाजार				
. j	115	HSS -26	कटिहार	2	उच्च विद्यालय, बी० बलरागपुर		11.11	26,900,00	15 相致 。
		1100 20	4/10011	3	शिव ना० सर्वोदय उ० विद्या०, बरेटा		1,.11	507,500,000	10 110
	116	HSS-29	मधेपुरा	1	वी० एल (+2) विद्यालय, मुरलीमंज			15.050.00	475 111 1
	1.10	1100-29	1490		कमला बालिका उच्च विद्यालय, दुगरा	-,4 % 1	9,27	15,650.00	15 Hb)
				1 2	लक्ष्मी उच्च विद्यालय, सीतामढ़ी				
	117	HSS -32	सीतागढ़ी	3	एम० आर० डी० वालिका उच्च	3.5342	6,68	26,900,00	15 10:1
				3	देशालय, रीतामढ़ी				
	i i	TRV		1	श्री गाँधी उच्च विद्यालय, परिहार				
	118	HSS -36	सीतामढी	2	उच्च विद्यालय, कोथरिया पिपरा	(3.5)(.	11.75 (	26,900.00	15 Hist
	, 10	1133 -30	(II(II, i\text{\titt{\text{\titt{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\titt{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\tint{\text{\ti}}\text{\tint{\text{\text{\text{\text{\text{\text{\text{\text{\text{\ticl{\text{\ti}\titt{\text{\text{\text{\tint{\text{\tinit}\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\texi\tint{\text{\tinit}\titt{\text{\text{\text{\text{\text{\text{\titt{\text{\text{\text{\text{\text{\text{\text{\texi}\titt{\text{\text{\text{\text{\text{\text{\text{\texi}\titt{\text{\titt{\texi}\titt{\text{\text{\texi}\tittit{\titit{\texitit{\texitit{\texi}\tittitt{\texititt{\texitit{\titit{\texi\titit{\titit{\titit{\titit{\tii}\tiint{\tii}\tititt{\tii}\tittit{\tii}\tii}\t	3	प्रोजेक्ट बालिका उच्च विद्यालय, गोरहरी	13.71	- 1 1 3 2	26,000,00	10 110
-			***************************************	1	प्रोजेक्ट बालिका उच्च विद्यालय,	·			
				'	रिवाईपट्टी	335.61			
░.	119	HSS -37	सीतामढ़ी	2	श्री सुथा उच्च विद्यालय, बलहा	22-3-2-1	6.72	26,990.00	15 HIS
				3	उच्च विद्यालय, बाजपट्टी				
-				1	उच्च विद्यालय, सोनवरसा				
		HSS -39	सीतामढ़ी	2	प्रोजेक्ट बालिका उच्च विद्यालय, भुतही	1.301.71	G.78	26,900,00	15 HIS )
1	120	,		3	जा० उच्च विद्यालय, भूतही			1207	, , , , , , , , , , , , , , , , , , ,
				1	प्रोजेक्ट बालिका उच्च विद्यालय,				····-
		1100 10			मझौलिया स्टेट				
	121	HSS - 40	सीतामढ़ी	2	प्रोजेक्ट वालिका उच्च विद्यालय,	2727 G. F	4.47	15,650.00	15 HB )
	1				माणिक चौक				
	Th			1	उच्च विद्यालय, बेलाशांति कुटीर	1 1.1.1 Incomment			. )
1	.122	HSS -42	सीतामढ़ी	2	प्रोजेक्ट बालिका उच्च विद्यालय, वहेला	17.141.144	0.50	15,850.00	15 세룡
1					जाहिद्पुर	Pr.			J
	123	HSS -44	दरभंगा	1	उच्च विद्यालय, महिनाम पोहद्दी	11.55	2.23	15,650.00	15 4lide )
				1	इरलागिया उच्च विद्यालय,राीवान				
	124	HSS-46	सीवान	2	श्रीमति राजवंशी देवी बालिका उच्च	245.20	1 11	15,650.00	15 H(1+ )
					विद्यालय, सीवान	5, \$1, \$1.51			
		HSS-50	•	1	एस० पी० एस० उच्च विद्यालय, सोनपुर				.)
	125	1100-00	सारण	2	उच्च विद्यालय, यनवा	. (24 (34)	0.43	26,900.00	15 गाउ
	: .			3	शिशु संघ उच्च विद्यालय, सोनपुर				
				1	रघुवीर सिंह उच्च विद्यालय,			15,050.00	<b>3</b>
14.	126	HSS-52	सीरण		महदली वक	948 (0	1.37	,	15 HB
				2	उच्च विद्यालय, अतेरसन				
	127	HSS -56	गोपालगंज		उच्च विद्यालय, सासामुसा	11140 (SS1	-i   i	15,650.00	75 418
Ę			·	2	उच्च विद्यालय, रतनपुरा		6		)
	1.0						70	4000	

नोटः—1. निविदाकार एक या अधिक ग्रुप में अलग-अलग निविदा खाल र उसे हैं। 2. प्रावकतित राशि घट या बढ़ सकती है एवं तद्नुसार अग्रधन के मीन है रिक्टीबर्ज हिम्में

Than giveer D.C. Lid, Patna Ruf

-A1 -

(2) विज्ञापन निर्मत करने की तिथि दिनांक:- 18-02-2014 (3) परिमाण विपन्न प्राप्त करने(डाउनलोड) की अवधि एवं समय दिनांक- 28-02.2014 से 24-03-2014 15:00 घंटा (वेबसाईट:www.eproc.bihar.gov.in पर) (4) प्री बिंड मीटिंग का रागय, रथान एंच तिथि दिनांक:— 11.03.2014 । 14:30 घंटा प्रबंध निदेशक का कार्यालय, बिहार राज्य शैक्षणिक आधारभृत संरचना विकास निगम, पटनान (5) निविदा प्राप्ति(अपलोड) की अंतिम तिथि एवं रागय दिनांक- 26-03-2014 सगय-15:00 घंटा (6) टेक्निकल बिड खोलने की तिथि एवं समय दिनांक- 29.03-2014 सगय- 16:30 घंटा (वेबसाईट–www.eproc.bihar.gov.inपर) (7) वित्तीय बिड खोलने की तिथि एवं समय दिनांक- 10-04-2014 , सगय- 16:00 घंटा (8) निविदा खोलने का रथान वेबरगाईट-www.eproc.bihar.gov.inपर

(10) ई—टेन्डिएंग की प्रक्रिया में भाग लेने हेतु संवेदकों को पंजीकृत होना होगा, जिससे कि उन्हें उपयोगकर्ता का नाम (user ID) पासवर्ड (Password) अंकीय हस्ताहार (Digital Signature) निर्मत की जायेगी। यह उन्हें वेबसाईट www.eproc.bihar.gov.in] से डाउनलोड करने / टेन्डर की प्रक्रिया में भाग लेने की योग्यता प्रदान करेगा।

(11) ई—िविदा पत्र वेवसाईट www.eprac.biline.gov.in से प्राप्त किया जा सकता है। संवेदक द्वारा सिर्फ उपर्युक्त वेवसाईट से ही परिमाण विपत्र प्राप्त करने के उपरांत वेवसाईट पर ही इलेक्ट्रानिक निविदा पत्र को भरकर भेजना है। अन्य सभी महत्वपूर्ण कामजात / वैंक झापट / अग्रधन की सिंध / राष्ट्री प्रमाण पत्र जो निविदा के लिए आवश्यक है को स्कृन कर ई—िनविदा के साथ संलग्न करना अनिवार्य है।

(12) परिमाण विपन्न के दर से कम दर उन्हृत करने पर वीड डाक्यूमेंट की शर्ती एवं सरकारी निर्णयानुसार अतिरिक्त Performance Guarantee एकरारनामा के पूर्व जमा हरना होगा।

(13) (क) प्रत्येक परिमाण विषद्ध का मूल्य जो प्रत्येक निविद्धा के सामने उपर कण्डिका (1) में अंकित है (जो लौटाया नहीं जाएगा) किसी भी राष्ट्रीयकृत बैंक द्वारा विर्मत एवं BHIAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. के नाम से एवं पटना में भुगतेय हो, स्वीकार किया जायेगा। मूल बैंक ड्राफ्ट "विहार राज्य शैक्षणिक आधारभूत संस्थना विकास निमम लिमिटेड" पटना के कार्यालय में दिनांक 29-03-2014 के 16:00 घंटे तक स्वयं/निबंधित डाक /स्पीड पोस्ट द्वारा निश्चित रूप से जमा किया जाना है। ऐसा नहीं करने पर निविद्धा मान्य नहीं होगा।

(स) वांकित अग्रधन की राशि राष्ट्रीय बबत पत्र/डाकधर सावधि जमा 3 वर्षीय या 5 वर्षीय पासबुक जो बिहार राज्य से क्रय या जमा किया हो, प्रबंध निदेशक, BEEDC Lid., पटना के नाम प्रतिक्षिप्त (Pledged) हो अथवा बिहार वित्त नियमावली के अनुसार BSEIDC Lid. के नाम से पटना में भूमतेय एकाउन्ट पेयी डिमाण्ड ड्रामट, फिक्सड डिमोजिट रिसिप्ट, वैक्स वेक अथवा बैंक मारन्टी जो विड के मान्य अवधि तक के लिए विहार अवस्थित किसी साष्ट्रीयकृत/अनुस्थित बैंक से निर्मत हो (अगर बिहार प्रान्त के बाहर के बैंक से निर्मत वैंक मारन्टी दिया जाता है तो एकसरनामा के पूर्व इसे बिहार अवस्थित किसी बैंक से निर्मत किया जाना होगा) के रूप में प्रवंध निदेशक का कार्यालय, बिहार सन्य शैद्याणिक आधारपूत संस्थना विकास निगम लिमिटेड, पटना में दिनांक 29-03-2014 के 16:00 घंटे तक स्वयं/निवंधित डाक /स्पीट मोरट हारा निश्चित रूप से जमा किया जाना आवश्यक है। ऐसा नहीं करने पर निविदा मान्य नहीं होगा।

(14) भिविदाकारों हारा इस्तेमाल किये जा रहें इन्ट्रेरनेट सर्विस में किसी प्रकार का व्यवधान उत्पन्न होने पर <mark>कोई भी दावा मान्य नहीं</mark> होया। निविदाकारों को सलाह दी जातों है कि अपने निविदा को समय रहते उपर्युक्त वैवसाइट पर अपलोड कर **लें। ताकि अंतिम** समय में होनेवाले किसी प्रकार के व्यवधान से कम सकें।

(15) किरी भी प्रकार की जानकारी अथवा भुद्धि पत्र को वेबसाईट www.eproc.bihar.gov.in पर प्रकाशित किया जायेगा। बिना कारण वतारों निविदा या उसके अंश को अस्वीकृत करने/रद्द करने का अधिकार सक्षम पदाधिकारी को सूरक्षित है।

(16) विशेष जानकारी हेतु अधोहरताधरी के वार्यालय में कार्य अवधि में सम्पर्क किया जा सकता है। ई—टेन्ड्रिंग की प्रक्रिया से संबंधित किसी भी प्रकार की जानकारी / सूचन। हेतु स भयता कक्ष, ई—टेन्ड्रिंग कक्ष, प्रथत तल्ला, M / 22, वैंक ऑफ इण्डिया भवन, रोड न० 25, श्री कृष्णा नगर; पटना—800001, दुरमार रोठ 0612—2523006 / 9939035696.

प्रबंध निदेशक

Shooln keemer figt.

(३) निविदा की वैधता की अवधि

And

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bilion (1838) 115. 1888-328

SECTION 1

INSTRUCTION TO BIDDELL'S

(1713)

Charles learner Sigh,

Seal and Signature of Tenderer

A Tenjereer

aman, Patra

trus

# Section 1: Instructions to Bidders

Table of Clauses

				Page No.	
Α.	General	Page No	D	Submission of Bids	Page No
	1. Scope of Bid	10		19. Sealing and Marking of Bids	17
	2. Source of Funds	10		20. Deadline for Submission of Bids	18
	3. Eligible Bidden:	10		21. Late Bids	18
	4, Qualification of the Bidder	10	E	Bid Opening and Evaluation	
	5. One Bid per Bidder	13	ļ	22. Bid Opening	18
	6. Cost of Bidding	13		23. Process to be Confidential	19
	7. Site Visit	13		24. Clarification of Financial Bids	19
8.	Bidding Documents	Con 1/2		25. Examination of Bids and Determination of Responsiveness	19
	8. Content of Bidding Decuments	14		26. Correction of Errors	19
	9. Clarifications of Bidding Documents	14		27. Evaluation and Comparison of Financial Bids	20
	10. Amendment of Bidding Documents	14	F.	Award of Contract	
C.	Preparation of this			28. Award Criteria	20
	11. Language of Bid	15		29. Employer's Right to Accept any Bid and to Reject any or all Bids	20
	12. Documents Comprising the Bid	15		30. Notification of Award and Signing of Agreement	20
	13. Bid Prices	15		31. Performance Security	21
	14. Currencies of €idefied Payment	16		32. Advance Payment and Security	21
** *	15. Bid Validity	16		33. Corrupt or Fraudulent Practices	21
	16. Bid Security	16	G.	Appendix to LTB	22
	17. Alternative Proposals by Bidders	17	F-1.	Annexure – I	24
	18. Format and Migning of Eld	17		Annexure - II	25
		1	1.		

Charles keemer Sigh.

And Rendered

#### . GENERAL

#### 1.Scope of Bid

- The Employer (named in Appendix to ITB) invites bids for the translationer of works (as defined in these 1.1 documents and referred to as "the works") detailed in the table given hand. The bidders may submit bids for any or all of the works detailed in the table given in IFB.
- 1.2 The successful bidder will be expected to complete the works agrahe habitated completion date specified in the Contract data.
- Throughout these bidding documents, the terms 'bid' and 'tender' and heliciderivatives (bidder / tenderer, 1.3 bid/tender, bidding/tendering, etc.) are synonymous.
- Administrative authority shall decide that this agreement with it is also IMAGERATE OR 1.4 ITEM RATE and accordingly the non-relevant sections of the constant acts the crossed.

#### 2. Sources of Funds

2.1 The expenditure on this project will be met as decided by the Cong. London Mills riv.

#### 3. Eligible Bidders

- 3.1 This *Invitation for Bids* is open to all bidders.
- All bidders shall provide in Section 2, Forms of Bid and Our filed by advantagion, a statement that the Bidder is neither associated, nor has been associated, Carety a redirectly, with the Consultant, 3.2 Engineer-in-Charge or any other entity that has prepared the costige operations, and other documents for the Project or being proposed as Project Manager for the Country on involved in supervision of the contract. A firm that has been engaged by the Employer to previous survices for the preparation or supervision of the works, and any of its affiliates shall not be the best and also
- 3.3 Bidders shall not be under a declaration of ineligibility for delay in the associated and fraudulent practices by any of the State Govt, or Central Govt, or Public Undertaking of the State Govt, or Central Govt, or Public Undertaking of the State Govt.

#### 4.Qualification of the Bidder

- 4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification in section, a preliminary description of the proposed work method and schedule, including drawings, and class indicating miles stones to complete the project on time.
- 4.2 All bidders shall also furnish the following information in Section 2.
  - Evidence of access to or availability of credit facilities (miniscress 19% of estimated cost) certified (i) by the bankers.
  - (ii) Undertaking that bidder would be able to invest a minimum of sea upto 25% of the contract value of work, during implementation of contract.
  - (iii) Proposals, if any, for sub-contracting of elements of work, socialize more than 10% of the bid amount. (for all contracts over Rs. 5 crore)
  - (iv) Power of attorney, if any.
- If the Employer has not undertaken prequalification of potential this last, all bidders shall include the 4.3 following information and documents with their bids in Section
  - copies of original documents defining the constitution on the Latertia, place of registration, and (a) principal place of business; written power of attorney of the charactery of the Bid to commit the Bidder:
  - (b) total monetary value of construction work performed for each collection first lead five years;
  - (c)experience in works of a similar nature and size for each of the continuous years, and details of works underway or contractually committed; and clients who may be accepted for further information on those contracts;
  - (d)major items of construction equipment proposed to carry out the Contract or evidence of arrangement; of possessing them on hire/lease/buying as defined therein:
  - (e)qualifications and experience of key site management and training a set of proposed for contract;

(f)reports on the financial standing of the Bidder, such as profit and from a disconnents and auditor's reports for the past five years;

galero lemer first.

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

- (g)evidence of access to line(s) of credit and availability of other financial resources facilities (10% of contract value), certified by the Bankers (Not more than 3 months old)
- (h)undertaking that the bidder will be able to invest a minimum cash up to 25% of contract value of work, during implementation of work.
- (i)authority to seek references from the Bidder's bankers;
- (j)information regarding any litigation, current or during the last five years, in which the Bidder is involved the parties concerned and dispute amount;
- (k)proposals for subcontracting components of the Works amounting to more than 10% of the Bid Price (for each, the qualifications and experience of the identified sub-contractor in the relevant field should be annexed); (for all contracts over Rs. 5 Crore)
- (I)the proposed methodology and programme of construction, backed with equipment planning and deployment, duly supported with broad calculations and quality control procedures proposed to be adopted, justifying their capability of execution and completion of the work as per technical specifications within the stipulated period of completion as per milestones (for all contracts over Rs. 5 Crore)
- 4.4 Bids from Joint ventures are not acceptable.\*
- 4.5\*\* (A) A.To qualify for award of the contract, each bidder in its name should have in the last five years and current financial year will also be considered as referred to in Appendix:-
  - (a) Achieved in any one year a minimum annual financial turnover (in all classes of civil engineering construction works only) volume of construction work of at least the amount equal to the 50 % (fifty percent) estimated cost of works for which bid has been invited. The turn over will be indexed at the rate of 8% for a year.
  - (b) Satisfactorily completed as a prime contractor (or as a nominated subcontractor, where the subcontract involved execution of all main items of work described in the bid document, provided further that all other qualification criteria are satisfied) at least one similar work of value not less than amount indicated in Appendix (usually not less than 25% (twenty five percent) of estimated value of contract);
  - (c) executed in any one year, the minimum quantities of the following items of work as indicated in Appendix.
    - R.C.C. and P.C.C.

Brick work quantity

194 110 cum

3 of Gum

(usually 50% of the expected peak rate of construction)

Chrolar keemer Sigh.

Arros

<sup>\*</sup> To be deleted for projects costing Rs. 10 crores or more

<sup>\*\*</sup> Also, see section 5, the special condition of contract

- B. Each bidder should further demonstrate:
- (a) availability (either owned or leased or by procurement or land mobilization advances) of the following key and critical equipment for this work:

Based on the studies, carried out by the Engineer the tailor and suggested major equipment to attain the completion of works in accordance with fact pack albed construction schedule are shown in the Annexuer-I.

Availability of the testing equipment required for establishing field laboratory to perform mandatory tests e.g. those stated in Appendix to ITB.

The bidders should, however, undertake their own studies and furnish with their bid, a detailed construction planning and methodology supported with any at and necessary drawings and calculations (detailed) as stated in clause 4.3(1) above to slow the employer to review their proposals. The numbers, types and capacities of each plantoquipment shall be shown in the proposals along with the cycle time for each operation for the production capacity to match the requirements.

NOTE: (To be included for bids valued over Rs 5 Crore)

- (b) availability for this work of personnel with adequate expensary an arguired; as per Annexure-II.
- (c) liquid assets and/or availability of credit facilities of no less than amount indicated in Appendix (Credit lines/letter of credit/certificates from Banks for meetle that funds requirement etc.- usually the equivalent of the estimated cash flow for 3 months in peak construction period.)
- C. To qualify for a package of contracts made up of this rest wher contracts for which bids are invited in the IFB, the bidder must demonstrate as the experience and resources sufficient to meet the aggregate of the qualifying a contract as the individual contracts.
- 4.6 Sub-contractors' experience and resources shall not be taken into prepount in determining the bidder's compliance with the qualifying criteria except to the extent stated in 4.5(A) above.
- 4.7 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is more than the total bid value. The available bid capacity will be calculated and ender;

Assessed Available Bid capacity = (A\*N\*3 - B)

Where

- A = Maximum value of civil engineering works excented a pay one year during the last five years (updated to the price level of the year indicated in Appendix) taking into account the completed as well as works in progress.
- N = Number of years prescribed for completion of the wester or which bids are invited.
- B = Value (updated to the price level of the year spliteded in Appendix) of existing commitments and on-going works to be completed and reading the next..... years (period of completion of the works for which bids are invited)

Note: The statements showing the value of existing cornectments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent.

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

made misleading or false representations in the street, statements and attachments submitted in proof of the qualification requirements; and the street and attachments

Chadas kemor Sizzl.

BSEIDC, Patua Fender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

have record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc. and/or

participated in the previous bidding for the same work and had quoted unreasonably high bid prices and could not furnish rational justification to the employer.

#### 5.One Bid per Bidder

5.1 Each bidder shall submit only one bid for any work or one package or group. A bidder who submits or participates in more than one Bid (other than as a subcontractor or in cases of alternatives that have been permitted or requested) will cause all the proposals with the Bidder's participation to be disqualified.

#### 6.Cost of Bidding

- 6.1 The bidder shall been all costs associated with the preparation and submission of his Bid, and the Employer will in no case be responsible and liable for those costs.
  - In case of cancellation of tender, cost of bidding document will be charged each times.
- 7. Site Visit
- 7.1 The Bidder, at the Bidder's own responsibility and risk must visit and examine the Site of Works and its surroundings and obtain all information that may be necessary for preparing the Bid and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense.
- 7.2. Tender documents are not transferable.

Shadar Weemer Sink.

B.S.E.I.D.L. Ltd, Patna

Rul

#### B.BIDDING DOCUMENT

- 8. Content of Bidding Documents
- 8.1 The set of bidding documents comprises the documents listed below and addends issued in accordance with Clause 10;

Section	Particulars		1.1
	Invitation for Bids		
` . 1	Instructions to Bidders		
2	Qualifications of Bidders		ŧ
3	Conditions of Contracts	]	
4	Contract Data		
5	Special condition of Contract		.1
6	Technical Specifications		
7	Bill of Quantities		11
8	Securities and other forms		
9	Drawings	-	147
10	Documents to be furnished by bidder		
	<u></u>		

- 8.2 One copy of each of the volumes I, II, III and IV will be issued to the bidder in compliance to section 2 will be prepared by him and for a short as Volume- V in two parts (refer clause 12).
- 8.3 The bidder is expected to examine carefully all instructions, con liber of contract, contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes are scrowings in the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to clause 25 hereof, bids which are not substantially responsive to the regiments of the Bid Documents shall be rejected.
- 9.1 Pre-bid meeting
- 9.1.1 The bidder or his official representative is invited to attend a problem which will take place at the address, venue, time and date as indicated in appendix.
- 9.1.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
- 9.1.3 The bidder is requested to submit any questions in writing or by ax to repetitive Employer not later than one week before the meeting.
- 9.1.4 Minutes of the meeting, including the text of the questions raised (reduct) identifying the source of enquiry) and the responses given will be transmitted without delay and purchasers of the bidding documents. Any modification of the bidding documents listed in Substance 3.1 which may become necessary as a result of the pre-bid meeting shall be made the Employer assitusively through the issue of an Addendum pursuant to Clause 10 and not through the minutes are provided meeting. All bidders have to collect any addendum on next working day of pre-bid meeting, the bidder shall receive the minutes of the meeting on the next working day of the pre-bid meeting.
- 9.1.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10.Amendment of Bidding Documents

Lorda komer Sirgh. Seal and Signature of Tenderer

John S.

2.(

I, Patna

BSEIDC, Patna - Vender : Construction of Senior Secondary Schools in Bihar, (SBD) - Gr.No. : SSS-328

- Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addendum.
- 10.2 Any addendum thus issued shall be part of the bidding documents and shall be collected by all the purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each addendum in writing or by cable to the Employer. The Employer will assume no responsibility for postal delays.
- To give prospective bidders reasonable time in which to take an addendum into account in preparing 10.3 their bids, the Familyer may, at his discretion, extend as necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 below.

#### C. PREPARATION OF BIDS

- 11. Language of the Bid
- 11.1 All documents relating to the bid shall be in English / Hindi.
- 12. Documents Comprising the Bid
- 12.1 The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall be in two separate parts;

Part I shall be remed "Technical Bid" and shall comprise

- Earnest money in the form specified in Section 8
- Qualification Information and supporting documents as specified in Section- 2 (ii)
- (iii) Certificates, undertakings, affidavits as specified in Section 2
- Any other information pursuant to Clause 4.2 of these instructions (iv)
- (v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1
- An affidavit affirming the information be has furnished in the bidding document is correct to the (vi) best of his knowledge and belief.

Part II shall be named "Financial Bid" and shall comprise

- Form of Bid as specified in Section 6
- Priced Bill of Quantities for items specified in Section 7
- 12.2 Each part will be separately sealed and marked in accordance with the Sealing and Marking Instructions in Clause 19.
- 12.3 Following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Section	Particulars	Volume No.
	Invitation for Bids (IFB)	
1	Instructions to Bidders	Volume I
3	Conditions of Contract	
4	Confract Data	
5	Specifications	Volume II
8	Drawings	Volume IV

13. Bid Prices Chroba Rum Singl.

Scal and Signature of Fonderer

- The contractor shall bid for the whole work as described in Sub-Classe 1, a based on the priced Bill of Quantities submitted by the Bidder.
- 13.1.1 The bidder shall adopt the percentage rate method or item rate medium on specified in the appendix to ITB; only the same option is allowed to all the bidders. Persen age and method requires the bidder to quote a percentage above/below/ at par of the schedule of rates prediction the appendix to ITB.

Item rate method requires to quote rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total and generated in figures and words). Items for which no rate or price is entered by the bidder will not be justilities by the Employer when executed and shall be deemed covered by the other rates and larges in the Bill of Quantities. Corrections, if any, shall be made by crossing out, initialing, dating out conting.

- 13.1.2 All duties, taxes, and other levies payable by the contractor up the desired or for any other cause shall be included in the rates, prices and total Bid Price submitted by the Priceder.
- 13.2 The rates and prices quoted by the bidder are subject to adjusting a during the performance of the Contract in accordance with the provisions clause 10CA & 10CC clause as a fillions of Contract.
- 13.3 The rate should include the cost of all seen and unseen expendible . - Julim , whatsoever, will be entertained due to non-inclusion of any such event necessary for the discussion of the item of work.
- 14. Currencies of Bid and Payment
- 14.1 The units rates and the prices shall be quoted by the bidder entirity rate often Rupsec, All payments shall be made in Indian Rupees.
- 15. **Bid Validity**
- 15.1 Bids shall remain valid for a period not less than 120 days after the deadline date for bid submission specified in Clause 20.A bid valid for a shorter period shall be rejected by the Employer as nonresponsive. In case of discrepancy in bid validity period between that the undertaking pursuant to Clause 12.1 (v) and the Form of Bid submitted by the bidder, in the later shall be deemed to stand corrected in accordance with the former and the bidder has to provide you any additional security that is required.
- 15.2 In exceptional circumstances, prior to expiry of the original time limit, the Coupleyer may request that the bidders may extend the period of validity for a specified additional partial. The request and the bidders' responses shall be made in writing or by cable. A bidder may refuse the a quest without forfeiting his bid security. A bidder agreeing to the request will not be required or cannot be a canodify his bid.
- **Earnest Money** 16.
- 16.1 The Bidder shall furnish, as part of his Bid, a Bid security in the consensions shown in column 4 of the table of IFB for this particular work. This bid security shall be in averaged imployer, and shall be in the following form of Unconditional bank guarantee from any nationalised actual and Indian bank issued within the state in the format-given in Vol. III (If issued from any bear coincide state it, will have to Converted to any bank within the state before executing the agreement.
- Unconditional bank guarantees issued as surety for the bid shall be valid for 45 days beyond the validity 16.2 of the bid.
- Any bid not accompanied by an acceptable Bid Security and not be used as indicated in Sub-Clauses 16.3 16.1 and 16.2 above shall be rejected by the Employer as non-responding.
- 16.4 The Earnest money of unsuccessful bidders will be returned within 26 days or the end of the bid validity period specified in Sub-Clause 15.1.
- 16.5 The Earnest money of the successful bidder will be discharged then the bidder has signed the Agreement and furnished the required Performance Security.
- The Earnest money may be forfeited 16.6
  - (a)if the Bidder withdraws the Bid after Bid opening during the period or file validity;
  - if the Bidder does not accept the correction of the Bid Pri e, programt to Clause 26; or

Isolone Kemer Sirgh. in the case of a successful Bidder, if the Bidder fails within the specified time limit to

Seal and Signature of Tenderer

Ltd, Patna

Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

- (i) sign the Agreement; or
- (ii) furnish the required Performance Security.
- 17. Alternative Proposals by Bidder
- 17.1 Bidders shall submit offers that fully comply with the requirements of the bidding documents, including the conditions of contract (including mobilisation advance or time for completion), basic technical design as indicated in the drawing and specifications. Conditional offer or alternative offers will not be considered further in the process of tender evaluation.
- 17.2 Conditional tender will be rejected forthwith.
- 18. Format and Signing of Bid
- 18.1 The Bidder shall submic one set of the Technical bid and two set of Financial bid (original & duplicate) comprising of the documents as described in clause 12 of ITB.
- 18.2 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on behalf of the Bidder, pursuant to Sub-Clause 4.3. All pages of the bid where entries or amendments have been made shall be initialed by the person or persons signing the bid and a certificate of corrections must be given by the employer.
- 18.3 The Bid shall contain no alterations or additions, except those to comply with instructions issued by the Employer, or as necessary to correct errors made by the bidder, in which case such corrections shall be initialed by the person or persons signing the bid.

#### D. SUPIMISSION OF BIDS

a si saike armangarahihangarin)

- 19. Sealing and Marking of Bids
- 19.1 The Bidder shall place three separate envelopes (called as inner envelopes) which shall be marked one as technical hid and two envelope as Financial bid in duplicate. Inside one outer envelope. The envelopes marked "Technical Bid" and "Financial Bid" will have additional markings as follows.

Technical Bid: To be opened as per NIT (date of Technical Bid opening) in the presence of Evaluation Committee, or authorized person. (Only on W.

Financial Bid: Not to be opened except with the approval of Evaluation Committee,

The contents of Technical and Financial Bids will be as specified in clause 12.1

- The inner, outer and separate envelopes containing Technical and Financial Bids shall 19.2
  - (a)be addressed to the Employer at the address given in Appendix
  - (b)bear the identification no of contract as indicated in Appendix.
  - provide a warning not to open before the specified time and date for bid opening as specified in (c)
- 19.3 In addition to the identification required in Sub-Clause 19.1 and 19.2, each of the envelopes shall indicate the name and address of the bidder to enable the bid to be returned unopened in case it is declared late, pursuant to Clause 21, or if Evaluation Committee declares the bid as non responsive pursuant to Clause 23.
- 19.4 If the outer envelope is a ot sealed and marked as above, the Employer will assume no responsibility for the misplacement or premature opening of the bid.

Seal and Signature of Tenderer

chieler kiemer fingh.

- 20. Deadline for Submission of the Bids
- 20.1 Complete Bids (including Technical and Financial) must be received by the Employer at the address specified above not later than the date indicated in appendix. In the securior the specified date for the submission of bids have declared a holiday for the Employer, the Bads will be received up to the appointed time on the next working day.
- 20.2 The Employer may extend the deadline for submission of bids by iscaling an amendment in accordance with Clause 10, in which case all rights and obligations of the Employer and the bidders previously subject to the original deadline will then be subject to the new deadline.
- 21. Late Bids
- 21.1 Any Bid received by the Employer after the deadline prescribe to a Charge 20 will be returned unopened to the bidder.

#### E. BID OPENING AND EVALUATION

#### 22. Bid Opening

- 22.1 The Employer or their authorized representative will open all the Bischer wided (except those received late), in the presence of the Bidders or their representatives who change to obtain at time, date and the place specified in Appendix in the manner specified in Clause 2. and in the event of the specified date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day. Even in the case of absence of the bidder at the time of opening of bids, department will proceed a head with the opening.
- 22.2 If any of the tenderers or their agents are not present at the time of operating, the employer will open the tender in their absence and prepare a statement and that will be binding on the absent tenderers.
- 22.3 The envelope containing "Technical Bid" shall be opened. The amount, come and validity of the Earnest money furnished with each bid will be announced. If the bid security transhed does not conform to the amount and validity period as specified in the Invitation for Bid (i. i. dobt and hard paragraph 3), and has not been furnished in the form specified in Clause 16, the remarking aschmical bid and the sealed financial bid will be returned to the bidder.
- 22.4 (i) Subject to confirmation of the bid security by the issuing Bont. Le bids accompanied with valid security will be taken up for evaluation with respect to the Orcalitication Information and other information furnished in Part I of the bid pursuant to Clause 12.1.
  - (ii) After receipt of confirmation of the bid security, the bidder will be a shed in writing (usually within 10 days of opening of the Technical Bid) to clarify or modify he exchange bid, if necessary, with respect to any rectifiable defects.
  - (iii) The bidders will respond in not more than 7 days of issue of the charification letter.
  - (iv) Immediately (usually within 3 to 4 days), on receipt of these clarifications the Evaluation Committee will finalize the list of responsive bidders whose financial bids are eligible for consideration.
- 22.5 At the time of opening of "Financial Bid", the names of the bidders found a reponsive in accordance with Clause 23.4(iv) will be announced. The bids of only these bidder will be opened. The remaining bids will be returned to the bidders unopened. The responsive Bidders' names, the Bid prices, the total amount of each bid, any discounts, Bid Modifications and withdrawals, and such off or details as the Employer may consider appropriate, will be announced by the Employer at the opening. Any Bid price or discount, which is not read out and recorded will not be taken into account in Bid Eveluation.
- 22.6 In case bids are invited in more than one package, the order for opening of the "Financial Bid" shall be that in which they appear in the "Invitation For Bid".

Seal and Signature of Tenderer

bools Rems Link.

Object Engineer .

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

- 22.7 The Employer shall prepare minutes of the Bid opening, including the information disclosed to those present in accordance with Sub-Clause 22.5
- 23. Process to be Confidential
- 23.1 Information relating to the examination, clarification, evaluation and comparison of Bids and recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not officially concerned with such process until the award to the successful Bidder has been announced. Any effort by a Bidder to influence the Employer's processing of Bids or award decisions may result in the rejection of his Bid.
- 24. Clarification of Financeal Bids
- To assist in the examination, evaluation and comparison of Bids, the Employer may, at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification and the response shall be sought, offered or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids in accordance with Clause 26.
- Subject to sub-clause 24.1, no Bidder shall contact the Employer on any matter relating to his bid from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional information to the notice of the Employer, it should do so in writing.
- 24.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or contract award decisions may result in the rejection of the Bidders' bid.
- 25. Examination of Bids and Determination of Responsiveness
- During detailed evaluation of "Technical Bids", the Employer will determine whether each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been properly signed; (c) is accompanied by the required securities and; (d) is substantially responsive to the requirements of the Bidding documents. During the detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications, and drawings.
- A substantially responsive "Financial Bid" is one which conforms to all the terms; conditions, and specifications of the Bidding documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality or performance of the Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer's rights or the Bidder's of ligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of c her Bidder's presenting substantially responsive Bids.
- 25.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the non-conforming deviation or reservation.
- 26. Correction of Errors
- 26.1 "Financial Bids" determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows:
- (a) where there is a discrepancy between the rates in figures and in words, the rate in words will govern; and
- (b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the quanity, the unit rate as quoted will govern.
- 26.2 The amount ctoted in the "Financial Bid" will be corrected by the Employer in accordance with the above procedure and the bid amount adjusted with the concurrence of the Bidder in the following manner:
- (a) If the Bid price increase as a result of these corrections, the amount as stated in the bid will be the 'bid price' and the increase will be treated as rebate;
- (b) If the bid price decreases as a result of the corrections, the decreased amount will be treated as the 'bid

choler kiemer Sigh.

Mark Brighter Spring Ltd, Patna

Seal and Signature of Tendere

25

Such adjusted bid price shall be considered as binding upon the Oberta Kidan Didder does not accept the corrected amount the Bid will be rejected, and the Earnest through the forfeited in accordance with Sub-Clause 16.6(b).

- 27. Evaluation and Comparison of Financial Bids
- The Employer will evaluate and compare only the Bids determined to be substantially responsive in 27.1 accordance with Sub-Clause 25.2.
- 27.2 In evaluating the Bids, the Employer will determine for each Bid the ended Bid Price by adjusting the Bid Price as follows:
  - making any correction for errors pursuant to Clause 26; etc. (a)
  - (b) making an appropriate adjustments for any other acceptable van sload, deviations.
- 27.3 The Employer reserves the right to accept or reject any variation or disciplinary Variations and deviations and other factors, which are in excess of the requirements of the Bidding documents or otherwise result in unsolicited benefits for the Employer shall not be taken into accoming the Alexatuation.
- 27.4 If the Bid of the successful Bidder is seriously unbalanced in across to Engineer's estimate of the cost of work to be performed under the contract, the Employer management the Bidder to produce detailed price analyses for any or all items of the Bill of Catarbille, an demonstrate the internal consistency of those prices with the construction methods and patricial proposed. After evaluation of the price analyses, the Employer may require that the amount of the price security set forth in Clause 31 be increased at the expense of the successful Bidder 14. Tokal sufficient to protect the Employer against financial loss in the event of default of the successors of the under the Contract.
- 27.5 A bid, in the opinion of employee which contains several items to see tall of Quantities which are unrealistically priced low and which cannot be substantiated satisfacted by the hidder, may be rejected as non-responsive.

#### F. AWARD OF CONTRAC

- Award Criteria 28.
- 28.1 Subject to Clause 29, the Employer will award the Contract to the critical whose Bid has been determined
  - to be substantially responsive to the Bidding documents and who has offered the lowest evaluated Bid Price; and
  - to be within the available bid capacity adjusted to account leader and ande which is evaluated the (ii) lowest in any of the packages opened earlier than the one under consideration.

In no case, the contract shall be awarded to any bidder whose will itstall it disapacity is less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such cases be awarded to the next lowest bidder at his evaluated bid price.

29. Employer's Right to Accept any Bid and to Reject any or all Rides

> Notwithstanding Clause 28, the Employer reserves the right to accept or adjust any Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the award a Contract, without thereby in incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the ground for the Employer's action.

- 30. Notification of Award and Signing of Agreement
- 30.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the General Conditions of Contract called the "Letter of Acceptione") will state the sum that the Employer will pay the Contractor in consideration of the execution, consideration and maintenance of the Works by the Contractor as prescribed by the Contract (from moff record in the Contract called the "Contract Price").

hreln leomr finh. Seal and Signature of Tenderer



BSEIDC, Patra Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

- The notification of award will constitute the formation of the Contract, subject only to the furnishing of the performance security in accordance with the provisions of Clause 31.
- 30.3 The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by the Employer and the successful Bidder, after the performance security is furnished.
- 31. Performance Security
- Within 10 (ien) days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the Employer a Periormance Security in any of the forms given below for an amount equivalent 2% of the Contract price including earnest money plus additional security for unbalanced Bids in accordance with the Clause 29.5 of FFB and the provisions of Bihar Financial Rules.
- 31.2 If the performance security is provided by the successful Bidder in the form of an Bank Guarantee or fixed deposit receipts in the name of Employer, it shall be issued either (a) at the Bidder's option, by a Nationalized/ Scheduler Indian bank within state or (b) acceptable to the Employer.
- Failure of the successful Bidder to comply with the requirements of Sub-Clause 31.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the Bid Security.
- 32. Advance Payment and Security
- 32.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the General Conditions of Contract, subject to maximum amount, as stated in the Contract Data.
- 33. Corrupt or Franchilent Practices
- The Employer will reject a proposal for award if it determines that the Bidder recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with this Corporation (BSEIDC) and any other agencies, if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for the contractor, or in execution.
- Furthermore, Bidders shall be aware of the provision stated in Sub-Clause and Sub-Clause 14 of the General Conditions of Contract.

Choeler kumer Sigh.

Chief Engineer

Chief. Engineer RAELD J. Lui, Pains 27

	G. APPERENT OF	
	Clause Reference with respect to the done.	
1.	Name of the Employer—Managing Director, 800 000 0000.	[Cl. 1.1]
2.	The last five years means for this tender	
	2008 - 2009	
	2009 - 2010	
	<b>2010 - 2011</b>	
	2011 - 2012	
	2012 – 2013.	
	And financial year 2013-14 will also be considered	
3.	The required annual financial turn over parometer 150.80 Lac (Rupees One Crore Ten Lac Sixty Thomas 160.80)	[Cl. 4.5 A(a)
4.	Required minimum value of one similar work to the wild tac (Rupees Fifty Five Lac Thirty Thousand Only).	(CL 4.5A(b)
5.	Required minimum quantities of work energy is sore as prescribed in the relevant clause.	[Cl. 4.5A(c)
6.	The cost of electric work is :-	
7.	The cost of water supply/ sanitary works is :-	
8.	Liquid assets and/or availability of credit facilities in 9% 0f Estimated Cost.	[CL 4.58(c)
9.	Price level of the financial year	(C1. 4.7)]
10	The pre-bid meeting will take place: As Per NIC.	[Cl. 9.1.2]
		,

The technical bid will be opened THROUGH PARTIES A Cody

Website: www.eproc.bihar.gov.in.

Choolis beams Liss.

11.

Ales

BSEIDC, Paten Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

12.	Address of the Employer : M	anaging Director, BSEIDC, Patna.	[Cl. 4.5(a)]
13.	Identification:		[/cl. 19.2(b)]
	. Bid for : Construction of Senio	r Secondary Schools in Bihar, Gr.No.	9 10
	:369-328		
	Bid reference Mo.: 45 , Year	: 2013-14	
	Do not open before: As Per		
- 14.	Bids may be submitted only	in <u>Percentage Rate <b>Method.</b></u>	. <u>(</u> 1)
15.	Schedule of rate applicable S.O.F., BCD, Effective (CIVIDAELECTRICAL) 2012.	e for Percentage Rate Method is from: 11.08.2013 & DSR	
16.	The bid should be submitted	l latest by Date : As Per NIT	[Cl. 20.1(a)
17.	The hrd will be of ∱www.eproc.bihar.gov.in	rened through Web Site :	[Cl. 23.1]
18.	The Cost of BDQ & Cost of I	Earnest money :As Per NIT.	[Cl. 34.1]
•			
· .	Escalation factors (for the c figure to a common base va	ost of works executed and financial lue tor works completed)	
	Year bein reMultiply factor		1 :
	One	1.1	
	( N/O	1.21	
	Three	1.33	a separate
,	FOUR	1.46	
	Five	1,61	
20.	filds will be submitted in Pe	ercentage Rate.	,

Chalai keemir Sigh.

Ohief Engineer D.O.E.10.3. Ltd, Patna

ANNEXURE-

List of Key Plant & Equipment to be doplay.

IAD Work

[Reference Cl. 4.5 (B) m)]

SI.	Type of Equipment*	Max *** age as		To disk of the	med Packs	ge Size **	
	Ederbusur	on (Years)	Willian one crore	Picci, In Constant	Ter. 6-30 Troves	Rs. 31-50 Crores	Above 50 Crores
1.	Motor Grader	5				3	5
2.	Dozer	5.	i.			· · · · · · · · · · · · · · · · · · ·	2
3.	Front end Loader	5	13 60			2	3
4.	Smooth Wheeled Roller	5	in the second	:	. )	2.	3
5.	Vibratory Roller	5	1	To the second se	-(-	1	- 2
6.	Fully Computerized Hot Mix Plant with Electronic Controls	5	decieion of Eng	(initial constant of the const	1 (1.56.80 - 1.254 ) (1.56.82) (1.56.82)	1 (Win 100- 120 TPH capacity)	?
7.	Paver Finisher with Electronic Sensor	5	63 6				2
8.	Water Tanker	5	1 6			3	4
9.	Bitumen Sprayer	5-7	i iii iii	4	1	1	2
10.	Tandem Roller	- 5	- @ - O			2,	2.
11.	Concrete Mixes with Integral Weigh Batching facility	Š	1.1 (O) (Q) (3) (d)	(flore) Milwer		- 1	, times
12.	Concrete Batching and Mixing Plant (Minimum Capacity – 15m³/hour)	5	Č				-
#0400000000000000000000000000000000000	Total -		1.		13	18	29

<sup>\*</sup> To be decided by Employer before floating the tendor.

Obselv beens fish.

A TONO

B.S.Endic. Log Patha

<sup>\*\*</sup> On the basis of nature of Construction work fist of few parts of quipments will be decided.

BSEIDC, Palma Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

ANNEXURE - II

# List of Key Personnel to be deployed on Contract Work

[Reference Cl. 4.5(B) (b)]

SI.	Perseand*	Qualification			Contract	Packad	ne Size		
No.			Rs. 5- 30 Lacs	Rs. 30 Lacs to 70 Lacs	Rs. 70 Lacs to 2 Crores	Rs. 2- 10 Crores	Rs. 10-30 Crores	Rs. 31- 50 Crores	More than 50 Crores
1.	Project Manager	B.E. Civil + 10 Years Exp. (5 years as Manager) or retired E.E.					1 No.	1 No.	1 No.
2.	Olle Engineer	B.E. Civil + 07 Years Exp. (3 years in Road Construction) or retired A.E.			1 No.	1 No.	1 No.	Nos.	Nos.
3.	Plant Engineer	8.E. Mech./ Civil + 05 Years Exp. or Dip. Mech + 07 Years Exp. or Retired J.E.				1 No.	1 No.	1 No.	Z Nos.
Ä,	Quantity Ottoveyor	B.E. Civil + 05 Years Exp. or Dip. Civil + 07 Years Exp.				Total Santa		1 No.	2 Nos.
5.	Soil & Material Engineer	B.E. Civil + 07 Years Exp.				The state of the s	,	1 No.	Nos.
6.	Gurvey Engineer	8,E, Civil + 03 Years Exp. or Dip. Civil + 05 Years Exp.				and the head of a communication	and this countries of small damped of the STERE STERE A	1 No.	Nos.
7.	Offic Supervis or	Frech Graduate in Civil or Diploma Civil + 03 Years Exp. or retired I.T.I Holder.		1 No.	1 No.	1 Nos.	2 Nos.	3 Nos.	Nos.
	Tatal			1	2	3	5	10	17

The designation and not of the personnel has to be decided by the Corporation as per the requirement

Charles premi Sigh.

Charle Engineer B.S.E.L.D.C. Ltd, Patna

Send and Dignation of Tenderer

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Minn. (SBD) Gr. No.: SSS-328

SECTIONA

QUALIFICATION INFORMAT

(to be filled in by Stiple.

I brela learn fish.

Seal and Signature of Tenderer

fines

n.s.E.l.D.C. Lya, Paina

.3

# QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for purposes of post qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be incorporated in the Contract.

- For Individual Bidders
- Constitution or legal status of Bidder (Allach copy)

Place of registration:

Principal place of business:

Power of attorney of signatory of Bid (Alteroin)

1.2 Total value of Civil Engineering construction work performed in the last five years\*\* (in Rs. Million)

200 200 200 200 200 200 200 200 200 201

Work performed as prime contractor, work performed in the past as a nominated subcontractor will also be considered provided the sub-contract involved execution of all main ilems of work described in the bid document, provided further that all other qualification criteria are satisfied (in the same name) on works of a similar nature over the last five

	zears." <sup>z</sup>						3,01 410 10	
Project Name	Name of the Employer*	Description of work	Contract No.	Value of Contract (Rs. In Crore)	Date of issue of work order	Stipulated period of completion	Actual date of completi on*	Remarks explaining reasons for delay & work completed)
·							. ,	
							,	

Allach certificate(s) from the Engineer(s)-in-Charge

33

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Their, (SBD) Gr. No.: SSS-328

#1.3.2. Quantities of work executed as prime contractor, \*\*\*\* performed in the past as a nominated sub-contractor will also be considered provided the sub-contract involved execution of all main items of work described in the bid document, provided further that all other qualification criteria are satisfied (in the past prime and style) in the last five years:\*\*

Year	Name	Name	Q.	 uantity of wo	rk per- fa	rai (caum)	ια Remail	KS <sub>.</sub>	
	of the work	of the Employ er*	Cement Concrete (including RCC & PCC)	Masonry	Fart : works	MV(14V)	WMM	Bituminous Work	Remarks* (indicate contract Ref)
200200			,				1		
200200						The second secon			
200200					a de la companya y que per la companya y que	The state of the s	F 48 4 4 100 10 10 10 10 10 10 10 10 10 10 10 10		
200200				A CONTRACTOR OF THE CONTRACTOR					
200200								William Inc.	

- 1.4 Information on Bid Capacity (works for which bids have the spomitted and works which are yet to be completed) as on the date of this bid.
- (A) Existing commitments and on-going works:

1 2 3 4 5	7	8
		·
·		

Attach certificate(s) from the Engineer(s)-in-Charge

Seal and Signature of Tenderer



B.S.E.L.D.L. Lid, Patne

<sup>\*\*</sup> Immediately preceding the financial year in which bids are reactived and current linancial year will also be consider.

<sup>\*\*\*</sup> Certificate issued of Central govt./ State govt./ Public undertained (fligarn).

β Attach certificate from Chartered Accountant.

BSEIDC, Patus Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

@ The item of work for which data is requested should tally with that specified in ITB clause 4.5A

(c)
\*\* Immediately preceding the financial year in which bids are received.
\*\* Immediately preceding the financial year in which bids are received.

# Delete, if prequalification has been carried out.

#### Works for which bids already submitted: (B)

Description of works	Place & State	Name & Address of Employer	Estimated value of works (Rs Cr)	Stipulated period of completion	Date when decision is expected	Remarks, if any
	2	3	4	5	6	/ , ; ;
						•• •
						1
		Section 2				
						1
						* .
				,		
						: :
		Andreas of the Control of the Contro				
						<u></u>

Availability of key items of Contractor's Equipment essential for carrying out the Works [Ref. Clause 4.5(B)ca)]. The Bidder should list all the information requested below. Refer also to Sub Clause 4.3 (d) of the Instruction to Bidders.

Description	Rea	uirement	Ava	ailability proposals		Remarks (from
of Work.	No.	Capacity	Owned/Leased to be procured	Nos./Capacity	Age/ Condition	whom to be purchased)
1	2	3	. 4	5	6	7
į						
						2
						· .
						The second secon
						ALL THE RESERVE AND ADDRESS OF THE PARTY OF
						1
					Sprio	

Choler Kemr Ligh.

1		•	•	
I.6 Qualification	s and experience of k	ev nersoonal cass	dicast o insidicate	ation and evecution
of the Contract [Ref.	Clause 4.5(B)(b)]. Atta	ach biographical.	dota. Poter also to	
of Instructions to Bide	ders and Sub Clause	9.1 of the Condit	ant of tanters.	
Position	Name	Qualification	Year of a sperience - (County)	Years of experience in the proposed position
Project Manager				
				<u>.</u>
				1
		Constitution of the Consti		
Etc.				
				•
1.7 Proposed su	ib-contracts and firms	involved. [Refer-	$\{0, \epsilon : 0, \cdots \in \mathbb{N}, \mathbb{N}(k)\}$	
Sanction of the works	Value of Sub-contract			e in similar work
1	2	(Name & Address)		d
			1	
				·
				·
				· · · · · · · · · · · · · · · · · · ·

Seal and Signature of Tenderer

B.S.E.I.D.C. Ltd, Patna

\*1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports (in case of companies/corporation), etc. List them below and attach copies.

- 1.9 Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of credit, etc. List them below and attach copies of support documents.
- 1.10 Name, address and telephone, telex and fax numbers of the Bidders' bankers who may provide references if contacted by the Employer.
- 1.11 Information on litigation history in which the Bidder is involved.

Other Party(ies) Employer Cause of Dispute Amount involved Remarks showing F	Present	
		1
	4	

1.12	Statement	Οĺ	compliance t	under the r	equire	ments of	Sub Clause	3.2	of the	instructions to
		····	)							

- 1.13 Proposed work method and schedule. The Bidder should attach descriptions, drawings and charts as necessary to comply with the requirements of the Bidding documents. [Refer ITB Clause 4.4 & 4.3(1)]
- 1.14 Programme
- 1.15 Quality Assurance Programme
- 2. Additional Requirements
- 2.1 Bidders should provide any additional information required to fulfill the requirements of Clause 4 of the Instructions to the Bidders, if applicable.
  - (i) Affidavit
  - (ii) Undertakinģ
  - \*\* (iii) Update of original prequalification application

Chelin becomer fingle

B.S.E.LDIO\_Ltd; Patna

<sup>\*</sup> Delete, if prequalification has carried out

BSEIDC, Patna Tender: Construction of Senior Secondary Secondary Secondary (SBO) Gr.Mo.: SSS-328

- (iv) Copy of original prequalification application
- (v) Copy of prequalification letter

Fill the Name of Consultant.

Delete, if prequalification has not been carried out.

Choda keener first.

Lid, Patna-

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr. No.: SSS-328

# SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

## BANK CERTIFICATE

company with a good financial s f the contract for the work, nar						is	<b>aw</b> arded	l to
he above firm, we shall b	e able	lo	provide	overdraft/credit	facilities to			
he above contract during the so							,	
								•

(Signature)

Name of Bank Senior Bank Manager Address of the Bank

Chadler kumer Sirsh.

Thro

## AFFIDAVIT

The undersigne	d also he	reby certific			or astro Corres <mark>(vas aband</mark>	oned any
work in any gov have been rescin	1				astactionus for su spield.	uch works
	informatio	n deemed m	ecessary	and major area	on, fire or corport Volumen	
	agrees to fi	urnish any			oug information agreed of fac D	
If the work is all work program fo		•	•	urrango Hici	t Led fund and (	submit the
I/we will invest a of contract.	minimum o	f cost up to	25% of co	nfract video -	er essa during imple	mentation
	`					
		(5	igned by	n ABSa -5- e*	and the Pirm)	
					title of Officer	
					ille of Officer	
					tills of Officer	

Charles keem Figh.

B.S.E.I.D.C. Ltd., Patna

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

# UNDERTAKING

ip to 25% of the value of	mmum casn u				
	•	niraci.	Of the	lementation	mal
			,		
orised Officer of the Firm)	igned by an Autho				
	•				
Title of Officer					
	<del></del>				
Name of Firm					

Chodon kumsfish.

Johns

n S.E.L. J. J. Paina

SECTION 3

GENERAL CONDITIONS OF COMPRESSE

Charles kerner first.

(Seal & Signature of Tenderer)

Amo

BISIE II DICILIMI **Patna** 

not my

# Table of Contents

Clause	Details	Page
	General	52
1	Performance guar intee	52
1/\	Recovery of Security deposit	53
2	Compensation for delay (Liquidated Damage)	53
2A	Incentive for early completion	53
3	When contract can be determined / Rescinded	55
4	Contractor liable in pay compensation even if action not taken under clause 3.	73
18	Contractor to supply tools & plants etc.	76
20	Min. Wages Act to be complied with	76
21	Work not to be sublet/ Action in case of insolvency	76
23	Changes in finn's constitution to be intimated	76
24	Approval of Engin-er Incharge	77
32	Hire of Plant & Machinery	80
33	Employment of Fechnical Staff and employees	82
34	Levy/ Taxes payable by Contractor	84
37	Termination of Contract on death of contractor	84
38	If relation working in "corporation" then contractor not allowed to tender	85
39	No Gazetted Engineer to work as contractor within two years of retirement.	85
41	Release of Security Deposit.	86
46	Safety, Security and Protection of the Environment	87
50	Commencement of Works	87
	Time Control	
5	Time and Extensic rifor delay	55
45	Cash flow estimate to be submitted.	86
	Cost Control	
5A	Minutes of Maetine	56
6	Measurement of work done	56
7	Payment on Intermediate certificate to be regarded as advances	57
9	Payment of final bill	59
9A	Payment of contractor's Bills to Banks	59
10B	Secured Advance on Non-Perishable materials/ Mobilisation Advance / Plant & Machinery & Shuttering material advance / Interest & Recovery.	62
10C Ladr	Payment on account of Increase in Prices / Wages due to Statute	63

	order(s)	
10CA	Payment on account of increase / decrease in prices of explanation materials after receipt of tender.	64
10CC	Payment due to Increase / Decrease in Prices / Wages made coded of tender for works (Time more than 18 eighteen months)	65
10D	Dismantled material Employer property.	. 68
12	Deviations / Excess item Variations / extent and pricing	69
12.2	Deviation, extra items and pricing	69
12.3	Deviation, Deviated quantities , pricing	69
13	Foreclosure of contract due to Abandonment or Reduction in scope of work.	70
14	Cancellation of contract in full or part.	70
15	Suspension of work	72
16	Action in case work not done as per specification	72
22	Compensation	76
25	Settlement of disputes & arbitration	77
27	Lumpsum Provisions in Tender	78
29	With holding and lien in respect of sums due from contractor	79
29A	Lien in respect of claims in other Contracts	79
35	Condition of reimbursement of lavy / taxes after receipt of the tendor.	84
43	Contractor's Risks	86
44	Insurance	86
47	Cost of Samples	87
48	Cost of Tests	87
49	Cost of Tests not provided for	- 87
	Finishing Control	
8	Completion certificate and completion plan	58
8A	Contractor to keep site clean	59
8B	Completion plans to be submitted by the contractor	59
17	Contractor liable for damage, defects during maintenance peded	73
40	Return of materials and recovery of excess materials issued.	85
51	Substantial Completion of Parts	85
	Quality Control	
10	Materials supplied by Employer	59
10A	Materials to be provided by the contractor	61
11	Work to be executed in accordance with specification, drawings, orders etc.	68
26	Contractor to indemnity Corporation against Patent Rights.	78
28	Action where no Specifications are specified	78
42	Responsibility of technical staff and employees	96

Challe kumm Sigh.

A STATE OF THE STA

er

44.

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr. No.: SSS-328

# Other Condition & Combul

18A	Recovery of compensation paid to workman	74
18B	Ensuring payment and amenities to workers if contractor fails	74
19	Labour laws to complied by the Contractor	74
19B	Payment of wages	75
.30	Unfiltered water stipply	80
31	Return of Surplus materials	80
26	Contractor to indemnity Corporation against patent Rights	78
28	Action where no specification are specified	78
38	Imprisonment of contractor	84
40	Return of material- and recovery for excess materials issued.	85
42	Responsibility of technical staff and employees	86
52	Force majeure	88
53	Recovery	88

Chelan Kremer Light.

#### GENERAL GUIDELINES

- 1. This book of "General Conditions of Contract" is applicable to both types of tenders i.e. "Percentage rate tenders" and "from race a pers". Accordingly alternative provisions for conditions Nos. 4, The appropriate Hernatives will be applicable in specific cases depending on whether this is name, or percentage rate tender (Form-) or item rate tender (Form-)
- 2. Form -, Schedules A to F, special conditions/ specifications and drawing only will be issued to intending bidders. The standard form shall form each of the agreement to be drawn and signed by both parties after acceptance of land on.
- 3. All blanks are confined to Notice Inviting Tender (Form ) and a second A to F.
- 4. Authority approving the Notice Inviting Tender (NIT) shall fill to all the blanks in Form -6 and in Schedules B to F before issue of Tender Lapare.
- 5. The intending bidders will quote their rates in Schedule 1.
- 6. The proforma for registers and Schedules A to F are converse information and guidance. These are not to be filled in the Standard Form. As subjectules with all blanks, duly filled shall be separately issued to all intending to the property.

Charles Keemer Singh.

- Halvi Degineer BSELD G. Ltd. Patna

# BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. (A Govt. Of Bihar UNDERTAKING)

Form 1

#### MOTICE INVITING TENDER

contractorState_RCD/BCD/_other	State P.W.D. & Central Government / PSUor any Agency	of National /
International	repute	;-

- Lof Tender to any Contractor registered with Central Government/any State Government / State RCD/BCD or any PSU or an agency of International / National repute may be submitted without the registration with Corporation. However, registration with the Corporation will be essential after issue of L.O.A.
  - (b) submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors or Agencies of National/ International repute following documents (from a to c) have to be submitted after issue of letter of acceptance). t / other State PWD / CPWD Contractor will provide definite proof from appropriate authority for tools & Plant and Undertaking to install it on works site after getting letter of acceptance
- Receipt of applications for issue of forms will be stopped by 1500 Hrs. days before the date fixed for opening of tenders. Issue of tender forms will be stopped day before the date fixed for opening of tenders or as mentioned in press Notice.

i) Rs. .... in as cost of tender.

ii) Earnest Money of Rs. \_\_\_\_\_as mentioned in Bihar Financial Rule . Nation Nationals od/dinstate. (

D.S.E.I.D.C. Ltd. Paina

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (MBD): Gr. Ho.: SSS-328

representative in his office on the same day at 03.30 P.M.

- The Contractor shall be required to deposit an amount equal to 2% as the tendered value of the work as performance guarantee in the form as mentioned in Bihar Chronical Rules. F, bank guarantee is acceptable.
- 10. The description of the work is as follows:----

Copies of other drawings and documents pertaining to the works: will be open for inspection by the tenderers at the office of the above-mentioned officer.

Tenderers are advised to inspect and examine the site and just our examings and satisfy themselves before submitting their tenders as to the nature of the ground sand moderal (so far as is practicable), the form and nature of the site, the means of access to the site the commodation they may require and in general shall themselves obtain all necessary information as to risks, contingencies and other circumstances which may influence or affect their tender. A tenderer shall be deemed to have full knowledge of the site whether he inspects it or not and no extra charges consequent on any misunderstanding or otherwise shall be allowed. The tenderer shall be responsible for arranging and maintaining at his own cost all materials, tool & plants, water, shoundly access, facilities for workers and all other services required for executing the work unless otherwise specifically provided for in the contract documents. Submission of a tender by a tenderer implies that he has read this notice and all other contract documents and has made himself aware of the or opening specifications of the work to be done and of conditions and rates at which stores, tools and plant, 40, will be issued to him by the Corporation and local conditions and other factors having a bearing on the execution of the work.

- 11 Canvassing whether directly or indirectly, in connection with tendent is strictly prohibited and the tenders submitted by such contractors who resort to canvassing will be fisble to rejection.
- 12 The competent authority on behalf of the Corporation reserves to increel the right of accepting the whole or any part of the tender and the tenderer shall bound to perform the same at the rate quoted.
- 13 The contractor shall not be permitted to tender for works in the Corporation in which his near relative is posted as officer in any capacity. He shall also intimate the names of persons who are working with him in any capacity or are subsequently employed by him and who are near relatives to any gazetted officer in the Corporation Any breach of this condition by the contractor would render him liable to be removed from the approved list of contractors of the corporation.
- No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative 14 duties in an Engineering Department of the Government of Bland in Howard to work as a contractor for a period of two years after his retirement from Government service, without the previous permission of the Government of Bihar in writing. This contract is finished to be cancelled it either the contractor or any of his employee is found any time to be such a person who had not obtained the permission to the Government of Bihar as aforesaid before submission of the tender or engagement in the contractors service.
- 15 The tender for the works shall remain open for acceptance for a period of days from the date of opening of tenders. If any tenderer withdraws his tender before the cold period or issue of letter of acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the tender which are not acceptable to the Corporation, then the Corporation shall without prejudice to

k cemer fight

B.S.E.I.D.C. Ltd, Patna

<sup>\*</sup> as applicable

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

any other right or remedy, be at liberty to forfeit. % of the said earnest money as aforesaid.6. The Corporation has right to cancel or postpone any work without giving any notice or clarification. 17. The Corporation may add or delete any of the condition required for execution of any work. 18 This Notice Inviting Tender shall form a part of the contract document. The Authority, shall the and of by the successful tenderer contractor.

Signature the Competent Authority
 For & on behalf of the Corporation.

# BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. (A GOVT. OF BIHAR UNDERTAKING)

Form-2/3

#### Percéntage Rate Tender & Contract for Works

- (A) Tender for the work of :-
  - (i) To be submitted by
  - (ii)To be opened

Signature of officer issuing the documents	
Designation	
Data of issue	

#### TENDER

I/We have read and examined the notice inviting tender, schedule, A,B,C,D,E & F. Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate & other documents and Rules referred to in the conditions of contract and all other contents in the tender document for the work.

I/We hereby tender or the execution of the work specified for the Bihar State Educational Infrastructure Development Corporation Ltd.. within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in all in respects with the specifications, designs, drawings and instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 of the Conditions of contract and with such materials as are provided for, by, and in respect in accordance with, such conditions so far as applicable.

We agree to keep the lender open for days from the due date of submission thereof and not to make any modifications in its terms and conditions.

A sum of Rs2,06,200.00(Rupees Two Lacs Six Thousand Two Hundred Only) has been deposited guarantee of a Nationalised / scheduled bank as earnest money. If I/We, fail to furnish the prescribed performance guarantee within prescribed period, I/we agree that the company Authority of the

Chrolin Kremer figh

B.S.E.I.D.C. Ltd, Patna

Corporation or his successors in office shall without prejudice to may other right or remedy, be at liberty to forfeit the said earnest money absolutely. Further, if the Sail accommence work as specified, I/we agree that competent Authority of the corporation or his successors in office shall without prejudice to any other right or remedy available in law, be at fiberty is forfeit the said earnest money and the performance guarantee absolutely, otherwise the said carrount money shall be retained by him towards security deposit to execute all the works referred to in the tender documents upon the terms and conditions contained or referred to therein and to darry out such deviations as may be ordered, up to maximum of the percentage mentioned in Schedule of and those in excess of that limit at the rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3 of the tender form.

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected with the work as secret/confidential documents and shall not communicate information/derived therefrom to any person other than a person to the information in any manuse projectical to the safety of the Corporation.

Signature of Contractor

	Postal Address
Witness:	
Address:	
Occupation:	
ACCEPTAN	CE
The above tender (as modified by you as provided in the by me for and on behalf of the Bihar State Educational for a sum of Rs.	Infrastricture in velopment Corporation Ltd
The letters referred to below shall form part of this cont	raci Agresament :
a)	
b)	
c) _	•
For & on behalf of the Bihar State Educational Infrastru	ucture Development Corporation Ltd.
Signature .of the competent Authority	
Designation of the competent Authority	· · · · · · · · · · · · · · · · · · ·
Dated	

Charles Kenner Link.

(Seal & Signature of Tenderer)

Dated .....

Chief Ecologer

R.S.E.I.D.C.Ltd, Patra

styropes of the



# GOVERNMENT OF BIHAR ALL WORKS DEPARTMENT

General
Rules &
Directions

All work proposed for execution by contract will be notified in a form of invitation to tender pasted in public places and signed by the officer inviting tender or by publication in New papers and the internet as the case may be.

This form will state the work to be carried out, as well as the date for submitting and opening tenders and the time allowed for carrying out the work, also the amount of earnest measy to be deposited with the tender, and the amount of the security deposit to be deposited by the successful tenderer and the percentage, if any, to be deducted from bills. Copie of the specifications, designs and drawings and any other documents required in connection with the work signed for the purpose of identification by the officer inviting tender shall also be open for inspection by the contractor at the office of officer inviting tender during office hours.

- 2. In the event of the tender being submitted by a firm, it must be signed separately either by one or all the partners or person duly authorised by the partners, it must be signed on behalf of the firm by a person holding the requisite authorisations, such authorisations to be produced with the tender, and it must disclose that the firm is duly registered under the Indian Partnership Act, 1952.
- 3. Receipts for payment on account of work done, when executed by a firm, must also be signed by one or all the partners or a duly authorised signatory of the firm.
- . 4. Applicable for Item Rate Tender only (Form- 3)
- Any person who cobmits a tender shall fill up the usual printed form, stating at what rate he is willing to undertake each item of the work. Tenders, which propose any alteration in the work specified in the said form of invitation to tender, or in the time allowed for carrying out the work, or which contain any other conditions of any sort, will be liable to rejection. No single tender shall include more than one work, but contractors who wish to tender two or more works shall submit separate tenders for each; with the nature and number of works to which they refer on the envelope.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by ignoring tiffy paise and less and considering more that fifty paise as rupee one.

Applicable for Percentage Rate Tender only (Form- 2)

4A.

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form, stating at what percentage below/above (in figures as well as in words) the total estimated cost given in Schedule of Quantities at Schedule- A, he will be willing to execute the work Tenders, which propose any alteration in the work specified in the said form of invitation tender, or in the time allowed for carrying out the work, or which contain any other conditions of any sort, will be liable to rejection. No single tender shall include more than one work but contractors who wish to tender for two or more works shall submit separate tender for each. Tender shall have the name and number of the works to which they refer, written on the envelope.

Charle kremer Lod.

Chine Recorder

B.S.E.I.D.C. Ltd, Patná

If for any special reasons, the contract provides for the page anti-for work done to be made at a specified percentage below or above the attractioned in the sanctioned estimate of the work (or the Scheduled of Rates), it should be stated in clear terms in the contract that the deductions or additions, as the case and y be of the percentage, will be calculated on the gross, and not the net amounts of the bills for work done and in fixing the percentage it should be borne in mind that the contrattions will be made.

- 5. The officer inviting tender or his duly authorized assistant will open tenders in the presence of any intending contractors who may be present of the time, and will enter the amount of the several tenders in a comparative statement in a suitable form. In the event of a tender being accepted, a receipt for the carness samply forwarded therewith shall thereupon be given to the contractor who shall therefore for the purpose of identification sign copies of the specifications and other documents mentioned in Rule-I. In the event of a tender being rejected, the parms to many forwarded with such unaccepted tender shall thereupon be returned to the conference remitting the same, without any interest.
- The officer inviting tenders shall have the right of rejecting of the tenders and will not be bound to accept the lowest or any other tender.
- 7. The receipt of an accountant or clerk for any money paid by the contractor will not be considered as an acknowledgment or payment to the officer inviting tender and the contractors shall be responsible for seeing that he produces a teoperate signed by the office inviting tender or a duly authorized person.
- 8. The memorandum of work tendered for and the schedule of maderials to be supplied by the department and their issue-rates, shall be filled and completed in the office of the officer inviting tender before the tender form is issued to an intending tenderer without having been so filled in and incomplate, he shall request the officer to have this done before he completes and delivers his lander.
- For works of sensitive nature the tenderers shall eight acted notion under the Official 9. Secrets Act 1923, for maintaining secrecy of the tender decrements drawing or other records connected with the work given to them. The transmissions full tenderers shall return all the drawing given to them.
- 10. In the case of Item Rate Tenders, only rates quoted chall be considered. Any tender containing percentage below/above the rates quoted is litable to be rejected. Rates Applicable for quoted by the contractor in item rate tender in figures and words shall be accurately Item Rate filled in so that there is no discrepancy if any discrepancy sound or the rates which Tender only correspond with the amount worked out of an item is not weaked out by the contractor (Form- 3) or it does not correspond with the rates written either in figures or in words then the rates quoted by the contractor in words shall be taken as correct. Where the rates quoted by the contractor in figures and in words tally but the amount is not worked out correctly, the rates quoted by the contractor will unless other-wise proved be taken as correct and not the amount.
- 10A. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any tender containing item rates is liable to be rejected. Percentage quoted by the Applicable for Percentage Rate Tender only (Form- 2)

contractor in percentage rate tender shall be accurately filled in figures and words, so that there is no discrepancy. However if the contractor has worked out the amount of the tender and if any discrepancy is found in the percentage quoted in words and figures, the percentage which corresponds with the amount worked out by the contractor shall, unless otherwise proved, be take as correct. If the amount of the tender is not worked out by the contractor or it lives not correspond with the percentage written either in figures or in words then the percentage quoted by the contractor in words shall be taken as correct. Where the percentage quoted by the contractor in figures and in words tally but the amount is not worked aden & cemer fight.

(Seal & Signature of Tenderer)

May 16

filler 4

1, 16 (4)

Ohisi Engineer D.S.E.I.D.C. Ltd. Path & percentage quoted by the contractor will, unless otherwise proved, be taken as correct and not the amount.

- 11. In the case of any tender where unit rates of any item/items appear unrealistic, such tender will be considered as unbalanced and in case the tenderer is unable to provide satisfactory explanation such a tender is liable to be disqualified and rejected.
- Applicable for from Rate Tender only (Form- 3)
- All rates shall be quoted on the tender form. The amount for each item should be worked out and requisite totals given. Special care should be taken to write the rates in figures as well as in words and the amount in figures only, in such a way that interpolation is not possible. The total amount should be written both in figures and in words. In case of figures, the word 'Rs' should be written before the figure of rupees and word 'P' after the decimal figures, e.g. 'Rs 2.15 P' and in case of words, the word, 'Rupees' should precede and the word 'Paise' should be written in the end. Unless the rate is in whole rupee and followed by the word 'only' it should invariably be up to two decimal places. While quoting the rate in schedule of quantities, the word 'only' should be written closely following the amount and it should not be written in the next line.
- Applicable for Percentage
   Rate Tender only (Form- 2)

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as well as in words) at which he will be willing to execute the work. He shall also work out the total amount of his offer and the same should be written in figures as well as in words in such a way that no interpolation is possible. In case of figures, the word 'Rs' should be written before the figure of rupees and word P after the decimal figures, e.g. 'Rs 2.15 P and in case of words, the word 'Rupees' should precede and the word 'paise' should be written at the end,

The Quoted rate less than x % below the BOQ cost will be unworkable and bid will be rejected where x=15 %; if materials will not be issued by the employer. And if materials will be issued by the employer then

$$\dot{X} = (A - B) / A X 15 \%$$

Where  $\Delta = BOQ Cost$ 

R = Cost of materials stipulated to be issued by the employer.

Where the value of X will not be less than 10% in other words it will be within 10 to 15%

- 13. (i) The contractor whose tender is accepted, will be required to furnish performance guarantee of 2 (two percent) including earnest money of the tendered amount within specified period. This guarantee shall be in the form of or Bank guarantee from any. Nationalised / schedule bank in the State for works of more than one crore.
  - (ii) The contractor whose tender is accepted, will also be required to furnish by way of . Security Deposit for the fulfillment of his contract, an amount equal to 8 % of the tendered value of the work. The security deposit will be collected by deductions from the running bills of the contractor at the rates mentioned above
  - 14. On acceptance of the tender, the name of the accredited representative(s) of the contractor who would be responsible for taking instructions from the Engineer-in-Charge shall be communicated in writing to the Engineer-in-Charge.
  - 15. Sales-tax, purchase tax, turnover tax, service tax, entry tax royalty or any other tax on material in respect of this contract shall be payable by the Contractor and Government will not entertain any claim whatsoever in respect of the same.
  - 16. The contractor shall give a list of both gazetted and non-gazetted BSEIDC employees related to him post d in the division, if any.

Charles kumer figh.

8.S.E.LU.C. Lid Paina

- 17. The tender for the work shall not be witnessed by a contractor or contractors who himself/themselves has/have tendered or who may and to c/have tendered for the same work. Failure to observe this condition would reader condition of the contractors tendering, as well as witnessing the tender, liable to submit a value of the contractors.
- 18. The tender for composite work includes in addition to building work all other works such as sanitary and water supply installations drainage installation, electrical work, horticulture work, roads and paths etc. The tenderer apart from being a registered contractor (B&R) of appropriate class, must associate himself with agencies of appropriate class which are eligible to tender for sanitary and water supply drainage, electrical and horticulture works in the composite tender.
- 19. The contractor shall submit list of works which are in hand (progress) in the following form:-

Name o Work	of	Name of Particular of Div. where work is	Value of Work	Pocition of work in Programs	Remarks
. 1		2	3	4	5
		·			
		·			·
·					
		• .			

20. The contractor shall comply with the provisions of the Apprendess Act 1961, and the rules and orders issued thereunder from time to time. It he fails to do so, his failure will be a breach of the contract and the Superintending Engineer/Executive Engineer / competent Authority of the Bihar State Educational Infrastructure Development Corporation Ltd. may in his discretion without prejudice to any other right or remedy available in law cancel the contract. The contractor shall also be liable for any pecaniary liability arising on account of any violation by him of the provisions of the said Act.

I haden keemer Light.

(Seat & Signature of Tenderer)

B.S.E.I.D.C.L.Id, Patna

#### CONDITIONS OF CONTRACT

- The contract means the document forming the tender and acceptances thereof and the format agreement executed between the competent authority on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd. and the Contractor, together with the documents referred to therein including these conditions, the specifications, designs, drawings and instructions issued from time to time form one contract and shall be complementary to one another.
  - 2. In the contract, the following expressions shall, unless the context otherwise requires have the meanings, hereby respectively assigned to them:
    - i) The expression works or work shall, unless there be something either in the subject or context repugnant to such construction, be construed and taken to mean the works by or by virtue of the contract contracted to be executed whether temporary or permanent, and whether original, altered, substituted or additional.
    - ii) The site shall mean the land/or other places on, into or through which work is to be executed under the contract or any adjacent land, path or street through which work is to be executed under the contract or any adjacent land, path or street which may be altoited or used for the purpose of carrying out the contract.
    - The Contractor shall mean the individual, firm or company, whether incorporate or not, undertaking the works and shall include the legal personal representative of such individual for the persons composing such firm or company, or the successors of such firm or company and the permitted assignees of such individual, firm of company.
    - iv) The Engineer-in-Charge means the Engineer officer who shall supervise and be incharge of the work and who shall sign the contract on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd. as mentioned in Schedule 'F' hereunder.
    - v) Corporation shall mean the Bihar State Educational Infrastructure Development Corporation Ltd..
    - employees), war (whether declared or not) invasion, act of foreign enemies hostilities, civil war, rebellion revolution, insurrection, any act of Government, damages from aircraft, acts of God, such as earthquake, lightening and unprecedented floods, and other causes over which the contractor has no control and accepted as such by the Accepting Authority Provided that the contractor is also to show that he has taken all due precautions to avoid / un minimise any adverse after / damage from the above or causes solely due to use or occupation by Government of the part of the works in respect of which a certificate of completion has been issued or a caused solely due to Government's faulty design of works.
    - vii) Bill of quantity means the price and completed Bill of Quantities forming part of the
    - viii) The Defect inbility certificate is the certificate issued by Engineer-in-Charge after defect limbility period has ended and upon correction of defects by the contractor.
    - ix) The defect liability period will be decided by the Corporation for different nature of works from date of completion of the work and must be mentioned in the agreement.

It will be decided by the Corporation for different nature of work from time to time as mentioned in contract Data.

x) The intender completion date is the time intended to complete the work by the contractor.

Chrolen humr first.

Service

a.s.e.t.o.c. Ed., Paina P.A.

- xi) The start date is given in the contract data. It is he ded when the contractor shall commence execution of the works. It does not necessarily coincide with any of the site possession date.
- xii) A sub-contractor is a person or corporate bedy who has a contract with the contractor to carry out a part of the construction work in the contract, which includes work on the site.
- xiii) <u>Temporary works</u> are works designed, constructed, installed and removed by the contractor that are needed for construction or installation of the works.
- **Market Rate** shall be the rate as decided by the competent authority on the basis of the cost of materials and labour at the site where the work in to be executed plus the percentage mentioned in Schedule 'F' to cover, all overheads and profits.
- xv) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the tender papers or the standard Schedule of Government mentioned in Schedule 'F' hereunder, with the amendments margin issued up to date of receipt of the tender.
- xvi) Corporation means Bihar State Educational Infrastructure Development Corporation Limited, which invite tenders on behalf of Computation as specified in schedule 'F'.
- xvii) Specifications means the specifications follows: Log attended department of the Government of India / State Government.
- xviii) Tender value means the value of the entire work as stipulated in the letter award.

# Scope and Serformance

影的别食。

Palation

- Where the context so requires, words imparting the singular only also include the plural and vice versa. Any reference to masculine gender shall whenever required include feminine gender and vice versa.
- 4. Heading and Marginal notes to these General Conditions of Contract shall not be deemed to form part thereof or be taken info consideration in the interpretation or construction thereof or of the contract.
- 5. The contractor shall be furnished, free of cost one certified copy of the contract documents except standard specifications, Schedule of Raice and such other printed and published documents, together with all drawings as may be forming part of the tender papers. None of these documents shall be used for any propose other that that of this contract.

Works to be 6. carried out:

gi di il biji

The work to be carried out under the Contract shall, except an otherwise provided these conditions, include all labour, materials, tools, plants, equipment and transport which may be required in preparation of and for and in the full and entire execution and completion of the works. The descriptions given in the Schedule of Quantities (Schedule - A) shall unless otherwise stated, be held to include wastage on materials, carriage and cartage, carrying and return of empties, hoisting, setting, fitting and tixing in position and all other labours necessary in and for the full and entire execution and completion of the work as aforesaid in accordance with good practice and recognized principles.

Sufficiency 7. of Tender

The contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise provided, cover all his obligations under the Contract and all matters and things necessary for the proper completion and maintenance of the works.

Discrepanci 8. es and Adjustment of Errors

The several documents forming the contract are to be taken as mutually explanatory of one another, detailed drawings being followed in preference to small scale drawing and figured dimensions in preference to scale and special conditions in preference to General Conditions.

Checke Keem Sigh.

(Seal & Signature of Tenderer)

Chief Engineer B.S.E.I.D.C. Ltd, Patna

56

- 8.1 In the case of discrepancy between the schedule of Quantities, the Specifications and/or the Drawings, the following order of preference shall be observed:
  - i) Description c Schedule of Quantities.
  - ii) Particular Specification and Special Condition, if any
  - iii) Drawings.
  - iv) MORT & Hispecification.
  - v) Indian Standard Specifications of B.I.S.
- 8.2 If there are varying or conflicting provisions made in any one document forming part of the contract, the Acc pting Authority shall be the deciding authority with regard to the intention of the document and his decision shall be final and binding on the contractor.
- Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom shall not vitiate the Contract or release the Contractor from the execution of the whole or any part of the works comprised therein according to drawings and specifications or from any of his obligations under the contract.
- "Signing of Contract
- 9. The successful to lerer/contractor, after submitting the performance guarantee i.e. within a 7 days of receipt a letter of acceptance shall attend the office of the Engineer-in-Charges for authentication signing and completion of the contractor document and execute the agreement consisting of :
  - i) the notice inviting tender, all the documents including drawings, if any, forming the tender as issued at the time of invitation of tender and acceptance thereof together with any correspondence leading thereto.
  - ii) Standard P.V.D. Form as mentioned in Schedule 'F' consisting of :

    Various standard clauses with corrections up to the date stipulated in Schedule 'F' along with annexure thereto.
  - iii) Draving.

Charles Kremer Sigh

Short

BOELOC, Lid, Patna

57

#### **CLAUSE OF CONTRACT**

#### **CLAUSE 1**

(i)

#### Performance Guarantee

- The contractor shall submit an irrevocable PER \*\*\*RMANCE GUARANTEE of 2% (Two percent) of the tendered amount including assess money in the shape as mentioned in the Bihar Financial Rules or Bank subtanties (for work costing more than one crore) or any other deposits mentioned for his proper performance of the contract agreement, (not withstanding and/or without prejudice to any other provisions in the contract) within period specified in scheduled 'F' from the date of issue of letter of acceptance. This period can be further extended by the Engineer-in-Charge up to a maximum period as specified in schedule 'F' on written request of the contractor stating the reason for delays in processing the Bank Guarantee, to the satisfaction of the Engineer-in-Charge. This guarantee shall be in the form of N.S.C. of Post Office/ Pleadged in favour of department; O.P. of any Scheduled Bank or State Bank of India or Bank Guarantee (for work costing more than Rupees one Crore.
- (ii) The performance Guarantee shall be initially valid up to 18 days beyond the defect liability.
- (iii) The Engineer-in-Charge shall not make a claim under the Performance guarantee except for amounts to which the Corporation is outified under the contract (notwithstanding and/or without prejudice to any other provisions in the contract agreement) in the event of:
  - (a) Failure by the contractor to extend the validity of the Performance Guarantee as described herein above, in which event the Engineer in-Charge may claim the full amount of the Performance guarantee.
  - (b) Failure by the contractor to pay the Corporation any amount due, either as agreed by the contractor or determined under any of the Clauses/Conditions of the agreement, within 30 days of the service of notice to this effect by Engineerin-Charge.
  - (c) Failure by the contractor to rectify any defects as abditional in the defect liability clause in the schedule F of contract data to the matisfaction of the Engineer incharge.
- (iv) In the event of the contract being determined or rescincted under provisions of any of the clause/condition of the agreement, the performance guarantee shall stand forfeited in full and shall be absolutely at the disposal of the Governor of Bihar.

## CLAUSE 1 A

Fecovery of Security Deposit The person/persons whose tender(s) may be accepted (hereinfaiter called the contractor) shall permit the Corporation at the time of making any payment to him for work done under the contract to deduct a sum at 8 % (eight percent) from the gross amount of each running bill till full amount of security deposit 10% (ten percent) or agreement value or value of work (whichever is higher) is reached. If value of work exceeded the agreement value, security deposit (10%) will be recovered for the exceeded work:

All compensations or the other sums of money payable by the contractor under the terms of this contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest arising there from, or from any sums which may be due to or may become due to the contractor by the Corporation on any account whatsoever and in the event of his Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the State Bank of India or by Scheduled Banks or Government Securities (if deposited for more than 12 months) endorsed in favour of the Engineer-in Charge, any sum or sums which may have been deducted from, or reised by security deposit

(Seal & Signature of Tenderer)

Losses become Ersk

B.S.E.I.D.C. Ltd, Patna

or any part thereof. The security deposit shall be collected from the running bills of the contractor at the rates mentioned above and the earnest money at the time of tenders will be treated a part of the Security Deposit.

#### CLAUSE 2

for Delay (Liquidated Damage

If the contractor fails to maintain the required progress in terms of clause 5 or to complete Compensation the work and clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or remedy available under the law to the Government / Corporation on account of such breach, pay as agreed compensation the amount calculated at the rates stipulated below as the Superintending Engineer / Chief Consultant (Technical) (whose decision in writing shall be final and binding) may decide on the amount of tendered value of the work for every completed day/month (as applicable) that the progress remains below that specified in Clause 5 or that the work remains incomplete.

> This will also apply to items or group of items for which a separate period of completion has been specified.

i) . Compensation

for delay of work

@ 2 % per month of delay to be computed on per Day basis

Provided always that the total amount of compensation for delay to be paid under this, condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or group of items of work for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or any other contract with the Corporation. In case, the contractor dies not achieve a particular milestone mentioned in schedule- F, or the rescheduled milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of extension of time. Withholding of this amount on failure to achieve a milestone, shall be automation without any notice to the contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. However, no interest, whatsoover, shall be payable on such withheld amount.

#### CLAUSE 25.

Incentive for early completion In case, the contractor completes the work ahead of scheduled completion time, a bonust @ 1% (one percent) of the tendered value per month computed on per day basis, shall be payable the contractor, subject to a maximum limit of 5% (five percent) of the tendered value. The amount of bonus, if payable, shall be paid along with final bill after completion of work. Provided always that provision of the Clause 2A shall be applicable only when so provided in 'Schedulo F'.

#### CLAUSE 3

can be Determined / Rescined

When Contract Subject to the other provisions contained in this clause the Engineer-In-Charge may without prejudice to his any other rights or remedy against the contractor in respect of  $\hat{\mathbf{q}}\hat{\mathbf{q}}$ delay inferior workmanship, any claims for damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases:

Chode Rum Ligh

B.S.E.I.D.C. Ltd, Patna

- i) It the contractor having been given by the Engineer in Charge a notice in writing to rectify, reconstruct or replace any defective work or that the work is being performed in an inefficient or otherwise improper or unworkman like manner shall omit to comply with the requirement of such notice for a period of seven they thereafter.
- ii) If the contractor being a company shall pass a resolution on the court shall make an order that the company shall be wind up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances shall enter which entitle the court or the creditor to appoint a receiver or a manager of shall antitle the court to make a winding up order.
- iii) if the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall be final and binding) he will be unable to secure completion of the work by the date of completion and continues to do so after a notice in writing of seven days from the Engineer is Change.
- iv) If the contractor fails to complete the work within the stipulated date or items of work with individual date of completion, if any stipulated, on a before such date(s) of completion and does not complete them within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge.
- v) If the contractor persistently neglects to carry out his deligations under the contract and/or commits default in complying with any of the increase and conditions of the contract and does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the Engineer-in-Charge.
- vi) If the contractor commits any acts mentioned in Clause at hereof:
- vii) If the work is not started by the contractor within 1/3<sup>th</sup> or the stipulated time subject to the maximum of 45 days.

When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-in-Charge on behalf of the Corporation shall have powers:

- a) To determine or rescind the contract as aforesaid (of which termination or rescission notice in writing to the contractor under the hand of Engineer-in-Charge shall be conclusive evidence). Upon such determination or rescission the Earnest Money Deposit, Security Deposit already recovered and Performance Guarantee under the contract shall be liable to be forfeited and shall be absolutely at the disposal of the Corporation.
- b) After giving notice to the contractor to mea use up the work of the contractor and to take such whole, or the balance or part the soft as shall be un-executed out of his hands and to give it to another contractor to complete the work. The contractor, whose contract is determined or rescinded as above, shall not be allowed to participate in the tendering process for the balance work.

In the event of above course(s) being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for they loss sustained by him by reasons of his having purchased or produced any materials or entered into any engagements or made any advances on account or with a view to the execution of the work or the performance of the contract. And in case action is taken under any of the provision aforesaid the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified.

Challe kums fish.

B.S.E.I.D.C. Lid, Palna

" 60

(Seal & Signature of Tenderer)

Tender: Construction of Scnior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328 BSEIDC, Patna

garbi cardinas

CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of the contractor as decided by the Employer within ¼th of the stipulated time for completion of work, either party may close the contract. In such eventuality, the Earnest Money deposit and the Performance Guarantee of the contractor shall be refunded, but no payment on account of interest, loss of profit or damages etc. shall be payable at all, the reasons shall be examined by the St perintending Engineer / Chief Consultant (Technical) and his decision shall be final and binding.

#### CLAUSE 4

to pay compensation taken under Clause 3

Contractor liable. In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 thereof, shall have become exercisable and the same are not exercised the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers shall even if action not notwithstanding be exercisable in the event of any future case of default by the contractor and the liability of the contractor for compensation shall remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final, and binding on the contractor) use as on hire (the amount of the hire money being also in the final determina on of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof belonging to the contractor, or procured by the contractor and intended to be used for the execution of the work, or any part thereof, paying or allowing for the same in account at the contract rates or, in the case of these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores from the premises (within a ... me to be specified in such notice) in the event of the contractor failing to comply with any such requisition, the Engineer-in-Charge may remove them at the contractor's expense or sell them by auction or private sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be final and conclusive against the contractor.

#### CLAUSE 5

Time and Delay

The time attawed for execution of the Works as specified in the Schedule 'F' or the Extension for extended time in accordance with these conditions shall be the essence of the Contract. The execution of the works shall commence from such time period as mentioned in letter of acceptance or from the date of handing over of the site whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid, Corporation shall without prejudice to any other right or remedy available in law, be at § fiberty to formit the locurity deposit absolutely.

> As soon an possible after the contract is concluded the Contractor shall submit a Time & Progress Charl for each milestone and get it approved by the Employer. The Chart shall be prepared in direct relation to the time stated in the Contract documents for completion of items of the work. It shall indicate the forecast of the dates of commencement and completion of various trades or sections of the work and may be amended as necessary by agreement between the Engineer-in-Charge and Contractor within the limitations of times imposed in the contract documents, and further to ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any. work, exceeds one month (save for special jobs for which a separate Programme has been! agreed upon) complete the work as per milestone given in schedules

Chalgo keemer Sixt.

id, Palna

61!

- 5.2 If the work(s) be delayed by.
  - i) force majeure, or
  - ii) Serious loss or damage by fire, or
  - iii) Civil commotion, local.
  - iv) delay on the part of other contractors or tradesmost angaged by Engineer-in-Charge in executing work not forming part of the Contract, ex
  - v) non-availability of stores, which are the responsibility of Employer to supply or
  - vii) non-availability or break down of tools and Plant to be supplied or supplied by Employer or
  - vii) any other cause which, in the absolute discretion of the authority mentioned in Schedule 'F' is beyond the Contractor's control.

then upon the happening of any such event caucing delay, the Contractor shall immediately give notice thereof in writing to the Engine mine thange but shall nevertheless use constantly his best endeavors to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer in Charge to proceed with the works.

- 5.3 Request for the rescheduling of Milestones and extension of time, to be eligible for consideration, shall be made by the contractor in whiting within fourteen days of the happening of the hindering event causing delay on the prescribed form. The Contractor may also, if practicable, indicate in such a request the period for which extension is desired.
- 5.4 In any such case the authority mentioned in Schedule Throwy give a fair and reasonable extension of time and reschedule the milestones for completion of work. Such extension shall be communicated to the Contractor by the Engineer in Charge in writing, within 3 months of the date of receipt of such request. Non application by the contractor for extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge and this shall be binding on the contractor.
- The basic centerlines, reference points and benchmarks will be fixed by the Corporation. The contractor shall establish at his own cost at suitable points, additional reference lines and bench marks as may be necessary and instructed by the Engineer-in-charge. The contractor shall remain responsible for the sufficiency and accuracy of all the bench marks and reference lines.

#### **CLAUSE 5A**

The Engineer may require the contractor to attend a provinces review meeting during execution of work.

The Engineer shall record the minutes of the meeting and provide a copy to the Contractor for compliance. These minutes will be a part of evidence in case of any request for extension of time or impunitive action against the contractor.

#### **CLAUSE 6**

Measurement Engineer-in-Charge shall, except as otherwise provided, ascertain and determine of Work Done measurement and the value in accordance with the contract of work done.

Charles kremer first.

(Seal & Signature of Tenderer)

Other Regineer B.S.E.I.D.C. Ltd., Paina

62

All measurement of all items having financial value shall be entered in Measurement Book and/or level field book so that a complete record is obtained of all works perform under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized represertative and by the contractor or his authorized representative at least once in a month during the progress of the work and such measurements shall be signed and dated by the Engineer-in-Charge and the contractor or their representatives in token of their acceptance. If the contractor objects to any of the measurements recorded, a note shall be made to that effect with reason and signed by both the parties.

It for any reason the contractor or his authorized representative is not available and the work of recording measurements is suspended by the Engineer-in-Charge or his representative, the Ingineer-in-Charge and the Corporation shall not entertain any claim from contractor for my loss or damages on this account. If the contractor or his authorized representative does not remain present at the time of such measurements after the contractor or his authorized representative has been given a notice in writing three (3) days in advance or fails to countersign or to record objection within a week from the date of the measurement, then such measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be accepted by the Contractor.

The contractor shad, without extra charge, provide all assistance with every appliance labour and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the contrary, measurements shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision in the relevant Standard Method of measurement or any general or local custom. In the case of items which are not covered by specifications, it is surrements shall be taken in accordance with the relevant standard method of measurement issued by the Bureau of India Standards and if for any item no such standard is available then a mutually agreed method as approved by the Corporation shall be followed.

The contractor shall give not less than seven days notice to the Engineer-in-Charge or his authorized representative in charge of the work before covering up or otherwise placing beyond the reach of measurement any work in order that the same may be measured and correct dimension acrosof be taken before the same is covered up or placed beyond the reach of measurement and shall not cover up and place beyond reach of measurement any work without consent in writing of the Engineer-n-Charge or his authorized representative in charge of the work who shall within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed beyond the reach of measurements without such notice having been given or the Engineer-in-Charge's consent being obtained in writing the same shall be uncovered at the contractor's expense, or includefault thereof no payment or allowance shall be made for such work or the materials with which the same was a capacited.

Engineer-in-Change or his authorized representative may cause either themselves of through another office of the department to check the measurements recorded jointly of otherwise as aforestid and all provisions stipulated herein above shall be applicable to such checking of measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in the measurement book and/or its payment in the interim, on account or final bill shall not be considered as conductive evidence as to the sufficiency of any work or material to which it relates nor shall it reflects the contractor from liabilities from any over measurement defects noticed till completion of the defects liability period.

Chadler kumer Sigh.

B.S.E.I.D.O. Ltd, Patna

63

#### **CLAUSE 7**

Payment on Intermediate Certificate to be Regarded as Advances

No payment shall be made for work for less than the estimated work of Rs. 2.5 lacs till the whole of the work shall have been completed and a stillation of completion given. For works estimated to cost over Rs. 2.5 lacs the interim or a maing account bill shall be submitted by the contractor for the work executed on the basis of such recorded measurements on the format of the Corporation in trivilicate on or before the date of every month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to be paid any such interim payment if the gross work done together with net payment/ adjustment of advances for material collected, it may, since the last such payment is less than the amount specified in Schedule 177, in which case the interim bill shall be prepared on the appointed date of the month after the requisite progress is achieved. The Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken, where necessary, the requisite measurements of the work. In the event of the failure of the contractor to submit the chiis, longineer-in-Charge shall prepare or cause to be prepared such bills in which event no draims whatsoever due to delays on payment including that of interest shall be payable to the contractor. Payment on account of amount admissible shall be made by the Undirect-in-Charge certifying the sum to which the contractor is considered entitled by any or interim payment at such rates as decided by the Engineer-in-Charge. The amount admissible shall be paid by 10th working day after the day of presentation of the Pile by the Contractor to the Engineer-in-Charge or his Assistant Engineer together with the account of the material issued by the Corporation, or dismantled materials, if any. In the case of works outside the headquarters of the Engineer-in-Charge the period of the working days will be extended to fifteen working days.

All such interim payments shall be regarded as payment by way of advances against final payment only and shall not preclude the requiring of bed, unsound and imperfect or unskilled work to be rejected, removed, taken away and an anstructed or re-erected. Any certificate given by the Engineer-in-Charge relating to the work done or materials delivered forming part of such payment may be modified or corrected by any subsequent such certificate(s) or by the final certificate and shall not by itself be conclusive evidence that any work or materials to which it relates is/are in accordance with the contract and specifications. Any such interim payment, or any part thereof shall not in any respect conclude, determine or affect in any way powers of the Engineer-in-Charge under the contract or any of such payments be presided as final settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments shall continue to be made as herein provided as per clause - 2, without prejudice to the right of the Corporation to take action under the terms of this contract for delay in the completion of work, if the extension of date of completion, is not granted by the competent authority.

#### CLAUSE 8

Completion Certificate and

Within ten days of the completion of the work, the contractor shall give notice of such completion to the Engineer-in-Charge and within fifteen days of the receipt of such Completion Plans notice the Engineer-in-Charge shall inspect the work and if there is no defect in the work shall furnish the contractor with a final certificate of completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced rates, shall be issued. But no final certificate of completion shall be issued, nor shall be work be considered to be complete until the contractor shall have removed from the pramises on which the work shall be executed all scaffolding, surplus materials, rubbish with huls and

Ludre kumer high. (Seal & Signature of Tenderer)

B.S.E.I.D.C. Ltd. Patha

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

sanitary arrangements to required for his/their work people on the site in connection with the execution of the works as shall have been erected or constructed by the contractor(s) and decrease of the dirt from all wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about which the work is to be executed or of which he may have had possession for the purpose of execution thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall fail to comply with the requirements of this clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the expense of the contractor remove such scaffolding surplus materials and rubbish etc. and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the controller shall have no claim in respect of scaffolding or surplus materials as aformatic an upt for any sum actually realised by the sale thereof.

CLAUSE 8A

Contractor to

When the annual repolic and maintenance of works are carried out, the splashes and Keep Site Clean droppings from while was likely color washing, painting etc. on walls, floor, windows etc. shall be removed and the surface cleaned simultaneously with the completion of these items of work in the judividual rooms, quarters or premises etc. where the work is done without waiting for the actual completion of all the other items of work in the contract. In case the contractor. His led comply with the requirements of this clause, the Engineer-in-Charge shall have the right to get this work done at the cost of the contractor either departmentally or through any other agency. Before taking such action, the Engineer-in-Charge shall give ten days notice in writing to the contractor.

#### CLAUSE 8 H

/ Completion Plans to be Submitted by the Confractor

The contractor shad public completion plan as required vide General Specifications for Electrical works (but Electrical) 1972 and (Part-II External) 1974 as applicable within thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs. 15,000 (Re. Fillers termand only) as may be fixed by the Superintending Engineer/Chief Conceller (1) chnical) concerned and in this respect the decision of the Superintending ting and Chief Consultant (Technical) shall be final and binding on the contractor.

#### CLAUSE 9

Payment of Final BIII

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within three mouths of physical completion of the work or within one month of the date of the final cufficate of completion furnished by the Engineer-in-Charge whichever is earlier the fielder claims shall be made by the contractor after submission of the final bill the man a small be deemed to have been waived and extinguished. Payments of those means of the bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made within he period specified herein under, the period being reckoned from the date of receipt of the bill by the Engineer-in-Charge or his authorized Assistant Engineer, complete with account of materials issued by the Department and dismantled materials.

i)If the Tendered var a believed, is up to Rs. 1 crores: 2 months

ii)If the Tendered value of work exceeds Rs. 1 crores: 4 months

d. Patna

O Lader kcemer figh.

#### **CLAUSE 9 A**

Payment of Contractor's Bills to Banks Payments due to the contractor may, if so desired by har, brounde to his bank instead of direct to him provided that the contractor furnishes is the Engineer-in-Charge (1) an authorisation in the form of a legally valid document problems a power of attorney conferring authority on the bank to receive payments and (2) his own acceptance of the correctness of the amount made out as being due to him by Corporation or his signature on the bill or other claim preferred against Corporation before settlement by the Engineer-in-Charge of the account or claim by payment to the bank. While the receipt given by such banks shall constitute a full and millicient discharge for the payment, the contractor shall wherever possible present this bills duly receipted and discharges through his bankers.

Nothing herein contained shall operate to create in favour of the bank any rights or equities vis-a-vis the Governor of Bihar.

#### CLAUSE 10

Materials supplied by Corporation

Materials which the Corporation will supply in rare constructshown in schedule 'B' which also stipulates quantum, place of issue and using the harded in respect thereof. The contractor shall be bound to produce them from the Engineer-in-Charge.

As soon as the work is awarded, the contractor shall intelligenche programme for the completion of work as per clause 5 of this contract and about give his estimates of materials required on the basis of drawings/or schedule of quantities of the work. The Contractor shall give in writing his requirement to the Engineer in Charge which shall be issued to him keeping in view the progress of work as assessed by the Engineer-in-Charge, in accordance with the agreed phased programme of work indicating monthly requirements of various materials. The contractor shall place his indent in writing for issue of such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the value of the materials so supplied at the rates specified in the afficient id achievable shall be set off or deducted, as and when materials are consumed in the period work (including normal wastage) for which payment is being made to the contractor, from any sum then due or which may therefore become due to the contractor under the contract or otherwise or from the security deposit. At the time of submission of bills the contractor shall certify that balance of materials supplied is available at site in original good condition.

The contractor shall submit along with every running bill (an account or interim bill) material wise reconciliation statements supported by complete calculations reconciling total issue, total consumption and certified balance (diameter/section-wise in the case of steel) and resulting variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be final and binding on the contractor) be within his rights to follow the procedure of recovery in clause 42 at any stage of the work if reconciliation is not found to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting to site, unloading, storing under cover as required, cuttor assembling and joining the several parts together as directed by the engineer-in-charge, not withstanding anything to the contrary contained in any other clause of the contract and (or the PWD Code) all stores/materials so supplied to the contractor or procured with the assistance of the Corporation shall remain the absolute property of the Corporation and the contractor shall be the trustee of the stores/materials, and the said stores/materials shall not be removed/disposed off from the site of the work on any account and shall be at all times open to inspection by the Engineer-in-Charge or his authorized agent. Any such stores/materials remaining unused shall be returned to the Engineer-in-Charge in as good a condition in which they were originally supplied at a requirement case it is

(Seal & Signature of Tenderer)

Chief Soghneer B.S.E.I.D.C. Ltd, Patna

BSEIDC, Patur Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

decided not to take back the stores/materials the contractor shall have no claim for compensation on any account of such stores/materials so supplied to him as aforesaid and not used by him or to any wastage in or damage to in such stores/materials.

On being required to fature the stores/materials, the contractor shall hand over the stores/materials on being poid or credited such price as the Engineer-in-Charge shall determine, having due regreet to the condition of the stores/materials. The price allowed for credit to the cartificate, however, shall be at the prevailing market rate not exceeding the amount charged to him, excluding the storage charge, if any. The decision of the Engineer in Charge shall be final and conclusive. In the event of breach of the aforescald condition, the contractor shall in addition to the throwing himself open to account for contravention of the terms of the licences or permit and/or for criminal breach of trust, he liable to the Corporation for all advantages or profits resulting of which in the usuch course would have resulted to him by reason or such breach. Provided that the contractor shall in no case be entitled to any compensation or damages on account of any delay in supply or non-supply thereof all or any such materials and stores provided further that the contractor shall be bound to execute the entire work it the materials are supplied by the Corporation within the original scheduled time for completion of the work plus 50% thereof or schedule time plus 6 months whichever is more if the lime of completion of work exceeds 12 months but if a part of the materials only be all one supplied within the aforesaid period then the contractor shall be bound to do no inten of the work as may be possible with the materials and stores supplied in the atoms aid period. For the completion of the rest of the work, the contractor shall be smilled to such extension of time as may be determined by the Engineer-in-Charge where decision in this regard shall be final and binding on the contractor.

The contractor shall somethic only the required quantities of materials are got issued. Any such material remaining unused and in perfectly good/original condition at the time of completion or decerning the contract shall be returned to the Engineer-in-Charge at the store are which it was issued or at a place directed by him by a notice in writing. The contractor shall not be entitled for loading, transporting, unloading and stacking of such unused assignable except for the extra lead, if any involved, beyond the original place of issue. Constitles issued in excess of requirement with respect to work done and not returned back to the department, recovery will be made of double of issue rate.

#### GLAUSE 10 A

Materials to be provided by the Contractor The contractor shall, at his own expense, provide all materials, required for the works other than those, which are adipulated, to be supplied by the Corporation.

The contractor shall, of his own expense and without delay, supply to the Engineer-in-Charge samples of materials to be used on the work and shall get these approved in advance. All such materials to be provided by the Contractor shall be in conformity with the specifications is id down or referred to in the contract. The contractor shall, if requested by the Engineer in Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within fifteen days of supply of samples or within such further period as he may require intimate to the Contractor in writing whether sample are approved by him or not. If samples are not approved, the Contractor shall torthwith arrange to supply to the Engineer-in-Charge for his approval fresh samples complying with the specifications laid down in the contract. When materials are required to be tested in accordance with specifications, approval of the Engineer-in-Charge is all the issued after the test results are received.

The Contractor shall of his aisk and cost submit the samples of materials to be tested or analysed and shall not make use of or incorporate in the war any materials have been first

B.S.E.I.D.C. Ltd, Patna

(Scal & Signature of Pone

represented by the samples until the required tests or makerials have been made and materials finally accepted by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation either arising out of any delay in the work or due to any corrective measures required to be taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the Engineer-in-Charge may require for collecting, and preparing the required number of samples for such tests at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his authorized representative shall at all time have access to the works and to all workshops and places where work is being prepared or from where materials, manufactured articles or machinery are being obtained for the works and the contractor shall afford every facility and every assistan encontaining the right to such access.

The Engineer-in-Charge shall have full powers to require the account from the premises of all materials which in his opinion are not in accordance with the specifications and in case of default the Engineer-in-Charge shall be at liberty to camploy at the expense of the contractor, other persons to remove the same without being answerable or accountable for any loss for damage that may happen or write to such materials. The Engineer-in-Charge shall also have full powers to require other proper materials to be substituted thereof and in case of default the Engineer-in-Charge may cause the same to be supplied and all costs which may attend such removal and substitution shall borne by the Contractor.

#### CLAUSE 10 B

Secured Advance on Non-perishable Waterials

- The contractor, on signing an indenture in the form to be specified by the Engineer-in-Charge, shall be entitled to be paid during the progress of the execution of the work up to 75% of the assessed value of any materials which are in the opinion of the Superintending Engineer / Chief Consultant(Technical) of the Corporation nonperishable, non-fragile and noncembustible and are in accordance with the contract and on the site in consultant are in adequately stored and/or protected against damage by weather or other causes but which have not at the time of advance been inade under this sub-clause are incorporated in the work the amount of such advance shall be recovered/deducted from the next payment made under any or the clause or dauses of this contract.
- ii) Mobilization advance not exceeding 10% of the tendored value may be given, if requested by the contractor in writing within one month of the order to commence the work. In such a case the contractor shall execute a Bank Guarantee/ Bond from a Scheduled Nationalised Bank as specified by the Engineer-in-Charge for the full amount of such advance before it is released. Such advance shall be in two or more installments to be determined by the tangineer-in-charge at his absolute discretion. The first installment of such advance hefore shall be released by the Engineer-in-Charge to the contractor on a request made by the contractor to the Engineer-in-Charge in this behalf. The second and subsequent installment shall be released by the Engineer-in-Charge only after the contractor furnishes a proof of the satisfactory utilisation of the earlier installment to the entire satisfaction of the Engineer-In-Charge.

Plant & iii) Machinery & Shuttering Material

Advance

An advance for plant machinery required for the work and brought to site by the Contractor may be given if requested by the contractor in writing within one month of bringing such plant and machinery to site. Such advance shall be given on such plant and machinery which in the opinion of the Engineer in-Charge will add to the

Charles keems Sinh. (Seal & Signature of Tenderer)

expeditious exaculien of work and improve the quality of work. The amount of advance shall be restricted to 5% of the tender value. In the case of new plant and equipment to be purchased for the work the advance shall be restricted to 85% of the price of such new plant and equipment paid by the contractor for which the contractor shall produce evidence satisfactory to the Engineer-in-Charge and approval from Engineer-in-Charge. In the case of second hand and used plants and equipment, the amount of such advance shall be limited to 50% of the depreciated value of plant and equipment as may be decided by the Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the statement value of such old plant and equipment duly approved by a Registered Valuer recognized by the Central Board of Direct Taxes under the Income-Tax' Act, 1961, No and equipment of perishable in the lad on the plant and equipment of a value less than Rs. 50,000/- Scvr sky sives percent of such amount of advance shall be paid after the plant & equipment is brought to site and balance twenty five percent on successfully commissioning the same only after approval from Engineer-in-Charge

Leasing of equipment hall be considered at par with purchase of equipment and shall be covered by injuritite agreement with the following:

- Lensing company which gives certificate of agreeing to lease equipment to the contractor.
- 2. Engineer in Charges, and
- 3. The contractor.

This advances shall untiler be subject to the condition that such plant and equipment (a) are considered by the Engineer-in-Charge to be necessary for the works; (b) and a character maintained in working order; (c) hypothecated to the Government of advance is referred by the Engineer-in-Charge before the payment of advance is referred; the contractor shall not be permitted to remove from the site such hypothecated plant and equipment without the prior written permission of the Engineer in-Charge. The contractor shall be responsible for maintaining such plant and equipment in good working order during the entire period of hypothecations; they which such advance shall be entirely recovered in lump sum. For this purpose sheet scaffolding and from work shall be treated as plant and equipment.

The contractor shall assure the Plant and Machinery for which mobilization advance is sought ad given, for a sum sufficient to provide for their replacement at site. Any parameter not recovered from the insurer will be borne by the contractor.

Interest & Recovery The mobilization of the are and plant and machinery advance in (ii)&(iii) above bear simple interest the cold decided be equal to the prevailing rate of interest charged by the bank as an air so in contract date schedule 'F' and shall be calculated from the date of payment to the date of recovery, both days inclusive, on the outstanding amount of advance. Recovery of such sums advanced shall be made by the deduct in from the contractor's bills commencing after first ten per cent of the gross value of the work is executed and paid, on pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way that the entire advance is recovered by the time eighty per cent of the gross value of the contract is executed and paid, together with interest due on the entire outstanding amount up to the date of the installment.

Chada keemirfish

Chiki Engineer. BSELDO Ltd, Palma

- v) If the circumstances are considered reasonable by the Engineer-in-Charge, the period mentioned in (ii) and (iii) for request by the content in writing for grant of mobilization advance and plant and equipment advance analy be extended in the discretion of the Chief Executive Officer.
- vi) The said bank guarantee for advances shall initially be rande for the full amount and valid for the contract period, and be kept removed from time to time to cover the balance amount and likely period of complete receiving together with interest.
- vii) Any materials including tools plants equipments etc brought to the site shall not be removed from the sites without the written permission of the Engineer-in-charge.

#### CLAUSE 10 C

Payment on Account of Increase in Prices/Wages due to Statutory Order(s) If after submission of the tender the price of any material incorporated in the works (not being a material supplied from the Engineer-in-Charge's stores in accordance with clause 10 thereof) and/or wages of labour increases as a direct result of the coming into force of any fresh law, or statutory rule or order (but not due to any changes in sales tax) and such increase in the price and/or wages provailing of the time of the last stipulated date for receipt of the tenders including extensions it any for the work, and the contractor thereupon necessarily and properly page in appect of that material (incorporated in the works) such increased price and/or in respect of labour engaged on the execution of the work such increased wages, then the amount of the contract shall accordingly be varied and provided further that any such increase shall not be payable if such increase has become operative after the stipulated date of completion of the work in question.

If after submission of the tender, the price of any mater a incorporated in the works (not being a material supplied from the Engineer-in-Charge's stores in accordance with clause 10 thereof) and/or wages of labour is decreased as a direct result of the coming not force of any law or statutory rules or order (but not due to any changes in sales tax) and such decrease in the prices and/ or wages prevailing at the time of receipt of the tender for the work. The Corporation shall in respect of materials incorporated in the works (not being materials supplied from the Engineer-in-Charge's stores in accordance with Clause-10 hereof) and/or labour engaged on the execution of the work after the date of coming into force of such law statutory rule or order to entitled to deduct from the dues of the contractor such amount as shall be equivalent to the difference between the prices of the materials and/or wages as prevailed at the fine of the last stipulated date for receipt of tenders including extensions if any for the last stipulated date for receipt of tenders including extensions if any for the law, statutory rule or order.

The contractor shall, for purpose of this condition, keep such books of account and other documents as are necessary to show the amount of any increase claimed or reduction available and shall allow inspection of the same by a duly authorised representative of the Corporation, and further shall, at the request of the Engineer-in-Charge may require any documents so kept and such other information as the Engineer-in-Charge may require.

The contractor shall, within a reasonable time of his becoming aware of any alteration in the price of any such material and/or wages of labour, give notice thereof to the Engineer-in-Charge stating that the same is given pursuant to this condition together with all information relating thereto which he may be in position to supply.

Inder keemer Lyl.

(Seal & Signature of Tenderer)

Seles

70

180 8 201 83831

CLAUSE 10 CA

₽>/ment on Account of Increase/decre ase in Prices of construction materials after receipt of conder. . .

If after submission of the fender, the price of cement or steel reinforcement bars / bitumen incorporate him the works (not being a material supplied from the Engineer-in-Charge's stores in accordance with Clause 10 thereof) increase(s) beyond the price(s) prevailing at the time of the last stipulated date for receipt of tenders (including extensions, if any) for the work, then the amount of the contract shall accordingly be varied and provided further that any such increase shall not be payable if such increase has become aparation with the stipulated date of completion of work in question.

If after submission of the leader, the prices of cement and/or steel reinforcement bars / bitumen incorporate Limited works (not being a material stipulated from the Engineer-in-Charge's stores in recondence with the Clause 10 thereof) is decreased, Corporation shall in respect of these materials incorporated in the works (not being materials supplied from the Engine of in-Charge's stores in accordance with Clause 10 thereof) be entitled to deduct from the dues of the contractor such amount as shall be equivalent to the difference between the prices of Cement and/or Steel reinforcement bars/ bitumen as prevailed of the time or hot stipulated date for receipt of tenders including extensions if any for the work and the prices of these materials on the coming into force of such base price of centre transfer reel reinforcement bars/ bitumen issued under authority of Schedule of Rate Committee:

The increase/decrease in prices shall be determined by the All India Wholesale Price Indices for Cement and Sicel (bars and rods) as published by Economic Advisor to Government of India, Ministry of Commerce and Industry and base price for cement and/or steel reinforcement burs / bitumen as issued under authority of Schedule of Rate Committee as valid in the leaf stipulated date of receipt of tender, including extension if any and for the period under consideration.

The amount of the contract shall accordingly be varied for cement or steel reinforcement bars / biturarm and will be worked out as per the formula given below:-

# Admistracet for comment amponent

- Price galactions in increase or decrease in the cost of cement procured by (i) the contractor shall be paid in accordance with the following formula:
  - $(0.85 \pm f_{\odot}/100) \times R \times (C_{1}-C_{0})/C_{0}$
  - V<sub>0.5</sub> increase or decrease in the cost of work during the month under consideration due to changes in rates for cement.
  - (C) ---V. Hip of the work.
  - The off india wholesale price index for cement on 28 days preceding the date of opening of Bids as published by the Ministry of Industrial Development, Government of India, New Delhi.
  - Cyle of the life as average wholesale price index for cement for the month under a dideration as published by Ministry of Industrial Devidoement, Government of India, New Delhi.
  - 120. Jank of a of cement component of the work.

#### Adjustment Such and Conent

Price adjustment for increase or decrease in the cost of steel procured by the Contractor about the paid in accordance with the following formula:

Chaden lamer fish

(Seal & Signal v . Class Corner)

- V<sub>s</sub> = Increase or decrease in the cost of work during the month under consideration due to changes in the rates for sheet.
- S<sub>0</sub> = The all India wholesale pride index for skeal (Bars and Rods) on 25 days preceding the date of opening of Ghis as published by the Ministry o Industrial Development, Government of India New Delhi.
- S<sub>1</sub> = The all India average wholesale price leader for steel (Bars and Rods) for the month under consideration as producted by Ministry of Industrial Development, New Delhi.
- P<sub>s</sub> = Percentage of Steel component of the work.

Note: For the application of this clause, index of Bars and Rods has been chosen to represent steel group.

### Adjustment of bitumen component

- (iii) Price adjustment for increase or decrease in it at careful hitumen shall be paid in accordance with the following formula:
  - $V_b = -0.85 \times P_b / 100 \times R \times (B_1 B_0) / B_0$
  - V<sub>b</sub> = Increase or decrease in the cost of weat, during the month under consideration due to changes in rates for bitumen.
  - B<sub>0</sub> = The office retail price of bitumen at the 100 depot at nearest center on the day 28 days prior to date of opening of 1985.
  - B<sub>1</sub> = The official retail price of billumen of the depotent nearest center for the 15<sup>th</sup> day of the month under consideration.
  - P<sub>b</sub> = Percentage of bitumen component of the work.

#### **CLAUSE 10 CC**

completion more

than 18 months)

Payment due to Contract price shall be adjusted for increase or dec. Since in rates and price of labour, increase / Decrease materials, fuels and lubricants in accordance with the Allowing principles and procedures and as per formula given in the contract data:

(a) The price adjustment shall apply for the work done from the start date given in the

- (a) The price adjustment shall apply for the work done from the start date given in the contract data upto end of the initial intended completion date or extensions granted by the Engineer and shall not apply to the work carried out beyond the stipulated time for reasons attributable to the contractor.
- (b) Following expressions and meanings are assisted to the work done during each month:
  - R = Total value of work done during the month. It would include the amount of secured advance granted, if any, during the month, less the amount of secured advance recovered, if any during the month. It will exclude value for works executed under variations for which price adjustment will be worked separately based on the terms controlly agreed.
- (c) To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the provisions of this or other clauses in the contract, the unit rates and prices included in the contract shall be deemed to include amounts to cover the contingency of such other rise or fall in costs.

The formula (e) for adjustment of prices are:

#### Adjustment for labour component

(i) Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the following formula:

Charles Weemer firsh, (Seal & Signature of Tenderer)

0.3.6.1.0.0. Ltd, Patna

72

 $V_{L} = -0.65 \times P / 100 \times R \times (L_{1}-L_{0})/L_{0}$ 

- V<sub>1</sub> = increase or decrease in the cost of work during the month under consideration due to changes in rates for local labour.
- Lo = The consumer price index for industrial workers for the State on 28 days preceding the date of opening of Bids as published by Labour Bureau, Ministry of Labour, Government of India.
- L<sub>1</sub> = The consumer price index for industrial workers for the State for the under consideration as published by Labour Bureau, Ministry of Labour, Government of India.
- P<sub>1</sub> = Percent: a of labour component of the work.

### Adjustrasmi for contact | mponent

- (ii) Price adjutance for increase or decrease in the cost of cement procured by the contractor shall be paid in accordance with the following formula:
  - $V_0 = -0.85 \times P_0 / P_0 \times R \times (C_1 C_0) / C_0$
  - V<sub>0</sub> to increase or decrease in the cost of work during the month under consideration due to changes in rates for cement.
  - Compared indicated wholesale price index for cement on 28 days preceding the data of opening of Bids as published by the Ministry of Industrial Analysis of Apparent, Government of India, New Delhi.
  - The all findic average wholesale price index for cement for the month under consideration as published by Ministry of Industrial Development, Government of India, New Delhi.
  - Personlegie of cement component of the work.

## Adjustment for all conent

- (iii) Price adjustment or increase or decrease in the cost of steel procured by the Contractor shelf by paid in accordance with the following formula:
  - $V_s = -0.36 \times P_0/100 \times R \times (S_1-S_0)/S_0$
  - V<sub>s</sub> = Increase or decrease in the cost of work during the month under consider like due to changes in the rates for steel.
  - So The all halfs wholesale price index for steel (Bars and Rods) on 25 days preceding the date of opening of Bids as published by the Ministry of Industrial Development, Government of India New Delhi.
  - The all lardic average wholesale price index for steel (Bars and Rods) for the month under consideration as published by Ministry of Industrial Development, New Delhi.
  - P<sub>1</sub> = Persentage of labour component of the work.
  - Theo. To the polication of this clause, index of Bars and Rods has been chosen is represent steel group.

#### Adjustment of bittory and caponent

- (iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance with the following formula:
  - $V_b = -0.0 \times E_1/100 \times R \times (B_1-B_0)/B_0$
  - Mean inclosure or decrease in the cost of work during the month under consideration due to changes in rates for bitumen.

Chrolin Keemerfish.

0.3.E.I.D.C. Lid, Patna

- B<sub>0</sub> = The office retail price of bitumen at the IOC depot at nearest center on the day 28 days prior to date of opening of Bids.
- $B_1 = -$  The official retail price of bitumen of E(s) depot at nearest center for the 15<sup>th</sup> day of the month under consideration.
- $P_1 = Percentage of bitumen component of the work.$

# Adjustment of POL (fuel and lubricant) component

- (v) Price adjustment for increase or decrease in the root of POL (fuel and lubricant) shall be paid in accordance with the following Farants.
  - $V_f = 0.85 \times P_f/100 \times R \times (F_1 F_0)/F_0$
  - V<sub>f</sub> = Increase or decrease in the cost or work during the month under consideration due to changes in rates for fuel and lubricants.
  - F<sub>0</sub> = The official retail price of High Special Discoul (HSD) at the existing consumer pumps of IOC at nearest conformed the day 28 days prior to the date of opening of Bids.
  - F<sub>1</sub> = The official retail price of HSD at the existing consumer pumps of IOC at nearest center for the 15<sup>th</sup> day of month of the under consideration.
  - $P_1 = Percentage of fuel and lubricants component of the work.$
  - Note: For the application of this clause, the price of High Speed Diesel oil has been chosen to represent fuel and lubricants group.

### Adjustment for Plant and Machinery Spares compound

- (vi) Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the Contractor shall be paid in no ordance with the following formula:
  - $V_p = -0.85 \times P_p/100 \times R \times (P_1-P_0)/P_0$
  - V<sub>p</sub> = Increase or decrease in the cost of work during the month under consideration due to changes in rates for plant and machinery spares.
  - P<sub>0</sub> = The all India wholesale price index for heavy machinery and parts on 28 days preceding the date of opening of Bids as published by the Ministry of Industrial Development Government of India, ifew Delhi.
  - P<sub>1</sub> = . The all India average wholesale price index for heavy machinery and parts for the month under consideration as published by Ministry of Industrial Development, Government of India, New Delhi.
  - $P_1 = -$  Percentage of plant and machinery spaces component of the work.
  - Note: For the application of this clause, index of Herry Machinery and Parts has been chosen to represent the Plant and Machinery Spares group.

#### Adjustment of other materials component

- (vii) Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen and POL procured by the contractor shall be paid in accordance with the following formula:
  - $V_m = 0.85 \times P_m/100 \times R \times (M_1-M_0)/M_0$
  - V<sub>m</sub> = Increase or decrease in the cost of work during the month under consideration due to changes in rates for local materials other than cement, steel, bitumen and POL.
  - M<sub>0</sub> = The all India wholesate price index (all commodities) on 28 days preceding the date of opening of Bid , as published by the Ministry of Industrial Development, Government of India, New Dellaw

Chacler Kumar Light.
(Seal & Signature of Tenderer)

B.S.E.L.D.G. Ltd, Patna

Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

The all hade wholesale price index (all commodities) for the month under consideration as published by Ministry of Industrial Development Government of India, New Delhi.

Percent ge of local material component (other than cement, steel, bitumen and POL) of the work.

The following percentages will govern the price adjustment for the entire contract:

1.	Labour - C <sub>1</sub>	25 %
2.	· Cement - C.	5 %
3.	Steel - Fi	5 %
4.	Bitumen - Pa	10 %
5.	POL - P <sub>i</sub>	5 %
(3.	Pic at & Machinery Spares – Pp	5 %
7.	Olf-or materials – P <sub>m</sub>	45 %
		Total 100%

In contract which clause 10CA is applicable, this clause 10CC will not be applicable and in contract where this clause 10CC is applicable previous clause 10GA will not be upplicable.

#### CLAUSE 10.0

Dismantled Material Govt. Property

The contractor shall freat all materials obtained during dismantling of a structure, excavation of the sife for a work, etc. as Employer's property and such materials shall be disposed off to the hest advantage of Employer according to the PWD codal provision.

#### CLAUSE 11

Work to be Executed in Accordance with Specifications, etc.

The contractor shall execute the whole and every part of the work in the most substantial and workmanlike manner both as regards materials and otherwise in every respect in strict accordance with the specifications. The contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in writing in respect of the work signed by Orawings, Orders, the Engineer in Charge and the contractor shall be furnished free of charge one copy of the contract decuments together with specification, designs, drawings and instruction as are not included in the standard specifications of Public Works Department specified in Schedule 'F' or in any Bur may of Indian Standard or any other, published standard or code; or, Schedule of Rates or any other printed publication referred to elsewhere in the contract.

> The contractor shall comply with the provisions of the contract and with the care and diligence execute and maintain the works and provide all labour and materials, tools and plants including for measurements and supervision of all works, structural plans and other things of temporary or permanent nature required for such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from the contract. The Contractor shall take full responsibility for adequacy, suitability and safety of all the works and resthods of construction.

#### CLAUSE 12

Deviations/ Variations Extent and Pricing

The Engineer-in-Ci 196 (Aliber codal provision) shall have power (i) to make alternation in, omissions from, additions to, or substitutions for the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons and the contractor shall be bound to carry out? the works in accordance with any instructions given to him in writing signed by the Engineerin Charge what approval from competent authority and such alterations den Kremer Lingh.

(Seal & Signathre . Chemice

omissions, additions or substitutions shall form part of the contract as if originally provided therein and any altered, additional or substituted work which the contractor may be directed to do in the manner specified above as part of the works, shall be carried out by the contractor on the same conditions in all respects including price on which he agreed to do the main work except as hereafter provided.

- 12.1 The time for completion of the works shall, in the layent of any deviations resulting in additional cost over the tendered value sum being ordered, be extended, if requested by the contractor, as follows:
  - i) In the proportion which the additional cost of the altered, additional or substituted work, bears to the original tendental value plus.
  - ii) 25% of the time calculated in (i) above or sets further additional time as may be considered reasonable by the Engin as in Charge after approval from competent authority
- 12.2 In the case of extra item(s) the contractor may within lifeen days of receipt of order or occurrence of the item(s) claim rates, supported by proper analysis, for the work and the Engineer-in-Charge after approval from competent authority shall within one month of the receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates as per power delegated in PWD Code and on the basis of the market rates and the confinctor shall be paid in accordance with the rates so determined.

Deviation, Extra items and Pricing

In the case of substituted items, the rate for the agreement item (to be substituted) and substituted item shall also be determined in the manage or mentioned in the aforesaid para.

Deviation, 'Substituted Items, Pricing

- (a) If the market rate for the substituted item so determined is more than the market rate of the agreement item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so increased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).
- (b) If the market rate for the substituted item so detern need is less than the market rate of the agreement item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so decreased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

Deviation, Deviated Quantities, Pricing In the case of contract items, substituted items, compact cum substituted items, which exceed the limits laid down in Schedule F, the contract conay within fifteen days of receipt of order or occurrence of the excess, claim revision of the rates, supported by proper analysis, for the work in excess of the above mentioned fimits, provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities the Engineer-in-Charge shall within one month of receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates as per power delegated in PVVD Code and on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

12.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work in excess of the limits laid down in Schedule 'F' and the Engineer-in-Charge shall after giving notice to the contractor within one month of occurrence of the excess and after taking into consideration any reply received from him within aftern days of receipt of the notice, revise the rates as per power delegated in PV/D space or the work of the first

(Seal & Signature of Tenderer)

a.s.£1.0.0, Ltd, Patha

in question within one month of expiry of the said period of fifteen days having regard to the market rates or current schedule of rate.

- 12.4 The contractor shall send to the Engineer-in-Charge once every three months an up to date account giving complete details of all claims for additional payments to which the contractor may consider himself entitled and of all additional work ordered by the Engineer-in-Charge after approved from competent authority which he has executed during the preceding quarter failing which the contractor shall be deemed to have waived his right. However, the Superintending Engineer / Chief Consultant (Technical) is authorized for consideration of such dains: on merits.
- 12.5 For the purpose of operation of Schedule 'F' the following works shall be treated as works' relating to foundation:
  - i) For building, compound walls plinth level or 1.2 meters (4 feet) above ground level whichever is lower excluding items of flooring and D.P.C. but including base concrete below the ilears.
  - ii) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs the bed of floor level.
  - iii) For retainin; walls where floor level is not determinate 1.2 meters above the average ground level or bed level.
  - iv) For Roads of items of excavation and filling including treatment of sub-base.
- 42.6 Any operation incidental to or necessary has to be in contemplation of tenderer while, filing tender, or necessary for proper execution of the item included in the Schedule of quantities or in the schedule of rates mentioned above, whether or not, specifically indicated in the description of the item and the relevant specifications, shall be deemed to be included in the lates quoted by the tenderer or the rate given in the said schedule of rates, as the case may be a following extra shall be admissible for such operations.

#### CLAUSE 13

Foreclosure of Contract due to Abandonment or Reduction in Scope of Work If at any time after acceptance of the tender, Corporation shall decide to abandon or reduce the scope of the works for any reason whatsoever and hence not require the whole or any part of the works to be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the contractor and the contractor shall act accordingly in the matter. The contractor shall have no claim to any payment of compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of the works in full but which he did not derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be poid at contract rates for works executed at site only.

#### GLAUSE 14

#### If the contractor:

Cancellation of contract in full or i) part

- at any time makes default in proceeding with the works or any part of the work with due diligence and continues to do so after a notice in writing of 7 days from the Engineer-in Charge; or
- ii) Commits default to comply with any of the terms and conditions of the contract and does no remady it or take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the Engineer-in-Charge; or
- iii) Fails to complete the works or items of work with individual dates of completion; on or before the date(s) of completion, and does not complete them within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge; or

Charles becomer first.

e,S.E.E.D.C. Lid, Paina

- Shall offer or give or agree to give to any person in Covernment / Corporation service or to any other person on his behalf any interconsideration of any kind as an inducement or reward for doing or forbest age to do or for having done or forborne to do any act in relation to the obtaining an execution of this or any other contract for Government / Corporation; or
- v) Shall enter into a contract with Corporation in connection with which commission has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission and the terms of payment thereof have been previously disclosed in writing to the Accepting Astronity/Ungineer-in-Charge; or
- vi) Shall obtain a contract with Corporation as a result of wrong tendering or other, non-bonafide methods of competitive tendering; or
- vii) Being an individual, or if a firm, any partner their of shall at any time be adjudged insolvent or have a receiving order or order for administration of his estate made against him or shall take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in force or make any conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors or purport so to do, or it my application be made under any Insolvency Act for the time being in local for the sequestration of his estate or if a trust deed be executed by him for beautiful his creditors; or
- viii) Being a company, shall pass a resolution or the Court shall make an order for the winding up of the company, or a receiver or manager on behalf of the debenture holders or otherwise shall be appointed or circumstances shall arise which entitle the Court or debenture holders to repoint a receiver or manager; or
- ix) Shall suffer an execution being levied on his go to and allow it to be continued for a period of 21 days; or
- x) Assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or attention to essign, transfer sublet or otherwise parts with the entire works or any position thereof without the prior written approval of the Competent Authority;

The Competent Authority may, without prejudice to any other right or remedy which shall have accrued or shall accrue herealier to Government, by a notice in writing to cancel the contract as a whole or only such items of work in default from the Contract.

The Engineer-in-Charge shall on such cancellation by the Competent Authority have powers to:

- (a) Take possession of the site and any materials, constructional plant, implements stores, etc., thereon; and/or
- (b) Carry out the incomplete work by any meet at the risk and cost of the contractor.

On cancellation of the contract in full or in part, the Engineer-in-Charge shall determine what amount, if any, is recoverable from the contractor for completion of the works or part of the works or not to be completed, the loss of damage suffered by Corporation. In determining the amount, credit shall be given to the contractor for the value of the work executed by him up to the time of cancellation, the value of contractor's materials taken over and incorporated in the work and use of plant and machinery belonging to the contractor.

Any excess expenditure incurred or to be incurred by the Corporation in completing the works or part of the works or the excess loss or damages suffered which may be seen from fight.

(Seal & Signature of Tenderer)

B.S.E.I.D.C. Lid, Patna

Alexander)

suffered by the Corporation as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to the Corporation in law be recovered from any moneys one to the contractor on any account, and if such moneys are not sufficient the contractor shall be called upon in writing and shall be liable to pay the same within 31 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days the Engineer-in-Charge shall have the right to sell any or all of the contractors unused materials, constructional plant, implements, temporary buildings, etc. and apply the proceeds of sale thereof lowards the satisfaction of any sums due from the contractor under the contract and if thereafter there be any balance is outstanding from the contractor, it shall be recovered in accordance with the provisions of the contract.

Any sums in excess of the amounts due to Employer and unsold materials, constructional plant, etc., shall be returned to the contractor, provided always that if cost or anticipated cost of completion by the Corporation of the works or part of the works is less than the amount which the contractor would have been paid had he completed the works or part of the works, such benefit shall not accrue to the contractor.

#### CLAUSE 15

-i)

# Suspension of Work

The contractor shall, on receipt of the order in writing of the Engineer-in-Charge (whose decision shall be final and binding on the contractor) suspend the progress of the works or any part thereof for such time and in such manner as the Engineer-in-Charge may consider necessary so as not to cause any damage or injury to the work already done or endanger the safety thereof, for any of the following reasons:

- a) on account of any default on the part of the contractor or;
- b) for proper execution of the works or part thereof for reasons other than the default of the contractor; or
- c) for safety of the works or part thereof.

The act dractor shall, during such suspension, properly protect and secure the we to to the extent necessary and carry out the instructions given in that behalf by the Engineer-in-Charge.

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above, the contractor shall be entitled to an extension of time equal to the period of every such suspension FLUS 25%, for completion of the item or group of items of work for which a separate period of completion is specified in the contract and of which the suspended work forms a part, and;

#### · CLAUSE 18

Action in case Work not done as per Specifications

All works under or in course of execution or executed in pursuance of the contract shall at all times be open and addessible to the inspection and supervision of the Engineer-in-Charge, his authorised subordinates in charge of the work and all the superior officers, officer of the Quadry Control Organisation of the Corporation and of the Cabinet (Technical) Vigilance, and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable notice of the visit of such officers has been given to the contractor, either himself be present to receive orders and instructions of have a responsible agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent shall be considered to have the same force as if they had been given to the contractor himself.

If it shall appear to the fingineer-in-Charge or his higher authority or his authorised subordinates in cauge of the work or to the Cabinet (Technical) Vigilance or his subordinate officers that any work has been executed with unsound imperfect, or constaling working an efficiency with materials or article provides by him where execution of

harden keemer first.

,

the work which are unsound or of a quality inferior to the confected or otherwise not in accordance with the contract the contractor shall, on a made in writing which shall be made within the period specified in schedule – F of confected and from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, certified and paid for online the cutify, or remove and reconstruct the work so specified in whole or in part, or the same may require or as the case may be, remove the materials or articles so specified and provide other proper and suitable materials or articles at his own charge and cost. In the event of the contractor failing do so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause 2 of the contract (for non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the contract but may accept such the ensured reduced rates as the competent authority may consider reasonable during the preparation of on account bills or final bill if the item is so acceptable without detriment to the largety and utility of the item and the structure and incidental items rectified, or above dand re-executed at the risk and cost or contractor. Decision of the Engineer and hage to be conveyed in writing in respect of the same will be final and binding on the contractor.

#### **CLAUSE 17**

Contractor Liable for Damages, defects during maintenance period If the contractor or his working people or servants shall break, deface, injure or destroy. any part of building in which they may be working, or any building, road, road curb, fence, enclosure, water pipe, cables, drains, electric or telephone post or wired, trees, grass or grassland, or cultivated ground configuous to the premises on which the work or any part is being executed, or if any damage shall happen to the work while in progress, from any cause whatever or if any defect, sheakage or other faults appear in the work within defect liability period after a certificate final or otherwise of its completion shall have been given by the Engineer-in-Claude as aforesaid arising out of defect or improper materials or workmanship the contractor shall upon receipt of a notice in writing on that behalf make the same good at the own expense or in default the Engineer-in-Charge cause the same to be made good by other workmen and deduct the expense from any sums that may be due or at any it is a third after may become due to the contractor, or from his security deposit excert for the portion pertaining to asphaltic work which is governed by sub-para (iii) of at the 35 or the proceeds of sale thereof or of a sufficient option thereof. The security deposit of the contractor shall not be refunded before the expiry of defected liability period after the issue of the certificate final or otherwise, of completion of work, or till the final bill has been prepared and passed whichever is later.

In case of Maintenance and Operation works of Electrical & Mechanical services, the security deposit deducted from contractors shall be rejended within one month from the date of final payment or within one month from the date of completion of the maintenance contract which ever is earlier.

#### CLAUSE 18

Contractor to Supply Tools & Plants etc.

The contractor shall provide at his own cost all materials (except such special materials, if any, as may in accordance with the contract be applied from the Engineer-in-Charge's stores), plant, tools, appliances, implements, fadders, cordage, tackle, scaffolding and temporary works required for the propose exception of the work, whether original, altered or substituted and whether included in the specification or other document forming part of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under the engineer of the contract or referred to the contract of the engineer of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under the contract of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under the contract or referred to the contract or referred to in the second time.

Charles Kumer first

B.S.EHD.Q. Ltd., Paina

entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the wirk. The contractor shall also supply without charge the requisite number of persons with the means and materials, necessary for the purpose of setting out works, and counting, weighing and assisting the measurement for examination at any time and from time to time of the work or materials. Failing his so doing the same may be provided by the Engineer-in-Charge at case to the contractor, under this contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.

#### CLAUSE IS A

Recovery of Compensation

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen's Compensations Act, 1923, Government is obliged to pay compensation to a paid to Workman workman enaployed by the contractor, in execution of the works, Government will recover from the confinctor the amount of the compensation so paid; and without prejudice to the rigit of the Government under sub-section (2) of section 12, of the said Act, Government applied at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by Government to the contractor whether under this contract or otherwise. Government shall not be bound to contest any claim made against it under sub-section (1) Section 12, of the said Act; except on the written request of the contractor and upon his giving to Government full security for all confictor which Government might become liable in consequence of contesting such chim.

#### CLHASE 10 D

Workers if Contractor fails

Ensuring Payment In every case in which by virtue of the provisions of the Contract Labour (Regulation and and Amenifies to Abolition) Act. 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971. Government is obliged to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to incur any expenditure in providing welfare and health amenities is juined to be provided under the above said Act and the rules under Clause 1911 or uncer the P.W.D. Contractor's Labour Regulations, or under the Rules framed by Government from time to time for the protection of health and sanitary arrangements for workers employed by P.W.D. Contractors, Government will recover from the contractor the amount of wages so paid or the amount of expenditure so incurred; and it without prejudice to the rights of the Government under sub-section (2) of Section 20, and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970; Government shall a ail liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by Government to the contractor whether under this contract or otherwise Government shall not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of the contractor and upon his giving to the Government full socially for all costs for which Government might become liable in contesting such claina

#### GLAHSE 19

Labour Laws to be complied by the Contractor

The contractor shall obtain a valid licence under the State Labour Act, and the Contract. Labour (Regulation and Abolition) Central rules 1971, before the commencement of the work, and continue to have a valid license until the completion of the work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act 1986.

Charles le umer finst.

(Seal & Gigner (orn a territoria)

The contractor shall also comply with the provisions of sea building and other Construction Workers (Regulation of Employment & Conditions of a sease) ACI, 1996 and the building and other Construction Workers Welfare Cess Act, 1994

Any failure to fulfill these requirements shall attract it genal provisions of the contract arising out of the resultant non-execution of the work.

#### **CLAUSE 19 A**

No labour below the prescribed age shall be employed and also work.

#### CLAUSE 19 B

#### Payment of Wages -

### Payment of wages:

- The contractor shall pay to labour employ. They him either directly or through sub-contractors, wages not less than a wages as defined in P.W.D. Contractor's Labour Regulations or as per Comprehens of the Contract Labour (Regulation and Abolition) Act 1970 and it could be be be tabour (Regulation and Abolition) Central Rules, 1971, wherever are highlighten
- The contractor shall, notwithstanding the revisions of any contract to the ii) confrary, cause to be paid fair wage to late at indirectly engaged on the work including any labour engaged by his sub-contraction. In connection with the said work, as if the labour had been immediately analoyed by him.
- In respect of all labour directly or indicately employed in the works for iii) performance of the contractor's part of this contract, the contractor shall comply with or cause to be complied with the Public Works Department contractor's Labour Regulations made by Government from time to time in regard to payment of wages, wage period, deductions from wages recovery of wages not paid and deductions unauthorisedly made, maintenance of wage books or wage slips, publication of scale of wages and other terms of employment, inspection and submission of periodical returns and all other matters of the like nature or as per the provisions of the Contract Laborat (Reputation and Abolition) Act, 1970, and the Contract Labour (Regulation and Abelian) Central Rules, 1971, wherever applicable.
- The Engineer-in-Charge concerned shall have the right to deduct from the iv) moneys due to the contractor any own anquired or estimated to be required for making good the loss by pred by a worker or workers by reason of nonfulfilment of the conditions of the contract for the benefit of the workers, non-payment of wages or of deductions made from his or their wages which are not justified by their terms of the contract or nonobservance of the Regulations.
  - Under the provision of Minimum Mages (Gentral) Rules 1950, the b) contractor is bound to allow to the labours directly or indirectly employed in the works one day rest for 6 days antiqueous work and pay wages at same rate as for duty. In the event of condition Engineer-in-Charge shall have the right to deduct the sum or succeed paid on account of wages for weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned.
- The contractor shall comply with the providence of the Payment of Wages Act, 1936, Minimum Wages Act, 1948, Employed Stability Act, 1938, Workmen's Compensation Act, 1923, Industrial Dispute: Act, 1947, Maternity Act, 1970, or the modifications thereof or any other laws a lating the second the rules made thereunder from time to time.

10 cemor firgh.

- vi) The contractor shall indemnify and keep indemnified Government again payments to be made under and for the observance of the laws aforesaid and the P.W.D. Contractor's Labour Regulations without prejudice to his right to claim indemnity from his sub-contractors.
- vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be a breach of this contract.
- viii) Whateve is the minimum wage for the time being, or if the wage payable higher than such wage, such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable to the workmen as and by way of commission or otherwise.
- ix) The contractor chall ensure that no amount by way of commission or otherwise is deducted or recovered by the Jamadar from the wage of workmen.

#### GLAUSE 13 C.

In respect of all labour disably or indirectly employed in the work for the performance of the contractor's part of this contract, the contractor shall at his own expense arrange for the safety provisions as per PAVAD. Safety Code framed from time to time and shall at his own expense provide to sall lacitities in connection therewith. In case the contractor fails to make arrangement and provide necessary facilities as aforesaid he shall be liable to pay a penalty of flat 2007- for each default and in addition the Engineer-in-Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf from the contractor.

#### CLAUSE 4

Minimum
wages Act to
be complied
with.

The contractor shall at least pay and comply with all the provisions of the Minimum wages Act s and rules framed there under other labour laws related to contract labour.

#### CLAUSE 37

Work not to be subtet. Action in case of insolvency The control shall not be assigned or sublet without the written approval of the Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, log become insolvent or commonce any insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the contractor, or any of his servants or agent to any public officer or person in the employ of Corporation in any way relating to his office or employment, or if any such officer or person shall become in any way directly or indirectly interested in the contract, the Engineer-in-Charge on behalf of the M.D. of Corporation shall have power to adopt the courses specified in Clause 3 hereof in the interest of Corporation and in the event of such course being adopted the consequences specified in the said Clause 3 shall ensue.

## CEAUSE VE Compensation

All sums payable by way of compensation under any of these conditions shall be considered as reasonable compensation to be applied to the use of Corporation without reference to the actual loss or damage sustained and whether or not any damage shall have been sustained.

#### GLUASE 23

Changes in tirm's Constitution to be intimated

Where the commactor is a pertnership firm, the previous approval in writing of the Engineer's in-Charge shall be obtained before any change is made in the constitution of the firm; Where the contractor is an individual or a Hindu undivided family becomes concern such

Choles keemer first.

-80

· (Seal & Signature of Feder )

approval as aforesaid shall likewise be obtained became the contractor enters into any partnership agreement where under the partnership first product have the right to carry out the works hereby undertaken by the contractor, if present approval as aforesaid is not obtained, the contract shall be deemed to have been a specific contravention of Clause 21 thereof and the same action may be taken, and the same consequences shall ensue as provided in the said Clause 21.

#### **CLAUSE 24**

Approval of Engineer In charge

All works to be executed under the contract shall be accounted under the direction and subject to the approval in all respects of the Engineer en-Change who shall be entitled to direct at what point or points and in what manner the large to be commenced, and from time to time carried on.

#### **CLAUSE 25**

Settlement of Disputes & Arbitration

Except where otherwise provided in the contract all questions and disputes relating to the meaning of the specifications, design, drawings and in the fore-in-before mentioned and as to the quality of workmanship or materials used for the work or as to any other question, claim right matter or thing whatsoever in the way satisfing out of or relating to contract, designs, drawings, specifications, estimate, instructions, orders or these conditions or otherwise concerning the works or the accusion or failure to execute the same whether arising during the progress of the work of after the cancellation, termination, completion or abandonment thereof shall be dealt with the meetioned hereinafter.

i) If the contractor considered any work dem: 'ad of him to be outside the requirements of the contract, or dispute any drawings, record or decision given in writing by the Engineer-in-Charge on any matter in connection with or arising out of the contract or carrying out of the contract or carrying out of the work, to be unacceptable, he shall promptly within 7 days request the Superintending Engineer/Chief consultant(Technical) in writing a written instruction or decision. Thereupon, the Superintending Engineer shall give his written instructions or decision within a period of fifteen days from the receipt of decontractor's letter.

If the Superintending Engineer/Chief consult of (inclinical) fails to give his instructions or decision in writing within the afermaid period or if the contractor is dissatisfied with the instructions or decision of the Cuperintending Engineer/Chief consultant(Technical), the contractor may, which 15 days of the receipt of Superintending Engineer's decision, appeal to the Chief Executive Officer who shall afford an opportunity to the contractor to be heard, if the latter so desires, and to offer evidence in support of his appeal. The Chief Executive Officer shall give his decision within 30 days of receipt of contractor's appeal. If the contractor is dissatisfied with this decision, the contractor shall within a period of 30 days from receipt of the decision, give notice to the Chief Executive Officer or appointment of arbitrator failing which the said decision shall be final binding and conclusive and not referable to adjudication by the arbitrator.

Except where the decision has become final, big sing and conclusive in terms of ii) Sub Para (i) above disputes or difference shall be aftermed for adjudication through arbitrator appointed by Managing Director of the Corporation. If the arbitrator so appointed is unable or unwilling to act or resign this appointment or vacates his office due to any reason whatsoever another some arbitrator shall be appointed in the manner aforesaid. Such person shall be entitled to proceed with the reference from the stage at which it was left by his predecement.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respect of each such disputes Lorden Ucemer Girl

(Seal & Signature of Tenderer)

. Led, Pa<mark>ina</mark>

notice for appointment of arbitrator and giving reference to the rejection by the Chief Executive Officer of the appeal.

It is also a term of this contract that no person other than a person appointed by Managing Director of the Corporation as aforesaid should act as arbitrator and if for any reason that is not possible, the matter shall not be referred to arbitrator at all.

It is also a term of this contract that if the contractor does not make any demand. For appointment of arbitrator in respect of any claims in writing as aforesaid within 45 days of reactiving the intimation from the Engineer-in-Charge that the final bill is ready for payment, the claim of the contractor shall be deemed to have been waived and absolutely barred and the Corporation shall be discharged and released of all liabilities under the contract in respect of these claims.

The arbitration shall be conducted in accordance with the provisions of the Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-cusciment thereof and the rules made there under and for the time being in force shall apply to the arbitration proceeding under this clause.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the parties calling them to submit their statement of claims and counter statement of claims. The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees, if any, of the arbitrator shall, if required to be paid before the award is made and published, be paid half and half by each of the parties. The cost of the reil rence and of the award (including the fees, if any, of the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what manner such costs or any part thereof shall be paid and fix or settle the amount of costs to be so paid.

All arbitration shall be held at PATNA and at no other place.

#### GLAUSE 26

? Contractor to Indomnity Govt. Against Patent Rights The confractor shall fully indemnify and deep indemnified the M.D. of Corporation against any action, claim or proceeding relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties which may be payable in respect of any article or part thereof included in the contract. In the event of any claims made under the action brought against Government in respect of any such matter as aforesaid the contractor shall be immediately notified thereof and the contractor shall be in liberty, at his own expense, to settle any dispute or to conduct any litigation that may rise therefrom, provided that the contractor shall not be liable to indemnify the M.D. of Corporation if the infringement of the patent or design or any alleged patent or design right is the direct result of an order passed by the Engineer-in-Charge in this behalf.

#### CLAUSE 27

Lumpsum Provisions in Tender When the estimate in which a tender is made includes lump sum in respect of parts of the work, the confrictor shall be entitled to payment in respect of the items of work involved or the part of the work in question at the same rates as are payable under this contract for such items, or if the part of the work in question is not, in the opinion of the Engineer in Charge capable of measurement, The Engineer-in-Charge may at his discretion pay the tump-sum amount entered in the estimate, and the certificate in writing of the Engineer in Charge shall be final and conclusive against the contractor with regard to any sum or sums payable to him under the provisions.

Challe beener fingh

#### **CLAUSE 28**

Action where no Specifications are specified

In the case of any class of work for which there is no in Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards Specifications, Indian Road Congress for and Indian Building Congress for building works or any central government such specifications in Bureau of Indian Standards, the manufacturers specifications. If not available then Construction Department Specifications. In case there required above, the work shall be carried out in all a instructions and requirements of the Engineer-in-Charq

is appointations as referred to nagency. In case there are no ank shall be carried out as per a per Corporation / Building are no such specifications as pecia in accordance with the

#### **CLAUSE 29**

i) Whenever any claim or claims for payment of a sum of money arises out of or under the contract or against the contractor, he Engineer-in-Charge or the Corporation shall be entitled to with hold and also have a field to retain such sum or sums in whole or in part from the security, if any dignalited by the contractor and for the purpose aforesaid, the Engineer-in-Clarge on the Corporation shall be entitled to withhold the security deposit, if any, this chied us the case may be and also have a lien over the same pending finalisation or adjudication of any such claim. In the event of the security being insufficient to rever the claimed amount or amounts or if no security has been taken from the contractor, the Engineer-in-Charge or the Corporation shall be entitled to with old and have a lien to retain to the extent of payable or which may at any time # creation become payable to the contractor under the same contract or any other contract with the Engineer-in-Charge of the Corporation or any contracting person through the Engineer-in-Charge of the Corporation or any contraction person through the Engineer-in-Charge pending finalisation of adjudication of any such claim.

It is an agreed term of the contract that the sum of moneys so withheld or retained under the lien referred to above by the Engineer-in-Charge or Corporation will be kept withheld or retained as such by the Engineer-in-Charge or Corporation till the claim arising out of or under the contract is determined by the arbitrator (if the contract is governed by the arbitration clause) or by the competent court, as the case may be and that the contractor will have no claim for interest or damages whatsoever on any account in respect of such withholding or retention under the lien referred to above and duly notified as such to the contractor. For the purpose of this clause, where the contractor as paramership firm or a limited company, the Engineer-in-Charge or the Corporation and small be entitled to withhold and also have a lien to retain towards such claim of impount or amounts in whole or in part from any sum found payable to any particular/limited company as the case may be, whether in his individual capacity or otherwise.

Corporation shall have the right to cause an audit and technical examination of the ii) works and the final bills of the contractor including all supporting vouchers, abstract etc., to be made after payment of the first bill and if as a result of such audit and technical examination any sum is found to have been overpaid in respect of any work done by the contractor under the contract or any work claimed to have been done by him under the contract and tound not to have been executed, the contractor shall be liable to refund the amount of over-payment and it shall be lawful for Government to recover the same from him in the manner prescribed in sub-clause (i) of this clause or income other manner legally permissible; and if is found that the contractor was paid less than what was due to him under the contract in respect of any work executed by him under it, the amount of such under payment shall be duly paid by Corporation to the contractor, without any interest thereon whatsoever.

la poemer figh.

(Seal & Signature of Tenderer)

Lid, Patna

86

#### CLAUSE 29 A

Lien in respect of claims in other Contracts Any sum of money due and payable to the contractor (including the security depositive returnable to him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the Government or any other contracting person or persons through Engineer-in-Charge against any claim of the Engineer-in-Charge or Corporation or such other person or persons in respect of payment of a sum of money arising out of or under any other contract made by the contractor with the Engineer-in-Charge or the Corporation or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under this \*clause by the Engineer-in-Charge or the Corporation will be kept withheld or retained as such by the Engineer-in-Charge or the Corporation till his claim arising out of the same contract or any other contract is either mutually settled or determined by the arbitration clause or by the competent court, as the case may be and that the contractor shall have no claim for interest or damages whatsoever on this account or on any other ground in espect of any sum of money withheld or retained under this clause and duly notified as such to the contractor.

#### CLAUSE 30

Unfiltere water supply The contractor(s) shall make his/their own arrangements for water required for the workand nothing extra will be paid for the same. This will be subject to the following conditions.

- i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction of the Engineer-in-Charge.
- ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and cost of contractor?(s) if the arrangements made by the contractor(s) for procurement of water are in the opinion of the Engineer-in-4 Charge, unsea factory.

## CLAUSE 31

Return of surplus material

Motwithstanding anything contained to the contrary in this contract, where any materials for the execution of the contract are procured with the assistance of Corporation either by issue from Corporation stocks or purchase made under orders or perrits or licences issued by Corporation the contractor shall hold the said materials economically and solely for the purpose of the contract and not dispose of them without the written permission of the Corporation and return, if required by the Engineer in Charge, all surplus or unserviceable materials that may be left with him after the completion of the contract or at its termination for any reason whatsoever on being paid or credited such price as the Engineer in Charge shall determine having due regard to the condition of the materials. The price allowed to the contractor however shall not exceed the amount charged to him excluding the element of storage charges. The decision of the Engineer in Charge shall be final and conclusive. In the event of breach of the aforesaid condition the contractor shall in addition to throwing himself open to action for contravantion of the term of the licence or permit and/or for criminal breach of trust, he liable to Corporation for all moneys, advantages or profits resulting or which in the usual course would have resulted to him by reason of such breach.

### CLAUSE 32

Hire of Plant & i) The contractor shall arrange at his own expense all tools, plant machinery and equipment (hereinafter referred to as T & P) required for execution of the work except for the Plant 3. Machinery listed in Schedule 'C' and stignified for issue to Chidan Remarks.

(Seal & Signature of Tenderer)

B.S.E.LD.C. Ltd, Patna

the contractor. If the contractor requires any item of FAP on hire from the T&P available will, if such item is available, hire it to the contractor at rates to be agreed upon between him and the Engineer-in-Charge. In such a case all the conditions hereunder for issue of T&P shall also be applicable to such T&P as is agreed to be issued.

- be made over and taken back at the departmental equipment yard/shed shown in Schedule 'C' and the contractor shall bear the cost of carriage from the place of issue to the site of work and back. The contractor shall be responsible to return the plant and machinery in the condition in which it was franded over to him, and he shall be responsible for all damage caused to the said plant and machinery at the site of work or elsewhere in operation and otherwise during transit including damage to or loss of plant and for all losses due to him failure to return the same soon after the completion of the work for which was instead. The Engineer-incharge shall be the sole judge to determine the fability of the contractor and its extent in this regard and his decision shall be final and binding on the contractor.
- iii) The plant and machinery as stipulated above will be issued as and when available and if required by the contractor. The contractor shall arrange his programme of work according to the availability of the plant and machinery and no claim, whatsoever, will be entertained from him for any delay in supply by the Corporation.
- iv) The hire charges shall be recovered at the prescribed rates from and inclusive of the date the plant and machinery made over up to and inclusive of the date of the return in good order even though the same may not be an been working for any cause except major breakdown due to no fault or the contractor or faulty use requiring more than three working days continuously (excluding intervening holidays and Sundays) for bringing the plant in order. The contractor shall immediately intimate in writing to the Engineer in Charge when any plant or machinery gets out of order requiring major repairs as storesaid. The Engineer in Charge shall record the date and time of receipt of such infiniation in the log sheet of the plant or machinery. Based on this if the breakdown occurs before lunch period or major breakdown will be computed considering half a day's breakdown on the day of complaint. If the breakdown occurs in the post lunch period of major breakdown will be computed starting from the next working day. In case of any dispute under this clause the decision of the Superintending Engineer shall be final and binding on the contractor.
- v) The hire charges shown above are for each day of 8 hours (inclusive of the one-hour lunch break) or part thereof.
- vi) Hire charges will include service of operating staff as required and also supply of lubricating oil and stores for cleaning purposes. Power fuel of approved type, firewood, kerosene oil etc. for running the plant and machinery and also the full time chowkidar for guarding the plant and machinery against any loss or damage shall be arranged by the contractor who shall be fully responsible for the safeguard and security of plant and machinery. The contractor shall on or before the supply of plant and machinery sign an agreement indemnifying the Corporation against any loss or damage caused to the plant and machinery either during transit or at site of work.

Charles keemer Sigh.

siche A. Palna

- vii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of one hour tunch break. In case of an urgent work however, the Engineer in Charge may, at his discretion, allow the plant and machinery to be worked for more than normal period or 8 hours a day. In that case the hourly hire charges for overtime to charge (1/8)th of the daily charges) subject to a minimum of half day's normal charges on any particular day. For working out hire charges for over time a period of half an hour and above will be charged as one hour and a period of less than hilf an hour will be ignored.
- viii) The contractor shall release the plant and machinery every seventh day for periodical servicing and/or wash out which may take about three to four hours or more. Here charges for full day shall be recovered from the contractor for the day of servicing/Wash out irrespective of the period employed in servicing.
- ix) The plant and machinery once issued to the contractor shall not be returned by him on account of lack of arrangements of labour and materials, etc. on his part, the same will be returned only when they are required for major repairs or when in the opinion of the Engineer in Charge the work or a portion of work for which the same were insued is completed.
- x) Log Book for recording the hours of daily work for each of the plant and machinery supplied to the contractor will be maintained by the Corporation and will be countersigned by the contractor or his authorised agent daily. In case the contractor contests the correctness of the entries and/or fails to sign the Log Book the decision of the Engineer-in-Charge shall be finaland binding on him. Hire charges will be calculated according to the entries in the Log Book and will be binding on the contractor. Recovery on account of hire charges for road rollers chall be made for the minimum number of days worked out on the assumption that a roller can possible per day and maximum quantity of materials or area surfacing as noted against each in the annexed statement (see attached annexure).
- xi) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned and the drum washed at the close of the work each day or each occasion.
  - ajin case offers for consolidation are employed by the contractor himself, log book for such rollers shall be maintained in the same manner as is done in case of departmental rollers, maximum quantity of any item to be consolidated for such roller day shall also be same as in Annexure to Clause 34(x). For less use of rollers recovery for the less roller days shall be made at the stipulated issue rate.
- xii) The contractor shall be responsible to return the plant and machinery in the condition in which it was handed over to him and he shall be responsible for all damage cause do the said plant and machinery at the site of work or elsewhere in operation or otherwise or during transit including damage to or loss of parts; and for all losses due to him failure to return the same soon after the completion of the work for which it was issued. The Engineer-in-charge shall be the sole judge to determine the liability of the contractor and its extent in this regard and his decision shall be final and binding on the contractor.
- xiii) The contractor will be exempted for levy of any hire charges for the number of days he is called upon in writing by the Engineer in Charge to suspend execution of the work provided Corporation plant and machinery in question have, in fact remained idle with the contractor because of the suspension.
- xiv) In the event of the contractor not requiring any item of plant and machinery issued by the Corporation though not stipulated for issue in Schedule Grany time after Chaler keens first.

C.S.E.I.D.G. Ltd., Paina

(Seal & Signature of Continue)

taking delivery at the place of issue, he may return it after two days written notice or at any time without notice if he agrees to pay him the days for two additional days without in any way affecting the right of the langimeer in-Charge to use the said plant and machinery during the said period and days as he likes including hiring out to a third party.

## **CLAUSE 33**

Contractors Superintendence, Supervision, Technical Statical Amployees

Employment of Technical Staff and employees

The contractor shall provide all necessary superintendence during execution of the work and as along thereafter as may be necessary for proper fulfilling of the obligations under the contract.

The contractor along with bidding of the tender, intimate in writing to the Engineer-in-Charge the name, qualifications, experience, age, address and other particulars along with certificates, of the technical representative to be in charge of the work. If there is any change then the new incumbents qualifications and experience shall not be lower than specified in Schedule in LT.B. (Annexure – 2). The Engineer-in-Charge shall within 15 days or issue of letter of acceptance intimate in writing his approval or otherwise it is defined to be approved. Any such approval may at any time be withdrawn and in case of such withdrawal the contractor shall appoint another such representative according to the provisions of this clause. Decision of the tender accepting authority / Chief Consultant Officer (Technical) shall be final and binding on the contractor in this respect. Technical staff shall be available at site within fifteen days of start of work.

If the contractor (or any partner in case of final/congrany) himself has such qualifications, it will not be necessary for the said contractor to appoint such a principal technical representative but the contractor shall designate and appoint a responsible agent to represent him and to be present at the work whenever the contractor is not in a position to be so present. All the provisions applicable to the principal technical representative under the Clause will also be applicable in such The principal (echnical a case to contractor or his responsible against representative and/or the contractor or his responsible authorised agent shall be actually available at site at least two working days every week, these days shall be determined in advance and also during recording of measurement of works and whenever so required by the Engineer-in-Charge by a notice as aforesaid and shall also note down instructions conveyed by the Engineer-in-Charge or his designated representative in the site order book and in token of acceptance of measurements. There shall be no objection if the representative/agent looks after more than one work and not more than three works in the same station provided these details are disclosed to the Engineer-in-Charge and he shall be satisfied that the provisions and the purpose of the clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is convinced that no such technical representative or agent is effectively appointed or is effectively attending or tubilling the provision of this clause, a recovery shall be effected from the confractor as specified in Schedule 'F' and the decision of the Engineer-in-Charge as recorded in the site order book and measurement recorded in Measurement Books shall be final and binding on the contractor. Further if the contractor fails to appoint a suitable technical representative or responsible agent and if such appointed persons are not effectively present or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to suspend the execution of the work until such date as a suitable agent is appointed and the contractor shall submit a certificate of employment of the technical representative/responsible agent along

Checho kumir Sizel.

B.S.E.I.D.C. Ltd, Patna

with every on account bill/fixed bill and shall produce evidence if at any time so required by the Engineer-in-Charge.

ii) The contractor shall provide and employ on the site only such technical assistants as are skilled and experienced in their respective fields and such foremen and supervisory at if as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for proper and timely execution of the work.

The Engineer in Charge shall be at liberty to object to and require the contractor to remove from the works any person who in his opinion misconducts himself, or is incompetent or negligent in the performance of his duties or whose employment is otherwise considered by the Engineer in Charge to be undesirable. Such person shall not be completed again at works site without the written permission of the Engineer in Charge and the persons so removed shall be replaced as soon as possible by competent substitutes.

#### GLAUSE AS

- i) Sales fax or any other tax on materials in respect of this contract shall be payable by the contractor according to law in effect.
- ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red earth, moorum, sand chips bajri, stone, kankar, etc. from local authorities.
- iii). If puration to or under any law, notification or order any royalty, cess or the hike become a pay ble to the Government of India and does not at any time become payable by the contractor to the State Government/ Local authorities in respect of any material used by the contractor in the works then in such a case, it shall be tawful to the Government of India and it will have the right and be entitled to recover the amount paid in the circumstances as aforesaid from the dues of the contractor.

#### **CLAUSE 35**

Conditions for reimbursement of levy/taxes if levied after receipt of tenders

- All tendered rates shall be inclusive of all taxes and levies payable under respective statutes. However, pursuant to the Constitution (46th Amendment) Act, 1982, if any further tax or levy is imposed by Statute, after the last stipulated date for the receipt of tender including extensions if any and the contractor thereupon necessarily and properly pays such taxes/levies the contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of the Engineer in-Charge ( whose decision shall be final and binding on the contractor) attributable to delay in execution of work within the control of the contractor.
- ii) The contractor shall keep necessary books of accounts and other documents for the purpose of this condition as may be necessary and shall allow inspection of the same by a duly authorised representative of the Government and/or the Engineer-in-C rarge and further shall furnish such other information/document as the Engineer-in-Charge may require from time to time.
- iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982, give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to this condition, together with all necessary information elating thereto.

Chiden keemer Singh.

pische Engliseer B.S.E.LO.Q. Ltd, Patna

#### **CLAUSE 36**

Imprisonment of Contractor 

g. wirig*t* 

Hry. at

If the contractor is imprisoned, becomes insolvent compound with his creditors, has a receiving order made against him or carries on business rander a receiver for the benefit of the creditors or any of them, or being a partnership firm becomes dissolved, or being a company or corporations goes into liquidation or commences to be wound up not being a voluntary winding up for the purpose only of an algumention or reconstitution the department shall be at liberty.

- To give such liquidator, receiver, or other person in whom the contract may become vested, the option of carrying out the contract or a portion there of to be determined by the department, subject to his providing an appropriate quarantee for the performance of such contract or.
- To terminate the contract, forthwith by notice in writing to the contractor, the (b) liquidator, the receiver or person in whom the do stand may become vested and take further action as provided in the relevant clauses of the contract.

#### **CLAUSE 37**

∜ermination of Contract ii .on death of contractor

Without prejudice to any of the rights or remedies under daily contract if the contractor dies, the Competent Authority on behalf of the BSF10Co. Shall have the option of terminating the contract without compensation to the contractor after the affidavit of his/ their legal heir/heirs that they are not going to be in this profession in future.

#### **CLAUSE 38**

If relation working in BSEIDCo, then the contractor not allowed to tender

The contractor shall not be permitted to tender for works in the BSEIDCo. (responsible for award and execution of contracts) in which his neaf relative is posted as as an officer in any capacity. He shall also intimate the names of persons who are working with him in any capacity or are subsequently employed by him and who are near relatives to any Officer in the BSEIDCo.. Any breach of discondition by the contractors of this Corporation shall lead to blacklisting. If the contemporation registered in any other department, he shall be debarred from tendering in BSEDCo. for any breach of this condition.

NOTE: By the term "near relatives" is meant wife, httpbend, parents and grand parents, children and grand children, brothers and sisters, unclear, wants and cousins and their corresponding in law.

#### **CLAUSE 39**

No-Gazetted-Engineer to work as Contractor within two years of retirement

No engineer of gazetted rank of other gazetted onder employed in engineering of administrative duties in an engineering department of the Government of Bihar shall work as a contractor or employee of a contractor for a period of two years after his retirement from government service without the previous permission of State Government in writing. This contract is liable to be cancelled if either the contractor or any of his employees is found at any time to be such a person who had not obtained said permission prior to engagement in the contractor's service, as the case man be.

#### **CLAUSE 40**

a)

of

Return of material and recovery for excess material issued

- i) After completion of the work and also at any intermediate stage in the event of nonreconciliation of materials issued, consumed and in bublince (see Clause 10) theoretical quantity of materials issued by the Corporation for use in the work shall be calculated on the basis and method given hereunder.
- Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & bitumen required different items of work as shown in the Schedule Rates mentioned in-Schedule 'F'. In case any item is executed for which standard constants for the consumption of coment or bitumen are not available in the above mentioned schedule/statement or cannot be derived from the

Roder Recenir Lith.

Ltd. Patna

(Seal & Signature of Tenderer)

9)

shall to calculated on the basis of standard formula to be laid down by the same Engineer in Charge.

- Theoretical quantity of steel reinforcement of structural steel sections shall be b) taken as the quantity required as per design or as authorised by Engineer in Charge, including authorised lappages, chairs etc., plus 3% wastage due to cutting into pieces, such theoretical quantity being determined and compared with the actual issues each diameter wise, section wise and categoriwise separa ely.
- For pay other material as per actual requirements. c)
- ii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified in Schedule 'F'. The difference in the net quantities of material actually issued to the contractor and the theoretical quantities including such authorised variation, if hot returned by the contractor or if not fully reconciled to the satisfaction of the Engineer in Charge within fille. days of the issue of written notice by the Engineer in Charge to this effect shall be recovered at the rates specified in Schedule 'F' without prejudice to the provision of the relevant conditions regarding return of materials governing the contract, Decision of Engineer in Charge in regard to theoretical quantities of materials, which should have been actually used as per the Annexure of the standard schedule of rates and recovery at rates specified in Schedule 'F', shall be final & binding on the contractor

For not acheduled items, the decision of the Superintending Engineer regarding theoretical quantities of mater. is, which should have been actually used, shall be final and binding on the contractor.

īii) The sald action under this clause is without prejudice to the right of the Governmentीto take action against the contractor under any other conditions of contract for not doing the work according to the prescribed specifications.

#### CLAUSE 64

Release of Security deposit

On completion of the whole of the work; half of the total amount of security shall be repaid to the contractor a er six months of completion. However, the balance half of the total amount of security will be returned after completion of defect liability period and after the Engineer has pertified that all defects notified by him to the contractor before the endiof this period have been corrected and also after recovery of any dues.

#### COLHACE AS

Responsibility of Technical Staff and employees

Technical officers / stati deployed by the Contractor at any construction site will also be responsible to finit for quality / poor performance of any work and his name will be circulated to all works Department of the State Govt. to debar from any other site, if his name is before proposed by other contractor.

#### CLAUSE 43

Contractor's > Risks

All risks of less of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted his asset to responsibility of the Contractor.

#### CLAUSE OF

Insurance -

The Continuor shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the end of the Defects Liability Period, in the amounis and deductibles stated in the Contract Data for the following events which are due to the confractor's risks:

- has rifor damage to the Works, Plant and Materials;
- these or or damage to Equipment;
- tous of or damage of property (except the Works, Plant, Materials and Charles keemer Sish.

td. Patna

(Sent & Signal on vill

(d) personal injury or death.

Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for compensation to be payable in the types and proportions of currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and certificates required, the Employer may effect the insurance which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be a debt due.

Alteration to the terms of an insurance shall not be made without the approval of the Engineer.

Both parties shall comply with any conditions of the insurance policies.

#### CLAUSE 45

Cash Flow Estimate to be Submitted The Contractor shall, within the time stated in special conditions of contract after the date of the Letter of Acceptance, provide to the Engineer for air information a detailed cash flow estimate, in quarterly periods, of all payments to which the Contractor will be entitled under the Contract and the Contractor shall subsequently supply revised cash flow estimates at quarterly intervals, if required to do so by the Engineer, in charge

#### **CLAUSE 46**

Safety, Security and Protection of the Environment

The Contractor shall, throughout the execution and completion of the Works and the remedying of any defects therein:

- (a) have full regard for the safety of all persons entitled to be upon the Site and keep the Site (so far as the same is under his control) and the Works (so far as the same are not completed or occupied by the Employer) in an orderty state appropriate to the avoidance of danger to such persons,
- (b) Provide and maintain at his own cost all lights, guards, iencing, warning signs and watchmen and where necessary or required by the Engineer or by any duly constituted authority, for the protection of the Works or for the all fety and convenience of the public or others, and
- (c) take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation.

#### **CLAUSE 47**

Cost of Samples All samples shall be supplied by the Contractor at his own cost if the supply thereof is clearly intended by or provided for in the Contract.

#### **CLAUSE 48**

Cost of Tests

The cost of making any test shall be borne by the Contractor if such test is:

- (a) clearly intended by or provided for in the Contract, or
- (b) particularised in the Contract (in case only of a test under load or of a test to ascertain whether the design of any finished or partially finished work is appropriate for the purposes which it was intended to fulfill) in sufficient detail to enable the Contractor to price or allow for the same in his Tender.

(c)

#### **CLAUSE 49**

Cost of Tests not Provided for

If any test required by the Engineer which is:

Lader keemer first.

(Seal & Signature of Tenderer)

BSEUDC, Patus Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

- (a) not so he aided by or provided for,
- (b) (in the cases above mentioned) not so particularised, or
- (c) (though so intended or provided for) required by the Engineer to be carried out at any place other than the Site or the place of manufacture, fabrication or preparation of the materials of Plaul tested,

shows the materials, Plant or workmanship not to be in accordance with the provisions of the Contract to the satisfaction of the Engineer, then the cost of such test shall be borne with Contractor, but in any other case department will bear the cost.

#### CLAUSE 50

Commencement of Works

The confractor that commence the Works as soon as is reasonably possible after the receipt by than of a notice to this effect from the Engineer, which notice shall be issued within the bounded in the Appendix to Tender after the date of the Letter of Acceptance. Thereafter the Confractor shall proceed with the Works with due expedition and without detay.

CLAUSE IN

Substational completion of sarts

If any part the Permanent Works has been substantially completed and has satisfactorily passed from Let the Completion prescribed by the Contract, the Engineer may issue a Taking-Certain Let the Completion of the White Lead, upon the issue of such Certificate, the Contractor shall be deemed to have under the Lean to complete with due expedition any outstanding work in that part of the Permanent Matha during the Defects Liability Period.

#### CLAUSE IN

Force ...

Force Majeure

Neither part chall be liable to the other for any loss or damage occasioned by or arising out of act to see D such has Unprecedented flood, Volcanic eruption, Earthquake or other convulsion. I mature and other acts such as general/ partial strikes by a section of government amployees/ invasion, the act of foreign countries/ hostilities or war like operations. The contract and which could not have been foreseen or avoided by a partial of person.

#### CLAUSE 61

Receve

Force Majeure

Any amount acond accoverable from the contractor shall be recovered as public demand under the state of Demand Act, without prejudice to any other mode of recovery.

#### NOTE:

In case of differences ambiguity in Hindi and English version, the English version will prevail.

Chadro kumer first.

a s.e.io.c.ltd, Patna

95

4331

SECTION 4

CONTRACT DATE:

(PROFORMA OF SCHOOLS 444).

Chorden keemer Singal.

(Seal & Signature of Tenderer)

B.S.E.I.D.C. Ltd, Patna

BSENDA Horas Cender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS 328

## PROFORMA OF SCHEDULES

િ પ્રાથમિક Schedules to be supplied separately to each intending tenderer)

Schedul and quantities: BOQ attached with Financial bid.

SI.	accordion of		Amount			
No.	elia(nath brief a difficution and a course to book of a posification)	Quantity	Unit	R	Rate	
				In figure	In words	
í	2	3	. 4	5	6	7
				٠		

SCHOOL MILEA

Schedul a majerials to be issued to the contractor.: X

S. Mo.	eription of item	Quantity	Rates in figures & words at which the material will be charged to the contractor	Place of Issue
	3	3	4	5
	,			

SOHER CONA.

Tools and , valid to be hired to the contractor

Mes.	Description	Hire charge per day	Place of Issue
	2	6	7

Extra a la for modific requirements/ document for the work, if and chaden kerner Sind.

(Sept 2 - 1, ref Verderer)

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Bibar, (SBD) Gr. No.: SSS-328 SCHEDULE 'E': Schedule of component of Cement, Steel, other Materials, Cabour etc. for price escalation. CLAUSE 10 CC Component of Cement-M.A. expressed as percent of total value of work. Component of Steel-N.A. expressed as percent of total value of work. Component of civil (except cement & steel)/ N.A. Electrical construction Materials expressed as percent of total value of work-Component of Bitumen expressed as percent of total value of work. % Component of Labourexpressed as percent of total value of work. N.A. Component of P.O.L. expressed as percent of total value of work. Component of Plant & Machinery expressed as percent of total value of work. SCHEDULE 'F' Reference to General Condition of Contract. Name of work: Construction of Senior Secondary Schools in Olean, Gr. No.: SSS-328 Estimated cost of work: Rs. 22120190 (Rupees Two Grore Twenty One Lac Twenty Thousand One Hundred and Ninety Only.) i) Earnest money: Rs. 4.42 Lac (Rupees Four Lac horry throughout Only). ii) Performance Guarantee: 2% of tendered value including a carest money. iii) Security Deposit : 8 % of tendered value. Defect Liability period: Three Years. iv) Rate of Interest 14.5 % v) GENERAL RULES AND : Officer inviting tender: Managing Director, BSEIDC. Maximum percentage for quantity of DIRECTIONS items of work to be executed beyond which rates are to be determined in accordance with Clauses 32.2 % 12.3 See below Definitions: 2(v)Engineer-in-Charge El poutive Engineer (Civil). 2(x)Percentage on cost of materials and As Per SOR, BCD labour to cover all overheads and profits. Standard Schedule of Rates O Lader keemer Sirgh.

(Seal & Signature of Tenderer)

-98

BSEND Communication of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328 BSEIDC, Patna. , vapadiaent & Employer 2(xii) PWD 2/3 as modified & corrected upto Structured PWD Contract Form 9(ii) Classo 15 days Allor red for submission of performance and the from the date of issue of letter of eplaned, in days: 7 days thrum allowable extension beyond the period id-ted in i) above in days Clause Managing Director, BSEIDG admitty for fixing compensation wilder charge 7. o tibus Clause 2A shall be applicable Yes maker of days from the date of issue of 07 days no stoge(a) as per table given below: Table of Mile Stone(s) Amount to be with-held in Time allowed in days actipiton of of non achievement of (from date of start) case Mo decione(Physical) milestone AND . Amount to be with-held in Time allowed of non achievement of (from date of start) case No. milestone 1/4<sup>TH</sup> (of whole work) In the event of not achieving " ( ) whole world the necessary progress as 1/2<sup>TH</sup> (of whole work) " Lat whole world assessed from the running payments, 1% of the tendered 3/4" (of whole work) "Tol whole work) value of work will be withheld Full for failure of each milestone.

Time the after the restriction of work

15 Months.

Anthomy of diversity and reasonable extending the lime for completion of work.

Managing Director, BSEIDC, Patna.

Chaden keemerfish

And the second

99

	•	
Clau	se 7	
pay col	oss work to be done together with net ment/ment/adjustment of advances for material lected, if any, since the last such payment being eligible to interim payment	al t Reproduction
Clau	se 10CC	
stip	ase 10CC to be applicable in contracts wi bulated period of completion exceeding th iod shown in next column	ith nemonths
Clau	se 11	
	ecifications to be followed for execution vork	Mos.
Clau	se 12	
	viation, variation ent and pricing.	Ab jestinyl.D. <b>Gode</b> clause 1824, 2 <b>92XII,</b> 2837VII n. 294 <b>XVI</b>
٠		
Clau	se 16	
	npetent Authority for iding reduced rates.	Chief Cononliant (Technical)
	The following document also form part of the contract.	SBO, MIT & R.O.Q.
<b>(</b>	The law, which applies to the contract, is	The Lavy of Undon of India.
()	The court of jurisdiction	Patna.

Indian Capeed

Charles keemistings.

The Language of contract document

The limit of sub-contracting

The Currency of the Contract is

Alons

S.S.E.LO, G. Lid, Patna 100

(Seal & Signature of Tenderer)

BSBIDC. Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

SECTION 5
SECTION 5
SECTION OF CONTRACT
(Condition of Particular Application)

Checles premer sigh.

6.5.E.l.O. & Ltd. Patha

BSEIDC, Patna Tender: Construction of Senior Secondary School in Bilme, (SBD) Gr.No.: SSS-328

SECTIONS

TECHNICAL SPECIFICATION

(Along with Basic drawings)

Chadler kremer fiet.

(Seal & Signature of Tenderer)

Africo,

102

cession Led, Pains

BSECTION Added Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-328

SECTION 7

BILL OF QUANTITY

(Attached with Financial bid)

Chooler keemer Sinh.

#### BILL OF QUANTITY IS

#### Preamble

- 1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of Contract, Technical Specifications and travelings.
- 2. The quantities given in the Bill of Quantities are entirected and provisional, and are given to provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices tendered in the priced Bill of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the terms of the Confract.
- 3. The rates and prices tendered in the priced Fill of Quantities shall, except in so far as it is otherwise provided under the Contract, incurde all constructional plant, labour supervision, materials, erection, maintenance, incurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out or implied in the Contract.
- 4. The rates and prices shall be quoted entirely in Indian Corrency.
- 5. A rate whole cost of complying with the provisions of the Contract shall be included in the items provided in the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to be distributed among the rates and prices entered for the related Items of Work.
- 6. The whole cost of complying with the provisions of the Contract shall be included in the items provided in the priced Bill of Contract shall be included in the items provided in the priced Bill of Contract and where no Items are provided the cost shall be deemed to be distributed among the rates and prices entered for the related Items of Work.
- 7. General directions and descriptions of work and materials are not necessarily repeated or summarized in the Bill of Quantities. References to the relevant sections of the contract documentation shall be made before entering rates or prices against each item in the Bill of Quantities.
- 8. The method of measurement of completed work for payment shall be in accordance with the specification issued by the department I Corporation time to time.

Chadro kcomer Sigh.

0.8.2.10.0.12d, Paina. 104

(Seal & Signature of Tenderer)

BSECOND Gender: Construction of Sentor Secondary Schools in Bihar, (SBD) Gr.No.: SSS4

9. The connected by the Employer for any arithmetic errors pursuant to

## BILL OF QUANTITIES

31.	e sipalor of flom (with brief	Quantity	Unit	je je	Rate	Amount
Nc.	ilication and reference to back of specification)			In Figure	In Words	
		•			·	
	i je ro.C. 030 with					7 (Park)
	Consisted)				4	
				Ì		
		,				
		,				
	a communication of the communi					

Note:

1. Product which no rate or price has been entered in will not be paid for by the many first then executed and shall be deemed covered by the other rates and the first while of quantities

Charles Kemer Sish.

basilo. 2. Ltd., Patna

105

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in Cibar, (SBD) Gr.No.: SSS-328

- 2. Unit rates and prices shall be quoted by the bidder in testion rupee
- Where there is a discrepancy between the rate in Tigoran and words, the rates in 3. words will govern.
- 4. Where there is a discrepancy between the unit rate man dre line item total resulting from multiplying the unit rate by quantity, the unit rate quoted shall govern

SECTION 8 SECURITIES AND OTHER FORMS (to be filled by Bidder/Employer)

Charles becomer Sigh.

(Seal & Signature of Tenderer)

B.S.E.M.L.M., Patna 106

∑88 `

BSECON Andrew Mender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS 328

## AD FOURITY (BANK GUARANTEE UNCONDITIONAL)

	•			•	
MANAGE STATE		,		_[name of Bidder] (h	13 -
	has submitted			[name of Contract h	
"the third t					
	HIOCHE, by these	-			
				[name of	
)\{{()}	regist			office	at alled "the Bank")
ini. Are basan Leav	()		fnar	(hereinafter_ca me of Employer] (herei	nafter called "the
e Employ . ") he	the sum of		•	*for which p	payment well and
truly to be on:	-de la line said En			k itself, his successor	
there product	11. -			•	
					7.27 (1) 1.47
	is the Common	Seal of	the sai	d Bank this	day of
	,70		,		
	ONS of this obliga	tion are:			
		,			
	a 1816 opening the lad in the Form of		ithdraws i	his bid during the peri	od of Bid Ashank
*		,			
			OR		
fork .	Caller having he	en notifie	d to the	acceptance of his bid	by the Employer
	I the period of Bid				- 1.4 - 1.4 - 1.40
				F2 7 A	
$\mathcal{L}_{\mathcal{A}}(\mathcal{C})$	taile or refu: The Instructions			Form of Agreement in	i accordance with
	EISE HISHERMINAIG	to pideci:	s, n requi	cu, or	
1 2	Add or refuses	to furnish	the Perfo	rmance Secur <mark>ity, in ac</mark>	cordance with the
	lustruction to Bi	dders; or			
(A)	doss not accent	. the corre	ction of th	ne Bid Price pulsuant	o Clause 27.
Ohida	kener hi			A STATE OF THE STA	
		· .			incer $107$
1 (0 4) (5)	and the first that the state of			and the second of the second o	nga 主法也更纯 微 (1)

BSEIDC, Patna Fender: Construction of Senior Secondary Schools in Elbar, (SBD) Gr.No. : SSS-328

We undertake to pay to the Employer up to the state execut upon receipt of his first written demand, without the Employer having to and challed his demand, provided that in his demand the Employer will note that the amount obtained by him as due to him owing to the occurrence of one or any of the three openitions, (specifying the occurred condition or conditions).

hould reach the E	Bank not later than th	ie above (		
DATE			SEMATORE	,
WITNESS			\$30.04 \$30.04	
	A PROPERTY OF THE PROPERTY OF			

This Guarantee will remain in force up to the including the date

The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees. This figure should be the same as shown in Clause 16.1 of the Instructions to Bidders.

45 days after the end of the validity period of the Rid. Unite should be inserted by the Employer before the Bidding documents are insued.

Chada lecemer fingt.

(Seal & Signature of Tenderer)

Lu, Pana

108

## PERFORMANCE BANK GUARANTEE

To	
	[name of Employer]
	[address of Employer]
V (317)	[name and address of
Contains of (	here: Her called "the Contractor") has undertaken, in pursuance of Contract
ilijo. Tuanin elikosi	datedto executeindicated and brief description of Works] (hereinafter called "the Contract").
Continue	WEBERGEAS it has been stipulated by you in the said Contract that the ball formish you with a Bank Guarantee by a recognized bank for the summer in a specurity for compliance with his obligation in accordance with the
1.1	্না সহস্ক we have agreed to give the Contractor such a Bank Guarantee :
you on	THE FORE we hereby affirm that we are the Guarantor and responsible to the Contractor, up to a total of
wordo), a si Connecticus nucleonisticus	[amount of guarantee]*
	there's whive the necessity of your demanding the said debt from the more acceptaing us with the demand.
Mis Center. Goodsteller	enther agree that no change or addition to or other modification of the terms of or of the Works to be performed there under or of any of the Contract which may be made between your and the Contractor shall in any way release liability under this guarantee, and we hereby waive notice of any such change, and liability under this guarantee.
eleja Maljality i saj	committee shall be valid until 28 days from the date of expiry of the Defect
•	Dignature and Seal of the guarantor
	8. Je of Bank Find
	Ari rawa
Chrolero	le cemen Sirgh.

(Sen) of the steres of oderer)

BSEIDC, Patna Tender: Construction of Seator Secondary Schools in When, (SBD) Gr.No.: \$\$\$-328

\* An amount shall be inserted by the Guarante's copermuting the percentage the Contract Price specified in the Contract including addrived insertity for unbalanced Bids, if any and denominated in Indian Rupees.

## UNCONDITIONAL BANK GUARANTEE FUR AUTUANCE PAYMENT

То	
*	[name of Comployer]
	[address of dauployer]
	Jivitne of Contractor
•	
Gentlemen :	
("Advance payment") of the a	e provisions of the Combinent of Contract, sub-clause 51.4 above-mentioned Contract, sub-clause 51.4 above-mentioned Contractor (Resultative called "the Contractor") immed of Employer a bank
guarantee to guarantee his pr	oper and faithful performance rader the said Clause of the of
We, the	frenk of duancial institution], as
instructed by the Contractor primary obligator and	; agree unconditionally and is everably to guarantee as not as Surety merely, the payment to(rease of damployer] on his first
demand without whatsoever r	ight of obligation on one part and without his first claim to
	ount not exceeding [amount of
guaranteer	[in words].
the Contractor or Works to be which may be made betwee Contractor, shall in any way	no change or addition to openhar modification of the terms of a performed there under or any of the Contract documents in[6.135 of Employer] and the release us from any liability under this guarantee, and we ch change, addition or modification.
payment under the Contrac	emain valid and in full effect from the date of the advance of until [name of
employer] receiv is ruil repayir	nent of the same amount from the Contractor.
	Yours halv,
Signature and S	Engl :
	Seal : Financial Institution
rober kremer fint.	April
(Seal & Signature of Tenderer)	Olief Degineer 110.
(nem or nightern can remote ct.)	n commence de la companya de la companya de la companya de la companya de la companya de la companya de la comp

An errount shall be inserted by the Bank or Financial Institution representing the

## IMDENTURE FOR SECURED ADVANCES

FORM 31	
tor use in season which the contract is for finished work and the contractor has end on agreement for the execution of a certain specified quantity of work in a given	4. 31.4
This indentine made the day of	
(hereinafter called the cor	itractor
which or provident thalf where the context so admits or implies be deemed to inclusive context, administrators and assigns) or the one part and the Employer of the other.	
Note that a different dated (hereinafte	r called
the mid a magneti) the contractor has agreed.	
Advance on the security of materials absolutely belonging to him and brought by the siles of the subject of the said agreement for use in the construction of the sold in the undertaken to execute at rates fixed for the finished work (in the construction of the construction and the construction of the construction and the construction of the construction and the construction.	him to of such
ENRIPORAS the Employer has agreed to advance to the Contractor the Rupses.	
secondly of uniterious the quantities and other particulars of which are detailed in Account bill for the said works significant of the said works significant of the said works significant of the said works of the Employer has reserved to himself the opening the said works on the security of other materials brough Configuration the site of the said works.	gned by ption of
in can be a tool of the sum of Rupees on or be	
executive , here presents paid to the Contractor by the Employer (the receipt value Contractor dots bereby acknowledge) and of such further advances (if any) as made to the as a for said the Contractor doth hereby covenant and agree variables and technical and follows:	wher <mark>e of</mark> ma <b>y be</b>
(1) An Absorbed aum of Rupees so advance	ed by <b>the</b>
the Confractor as aforesaid and all or any further sum of the most received shall be employed by the Contractor in or the said works and for no other purpose whatsomer in the said works and for no other purpose whatsomer in the said works and for no other purpose whatsomer is the said works and for no other purpose whatsomer is the said works and for no other purpose whatsomer is the said works and for no other purpose whatsomer is the said works and for no other purpose whatsomer is the said works and for no other purpose whatsomer is the said works are the said works and for no other purpose whatsomer is the said works are the sai	of sums towards
t2) the the uniterials details in the said Account of Secured Advances whi	ich have

Lead offered to and accepted by the Employer as security are absolutely the two controls own propriety and free from encumbrances of any kind and the make any application for or receive a further advance on the state of a materials which are not absolutely his own property and free from a complex and a materials which are not absolutely his own property and free from a complex areas of any kind and the Contractor indemnified the Employer against all

Chaden kremer Sigh.

Ohio Pangineer BIS.E.I.D.O.Ltd, Patna 111

(Seal & Newstane of Textern)

claims to any materials in respect of which an advance has be made to him as aforesaid.

- (3) That the materials detailed in the said account a second Advances and all other materials on the security of which any further who not advances may hereafter be made as aforesaid (hereafter called the said as thinks) shall be used by the Contractor solely in the Execution of the main which in accordance with the directions of the Engineer.
- (4) That the Contractor shall make at his own cool all necessary and adequate arrangements for the proper watch, safe custody and projection against all risks of the said materials and that until used in construction as aforesaid the said materials shall remain at the site of the said works in the Contractor's custody and on his own responsibility and shall at all times the open to inspection by the Engineer or any officer authorized by him. In the event of the said materials or any part thereof being stolen, destroyed or danaged or accoming deteriorated in a greater degree than is due to reasonable use and were thereof the Contractor will forthwith replace the same with other materials of the circlity or repair and make good the same required by the Engineer.
- (5) That the said materials shall not be any account as amoved from the site of the said works except with the written permission as See Engineer or an officer authorized by him on that behalf.
- (6) That the advances shall be repayable in full when or hadre the Contractor receives payment from the Employer of the price payour to the said works under the terms and provisions of the said agreement. Provided that if any intermediate payments are made to the Contractor on account to work done than on the occasion of each such payment the Employer will be addition to made recovery from the Contractor's bill for such payment by deducting there from the value of the said materials that actually used in the construction and in respect of which recovery has not been made previously, the voice for this purpose being determined in respect of each description of autorisis at the rates at which the amounts of the advances made under these presented who calculated.
- That if the Contractor shall at any time make may default in the performance or observance in any respect of any of the terms and provisions of the said agreement or of these presents the total amount of the advance or advances that may still be owing of the Employer shall inmediately on the happening of such default be repayable by the Contractor to be the Comployer together with interest thereon at twelve per cent per annum from the date of respective dates of such advance or advances to the date of repayment and with all costs, charges, damages and expenses incurred by the Employer in or for the recovery thereof or the enforcement of this security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants and agrees with the Employer to reply and pay the same respectively to him accordingly.

(8)	That the Contractor hereby charges all the said a	minutain with the repayment to the
	Employer of the said sum of Rupees	
•	and any further sum of sume adv ::	and in aforesaid and all costs,
	charges, damages and expenses payable is	uder Plese presents PROVIDED
A	ALWAYS and it is hereby agreed and declared in	at a stylitic landing mything in the
Chri	der lecemer first.	Chief Engineer 112

B.S.E.I.D.C\_Ltd, Patna

(Seal & Signature of Tenderer)

328

The power and without prejudice to the power contained therein if and started over the covenant for payment and repayment here in before contained shall become enforceable and the money owing shall not be paid in accordance there with the function may at by time thereafter adopt all or any of the following contains as the may deem best:

- (a) Soble and utilise the said materials or any part thereof in the completion of the said works on behalf of the contractor in accordance with the provisions in that behalf contained in the said agreement debiting the contractor with the actual cost of effecting such completion and the amount due to the name cfor with the value of work done as if he has carried it out in accordance with the said agreement and at the rests thereby provided. If the behavior is against the contractor, he is to pay same to the Employer on demand.
- we wheneve and sell by public auction the seized materials or any part there of and out of the moneys arising from the sale retain all the sums aforesaid reportable or payable to the Employer under these presents and pay over the surpost (if any) to the Contractor.
- (a) Deduct all or any part of the moneys owing out of the security deposit or any part due to the Contractor under the said agreement.
- (9) the except in the event of such default on the part of the contractor as aforesaid
- (10) and in the event of any conflict between the provisions of these present and the main agreement the provisions of these presents shall prevail and in the event/of the dispute or difference arising over the construction or effect of these presents. The unfilterent of which has not been here-in-before expressly provided for the main chall be referred to the Employer whose decision shall be final and the previous of the Indian Arbitration Act for the time being in force shall apply to any each refer nos.

Choolen keemer Sish.

dis Alabania Bid, Patna

Letter	of A	ccep	(Banue	
(Letterhead	paper	ofthe	: Empl	oyer

			(Date)
			•
O			
		(Marine and add	ress of the Contractor)
		, and a "Manus of the fact Notice"	
		100 V 100 V	
Dear Sirs,			
This is to notify yo	ou that your Bid date	be the of	for execution of the the contract and
dentification number, as Rupees			
n words and figures), ás 3idders <sup>1</sup> is hereby accepte	corrected and modi-	fied in accombaces	with the Instructions to
We accept/ do no Adjudicator <sup>2</sup> . Your are ho detailed in Para 34.1 of ITE	ereby requested to	fuinish Periodamad	
the receipt of this letter of Liability Period i.e. up to action as stated in Para 34	acceptance valid up	to 28 dr. 45 feets the and slow the	date of expiry of defects
		· Yours initi	rfuily,

(Seal & Signature of Tenderer)

Charles le cemer Sirsh.

Authorized Highature

Mome and title (Signatory

B.S.E.I.D.C. Ltd, Patna

EL

114

BSENDER GER Wender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS

### Name of Agency

4	<sup>1</sup> Delete featrecied and" or "and modified" if only one of these actions applies. Delete	as
	corrected and modified in accordance with the Instructions to Bidders, if corrections	or
	modifications have not been affected.	Te 10

fastle of Notice to proceed with the work
(Lefferhead of the Employer)
(Date)
(Late)
(Name and address of the Contractor)
ent till kan som en skriver som en skriver som en skriver som en skriver skriver skriver skriver skriver skriv Britanis
auchang to your furnishing the requisite security as stipulated in ITB Clause 34.1
nd digidag of the Contract for the construction of
at a Bid
rice same a la la la la la la la la la la la la l
the execution of the said works in
oper Community of the confract documents.
Yours faithfully,

(Signature, name and title of signatory authorized to sign on behalf of Employer)

Charles becomer Sirgh.

115

<sup>&</sup>lt;sup>2</sup> To be reset only if the Contractor disagrees in his Bid with the Adjudicator proposed by the major for the "Instructions to Bidders".

## Agreement Form

Agreem	ent	
** :	This a	greement, made thebetween(name and address of Employer) (hereinafter called "the
(name a	nd add	lress of contractor) hereinafter called "the Heating ober" of the other part.]
,	Where:	as the Employer is desirous that the Commission researche
Employe	er has	entification number of Contract) (hereionflar ended "the Works") and the accepted the Bid by the Contractor for the execution and completion of such e remedying of any defects therein, at a contract Rs.
NOW TH	IIS AG	REEMENT WITNESSETH as follows :
respecti shall be	vely as deems	Agreement, words and expression show how the same meanings as are ssigned to them in the conditions of contines has the fier referred to and they ad to form and be read and construed as part of tole. Agreement.
hereinaf complete	ter me e the \	sideration of the payments to be made by the Employer to the Contractor as ntioned, the Contractor hereby coverants with the Employer to execute and Norks and remedy any defects therein in contractly in all aspects with the he contract.
Execution Price or	on and such	nployer hereby covenants to pay the Confractor in consideration of the completion of the Works and the remedying the defects wherein Confract other sum as may become payable under the provisions of the Confract at a the manner prescribed by the Confract.
		lowing documents shall be deemed to form and be ready and construed as reement viz.
(	i)	Letter of Acceptance
. (	ii)	Notice to proceed with the works;
(	iii)	Contractor's Bid
(	iv)	Condition of Contract: General and Special
(	v)	Contract Data
(	vi)	Additional condition
(	vii)	Drawings
, (·	viii)	Bill of Quantities and
Chou	den	Remerfirgt.
(Seal & S	ignatuı	re of Tenderer)  B.S.E.I.D.C. Ltd, Patna 116

BSEIDC Paths and ender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-1328

(iii) Any other documents listed in the Contract Data as forming part of the Contract.

In witness ad whereof the parties there to have caused this Agreement to be executed the day and year first before written.

The Continuou Seal of was here rade with add in the presence of:

The standard and Delivered by the said

On the cause of:

Sindbar Agreement for the said

Binshort Largert of Confractor

Charles keemer Sish.

To person X Total, Patha

BSEIDC,Patna	Tender: Construction of Senior Secondary Schools in Ribar, (SBD)	Gr.No.: SSS-
328		

## UNDERTAKING

date fixed for receiving the same and it shall be binding an the analy be accepted at an time before the expiration of that period:  (Signed by an Authorised Officer of the Firm  Title of Office				days for the
(Signed by an Authorised Officer of the Firm			If be binding an tell and may b	e accepted at any
Title of Office	time before the expiration	of that period:		
Title of Office		•		
Title of Office				
Title of Office				
Title of Office				
Title of Office			Manual Committee of the	
			(Signed by an Authorised O	fficer of the Firm)
		•	•	
Name of Fire				Hitle of Officer
Name of Fire	•			
Name of Fire				
				Name of Firm
		•		

Chadles keemer Girgh.

and

BSESSCAR Tender : Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No. : SSS-

SECTION 9
DRAWINGS
(To be Attached)

Chalen kumer hist.

J.S.M. I.U.C. Lid, Patha

BSEIDC, Patna Tender: Construction of Senior Secondary Schools in What, (SBD) Gr.No.: SSS-328

SECTION 10

DOCUMENTS TO BE FURNISHED TO HIDDER)

(Attached)

Cholen Keemer Sirsh.

dellocalia Pama

Cub

BSEEDINGER Tender: Construction of Senior Secondary Schools in Bihar, (SBD) Gr.No.: SSS-

SECTION 10

AMENTS TO BE FURNISHED BY BIDDER)

(Attached)

Charles le cemer fish.

Salas

d. 2500 120

(See Landler See Landerer)

Charles keemer first.