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AGREEMENT No, 1D /4 SRD GFZQW ~i8 -
Name of Work : Construction of Upgradzd Senijor Secondary Schools on Panchayay

Level in Bihar-Group o, USSS-41 D ( Middle School Belaysj
in the District of Gaya)

Name of Agency ' Sanjay Kumay Singh,
’ PDate of Commencement 04 -0%-201
Time of completion * Fifteen Months
Estimate Cost :  Rs. 1,23,62.670/-
Agreement Valye * Rs.1,11,26.403/. (10.00% below BOQ rate)
Farnest Money :
Performance Security © Rs.6.45,000/- (Details attached) :
This agreement, made the "H" ....... & .., 2017 between Bihar State Educatj

Infrastructure Development Corporation Lid. Patna’ Hereina
and Sanjay Kumar Singh, Satsang Nagar,Purani Chatti,
“the Contractor of the other part".

Whereas the Employer's ig desirous that the Contractor execute "Construction
Upgrade:t Senioy Secondary Schools on Panchayat Leve] in Bihar- Group no. USSS-41
hereinafter calleq | "the work" and the Employer has accepted the Bid by the Contractor tor
execution t)i‘suc}p work and the remcCying of any detects therein, at a cogt of Rs. 1,11,26.40:
(Rupees One Crore Eleven Lacs Twenty Six Thousand Four Hundred Three Only)

- oW}ghg/
% ”‘Z/ Chidg neer
,.,.,,ﬂ-%‘g,‘yf—_/jh‘k _ BSEIDC 144 ms

fier called the Employer of the lirst
Sherghati, Gaya, Biha;, hereinafter ¢;
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NOW THIS AGREEMENT WITNESSETH as follows :

l. In this Agreement, words and expression shall have the same meaning as are respectively assigned to
them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read and
construed as part of this Agreement.

2, In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy
any defects therein in conformity in all aspects with the provisions of the contract.

~

3. The Employer hereby covenants to pay the Contractor in consideration of the Execution and
completion of the works and the remedying the defects wherein contract Price or such other sum as may
become payable under the provisions of the Contract at the times and in the manner prescribed by the contract.

4. The following documents shall be deemed to form and be ready and construed as part of this
Agreement Viz.,

1) Letter of Acceptance

i) Notice to proceed with the work.

i) Contractor's Bid

1v) Condition of Contract: General and Special

V) Contract Data

Vi) Additional Condition

vii)  Drawing

viii)  Bill of Quantities and

iX) Any other documents listed in the Contract Data as forming part of the contract.

[n witnessed whereof the parties there to have caused this Agreement to be executed the day and year first
before written.
The common Seal of ...

was hereunto affixed in the presence of :

Signed, Sealed and Delivery by the Said

In the Presence of :

Binding Signature of Employer

Binding Signature of Contractor

- mj'{wm‘y
L R Chief Engineer

B.S.E.I.D.C. Ltd, Patna

ok * qu
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Performance Security

Name of Agency - “Sanjay Kumar Singh”

Performance Security of “Sanjay Kumar Singh” of “USSS-41D”

Passbook No. DOI Reg No. Amount
3550006836 06.03.17 195000.00
3271539460 13.05.16 250000.00
Passbook No. DOI Reg No. Amount
3280286171 25.05.16 200000.00
- Total 645000.00

- (Rupees Six Lacs F orty Five Thousands Only)
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Chief Engineer
Sﬁé’ B.S.E.L.D.C. Ltd, Patna
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(A
Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus Acharya Shiv Puj

an Sahay Path, Saidpur,
PATNA-800004. (Tel. No: 0612-2910314) '

Letter of Acceptance va 21 b

Letter no - BSEIDC /FIN /2752 /2016-17 /-

1o bi 3 2
To, ’
Sanjay Kumar Singh,
Satsa@\lagar, purani Chatti,
Sherghati, Gaya.
Dear Sir, lﬁ‘

This is to notify you that your Bid dt. 25.04.2016 for execution of
"Construction of Upgraded Senior Secondary Schools in Bihar— (Gr. No.-USSS-41 D of

NIT No.-46/2015-16) (Middle School at Belauti in the Distt. of Gaya) has been accepted by the

Corporation at your quoted rate of 10.00%, (Ten Decimal Zero Zero Percent) below BOQ rates
amounting to total contract price of R, 1,11,26,403=0¢ (Rs. One Crore Eleven Lacs Twenty
Six Thousand Four Hundred Three Only) -

b

Govt. of Bihar, vide letter no. 3376 (E) dt. 17.08.2010, for an amount equivalent to

Rs. 6,40,000=00/{Rs. Six Lacs Forty Thousand Only) within ten

(Bfajesh Prasad)
- t/ Chief Consultant (Technical)
& Memo no: BSEIDC/FIN/2752/2016-17,. |2b18 Date:... .2 0.2 |

~ Copy forwarded to : Sri Pankaj Kumar Singh, Computer Programm i

Senior Account Officer, BSE] DC, Patna/Ex. Engg.,Magadh Divi. for information & necessary action.

\
AD -?°
’ Chief Cohsultant (Technical)
Memo no: BSEIDC/FINA752/2016.17. |94, | § Date:...5.g.0)o. ) |

opy forwarded to : Chief Engineer, BSEIDC, Patna for information Please.

¢
72:‘*'/"
°

Chief Consultant Technical
Memo no: BSEIDC/FIN/2752/2OI6-I7/- P2 ’o‘ 2 ( ,AB e

Date:...Q..&..'..].g_
Copy forwarded to :Managing Director, BSEIDC

P
s
Chief Consy tant TLechnic )
e e
P Chief Engin
sson 0> B.8.E..D.C. Ltd, Patna
(—}-\
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Chief Engineer
B.S.E.L.D.C. Ltd, Patna
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Chi f%‘:lmeer
B.S.E.I.D.C. Ltd, Patna

BUIUN WRWAL {jIn ¢

HHIPUOD puw suL Jay1o ay |

PIPA ST wuovaRg Lvypairy jooyag
AIPPIAL 100UdS o dwru ay “aexng THSIC D) 1ESSS ) oN dnoany w SETON IS IV (1A
WEINYPRIY 00y dppIy, <

[ [00UDS JO aweu oy ~1a3unpy - ysic 1) TT-SSSN 0N dnouny [H-ON IS 1y (14)

MO 01 uesey ooy

N

pp!

PP ST RO (00

SSSI N dnodoy ur ge-ron IS 1y (N
PIPP SHiseandjeuiey jooyag PPN papriddn
100425 Jo sweu ayy “eduryqieg =S (D

APPIAL [00YDS Jo aweu ayp mdpdeyg - usic) iy

LIESSST ON dnouny w jz-oN IS 1y (1)
ey y

ey jooyag JIPPUA papeadd)y,, se prog SUOT ey jooyds appra popueasdny,,

[00Yd3S jo swreu oy BIURYQIRC-USI] () FIESSSO oN dnoany wr gp-oN [ W

PARPIP standuraBeyg jooyog

AIPPIA [00UDS JO awru 2 ‘esi

) O1-SSS0 N dnoany un 4 (- oN IS 1y

PP STearIRg [00YDS JpPIA
SUIP[ING [00YDS O wey a1

3 i

V) $-S880 dnoany ur gp-oN 15 1y (1

L MO pauonuaw se apewy

RN

1 ,fJ‘J,f. 4 W&

S4OAVAMAY ARG LIEEN

(r1€0162-2190 :ON 19]) 'PO0008-VYNLYd
‘ndpieg ‘Yled Aeyeg uelng ayg ehieyoy’ snduien PBYSLied eseyqgesisey 1BYlg ‘uemeyg eysyiyg
(Buptenispun Jeyig jo 1a09 v)

‘L7 NOILYYOdH0D INIWdOTIAIA FYNLONNISVYANI TVYNOILYONQ3 31V1S dVHIg




(Jedtuyooy ) JURINSUO ) jory )
(pesel ] ysaleig)

3]

€ X £

o ) ~_ m 3

41 ‘m [ N

@

" f‘ﬁ =D

‘pasuByoun uwuwag [t suonipuod pue swo 12110 2y mmu

e =M=k == m o
SH 0051 °910T°60°61 01 dn pardasoe aq (11w (g3 PUE OOF 10150 ay | 9 M o

Gt , &=

= S— ) N i o 4 st . e : - i " SO i CE
£: :m r_ Ecn SO _w ?: > U0 i: :, f:!z.._m R %)

Jo Suiuado 10} Jomwp | pue a Wi | uospig 10} aep. ?:, , &

.m._I 0g:91 " c:.m.m: a_ vu:wv uo ._: :m:f c_:m.w 0790 |

SPig [eatuyda | LJo ::_:ic 103 21ep pue 3 Wiy | uospig [B2UY2 ] jo m: Aep pue

SIH 0051 9107°50°L | _:% uo spig | e ,.:::

_.c,_c 2,2:::,?_3 vt

J If;

Jo :%c? 1) 533_ 1oy awn v: 2 J:ﬁ 1se” ~ ﬁw,wm~,m,, 1hd E auimn E 2 Eﬁ 1se ~ Pk |
00:91°910Z'50° 00919108067 | m
| :::u ? piq 2y “: AW ] pue J:MD « : D v: 2, ; :, )::_ pup ¢ ;:2 | R |

E o e :,:;ma,i T ET e
“910T$0°91 03 910T'+0°ST patep wioy IHOTHOE0 01 910T°¢0°81 parep :5: b
Ed»:ﬁcﬁy EJ::SGV pig jo ajes jo pouag {(projumo(])) uatindop Pig Jo afeg jo Pouaq |
uotstaoad papuawy uorstsoad Sunpsinyg .“_f_

~ MO[q pauonuaw se apew usaq aaby SIUDtUpUALUR Bulmo(jo) ayy , aeyig jo S1LISIP

ISIRIIP Ul (SSS) [00Ydg AIepuorag A0IUDS JO UONINISUO Y, 10] U A0S IR YIq 00000

OUSYIAN Sunapual-o UBnoIyl g-¢i(iN IN) FI-d

s

S u paystgnd VOTTOST pParep ‘91-c1pz/ot N

>
o4

“ONIDILLON A HANIORIMOD B

ou 421107

&w\v@\%@ AR(] RUIRy

?«mormm 2190 ‘ON “121) "v00008-YNLlVd
‘ndpies ‘yiey Aeyeg uelny AlYS eAleyoy® sndwe) peysuey ESeyqesnsey seyrg ‘uemeyg BYSHIYS

(Bupteriapun seqig 3o 1r09 v)
‘LT NOILYHOdH0)D INFWdOTIAIA IYNLONYLSYYANI TYNOILYONA3 31VIS ¥YVHIY

AAAAAAA&AAAAAA.ﬂA«AAa.\R\\.




g

- BILL OF QUANTITIES FOR PROPOSED BUILDING OF 10+2 SCHOOL
"f Based on SOR FOR BCD BIHAR- 15-09-2014, D.S.R. 2014 & D.S.R. (ELECTRICAL)2014
1 . GROUP NO- _USSS-41 (D)
) DISTRICT NAME OF SCHOOL

Gaya Middle School, Belauti

AL SOR ; . Rate Amount

S>r.No Yér No: Item Of Work Quantity | Unit Rs.) (Rs.)
|

l Below

2 Plinth
. Earth Work
J Earthwork in excavation in areas

’ (exceeding 30cm in depth. 1.5m
& in width as well as 10 sqm on
J plan) including dressing of sides

‘ and ramming of bottom. lift upto Re. To handbed &
~ 1 1.5 including getting out the 470.76 cum 205.20 Z VYO S I;/e
) ' excavated soil and disposal of - AHSDAEE ety only,

surplus soil as directed within a

l lead of 50m. All Kind of soj].
*‘}‘ Brick Soling
~ ,’ Providing designation 100A one
’i blrick flat soling Joints filled with

. local sand including cost of Rs. Two hundred
~' 2 \Vatering taxes roya]ty all 607.56 sqm 226.60 twenty six and paise
i ' complete as per building sixty only.

specification and direction of E/].
| [Sand Filling
B Supplying and Filling in plinth
i with local sand and under floors
. including, watering, ramming Rs. One hundred ninety

N consolidating and dressing il R e two and paise fifty only.
) complete.

e

N /\J:\
‘jgv\

ylo/‘,\\g/' >
Chief En

ineer

B.S.E.I.D.C. | td, Patna
"%Tg‘ 04/04"//% 7




" P.C.C in Footing
B Providing and laying in position
A' cement concrete of specified
' grade .e s C.OSt il Rs. Two thousand seven
s 4 4.5 (FernE anc.i shuttering - all 52.9] cum | 2775.70 hundred seventy five
A’ work upto plinth level. 1:3:6(1 and paise seventy Bl
cement: 3 coarse sand: 6 graded '
*, stone aggregate 20mm nominal
'l_ size)
RCC Work in Footing
»J Providing and laying in position
‘ specified grade of reinforced
- cement concrete excluding the
o cost of
centering,shuttering, finishing and Rs. Five thousand one
~l 5 5.1.1 reinforcement-Al] work upto 120.46 cum [ 5110.70 | hundred ten and paise
. plinth level 1:1:2(1 cement : 1 seventy only.
coarse sand : 2 graded stone
B aggregate 20mm nominal size)
R Brick work with bricks of class
designation 100A in foundations Rs. Three thousand nine
| 6 [6.1.14A |and plinth in cement mortar 60.26 cum | 3992.90 | hundred ninety two and
- 1:6(1cement:6¢coarse sand) paise ninety only.
B Back Filling
Filling available excavated earth
- (excluding rock) in trenches,
- plinth, sides of foundations etc. in
R 296 layers not exc'eed.ing 20 cm in 260.21 cum 66.40 Rs. Sixty six and paise
depth: consolidating each forty only.
- deposited layer by ramming and .
watering lead
. Surface dressing of the ground
including removing vegetation
) and inequalities not exceeding 15 .
8 | 2.29.1 |ecm deep()] and disposal of rubbish, 348.64 .y 7.19 g Seven —
. sqm nineteen only.
lead upto 50 m and lift upto 1.5m
All kinds of soil. il f
% [ 4\\'3/
/xd\‘v Chief E gmeer
Soh T .S.E.L.D.C. Ltd Pat
S ‘27L &4/%/157
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Above Plinth

Brick work above Plinth

designation 100A in

0.1.14A |superstructure above plinth level
+6.3A |upto three floor cement mortar
1:6(1cement:6¢coarse sand)

Brick work with bricks of class

351.20

cum

Rs. Four thousand four
hundred twenty seven
and paise fifty only.

4427.50

6.18.4A

- (1 cement :4 coarse sand)

Half brick Masonary with bricks
of class designation 100A in
superstructures above plinth level
upto five floor cement mortar 1:4

49.75

sqm

Rs. Five hundred thirty
eight and paise thirty
only.

538.30

11

6.21A

Extra for providing and placing in
position 2 nos., 6dia MS bars at
every third course of half brick
masonary (with F.P.S. brick)

49.76

sqm

Rs. Seventy five and

75.90 -
paise ninety only.

RCC work above Plinth,

shuttering, finishing &
5.3+5.33 - y

B.4+5.33
Bl

nominal size)

RCC instead of

Reinforced cement concrete work in
wall (any thickness), including
attached pilasters, buttresses,plinth
and struts etc upto floor five level
excluding the cost of centering,

reinforcement all work upto plinth
level. 1:1:2 (1cement:1 coarse sand
: 2 graded stone aggregate 20mm

(Extra for providing M-15 grade
RCC instead of M-20 grade)

(Extra for providing M-15 grade
M-20 grade)

172.74

cu.m

Rs. Four thousand five
hundred eighty one and
paise twenty only.

4581.20

plinth level.

nominal size)

Reinforced cement concrete work
in wall (any thickness), including
attached pilasters, buttresses,
plinth and struts etc upto floor
five level excluding the cost of
5.0.1 |centring, shuttering, finishing &
reinforcement - all work upto

I:1:2 (1cement: 1 coarse sand : 2
graded stone aggregate 20mm

31.40

cum

Rs. Five thousand six
hundred sixty six and
paise twenty only.

5666.20

XN 4
A

™ Chief Engineer

B.S.E.LD.C. Ltd, Pat
;%u('% M/dﬁ,%
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Flooring

14

11.26.1

Providing and laying kota stone
floor in different sizes{thickeness
to be specified by the
manufacturer} with water
absorption's less than 0.08% and
confirming to IS : 15622 of
approved make in all colours and
shades, laid on 20 mm thick
cément mortar 1:3 (1 cement:3
coarse sand) and jointed with grey
cement slurry mixed with pigment
to match the shade of the floor
including rubbing and polishing
complete. Details of cost for 10
sqm

780.22

sqm

968.00

Rs. Nine hundred Sixty
eight only.

Skirting

11.27

Kota stone slabs 20mm thick in
risers of steps skirting. Dado &
pillars laid on 12mm average
thick cement mortar 1:3 (1
cement: 3 coarse sand ) and
jointed with grey cement slurry
mixed with pigment to match the
shade of the slab including
rubbing and polishing complete.
Details of cost for 10 sqm.

57.46

sqm

927.50

Rs. Nine hundred
twenty seven and paise
fifty only.

" V\?\g\\/

Chief Engineer

B.S.E.I.D.C. bm:-xt
% 0#%/7%




Bath
Room

16

11.38

Providing and laying ceramic
glazed floor tiles 300 x 300 mm
(thickness to be specified by the
manufacturer) of 1st quality
conforming to 1S:15622 of
approved make in all colors,
shades, except white .Ivory,
Grey,Fume red, Brown laid on
20mm thick bed of cement Mortar
1:4 (1 cement :4 coarse sand)
including pointing the joints woth
white cement matching pigments
etc complete.

S35

sqm

Rs. Eight hundred one

Slle0 and paise eighty only.

17

11.36

Providing and fixing 1st quality
Ceramic glazed wall tiles
conforming to IS : 15622
{thickness to be specified by the
manufacturer} of approved make
inall colours,shades, except
burgundy, bottle green, black of
any size as approved by Engineer-
in-charge in skirting, risers of step
and dados over 12mm thick bed
of Cement Mortar 1:3 (1 cement :
3 Coarse sand) and jointing with
grey cement slurry @ 3.3 kg per
sqm including pointing in white
cement mixed with pigments of
matching shade complete.

242.83

sq.m

Rs. Seven hundrd fifty
four and paise twenty
only.

754.20

Plaster
Work

18

13.11.4

12 mm cement plaster of mix : 1:6
(I cement : 6 coarse sand)

2261.72

sq.m

Rs. Eighty nine and

8930 ; .
. paise thirty only. -

13.24.2

6mm cement mix plaster of mix
1:4 (1 cement :4 coarse sand)
Roof

872.78

sq.m

Rs. Seventy seven and

77.40 .
paise forty only.

Outer Side
Plaster

\J
A

Chief Enginéer

BS.ELD.C. Lig, patny
Qf’g W/ﬁ
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E,

20mm Plaster 1:6(1 cement : 6
coarse sand)

1063.79

sq.m

123.50

Rs. One hundred twenty
three and paise fifty
only.

(W]

11.3.1

11.8

Cement concrete flooring 1:2:4(1
cement:2 coarse:sand:4 graded
stone agregate) finished with a
floating coat of neat cement
including cement slurry, etc. but
excluding the cost of nosing of
steps etc. complete. 40 mm thick
with 20 mm nominal size stone
aggregate.

Extra for making chequers of
approved pattern on cement
concrete floors, steps, landing,
pavemerts etc.

315.71

sq.m

232.90

Rs. Two hundrd thirty
two and paise ninety
only.

FINISHING WORK

13.80
A2

Providing and applying white
cement based putty of average
thickness 2 mm, of approved
brand and manufacturer, over
the plastered wall surface to
prepare the surface even and
smooth complete.

1063.79

sqm.

118.70

Rs. One hundeed
eighteen and paise
seventy only.

13.46.1

Finishing walls with Acrylic
Smooth exterior paint of required
shade :

New work (Two or more coat
applied @ 1.67 1tr/ 10 sqm over
and including priming coat of
exterior

primer applied @ 2.20 kg/ 10
sqm)

1063.79

sqm.

68.80

Rs. Sixty eight and
paise eighty only.

13.78.2

Applying one coat of cement
primer of approved brand and
manufacture on wall surface:
Distemper primer

3134.50

sqm.

26.10

Rs. Twenty six and
paise ten only.

AN

e

Chief Esigineer
B.S.E.L.D.C. Ltd, Ratn

o) )g

o
2H/<41))
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Distempering with st quality
washable distemper (ready made )

of approved manufacturer and of 3134.50 S 34.70 Rs. Thirty four and
required shade and colouyr

complete. As per manufacture's
specifications. Two or more coats
on new work

paise seventy only.

Applying priming coat with ready

mixed pink or grey primer of
i Rs. Twenty five and
26 | 13.81.1 approved brand and manufacture 161.28 sqm. 25.20 aise twei/lt onl
on wood work (hard and P B
softwood) p
Applying priming coat with ready
mixed zinc chromate yellow
rimer of approved brand and Rs. Twent d
27 | 13.81.3 [Pr'mer ofapp . 11632 | sqm. | 2130 > - Sy ong A
manufacture on stee] galvanized paise thirty only.
iron/steel work.
Painting with synthetic enamel
paint of approved brand and . .
) ; Rs. Fifty and paise
28 1 13.93.1 |manufacture to give an evep 277.60 | sqm. | 50.90 e 3
ninety only,
shade two or more coats on new
work
Shuttering
Footing
Centring and shuttering including
struttn‘lg, propmg etc.‘anq removal of Rs. Ofie fumdred sixty
form for foundation, footings, bases of : .
29 | 591 columns ete. for mass concrefe. 125.06 | sqm. 166.70 SIX and paise seventy
Pedestal ) only.
Tie Beam at NGL,
Centring and shuttering including
strutting, proping etc. and removal of] Rs. Two hundred fifty
301 595  |form for foundation, footings, bages 637.13 | sqm. | 251.30 one and paise thirty
of columns ete. for mass concrete. only.

/,\}g“ & g

) :
i Chief Engineer
> B.S.E.ID.c. Ltd, Patn




Stiffner upto Plinth

5.9.6

Centring and shuttering including
strutting ., Propping etc. and removal
of form for columns, pillars, piers,
abutments, posts and struts.

138.55

sqm.

344.40

Rs. Three hundred forty
four and paise forty
only.

Roof Shuttering

32

2.9.3

Centering and shuttering including
strutting ., propping etc. and removal
of form for suspended floors, roofs,
landings, balconies and access
platform.

879.28

sqm.

275.60

Rs. Two hundred
seventy five and paise
sixty only.

Doors

(9]
(OS]

o o 8 |

Providing and fixing flush door
shutters conforming to IS : 2202
(Part-1) non-decorative type.core of
block board construction with frame
of Ist class tiard wood and well
mathched commercial 3 ply
veneering wiih vertical grains or
cross bands and face veneers on both
faces of shutters.

35 mm thick including anodized
aluminum butt hinges with necessary
screws

104.27

sqm.

1823.80

Rs. One thousand eight
hundred twenty three
and paise eighty only.

Steel Door Frame

34

10.1

Structural steel work in singal
section fixed without connecting
plate including
cutting.hoisting, fixing in position
and applying a priming coat of
approved steel primer all
complete.

894.08

60.10

Rs. Sixty and paise ten
only.

9.118.1

Providing and fixing oxidised
M.S. sliding door bolts with nuts
and

screws etc. complete
300x16xmm

49.00

each

165.60

Rs. One hundred sixty
five and paise sixty
only.

36

9.104.1

Providing and fixing M.S.handles
with necessary screws
etc.complete

125 mm

98.00

each

27.50

Rs. Twenty seven and
paise fifty only.

”:lfw\@"‘?'/
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Providing and fixing alluminjum
hanging floor door stopper
anodised

(anodic coating not less than

37 | 9.223.2 |8rade AC 10 as per IS :1868) 49.00 | cach | 8270 | Rs- Eightytwoand
transparent or dyed to required paise seventy only.
colour and shade with necessary
Screws ete.complete: Twin rubber
stopper

Providing and fixing oxidised
M.S.tower bolt black
ﬁnish,(k.)arrel 49.00 cach 66.50 Rs. Sixty six and paise
type) with necessary screws fifty only.
etc.complete
250x10mm

38 | 9.119.1

Providing and fixing glazed steel doors,
windows or ventilators of standard rolled
steel sections, joints mitered and welded
with 15x3 mm M.S, lugs10cm long with
steel legs embedded in cement concrete
blocks 15x10x 10cm.of (1:3:6) (lcement :
3coarse sand : 6graded stone aggregate
20mm nominal size) or with wooden plugs

10.12.1 |and screws or rawl plugs and screws or with Rs. Three thousand two

391+ |ingclips or with bolts and nuts as 10822 | 'sqm. | 3270.60 | hundred seventy and
10.13B required, including providing and fixing of

glass panels with glazing clips and special paise sixty Only'
metal-sash putty of approved make complete
including applying a priming coat of
approved steel primer excluding the cost of
metal beading and other fitting except
necessary hinges or pivots as required

Extra for providing and fixing steel beading
of approved shape and section with screws
instread of glaxing clips and met. Sash putty
in steel doors, windows, ventilators and
composite units,

o
Chief Endihieer
B.S.E.L.D.C. :
s L‘ti Pa’g
02273
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10.12.1

10.13

(¥

Providing and fixing glazed stee] doors,
windows or ventilators of standard rolled
steel sections, joints mitered and welded
with 15x3 mm M.S. lugs10cm long with
steel legs embedded in cement concrete
blocks lele]Ocm.of( 1:3:6) (1cement :
3coarse sand : 6graded stone aggregate
20mm nominal size) or with wooden plugs
and screws or rawl plugs and screws or with
fixing clips or with bolts and nuts as
required, including providing and fixing of
glass panels with glazing clips and special
metal-sash putty of approved make complete
including applying a priming coat of
approved steel primer excluding the cost of
metal beading and other fitting except
necessary hinges or pivots as required

Extra for providing and fixing steel beading
of approved shape and section with screws
instread of glaxing clips and met. Sash putty
in steel doors, windows,ventilators and
composite units, VENTILATOR

8.10

sqm.

3277.60

Rs. Three thousand two
hundred seventy seven
and paise sixty only.

41

9.82.1

Erowgmg & Tixing hand rail by

10.33.1

10.19

Providing and fixing M.S. grills
of requirement pattern in frames
of windows etc. with M.S. flats
Square or round bars etc g]]
complete

fixed to steel windows by
welding.

2635.78

91.50

Rs. Ninety one and
paise fifty only.

welding etc. to steel ladder
railling & staircases railling
including applying a priming coat
of approved steel primer.

MS tube (medium) 40mm
nominal bore.

Steel Hand Rail

396.88

91.10

Rs. Ninety one and
paise ten only.

Providing & fixing M.S. Fan
hook of 16 mm. dia. M.S. bar 1
Mitr. Long bent to required size
and shape, placed in position and
fixed in Truss Frame / RCC Slab /
beam at the time of casting all
complete as per building
specification and direction of E/I.
(Where materials is not supplied

52.00

each

121.80

Rs. One hundred twenty

one and paise eighty
only.

by depitt.)
e
e o
o
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Reinforcement for RCC work
44 5.22  |including straightening, cutting,
bending, placing in position and
bonding all complete.
Rs. Seventy and paise
R 6 mm dia ! Ke | 7040 forty only.
Rs. Seventy four and
ok IMTC-500 8mm dia 16300100 1 e N , paise forty only.
Rs. Seventy three and
s IMTC-500 10mm dia 00007 ke 1210 paise ten only.
Rs. Seventy one and
2200 | ’ . i
el IMTC-500 12mm dia 1555_0 00 | Kg Fi paise eighty only.
. Rs. Seventy two and
bl TMT-500 16mm dia 25000 B 2.8 paise eighty only.
g ' Rs. Seventy two and
52, : : ) :
e L IMT-500 20mm dia L=t Ke 1220 paise twenty only.
Micslaneous Work
Making plinth protection 50mm
thick of cement concrete 1:3:6 (1
cement :3 coarse sand : 6 graded
stone aggregate 20mm nomina]
size ) over 75mm bad by dry
brick ballast 40mm nominal size _ Rs. Three hupdr e‘?
45 4.17 well rammend and consolidated 59.04 sqm. 319.30  |nineteen and paise thirty
and grouted with fine sand only.
including finishing the top
smooth.
TOTAL (A)= 9,996,734.94
Ee Water
Providing and fixing on wall face
unplastidsed  PvVC (working
pressure 4 kgf per sqm) rain water
pipes conforming to 1S:4985 Rs. Two hundred
46 %-S-R including Jointing with seal ring 76.00| MTS 21420 fourteen and paise
12.78.2 conforming to 1S:5382 leaving 10 twenty only.
mm gap for thermal expansion.
110 mm diameter.

A
Chief mneer
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Providing and fixining  water
closet squatting pan (Indian type
W.C. pan) with 100 mm sand cast
iron P or S tap, 10 litre low white
P.V.C." Flushing cistern with
munally controlled device (handle
level) conforming to IS : 7231

B.S.R [Parryware/Hindware with g R.S- Three thousa.nd
17.1.1 |fittings and fixtures complete 12.00| Each| 3,035.40 thirty five and paise
including cutting and making forty only.

good the walls and floors
wherever required.

White  Vitreous China Orissa
pattern W C pan of size 580 x 440
mm with integral type foot rest.

Providing and fixing  white
vitreous china pedestal type water
closet (European type W.C. pan)
with seat and lid, 10 litre low
level white P.V.C. flushing
cistern, including flush pipe, with
manually  controlled  device
B.S.R' |(handle lever), conforming to IS
17.2.2 17231, with all fittings and fixtures
complete, including cutting and
making good the walls and floors
wherever required :

Rs. Two thousand nine
3.00| Each| 2,928.30| hundred twenty eight
and paise thirty only.

W.C. pan with ISI marked black
solid plastic seat and lid

A\
Chief %:lim\:er
B.S.E.l.D.C. LW
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Providing  and fixing  white

vitreous china flat back or wall
corner type lipped front urina
basin of 430x260x350 mm and
340x410x265 mm sizes

respectively  with automatic

49 flushing  cistern  with standard .
B.S.R |flush pipe and Cp. brass Rs. Six tl:lOUS&l’{d one
17.43 spreaders with brass unions and 3.00| Each 6,196.80 hundred ninety six and
G.I. clamps complete, including paise eighty only.

painting of fittings and brackets,
cutting and making good the
walls  and  floors wherever
required :

Range of three urinal basins with
10litre white P.V.C. automatic
flushing cistern.

Providing and fixing wash basin
with C.I. brackets, 15 mm C.P.
brass pillar taps, 32 mm C.P.
50 brass waste of standard pattern,
including painting of fittings and
brackets, cutting and making
good the walls wherever require :

Rs. Two thousand one
15.00| Each 2,120.30| hundred twenty and

paise thirty only.

B.S.R
17.7.1

White Vitreous China Wash basin
size 630x450 mm with a pair of]
IS mm C.P. brass pillar taps.

Providing and fixing P.V.C. waste
51 B.SR pipe for sink or wash basin

: . ) Rs. Seventy eight and
17.28.2.1 lclz);l]icli:;f P.V.C. waste fittings 15.00] Each L paise sixty only.

Flexible pipe 32 mm dia

Providing and fixing mirror of]
superior  glass (of  approved
quality) and of required shape

B.SR and size with plastic moulded Rs. Six hund.red forty
32 17.322 frame of approved make and 15.00| Each 643.40| three and paise forty
"7 |shade with 6 mm thick hard board only.
backing :

Rectangular shape 453 x 357 mm

]
Qe T

Chief Engineer
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B.S.R

Providing and fixing 600 x 120 x
5 mm glass shelf with edges
round off, supported on anodised
aluminium angle frame with CP.
brass brackets and guard rail
complete fixed with 40 mm long
screws, rawl plugs etc., complete.

Rs. Four hundred
15.00| Each 478.30 seventy eight and paise

thirty only.

D
(U8}

B.S.R
1892

Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC) pipes,
having thermal stability for hot &
cold water supply including all
CPVC plain & brass threaded
fittings This includes jointing of]
pipes & fittings with one step
CPVC solvent cement .trenching
srefilling & testing  of joints
complete as per direction of]
Engineer in Charge.

20 mm nominal outer dia Pipes

Rs. One hundtred forty

130.00 | metre 146.40| . )
sIx and paise forty only.

B.S.R

o 18.8.1

. |Concealed work including cutting

Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC) pipes,
having thermal stability for hot &
cold water supply including all
CPVC plain & brass threaded
fittings including fixing the pipe
with clamps at 1.00 m spacing.
This includes joining of pipes &
fittings  with one step CPVC
solvent cement and the cost of]
cutting chases and making good
the same including testing  of]

joints complete as per direction of]
E/l

chases and making good the wall

etc. 15 mm nominal outer dia
Pipes

Rs. Two hundred forty
one only.

160.00 | metre 241.00

AW
Chief Efigineer
B.S.E.L.D.C. Lid, at’w
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Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC) pipes,
having thermal stability for hot &
cold water supply including all
CPVC plain & brass threaded
fittings This includes jointing of]

B.S.R [Pipes & fittings with one step Rs. One hundred ninety
18.9.3 |[CPVC solvent cement, trenching, 45.00 | metre 193.80 | three and paise eighty
refilling & testing of joints only.

complete as per direction ofl
Engineer in Charge.
25 mm nominal inner dia Pipes

|94

Providing and placing on terrace
(at all floor levels) polyethylene
water storage tank ISI :1270]
B.S.R |Mmarked with cover and suitable ' .
18.48 |locking arrangement and making 6.000.00| Per 6.80 Rs. Six and paise
necessary holes for inlet, outlet| litre eighty only.
and overflow pipes but without
fittings and the base support for
tank.

Providing and fixing C.P. brass

Rs. Four hundred
BSR |bib cock of approved quality 15.00 Each 497.00 nir?et Ostrve;llnorff
18.49.1 |conforming to 1S:8931 ] i o

15 mm nominal bore,

Providing and fixing C.P. brass

stop cock (concealed of standard Rs. Six hundred
B.S.R design and of approved make 36.00| Each 670.70 seventy and paise
18.52.1 conforming to IS : 8931 y seventy only.

I 5 mm nominal bore.

Providing and laying cement
concrete 1:5:10 (1 cement : 5

coarse‘ sand : 10 gra@ed st.one R Thresiindied
B.S.R [|aggregate 40 mm nominal size) it
) ) ) 15.00 | metre 312.50| twelve and paise fifty
19.2.1 |all-round S.W. pipes including l
bed concrete as per standard P i TR
design :

100 mm diameter S.W. pipe

2 VT
/*545” - Chief Er:slneer

B.S.E.I.D.C. Ltd, P_at?/
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Providing  and laying  non-

pressure NP2 class (light duty)
R.C.C. pipes with collars jointed

B.SR with  stiff  mixture of cement Rs. Three hundred
60 | 9 6 | [mortar in the proportion of 1:2 (1 15.00 | metre 312.90 | twelve and paise ninety
"~ |cement : 2 fine sand) including only.

testing of joints etc. complete:

100 mm diaR.C.C. pipe

Constructing brick masonry road
gully chamber 50x45x60 cm with
bricks in cement mortar 1:4
(Icement : 4 Coarse  sand)
including 500x450 mm  pre-cast
61 B.S.R R.C.C. horizontal grating  with
19.27.1 |frame complete as per standard
design :

With common burnt clay F.P.S.
(non  modular) bricks of class
designation 7.5

RS. Three thousand
14.00| Each 3,117.30 | one hundred seventeen
and paise thirty only.

Contructing brick masonry
chamber for Underground (.1,
Inspection  Chamber and bend
with 75 class designation bricks
In cement mortar 1:4 (1 cement -
4 coarse sand) C.I. Cover with
frame (light duty) 455x610 mm
internal dimentions, tota] weight
of cover with frame to be not less
than 38 kg. (weight of cover 23
kg. and weight of frame 15 kg.)
62 | BSR [Rec top slab with 1:1.5:3 mix (1
19.30.1.1 ceément: 1.5 coarse sand :3 graded
stone aggregate 20 mm nominal
size) foundation concrete 1:5:10
mix (1 cement:5 coarse sand : 10
graded stone aggregate 40 mm
nominal size), inside plastering 12
mm th. with cement mortar 1:3
(Icement:3 coarse sand) finished
smooth with a floating coat of]
neat cement on walls and bed
concrete etc. complete as per

: \J\Jmﬂ.da.td_dpQ;ﬁn e ?(
o AT

Rs. Three thousand
8.00 | Each 3.949.10 | nine hundred forty nine
and paise ten only.

ASS“\ Chlion Cl:'.xru’?i;;eert
IR B.S.E.l.D.C. s jain
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[‘ Making soak pit 2.5 m diameter
3.0 metre deep with 45 x 45 cm
dry brick honey comb shaft with
brick and S.W. drain pipe 100
. B.SR |mm diameter, 1.8 m long Rs. Tw.enty five
63 19.32.1 |complete as per standard design, 1.00 [ Each| 25.900.10 thousanq nine hundred
With common burnt clay F.P.S. and paise ten only.
(non  modular) bricks of class
designation 7.5
Providing  and fixing  S.W.
intercepting trap in manholes with
stiff mixture of cement mortar Lz}
64 ) . ;
B.SR (I cement : 1 fine sand) including
19.34.1 |testing of joints etc, complete :
100 mm dia Rs. Two hundred
4.00| Each 283.80 eighty three and paise
eighty only.
D:S;ed Estn::(e)lte for c;)(;lstl‘leftlk)011 Rs. Sixty thousand four
65 o' 120 mm X 40 mm x 90 m Tube 1.00) Each | 60.432.65| hundred thirty two and
well Manual Boring N
paise sixty five only.
Detailed Estimate for construction Rs. Seventy seven
66 of Septic Tank 1.00| Each| 77.162.00 thousand one hundred
sixty two only.
NON SCHEDULED ITEMS(AS
PER RATE APPROVED)
P.V.C. PIPE
67 Provding and fixing soil,waste
and vent pipes
110 mm dia 120.00] Mir 347.00 Rs. Three hundred
forty seven only.
P.V.C. FITTINGS
68 DOOR TEE 110 mm dia 8.00| Each 365.00 Rs.. Thr‘ee hundred
sixty five only.
69 DOOR BEND 110 mm dia 18.00| Each 283.00 Rs. Two hundred /
eighty three only. -
70 BEND 45 110 mm dia 32.00( Each| 185,00 | RS- One hundred eighty
five only.
71 VENT COWEL 110 mm dia 7.00| Each 65.00| Rs. Sixty five only.
72 PIPE CLIP 110 mm dia 88.00| Each 53.00| Rs. Fifty three only.
73 FLOOR TRAP 110X110 mm dia 11.00| Each 436.00 Rs. Four. hundred thirty
six only.
TOTAL (B)= 583,336.45
e
%5\90 .
s cu Chief Engineer
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DSR Schedule Items - Internal Electrical Work - (PART-1)

~ | 74 1.1,

Wiring for light point /fan point /
exhaust fan point / call be] point
with 1.5 sq.mm FR PVC insulated
copper conductor single core
cable in surface / recessed
medium class PVC conduit, with
piano type switch, phenolic
laminated sheet, suitable size
M.S./PVC. box etc as required.

1.8.3

Group C

198.0

Nos.

Rs. Six hundred eighty

681.8 one and paise eighty

Wiring for twin control point with
[.5 sq.mm FR PVC insulated
copper conductor single core
cable in surface / recessed
medium class PVC conduit, 2
way piano type switch, phenolic
laminated sheet, suitable size
M.S./PVC box etc as required.

6.0

Nos.

only.

Rs. Six hundred eighty
five and paise eighty
only.

685.8

1.12

Wiring for light/ power plug with
2x4 sqmm FR PV(C insulated
copper  conductor  single core
cable in surface/ recessed medium
class PVC conduit along with 1
No 4 sq. mm FR pPvC insulated
copper  conductor  single core
cable for loop carthing  as
required

423

meter

Rs. One hundred SIXty
three and paise Sixty
two only.

163.62

Wiring  for circuit / submain
wiring alongwith earth wire with
the following sizes of FR PVC
insulated copper conductor, single
core cable in surface / recessed
medium class PVC  conduit as
required.

1.14.2

2Xx25sqmm+1x2.5 Sq. mm
carth wire

410

meter

Rs. One hundred thirty

132.31 |two and paise thirty one

only.

e

Chief Engineer
B.S.E.I.D.C. Ltd, Pat
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80

2X6sqmm + ] x 6 Sq.mm earth
wire.

Rs. One hundred sixty

80 meter 163.62| three and paise sixty
two only.
2 x 10 sqmm + | X 10 sq.mm Rs. Three hundred
earth wire, 10 meter 330.27 thirty and paise twenty
seven only.
Supplying and drawing following
pair 0.5 sq.mm FR PV insulated
annealed copper  conductor,

1.18. |unarmoured telephone cable in
the existing surface / recesed PVC
conductor as required.

1181 | Pair 44 — 14.14 Rs. Fourteen and paise
fourteen only.
Supplying and drawing co-axjal
TV cable RG-6 grade, 0.7mm
solid copper
conductor,insiulated,shielded with .

.19 |fine tinned copper braid and 40 meter 28.28 RS' s ej1ght and
protected with PVC sheath in the paise bwenty eight only.
existing surface / recessed PV(C
conduit as required.

Supplying and fixing metal/pvc of

I50mm x 75mm x 50mm deep

(nominal size) on surface or in

recess with suitable size of

phenolic laminated sheet cover in Rs. One hundred ninety

.29 |front including providing and 36 nos. 19594 five and paise ninety
fixing 5 pin 5/6 amps socket four only.
outlet and 5/6 amps piano type
Switch.connections, painting etc,
as required.

\J\J\l\\
Xeé
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Chief Engineer
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Supplying and fixing metal/pvc
box of 180mm x 100mm x 50mm
deep (nominal size) on surface or
in recess with suitable size of
phenolic laminated sheet cover in Rs. Two hundred
81 1.30 {ropt mcll.idmg providing and 8 nos. 278.76 | seventy eight and paise
fixing 6 pin 5/6 & 15/16 amps seventy six only
socket outlet and 15/16 amps '
piano type switch, connections,
painting etc. as required.
Supplying and fixing following
piano type switch/ socket on the
82 .23 |existing switch box / cover
including  connections etc.as
required
5/6 amps switch. ;
Rs. Thirty three and
1.23.1 ' 333 . :
£ £ach P paise Thirty three only.
5 pin, 5/6 amps socket outlet. Rs. Forty one and paise
46 Each 41.41
1.23.4 =5 forty one only.
Supplying and fixing following
piano type switch/ socket on the
83 existing switch box / cover
including  connections etc.as
1.23.  |required
Telephone socket outlet Rs. Fifty two and paise
2 h 92.52
1.23.7 = » fifty two only.
Rs. Forty six and paise
1.23.8 [TV antenna socket outlet . i ik forty six only.
Supplying and fixing stepped type
electronic fan regulator on the
existing modular plate switch box ,RS' T“,/O hundrejd
84 i . A 66 Each | 286.84 eighty six and paise
including connections but cohit |
excluding modular plate etc. as S AUty
1.25 [required
suppling and fixing fixing 3/2 pin,
5 amp ceiling rose on the existing
85 .33 |junction box/ wooden block 88 Each 43.43 :?; I;(?:ttytﬁr::(?;l]d
including  connection  ete as P 4 %
required.
Supplying and fixing batten /
86 .34 langle holder including connection 90 Each 74.74 }.{S' Seventy four and
et as required paise seventy four only.
<\d@
3 I
g&&'\é/ Chief Engineer
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Supplying and fixing following
rating,240/415 volts "C" curve,
miniature circuit breaker suitable
for loads of single pole in the
existing MCB DB complete with
connection, and commissioning
etc. as required.

2.10.2

40 amp, Single pole and neutral

Rs. Four hundred forty
Each 445.41 | five and paise forty one
only.

88

2.8

Supplying and fixing following
way.single pole & neutral, sheet
steel, MCB distribution board,240
volts, on surface / recess,
complete with tinned copper bus
bar, neutral bus bar, earth bar, din
bar, interconnections, powder
painted, including earthing etc as
required. (But without
MCB/RCCB/Isolator)

2 + 12 way,Double door,

Rs. One thousand three
Each 1,357.44 | hundred fifty seven and

paise forty four only.

89

243

Supplying and fixing following
rating, double pole, 240 volts,
isolator in the existing MCB DB
complete ~ with  connections,
testing and commissioning etc. as
required

2122

63 Amps

Rs. Two hundred fifty

Haeh 23200 two and paise fifty only.

90

N
)

Supplying and fixing following
rating, 240/415 volts, "C" curve,
miniature circuit breaker suitable
for inductive load of following
poles in existing MCB DB
completed  with  connections,
testing and commissioning etc. as
required.

@‘\g\\(

Chief Engineer

B.S.E.LD.C. L{d, Pat




6/32 amps, Single Pole

Rs. One hundred

2.10.1 60 Each 170.69 | seventy and paise sixty
nine only.
Supplying and fixing following
rating, double pole, (single phase
and neutral) , 240 volts, residual
current circuit breaker (RCCB),
91 214 having a sensitivity current upto
300 milliamperes in the existing
MCB DB  complete  with
connections, testing and
commissioning etc. as required.
40 Amps Rs. One thousand
2.142 3 Bagh | 1,731,14| Sevenimndred thiny
one and paise fourteen
only.
Supplying and fixing single pole
blanking plate in the existing Rs. Seven and paise
& =4l MCB DB complete etc. as o Hagh il seventy onl)F/).
required.
Earthing with copper earth plate
600 mm X 600 mm X 3 mm thick
including accessories, and
providing masonry enclosure with Rs. Nine thousand
93 56 |cover plate having lo.cking 5 Each 9.384.92 three hundrfad ei.ghty
arrangement and watering pipe of] four and paise ninety
2.7 metre long etc. with charcoal/ two only.
coke and salt as required.
Supplying and laying 25 mm X 5
mm copper strip at 0.50 metre
below ground as strip earth
elect.rodc?. inc}uding cormect'{on/ B Seven fundoed
94 | s5g [lerminating withmut, bolt, spring,| 54 | a0 | 760.53| sixty and paise fifiy
washer etc. as required. (Jointing three only.
: i
shall be done by overlapping and
with 2 sets of brass nut bolt &
spring washer spaced at S0mm)
Providing and .ﬁxing 25‘mm X.5 Ris, Bickht hundied sty
95 I e e SHE LG G 1 20 meter 864.56 | four and paise fifty six

recess for connections etc. as

required.

only.

P
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24
3.5 core, 35 Sq.mm XLPE/PVC
insulated PVC sheathed ( Heavy
96 (1907 JSR

Rs. Three hundred

duty) armoured electric cable with 100 meter 336.33 | thirty six and paise
aiuminium conductor thirty three only.
Laying of «'\ng_Enjber PVC
insulated -and~ PVC- sheathed /|
XLPE power cable f 1! ky
o7 7.1 |grade of following si.: direct in
ground including ex~zvetion and
refilling - the trench - stc as
required: - o
Upto 3559 mm Rs. One hundred ninety
7.1.1 90 meter 196.95 |six and paise ninety five
only.
Providing and fixing foliowing
capacity I'P&N disconnects; fuse
switch unit inside the existing
98 2.10 [Panel board with IS marked HRC
fuse including drilling holes in
cubical panel, making
connections etc. as required.
100 Amps TP&N Rs. Four thousand five
2.13 1 Each | 4569.2 hundred sixty nine and
paise twenty only.
32 Amp TP&N Rs. One thousand four
2.1.1 3 Each 1497.8 hundred ninety seven
and paise eighty only.
Providing and fixing of lighting
conductor finial made of 25mm
dia 300 long copper, tube having Rs. Seven hundred
99 6.10  [single prong at top with 85mm dia 3 Nos. 771.64 | seventy one and paise
3mm  thick copper base plate sixty four only.
including hole etc complete as
required.
Providing and fixing copper tape
20 I X 3 mm th1cl§ on parapet R Thirse fuiidsed
100 6.5 |°F Suriace of wall for llght’n e 100 meter 379.76 | seventy nine and paise
conductor complete as required. .
(For horizontal run) PevRLUSRE Oy,
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)

6.6

14.13

14.14

Providing and fixing copper tape
20 mm X 3 mm thick on parapet
or surface of wall for lightning
conductor complete as required.
For vertical run

Rs. Four hundred ten

Providing , laying and fixing of]
following dia G.I. pipe (medium
class) in ground complete with
G.I. fittings including trenching
(75 cm deep) and refilling etc. as
required.

150 mm dia.

Providing, laying  and fixing

following dia RCC pipe NP2
class(light duty) in ground
complete with RCC collars, joints
with  cement mortar 1:2 ¢ 1
cément : 2 fine sand ) including
trenching (75 cm) and refilling
ete.as required. (Road crossing as
per site condition)

150mm dia

82 meter 410.06 B
and paise six only.
Rs. One thousand five
20 meter 1,529.14 | hundred twenty nine
and paise fourteen only.
Rs. Three hundred
10 meter 387.84 eighty seven and paise

eighty four only.

Providing & fixing following
capacity busbar chamber with 4

Strips of suitable size made of
copper, heavy duty, complete
with all accessories including
connections,

200 Amps

Each 6.161.00 Rs. Six t.housand one
‘J hundred SIXty one only.

ﬁ\gﬁ'\%/

Chief Engineer
B.S.E.I.D.C.jtd.

f’g:_’%’} 4t




2

F Providing and fixing following
capacity four pole OFF-load
changeover switch with side

handle operation, in sheet
enclosure in existing metal board,
including drilling holes in metal
panel, making connections etc. as
required.

105 2.7

Rs. Seven thousand six
2iled 1 Each 7,683.00 | hundred eighty three
100 Amps, Four pole ) only.

TOTAL 582,738.36
(O)=

{gﬁ\\@’\\?f
Chief Engineer

B.S.E.L.D.C. Lj¢,
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] Brand new ISI marked Life Guard
ABC type multipurpose Fire
Extinguishers 4 Kgs. Capacity, Rs. Seven thousand five
l 106 | DGS&D |fitted  with  pressure  guage 10| Nos. 7,549.75 | hundred forty nine and
o complete in all respects, ready to paise seventy five only.
use, complete installation kit.
l
TOTAL
(D)= 75,497.50
CARRIAGE OF MATERIALS
Rate Incl.
Type of materials 1% Lab.
Cess
Rs. Two hundred eighty
Cement 253.87 MT 289.87 | nine and paise eighty
seven only.
Sand Rs. One thousand three
37588 — 1372.37 hundrefi SeYenty Two
and paise thirty seven
only.
Local Sand Rs. Two hundred five
‘ 329.38 cum 205.29 | and paise twenty nine
107 Gl
Stone Chips Rs.eight hundred ninety
356.5 cum 894.03 | four and paise three
only.
Brick Thous Rs. Six hundred one
228.53 601.67 | and paise sixty seven
only.
Steel Rs. Two hundred eighty
38.25 MT 289.87 | nine and paise eighty
: seven only.
EORL 1,124,363.04
(E)= e
TOTAL (A+B+C+D+E+F)= 12,362,670.00
C?
B
e
ﬁ\d\\'}/
Chief Eifgineer
B.S.E.l.D.C. Ltd,
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(Rupees One Crore Twenty Three Lacs Sixty Two Thousand and Six Hundred Seventy Only)

T

Manual Boring-Construction of 125mm x 40mm x 90m T/well

Part 'A' -
Cost of
Materi
| 125mm. dia UPVC casing pipe 27.00 | Meter 315.00 Rs. T‘hree hundred
confirming to ISS fifteen only.
5 40mm dia UPVC pipe confirming 48.00 | Meter 99.38 Rs. Nl.nety .mne and
to ISS paise thirty eight only:
3 40mm dia PV.C ribbed strainer of 8.00 | Meter 182.00 Rs. One hundred elght?f 7
approved quality two only.
4 Reducing socket 125mm x 40mm 1.00| Each 270.00 #r g lmneed ~
seventy only. -
Supplying all labour and materials
= g : fort
5 & fitting & fixing PVC cap over 1.00| Each 140.00 %5105 ifidued oty
. only.
the new sink T/well
Providing and fixing of G.I pipes
miks c;)mplc“,te ‘ w:;thd G.I flttl.ngs anj R T bt
6 . . am.ps, meluding, ‘cuttng an 18.00| mtr 224.44| twenty four and paise
1548 Imaking good etc
. forty four only.
32 mm dia (15% CP & 1%
L.Cess)
" 32 mm nominal bore Bross Full Rs. Five hundred
B.S.R .
7 19og |valve 1.00| Each S11.21 |eleven and paise twenty
(U5% C.P & 1% L.Cess) one only.
Supplying all equipments, tools
and installation of 1 HP single
phase submersible motor pump
set of KSB/ ISI make 2900 rpm
Zip?\zlte‘ (: d;schg:lg ¢ 51?00 L Rs. Twenty six
8 . 1. RS W A peseary 1.00| Each | 26,446.00| thousand four hundred
MSEr pipe, starter control panel, Borty
1.25" Full way valve, 1.25" M.S Y Y
clamp, 1.25" G.I Elbow, 1.25"
check valve, 1.25" x 9" long G.I
Nipple etc. all complete as per
direction of E/I

T

Chief Engineer

B.S.E.l.D.%Pat.

%

o4fe4/)



Part 'B' - Cost of Labour

Boring by jet dheki by suitable
cutter of reduce as the case may
be lowering 125 mm x U.P.V.C x
40 mm dia G.I pipe & strainer of
standard quality iron, shoe, plug
& socket ete. all complete
including providing all tools and
plants required for the job as per
specification and direction of the
engineer in charge.

|
~ (i) 0to030.5m
N Rs. Two hundred eight
9 (a) For 125 mm dia U.PV.C pipe 27.00| mtr 208.77 | and paise seventy seven
& only.
~ 10 (b) for 40 mm dia UPVC pipe -
s Rs. One hundred
(i) 0t030.5m 3.50( mtr 119.03 [nineteen and paise three 7
only. _1
B (ii) 30.5mto 61.0 m
Rs. One hundred thirty
AR (a) For 40 mm dia UPVC pipe 30.50 mtr 136.88| six and paise eighty
- eight only.
(iii) 61.00 m to 75.00 m
R Rs. One hundred forty
i 12 a) For40mm dia UPVC pipe 14.00| mtr 148.79 | eight and paise seventy
nine only.
- (iv) 75.00 m to above
B a) For 40mm dia UPVC ribbed I,{S' (e hur.ldred oty
13 . . , 8.00| mtr 148.79 | eight and paise seventy
strainer of approved quality i
nine only.
- Providing all labour & tools and
| 14 lowering 32 mm dia G.I pipe as 24.00 mtr 21.34 R.S' Tvx./enty NG
RE= 18 paise thirty four only.
per specificatin etc. all Complete
i Supplying labour and developing the Rs. Two hundred
~1 15 T/Well to have sand free discharge all 1.00| Each 280.50| eighty and paise fifty
complete as per direction of E/I only. _
Total = 60,432.59

,/-ﬂ\‘uq@g/
e o
.

Tl

Chief E ginegr
B.S.E.I.D.C. Ltd, Patn
’Zzﬁg

odefl) )



Detail Estimate of Septic Tank

70 Earthwork in excavation
(i) Septic tank 31.89| cum | 205.20| RS Twohundred five
and paise twenty only.
7] Sand filling L sum 192.50 | RS- One hundred ninety
two and paise fifty only.
Rs. Two hundred
[ Flat Brick soling 13.57| sq.m 227.60 | twenty seven and paise
sixty only.
Rs. Two thousand
P.C.C.(1:3:6) 2.71| cum | 2,775.70 | S¢Ven hundred seventy
five and paise seventy
73 only. -
Rs. Two thousand
(i) Sloping portion 1:20 0.27| cum | 2,775.70 | S¢Ven hundred seventy
five and paise seventy
only.
Brick work with bricks of class
designation 100A in foundations and
plinth in : Cement mortar 1 .:4 (1
cement: 4 coarse sand )
Rs. Four thousand one
(i) Long wall 6.06| cum 4,184.00 | hundred eighty four
only. '
74 Rs. Four thousand one
(i1) Short Wall 2.06| cum 4,184.00 | hundred eighty four
only.
Rs. Four thousand one
(iii) Partition wall 0.26| cum 4,184.00 | hundred eighty four
only.
Rs. Four thousand one
(1v) Partition wall 0.37| cum 4,184.00 | hundred eighty four
only.
12 mm cement Plaster 1:3 (1
cement: 3 coarse sand) with a
floating coat of neat cement & 23.14| sq.m 145.50 fRS' s h'undfe‘d totly
: i N 1ve and paise fifty only.
Extra for providing and mixing
water proofing material in Rs. One hundred forty
roportion recommended by the 21.36| sq.m 145.50 T
75 |+13.36.1 Eqarrl)ufacturers: 12 mm cemZnt Hyeiind paiss iy on
plaster 1:3(1 cement :3 sand) $32| sqm e ‘Rs. Cine h.undred forty
five and paise fifty only.
e
; \vk«\ /\g\\’?/
L. o
/X\W Chief Engineer
B S.E.l.D.C

e

L
04/ of//
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Rs. One hundred thirty
- | sqm 132.10 }
two and paise ten only.
20 mm cement Plaster 1:3 (1 Rs. One hundred eighty
cement: 3 coarse sand) with a 4.68| sq.m 185.60| five and paise sixty
76 13.13.1 |floating coat of neat cement & only.
+ 13.26 |neat cement punning Rs. One hundred eighty
11.97| sqm 185.60 | five and paise sixty
only.
Providing and laying in position
specified grade of reinforced cement
concrete excluding the cost of
centring,shuttering.finishing and
reinforcement-All work upto plinth
level. 1:2:4 (1 cement:2 coarse
sand:4 graded stoneaggregate 20 mm
5.1.3 . g
T nominal size)
Rs. Three thousand four
(i) Roof cover slab of septic tank 0.90| cum 3.438.90 | hundred thirty eight and
paise ninety only. =
o Rs. Three thousand four
(ii) Rec Beam in septic tank 0.03| cum 3,438.90 | hundred thirty eight and
paise ninety only. = '
78 | 5.22.7A |(i) Steel 8mm in R.C.C. 93.00| K. g D Seventy foutand
paise forty only.
. . s Rs. Three hundred
B ) G G anidiitamc S 0050 100! Each|  374.06| seventy four and paise
of 1352 |mm inside .
six omly.
go | €0de N0 iy g ¢ 1. plain bend 100 mm dia 100| Bach|  436.40| RSO liipidreg tirty
of 1621 six and paise forty only.
Fele 6, Rs. Seven hundred
81 of 7087 (iii) S.C.L Tee 150 mm dia 1.00| Each 748.11 | forty eight and paise
- eleven only.
Total = 77161.79339

Tender approved in favour of Sanjay kumar Sin
below BOQ rates i.e. total amount comes to Rs.

gh @ 10.00% (Ten Decimal Zero Zero Percent)
1,11,26,403=00 (Rupees One Crore Eleven Lacs

Twenty Six Thousand Four Hundred Three Only)

Y
Chief Engineer

B.S.E.I.D.C.— d,m@







BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SI. No.: 74

GOVERNMENT OF BIHAR

STANDARD BIDDING DOCUMENT
PROCUREMENT
OF
CIVIL WORKS

= o

/Z\-\ Chief Engineer
' B.S.E.I.D.C. Ltd, Patna

=

Seal and Signature of Tenderer




BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SL No.: 74 —

BIHAR STATE EDUCATIONAL INFRASTRUCTURE .
DEVELOPMENT CORPORATION LTD.

Chief Engineer
3 B.S.E.l.D.C, Ltd, Patna

. w&?@; | ﬁf—:—? .

Seal and Signature of Tenderer



BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SL. No.: 74

29

STANDARD BIDDING DOCUMENT

PROCUREMENT OF
‘ CIVIL WORKS

o

Chief Engineer
B8.S.E.I.D.C. Ltd, Patna

S 2 " :
A ’é}ﬁl =

- Yy
N
Pats

Seal and Signature of Tenderer




BSEIDC,Patna

10.

11.

*Should be the same as for the deadline for receipt of bids or promptly thereafter.

NAME OF WORK :

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY

SCHOOLS IN BIHAR, (SBD)

SL No.: 74

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A Govt. Of Bihar Undertaking)

Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus
Acharya Shiv Pujan Sahay Path, Saidpur, PATNA-800004.
NATIONAL COMPETITIVE BIDDING

Group . No. District
USSS-41 (DL Gaya

PERIOD OF CONSTRUCTION

DATE OF ISSUE OF NOTICE
INVITING BID

PERIOD AND PLACE OF SALE

OF BID DOCUMENT

TIME, DATE AND PLACE OF
PRE- BID MEETING

LAST DATE AND TIME FOR
RECEIPT OF BIDS

LAST DATE AND TIME FOR
RECEIPT OF EARNEST MONEY

*TIME AND DATE OF OPENING
TECHNICAL BIDS

*TIME AND DATE OF OPENING
FINANCIAL BIDS

PERIOD OF BID VALIDITY

OFFICER INVITING BIDS

N

e T

Seal and Signature of Tenderer

(CIVIL WORKS)

CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR.

Name of School

15 Months.

25.02.2016

Middle School, Belauti

FROM : 18-03-2016 To 03-04-2016, 15.00 Hours

on Website : www.eproc.bihar.gov.in

: TIME : 16:00 HOURS, Date : 29-03-2016, in the

office of Managing Director, BSEIDC, Patna.

DATE : 04-04-2016,TIME; 15:00 HOURS
on Website : www.eproc.bihar.gov.in

DATE : 06-04-2016,TIME; 15:00 HOURS
on Website : www.eproc.bihar.gov.in

: DATE : 06-04-2016, TIME: 16:30 HOURS

on Website : www.eproc.bihar.gov.in

: DATE : 21-04-2016, TIME: 15:30 HOURS

on Website : www.eproc.bihar.gov.in

120 Days.

Chief Engineer, BSEIDC, Patna.

Chief Engineer
B.S.E.L.D.C. Ltd, Patna



BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD)

4o

S No.: 74

INVITATION FOR BID
(IFB)

&%é' , Chief E::\g/ineer

S v 3)B.S.E.I.D.C. Ltd, Patna
/;aé“’/@ ’6%? q

Seal and Signature of Tenderer




BSEIDC,Patna

]

e

Tender : CONSTRUCTION OF PROPOSED U

ﬁmmﬂmm '

(Padt §- 2R ugfy @ AT
1. fErR s & srfa ffes
o Pl 2g Freeifeg

ferer a1, faER gy aReg P,

(e wwadR @1 ve gumy
rard Rraqs warg gy, AR, UST—800004 (GRAT:

TIRRT s < ween—ge ay 2015-16

uftrerd 7T av fifier

PGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD)

SL No. : 74

faerr frm fafies
)

\};/e
'Y\\g' AR
M

Seal and Signature of Tenderer

R 3TMFE www.eproc.bihar.gov.in w)
el & “varra wx w gy

—0612-2910314)

3 v
J Chief Engineer
‘ BS.E.lD.C. Ltd, Patng —
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__r e e e ﬁﬁﬁ:t ............ S T o ; BelronBd |
F - = PP COLING I
EF T4 Ho et fensg @1 am ?.llél (CIEC] ‘\'_ﬁ%r (Wo fros ) i ilrowssn)v‘c M{]Tﬂfﬁl
q 0 ° GBIk ) ) RN (wo | Fee(InRs,) i
- i) ; | arafy
USSS- 11 Govt. Middle School As per o
1 _ . 125.00 uploaded Bid 10000.00 575000 | 15 W®
I R Y L {Kuohips g K | Document nm g L
USSS- 2| Middle School As per !
2 SSS e &S 125.00 uploaded Bid 10000.00 575000 | 15 H®
................. 1 1® | SR | | Panchgawa | | Document | Blbaciy
USSS- TRIY - As per
3 1(C) Middle School Donwar 125.00 uploaded Bid 10000.00 750.00 15 Hrg
) | L %ol L. 5l s | S . Document | Era . -
‘ USSS- 4| Upgraded Middle As per E
4 \ P& o 125.00 uploaded Bid |  10000.00 5750.00 15 HIE
L (D),. E I ___S.QEOO] Malahi _I__Q._la ................. | Document i
USSS- 1 Middle School ) Aeper T ) ‘
5 = _ 125.00 uploaded Bid 10000.00 5750.00 15 TR
| 3 (A) | Dhankaul ke | Document J
USSS- | o 2| Middle School Asper | f
6 p fOreres M o8 125.00 uploaded Bid 10000.00 5750.00 15 Hg
3B) | | Naray anpur =~ | Document . =
USSS- 3 Middle School As per
7 it 5 125.00 uploaded Bid 10000.00 5750.00 15 HIE
............. | 3(C Khairadarp ~+— | Documem | T | °F B
SSS . . As per
8 4 Middle School Batara 125.00 uploaded Bid 10000.00 5750.00 15 HIR
(A) 1 el e e IR B S R T
| USSS- . E As per
9 | Middle School Sutihara 125.00 uploaded Bid 10000.00 5750.00 15 Hig
[ 4@B) I ——o . N _Document — el _—
| USSS- : 3] Middle School Asper ) ~
10 | i . . 125.00 uploaded Bid 10000.00 5750.00 16 HIE
40 || Bhantawari i | Document | "7 |
m i ) T | As per '_ 1 R R = B
11 Middle School Rajwara 125.00 uploaded Bid 10000.00 5750.00 15 Hig
4 (D) kel T O ————{Qotumen | =~ | """ | PO ]
USSS- 11 Middle School As per
12 e g | 125.00 uploaded Bid 10000.00 5750.00 15 IH
6(A) R Mangalwar Chariya i Document
USSS- 2| Middle School Maldwar | As per | i
13 5 : N Scho ‘ ' 125.00 uploaded Bid 10000.00 5750.00 | 15 HIE
| 6®) 3 Bast. =000 | SRR LT S e
JSSS- . . ol As per |
14 | USSS Middle School Rupauli | 125.00 uploaded Bid 10000.00 5750.00 15 HIE
1 8A) | i oo O N it s TRE _Document__ A e L
USSS- 2| Middle School Rampur | As per
15 5 N | 125.00 uploaded Bid 10000.00 5750.00 15 HIg
...... 8(B) || Tilak East b | Document. i A L=
SSS- 1 iddle Schoo As per
16 | USSS Middle .S‘h( ol s 125.00 uploaded Bid 10000.00 5750.00 15 HiE
............... 10(A )A_ TEIql  f— _[.)haln Sa‘.p_g_,,.. L - T Document i W S
T > Fpr i { As per . |
17 l.SS_s 2| Middle School | 125.00 uploaded Bid 10000.00 5750.00 15 918 |
3 10(8B) " . Bh“""5‘”}25’5...,me ..... . [ Document | | o ) 1 e
QQ gradec H , | As per !
.6 | USSS 1 Upgi aded Middle | 125,00 uploaded Bid 10000.00 5750.00 15 TTE ]
L (A) SChS?.E?..!....DhZ”‘a“";_,_,,_..,.;,‘ . Document o J
USag 2| Upgraded Middle |
19 | O School Tilkeshwar 125.00 e i
11(B) . ) uploaded Bid |
I M| | Sthan il | Document | | |
1SS~ 4 o e i S As per ]
20 ’55§ b L.} pgraded M iddle 125.00 uploaded Bid ? g |
Bt o ] . _School Raipur Docunent | | i = ]
4| Upgre iddle o por f‘ |
21 | USSS [,_/p‘_l f‘ded Middle 125.00 uploaded Bid 10000.00 | 575000 15 q1E |
LN School Kamalpur East N Dorwet _ § . . 1 N



BSEIDC,Patna

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENZ SECONDARY SCHOOLS IN BIHAR, (SBD) SI. No.: 74
’ 19QQ. * Se As per
% 22 | USSS - 1| Middle School 125.00 uploaded Bid 10000.00 5750.00 15 HIE
1 L 13(A) | gomwmvy Bhatauna Dcirent
) I USSS- £ i As per
1|t Q S§ ® M‘xddle‘ School 125.00 uploaded Bid 10000.00 5750.00 15 HiE
| 13(B) Sirkohiya Document
24 | USSS- rade H o As per
* | USSS Upgraded M‘ddlf. 125.00 uploaded Bid 10000.00 5750.00 15 HTE
15(A) School Panapur Silaut Document
e i = s iy As per
26 | USSS- 1 o Upgraded Middle 12600 uploaded Bid 10000.00 5750.00 15 H®
15(B) School Totha Document
ISSS- Middle School Shital As per
26 | USSS iy . B 125,00 uploaded Bid 10000.00 5750.00 15 ATE
15(C) Bhakurhar Document
USSS- . . As per
27 | 7 16| IR Middle School Isar Tola 125.00 uploaded Bid 10000.00 5750.00 15 ¥
ocumen!
USSS- 1 iddle Sc As per
28 7 Middle School 125.00 uploaded Bid 10000.00 5750.00 15 HE
e (A) AT Kishanpur Document
l 8 ﬂ— As per
29 5 Middle Sdmol chhha 125.00 uploaded Bid 10000.00 5750.00 15 H18
17(B) . Document
USSS- As per
30 Middle School Pothiya 125.00 uploaded Bid 10000.00 5750.00 15 718
18 (A) 2 B Document
USSS- - 2| Middle School . As per
31 & 125.00 uploaded Bid 10000.00 5750.00 15 HIE
" 18(B) Ghanshyamchak . Document
USSS- 1 . SN As per
32 Middle School kairi 125.00 uploaded Bid 10000.00 5750.00 15 HIE
20 (. \) ‘ _—_— Document
B USSS- - X As per .
3|, Eieal Middle School Bank 125.00 uploaded Bid 10000.00 5750.00 15 Hg
:0_ i ._H ’ Document
) LISSS . : Asper
34 Middle School Pathdda 125.00 uploaded Bid 10000.00 5750.00 15 HE
- 20(C) ’ o Document
LSSS- 1| Middle School As per
35 . o 125.00 uploaded Bid 10000.00 5750.00 15 HTE
21 (4 ,\) __| Harinmar Bishunpur Document
USS 21 Middle School Manik As per
36 | iddle SL ho i 125.00 uploaded Bid 10000.00 5750.00 15 Hig
2 (B) Mandal Tola i Document
USSS- 3} Middle School As per
7 |2 iR e . 125.00 uploaded Bid | 10000.00 5750.00 16 HIE
_________ | Kalyanpur o Document
. y -~ As per
38 Middle School Teghara 125.00 uploaded Bid 10000.00 5750.00 15 HIE
- B Document
51 Middle School As per
39 flidc I g 125.00 uploaded Bid 10000.00 5750.00 15 HIE
i Dhudhaladih 4 Document
Middle Sc amchari As per
40 1| Middle School Ramcharit 125.00 uploaded Bid 10000.00 5750.00 15 TE
22 (A) | | Maidan Document
USSS- s ‘ o Asper N
41 TR Middle School Katiyari 125.00 uploaded Bid 10000.00 5750.00 15 HIE
22 (B) L Document
USSS- 30, . ) . As per .
2| ., (©) Middle School Nabgoi 125.00 \éploaded Bid 10000.00 5750.00 15 HIE
L. e -~ — - S— - ocument
JSSS- 1 raded Middle As per
43 L = {Jpgl o Middle 125.00 uploaded Bid 10000.00 5750.00 15 HIE
n 24 (A) . School Bihraura Document
JSSS- : 2| Middle School As per
44 l., ANy M 125.00 uploaded Bid 10000.00 5750.00 15 AIE
24(B) Pokhrama Document "
U\S\- 3| Upgraded Middle As per
a5 | 3 ~Pe . ‘ 125,00 uploaded Bid | 1000000 |  5750.00 15 &
|2 School Dhoni Kundi Document
U M- (1 As per
46 Middle School, Basuan 125.00 uploaded Bid 10000.00 5750.00 15 H[E
26 (A) 0.0 e e S N gL Document
ISSS- 2 iddle School., As per
47 USSS Middle Sch 125.00 uploaded Bid 10000.00 5750.00 15 HI&E
04B] _ Malikpur Document
USSS- 3| Middle SLhOOl As per
48 5 A M 125.00 uploaded Bid 10000.00 5750.00 15 HiE
20 (C) qrerey b _TVMLH_DUI - . Document
USSS- ’ 4| Middle School, Asper
49 12500 uploaded Bid 10000.00 5750.00 15 HIE
7(»(1)) Jagdishpur Tavari i Document
LSSS- | - As per
50 Mnddl; School, Pulcum 125.00 uploaded Bid 10000.00 5750.00 16 HIE
26 (1) ) B B Document
[JSSS- As per !
51 M|dd]c Sghool L (\dxpur 125.00 uploaded Bid 10000.00 |  5750.00 15 &
R & Document {
. Chief Engineer

S

<

Seal and Signature of Tenderer

B.S.E.LD.C. Ltd, Patna

e4|1&”




BSE]DC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SL No.: 74
£ - g e
USSS- i ) As per T T
; 92 e Middle School, Diwra 125.00 uploaded Bid 10000.00 5750.00 | 15 HE
1 et S W Socind dosideisiantil | Document -
N 2i Mi : s As per
L1 53 i“" M ddlg School, 125.00 upioaded Bid 10000.00 5750.00 15 ATE
LB — notiohex 1 | Document | SO DS
1S88- i iddle S I As per
sa | % 3 = ddle Schoo 125.00 uploaded Bid 10000.00 5750.00 15 HIg
1270 .| Pirbarhouna = Document . —
USSS- 4| Middle School. As per y
56 | 125.00 uploaded Bid 10000.00 5750.00 15 HIg
27 (D) Gangachak . Document | —~ =~ | "7 ]
USSS- 1| Middle Scho 1. As per
56 y dle Schoo 125.00 uploaded Bid 10000.00 5750.00 15 HTE
- 31(A) - Bhadwal Document | N
LISSS- 2| Girl Middle School. As per
57 | . EGASH G . dle S 125.00 uploaded Bid 10000.00 5750.00 15 TR
31(B) Akrasi — | Document Ar ez, i
USSS- 3| Middle School, Girdhari As per
58 > : 25.0 loaded Bid 10000. 5750. :
31(C) Baraonsy 125.00 g%gumim' 0000.00 5750.00 15 #
USSS- 1| Middle School, As per
59 | . : 125.00 uploaded Bid 10000.00 5750.00 15 HIB
g (A) Panndlha .................. " Documem r—— il
USSS- 2 As per )
60 e NEGIR Middle School Hathini 125.00 uploaded Bid 10000.00 5750.00 15 HIE
33 (B) A i i . Document | m= s .
USSS- 3 As per
61 | 0% Middle School Itdhiyan 125.00 uploaded Bid 10000.00 575000 | 15 A |
33 (C) " Document ‘__Lﬁ__J
6 JSSS- Upgr: ic As per i
2 | Uss pg aded M'd.dle 125.00 uploaded Bid 10000.00 575000 15 AT |
35(A) SChOOI, Rehari Document !
USSS- | e Middle School CAsper | T s
63 2 2 ¢ 125.00 uploaded Bid 10000.00 575000 | 15 WE |
| 35(3B) Majhiyawan =l 0 Document | |
U SSS- % . : As per ) i
64 Middle School, Ahiyasa 125.00 uploaded Bid 10000.00 5750.00 15 HIE
36 (A) Document | il . e
USSS- 2 As per
65 SEIGICIE Middle School Sewnon 125.00 uploaded Bid 10000.00 5750.00 15 HIE
] 36 (B) L A, wd | Document i
LJSSS- As per
G i Middle School, D(,wm 125.00 uploaded Bid 10000.00 5750.00 15 AE
36 (C) Document | " | 7
SSS- 1| Middle School As per
67 9 5§ R0l 125.00 uploaded Bid 10000.00 5750.00 15 HIE
VN s | Kusumbasdiha ! ___| Document =
USSS- . Asper
68 | Middle School, Pandu 125.00 uploaded Bid 10000.00 575000 15 T8
|| 37(B) e . Document N = .
USSS- Asper e
69 M:ddle School, Mch 125.00 uploaded Bid 10000.00 5750.00 15 HI&
SR, () [pra— P fDooument | 0~ | "~ -
LJSSS- As per
70 M|ddle School. Tamoli 12500 uploaded Bid 10000.00 5750.00 15 HIE
40(B) o i | Document Ml 0 s
JSSS- Mid le Q ) As per
7 | D88 . die School, 125,00 uploaded Bid 1000000 5750.00 15 AT
A 41 (A) - Sh\amnag,‘n Nima i Document - i
SSS- 2 S 1, As per
72 | USS Middle Schoo 125.00 uploaded Bid 10000.00 5750.00 15 Hig@
41 (B) 3 Kha_] uria | - Document i L —— i .
JSSS- 3 iddle School As per
73 Us S myr Middle Schoo 2 125.00 uploaded Bid 10000.00 5750.00 15 &
s | 41(C) Parsawan Khurd | L | Document | I |
2 USSS- el . As per
/ 74 < Middle School, Belauti 125.00 uploaded Bid 10000.00 5750.00 15 HE
4o o= - | Document R
JSSS- 5 As per
75 e Middle School, Bmdlum 125.00 uploaded Bid 10000.00 575000 15 Hig
41 (1) S S e ey .| Document SRR L T
JSSS- 1 ddle School. As per
76 ilZ (:) Lv“ dle Schoo 125.00 uploaded Bid 10000.00 575000 | 15 #®
| Sondiha Document | =~ | ~™ . S,
4, | USSS- . . Asper
77 Middle School, Angara 125.00 uploaded Bid 10000.00 5750.00 15 HAIE
ISSS- 3 i School, As per
78 mg? Middle Schc 125 00 uploaded Bid 10000.00 5750.00 15 ATE
42(0) __ | Punakalan ) | Document ol o
Usss- Y. | Ao ; -
79 Middle School. Noni 12500 uploaded Bid 10000.00 5750.00 16 HIE
L1 42(D) — Document a o

/KS\V&/
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1ises. . - Qo As per
80 | l ’\i\\ 1| Middle School, 125.00 uploaded Bid 10000.00 5750.00 15 HIE
| 44 (A) Bardhauna Document
w TTRQ, e 4 a As per
gy | USDS 2| Upgraded Middle 125.00 uploaded Bid 10000.00 5750.00 15 H18
' School, Puraini Document
3 1 a Q As per e
qYgrer Middle School, 125.00 uploaded Bid 10000.00 5750.00 15 HIE
| ! Kalound Document
i - v School. As per A
83 | o s Mx‘ddle S chool, 125.00 uploaded Bid 10000.00 5750.00 15 HIE
44(D) Paingari Document
1USSS- 5 sraded Mi As per
84 SS L,Jm“ d Middle 125.00 uploaded Bid 10000.00 5750.00 15 A8
44 (E) School, Bhatta Document
JSSS- 1 herade i As per
85 x A 3 L__J“’ aded Middie 125.00 uploaded Bid 10000.00 5750.00 15 I
45 (A) School, Harla Document
ISSS- 2| Middle Schoo As per
86 . \ g \,/h. School, 125.00 uploaded Bid 10000.00 5750.00 15 HIE
45 (B) Gﬂf’( Kairakado Document
USSS- ¥ | 3| Middle School, Asper
87 y 125.00 uploaded Bid 10000.00 5750.00 15 HE
i 45 (C) | Shobhakhan Document
USSS- 4 | Middle School, Asper
88 | . . 125.00 uploaded Bid 10000.00 5750.00 15 HIE
45(D) Abgila Chourasa Document
ISSS- 1| Middle School e
89 L Middle Schoo 125.00 uploaded Bid 10000.00 5750.00 15 HIE
47 (A) | Parra Document
1SSS- 2 | Middle School As per
g | USS t ot 125.00 uploaded Bid 10000.00 5750.00 15 HIE
47 (B) Lauchhe Document
USSS- [ 4 3| Middle School As per
o1 | US55 | umrer diGdis seso0 125.00 uploaded Bid 10000.00 5750.00 15 HTE
3 47 (C) Kharmauli Document
JSSS- 4 | Middle School As per
92 LUSS8 , S 125.00 uploaded Bid 10000.00 5750.00 15 HIE
47 (D) Hira Tol i Document
ISSS- 5 i ! As per
93 | L SSS Middle School 125.00 uploaded Bid 10000.00 5750.00 15 HI8
47 (k) Makdhampur Document
ISSS- 1| Middle Schoo ol
g | M58 PRI Middle School 12500 uploaded Bid 10000.00 5750.00 15 HIE
_ BEL | Akaha _ Document
HSS- 1| d=11 e faerery, | Asper
95 . 125.00 uploaded Bid 10000.00 5750.00 15 HIE
100 (A) | s 1 Document
96 HESe 2| FETHED S 125.00 Aslpg; d Bid 10000.00 5750.00 15 HTE
9 < e loaded Bi A :
o) | gl || ferer, dvan Document
o | HeS- TR | 3 125.00 Aslpec; d Bid 10000.00 5750.00 15 HTE
1S . 1o o 25 upioade: i 4 J >
100(0). _ | v frawm, da |1 Document
HSS- 4| 3= faencry, | Asper
98 ) b v 125.00 uploaded Bid 10000.00 5750.00 15 A8
Bece s 1R DR N 5. L0 ) SRS, I _Document !

Ares— (i) Pfaaer va w afte sri § srerr-sra fPifaer se wwa £
(i) wrasfora Afer ge W 9z aHdl € vd aggaR IEE B 1A ve a1 g8 FH © |
(iit) daenge-www.eproc.bihar.gov.in 9 sifda yrasfad il stuegs &) R vg
gfReprer fRus @ iy sifas su A g 8
) fasm= fafa w9 @) [ty - fasrs —25.02.2016
(3) ufmro fQus g eeE(eeTers) @ safd vd wwg — faid— 18.03.2016 ¥ 03.04.2016, 15:00 ©eT
(@awrge-www.eproc.bihar.gov.in W)
fami®-— 29.03.2016, 16:00 HeT Wde ATIE @I
Yivaen fawrg A, e

(4) WY faw Afcn @ wra, waE da fafd

(5) fafaer urla(oens) & sifow foier vad amy - fesie— 04.04.2016, {HI— 15:00 ©IT
(6) euus S By 9 sifaw fafer vd W - fesi—  06.04.2016, AHI— 15:00 EET
7) cfdwa fag wWiaq @) faldr vad way fai®-  06.04.2016, WHI— 16:30 HTI

(@awmge-www.eproc.bihar.gov.in)
femiE— 21.04.2016, I~ 1530 ©eT
dauige—www.eproc.bihar.gov.inu

== 120 fas1 , w/
\% ief Engineer

8) A fag =nom @) Al va ww
(9) ffaer wdia wir A
(10) Fafaer @1 Quen @ sigf

.E.I.D.C. Lid, Patna
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(11) $-2=sRm & wfpan # W O & Hdew! @1 dofima B Erm, R fE 9 Sudmaal @1 A (user ID) -

gad  (Password) 3w EwER  (Digital  Signature) fyfa @ wmrfl aw SR dawde
www.eproc.bihar.gov.in & ST &1/ <R &) ufar F AnT o @ argar uee B |

(12) $-ff=r 72 dage www.eproc.bihar.gov.in @ Wi fFar o W # | wdww g R sudan dawarde
¥ B gRemr fus uw axe B SWid geage W& gaaeifie Affer o3 o) e Ao 2 e i Aecaquf

BT / &6 FIUe / 3raerd o fd /ad) waror u= oft fAfder @ g smavas & @) b9 o 3-Ffer & ey g =
e iferard 2| )
(13) uR=or fAum & @@ W T R SFd T W I e@ygie A owud vd wwe Fofaur afales -

Performance Guarantee UshRIRATH & d S &A1 &I |
(14) (®) ucd gRFml fux &1 g S yQs e & a9 sftee (1) 4 sifba @ (@ dterar 98 smo)

foefl Nt fawa 9 grr ffa we BIHAR STATE EDUCATIONAL INFRASTRUCTURE .
DEVELOPMENT CORPORATION LTD. & =™ & td vear # 43 &, WaR fbar werm | 9e 86 give
“fagr o derfores snurepd AveAn e fm fafics vew @ srfera A favia 06.04.2016 @ 15:00 WE N
g /fafta s /wfie uRe grr Af¥ad $u Q@ S o o 2 S 8 @ e fafie a8 e

(@) Beltron Bid Processing Fee is mandatory to be paid through online mode i.e. Internet payment -~

gateway. (Credit/Debit card), Net Banking, NEFT/RTGS”
Bids along with necessary online payments must be submitted through e-procurement portal
www.eproc.bihar.gov.in before the date and time specific in the NIT/Corrigendum. The department doesn’t
take any responsibility for the delay/Non submission of Tender/ Non Reconciliation of Online payment caused
due to Non-availability of Internet Connection, Network Traffic/ Holidays or any other reason.
() aifsd srued & Al WY gea g3/ SR wa s 3 adfa ar s affa urags W RER s 3 sy @ o
far &, yda PRwe, BSEIDC Ltd., ves & = ufifsma (Pledged) 1 worar fasr faa fuwmmed & s
BSEIDC Ltd. @ =r1 4 frawrs feuifire Ritre s & vl &1 g @ wrwu ol ao @ forv fagr aafiem
fed sl /sryfaa 9% @ ffa & (orr fRer ura @ aer @& o Q4 frfa & ard o omer @ @
UERRAM & gd g9 [9RR eafer fft da @ fefa fsar s g & wu d vaw fRee @ snian, Er o
el sy e e A fafids, g A fA9ie  06.04.2016 @ 15:00 He T6 @/ FEET Be /v
ure gr1 fAf¥aa w0 A s e S smavas 2 o 98w ow Pifer s wdY g

(15) FifdereRt erT gwAE 53 on @ gevie uide A RN uor o whue sas @9 w B o g ww
el g Pfaeeri ® gar @ 9 2 F s Afde & wen e swied dedge ® swee @R 6 Al
sifem w9 A BHdTel ) UHR © wauH 9§ 49 9 |

(18) ffaemdR ffder Srem @ ugel o W W N wwefda arf e W SucEdr @ Haw # omeaw @)
SRl -

(17) 60 N bR &) SER) A vfE gA B d9EEe www.eproc.bihar.gov.in T UHIEE fhar s
famm oo qar Fifder a1 SHS 3w B sRdIBd B /38 R BT SPR Ger qEIETD B GRRE

(18) faey Sl g orNEwmerd @ wratery ¥ wrl sy § wud far on wear ¥ - @ ufrw W
Hafdg BN N ypR & GESR) /gE B GRrdr @e1, §-ovefiT de, ud deell, M /22, §@ sif gfiear e
A8 Ho 25 #) HWI TR, YSHI-800001, GTATY Ho 06122523006 / 9939035696. Ao

¥ 4

Chief Engineer
B.S.E.L.D.C. Ltd, Patna _

e 5«&“ |

Seal and Signature of Tenderer
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43

SI. No. : 74

SECTION 1
INSTRUCTION TO BIDDERS
(ITB)

Y

L Chief Engineer
&@t B.S.E.LD.C. Ltd, Patna

Seal and Signature of Tenderer
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4l

. GENERAL

Sl No. : 74

1.Scope of Bid

1.1 The Employer (named in Appendix to ITB) invites bids for the construction of works (as defined in these
documents and referred to as "the works") detailed in the table given in IFB. The bidders may submit bids
for any or all of the works detailed in the table given in IFB.

1.2 The successful bidder will be expected to complete the works by the intended completion date specified
in the Contract data.

13 Throughout these bidding documents, the terms 'bid' and 'tender' and their derivatives (bidder / tenderer,
bid/tender, bidding/tendering, etc.) are synonymous.

1.4

Administrative authority shall decide that this agreement would be either PERCENTAGE RATE OR
ITEM RATE and accordingly the non-relevant sections of this document must be crossed.

2.Sources of Funds

21 The expenditure on this project will be met as decided by the Competent Authority.
3. Eligible Bidders

3.1 This Invitation for Bids is open to all bidders.
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement that the
Bidder is neither associated, nor has been associated, directly or indirectly, with the Consultant;
Engineer-in-Charge or any other entity that has prepared the design, specifications, and other documents
for the Project or being proposed as Project Manager for the Contract or involved in supervision of the
contract. A firm that has been engaged by the Employer to provide consulting services for the preparation
or supervision of the works, and any of its affiliates shall not be eligible to bid.

3:3 Bidders shall not be under a declaration of ineligibility for delay, failure or corrupt and fraudulent practices

by any of the State Govt. or Central Govt. or Public Undertaking or any Autonomous Body.
4.Qualification of the Bidder

41 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a preliminary description

of the proposed work method and schedule, including drawings and charts indicating miles stones to
complete the project on time.

4.2 All bidders shall also furnish the following information in Section 2.

(i) Evidence of access to or availability of credit facilities (minimum 10% of estimated cost) certified
by the bankers.

(i) Undertaking that bidder would be able to invest a minimum of cost upto 25% of the contract value
of work, during implementation of contract.
(iii) Proposals, if any, for sub contracting of elements of work, costing more than 10% of the bid
amount. (for all contracts over Rs. 5 crore)

(iv) Power of attorney, if any.

4.3 If the Employer has not undertaken prequalification of potential bidders, all bidders shall include the

following information and documents with their bids in Section 2:

(a) copies of original documents defining the constitution or legal status, place of registration,
and principal place of business; written power of attorney of the signatory of the Bid to commit the
Bidder,;

(b) total monetary value of construction work performed for each of the last five years;

(c) experience in works of a similar nature and size for each of the last five years, and details of
works underway or contractually committed: and clients who may be contacted for further
information on those contracts;

(d) major items of construction equipment proposed to carry out the Contract or evidence of
arrangement; of possessing them on hire/ lease/ buying as defined therein;

(e) qualifications and experience of key site management and techni€hisdrSongérg@hosed for
congEe, B.S.E.L.D.C. Lid, Patna

. L)%
/,‘L‘\'\.\Nv @ Lf} 13
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(f) reports on the financial standing of the Bidder, such as profit and loss statements and auditor's
reports for the past five years:

(9) evidence of access to line(s) of credit and availability of other financial resources facilities (10%
of contract value), certified by the Bankers (Not more than 3 months old)

(h) undertaking that the bidder will be able to invest a minimum cash up to 25% of contract value of
work, during implementation of work.

(i) authority to seek references from the Bidder's bankers;

() information regarding any litigation, current or during the last five years, in which the Bidder is ~
involved, the parties concerned and dispute amount:

(k) proposals for subcontracting components of the Works amounting to more than 10% of the Bid
Price (for each, the qualifications and experience of the identified sub-contractor in the relevant -
field should be annexed); (for all contracts over Rs. 5 Crore)

(1 the proposed methodology and programme of construction, backed with equipment planning and
deployment, duly supported with broad calculations and quality control procedures proposed to -
be adopted, justifying their capability of execution and completion of the work as per technical
specifications within the stipulated period of completion as per milestones (for all contracts over—

Rs. 5 Crore)
44 Bids from Joint ventures are not acceptable.*
4.5 ** (A)A.To qualify for award of the contract, each bidder in its name should have in the last five

years and current financial year will also be considered as referred to in Appendix :- -

(@)  Achieved in any one year a minimum annual financial turnover (in all classes of civil engineering _
construction works only) volume of construction work of at least the amount equal to the 50 %
(fifty percent) estimated cost of works for which bid has been invited. The turn over will be _
indexed at the rate of 8% for a year.

(b)  Satisfactorily completed as a prime contractor (or as a nominated subcontractor, where the
subcontract involved execution of all main items of work described in the bid document, providec
further that all other qualification criteria are satisfied) at least one similar work of value not less
than amount indicated in Appendix (usually not less than 25% (twenty five percent) of estimatec g
value of contract);

(c) executed in any one year, the minimum quantities of the following items of work as indicated in

Appendix. 3
- R.C.C.and P.C.C. 89.00 cum
- Brick work quantity 206.00 cum ‘

(usually 50% of the expected peak rate of construction)

* To be deleted for projects costing Rs. 10 crores or more =

** Also, see section 5, the special condition of contract

Chief Engineer
Q.S.E.i.D.C. Ltd, Patna

ol; & y
,Ci‘,«;;c %5.12’/ ' -
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us

B. Each bidder should further demonstrate :

SL No.: 74

(a)

availability (either owned or leased or by procurement against mobilization advances) of the
following key and critical equipment for this work:

Based on the studies, carried out by the Engineer the minimum suggested major equipment to

attain the completion of works in accordance with the prescribed construction schedule are
shown in the Annexuer-I.

Availability of the testing equipment required for establishing field laboratory to perform
mandatory tests e.g. those stated in Appendix to ITB.

The bidders should, however, undertake their own studies and furnish with their bid, a detailed
construction planning and methodology supported with layout and necessary drawings and
calculations (detailed) as stated in clause 4.3(1) above to allow the employer to review their
proposals. The numbers, types and capacities of each plant/equipment shall be shown in the
proposals along with the cycle time for each operation for the given production capacity to match

the requirements.
NOTE : (To be included for bids valued over Rs 5 Crore)

availability for this work of personnel with adequate experience as required; as per Annexure-Il.

liquid assets and/or availability of credit facilities of no less than amount indicated in Appendix

(Credit lines/letter of credit/certificates from Banks for meeting the funds requirement etc.- usually
the equivalent of the estimated cash flow for 3 months in peak construction period.)

To qualify for a package of contracts made up of this and other contracts for which bids
are invited in the IFB, the bidder must demonstrate having experience and resources
sufficient to meet the aggregate of the qualifying criteria for the individual contracts.

4.6 Sub-contractors' experience and resources shall not be taken into account in determining the bidder's
compliance with the qualifying criteria except to the extent stated in 4.5(A) above.

4.7 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is
more than the total bid value. The available bid capacity will be calculated as under :

Assessed Available Bid capacity = (A*N*3 — B)

Where

A= Maximum value of civil engineering works executed in any one year during the last five
years (updated to the price level of the year indicated in Appendix) taking into account
the completed as well as works in progress.

= Number of years prescribed for completion of the works for which bids are invited.

B= Value (updated to the price level of the year indicated in Appendix) of existing
commitments and on-going works to be completed during the next...... years (period of
completion of the works for which bids are invited)

Note :  The statements showing the value of existing commitments and on-going works as well
as the stipulated period of completion remaining for each of the works listed should be
countersigned by the Engineer in charge, not below the rank of an Executive Engineer or
equivalent.

48 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they
have: ‘:‘/

= “ made misleading or false representations in the forms, stM&ptE,@m@@qchments

%Submitted in proof of the qualification requirements; and/ob S.E.L.D.C. Ltd Patna
,/R\‘\
e X
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- have record of poor performance such as abandoning the works, not properly completing _
the contract, inordinate delays in completion, litigation history, or financial failures etc;
and/or

- participated in the previous bidding for the same work and had quoted unreasonably high
bid prices and could not furnish rational justification to the employer. ~

5.0ne Bid per Bidder

5.1 Each bidder shall submit only one bid for any work or one package or group. A bidder who submits or
participates in more than one Bid (other than as a subcontractor or in cases of alternatives that have been—
permitted or requested) will cause all the proposals with the Bidder's participation to be disqualified.

6.Cost of Bidding N

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the—
Employer will in no case be responsible and liable for those costs

In case of cancellation of tender, cost of bidding document will be charged each times. ],
7. Site Visit

74 The Bidder, at the Bidder's Own responsibility and risk must visit and éxamine the Site of Works and ite
surroundings and obtain all information that may be necessary for preparing the Bid and entering into a~
contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense.

7.2. Tender documents are not transferable.

Chief Engineer >
B.S.E.L.D.C. Ltd, Patna

S %/ = ;
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B B.BIDDING DOCUMENTS

. 8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance

= with Clause 10;

B Section Particulars Volume No.

Invitation for Bids
N 1 Instructions to Bidders
= 2 Qualifications of Bidders |
3 Conditions of Contracts
4 Contract Data

& 5 Special condition of Contract 1l

_ 6 Technical Specifications
i Bill of Quantities n

B 8 Securities and other forms

~ 9 Drawings v

R 10 Documents to be furnished by bidder \'

- 8.2 One copy of each of the volumes I, Il, Il and IV will be issued to the bidder Documents to be furnished
by the bidder in compliance to section 2 will be prepared by him and furnished as Volume- V in two parts

a (refer clause 12).

= 8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms,
terms, technical specifications, bill of quantities, forms, Annexes and drawings in the Bid Document.

» Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to
clause 25 hereof, bids which are not substantially responsive to the requirements of the Bid Documents

R shall be rejected.

9.1 Pre-bid meeting

B 9.1.1  The bidder or his official representative is invited to attend a pre-bid meeting which will take place at the
address, venue, time and date as indicated in appendix.

9.1.2  The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be

. raised at that stage.

9.1.3 The bidder is requested to submit any questions in writing or by fax to reach the Employer not later than
= one week before the meeting.

" 9.1.4 Minutes of the meeting, including the text of the questions raised (without identifying the source of
enquiry) and the responses given will be transmitted without delay to all purchasers of the bidding
documents. Any modification of the bidding documents listed in Sub-Clause 8.1 which may become

a necessary as a result of the pre-bid meeting shall be made the Employer exclusively through the issue of
an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. All bidders

- have to collect any addendum on next working day of pre-bid meeting. The bidder shall receive the
minutes of the meeting on the next working day of the pre-bid meeting.

- 915

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

,1\,\\

h &U:\‘“ e

&3
eal and Signature of Tgnderer

Chief Engineer 17
\B.S.E.1.D.C. Lid, Patna
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10.Amendment of Bidding Documents

10.1

10.2

10.3

11.
11.1
12.
12.1

12.2

123

Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing
addendum.

Any addendum thus issued shall be part of the bidding documents and shall be collected by all the
purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each addendum
in writing or by cable to the Employer. The Employer will assume no responsibility for postal delays.

To give prospective bidders reasonable time in which to take an addendum into account in preparing
their bids, the Employer may, at his discretion, extend as necessary the deadline for submission of bids,
in accordance with Sub-Clause 20.2 below.

C. PREPARATION OF BIDS
Language of the Bid
All documents relating to the bid shall be in English / Hindi.
Documents Comprising the Bid
The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall be in two
separate parts;
Part | shall be named "Technical Bid" and shall comprise
(i) Earnest money in the form specified in Section 8
(ii) Qualification Information and supporting documents as specified in Section- 2
(iii) Certificates, undertakings, affidavits as specified in Section 2
(iv) Any other information pursuant to Clause 4.2 of these instructions
(v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1
(vi) An affidavit affirming the information be has furnished in the bidding document is correct to the
best of his knowledge and belief.
Part Il shall be named "Financial Bid" and shall comprise
(i) Form of Bid as specified in Section 6
(ii) Priced Bill of Quantities for items specified in Section 7

Each part will be separately sealed and marked in accordance with the Sealing and Marking Instructions
in Clause 19.

Following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Section Particulars Volume No.

Invitation for Bids (IFB) N

Instructions to Bidders Volume |
Conditions of Contract
Contract Data

Specifications Volume I

0 O A W =

Drawings Volume IV

—

Chief Engineer )
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16.6

LN

e X

BSEIDC,Patna

4%

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SL. No.: 74

13.Bid Prices

The contractor shall bid for the whole work as described in Sub-Clause 1.1 based on the priced Bill of
Quantities submitted by the Bidder.

The bidder shall adopt the percentage rate method or item rate method as specified in the appendix to
ITB; only the same option is allowed to all the bidders. Percentage rate method requires the bidder to
quote a percentage above/below/ at par of the schedule of rates specified in the appendix to ITB.

ltem rate method requires to quote rates and prices and line item total (both in figures and words) for all
items of the Works described in the Bill of Quantities along with total bid price both in figures and words).
ltems for which no rate or price is entered by the bidder will not be paid for by the Employer when
executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.
Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.

All duties, taxes, and other levies payable by the contractor under the contract or for any other cause
shall be included in the rates, prices and total Bid Price submitted by the Bidder.

The rates and prices quoted by the bidder are subject to adjustment during the performance of the
Contract in accordance with the provisions clause 10CA & 10CC clause Conditions of Contract.

The rate should include the cost of all seen and unseen expenditure. No claim , whatsoever, will be
entertained due to non-inclusion of any such event necessary for the completion of the item of work.

Currencies of Bid and Payment

The units rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments shall
be made in Indian Rupees.

Bid Validity

Bids shall remain valid for a period not less than 120 days after the deadline date for bid submission
specified in Clause 20.A bid valid for a shorter period shall be rejected by the Employer as non-
responsive. In case of discrepancy in bid validity period between that given in the undertaking pursuant
to Clause 12.1 (v) and the Form of Bid submitted by the bidder, the latter shall be deemed to stand

corrected in accordance with the former and the bidder has to provide for any additional security that is
required.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the
bidders may extend the period of validity for a specified additional period. The request and the bidders'
responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his bid
security. A bidder agreeing to the request will not be required or permitted to modify his bid.

Earnest Money

The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the
table of IFB for this particular work. This bid security shall be in favour of Employer, and shall be in the
following form of Unconditional bank guarantee from any nationalized scheduled Indian bank issued

within the state in the format given in Vol. Ill (If issued from any bank outside state it will have to
Converted to any bank within the state before executing the agreement.

Unconditional bank guarantees issued as surety for the bid shall be valid for 45 days beyond the validity
of the bid.

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses
16.1 and 16.2 above shall be rejected by the Employer as non-responsive.

The Earnest money of unsuccessful bidders will be returned within 28 days of the end of the bid validity
period specified in Sub-Clause 15.1.

The Earnest money of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required Performance Security.

The Earnest money may be forfeited
(a)if the &:ﬂder withdraws the Bid after Bid opening during the period of Bid validity;

j Chief Engineer
B.S.E.L.D.C. Ltd, Patngg
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(b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 26 or
(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to
(i) sign the Agreement: or
(ii) furnish the required Performance Security.

17. Alternative Proposals by Bidder

171 Bidders shall submit offers that fully comply with the requirements of the bidding documents, including
the conditions of contract (including mobilisation advance or time for completion), basic technical design
as indicated in the drawing and specifications. Conditional offer or alternative offers will not be
considered further in the process of tender evaluation.

17.2  Conditional tender will be rejected forthwith.

18. Format and Signing of Bid

18.1 The Bidder shall submit one set of the Technical bid and two set of Financial bid (original & duplicate)
comprising of the documents as described in clause 12 of ITB.

182 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly
authorized to sign on behalf of the Bidder, pursuant to Sub-Clause 4.3. All pages of the bid where entries
or amendments have been made shall be initialed by the person or persons signing the bid and a
certificate of corrections must be given by the employer.

18.3  The Bid shall contain no alterations or additions, except those to comply with instructions issued by the
Employer, or as necessary to correct errors made by the bidder, in which case such corrections shall be
initialed by the person or persons signing the bid.

D. SUBMISSION OF BIDS (Onily on Website : w s
(SL.No. 19 To 21.1, All Process shall be done throuc

19. Sealing and Marking of Bids

19.1 The Bidder shall place three separate envelopes (called as inner envelopes) which shall be marked one
as technical bid and two envelope as Financial bid in duplicate. Inside one outer envelope. The
envelopes marked "Technical Bid" and "Financial Bid" will have additional markings as follows.

Technical Bid : To be opened as per NIT (date of Technical Bid opening) in the
presence of Evaluation Committee, or authorized person. {Only on Websi
www.eproc.bihar.gov.in)

- Financial Bid: Not to be opened exceptﬁwith the approval of Evaluation Committee.
(Only on Website : www.eproc.bihat gov.in)
The contents of Technical and Financial Bids will be as specified in clause 12 1

19.2  The inner, outer and separate envelopes containing Technical and Financial Bids shall
(a)be addressed to the Employer at the address given in Appendix
(b)bear the identification no of contract as indicated in Appendix.

(c) provide a warning not to open before the specified time and date for bid opening as specified in
ITB.

19.3  In addition to the identification required in Sub-Clause 19.1 and 19.2, each of the envelopes shall
indicate the name and address of the bidder to enable the bid to be returned unopened in case it is
declared late, pursuant to Clause 21, or if Evaluation Committee declares the bid as non responsive
pursuant to Clause 23. ﬂ\/

Chisef Engineer
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19.4  If the outer envelope is not sealed and marked as above, the Employer will assume no responsibility for
the misplacement or premature opening of the bid.

20. Deadline for Submission of the Bids(Only on Website : www.eproc.bihar.gov.in)

20.1 Complete Bids (including Technical and Financial) must be received by the Employer at the address
specified above not later than the date indicated in appendix. In the event of the specified date for the
submission of bids have declared a holiday for the Employer, the Bids will be received up to the
appointed time on the next working day.

202 The Employer may extend the deadline for submission of bids by issuing an amendment in accordance
with Clause 10, in which case all rights and obligations of the Employer and the bidders previously
subject to the original deadline will then be subject to the new deadline.

21. Late Bids

214

Any Bid received by the Employer after the deadline prescribed in Clause 20 will be returned
unopened to the bidder.

E. BID OPENING AND E

-

VALUATION (Only on Website : www.eproc.bihar.gov.in)

A

P
ML T

7.5, rocess shall be done through e-tendering Process )

22, Bid Opening
221 The Employer or their authorized representative will open all the Bids received (except those received
late), in the presence of the Bidders or their representatives who choose to attend at time, date and the
place specified in Appendix in the manner specified in Clause 20 and 22.3. In the event of the specified
date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the appointed
time and location on the next working day. Even in the case of absence of the bidder at the time of
opening of bids, department will proceed a head with the opening.

22.2  If any of the tenderers or their agents are not present at the time of opening, the employer will open the

tender in their absence and prepare a statement and that will be binding on the absent tenderers.

22.3  The envelope containing "Technical Bid" shall be opened. The amount, form and validity of the Earnest

money furnished with each bid will be announced. If the bid security furnished does not conform to the
amount and validity period as specified in the Invitation for Bid (ref. Column 4 and paragraph 3), and has
not been furnished in the form specified in Clause 16, the remaining technical bid and the sealed
financial bid will be returned to the bidder.
224 (i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied with valid
security will be taken up for evaluation with respect to the Qualification Information and other
information furnished in Part | of the bid pursuant to Clause 12.1.
(i) After receipt of confirmation of the bid security, the bidder will be asked in writing (usually within

10 days of opening of the Technical Bid) to clarify or modify his technical bid, if necessary, with
respect to any rectifiable defects.

(iii) The bidders will respond in not more than 7 days of issue of the clarification letter.
(iv) Immediately (usually within 3 to 4 days), on receipt of these clarifications the Evaluation

Committee will finalize the list of responsive bidders whose financial bids are eligible for
consideration.

22.5 At the time of opening of "Financial Bid", the names of the bidders found responsive in accordance with

Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The remaining bids will
be returned to the bidders unopened. The responsive Bidders' names, the Bid prices, the total amount of
each bid, any discounts, Bid Modifications and withdrawals, and such other details as the Employer may
consider appropriate, will be announced by the Employer at the opening. Any Bid price or, discount,
which is ng read out and recorded will not be taken into account in Bid Evaluation.

§ A

O i N Chief Engineer
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22.6

22.7

23.
231

24.
241

24.2

24.3

25,
25.1

252

253

26.
26.1

(a)

(b)

26.2

In case bids are invited in more than one package, the order for opening of the "Financial Bid" shall be
that in which they appear in the “Invitation For Bid",

The Employer shall prepare minutes of the Bid opening, including the information disclosed to those
present in accordance with Sub-Clause 22.5

Process to be Confidential

Information relating to the éxamination, clarification, evaluation and comparison of Bids and
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not
officially concerned with such process until the award to the successful Bidder has been announced. Any

rejection of his Bid.
Clarification of Financial Bids

To assist in the examination, evaluation and comparison of Bids, the Employer may, at his discretion,
ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification
and the response shall be sought, offered or permitted except as required to confirm the correction of
arithmetic errors discovered by the Employer in the evaluation of the Bids in accordance with Clause 26.

Subject to sub-clause 24.1, no Bidder shall contact the Employer on any matter relating to his bid from
the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or
contract award decisions may result in the rejection of the Bidders' bid.

Examination of Bids and Determination of Responsiveness

During detailed evaluation of "Technical Bids", the Employer will determine whether each Bid (a) meets
the eligibility criteria defined in Clause 3 and 4; (b) has been properly signed; (c) is accompanied by the
required securities and: (d) is substantially responsive to the requirements of the Bidding documents.
During the detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further

determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications, and drawings.

A substantially responsive "Financial Bid" is one which conforms to all the terms, conditions, and
specifications of the Bidding documents, without material deviation or reservation. A material deviation or
reservation is one (a) which affects in any substantial way the scope, quality or performance of the
Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer's
rights or the Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly the
competitive position of other Bidders presenting substantially responsive Bids.

If a "Financial Bid" is not Substantially responsive, it will be rejected by the Employer, and may not

subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

Correction of Errors

"Financial Bids" determined to be substantially responsive will be checked by the Employer for any
arithmetic errors. Errors will be corrected by the Employer as follows:

where there is a discrepancy between the rates in figures and in words, the rate in words will govern:
and

where there is a discrepancy between the unit rate and the line item total resulting from multiplying the
unit rate by the quanity, the unit rate as quoted will govern.

The amount stated in the "Financial Bid" will be corrected by the Employer in accordance with the above
procedure and the bid amount adjusted with the concurrence of the Bidder in the following manner:

(a) If the Bid price increases as a result of these corrections, the amount as stated igt€ bid will be the 'bid
price' and the increase will be treated as rebate; Chief ngineer
Q{? B8.S.E.L.D.C. Ltd, Patna
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If the bid price decreases as a result of the corrections, the decreased amount will be treated as the 'bid
price'

Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does not accept

the corrected amount the Bid will be rejected, and the Earnest money may be forfeited in accordance
with Sub-Clause 16.6(b).

Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the Bids determined to be substantially responsive in
accordance with Sub-Clause 25.2.

In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by adjusting the
Bid Price as follows:

(a) making any correction for errors pursuant to Clause 26; or
(b) making an appropriate adjustments for any other acceptable variations, deviations.

The Employer reserves the right to accept or reject any variation or deviation. Variations and deviations
and other factors, which are in excess of the requirements of the Bidding documents or otherwise result
in unsolicited benefits for the Employer shall not be taken into account in Bid evaluation.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the
cost of work to be performed under the contract, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal
consistency of those prices with the construction methods and schedule proposed. After evaluation of
the price analyses, the Employer may require that the amount of the performance security set forth in
Clause 31 be increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the Contract.

A bid, in the opinion of employee which contains several items in the Bill of Quantities which are

unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected
as non-responsive.

F. AWARD OF CONTRACT

Award Criteria

Subject to Clause 29, the Employer will award the Contract to the Bidder whose Bid has been
determined

(i) to be substantially responsive to the Bidding documents and who has offered the lowest
evaluated Bid Price; and

(i) to be within the available bid capacity adjusted to account for his bid price which is evaluated the
lowest in any of the packages opened earlier than the one under consideration.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the

evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such cases be
awarded to the next lowest bidder at his evaluated bid price.

Employer's Right to Accept any Bid and to Reject any or all Bids

Notwithstanding Clause 28, the Employer reserves the right to accept or reject any Bid, and to cancel the
Bidding process and reject all Bids, at any time prior to the award of Contract, without thereby in

incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or
Bidders of the ground for the Employer's action.

Notification of Award and Signing of Agreement

The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration
of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter
and in the General Conditions of Contract called the "Letter of Acceptance") will state the sum that the
Employer wiII,Qay the Contractor in consideration of the execution, completion and maiptenance of the

RO
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30.2

30.3

31.
31.1

31.2

31.3

32.
321

33.
33.1

33.2

{‘@»3

Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the
"Contract Price").

The notification of award will constitute the formation of the Contract, subject only to the furnishing of the
performance security in accordance with the provisions of Clause 31.

The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will
be signed by the Employer and the successful Bidder, after the performance security is furnished.

Performance Security

Within 10 (ten) days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the
Employer a Performance Security in any of the forms given below for an amount equivalent 2% of the
Contract price including earnest money plus additional security for unbalanced Bids in accordance with
the Clause 29.5 of ITB and the provisions of Bihar Financial Rules.

If the performance security is provided by the successful Bidder in the form of an Bank Guarantee or
fixed deposit receipts in the name of Employer, it shall be issued either (a) at the Bidder's option, by a
Nationalized/ Scheduled Indian bank within state or (b) acceptable to the Employer.

Failure of the successful Bidder to comply with the requirements of Sub-Clause 31.1 shall constitute
sufficient grounds for cancellation of the award and forfeiture of the Bid Security.

Advance Payment and Security

The Employer will provide an Advance Payment on the Contract Price as stipulated in the General
Conditions of Contract, subject to maximum amount, as stated in the Contract Data.

Corrupt or Fraudulent Practices

The Employer will reject a proposal for award if it determines that the Bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare
the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with this
Corporation (BSEIDC) and any other agencies, if it at any time determines that the firm has engaged in
corrupt or fraudulent practices in competing for the contractor, or in execution

Furthermore, Bidders shall be aware of the provision stated in Sub-Clause and Sub-CIause 14 of the
General Conditions of Contract.

Chios 5
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Sl No.: 74
G. APPENDIX to ITB
Clause Reference with respect to Section-I.
1. Name of the Employer—Managing Director, BSEIDC, Patna. [Cl.1.1]
2. The last five years means for this tender
2010 - 2011
2011 - 2012
2012 -2013
2013 - 2014.
2014 - 2015.
3 The required annual financial turn over amount is Rs. 61.81 Lac [Cl. 4.5 A(a)]
(Rupees Sixty One Lac and Eighty One Thousand Only)
4. Required minimum value of one similar work is Rs. 30.91 Lac [Cl. 4.5A(b)]
(Rupees Thirty Lac and Ninety One Thousand Only).
5. Required minimum quantities of work executed are:- as [Cl. 4.5A(c)]
prescribed in the relevant clause.
6. The cost of electric work is :-
7. The cost of water supply/ sanitary works is :-
8. Liquid assets and/or availability of credit facilities is 10% Of [Cl. 4.5B(c)]
Estimated Cost.
9. Price level of the financial year [Cl. 4.7)]
10 The pre-bid meeting will take place : As Per NIT. [Cl. 9.1.2]
11. The technical bid will be opened THROUGH WEBSITE Only
Website : www.eproc.bihar.gov.in
Chief a;éneer
&mé‘ 8.S.E.L.D.C. Ltd, Patna
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12.

13.

14.

15.

16.

17.

18.

19.

20.

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD)

Address of the Employer : Managing Director, BSEIDC, Patna.

Identification:

Bid for ¢ CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOL,

SL.No. : 74

Bid reference No. : 46 , Year : 2015-16
Do not open before : As Per NIT / CORRIGENDUM

Bids may be submitted only in Percentage Rate Method.

Schedule of rate applicable for Percentage Rate Method is

.0O.R., BCD, Effective from: 15.09.2014 & D.S.R (ELECTRICAL)
2014.

The bid should be submitted latest by Date : As Per NIT
The bid will be opened through Web Site
Iwww.eproc.bihar.gov.in
The Cost of BOQ & Cost of Earnest money : As Per NIT.
Escalation factors (for the cost of works executed and financial
figure to a common base value for works completed)
Year beforeMultiply factor

One 1.1

Two 1.21

Three 1.33

Four 1.46

Five 1.61
Bids will be submitted in Percentage Rate .

Chief Engineer

SL No.: 74

[Cl. 4.5(a)]

[/cl. 19.2(b)]

[CI. 20.1(a)]

[Cl. 23.1]

[Cl. 34.1]

8.S.E.I.D.C. Ltd, Patna
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ANNEXURE-I
List of Key Plant & Equipment to be deployed on ROAD Work
[Reference ClI. 4.5 (B) (a)]
Sl Type of Max *** Road Contract Package Size **
Equipment* age as
on ...... Within | Rs.1-5 | Rs. 5-30 | Rs. 31-50 | Above
(Years) one Crores Crores Crores 50
crore Crores

1. | Motor Grader 5 1 1 3 5

2. | Dozer 5 ﬁ 1 1 2

3. | Front end Loader 5 - 1 2 3

4. | Smooth Wheeled Roller 5 o 1 2 2 3

o
5. | Vibratory Roller 5 3 1 1 1 2
(2]

6. | Fully Computerized Hot 5 o 1 1 1 2
Mix Plant with 2 (Min. 40- | (Min 80- | (Min 100-
Electronic Controls e 60 TPH 100 TPH | 120 TPH

m capacity | capacity | capacity)
@ )

7. | Paver Finisher with 5 3 1 1 1 2
Electronic Sensor ol (Mechan

= ical)
8. | Water Tanker 5 9 1 2 3 4
=

Bitumen Sprayer 5-7 3 1 1 1 2

10. | Tandem Roller 5 - 1 2 2
o)

11. | Concrete Mixes with 5 4 1 1 1 1
Integral Weigh Batching g (Drum
facility e mixer)

12. | Concrete Batching and 5 - - 1
Mixing Plant (Minimum
Capacity — 15m°/hour)

Total - 8 13 18 29

*

To be decided by Employer before floating the tender.

** On the basis of nature of Construction work list of key plant & Equipments will be

decided.

*** Life of machine minus two years or 5 years on

e

PSS A =
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ANNEXURE - II
List of Key Personnel to be deployed on Contract Work
[Reference CI. 4.5(B) (b)]
SI. |Personnel* Qualification Contract Package Size o
No. Rs.5- | Rs.30 [ Rs.70 | Rs.2- Rs. [ Rs.31. [ More
30 Lacs Lacs to 10 10-30 50 than
Lacs | to70 | 2Crores | Crores | crores | Crores 50
Lacs Crores

1. | Project B.E. Civil + 10 Years 1No. [ 1No. [ 1No.

Manager Exp. (5 years as
Manager)
or retired E.E.

2. | site B.E. Civil + 07 Years 1No. |1No. [ 1No. | 2 4

Engineer | Exp. (3 years in Nos. | Nos.
Road Construction)
or retired A.E.

3. Plant B.E. Mech./ Civil + 1No. | 1No. | 1 No. g -

Engineer | 05 Years Exp. or Nos.
Dip. Mech + 07
Years Exp. or
Retired J.E.

4, Quantity B.E. Civil + 05 Years 1 No. 2
Surveyor | Exp. or Dip. Civil + Nos.

07 Years Exp.

5. Soil & | B.E. Civil + 07 Years 1 No. 2
Material Exp. Nos.
Engineer

6. Survey B.E. Civil + 03 Years 1 No. 2
Engineer | Exp. or Dip. Civil + Nos.

05 Years Exp. =

T Site Fresh Graduate in 1No. | 1 No. 1 2 3 4
Supervis | Civil or Diploma Nos. | Nos. | Nos. | Nos.
or Civil + 03 Years

Exp. or retired I.T.|
Holder. B
Total 1 2 3 5 10 17
M R B

The designation and no. of the

= t

the requirement

e

Seal and Signature of Tenderer

personnel has to be decided by the Corporation as per

Chief Engineer
B.S.E.LD.C. Ltd, Patna

4
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SECTION 2
QUALIFICATION INFORMARION
(to be filled in by Bidder)
Chief Engineer
(3t B.S.E.LD.C. Ltd, Patna

X S §

= B & "% ’ 29
" Seal and Signature of Tenderer i
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The information to be filled in by the Bidder in the following pages will be used for purposes of

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SI. No.: 74

QUALIFICATION INFORMATION -

post qualification as provided for in Clause 4 of the Instructions to Bidders. This information will
not be incorporated in the Contract.

1. For Individual Bidders

1.1 Constitution or legal status of Bidder -
(Attach copy)

Place of registration :

Principal place of business

Power of attorney of signatory of Bid

(Attach)
1.2 Total value of Civil Engineering construction 200 200
work performed in the last five years** 200 200 B
(in Rs. Million) 200 200
200 200 -
200 201

1.3.1 Work performed as prime contractor, work performed in the past as a nominated sub-

contractor will also be considered provided the sub-contract involved execution of all main
items of work described in the bid document, provided further that all other qualification
criteria are satisfied (in the same name) on works of a similar nature over the last five

years.**
Project Name of Description | Contract | Value of | Date of Stipulated Actual | Remarks B
Name the of work No. Contract | issue of period of date of explaining
Employer* (Rs. In work completion | completi reasons for
Crore) order on* delay & work

completed)

* Attach certificate(s) from the Engineer(s)-in-Charge

** Immediately preceding the financial year in which bids are received and curren‘@zncia/ year

will also be consider. . )
** Certificate issued of Central govt./ State govt/ Public undertaking (Nidemjef Engineer

P Attach certificate from Chartered Accountant. B.S.E.L.D.C. Ltd, Patna
X ;% g
e AN ‘ F’ 30 -

Seal and Signature of Tenderer
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SI. No.: 74

Quantities of work executed as prime contractor, work performed in the past as a

nominated sub-contractor will also be considered provided the sub-contract involved
execution of all main items of work described in the bid document, provided further that
all other qualification criteria are satisfied (in the same name and style) in the last five

years :**
Year Name | Name Quantity of work performed (cum) @ Remarks
ofthe | ofthe Cement Masonry | Earth | WBM | WMM | Bituminous | Remarks*
work | Employ |  Concrete works Work (indicate
er* (including contract Ref)
RCC & PCC)
200__200__
200 200__
200__200__
200__200__
200__200__

14 Information on Bid Capacity (works for which bids have been submitted and works which
are yet to be completed) as on the date of this bid.
(A) Existing commitments and on-going works:
Description Place & Contract Name & Value of Stipulated Value of Anticipated date
of works State No. Address of Contract Period of works* of completion
Employer (Rs Cr) Completion | remaining to
be completed
(Rs Cr)
1 2 3 4 5 6 7 8

* Attach certificate(s) from the Engineer(s)-in-Charge

@ The item of work for which data is requested should tally with that specified in ITB clause 4.5A
(c)

** Immediately preceding the financial year in which bids are received. “/
# Delete, if prequalification has been carried out. Chief En gineer
Ce B.S.E.LD.C. Ltd, Patna

g E %&& 31
Seal and Signature of Tenderer l'”
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Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD)

SI. No. : 74

(B) Works for which bids already submitted :
Description | Place & Name & Estimated Stipulated period | Date when Remarks, if any
of works State Address of value of of completion decision is
Employer works (Rs Cr) expected
1 2 3 4 5 6 7
1.5 Availability of key items of Contractor’'s Equipment essential for carrying out the Works

[Ref. Clause 4.5(B

)(@)].

The Bidder should list all th

Sub Clause 4.3 (d) of the Instruction to Bidders.

Description

Req

uirement

A

vailability proposals

of Work.

No.

Capacity

Owned/Leased
to be procured

Nos./Capacity

Age/
Condition

1

2

3

4

5

6

e information requested below. Refer also to

Remarks (from
whom to be
purchased)

S —

S
Sy AT

1\

Seal and Signature of Tenderer

Chief Engineer
B.S.E.L.LD.C. Ltd, Patna

,8“
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1.6 Qualifications and experience of key personnel required for administration and execution
of the Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to Sub Clause 4.3 (e)
of instructions to Bidders and Sub Clause 9.1 of the Conditions of Contract.

SL. No. : 74

Position Name Qualification Year of Experience | Years of experience in

(General) the proposed position
Project Manager

Etc.

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(k)]

Sanction of the works | Value of Sub-contract Sub-contractor

(Name & Address)
1 2 3

Experience in similar work

4

Attach copies of certificates on possession of valid license for executing water supply/ sanitary
work/ building electrification works [Reference Clause 4.5(d) & Clause 4.5(e)]

*1.8 Financial reports for the last five years: balance sheets, profit and loss statements,
auditors' reports (in case of companies/corporation), etc. List them below and attach ¢ pies.

i ineer
* Delete, if priquali/fication has carried out Bs(éhll:)fg ?E::?Patna
. R

-~ Seal andS‘gnature of Tenderer DgF
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1.9 Evidence of access to financial resources to meet the qualification requirements: cash in
hand, lines of credit, etc. List them below and attach copies of support documents.

1.10  Name, address and telephone, telex and fax numbers of the Bidders' bankers who may
provide references if contacted by the Employer.

1.11 Information on litigation history in which the Bidder is involved.

Other Party(ies) Employer Cause of Dispute Amountinvolved | Remarks showing Present

Status

1.12  Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to
Bidders. (Name of Consultant engaged for project preparation is ** ...

1.13  Proposed work method and schedule. The Bidder should attach descriptions, drawings
and charts as necessary to comply with the requirements of the Bidding documents. [Refer ITB
Clause 4.1 & 4.3(1)]

1.14  Programme
115 Quality Assurance Programme

2. Additional Requirements
2.1 Bidders should provide any additional information required to fulfill the requirements of
Clause 4 of the Instructions to the Bidders, if applicable.

(i) Affidavit

(ii) Undertaking
*** (i)  Update of original prequalification application
*** (iv)  Copy of original prequalification application
*** (v)  Copy of prequalification letter

il

*% Fill the Name of Consultant. Chief E“S‘ge;f s
Fio Delete, if ﬁrgqualiﬁcation has not been carried out. B.S.E.l.D.C. Ltd, Patn

L. :
e N /QZEF ‘ 34

Seal and Signature of Tenderer
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

BANK CERTIFICATE

This is to certify that M/s.
company with a good financial standing.

is a reputed

If the contract for the work, namely

the above firm, we shall be able to provide overdrafticredit facilities to the extent of

Rs. to meet their working capital requirements for executing to
the above contract during the contract period.

is awarded to

(Signature)
Name of Bank
Senior Bank Manager

Address of the Bank

Qf~€ Chlef i.)hg:‘.i,'&-‘;'»::a

Pl B.S.E.l.D.C. Ltd, Patna
| :

\;\&;\/g

N} Q i% 35
(Seal & Signature of Tenderer)




BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SL No.: 74

AFFIDAVIT
1. l, the undersigned, do hereby certify that all the statements made in the required attachments
are true and correct.
2. The undersigned also hereby certifies that neither our firm M/s

has been blacklisted nor has abandoned any
work in any government department, India nor any contract awarded to us for such works
have been rescinded, during last five years prior to the date of this bid.

3. The undersigned hereby authorises and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify
this statement or regarding my (our) competence and general reputation.

4. The undersigned understand and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the Department
Project implementing agency.

5. If the work is allotted to me or my firm, l/we will arrange the required fund and submit the
work program for timely completion of the work.

6. l'we will invest a minimum of cost up to 25% of contract value of work during implementation
of contract.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

i

Chief Ebm; ineer
B.S.E.LLD.C. Ltd, Patna

.{E\w’@““gﬁ‘é %K\%g

(Seal & Signature of Tenderer)
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I, the wundersigned do

Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD)

S6

SI. No. : 74

UNDERTAKING

hereby undertake that our firm M/s

would invest a minimum cash up to 25% of the value of the work

during implementation of the Contract.

'/,Cﬁ”\_/
‘Q\\""ﬂ =

~(Seal & Signature of Tenderer)

(Signed by an Authorised Officer of the Firm)

Title of Officer

Name of Firm

DATE

Chief Engineer
B.S.E.l.D.C. Ltd, Patna

d' f‘)’ 37
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SECTION 3
GENERAL CONDITIONS OF CONTRACT

Chief Engineer
B.S.E.L.D.C. Ltd, Patna

s MK@VQ&/@ %‘:‘38

(Seal & Signature of Tenderer)
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Table of Contents

= Clause Details
General
1 Performance guarantee
B 1A Recovery of Security deposit
- 2 Compensation for delay (Liquidated Damage)
- 2A Incentive for early completion
3 When contract can be determined / Rescinded
a 4 Contractor liable to pay compensation even if action not taken under
clause 3
‘ 18 Contractor to supply tools & plants etc.

& 20 Min. Wages Act to be complied with

J‘ 21 Work not to be sublet/ Action in case of insolvency
23 Changes in firm'’s constitution to be intimated
i 24 Approval of Engineer Incharge

- 32 Hire of Plant & Machinery

33 Employment of Technical Staff and employees

- 34 Levy/ Taxes payable by Contractor

i 37 Termination of Contract on death of contractor

- 38 If relation working in “ corporation” then contractor not allowed to tender
39 No Gazetted Engineer to work as contractor within two years of retirement.

- 41 Release of Security Deposit.

r~ 46 Safety, Security and Protection of the Environment

. 50 Commencement of Works

Time Control
A 5 Time and Extension for delay
45 Cash flow estimate to be submitted.

’ Cost Control
5A Minutes of Meeting

6 Measurement of work done

& 7 Payment on Intermediate certificate to be regarded as advances
B 9 Payment of final bill

9A Payment of contractor’s Bills to Banks
R 10B Secured Advance on Non-Perishable materials/ Mobilisation Advance /
N Plant & Machinery & Shuttering material advance / Interest & Recovery.

10C Pa(ijyment on account of Increase in Prices / Wages due to Statutory
- order(s)

10CA  Payment on account of increase / decrease in prices of construction
materials after receipt of tender.

SL. No. : 74

Page
52
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76
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80
82
84
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86

56
56
57
59
59
62

63

64

10CC  Payment due to Increase / Decrease in Prices / Wages after rece&?'@‘ of ‘\\(5

tenee.r for works (Time more than 18 eighteen months)

(Seal & Signature of Tenderer) < )Q h

ief Engineer
- ‘@\‘/\(\i B.S.E.I.D.C. Ltd, Patna
.~ s
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10D Dismantled material Employer property. 68
12 Deviations / Excess item Variations / extent and pricing 69
12.2 Deviation, extra items and pricing 69
12.3 Deviation, Deviated quantities , pricing 69
13 Foreclosure of contract due to Abandonment or Reduction in scope of 70
work.
14 Cancellation of contract in full or part. 70
15 Suspension of work 72
16 Action in case work not done as per specification 12
22 Compensation 76
25 Settlement of disputes & arbitration 77
27 Lumpsum Provisions in Tender 78
29 With holding and lien in respect of sums due from contractor 79
29A Lien in respect of claims in other Contracts 79
35 Condition of reimbursement of lavy / taxes after receipt of the tender. 84
43 Contractor’s Risks 86
44 Insurance 86
47 Cost of Samples 87
48 Cost of Tests 87
49 Cost of Tests not provided for 87
Finishing Control
8 Completion certificate and completion plan 58
8A Contractor to keep site clean 59
8B Completion plans to be submitted by the contractor 59
17 Contractor liable for damage, defects during maintenance period. 73
40 Return of materials and recovery of excess materials issued. 85
51 Substantial Completion of Parts 85
Quality Control
10 Materials supplied by Employer 59
10A Materials to be provided by the contractor 61
11 V\tlork to be executed in accordance with specification, drawings, orders 68
etc.
26 Contractor to indemnity Corporation against Patent Rights. 78
28 Action where no Specifications are specified 78
42 Responsibility of technical staff and employees 86
Chief Engineer

B.S.E.L.D.C. Ltd, Patnz

N ’w'\ -
/{(\'\M «
(Seal & Signature of Tenderer)
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Other Condition & Control

18A
18B
19
19B
30
31
26
28
38
40
42
52
53

<

)
o @(%

Recovery of compensation paid to workman

Ensuring payment and amenities to workers if contractor fails
Labour laws to complied by the Contractor

Payment of wages

Unfiltered water supply

Return of Surplus materials

Contractor to indemnity Corporation against patent Rights
Action where no specification are specified

Imprisonment of contractor

Return of materials and recovery for excess materials issued.
Responsibility of technical staff and employees

Force majeure

Recovery

e

(Seal & Signature of Tenderer)

Chief Engineer

SI. No.: 74

74
74
74
75
80
80
78
78
84
85
86
88
88

B.S.E.I.LD.C. Ltd, Patna

54[%'
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GENERAL GUIDELINES

tender (Form- 2)or item rate tender (Form -3)

to be drawn and signed by both parties after acceptance of tender.

blanks, duly filled shall be separately issued to all intending tenderers.

hi
B.S.E.l

\/\A@\\;Q@;é ' '/cﬁ%ﬂ&

(Seal & Signature of Tenderer)

SI. No.: 74

- T TTRhhTew Shew
et e o e N g L

A This book of "General Conditions of Contract" is applicable to both types of
tenders i.e. "Percentage rate tenders" and "ltem rate tenders". Accordingly
alternative provisions for conditions Nos. 4, The appropriate alternatives will be
applicable in specific cases depending on whether this is used for percentage rate

2. Form - 1, Schedules A to F, special conditions/ specifications and drawing only will
be issued to intending bidders. The standard form shall form part of the agreement

3. All blanks are confined to Notice Inviting Tender (Form - 1) and Schedules A to F.

4. Authority approving the Notice Inviting Tender (NIT) shall fill up all the blanks in
Form -6 and in Schedules B to F before issue of Tender Papers.

5. The intending bidders will quote their rates in Schedule A.

6. The proforma for registers and Schedules A to F are only for information and

guidance. These are not to be filled in the Standard Form. The Schedules with all

of
0.

W

Engineer
C. Ltd, Patna
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BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A Govt. Of Bihar UNDERTAKING )

Form-1
NOTICE INVITING TENDER

1. TRE e mommmsssesess mosmmmsin e on the behalf of ... invites item rate/ percentage rate
bids from the eligible and approved contractor registered with State RCD/BCD/ other State P.W.D. &

Central Government / PSU or any Agency of National / International repute for each of the following
works:-

District Name Estimated | Earnest | Time Last date and | Time and | Place of
of work | cost in | money | allowed for | time for | date of | sale and

Rs./ Lakh completion | receipt of | opening submission
application of tender | of tender
for issue of
tender forms

1 2 3 4 5 6 7 8

The bidders who download the bidding documents from the internet site ... would

have to pay the cost of bid documents and submit it in a separate envelope marked cost of bidding
document downloaded from internet.

Criteria of eligibility for issue of tender document

1.1 Issue of Tender to any Contractor registered with Central Government/any State Government / State
RCD/BCD or any PSU or an agency of International / National repute may be submitted without the

registration with Corporation. However, registration with the Corporation will be essential after issue of
L.OA.

Following documents duly attested by gazetted officer and photocopied are required at the time of
submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors or Agencies of

National/ International repute following documents (from a to c) have to be submitted after issue of
letter of acceptance).

(a) Registration paper (renewed) of appropriate class and deptt.

(b) Latest sales tax clearance/ sales tax registration in State of Bihar.

(c) Latest labour license (renewed) in State of Bihar.

(d) Power of attorney/ partnership deed/ MoU of private limited company.
(e) Bank Draft for B.O.Q. cost.

(f)

Tools & plants ownership/ lease certificate required in aforesaid work duly v

erified from
Divisional Engineer / other State PWD / CPWD Contractor will provide definite groof from
appropriate authority for tools & Plant and Undertaking to install it O”éﬁ‘ﬁ @Etﬁ@g_qtting
letter of acceptance. X

: B.S.E.L.D.C. Ltd, Patna
~ S\(‘\ c(

A :
(//\T\\\"n '\/g / 8}—" 43
(Seal & Signature of Tenderer) S [
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2. Agreement shall be drawn with the successful tenderer on prescribed Form No 2C-24
Tenderer shall quote his rates as overall percentage above/below the amount of B.O.Q. or item rate
as per various terms and conditions of the said form which will form part of the agreement.

3. The amount of Estimated Cost or B.0.Q. Cost of the work may vary.
4, The earnest money will be applicable on the sanction cost of B.O.Q. only.
5. The time allowed for carrying out the work will be ... from the

......................................... day after the date of written orders to commence the work or from the first
date of handing over of the site, whichever is later, in accordarice with the phasing, if any, indicated
in the tender documents.

6. The site for the work is available.
OR

The site for the work shall be made available in parts as specified below -

7. Receipt of applications for issue of forms will be stopped by 1500 Hrs. two days before the date fixed
for opening of tenders. Issue of tender forms will be stopped one day before the date fixed for
opening of tenders or as mentioned in press Notice.

Tender documents consisting of plans, specifications, the schedule of quantities of the various
classes of work to be done and the set of terms & conditions of contract to be complied with by the
contractor whose tender may be accepted and other necessary documents can be seen in the office
o L (SERT————— between hours of 11.00 A.M. & 03.00 P.M. from

to everyday except on Sunday
and Public Holidays. Tender documents, excluding standard form, will be issued from his office
during the hours specified above, on payment of the following :-

)RS, oo in Bank Draft as cost of tender.

ii) Earnest Money of Rs. as mentioned in Bihar Financial

8. Tenders, which should always be placed in sealed envelope, with the name of work and due date
written on the envelopes, will be received by the Dated -------—-e---—-

B b s S e et (ii)
........................................................................................................................................ (iii)
...................................................................................................................................... up to 03.00
Lt and will be opened by him or his authorized representative in his
office on the same day at 03.30 P.M.

9. The Contractor shall be required to deposit an amount equal to 2% of the tendered value of the work

as performance guarantee including earnest money in the form as mentioned in Bihar Financial
Rules. For works costing more than one Crore, bank guarantee is acceptable.

10. The description of the work is as follows:

Copies of other drawings and documents pertaining to the works will be open for inspection by the
tenderers at the office of the above-mentioned officer.

* as applicable Chief Engineer

B.S.E.I.D.C. Ltd, Patna
\ %ﬁ
,\.\L_/Q»’/\_F Lf,!gﬁ

— T R | 44
(Seal & Signature of Tenderer)
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Tenderers are advised to inspect and examine the site and its surroundings and satisfy themselves
before submitting their tenders as to the nature of the ground and sub-soil (so far as is practicable),
the form and nature of the site, the means of access to the site the accommodation they may require
and in general shall themselves obtain all necessary information as to risks, contingencies and other
circumstances which may influence or affect their tender. A tenderer shall be deemed to have full
knowledge of the site whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. The tenderer shall be responsible for arranging and
maintaining at his own cost all materials, tool & plants, water, electricity access, facilities for workers
and all other services required for executing the work unless otherwise specifically provided for in the
contract documents. Submission of a tender by a tenderer implies that he has read this notice and all
other contract documents and has made himself aware of the scope and specifications of the work to
be done and of conditions and rates at which stores, tools and plant, etc. will be issued to him by the
Corporation and local conditions and other factors having a bearing on the execution of the work.

Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the
tenders submitted by such contractors who resort to canvassing will be liable to rejection.

The competent authority on behalf of the Corporation reserves to himself the right of accepting the
whole or any part of the tender and the tenderer shall bound to perform the same at the rate quoted.

The contractor shall not be permitted to tender for works in the Corporation in which his near relative
is posted as officer in any capacity. He shall also intimate the names of persons who are working
with him in any capacity or are subsequently employed by him and who are near relatives to any
gazetted officer in the Corporation Any breach of this condition by the contractor would render him
liable to be removed from the approved list of contractors of the corporation.

No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative
duties in an Engineering Department of the Government of Bihar is allowed to work as a contractor
for a period of two years after his retirement from Government service, without the previous
permission of the Government of Bihar in writing. This contract is liable to be cancelled if either the
contractor or any of his employee is found any time to be such a person who had not obtained the

permission to the Government of Bihar as aforesaid before submission of the tender or engagement
in the contractors service.

The tender for the works shall remain open for acceptance for a period of 120 days from the date of
opening of tenders. If any tenderer withdraws his tender before the said period or issue of letter of
acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the
tender which are not acceptable to the Corporation, then the Corporation shall, without prejudice to
any other right or remedy, be at liberty to forfeit 100 % of the said earnest money as aforesaid.

The Corporation has right to cancel or postpone any work without giving any notice or clarification.

The Corporation may add or delete any of the condition required for execution of any work.

This Notice Inviting Tender shall form a part of the contract document. The CompetentAuthority, shall

issue the letter of acceptance and will sign the contract within 15 days of submitting the performance
guarantee by the successful tenderer contractor.

Signature the Competent Authority

.......................................................... For & on behalf of the Corporation.

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT GURRORATION:ETD.
J,\?;/e (A GOVT. OF BIHAR UNDERTAKINB.$.E.I.D.C. Ltd, Patia
./@\‘ :

T v 45
(Seal & Signature of Tenderer) o, ’g .
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Form-2/3

Percentage Rate Tender & Contract for Works
(A) Tender for the work of -
(i) To be submitted by
(i) To be opened

Signature of officer issuing the documents

Designation

TENDER

I’'We have read and examined the notice inviting tender, schedule, AB,C,D.E & F. Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of
contract, Special conditions, Schedule of Rate & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I'We hereby tender for the execution of the work specified for the Bihar State Educational
Infrastructure Development Corporation Ltd.. within the time specified in Schedule 'F', viz., schedule
of quantities and in accordance in all in respects with the specifications, designs, drawings and

We agree to keep the tender open for one hundred twenty (120) days from the due date of

submission thereof and not to make any modifications in its terms and conditions.

A sum of Rs2,06,200.00(Rupees Two Lacs Six Thousand Two Hundred Only) has been deposited
as guarantee of a Nationalised / scheduled bank as earnest money. If I/We, fail to furnish the

may be ordered, up to maximum of the percentage mentioned in Schedule 'F' and those in excess of
that limit at the rates to be determined in accordance with the provision contained in Clause 12.2 and
12.3 of the tender form.

I'We hereby declare that I\We shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate
information/derived therefrom to any person other than a person to whom I/'We am/are authorized to
communicate the same or use the information in any manner prejudicial to the safety of the

Corporation.

DEted ..ot i Signature of Conitroa?ﬁ

Postal Addr ngineer' ‘
itness : B.S.E.I.D.C. Ltd, Patna
Witness :
) o b s
S G =) 46

(Seal & Signature of Tenderer)
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Address :

Occupation :

SI. No. : 74

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted

by me for and on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd
forasum of Rs. ... ...

The letters referred to below shall form part of this contract Agreement :-
a)

b)

c)

For & on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd.

Signature .of the competent Authority

Designation of the competent Authority...................c.coooi i

o/

hief Engineer
Q‘b B.S.E.LD.C. Ltd, Patna

e ’é’%&” 47
(Seal & Signature of Tenderer)
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Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SI. No.: 74

GOVERNMENT OF BIHAR
ALL WORKS DEPARTMENT

All' work proposed for execution by contract will be notified in a form of invitation to
tender pasted in public places and signed by the officer inviting tender or by
publication in News papers and the internet as the case may be.

This form will state the work to be carried out, as well as the date for submitting and
opening tenders and the time allowed for carrying out the work, also the amount of
earnest money to be deposited with the tender, and the amount of the security deposit
to be deposited by the successful tenderer and the percentage, if any, to be deducted
from bills. Copies of the specifications, designs and drawings and any other
documents required in connection with the work signed for the purpose of identification
by the officer inviting tender shall also be open for inspection by the contractor at the
office of officer inviting tender during office hours

In the event of the tender being submitted by a firm, it must be signed separately either
by one or all the partners or person duly authorised by the partners, it must be signed
on behalf of the firm by a person holding the requisite authorisations. such
authorisations to be produced with the tender, and it must disclose that the firm is duly
registered under the Indian Partnership Act, 1952.

Receipts for payment on account of work done, when executed by a firm, must also be
signed by one or all the partners or a duly authorised signatory of the firm.

Any person who submits a tender shall fill up the usual printed form, stating at what
rate he is willing to undertake each item of the work. Tenders, which propose any
alteration in the work specified in the said form of invitation to tender, or in the time
allowed for carrying out the work, or which contain any other conditions of any sort, will
be liable to rejection. No single tender shall include more than one work, but
contractors who wish to tender two or more works shall submit separate tenders for
each; with the nature and number of works to which they refer on the envelope.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees
by ignoring fifty paise and less and considering more that fifty paise as rupee one.

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form,
stating at what percentage below/above (in figures as well as in words) the total
estimated cost given in Schedule of Quantities at Schedule- A, he will be willing to
execute the work Tenders, which propose any alteration in the work specified in the
said form of invitation tender, or in the time allowed for carrying out the work, or which
contain any other conditions of any sort, will be liable to rejection. No single tender
shall include more than one work but contractors who wish to tender for two or more
works shall submit separate tender for each. Tender shall have the name and number
of the works to which they refer, written on the envelope.

If for any special reasons, the contract provides for the payments fow done to be

made at a specified percentage below or above the rates EhterbEHEIRE €Bnctioned
estimate, of the work (or the Scheduled of Rates), it sha|® fe.lstated it @IRAtss in

m IR

e, =
(Seal & Signature of Tenderer) |
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the contract that the deductions or additions, as the case may be of the percentage,

will be calculated on the gross, and not the net amounts of the bills for work done and
in fixing the percentage it should be borne in mind that the calculations will be made.

The officer inviting tender or his duly authorized assistant, will open tenders in the
presence of any intending contractors who may be present at the time, and will enter
the amount of the several tenders in a comparative statement in a suitable form. In the
event of a tender being accepted, a receipt for the earnest money forwarded therewith
shall thereupon be given to the contractor who shall thereupon for the purpose of
identification sign copies of the specifications and other documents mentioned in Rule-
I. In the event of a tender being rejected, the earnest money forwarded with such

unaccepted tender shall thereupon be returned to the contractor remitting the same,
without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders and
will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as an acknowledgment or payment to the officer inviting tender and the
contractors shall be responsible for seeing that he procures a receipt signed by the
office inviting tender or a duly authorized person.

The memorandum of work tendered for and the schedule of materials to be supplied
by the department and their issue-rates, shall be filled and completed in the office of
the officer inviting tender before the tender form is issued. If a form is issued to an
intending tenderer without having been so filled in and incomplete, he shall request the
officer to have this done before he completes and delivers his tender.

For works of sensitive nature the tenderers shall sign a declaration under the Official
Secrets Act 1923, for maintaining secrecy of the tender documents drawing or other

records connected with the work given to them. The unsuccessful tenderers shall
return all the drawing given to them.

In the case of ltem Rate Tenders, only rates quoted shall be considered. Any tender
containing percentage below/above the rates quoted is liable to be rejected. Rates
quoted by the contractor in item rate tender in figures and words shall be accurately
filled in so that there is no discrepancy if any discrepancy found or the rates which
correspond with the amount worked out of an item is not worked out by the contractor
or it does not correspond with the rates written either in figures or in words then the
rates quoted by the contractor in words shall be taken as correct. Where the rates
quoted by the contractor in figures and in words tally but the amount is not worked out

correctly, the rates quoted by the contractor will unless otherwise proved be taken as
correct and not the amount.

In case of Percentage Rate Tenders only percentage quoted shall be considered. Any
tender containing item rates is liable to be rejected. Percentage quoted by the
contractor in percentage rate tender shall be accurately filled in figures and words, so
that there is no discrepancy. However if the contractor has worked out the amount of
the tender and if any discrepancy is found in the percentage quoted in words and
figures, the percentage which corresponds with the amount worked out by the
contractor shall, unless otherwise proved, be take as correct. If the amount of the
tender is not worked out by the contractor or it does not correspond with the
percentage written either in figures or in words then the percentage quoted by the
contractor in words shall be taken as correct. Where the percentage quoted by the
contractor in figures and in words tally but the amount is not worked out correctly, the

percentage quoted by the contractor will, unless otherwise proved, be takep as correct
and not the amount.

- Chief Engineer
/Qk(é B.S.E.l.D.C. Ltd, Patna

O
‘//&(\AY‘ f&) )’
(Seal & Signature of Tenderer) oY }8

49




BSEIDC,Patna

11.

12.

Applicable for
Item Rate
Tender only
(Form- 3)

12A.

Applicable for
Percentage
Rate Tender
only (Form- 2)

13.

14.

15.

16.

17.

.

R A [ ) g’ ’9‘
(Seal & Sigrﬁ?ure of Tenderer)
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In the case of any tender where unit rates of any item/items appear unrealistic, such
tender will be considered as unbalanced and in case the tenderer is unable to provide
satisfactory explanation such a tender is liable to be disqualified and rejected.

All rates shall be quoted on the tender form. The amount for each item should be
worked out and requisite totals given. Special care should be taken to write the rates in
igures as well as in words and the amount in figures only, in such a way that
Interpolation is not possible. The total amount should be written both in figures and in
words. In case of figures, the word ‘Rs' should be written before the figure of rupees
and word 'P' after the decimal figures, e.g. 'Rs 2.15 P' and in case of words, the word,
'Rupees’ should precede and the word 'Paise' should be written in the end. Unless the
rate is in whole rupee and followed by the word 'only' it should invariably be up to two
decimal places. While quoting the rate in schedule of quantities, the word ‘only' should
be written closely following the amount and it should not be written in the next line.

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in
figures as well as in words) at which he will be willing to execute the work. He shall
also work out the total amount of his offer and the same should be written in figures as
well as in words in such a way that no interpolation is possible. In case of figures, the
word 'Rs' should be written before the figure of rupees and word P after the decimal
figures, e.g. 'Rs 2.15 P and in case of words, the word 'Rupees' should precede and
the word 'paise’ should be written at the end.

The Quoted rate less than x % below the BOQ cost will be unworkable and bid will be
rejected where x = 10 %; if materials will not be issued by the employer. And if
materials will be issued by the employer then

X=(A-B)/AX10%
Where A = BOQ Cost

B = Cost of materials stipulated to be issued by the employer.

(i) The contractor whose tender is accepted, will be required to furnish performance
guarantee of 2 (two percent) including earnest money of the tendered amount
within specified period. This guarantee shall be in the form of or Bank guarantee
from any Nationalised / schedule bank in the State for works of more than one
crore.

(i) The contractor whose tender is accepted, will also be required to furnish by way of
Security Deposit for the fulfillment of his contract, an amount equal to 8 % of the
tendered value of the work. The security deposit will be collected by deductions
from the running bills of the contractor at the rates mentioned above

On acceptance of the tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-in-Charge.

Sales-tax, purchase tax, turnover tax, service tax, entry tax royalty or any other tax on
material in respect of this contract shall be payable by the Contractor and Government
will not entertain any claim whatsoever in respect of the same.

The contractor shall give a list of both gazetted and non-gazetted BSEIDC employees
related to him posted in the division, if any.

The tender for the work shall not be witnessed by a contractor or ntractors who
himselfithemselves has/have tendered or who may and has/jgz fefPdemtbder the
same work. Failure to observe this condition would render,&eggr‘r Bféhq_fepmﬁgs
tendering, as well as witnessing the tender, liable to summﬁeé ion.

~
\' & ’f’
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18. The tender for composite work includes in addition to building work all other works
such as sanitary and water supply installations drainage installation, electrical work,
horticulture work, roads and paths etc. The tenderer apart from being a registered
contractor (B&R) of appropriate class, must associate himself with agencies of
appropriate class which are eligible to tender for sanitary and water supply drainage,
electrical and horticulture works in the composite tender.

19. The contractor shall submit list of works which are in hand (progress) in the following

form:-
Name of Name of Particular of Value of Work Position of work Remarks
Work Div. where work is in Progress
1 2 3 4 5

20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules
and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending Engineer/Executive Engineer / competent
Authority of the Bihar State Educational Infrastructure Development Corporation Ltd. may
in his discretion without prejudice to any other right or remedy available in law cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on account of
any violation by him of the provisions of the said Act.

Chief Engineer
Q \é B.S.E.LD.C. Ltd, Patna
_— 23 ’ 51
(Seal & Signature of Tenderer) C[-f‘ &-
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Definitions : 1

RV

(Seal & Signature of Tenderer)

CONDITIONS OF CONTRACT

The contract means the document forming the tender and acceptances thereof and the
formal agreement executed between the competent authority on behalf of the Bihar State
Educational Infrastructure Development Corporation Ltd. and the Contractor, together
with the documents referred to therein including these conditions, the specifications,
designs, drawings and instructions issued from time to time form one contract and shall
be complementary to one another.

In the contract, the following expressions shall, unless the context otherwise requires
have the meanings, hereby respectively assigned to them :-

i) The expression works or work shall, unless there be something either in the subject
or context repugnant to such construction, be construed and taken to mean the
works by or by virtue of the contract contracted to be executed whether temporary or
permanent, and whether original, altered. substituted or additional.

i) The site shall mean the land/or other places on. into or through which work is to be
executed under the contract or any adjacent land, path or street through which work
is to be executed under the contract or any adjacent land, path or street which may
be allotted or used for the purpose of carrying out the contract.

i) The Contractor shall mean the individual, firm or company, whether incorporate or
not, undertaking the works and shall include the legal personal representative of
such individual or the persons composing such firm or company, or the successors
of such firm or company and the permitted assignees of such individual, firm of
company.

iv)  The Engineer-in-Charge means the Engineer officer who shall supervise and be in-
charge of the work and who shall sign the contract on behalf of the Bihar State

Educational Infrastructure Development Corporation Ltd. as mentioned in Schedule
'F'" hereunder.

v)  Corporation shall mean the Bihar State Educational Infrastructure Development
Corporation Ltd..

vi)  Excepted Risk are risks due to riots (other than those on account of contractor
employees), war (whether declared or not) invasion, act of foreign enemies,
hostilities, civil war, rebellion revolution, insurrection, any act of Government,
damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no control
and accepted as such by the Accepting Authority Provided that the contractor is also
to show that he has taken all due precautions to avoid / un minimise any adverse
after / damage from the above or Causes solely due to use or occupation by
Government of the part of the works in respect of which a certificate of completion
has been issued or a caused solely due to Government's faulty design of works.

vii)  Bill of quantity means the price and completed Bill of Quantities forming part of the
Bid.

vii) The Defect liability certificate is the certificate issued by Engineer-in-Charge after
defect liability period has ended and upon correction of defects by the contractor.

ix)  The defect liability period will be decided by the Corporation for different nature of
works from date of completion of the work and must be mentioned in the agreement.

It will be decided by the Corporation for different nature of work from time to
time as mentioned in contract Data.

X)  The intended completion date is the time intended to complete th ork by the

contractor. ~ hief Engineer
; ) 8.S.E.Il.D.C. Ltd, Patna
:"/ﬁ?\ 7 Q lx 52
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xi) The start date is given in the contract data. It is the date when the contractor shall

commence execution of the works. It does not necessarily coincide with any of the
site possession date.

xi) A sub contractor is a person or corporate body who has a contract with the
contractor to carry out a part of the construction work in the contract, which includes
work on the site.

xiii) Temporary works are works designed, constructed, installed and removed by the
contractor that are needed for construction or installation of the works.

xiv) Market Rate shall be the rate as decided by the competent authority on the basis of
the cost of materials and labour at the site where the work is to be executed plus the
percentage mentioned in Schedule 'F' to cover, all overheads and profits.

xv) Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Government mentioned
in Schedule 'F' hereunder, with the amendments thereto issued up to date of receipt
of the tender.

xvi) Corporation means Bihar State Educational Infrastructure Development Corporation
Limited, which invite tenders on behalf of Competent Authority of Corporation as
specified in schedule 'F'.

xvii) Specifications means the specifications followed by relevant department of the
Government of India / State Government.

xviii) Tender value means the value of the entire work as stipulated in the letter award.

Where the context so requires, words imparting the singular only also include the plural

and vice versa. Any reference to masculine gender shall whenever required include
feminine gender and vice versa.

Heading and Marginal notes to these General Conditions of Contract shall not be deemed

to form part thereof or be taken info consideration in the interpretation or construction
thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed and
published documents, together with all drawings as may be forming part of the tender

papers. None of these documents shall be used for any purpose other that that of this
contract.

The work to be carried out under the Contract shall, except as otherwise provided these
conditions, include all labour, materials, tools, plants, equipment and transport which may
be required in preparation of and for and in the full and entire execution and completion of
the works. The descriptions given in the Schedule of Quantities (Schedule - A) shall
unless otherwise stated, be held to include wastage on materials, carriage and cartage,
carrying and return of empties, hoisting, setting, fitting and fixing in position and all other
labours necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

The contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates and prices quoted
in the Schedule of Quantities, which rates and prices shall, except as otherwise provided,
cover all his obligations under the Contract and all matters and things necessary for the
proper completion and maintenance of the works.

The several documents forming the contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawing and

figured dimensions in preference to scale and special conditions in preference to General
Conditions.

In the case of discrepancy between the schedule of Quantities &?Eeﬁ:gg%aggps and/or

the Drawings, the following order of preference shall be obser ?
g & BEE.LD.C. Ltd, Patna

i,

(Seal & Signature (pf‘Téﬁdﬂ‘e;') Q i%
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i) Description of Schedule of Quantities.

i) Particular Specification and Special Condition, if any
iii)  Drawings.

iv)  MORT & H specification.

V)  Indian Standard Specifications of B.I.S.

If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the
intention of the document and his decision shall be final and binding on the contractor.

or from any of his obligations under the contract.

agreement consisting of :-

i) the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

i)  Standard P.W.D. Form as mentioned in Schedule 'F' consisting of :

Various standard clauses with corrections up to the date stipulated in  Schedule 'F'
along with annexure thereto.

iii) Drawing.

e =

Chief [—?;,gﬁeer

8.S.E.1.D.C. Ltd, Patna

({9
G Y3 54
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CLAUSE OF CONTRACT

CLAUSE 1

Performance

Guarantee

Recovery of
Security
Deposit

~—R 1
(Seal & Signatureof Tenderer)

(i)  The contractor shall submit an irrevocable PERFORMANCE GUARANTEE of 2%
(Two percent) of the tendered amount including earnest money in the shape as
mentioned in the Bihar Financial Rules or Bank Guarantee (for work costing more
than one crore) or any other deposits mentioned for his proper performance of the
contract agreement, (not withstanding and/or without prejudice to any other
provisions in the contract) within period specified in scheduled 'F' from the date of
issue of letter of acceptance. This period can be further extended by the Engineer-in-
Charge up to a maximum period as specified in schedule 'F' on written request of the
contractor stating the reason for delays in procuring the Bank Guarantee, to the
satisfaction of the Engineer-in-Charge. This guarantee shall be in the form of N.S.C.
of Post Office/ Pleadged in favour of department; D.D. of any Scheduled Bank or

State Bank of India or Bank Guarantee (for work costing more than Rupees one
Crore.

(i) The performance Guarantee shall be initially valid up to 28 days beyond the defect
liability.

(i) The Engineer-in-Charge shall not make a claim under the Performance guarantee
except for amounts to which the Corporation is entitled under the contract

(notwithstanding and/or without prejudice to any other provisions in the contract
agreement) in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the Engineer-in-Charge may claim the
full amount of the Performance guarantee.

(b) Failure by the contractor to pay the Corporation any amount due, either as
agreed by the contractor or determined under any of the Clauses/Conditions of

the agreement, within 30 days of the service of notice to this effect by Engineer-
in-Charge.

(c) Failure by the contractor to rectify any defects as defined in the defect liability
clause in the schedule — F of contract data to the satisfaction of the Engineer
incharge.

(iv) In the event of the contract being determined or rescinded under provisions of any of
the clause/condition of the agreement, the performance guarantee shall stand
forfeited in full and shall be absolutely at the disposal of the Governor of Bihar.

CLAUSE1A

)

The person/persons whose tender(s) may be accepted (hereinafter called the contractor)
shall permit the Corporation at the time of making any payment to him for work done under
the contract to deduct a sum at 8 % (eight percent) from the gross amount of each running
bill till full amount of security deposit 10% (ten percent) of agreement value or value of
work (whichever is higher) is reached. If value of work exceeds the agreement value,
security deposit (10%) will be recovered for the exceeded work.

All compensations or the other sums of money payable by the contractor under the terms
of this contract may be deducted from, or paid by the sale of a sufficient part of his security
deposit or from the interest arising there from, or from any sums which may be due to or
may become due to the contractor by the Corporation on any account whatsoever and in
the event of his Security Deposit being reduced by reason of any such deductions or sale
as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt
tendered by the State Bank of India or by Scheduled Banks or Government Securities  (if
deposited for more than 12 months) endorsed in favour of the Engineg(vé-aCharge, any
sum or su{ps which may have been deducted from, or raised by €2l¢iof Bingacesty deposit

N n §.E.1.D.C. Ltd, Patna N
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or any part thereof. The security deposit shall be collected from the running bills of the
contractor at the rates mentioned above and the earnest money at the time of tenders will
be treated a part of the Security Deposit.

CLAUSE 2

Compensation
for Delay
(Liquidated
Damage

If the contractor fails to maintain the required progress in terms of clause 5 or to complete
the work and clear the site on or before the contract or extended date of completion, he
shall, without prejudice to any other right or remedy available under the law to the
Government / Corporation on account of such breach, pay as agreed compensation the
amount calculated at the rates stipulated below as the Superintending Engineer / Chief
Consultant (Technical) (whose decision in writing shall be final and binding) may decide on
the amount of tendered value of the work for every completed day/month (as applicable)
that the progress remains below that specified in Clause 5 or that the work remains
incomplete.

This will also apply to items or group of items for which a separate period of completion
has been specified.

i) Compensation
for delay of work
@ 2 % per month of delay to be computed on per Day basis

Provided always that the total amount of compensation for delay to be paid under this
condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of
the item or group of items of work for which a separate period of completion is originally
given.

milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be
withheld, to be adjusted against the compensation levied at the final grant of extension of
time. Withholding of this amount on failure to achieve a milestone, shall be automatic
without any notice to the contractor. However, if the contractor catches up with the
progress of work on the subsequent milestone(s), the withheld amount shall be released.
In case the contractor fails to make up for the delay in subsequent milestone(s), amount
mentioned against each milestone missed subsequently also shall be withheld. However,
no interest, whatsoever, shall be payable on such withheld amount.

CLAUSE 2A

Incentive
for early
completion

In case, the contractor completes the work ahead of scheduled completion time, a bonus
@ 1% (one percent) of the tendered value per month computed on per day basis, shall be
payable the contractor, subject to a maximum limit of 5% (five percent) of the tendered
value. The amount of bonus, if payable, shall be paid along with final bill after completion
of work. Provided always that provision of the Clause 2A shall be applicable only when so
provided in 'Schedule F'.

CLAUSE 3

can be
Determined /
Rescined

L

L

without prejudice to his any other rights or remedy against the contractog.i
delay inferior workmanship, any claims for damages and/or any-ot

contract or otherwise, and whether the date of completion rrg
notice in writi ‘absolutely determine the contract in any of !ﬁ?

AFSW\_\; e

respect of any
fRyisiees of this

When Contract Subject to the other provisions contained in this clause the Enginez}y@harge may,

¥ NPt¢apseaa by

th ‘cases :
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It the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed
in an inefficient or otherwise improper or unworkman like manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter.

If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wind up or if a receiver or a manager on behalf of a
creditor shall be appointed or if circumstances shall arise which entitle the court or

the creditor to appoint a receiver or a manager or which entitle the court to make a
winding up order.

if the contractor has, without reasonable cause, suspended the progress of the work
or has failed to proceed with the work with due diligence so that in the opinion of the
Engineer-in-Charge (which shall be final and binding) he will be unable to secure
completion of the work by the date of completion and continues to do so after a
notice in writing of seven days from the Engineer-in-Charge.

If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of
completion and does not complete them within the period specified in a notice given
in writing in that behalf by the Engineer-in-Charge.

If the contractor persistently neglects to carry out his obligations under the contract
and/or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days
after a notice in writing is given to him in that behalf by the Engineer-in-Charge.

If the contractor commits any acts mentioned in Clause 21 hereof:

If the work is not started by the contractor within 1/8" of the stipulated time subject to
the maximum of 45 days.

When the contractor has made himself liable for action under any of the cases
aforesaid, the Engineer-in-Charge on behalf of the Corporation shall have powers:

a) To determine or rescind the contract as aforesaid (of which termination or
rescission notice in writing to the contractor under the hand of Engineer-in-
Charge shall be conclusive evidence). Upon such determination or rescission
the Earnest Money Deposit, Security Deposit already recovered and
Performance Guarantee under the contract shall be liable to be forfeited and
shall be absolutely at the disposal of the Corporation.

b)  After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or the balance or part thereof as shall be un-executed
out of his hands and to give it to another contractor to complete the work. The
contractor, whose contract is determined or rescinded as above, shall not be
allowed to participate in the tendering process for the balance work.

In the event of above course(s) being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reasons of his having purchased or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution of
the work or the performance of the contract. And in case action is taken under any of
the provision aforesaid the contractor shall not be entitled to recover or be paid any
sum for any work thereof or actually performed under this contract unless and until
the Engineer-in-Charge has certified in writing the performance of such work and the
value payable in respect thereof and he shall only be entitled to be paid the value so

certified. E/
. Chief Engineer
, % 8.S.E.I.D.C. Ltd, Patna
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CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of the contractor
as decided by the Employer within %th of the stipulated time for completion of work, either
party may close the contract. In such eventuality, the Earnest Money deposit and the
Performance Guarantee of the contractor shall be refunded, but no payment on account of
interest, loss of profit or damages etc. shall be payable at all. the reasons shall be
examined by the Superintending Engineer / Chief Consultant (Technical) and his decision
shall be final and binding.

CLAUSE 4
Contractor liable |n any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-
to pay 3 thereof, shall have become exercisable and the same are not exercised the non-exercise

compensation  thereof shall not constitute a waiver of any of the conditions hereof and such powers shall
even if action not notwithstanding be exercisable in the event of any future case of default by the contractor
z:alken ugder and the liability of the contractor for compensation shall remain unaffected. In the event of
S the Engineer-in-Charge putting in force all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to the contractor,
take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final
and binding on the contractor) use as on hire (the amount of the hire money being also in
the final determination of the Engineer-in-Charge) all or any tools, plant, materials and
stores, in or upon the works, or the site thereof belonging to the contractor, or procured by
the contractor and intended to be used for the execution of the work. or any part thereof,
paying or allowing for the same in account at the contract rates or, in the case of these not
being applicable, at current market rates to be certified by the Engineer-in-Charge, whose
certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman
or other authorized agent to remove such tools, plant, materials, or stores from the
premises (within a time to be specified in such notice) in the event of the contractor failing
to comply with any such requisition, the Engineer-in-Charge may remove them at the
contractor's expense or sell them by auction or private sale on account of the contractor
and his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses
of any such removal and the amount of the proceeds and expenses of any such sale shall
be final and conclusive against the contractor.

CLAUSE 5

Time and The time allowed for execution of the Works as specified in the Schedule 'F' or the

Extension for extended time in accordance with these conditions shall be the essence of the Contract.

Delay The execution of the works shall commence from such time period as mentioned in letter
of acceptance or from the date of handing over of the site whichever is later. If the
Contractor commits default in commencing the execution of the work as aforesaid,
Corporation shall without prejudice to any other right or remedy available in law, be at
liberty to forfeit the security deposit absolutely.

5.1 As soon as possible after the contract is concluded the Contractor shall submit a Time &
Progress Chart for each milestone and get it approved by the Employer. The Chart shall be
prepared in direct relation to the time stated in the Contract documents for completion of
items of the work. It shall indicate the forecast of the dates of commencement and
completion of various trades or sections of the work and may be amended as necessary by
agreement between the Engineer-in-Charge and Contractor within the limitations of time
imposed in the contract documents, and further to ensure good pr ss during the
execution of the work, the contractor shall in all cases in whio Mieftimesatiewed for any
work, exceeds one month (save for special jobs for which a Bepgrta N araonfeafias been

agreed upo&) complete the work as per milestone giveni dule 'F'.
wE L CE I3 )3 ) 58
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52 If the work(s) be delayed by.
i) force majeure, or
i)  Serious loss or damage by fire, or

i)  Civil commotion, local.

iv) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge
in executing work not forming part of the Contract, or

v)  non-availability of stores, which are the responsibility of Employer to supply or

vii) non-availability or break down of tools and Plant to be supplied or supplied by
Employer or

vii) any other cause which, in the absolute discretion of the authority mentioned in
Schedule 'F' is beyond the Contractor's control.

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless
use constantly his best endeavors to prevent or make good the delay and shall do all that

may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with
the works.

53 Request for the rescheduling of Milestones and extension of time, to be eligible for
consideration, shall be made by the contractor in writing within fourteen days of the
happening of the hindering event causing delay on the prescribed form. The Contractor

may also, if practicable, indicate in such a request the period for which extension is
desired.

5.4 In any such case the authority mentioned in Schedule 'F' may give a fair and reasonable
extension of time and reschedule the milestones for completion of work. Such extension
shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3
months of the date of receipt of such request. Non application by the contractor for
extension of time shall not be a bar for giving a fair and reasonable extension by the
Engineer-in-Charge and this shall be binding on the contractor.

55 The basic centerlines, reference points and benchmarks will be fixed by the Corporation.
The contractor shall establish at his own cost at suitable points, additional reference lines
and bench marks as may be necessary and instructed by the Engineer-in-charge. The

contractor shall remain responsible for the sufficiency and accuracy of all the bench marks
and reference lines.

CLAUSE 5A

The Engineer may require the contractor to attend a progress review meeting during
execution of work.

The Engineer shall record the minutes of the meeting and provide a copy to the Contractor
for compliance. These minutes will be a part of evidence in case of any request for
extension of time or impunitive action against the contractor.

CLAUSE 6

Measurement Engineer-in-Charge shall, except as otherwise provided, ascertain and, determine
of Work Done measurement and the value in accordance with the contract of work done.

Chief Engineer
me* 8.S.E.1.D.C. Ltd, Patna
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All measurement of all items having financial value shall be entered in Measurement Book

and/or level field book so that a complete record is obtained of all works perform under the
contract.

once in a month during the progress of the work and such measurements shall be signed
and dated by the Engineer-in-Charge and the contractor or their representatives in token of
their acceptance. If the contractor objects to any of the measurements recorded, a note
shall be made to that effect with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not available and the
work of recording measurements is suspended by the Engineer-in-Charge or his
representative, the Engineer-in-Charge and the Corporation shall not entertain any claim
from contractor for any loss or damages on this account. If the contractor or his authorized
representative does not remain present at the time of such measurements after the

measurement, then such measurements recorded in his absence by the Engineer-in-
Charge or his representative shall be deemed to be accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every appliance
labour and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in the
specifications notwithstanding any provision in the relevant Standard Method of
measurement or any general or local custom. In the case of items which are not covered

reach of measurement and shall not cover up and place beyond reach of measurement
any work without consent in writing of the Engineer—n—Charge or his authorized
representative in charge of the work who shall within the aforesaid period of seven days
inspect the work, and if any work shall be covered up or placed beyond the reach of
measurements without such notice having been given or the Engineer—in-Charge's consent
being obtained in writing the same shall be uncovered at the contractor's expense, or in

default thereof no payment or allowance shall be made for such work or the materials with
which the same was executed.

relates nor shall it relieve the contractor from liabilities from any over me:;yevﬁent defects

Chief Engineer
B.S.E.l.D.C. Lid, Patna
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CLAUSE 7
Payment on No payment shall be made for work for less than the estimated work of Rs. 2.5 lacs till

Intermediate
Certificate to be
Regarded as
Advances

the whole of the work shall have been completed and certificate of completion given.
For works estimated to cost over Rs. 2.5 lacs the interim or running account bill shall be
submitted by the contractor for the work executed on the basis of such recorded
measurements on the format of the Corporation in triplicate on or before the date of
every month fixed for the same by the Engineer-in-Charge. The contractor shall not be
entitled to be paid any such interim payment if the gross work done together with net
payment/ adjustment of advances for material collected, if any, since the last such
payment is less than the amount specified in Schedule ‘F’ , in which case the interim bill
shall be prepared on the appointed date of the month after the requisite progress is
achieved. The Engineer-in-Charge shall arrange to have the bill verified by taking or
causing to be taken, where necessary, the requisite measurements of the work. In the
event of the failure of the contractor to submit the bills, Engineer-in-Charge shall
prepare or cause to be prepared such bills in which event no claims whatsoever due to
delays on payment including that of interest shall be payable to the contractor. Payment
on account of amount admissible shall be made by the Engineer-in-Charge certifying
the sum to which the contractor is considered entitled by way of interim payment at
such rates as decided by the Engineer-in-Charge. The amount admissible shall be paid
by 10th working day after the day of presentation of the bill by the Contractor to the
Engineer-in-Charge or his Assistant Engineer together with the account of the material
issued by the Corporation, or dismantled materials, if any. In the case of works outside

the headquarters of the Engineer-in-Charge the period of ten working days will be
extended to fifteen working days.

All such interim payments shall be regarded as payment by way of advances against
final payment only and shall not preclude the requiring of bad, unsound and imperfect
or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.
Any certificate given by the Engineer-in-Charge relating to the work done or materials
delivered forming part of such payment may be modified or corrected by any
subsequent such certificate(s) or by the final certificate and shall not by itself be
conclusive evidence that any work or materials to which it relates is/are in accordance
with the contract and specifications. Any such interim payment, or any part thereof shall
not in any respect conclude, determine or affect in any way powers of the Engineer-in-
Charge under the contract or any of such payments be treated as final settlement and
adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments shall
continue to be made as herein provided as per clause - 2, without prejudice to the right
of the Corporation to take action under the terms of this contract for delay in the

completion of work, if the extension of date of completion is not granted by the
competent authority.

CLAUSE 8

Completion
Certificate and
Completion Plans

.g/‘ﬁ\;\\n
(Seal & Signature of Tenderer)

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within fifteen days of the receipt of such
notice the Engineer-in-Charge shall inspect the work and if there is no defect in the
work shall furnish the contractor with a final certificate of completion, otherwise a
provisional certificate of physical completion indicating defects (a) to be rectified by the
contractor and/or (b) for which payment will be made at reduced rates, shall be issued.
But no final certificate of completion shall be issued, nor shall the work be ¢ nsidered to
be complete until the contractor shall have removed from the n% l{)ga c}h the
work shéll be executed all scaffolding, surplus materlals,él:lg' . 5} Alghy atﬂ?!d
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sanitary arrangements required for his/their work people on the site in connection with
the execution of the works as shall have been erected or constructed by the
contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or
other parts of the building, in, upon, or about which the work is to be executed or of
which he may have had possession for the purpose of execution thereof, and not until
the work shall have been measured by the Engineer-in-Charge. If the contractor shall
fail to comply with the requirements of this clause as to removal of scaffolding, surplus

aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus
materials as aforesaid except for any sum actually realised by the sale thereof.

CLAUSE 8A

Contractor to
Keep Site Clean

When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, color washing, painting etc. on walls, floor, windows etc.
shall be removed and the surface cleaned simultaneously with the completion of these
items of work in the individual rooms, quarters or premises etc. where the work is done
without waiting for the actual completion of all the other items of work in the contract. In

departmentally or through any other agency. Before taking such action, the Engineer-in-
Charge shall give ten days notice in writing to the contractor.

CLAUSE 8B

Completion Plans
to be Submitted
by the Contractor

The contractor shall submit completion plan as required vide General Specifications for
Electrical works (Part-| internal) 1972 and (Part-Il External) 1974 as applicable within
thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be
liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.
15,000 (Rs. Fifteen thousand only) as may be fixed by the Superintending
Engineer/Chief Consultant(TechnicaI) concerned and in this respect the decision of the

Superintending Engineer/ Chief Consultant (Technical) shall be final and binding on the
contractor.

CLAUSE 9

Payment of
Final Bill

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within one month
of the date of the final certificate of completion furnished by the Engineer-in-Charge
whichever is earlier. No further claims shall be made by the contractor after submission

in dispute, for quantities and rates as approved by Engineer-in-Charge, will; as far as
possible be made within the period specified herein under. the period being reckoned
from the date of receipt of the bill by the Engineer-in-Charge or his authorized Assistant

Engineer, complete with account of materials issued by the Department and dismantled
materials.

)If the Tendered value of work is up to Rs. 1 crores : 2 months Chief Eugineer

inlIf the Tendered value of work exceeds Rs. 1 crores : 4 monthiy §.E.1.D.C. Ltd, Patna

PP

e FNIAE ~E

(Seal & Signaturé of Tenderer)

62



)

BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SEEIOR SECONDARY SCHOOLS IN BIHAR, (SBD) SI. No. : 74

CLAUSES9 A

Payment of
Contractor's
Bills to
Banks

Payments due to the contractor may, if so desired by him, be made to his bank instead
of direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an
authorisation in the form of a legally valid document such as a power of attorney
conferring authority on the bank to receive payments and (2) his own acceptance of the
correctness of the amount made out as being due to him by Corporation or his
signature on the bill or other claim preferred against Corporation before settlement by
the Engineer-in-Charge of the account or claim by payment to the bank. While the
receipt given by such banks shall constitute a full and sufficient discharge for the

payment, the contractor shall wherever possible present his bills duly receipted and
discharges through his bankers.

Nothing herein contained shall operate to create in favour of the bank any rights or
equities vis-a-vis the Governor of Bihar.

CLAUSE 10

Materials
supplied by
Corporation

Materials which the Corporation will supply in rare case are shown in schedule 'B'
which also stipulates quantum, place of issue and rate(s) to be charged in respect
thereof. The contractor shall be bound to procure them from the Engineer-in-Charge.

As soon as the work is awarded, the contractor shall finalise the programme for the
completion of work as per clause 5 of this contract and shall give his estimates of
materials required on the basis of drawings/or schedule of quantities of the work. The
Contractor shall give in writing his requirement to the Engineer-in-Charge which shall be
issued to him keeping in view the progress of work as assessed by the Engineer-in-
Charge, in accordance with the agreed phased programme of work indicating monthly
requirements of various materials. The contractor shall place his indent in writing for
issue of such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the value of
the materials so supplied at the rates specified in the aforesaid schedule shall be set off
or deducted, as and when materials are consumed in items of work (including normal
wastage) for which payment is being made to the contractor, from any sum then due or
which may therefore become due to the contractor under the contract or otherwise or
from the security deposit. At the time of submission of bills the contractor shall certify
that balance of materials supplied is available at site in original good condition.

The contractor shall submit along with every running bill (on account or interim bill)
material wise reconciliation statements supported by complete calculations reconciling
total issue, total consumption and certified balance (diameter/section-wise in the case
of steel) and resulting variations and reasons therefore. Engineer-in-Charge shall
(whose decision shall be final and binding on the contractor) be within his rights to

follow the procedure of recovery in clause 42 at any stage of the work if reconciliation is
not found to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting to
site, unloading, storing under cover as required, cutting assembling and joining the
several parts together as directed by the engineer-in-charge. Not withstanding anything
to the contrary contained in any other clause of the contract and (or the PWD Code) all
stores/materials so supplied to the contractor or procured with the assistance of the
Corporation shall remain the absolute property of the Corporation and the contractor
shall be the trustee of the stores/materials, and the said stores/materials shall not be
removed/disposed off from the site of the work on any account and shall be at all times
open to inspection by the Engineer-in-Charge or his authorized agent. Any such
stores/materials remaining unused shall be returned to the Engineer-ingCiarge in as
good a cg{m‘iition in which they were originally supplied at a requitRidu ngaeé‘n is

& . (S
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decided not to take back the stores/materials the contractor shall have no claim for
compensation on any account of such stores/materials so supplied to him as aforesaid
and not used by him or for any wastage in or damage to in such stores/materials.

On being required to return the stores/materials, the contractor shall hand over the
stores/materials on being paid or credited such price as the Engineer-in-Charge shall
determine, having due regard to the condition of the stores/materials. The price allowed
for credit to the contractor, however, shall be at the prevailing market rate not
exceeding the amount charged to him, excluding the storage charge, if any. The
decision of the Engineer-in-Charge shall be final and conclusive. In the event of breach
of the aforesaid condition, the contractor shall in addition to the throwing himself open
to account for contravention of the terms of the licences or permit and/or for criminal

whichever is more if the time of completion of work exceeds 12 months but if a part of

The contractor shall see that only the required quantities of materials are got issued.
Any such material remaining unused and in perfectly good/original condition at the time

in writing. The contractor shall not be entitled for loading, transporting, unloading and
stacking of such unused material except for the extra lead, if any involved, beyond the
original place of issue. Quantities issued in excess of requirement with respect to work
done and not returned back to the department, recovery will be made of double of issue
rate.

CLAUSE 10 A

Materials to
be provided
by the
Contractor

— e RN E
(Seal & Sigﬁature of Tenderer) QN

The contractor shall, at his own €xpense, provide all materials, required for the works
other than those, which are stipulated, to be supplied by the Corporation.

The contractor shall, at his own expense and without delay, supply to the Engineer-in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity with
the specifications laid down or referred to in the contract. The contractor shall, if
requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-
in-Charge that the materials so comply. The Engineer-in-Charge shall within fifteen

When materials are required to be tested in accordance with specifications, approval of
the Engineer-in-Charge shall be issued after the test results are received.

The Contractor shall at his risk and cost submit the samples o;‘ mef&ﬂ&g "%&3@&%
analysed arﬁj shall not make use of or incorporate in méi,ﬁ/drﬁ-‘am;-t erials
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represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-Charge. The Contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or due

to any corrective measures required to be taken on account of and as a result of testing
of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilites as the Engineer-in-Charge may require for collecting, and preparing the
required number of samples for such tests at such time and to such place or places as
may be directed by the Engineer-in-Charge and bear all charges and cost of testing
unless specifically provided for otherwise elsewhere in the contract or specifications.
The Engineer-in-Charge or his authorized representative shall at all time have access to
the works and to all workshops and places where work is being prepared or from where
materials, manufactured articles or machinery are being obtained for the works and the

contractor shall afford every facility and every assistance in obtaining the right to such
access.

The Engineer-in-Charge shall have full powers to require the removal from the premises
of all materials which in his opinion are not in accordance with the specifications and in
case of default the Engineer-in-Charge shall be at liberty to employ at the expense of
the contractor, other persons to remove the same without being answerable or
accountable for any loss for damage that may happen or arise to such materials. The
Engineer-in-Charge shall also have full powers to require other proper materials to be
substituted thereof and in case of default the Engineer-in-Charge may cause the same

to be supplied and all costs which may attend such removal and substitution shall borne
by the Contractor.

CLAUSE 10B

i) The contractor, on signing an indenture in the form to be specified by the

Secured Advance Engineer-in-Charge, shall be entitled to be paid during the progress of the
on Non-perishable  execution of the work up to 75% of the assessed value of any materials which are

Materials

in the opinion of the Superintending Engineer / Chief Consultant(Technical) of the
Corporation nonperishable, non-fragile and noncombustible and are in
accordance with the contract and on the site in connection therewith and are
adequately stored and/or protected against damage by weather or other causes
but which have not at the time of advance been incorporated in the works. When
materials on account of which advance has been made under this sub-clause are
incorporated in the work the amount of such advance shall be recovered/deducted
from the next payment made under any or the clause or clauses of this contract.

i)  Mobilization advance not exceeding 10% of the tendered value may be given, if
requested by the contractor in writing within one month of the order to commence
the work. In such a case the contractor shall execute a Bank Guarantee/ Bond
from a Scheduled Nationalised Bank as specified by the Engineer-in-Charge for
the full amount of such advance before it is released. Such advance shall be in
two or more installments to be determined by the Engineer-In-charge at his
absolute discretion. The first installment of such advance before shall be released
by the Engineer-in-Charge to the contractor on a request made by the contractor
to the Engineer-in-Charge in this behalf. The second and subsequent installment
shall be released by the Engineer-in-Charge only after the contractor furnishes a

proof of the satisfactory utilisation of the earlier installment to the entire
satisfaction of the Engineer-In-Charge.

Plant & i)~ An advance for plant machinery required for the work and brought to site by the
Machinery & Cont.rac.tor may be given if requested by the contractor in writing within one month
Shufterin of bringing such plant and machinery to site. Such advance shall begiven on such
Niaterial & plant and machinery which in the opinion of the Engineer-inClnaspEwiliadeto the

Advance

(Seal & Signature of Tenderer)
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expeditious execution of work and improve the quality of work. The amount of
advance shall be restricted to 5% of the tender value. In the case of new plant and
equipment to be purchased for the work the advance shall be restricted to 85% of
the price of such new plant and equipment paid by the contractor for which the
contractor shall produce evidence satisfactory to the Engineer-in-Charge and
approval from Engineer-in-Charge. In the case of second hand and used plants
and equipment, the amount of such advance shall be limited to 50% of the
depreciated value of plant and equipment as may be decided by the Engineer-in-
Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the
statement value of such old plant and equipment duly approved by a Registered
Valuer recognized by the Central Board of Direct Taxes under the Income-Tax
Act, 1961. No such advance shall be paid on any plant and equipment of
perishable nature and on the plant and equipment of a value less than Rs.
50,000/~ Seventy five percent of such amount of advance shall be paid after the
plant & equipment is brought to site and balance twenty five percent on

successfully commissioning the same only after approval from Engineer-in-
Charge.

Leasing of equipment shall be considered at par with purchase of equipment and
shall be covered by tripartite agreement with the following:

1. Leasing company which gives certificate of agreeing to lease equipment to the
contractor.

2.Engineer in Charge, and

3.The contractor.

This advance shall further be subject to the condition that such plant and
equipment (a) are considered by the Engineer-in-Charge to be necessary for the
works; (b) and are in and are maintained in working order; (c) hypothecated to the

equipment.

The contractor shall insure the Plant and Machinery for which mobilization
advance is sought and given, for a sum sufficient to provide for their replacement

at site. Any amounts not recovered from the insurer will be borne by the
contractor.

The mobilization advance and plant and machinery advance in (ii)&(iii) above bear
simple interest and should be equal to the prevailing rate of interest charged by
the bank as mentioned in contract date schedule ‘F’ and shall be calculated from
the date of payment to the date of recovery, both days inclusive, on the
outstanding amount of advance. Recovery of such sums advanced shall be made
by the deduction from the contractor's bills commencing after first ten per cent of
the gross value of the work is executed and paid, on pro-rata percentage basis to
the gross value of the work billed beyond 10% in such a way that the entire
advance is recovered by the time eighty per cent of the gross vaIueMoontract
is executed and paid, together with interest due on the entire outst ing amount
up to the date of the installment. Chief Engineer

).C. Ltd, Patna

(Seal & Signature of Tenderer)
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v) If the circumstances are considered reasonable by the Engineer-in-Charge, the
period mentioned in (i) and (iii) for request by the contractor in writing for grant of
mobilization advance and plant and equipment advance may be extended in the
discretion of the Chief Executive Officer.

vi) The said bank guarantee for advances shall initially be made for the full amount
and valid for the contract period, and be kept renewed from time to time to cover
the balance amount and likely period of complete recovery together with interest.

vii)  Any materials including tools plants equipments etc brought to the site shall not be
removed from the sites without the written permission of the Engineer-in-charge.

CLAUSE10C

Payment on
Account of
Increase in
Prices/Wages
due to Statutory
Order(s)

If after submission of the tender the price of any material incorporated in the works (not
being a material supplied from the Engineer-in-Charge's stores in accordance with
clause 10 thereof) and/or wages of labour increases as a direct result of the coming into
force of any fresh law, or statutory rule or order (but not due to any changes in sales
tax) and such increase in the price and/or wages prevailing at the time of the last
stipulated date for receipt of the tenders including extensions if any for the work, and
the contractor thereupon necessarily and properly pays in respect of that material
(incorporated in the works) such increased price and/or in respect of labour engaged on
the execution of the work such increased wages, then the amount of the contract shall
accordingly be varied and provided further that any such increase shall not be payable

if such increase has become operative after the stipulated date of completion of the
work in question.

If after submission of the tender, the price of any material incorporated in the works (not
being a material supplied from the Engineer-in-Charge's stores in accordance with
clause 10 thereof) and/or wages of labour is decreased as a direct result of the coming
not force of any law or statutory rules or order (but not due to any changes in sales tax)
and such decrease in the prices and/ or wages prevailing at the time of receipt of the
tender for the work. The Corporation shall in respect of materials incorporated in the
works (not being materials supplied from the Engineer-in-Charge's stores in accordance
with Clause-10 hereof) and/or labour engaged on the execution of the work after the
date of coming into force of such law statutory rule or order be entitled to deduct from
the dues of the contractor such amount as shall be equivalent to the difference between
the prices of the materials and/or wages as prevailed at the time of the last stipulated
date for receipt of tenders including extensions if any for the work and the price of

materials and/or wages of labour on the coming into force of such law, statutory rule or
order.

The contractor shall, for purpose of this condition, keep such books of account and
other documents as are necessary to show the amount of any increase claimed or
reduction available and shall allow inspection of the same by a duly authorised
representative of the Corporation, and further shall, at the request of the Engineer-in-

Charge may require any documents so kept and such other information as the
Engineer-in-Charge may require.

The contractor shall, within a reasonable time of his becoming aware of any alteration in
the price of any such material and/or wages of labour, give notice thereof to the
Engineer-in-Charge stating that the same is given pursuant to this condition together
with all information relating thereto which he may be in position to supply.

,»@,Ql%é v. . Ltd, Patna
e & , YN }%’

(Seal & Signature of Tenderer)
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CLAUSE 10 CA

Payment on
Account of
Increase/decre
ase in Prices of
construction
materials after
receipt of
tender.

aiers HE
(Seal & Signature of Tenderer) o

If after submission of the tender, the price of cement or steel reinforcement bars /
bitumen incorporated in the works (not being a material supplied from the Engineer-in-
Charge's stores in accordance with Clause 10 thereof) increase(s) beyond the price(s)
prevailing at the time of the last stipulated date for receipt of tenders (including
extensions, if any) for the work, then the amount of the contract shall accordingly be
varied and provided further that any such increase shall not be payable if such increase
has become operative after the stipulated date of completion of work in question.

If after submission of the tender, the prices of cement and/or steel reinforcement bars /
bitumen incorporated in the works (not being a material stipulated from the Engineer-in-
Charge's stores in accordance with the Clause 10 thereof) is decreased, Corporation
shall in respect of these materials incorporated in the works (not being materials

The increase/decrease in prices shall be determined by the All India Wholesale Price
Indices for Cement and Steel (bars and rods) as published by Economic Advisor to
Government of India, Ministry of Commerce and Industry and base price for cement

Committee as valid on the last stipulated date of receipt of tender, including extension if
any and for the period under consideration.

The amount of the contract shall accordingly be varied for cement or steel
reinforcement bars / bitumen and will be worked out as per the formula given below:-

Adjustment for cement component

(i) Price adjustment for increase or decrease in the cost of cement procured by
the contractor shall be paid in accordance with the following formula:

Vo= 0.85xP¢/100 xR x (C;- Co)/C,

Vo= increase or decrease in the cost of work during the month under
consideration due to changes in rates for cement.

R= Value of the work.

Co= The all India wholesale price index for cement on 28 days preceding
the date of opening of Bids as published by the Ministry of Industrial
Development, Government of India, New Delhi.

Ci= The all India average wholesale price index for cement for the month
under consideration as published by Ministry  of Industrial
Development, Government of India, New Delhi.

Pc.=  Percentage of cement component of the work.

Adjustment for Steel component
(i) Price adjustment for increase or decrease in the cost of steel Mred by the
Contractor shall be paid in accordance with the followin@htmﬁngineer
Vs 0.85xP:/100 x R x (S;-Sy)/S, B.S.E.l.D.C. Ltd, Patna
B (v
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Vs =

So=

S

1

P, =
Note :

Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

The all India wholesale price index for steel (Bars and Rods) on 25
days preceding the date of opening of Bids as published by the
Ministry o Industrial Development, Government of India New Delhi.

The all India average wholesale price index for steel (Bars and Rods)
for the month under consideration as published by Ministry of Industrial
Development, New Delhi.

Percentage of Steel component of the work.

For the application of this clause, index of Bars and Rods has been
chosen to represent steel group.

Adjustment of bitumen component

(i) Price adjustment for increase or decrease in the cost of bitumen shall be paid
in accordance with the following formula:

Vb -
Vo

1

Bo

B

Po
CLAUSE 10 CC

0.85 x Py/ 100 x R x (B1-Bo)/Bo

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for bitumen.

The office retail price of bitumen at the IOC depot at nearest center on the
day 28 days prior to date of opening of Bids.

The official retail price of bitumen of IOC depot at nearest center for the
15" day of the month under consideration.

Percentage of bitumen component of the work.

Payment due to Contract price shall be adjusted for increase or decrease in rates and price of labour,
increase / Decrease materials, fuels and lubricants in accordance with the following principles and procedures
in Prices / Wages ~ and as per formula given in the contract data :

after receipt of

tender (Time of (@) The price adjustment shall apply for the work done from the start date given in the

completion more contract data upto end of the initial intended completion date or extensions

than 18 months) granted by the Engineer and shall not apply to the work carried out beyond the
stipulated time for reasons attributable to the contractor.

(b) Following expressions and meanings are assigned to the work done during each

month:
R =

Total value of work done during the month. It would include the amount of
secured advance granted, if any, during the month, less the amount of
secured advance recovered, if any during the month. It will exclude value
for works executed under variations for which price adjustment will be
worked separately based on the terms mutually agreed.

To the extent that full compensation for any rise or fall in costs to the

contractor is not covered by the provisions of this or other clauses in the
contract, the unit rates and prices included in the contract shall be deemed

to include amounts to cover the contingency of such other rise or fall in
costs.

The formula (e) for adjustment of prices are:

Adjustment for labour component

(1) Price adjustment for increase or decrease in the cost due to laboyr’shall be paid

in accordance with the following formula:

~

(e

N L

~ (Seal & Signature of Tenderer)

Chief Engineer
B.S.E.l.D.C. Ltd, Patna
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VL= 0.85xP;/100 xR x (L;- Lo)lL,

V.= increase or decrease in the cost of work during the month under
consideration due to changes in rates for local labour.

Lo= the consumer price index for industrial workers for the State on 28 days
preceding the date of opening of Bids as published by Labour Bureau,
Ministry of Labour, Government of India.

L= The consumer price index for industrial workers for the State for the under
consideration as published by Labour Bureau, Ministry of Labour,
Government of India.

Pi1 = Percentage of labour component of the work.

Adjustment for cement component

(i) Price adjustment for increase or decrease in the cost of cement procured by the
contractor shall be paid in accordance with the following formula:

0.85 X Py/100 X R x (C+- Co)/C,

Vo= increase or decrease in the cost of work during the month under
consideration due to changes in rates for cement.

&
1]

Co = The all India wholesale price index for cement on 28 days preceding the
date of opening of Bids as published by the Ministry of Industrial
Development, Government of India, New Delhi.

Ci= The all India average wholesale price index for cement for the month
under consideration as published by Ministry of Industrial Development,
Government of India, New Delhi.

P. = Percentage of cement component of the work.
Adjustment for Steel component

(iii) Price adjustment for increase or decrease in the cost of steel procured by the
Contractor shall be paid in accordance with the following formula:

Vs=  0.85xPg/100 x R x (S1-S0)/So

Vs= Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

So = The all India wholesale price index for steel (Bars and Rods) on 25 days
preceding the date of opening of Bids as published by the Ministry o
Industrial Development, Government of India New Delhi.

Si= The all India average wholesale price index for steel (Bars and Rods) for
the month under consideration as published by Ministry of Industrial
Development, New Delhi.

P, = Percentage of labour component of the work.

Note : For the application of this clause, index of Bars and Rods has been
chosen to represent steel group.

Adjustment of bitumen component

(iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in
accordance with the following formula:

Vb= 0.85x Py/100 x R x (B;-B,)/B, M
Vb = Increase or decrease in the cost of work during®Yhe month under

consideration due to changes in rates for bitun@hief %ngineer
B.S.E.l.D.C. Ltd, Patna

ZAnt N ‘_\i"/(f
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B, = The office retail price of bitumen at the IOC depot at nearest center on the
day 28 days prior to date of opening of Bids.
B, = The official retail price of bitumen of 10C depot at nearest center for the
15" day of the month under consideration.
P,= Percentage of bitumen component of the work.

Adjustment of POL (fuel and lubricant) component

(V) Price adjustment for increase or decrease in the cost of POL (fuel and lubricant)
shall be paid in accordance with the following formula.

Vf:
Vf=

F0=

F

P1 =
Note :

0.85 x P#/100 x R x (F4-Fo)/Fo

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for fuel and lubricants.

The official retail price of High Speed Diesel (HSD) at the existing
consumer pumps of IOC at nearest center on the day 28 days prior to the
date of opening of Bids.

The official retail price of HSD at the existing consumer pumps of I0C at
nearest center for the 15" day of month of the under consideration.

Percentage of fuel and lubricants component of the work.

For the application of this clause, the price of High Speed Diesel oil has
been chosen to represent fuel and lubricants group.

Adjustment for Plant and Machinery Spares component

(vi) Price adjustment for increase or decrease in the cost of plant and machinery

spares procured by the Contractor shall be paid in accordance with the following
formula :

Y
o
|

P,

P1 -
Note :

0.85 x P,/100 x R x (P+-Po)/Po

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for plant and machinery spares.

The all India wholesale price index for heavy machinery and parts on 28
days preceding the date of opening of Bids as published by the Ministry of
Industrial Development Government of India, New Delhi.

The all India average wholesale price index for heavy machinery and parts
for the month under consideration as published by Ministry of Industrial
Development, Government of India, New Delhi.

Percentage of plant and machinery spares component of the work.

For the application of this clause, index of Heavy Machinery and Parts has
been chosen to represent the Plant and Machinery Spares group.

Adjustment of other materials component

(viiy  Price adjustment for increase or decrease in cost of local materials other than

cement, steel, bitumen and POL procured by the contractor shall be paid in
accordance with the following formula:

Vi =
Vi =

Mo

Qee
\k\

_yow A

(Seal & Signaturé of Tenderer) I —

0.85 x Pn/100 x R x (M¢-Mg)/Mg

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for local materials other than
cement, steel, bitumen and POL.

The all India wholesale price index (all commodities) /on 28 days
preceding the date of opening of Bids, as pub%hgd he Ministry of
Industrial Development, Government of India, Ne bighCngineer

B.S.E.L.D.C. Ltd, Patna -
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M; = The all India wholesale price index (all commodities) for the month under
consideration as published by Ministry of Industrial Development,
Government of India, New Delhi.

Pi = Percentage of local material component (other than cement, steel
bitumen and POL) of the work.

The following percentages will govern the price adjustment for the entire contract:

1. Labour - P, 25 %
2. Cement - P, 5%
3} Steel - P, 5%
4. Bitumen - P, 10 %
5! POL - P 5%
6. Plant & Machinery Spares - P, 5%
7. Other materials — P 45 %

Total 100%

(vii)  In contract where clause 10CA is applicable, this clause 10CC will not be

applicable and in contract where this clause 10CC is applicable previous clause
10CA will not be applicable.

CLAUSE 10D

Material Govt.

The contractor shall treat all materials obtained during dismantling of a structure,
excavation of the site for a work, etc. as Employer’ property and such materials shall be

Property disposed off to the best advantage of Employer according to the PWD codal provision.
CLAUSE 11
Work t6 bo The contractor shall execute the whole and every part of the work in the most substantjal
Executed in and workmanlike manner both as regards materials and otherwise in every respect in strict

Accordance with
Specifications,
Drawings, Orders

etc.

Deviations/

contract. The Contractor shall take full responsibility for adequacy, suitability and safety of
all the works and methods of construction.

CLAUSE 12

The Engineer-in-Charge (As per codal provision) shall have power (i) to make alternation

Variations Extent '™ OMissions from, additions to, or substitutions for the original specifications, drawings,

and Pricing

o«

(Seal

Y

progress of the work, and (ii) to omit a part of the works in case of non- ailability of a
portion of the site or for any other reasons and the contractor shall be bduind to carry out
the works in accordance with any instructions given to him in t 8@€dy the

Engineer-jn- harge after approval from competent authofit -ﬁahDﬁclﬁ.tmtEatDas
&
A% :
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designs and instructions that may appear to him to be necessary or adv;;%y during the

& Si?nature-‘of Tenderer) / l %
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12.1

12:2

Deviation,
Extra items
and Pricing

Deviation,
Substituted
Items, Pricing

Deviation,
Deviated
Quantities,
Pricing

12.3

[N
(Seal & Signature of Tenderer)

omissions, additions or substitutions shall form part of the contract as if originally provided
therein and any altered, additional or substituted work which the contractor may be
directed to do in the manner specified above as part of the works, shall be carried out by

the contractor on the same conditions in all respects including price on which he agreed to
do the main work except as hereafter provided.

The time for completion of the works shall, in the event of any deviations resulting
in additional cost over the tendered value sum being ordered, be extended, if
requested by the contractor, as follows :

)] In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus.

i)  25% of the time calculated in (i) above or such further additional time as may

be considered reasonable by the Engineer-in-Charge after approval from
competent authority

In the case of extra item(s) the contractor may within fifteen days of receipt of order or
occurrence of the item(s) claim rates, supported by proper analysis, for the work and the
Engineer-in-Charge after approval from competent authority shall within one month of the
receipt of the claims supported by analysis, after giving consideration to the analysis of the
rates submitted by the contractor, determine the rates as per power delegated in PWD

Code and on the basis of the market rates and the contractor shall be paid in accordance
with the rates so determined.

In the case of substituted items, the rate for the agreement item (to be substituted) and

substituted item shall also be determined in the manner as mentioned in the aforesaid
para.

(a) If the market rate for the substituted item so determined is more than the market rate of
the agreement item (to be substituted) the rate payable to the contractor for the
substituted item shall be the rate for the agreement item (to be substituted) so
increased to the extent of the difference between the market rates of substituted item
and the agreement item (to be substituted).

(b) If the market rate for the substituted item so determined is less than the market rate of
the agreement item (to be substituted) the rate payable to the contractor for the
substituted item shall be the rate for the agreement item (to be substituted) so

decreased to the extent of the difference between the market rates of substituted item
and the agreement item (to be substituted).

In the case of contract items, substituted items, contract cum substituted items, which
exceed the limits laid down in Schedule F, the contractor may within fifteen days of receipt
of order or occurrence of the excess, claim revision of the rates, supported by proper
analysis, for the work in excess of the above mentioned limits, provided that if the rates so
claimed are in excess of the rates specified in the schedule of quantities the Engineer-in-
Charge shall within one month of receipt of the claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine the rates
as per power delegated in PWD Code and on the basis of the market rates and the
contractor shall be paid in accordance with the rates so determined.

The provisions of the preceding paragraph shall also apply to the decrease in the rates of
items for the work in excess of the limits laid down in Schedule 'F' and the Engineer-in-
Charge shall after giving notice to the contractor within one month of.gccurrence of the

excess and after taking into consideration any reply received-fr j iadiieen days
of receipt of the notice, revise the rates as per power de|egaEc§Eb| Q_Qa for dpgavork
= . . . : } 7
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12.4

12.5

12.8

in question within one month of expiry of the said period of fifteen days having regard to
the market rates or current schedule of rate.

The contractor shall send to the Engineer-in-Charge once every three months an up to
date account giving complete details of all claims for additional payments to which the
contractor may consider himself entitled and of all additional work ordered by the Engineer-
in-Charge after approval from competent authority which he has executed during the
preceding quarter failing which the contractor shall be deemed to have waived his right.
However, the Superintending Engineer / Chief Consultant (Technical) is authorized for
consideration of such claims on merits.

For the purpose of operation of Schedule 'F' the following works shall be treated as works
relating to foundation :

i) For buildings, compound walls plinth level or 1.2 meters (4 feet) above ground level
whichever is lower excluding items of flooring and D.P.C. but including base
concrete below the floors.

i) For abutments, piers, retaining walls of culverts and bridges, walls of water
reservoirs the bed of floor level.

iii) For retaining walls where floor level is not determinate 1.2 meters above the
average ground level or bed level.

iv) For Roads all items of excavation and filling including treatment of sub-base.

Any operation incidental to or necessary has to be in contemplation of tenderer while filing
tender, or necessary for proper execution of the item included in the Schedule of quantities
or in the schedule of rates mentioned above, whether or not, specifically indicated in the
description of the item and the relevant specifications, shall be deemed to be included in
the rates quoted by the tenderer or the rate given in the said schedule of rates, as the case
may be. Nothing extra shall be admissible for such operations.

CLAUSE 13

Foreclosure of
Contract due to
Abandonment
or Reduction in
Scope of Work

If at any time after acceptance of the tender, Corporation shall decide to abandon or
reduce the scope of the works for any reason whatsoever and hence not require the whole
or any part of the works to be carried out, the Engineer-in-Charge shall give notice in
writing to that effect to the contractor and the contractor shall act accordingly in the matter.
The contractor shall have no claim to any payment of compensation or otherwise
whatsoever, on account of any profit or advantage which he might have derived from the
execution of the works in full but which he did not derive in consequence of the foreclosure
of the whole or part of the works.

The contractor shall be paid at contract rates for works executed at site only.

CLAUSE 14

Cancellation of

If the contractor :

contract in full or i) at any time makes default in proceeding with the works or any part of the work with

part

due diligence and continues to do so after a notice in writing of 7 days from the
Engineer-in-Charge; or

ii) Commits default to comply with any of the terms and conditions of the contract
and does not remedy it or take effective steps to remedy it within 7 days after a
notice in writing is given to him in that behalf by the Engineer-in-Charge; or

iii) Fails to complete the works or items of work with individual dateE{(ompletion,
on or before the date(s) of completion, and does not complete m, within the
period specified in a notice given in writing in that beheﬁhi?ft E@ﬁ%’e&\m
Charge; or B.S.E.L.D.C. Ltg, Fatnd

mmk -

(Seal & Signature of;l"enderer)
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iv) Shall offer or give or agree to give to any person in Government / Corporation
service or to any other person on his behalf any gift or consideration of any kind
as an inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any
other contract for Government / Corporation; or

V) Shall enter into a contract with Corporation in connection with which commission
has been paid or agreed to be paid by him or to his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Accepting Authority/Engineer-in-Charge; or

Vi) Shall obtain a contract with Corporation as a result of wrong tendering or other
non-bonafide methods of competitive tendering; or

vii) Being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his
estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose of amalgamation
or reconstruction) under any Insolvency Act for the time being in force or make
any conveyance or assignment of his effects or composition or arrangement for
the benefit of his creditors or purport so to do, or if any application be made
under any Insolvency Act for the time being in force for the sequestration of his
estate or if a trust deed be executed by him for benefit of his creditors; or

viii) Being a company, shall pass a resolution or the Court shall make an order for
the winding up of the company, or a receiver or manager on behalf of the
debenture holders or otherwise shall be appointed or circumstances shall arise
which entitle the Court or debenture holders to appoint a receiver or manager; or

IX) Shall suffer an execution being levied on his goods and allow it to be continued
for a period of 21 days; or

X) Assigns, transfers, sublets (engagement of labour on a piece-work basis or of
labour with materials not to be incorporated in the work, shall not be deemed to
be subletting) or otherwise parts with or attempts to assign, transfer sublet or
otherwise parts with the entire works or any portion thereof without the prior
written approval of the Competent Authority;

The Competent Authority may, without prejudice to any other right or remedy
which shall have accrued or shall accrue hereafter to Government, by a notice in
writing to cancel the contract as a whole or only such items of work in default
from the Contract.

The Engineer-in-Charge shall on such cancellation by the Competent Authority have
powers to :

(a) Take possession of the site and any materials, constructional plant, implements
stores, etc., thereon; and/or

(b) Carry out the incomplete work by any means at the risk and cost of the
contractor.

On cancellation of the contract in full or in part, the Engineer-in-Charge shall determine
what amount, if any, is recoverable from the contractor for completion of the works or
part of the works or in case the works or part of the works is not to be completed, the
loss of damage suffered by Corporation. In determining the amount, credit shall be
given to the contractor for the value of the work executed by him up to the time of
cancellation, the value of contractor's materials taken over and incorporated in the work
and use of plant and machinery belonging to the contractor.

Any excess expenditure incurred or to be incurred by the C%o@ﬁMiEﬁgWg the
works or part of the works or the excess loss or damageg Sffered oy whighomay -be

Y AT 75
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suffered by the Corporation as aforesaid after allowing such credit shall without
prejudice to any other right or remedy available to the Corporation in law be recovered
from any moneys due to the contractor on any account, and if such moneys are not
sufficient the contractor shall be called upon in writing and shall be liable to pay the
same within 31 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days the
Engineer-in-Charge shall have the right to sell any or all of the contractors unused
materials, constructional plant, implements, temporary buildings, etc. and apply the
proceeds of sale thereof towards the satisfaction of any sums due from the contractor
under the contract and if thereafter there be any balance is outstanding from the
contractor, it shall be recovered in accordance with the provisions of the contract.

Any sums in excess of the amounts due to Employer and unsold materials,
constructional plant, etc., shall be returned to the contractor, provided always that if cost
or anticipated cost of completion by the Corporation of the works or part of the works is
less than the amount which the contractor would have been paid had he completed the
works or part of the works, such benefit shall not accrue to the contractor.

CLAUSE 15
Suspension 1) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge
of Work (Whose decision shall be final and binding on the contractor) suspend the

progress of the works or any part thereof for such time and in such manner as
the Engineer-in-Charge may consider necessary so as not to cause any damage
or injury to the work already done or endanger the safety thereof, for any of the
following reasons :

a) on account of any default on the part of the contractor or;

b)  for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure
the works to the extent necessary and carry out the instructions given in
that behalf by the Engineer-in-Charge.

i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above, the
contractor shall be entitled to an extension of time equal to the period of every
such suspension PLUS 25%. for completion of the item or group of items of
work for which a separate period of completion is specified in the contract and of
which the suspended work forms a part, and;

CLAUSE 16

Action in case

All works under or in course of execution or executed in pursuance of the contract shall
Work not done

as per
Specifications

at all times be open and accessible to the inspection and supervision of the Engineer-
in-Charge, his authorised subordinates in charge of the work and all the superior
officers, officer of the Quality Control Organisation of the Corporation and of the Cabinet
(Technical) Vigilance, and the contractor shall, at all times, during the usual working
hours and at all other times at which reasonable notice of the visit of such officers has
been given to the contractor, either himself be present to receive orders and
instructions of have a responsible agent duly accredited in writing, present for that
purpose. Orders given to the Contractor's agent shall be considered to have the same
force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-Charge or his higher authqrijt is ﬁ%&grised
subordinates in charge of the work or to the Cabinet (Techm ] {th.jf
subordinate officers, that any work has been executed ks al %% ect, or
unskillful wﬂkmanship, or with materials or article provide im for the execution of
‘ T 3 -~
N . it ‘Tﬁf ) 3
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the work which are unsound or of a quality inferior to that contracted or otherwise not in
accordance with the contract the contractor shall, on demand in writing which shall be
made within the period specified in schedule — F of contract data from the Engineer-in-
Charge specifying the work, materials or articles complained of notwithstanding that the
same may have been passed, certified and paid for forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may require or as the
case may be, remove the materials or articles so specified and provide other proper
and suitable materials or articles at his own charge and cost. In the event of the
contractor failing do so within a period specified by the Engineer-in-Charge in his
demand aforesaid, then the contractor shall be liable to pay compensation at the same

rate as under clause 2 of the contract (for non-completion of the work in time) for this
default.

In such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
competent authority may consider reasonable during the preparation of on account bills
or final bill if the item is so acceptable without detriment to the safety and utility of the
item and the structure and incidental items rectified, or removed and re-executed at the
risk and cost or contractor. Decision of the Engineer-in-Charge to be conveyed in
writing in respect of the same will be final and binding on the contractor.

CLAUSE 17
Cpntractor If the contractor or his working people or servants shall break, deface, injure or destroy
l[_)lable for any part of building in which they may be working, or any building, road, road curb,
amages,

defects during
maintenance
period

fence, enclosure, water pipe, cables, drains, electric or telephone post or wired, trees,
grass or grassland, or cultivated ground contiguous to the premises on which the work
or any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever or if any defect, shrinkage or other faults appear in
the work within defect liability period after a certificate final or otherwise of its
completion shall have been given by the Engineer-in-Charge as aforesaid arising out of
defect or improper materials or workmanship the contractor shall upon receipt of a
notice in writing on that behalf make the same good at his own expense or in default the
Engineer-in-Charge cause the same to be made good by other workmen and deduct
the expense from any sums that may be due or at any time thereafter may become due
to the contractor, or from his security deposit except for the portion pertaining to
asphaltic work which is governed by sub-para (iii) of clause 35 or the proceeds of sale
thereof or of a sufficient option thereof. The security deposit of the contractor shall not
be refunded before the expiry of defected liability period after the issue of the certificate

final or otherwise, of completion of work, or till the final bill has been prepared and
passed whichever is later.

In case of Maintenance and Operation works of Electrical & Mechanical services, the
security deposit deducted from contractors shall be refunded within one month from the

date of final payment or within one month from the date of completion of the
maintenance contract which ever is earlier.

CLAUSE 18

Contractor to
Supply Tools &
Plants etc.

The contractor shall provide at his own cost all materials (except such special materials,
if any, as may in accordance with the contract be supplied from the Engineer-in-
Charge's stores), plant, tools, appliances, implements, ladders, cordage, tackle,
scaffolding and temporary works required for the proper execution of the work, whether
original, altered or substituted and whether included in the specification or other
document forming part of the contract or referred to in these conditions @f not, or which
may be necessary for the purpose of satisfying or complying with the"tequirements of
the Engineer-in-Charge as to any matter as to which under {ided Comditiess he is

e Par -@“W@‘g R.S.E.l.D.C. Ltd, Patna

(Seal & Signature of Tenderer) % =
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entitled to be satisfied, or which he is entitled to require together with carriage therefore
to and from the work. The contractor shall also supply without charge the requisite

CLAUSE 18 A

Recovery of
Compensation

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Workmen's Compensations Act, 1923, Government is obliged to pay compensation to a

paid to Workman workman employed by the contractor, in execution of the works, Government will

recover from the contractor the amount of the compensation so paid; and without
prejudice to the right of the Government under sub-section (2) of section 12, of the said

contesting such claim.

CLUASE 18 B

Ensuring Payment In every case in which by virtue of the provisions of the Contract Labour (Regulation and

and Amenities to
Workers if
Contractor fails

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules,
1971, Government is obliged to pay any amounts of wages to a workman employed by the

without prejudice to the rights of the Government under sub-section (2) of Section 20, and
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970,
Government shall be at liberty to recover such amount or any part thereof by deducting it

against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said
Act, except on the written request of the contractor and upon his giving to the Government
full security for all costs for which Government might become liable in contesting such
claim.

CLAUSE 19

Labour Laws to
be complied by
the Contractor

.
. o Q‘m?
— W ’1;? e

The contractor shall obtain a valid licence under the State Labour Act, and the Contract
Labour (Regulation and Abolition) Central rules 1971, before the commencement of the
work, and continue to have a valid license until the completion of the work. The contractor
shall also abide by the provisions of the Child Labour (Prohibition and :\tyation) Act,
1986.

Chief Engineer
B.S.E.LD.C. Ltd, Patna
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The contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) ACt, 1996 and the building
and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfill these requirements shall attract the penal provisions of the contract
arising out of the resultant non-execution of the work.

No labour below the prescribed age shall be employed on the work.

Payment of wages :

)

ii)

The contractor shall pay to labour employed by him either directly or through
sub-contractors, wages not less than fair wages as defined in P.W.D.
Contractor's Labour Regulations or as per the provisions of the Contract Labour
(Regulation and Abolition) Act 1970 and the contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable.

The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for
performance of the contractor's part of this contract, the contractor shall comply
with or cause to be complied with the Public Works Department contractor's
Labour Regulations made by Government from time to time in regard to
payment of wages, wage period, deductions from wages recovery of wages not
paid and deductions unauthorisedly made, maintenance of wage books or wage
slips, publication of scale of wages and other terms of employment, inspection
and submission of periodical returns and all other matters of the like nature or
as per the provisions of the Contract Labour (Regulation and Abolition) Act,

1970, and the Contract Labour (Regulation And Abolition) Central Rules, 1971,
wherever applicable.

a) The Engineer-in-Charge concerned shall have the right to deduct from the
moneys due to the contractor any sum required or estimated to be
required for making good the loss suffered by a worker or workers by
reason of nonfulfiiment of the conditions of the contract for the benefit of
the workers, non-payment of wages or of deductions made from his or
their wages which are not justified by their terms of the contract or non-
observance of the Regulations.

b) Under the provision of Minimum Wages (Central) Rules 1950, the
contractor is bound to allow to the labours directly or indirectly employed
in the works one day rest for 6 days continuous work and pay wages at
same rate as for duty. In the event of default the Engineer-in-Charge shall
have the right to deduct the sum or sums not paid on account of wages for
weekly holidays to any labours and pay the same to the persons entitled

thereto from any money due to the contractor by the Engineer-in-Charge
concerned.

The contractor shall comply with the provisions of the Payment of Wages Act,

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternj Act, 1970, or
&

the modifications thereof or any other laws relating theRig#® féges made

i};\;reunder from time to time. q S.E.L.D.C. Ltd, Patna
_yaeape L

(Seal & Signature of Tenderer)
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Vi)  The contractor shall indemnify and keep indemnified Government again
payments to be made under and for the observance of the laws aforesaid and
the P.W.D. Contractor's Labour Regulations without prejudice to his right to
claim indemnity from his sub-contractors.

vii)  The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

viii) - Whatever is the minimum wage for the time being, or if the wage payable higher
than such wage, such wage shall be paid by the contractor to the workmen
directly without the intervention of Jamadar and that Jamadar shall not be

iX)  The contractor shall ensure that no amount by way of commission or otherwise
is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance of the
contractor's part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per P.W.D. Safely Code framed from time to time and shall at his own
expense provide for all facilities in connection therewith. In case the contractor fails to
make arrangement and provide necessary facilities as afcresaid he shall be liable to pay a
penalty of Rs. 200/- for each default and in addition the Engineer-in-Charge shall be at
liberty to make arrangement and provide facilities as aforesaid and recover the costs
incurred in that behalf from the contractor.

CLAUSE 20

Minimum The contractor shall at least pay and comply with all the provisions of the Minimum wages
wages Act to Act s and rules framed there under other labour laws related to contract labour .
be complied
with.
CLAUSE 21

Work notto be | he contract shall not be assigned or sublet without the written approval of the Engineer-
sublet. Action  iN-Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or
in case of become insolvent or commence any insolvency proceedings or make any composition with
insolvency his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or
offered by the contractor, or any of his servants or agent to any public officer or person in

CLAUSE 22
Compensation

CLUASE 23

c_:hanges in Where the contractor is a partnership firm, the previous approval in writipg/6f the Engineer-
grm-st.t e in-Charge shall be obtained before any change is made in th? Po8 W@@g@,«the firm.
onstiiution to  \where the contractor is an individual or a Hindu undivided i i uch
be intimated b &%E GeSTiEaths
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approval as aforesaid shall likewise be obtained before the contractor enters into any
partnership agreement where under the partnership firm would have the right to carry out
the works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in contravention of Clause

21 thereof and the same action may be taken, and the same consequences shall ensue as
provided in the said Clause 21.

USE 24

All works to be executed under the contract shall be executed under the direction and

Approval of  subject to the approval in all respects of the Engineer-in-Charge who shall be entitled to
EngineerIn  direct at what point or points and in what manner they are to be commenced, and from
charae time to time carried on.

CLAUSE 25

Settlement of
Disputes &
Arbitration

Except where otherwise provided in the contract all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions here-in-before mentioned
and as to the quality of workmanship or materials used on the work or as to any other
question, claim right matter or thing whatsoever in any way arising out of or relating to
contract, designs, drawings, specifications, estimates, instructions, orders or these
conditions or otherwise concerning the works or the execution or failure to execute the
same whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter.

) If the contractor considered any work demanded of him to be outside the
requirements of the contract, or dispute any drawings, record or decision given in
writing by the Engineer-in-Charge on any matter in connection with or arising out of
the contract or carrying out of the contract or carrying out of the work, to be
unacceptable, he shall promptly within 7 days request the Superintending
Engineer/Chief consultant(Technical) in writing for written instruction or decision.
Thereupon, the Superintending Engineer shall give his written instructions or decision
within a period of fifteen days from the receipt of the contractor's letter.

If the Superintending Engineer/Chief consultant(Technical) fails to give his
instructions or decision in writing within the aforesaid period or if the contractor is
dissatisfied with the instructions or decision of the Superintending Engineer/Chief
consultant(Technical), the contractor may, within 15 days of the receipt of
Superintending Engineer's decision, appeal to the Chief Executive Officer who shall
afford an opportunity to the contractor to be heard, if the latter so desires, and to offer
evidence in support of his appeal. The Chief Executive Officer shall give his decision
within 30 days of receipt of contractor's appeal. If the contractor is dissatisfied with
this decision, the contractor shall within a period of 30 days from receipt of the
decision, give notice to the Chief Executive Officer for appointment of arbitrator failing

which the said decision shall be final binding and conclusive and not referable to
adjudication by the arbitrator.

iy  Except where the decision has become final, binding and conclusive in terms of

— W

Sub Para (i) above disputes or difference shall be referred for adjudication through
arbitrator appointed by Managing Director of the Corporation. If the arbitrator so
appointed is unable or unwilling to act or resign his appointment or vacates his
office due to any reason whatsoever another sole arbitrator shall be appointed in
the manner aforesaid. Such person shall be entitled to proceed with the reference
from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitr@fiemesRaIBHEES list of
disputes with amounts claimed in respect of each gygh BikBuEG. HtAgRAtA 2he

b A\\\g & » 81
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notice for appointment of arbitrator and giving reference to the rejection by the
Chief Executive Officer of the appeal.

It is also a term of this contract that no person other than a person appointed by
Managing Director of the Corporation as aforesaid should act as arbitrator and if

for any reason that is not possible, the matter shall not be referred to arbitrator at
all.

45 days of receiving the intimation from the Engineer-in-Charge that the final bill is
ready for payment, the claim of the contractor shall be deemed to have been
waived and absolutely barred and the Corporation shall be discharged and
released of all liabilities under the contract in respect of these claims.

The arbitration shall be conducted in accordance with the provisions of the
Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications
or re-enactment thereof and the rules made there under and for the time being in
force shall apply to the arbitration proceeding under this clause.

It is also a term of the contract that if any fees are payable to the arbitrator these
shall be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered
on the reference on the date he issues notice to both the parties calling them to

amount of costs to be so paid.
All arbitration shall be held at PATNA and at no other place.

CLAUSE 26

Contractor to
indemnity Govt.
against Patent
Rights

Lumpsum
Provisions in
Tender

S

The contractor shall fully indemnify and deep indemnified the M.D. of Corporation
against any action, claim or proceeding relating to infringement or use of any patent or
design or any alleged patent or design rights and shall pay any royalties which may be

contract for such items, or if the part of the work in question is not, in the opinion of the
Engineer-in-Charge capable of measurement, The Engineer~in-Charge may at his
discretion pay the lump-sum amount entered in the estimate, and th rtificate in
writing of the Engineer-in-Charge shall be final and conclusive against the fR8bactor
with regard to any sum or sums payable to him under the provisioué‘bh &z

B.S.E.1.D.C. LI’ Patna
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CLAUSE 28

Action where no

~ Specifications

are specified

In the case of any class of work for which there is no such specifications as referred to
in Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Standards Specifications, Indian Road Congress for road works and Indian Building
Congress for building works or any central government agency. In case there are no
such specifications in Bureau of Indian Standards, the work shall be carried out as per
manufacturers specifications. If not available then as per Corporation / Building
Construction Department Specifications. In case there are no such specifications as
required above, the work shall be carried out in all respects in accordance with the
instructions and requirements of the Engineer-in-Charge.

CLAUSE 29

— ¥
(Seal & Signature of Tenderer)

i) Whenever any claim or claims for payment of a sum of money arises out of or
under the contract or against the contractor, the Engineer-in-Charge or the
Corporation shall be entitled to with hold and also have a lien to retain such sum
or sums in whole or in part from the security, if any deposited by the contractor
and for the purpose aforesaid, the Engineer-in-Charge or the Corporation shall be
entitled to withhold the security deposit, if any, furnished as the case may be and
also have a lien over the same pending finalisation or adjudication of any such
claim. In the event of the security being insufficient to cover the claimed amount or
amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the Corporation shall be entitled to withhold and have a lien to retain to
the extent of payable or which may at any time thereafter become payable to the
contractor under the same contract or any other contract with the Engineer-in-
Charge of the Corporation or any contracting person through the Engineer-in-
Charge of the Corporation or any contraction person through the Engineer-in-
Charge pending finalisation of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld
or retained under the lien referred to above by the Engineer-in-Charge or
Corporation will be kept withheld or retained as such by the Engineer-in-Charge or
Corporation till the claim arising out of or under the contract is determined by the
arbitrator (if the contract is governed by the arbitration clause) or by the competent
court, as the case may be and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For
the purpose of this clause, where the contractor is a partnership firm or a limited
company, the Engineer-in-Charge or the Corporation shall be entitled to withhold
and also have a lien to retain towards such claimed amount or amounts in whole
or in part from any sum found payable to any partner/limited company as the case
may be, whether in his individual capacity or otherwise.

i)  Corporation shall have the right to cause an audit and technical examination of the
works and the final bills of the contractor including all supporting vouchers,
abstract etc., to be made after payment of the final bill and if as a result of such
audit and technical examination any sum is found to have been overpaid in
respect of any work done by the contractor under the contract or any work claimed
to have been done by him under the contract and found not to have been
executed, the contractor shall be liable to refund the amount of over-payment and
it shall be lawful for Government to recover the same from him in the manner
prescribed in sub-clause (i) of this clause or in any other manner legally
permissible; and if is found that the contractor was paid less than what was due to
him under the contract in respect of any work executed by him under it, the
amount of such under payment shall be duly paid by Corporation td the contractor,
without any interest thereon whatsoever. Chief Engineer

v i 3.5.E.1.D.C. Ltd, Patna
,igik&’\é
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CLAUSE 29 A

Lien in respect of Any sum of money due and payable to the contractor (including the security deposit

claims in other
Contracts

returnable to him) under the contract may be withheld or retained by way of lien by the
Engineer-in-Charge or the Government or any other contracting person or persons
through Engineer-in-Charge against any claim of the Engineer-in-Charge or Corporation
or such other person or persons in respect of payment of a sum of money arising out of
or under any other contract made by the contractor with the Engineer-in-Charge or the
Corporation or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under
this clause by the Engineer-in-Charge or the Corporation will be kept withheld or
retained as such by the Engineer-in-Charge or the Corporation till his claim arising out
of the same contract or any other contract is either mutually settled or determined by
the arbitration clause or by the competent court, as the case may be and that the
contractor shall have no claim for interest or damages whatsoever on this account or on
any other ground in respect of any sum of money withheld or retained under this clause
and duly notified as such to the contractor.

CLAUSE 30

Unfiltered
water

supply

The contractor(s) shall make his/their own arrangements for water required for the work

and nothing extra will be paid for the same. This will be subject to the following
conditions.

i) That the water used by the contractor(s) shall be fit for construction purposes to
the satisfaction of the Engineer-in-Charge.

i)  The Engineer-in-Charge shall make alternative arrangements for supply of water
at the risk and cost of contractor?(s) if the arrangements made by the
contractor(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory.

CLAUSE 31

Return of  Notwithstanding anything contained to the contrary in this contract, where any

surplus

materials for the execution of the contract are procured with the assistance of

material Corporation either by issue from Corporation stocks or purchase made under

orders or permits or licences issued by Corporation the contractor shall hold the
said materials economically and solely for the purpose of the contract and not
dispose of them without the written permission of the Corporation and return, if
required by the Engineer in Charge, all surplus or unserviceable materials that
may be left with him after the completion of the contract or at its termination for
any reason whatsoever on being paid or credited such price as the Engineer in
Charge shall determine having due regard to the condition of the materials. The
price allowed to the contractor however shall not exceed the amount charged to
him excluding the element of storage charges. The decision of the Engineer in
Charge shall be final and conclusive. In the event of breach of the aforesaid
condition the contractor shall in addition to throwing himself open to action for
contravention of the term of the licence or permit and/or for criminal breach of
trust, be liable to Corporation for all moneys, advantages or profits resulting or
which in the usual course would have resulted to him by reason of such breach.

CLAUSE 32

Hire of Plant &
Machinery

i) The contractor shall arrange at his own expense all tools, (Dlehatf inemT and
equipment (hereinafter referred to as T & P) required foreegergich htdh& atii

except for the Plant & Machinery listed in Schedule * d stipulated for issue to
e O T I ET“)’? & oF ’,
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the contractor. If the contractor requires any item of T & P on hire from the T&P
available will, if such item is available, hire it to the contractor at rates to be
agreed upon between him and the Engineer-in-Charge. In such a case all the

conditions hereunder for issue of T & P shall also be applicable to such T &P as
is agreed to be issued.

Plant and Machinery when supplied on hire charges shown in Schedule 'C' shall
be made over and taken back at the departmental equipment yard/shed shown in
Schedule 'C' and the contractor shall bear the cost of carriage from the place of
issue to the site of work and back. The contractor shall be responsible to return
the plant and machinery in the condition in which it was handed over to him, and
he shall be responsible for all damage caused to the said plant and machinery at
the site of work or elsewhere in operation and otherwise during transit including
damage to or loss of plant and for all losses due to his failure to return the same
soon after the completion of the work for which it was issued. The Engineer-in-
charge shall be the sole judge to determine the liability of the contractor and its
extent in this regard and his decision shall be final and binding on the contractor.

The plant and machinery as stipulated above will be issued as and when available
and if required by the contractor. The contractor shall arrange his programme of
work according to the availability of the plant and machinery and no claim,

whatsoever, will be entertained from him for any delay in supply by the
Corporation.

The hire charges shall be recovered at the prescribed rates from and inclusive of
the date the plant and machinery made over up to and inclusive of the date of the
return in good order even though the same may not have been working for any
cause except major breakdown due to no fault of the contractor or fauity use
requiring more than three working days continuously (excluding intervening
holidays and Sundays) for bringing the plant in order. The contractor shall
immediately intimate in writing to the Engineer in Charge when any plant or
machinery gets out of order requiring major repairs as aforesaid. The Engineer in
Charge shall record the date and time of receipt of such intimation in the log sheet
of the plant or machinery. Based on this if the breakdown occurs before lunch
period or major breakdown will be computed considering half a day's breakdown
on the day of complaint. If the breakdown occurs in the post lunch period of major
breakdown will be computed starting from the next working day. In case of any

dispute under this clause the decision of the Superintending Engineer shall be
final and binding on the contractor.

The hire charges shown above are for each day of 8 hours (inclusive of the one-
hour lunch break) or part thereof.

Hire charges will include service of operating staff as required and also supply of
lubricating oil and stores for cleaning purposes. Power fuel of approved type,
firewood, kerosene oil etc. for running the plant and machinery and also the full
time chowkidar for guarding the plant and machinery against any loss or damage
shall be arranged by the contractor who shall be fully responsible for the
safeguard and security of plant and machinery. The contractor shall on or before
the supply of plant and machinery sign an agreement indemnifying the

Corporation against any loss or damage caused to the plant and machinery either
during transit or at site of work.

e ~ Chief Engineer
E B.S.ELD.C. Ltd, Patna

(Seal & Signature of Tenderer) ol 'g"
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vii) Ordinarily, no plant and machinery shall work for more than 8 hours a day
inclusive of one hour lunch break. In case of an urgent work however, the
Engineer in Charge may, at his discretion, allow the plant and machinery to be
worked for more than normal period or 8 hours a day. In that case the hourly hire
charges for overtime to charge (1/8)th of the daily charges) subject to a minimum
of half day's normal charges on any particular day. For working out hire charges
for over time a period of half an hour and above will be charged as one hour and a
period of less than hfif an hour will be ignored.

vii) The contractor shall release the plant and machinery every seventh day for
periodical servicing and/or wash out which may take about three to four hours or
more. Hire charges for full day shall be recovered from the contractor for the day
of servicing/Wash out irrespective of the period employed in servicing.

ix) The plant and machinery once issued to the contractor shall not be returned by
him on account of lack of arrangements of labour and materials, etc. on his part,
the same will be returned only when they are required for major repairs or when in
the opinion of the Engineer in Charge the work or a portion of work for which the
Ssame was issued is completed.

X) Log Book for recording the hours of daily work for each of the plant and machinery
supplied to the contractor will be maintained by the Corporation and will be
countersigned by the contractor or his authorised agent daily. In case the
contractor contests the correctness of the entries and/or fails to sign the Log Book
the decision of the Engineer-in-Charge shall be finaland binding on him. Hire
charges will be calculated according to the entries in the Log Book and will be
binding on the contractor. Recovery on account of hire charges for road rollers
shall be made for the minimum number of days worked out on the assumption that
a roller can consolidate per day and maximum quantity of materials or area

surfacing as noted against each in the annexed statement (see attached
annexure).

Xi) In the case of concrete mixers, the contractors shall arrange to get the hopper
cleaned and the drum washed at the close of the work each day or each occasion.

a)ln case rollers for consolidation are employed by the contractor himself, log
book for such rollers shall be maintained in the same manner as is done in
case of departmental rollers, maximum quantity of any item to be consolidated
for each roller day shall also be same as in Annexure to Clause 34(x). For less
use of rollers recovery for the less roller days shall be made at the stipulated
issue rate.

Xii) The contractor shall be responsible to return the plant and machinery in the
condition in which it was handed over to him and he shall be responsible for all
damage caused to the said plant and machinery at the site of work or elsewhere
in operation or otherwise or during transit including damage to or loss of parts,
and for all losses due to him failure to return the same soon after the completion
of the work for which it was issued. The Engineer-in-charge shall be the sole
judge to determine the liability of the contractor and its extent in this regard and
his decision shall be final and binding on the contractor.

xiii) The contractor will be exempted for levy of any hire charges for the number of

days he is called upon in writing by the Engineer in Charge to suspend execution
of the work provided Corporation plant and machinery in question‘b?/e,( in fact
remained idle with the contractor because of the suspension.

_ ef Engineer
Xiv) In the event of the contractor not requiring any item of plantﬁ%c 'ngwi§ma
by g’e Corporation though not stipulated for issue in ScHa “C”any time after

(Seal & Signature of Tenderer) [
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taking delivery at the place of issue, he may return it after two days written notice
or at any time without notice if he agrees to pay hire charges for two additional
days without in any way affecting the right of the Engineer in-Charge to use the
said plant and machinery during the said period of two days as he likes including
hiring out to a third party.

CLAUSE 33

Contractors Superintendence, Supervision, Technical Staff & Employees

Employment of
Technical Staff
and employees

1)

The contractor shall provide all necessary superintendence during execution of
the work and as along thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor along with bidding of the tender , intimate in writing to the
Engineer-in-Charge the name, qualifications, experience, age, address and other
particulars along with certificates, of the technical representative to be in charge of
the work. If there is any change then the new incumbents qualifications and
experience shall not be lower than specified in Schedule in |.T.B. (Annexure — 2).
The Engineer-in-Charge shall within 15 days of issue of letter of acceptance
intimate in writing his approval or otherwise it is deemed to be approved. Any such
approval may at any time be withdrawn and in case of such withdrawal the
contractor shall appoint another such representative according to the provisions of
this clause. Decision of the tender accepting authority / Chief Consultant Officer
(Technical) shall be final and binding on the contractor in this respect. Technical
staff shall be available at site within fifteen days of start of work.

If the contractor (or any partner in case of firm/company) himself has such
qualifications, it will not be necessary for the said contractor to appoint such a
principal technical representative but the contractor shall designate and appoint a
responsible agent to represent him and to be present at the work whenever the
contractor is not in a position to be so present. All the provisions applicable to the
principal technical representative under the Clause will also be applicable in such
a case to contractor or his responsible agent. The principal technical
representative and/or the contractor or his responsible authorised agent shall be
actually available at site at least two working days every week, these days shall
be determined in advance and also during recording of measurement of works
and whenever so required by the Engineer-in-Charge by a notice as aforesaid and
shall also note down instructions conveyed by the Engineer-in-Charge or his
designated representative in the site order book and in token of acceptance of
measurements. There shall be no objection if the representative/agent looks after
more than one work and not more than three works in the same station provided
these details are disclosed to the Engineer-in-Charge and he shall be satisfied
that the provisions and the purpose of the clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on
the contractor, is convinced that no such technical representative or agent is
effectively appointed or is effectively attending or fulfilling the provision of this
clause, a recovery shall be effected from the contractor as specified in Schedule
'F' and the decision of the Engineer-in-Charge as recorded in the site order book
and measurement recorded in Measurement Books shall be final and binding on
the contractor. Further if the contractor fails to appoint a suitable technical
representative or responsible agent and if such appointed persons are not
effectively present or do not discharge their responsibilities satisfactorily, the
Engineer-in-Charge shall have full powers to suspend the execution of the work
until such date as a suitable agent is appointed and the contractor shall submit a
certificate of employment of the technical representative/responsitél‘{agent along

Chief Enginecer

a \ ;:5 . s
_‘/@W@Q B.S.E.LD.C. Ltd, Patna

(Seal & Signature-of Ten derer)
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with every on account bill/fixed bill and shall produce evidence if at any time so
required by the Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants
as are skilled and experienced in their respective fields and such foremen and
supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour
as is necessary for proper and timely execution of the work.

The Engineer in Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer in Charge to be undesirable. Such person
shall not be employed again at works site without the written permission of the
Engineer in Charge and the persons so removed shall be replaced as soon as
possible by competent substitutes.

CLAUSE 34

Sales Tax or any other tax on materials in respect of this contract shall be payable
by the contractor according to law in effect.

The contractor shall deposit royalty and obtain necessary permit for supply of the
red earth, moorum, sand chips bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the hike
becomes payable to the Government of India and does not at any time become
payable by the contractor to the State Government/ Local authorities in respect of
any material used by the contractor in the works then in such a case, it shall be
lawful to the Government of India and it will have the right and be entitled to
recover the amount paid in the circumstances as aforesaid from the dues of the
contractor.

CLAUSE 35

Conditions for )
reimbursement
of levy/taxes if

levied after
receipt of
tenders
i)
iii)
o A

(Seal & Signature of Tenderer)

All tendered rates shall be inclusive of all taxes and levies payable under
respective statutes. However, pursuant to the Constitution (46th Amendment) Act.
1982, if any further tax or levy is imposed by Statute, after the last stipulated date
for the receipt of tender including extensions if any and the contractor thereupon
necessarily and properly Pays such taxes/levies the contractor shall be
reimbursed the amount so paid, provided such payments, if any, is not, in the
opinion of the Engineer in-Charge ( whose decision shall be final and binding on
the contractor) attributable to delay in execution of work within the control of the
contractor.

The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of
the same by a duly authorised representative of the Government and/or the
Engineer-in-Charge and further shall furnish such other information/document as
the Engineer-in-Charge may require from time to time.

The contractor shall, within a period of 30 days of the impositi;)‘n%/of/any such
further tax or levy, pursuant to the Constitution (Forty Sixth Amend¥® nt) Act 1982,

give a written notice thereof to the Engineer-in-Charge thaChist5Hg1R% get%a

pursuant to this condition, together with all necessary infolmSiﬂllréBné-tﬁb B
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CLAUSE 36

Imprisonment
of Contractor

If the contractor is imprisoned, becomes insolvent compound with his creditors, has a
receiving order made against him or carries on business under a receiver for the benefit
of the creditors or any of them, or being a partnership firm becomes dissolved, or being
a company or corporations goes into liquidation or commences to be wound up not

being a voluntary winding up for the purpose only of amalgamation or reconstitution the
department shall be at liberty.

(a) To give such liquidator, receiver, or other person in whom the contract may
become vested, the option of carrying out the contract or a portion there of to be

determined by the department, subject to his providing an appropriate guarantee
for the performance of such contract or.

(b) To terminate the contract, forthwith by notice in writing to the contractor, the
liquidator, the receiver or person in whom the contract may become vested and
take further action as provided in the relevant clauses of the contract.

CLAUSE 37

Termination
of Contract

Without prejudice to any of the rights or remedies under this contract if the contractor

dies, the Competent Authority on behalf of the BSEIDCo. shall have the option of
on death of terminating the contract without compensation to the contractor after the affidavit of his/
GAAMREIE their legal heir/heirs that they are not going to be in this profession in future.
CLAUSE 38
If relation The contractor shall not be permitted to tender for works in the BSEIDCo. (responsible
working in

BSEIDCo. then
the contractor
not allowed to
tender

for award and execution of contracts) in which his near relative is posted as as an
officer in any capacity. He shall also intimate the names of persons who are working
with him in any capacity or are subsequently employed by him and who are near
relatives to any Officer in the BSEIDCo.. Any breach of this condition by the contractors
of this Corporation shall lead to blacklisting. If the contractor is registered in any other

department, he shall be debarred from tendering in BSEIDCo. for any breach of this
condition.

NOTE : By the term “near relatives” is meant wife, husband, parents and grand parents,

children and grand children, brothers and sisters, uncles, aunts and cousins and their
corresponding in law.

CLAUSE 39

No-Gazetted-
Engineer to work
as Contractor
within two years
of retirement

No engineer of gazetted rank of other gazetted officer employed in engineering of
administrative duties in an engineering department of the Government of Bihar shall work
as a contractor or employee of a contractor for a period of two years after his retirement
from government service without the previous permission of State Government in writing.
This contract is liable to be cancelled if either the contractor or any of his employees is
found at any time to be such a person who had not obtained said permission prior to
engagement in the contractor’s service, as the case may be.

CLAUSE 40

Return of
material and
recovery for
excess material
issued

—_— :t\“\p'/z;;{\\

(Seal & Signature of Tenderer) o4 l&h

i) After completion of the work and also at any intermediate stage in the event of non
reconciliation of materials issued, consumed and in balance (see Clause 10) theoretical

quantity of materials issued by the Corporation for use in the work shall be calculated on the
basis and method given hereunder.

a) Quantity of cement & bitumen shall be calculated on the basis of quantity of
cement & bitumen required different items of work as shown in the Schedule
of Rates mentioned in-Schedule 'F'. In case any item is executed for which

standard constants for the consumption of cement or bifjumen are not

available in the above mentioned schedule/statement or cannot bederived from the
‘ Chief Engineer

Cre 3.8.E.LD.C. Ltd, Patngg
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same shall be calculated on the basis of standard formula to be laid down by the
Engineer in Charge.

b) Theoretical quantity of steel reinforcement of structural steel sections shall be
taken as the quantity required as per design or as authorised by Engineer in
Charge, including authorised lappages, chairs etc., plus 3% wastage due to
cutting into pieces, such theoretical quantity being determined and compared
with the actual issues each diameter wise, section wise and categoriwise
separately.

C) For any other material as per actual requirements.

ii) Over the theoretical quantities of materials so computed a variation shall be allowed as
specified in Schedule 'F'. The difference in the net quantities of material actually issued to
the contractor and the theoretical quantities including such authorised variation, if not
returned by the contractor or if not fully reconciled to the satisfaction of the Engineer in
Charge within fifteen days of the issue of written notice by the Engineer in Charge to this
effect shall be recovered at the rates specified in Schedule 'F' without prejudice to the
provision of the relevant conditions regarding return cf materials governing the contract.

should have been actually used as per the Annexure of the standard schedule of rates and
recovery at rates specified in Schedule 'F', shall be final & binding on the contractor

For not scheduled items, the decision of the Superintending Engineer regarding theoretical
quantities of materials, which should have been actually used, shall be final and binding on
the contractor.

iii) The said action under this clause is without prejudice to the right of the Government to
take action against the contractor under any other conditions of contract for not doing the
work according to the prescribed specifications.

CLAUSE 41
Release of On completion of the whole of the work, half of the total amount of security shall be repaid
Security to the contractor after six months of completion. However, the balance half of the total
deposit amount of security will be returned after completion of defect liability period and after the

Engineer has certified that all defects notified by him to the contractor before the end of
this period have been corrected and also after recovery of any dues.

CLUASE 42
Responsibility  Technical officers / staff deployed by the Contractor at any construction site will also be
of Technical responsible for inferior quality / poor performance of any work and his name will be
Staff and circulated to all works Department of the State Gout. to debar from any other site, if his
employees name is being proposed by other contractor.
CLAUSE 43
Contractor's All risks of loss of or damage to physical property and of personal injury and death which
Risks arise during and in consequence of the performance of the Contract other than the
excepted risks are the responsibility of the Contractor.
CLAUSE 44
Ineurancs The Contractor shall provide, in the joint names of the Employer and the Contractor,

insurance cover from the Start Date to the end of the Defects Liability Period, in the

(a) loss of or damage to the Works, Plant and Materials :

(b) loss of or damage to Equipment: .
f Engineer
(c) loss of or damage of property (except the Wo%%h‘!%ré effedsnand
_ Equipment) in connection with the Contract; anql?' i
; %‘\'CQ?!‘

— i 4[1’&4 20
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(d) personal injury or death.

Policies and certificates for insurance shall be delivered by the Contractor to the Engineer
for the Engineer's approval before the Start Date. All such insurance shall provide for

compensation to be payable in the types and proportions of currencies required to rectify
the loss or damage incurred.

If the Contractor does not provide any of the policies and certificates required, the
Employer may effect the insurance which the Contractor should have provided and recover
the premiums the Employer has paid from payments otherwise due to the Contractor or, if
no payment is due, the payment of the premiums shall be a debt due.

Alteration to the terms of an insurance shall not be made without the approval of the
Engineer.

Both parties shall comply with any conditions of the insurance policies.
CLAUSE 45

Cash Flow The Contractor shall, within the time stated in special Conditions of contract after the date

Estimate to of the Letter of Acceptance, provide to the Engineer for his information a detailed cash flow

be Submitted  ggtimate, in quarterly periods, of all payments to which the Contractor will be entitled under
the Contract and the Contractor shall subsequently supply revised cash flow estimates at
quarterly intervals, if required to do so by the Engineer. in charge

CLAUSE 46

Safety, Security ~ 1he Contractor shall, throughout the execution and completion of the Works and the
and Protection of remedying of any defects therein :

[SRaiiaRment (a) have full regard for the safety of all persons entitled to be upon the Site and keep the

Site (so far as the same is under his control) and the Works (so far as the same are not

completed or occupied by the Employer) in an orderly state appropriate to the
avoidance of danger to such persons,

(b) Provide and maintain at his own cost all lights, guards, fencing, warning signs and
watchmen and where necessary or required by the Engineer or by any duly constituted

authority, for the protection of the Works or for the safety and convenience of the public
or others, and

(c) take all reasonable steps to protect the environment on and off the Site and to avoid
damage or nuisance to persons or to property of the public or others resulting from
pollution, noise or other causes arising as a consequence of his methods of operation.

CLAUSE 47
c All samples shall be supplied by the Contractor at his own cost if the supply thereof is
Lok learly intended b ided for in the Contract
Samples clearly intended by or provided for in the Contract.
CLAUSE 48
Costot The cost of making any test shall be borne by the Contractor if such test is :
Tests (a) clearly intended by or provided for in the Contract, or

(b) particularised in the Contract (in case only of a test under load or of a test to ascertain
whether the design of any finished or partially finished work is appropriate for the
purposes which it was intended to fulfill) in sufficient detail to enable the Contractor to
price or allow for the same in his Tender.

(c)
CLAUSE 49 w3
. : ey el hief Enginee
| by the E hich is : g r
Cost of Tests fanyteséf(flired R e B.S.E.LD.C. Ltd, Patna
not Provided 3
. A e
for //(\\.'(YT ,\68
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(a) not so intended by or provided for,
(b) (in the cases above mentioned) not so particularised, or

(c) (though so intended or provided for) required by the Engineer to be carried out at any
place other than the Site or the place of manufacture, fabrication or preparation of the
materials or Plant tested,

shows the materials, Plant or workmanship not to be in accordance with the provisions
of the Contract to the satisfaction of the Engineer, then the cost of such test shall be
borne by the Contractor, but in any other case department will bear the cost.

CLAUSE 50
Commencement D€ contractor shall commence the Works as soon zs is reasonably possible after the
of Works receipt by him of a notice to this effect from the Engineer, which notice shall be issued

within the time stated in the Appendix to Tender after the date of the Letter of Acceptance.
Thereafter, the Contractor shall proceed with the Works with due expedition and without
delay.

CLAUSE 51

Substational _ : . ;
completion of  Passed any Test on Completion prescribed by the Contract, the Engineer may issue a

parts Taking-Over Certificate in respect of that part of the Permanent Works before completion

CLAUSE 52
Force Majeure

Neither party shall be liable to the other for any loss or damage occasioned by or arising

F j . :
S e out of acts of GOD such has Unprecedented flood, Volcanic eruption, Earthquake or other

prevent performance of the contract and which could not have been foreseen or avoided
by a prudent person.

CLAUSE 53
Recovery

Any amount found recoverable from the contractor shall be recovered as public demand

iniGaMaleliy under the Bihar Public Demand Act. without prejudice to any other mode of recovery.

NOTE :

In case of difference or ambiguity in Hindi and English version, the English version will prevail.

o

Chief Engineer
B.S.E.l.D.C. Ltd, Patna

g %l .

(Seal & Signature of Tenderer)
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SECTION 4
CONTRACT DATA
(PROFORMA OF SCHEDULES)
w
Chief Engineer
" B.S.E.L.D.C. Ltd, Patna
e B e /Z‘IB)—’ 93
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PROFORMA OF SCHEDULES

(Operative Schedules to be supplied separately to each intending tenderer)

SCHEDULE 'A'

Schedule of quantities : BOQ attached with Financial bid.

SI. Description of BILL OF QUANTITY Amount
No. Item(with brief — 000 ]
specification and Quantity Unit Rate
reference to book of In figure In words
specification)
—sz\\T 5 6 7

SCHEDULE 'B': N.A.

Schedule of materials to be issued to the contractor.: X

S. Description of item

No.

Quantity

SCHEDULE 'C': N.A.

Tools and plants to be hired to the contractor

S Description
No.
1 2

4

| Hire charge

6

S |

R S VEWEENINE i i

| Rates in figures & words at Place of Issue

which the material will be
charged to the contractor

perday | Place of Issue

7

SCHEDULE 'D': N.A.

Extra schedule for specific requirements/ document for the work, if any.

SCHEDULE 'E':

Schedule of component of Cement, Steel, other Materials, Labour etc. for pGJ@igt

& oy C Q‘P\ e
B SN (_EL

(Seal & Signature of Tenderer)
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o

Engineer
B.S.E.I.D.C. Ltd, Patna
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CLAUSE 10 CC

Component of Cement- Pc N.A.
expressed as percent of total value of work.

Component of Steel- Ps N.A.
expressed as percent of total value of work.

Component of civil (except cement & steel)/ Pm N.A.
Electrical construction Materials expressed
as percent of total value of work-

Component of Bitumen - Pb
expressed as percent of total value of work. X %
Component of Labour- P1
expressed as percent of total value of work. N.A. %
Pf
Component of P.O.L. - N.A. %
expressed as percent of total value of work.
Pp
Component of Plant & Machinery — N.A. %

expressed as percent of total value of work.

SCHEDULE 'F'
Reference to General Condition of Contract.

Name of work: CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOL
SI. No. : 74

Estimated cost of work : Rs. 12362670 (Rupees One Crore Twenty Three Lacs Sixty Two

Thousand and Six Hundred Seventy Only.)
i) Earnest money : Rs. 2.47 Lac (Rupees Two Lac Forty Seven Thousand Only).

i) Performance Guarantee: 2% of tendered value including earnest money.

iii)  Security Deposit : 8 % of tendered value.e

iv) Defect Liability period: Three Years.

V) Rate of Interest 14.5 %

GENERAL RULES AND Officer inviting tender : Chief Engineer, BSEIDC.
DIRECTIONS Maximum percentage for quantity of

items of work to be executed beyond
which rates are to be determined in

accordance with Clauses 12.2 & 12.3 See below
Definitions:
2(v) Engineer-in-Charge Executive Engineer (Civil).
2(x) Percentage on cost of materials and As Per SOR, BCD
labour to cover all overheads and
profits.
2(xi) Standard Schedule of Rates S.O.R™B. 15.09.2014
"B-eRi%f Enginee?
& D.SRYBLECTRICAL) 20tkna

\ /N\L
/\E\’\\'\ g
(Seal & Signature of Tenderer) Q ,g
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C, Patna.

I3 as modified & corrected upto

2(xii) Department & Employer BSEID
9(ii) Standard PWD Contract Form PWD 2
Clause 1
i) Time allowed for submission of performance
Guarantee from the date of issue of letter of
acceptance, in days
ii) Maximum allowable extension beyond the period
provided in i) above in days
Clause 2

Authority for fixing compensation
under clause 2.
Clause 2A

Whether Clause 2A shall be applicable

Clause 5

Number of days from the date of issue of

notice to start.

Mile stone(s) as per table given below:

Table of Mile Stone(s)

SI. Description of Time allowed in days
No. MiIestone(PhysicaI) (from date of start)
1.

AND
TSI. Financial Progress Time allowed
No. (from date of start)
1. 1/8™ (of whole work) 1/4™ (of whole work)
2. 3/8™ (of whole work) 1/2"" (of whole work)
3. 3/4™ (of whole work) 3/4™ (of whole work)
4. Full Full ]

— the necessary progress as

15 days

7 days

Chief Engineer, BSEIDC

No

07 days

Amount to be with-held in |

case of non achievement of
milestone
s a s L N e o

|

Amount to be with-held in

case of non achievement of
milestone

In the event of not achieving

assessed from the running
payments, 1% of the tendered
value of work will be withheld
for failure of each milestone.

Time allowed for execution of work 15 Months.

Authority to give fair and reasonable
extension of time for completion of work.

—
(Seal & Signature of Tenderer)

Chief Engineer, BSEIDC, Patna.

Chief Engineer
B.S.E.LD.C. Ltd, Patna
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Clause 7

Gross work to be done together with net

payment/ adjustment of advances for material

collected, if any, since the last such payment

for being eligible to interim payment 1% of Agreement value.

Clause 10CC

Cluase 10CC to be applicable in contracts with
stipulated period of completion exceeding the

period shown in next column months
Clause 11
Specifications to be followed for execution Yes
of work
Clause 12
Deviation, variation As per P.W.D. Code
Extent and pricing. clause 182A, 292XIll,

293XVII & 294XVI

Clause 16
Competent Authority for Chief Engineer
deciding reduced rates.
o The following document also form
part of the contract. SBD, NIT & B.O.Q.
° The law, which applies to the
contract, is The Law of Union of India.
L The court of jurisdiction Patna.
° The Language of contract document  English
° The limit of sub-contracting X
° The Currency of the Contract is Indian Rupees

" Chief Engineer
R.S.E.L.LD.C. Ltd, Patna

alext L

N |} =
(Seal & Signature of Tenderer)
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SECTION 5
SPECIAL CONDITION OF CONTRACT
(Condition of Particular Application)

Chief Engineer

SI. No. : 74

B.S.E.Il.D.C. Ltd, Patna

S 5, <
e .\;\\L"ﬁb E & =
BN L
(Seal & Signature of Tenderer)
g
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SECTION 6
TECHNICAL SPECIFICATION
(Along with Basic drawings)
Chief Engineer
o B.S.E.L.D.C. Ltd, Pain®
- (@(/ < '
= ,8 i’ 99
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SECTION 7 3
BILL OF QUANTITY -
(Attached with Financial bid)

Chief Engineer
B.S.E.LD.C. Ltd, Patna -

N -
N Lgﬁf %;A&, .

SR 100 -
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(Seal & Signature of Tenderer)
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BILL OF QUANTITIES

Preamble

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders,
Conditions of Contract, Technical Specifications and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are
given to provide a common basis for bidding. The basis of payment will be the
actual quantities of work ordered and carried out, as measured by the Contractor
and verified by the Engineer and valued at the rates and prices tendered in the
priced Bill of Quantities, where applicable, and otherwise at such rates and prices
as the Engineer may fix within the terms of the Contract.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far
as it is otherwise provided under the Contract, include all constructional plant,
labour supervision, materials, erection, maintenance, insurance, profit, taxes and

duties, together with all general risks, liabilities and obligations set out or implied
in the Contract.

4. The rates and prices shall be quoted entirely in Indian Currency.

5. A rate whole cost of complying with the provisions of the Contract shall be
included in the items provided in the priced Bill of Quantities, and where no ltems

are provided the cost shall be deemed to be distributed among the rates and prices
entered for the related Items of Work.

6. The whole cost of complying with the provisions of the Contract shall be included
in the items provided in the priced Bill of Quantities, and where no Iltems are
provided the cost shall be deemed to be distributed among the rates and prices
entered for the related Items of Work.

7. General directions and descriptions of work and materials are not necessarily
repeated or summarized in the Bill of Quantities. References to the relevant
sections of the contract documentation shall be made before entering rates or
prices against each item in the Bill of Quantities.

8. The method of measurement of completed work for payment shall be in
accordance with the specification issued by the department / Corporation time to
time.

9.

Errors will be corrected by the Employer for any arithmetic errors pursuant to
Clause 29 of the Instructions to Bidders.

Chief Engineer
o B.S.E.L.D.C. Ltd, Patna
Y S\ n 101
(Seal & Signature of Tenderer) Olfl
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BILL OF QUANTITIES

TSI. Description of Item (with brief | Quantity Unit Rate Amount
No.

specification and reference to ?WT
book of specification) n Figure n Words

(ATTACHED with
Financial bid)

Note :

1. Item for which no rate or price has been entered in will not be paid for by the
Employer when executed and shall be deemed covered by the other rates and
prices in the bill of quantities

2. Unit rates and prices shall be quoted by the bidder in Indian rupee

3. Where there is a discrepancy between the rate in figures and words, the rates in
words will govern.

4. Where there is a discrepancy between the unit rate and the line item total resulting
from multiplying the unit rate by quantity, the unit rate quoted shall govern

Chief Engineer
. Q . B.S.E.l.D.C. Ltd, Patna
,L/.“\\ o4 € : .
o & 4l 102

(Seal & Signature of Tenderer)
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SECTION 8
SECURITIES AND OTHER FORMS
(to be filled by Bidder/Employer)

" Chief Engineer
8.S.ELD.C. Ltd, Patn?

e 20,
R v ils D\Ké 72{ 13‘ 103

(Seal & Signature of Tenderer)
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BID SECURITY (BANK GUARANTEE UNCONDITIONAL)

WHEREAS, [name of Bidder] (hereinafter called
"the Bidder") has submitted his Bid dated [date] for the
construction of [name of Contract hereinafter called
"the Bid"].

KNOW ALL PEOPLE by these presents that We

[name of Bank] of [name of country] having

our registered office at
(hereinafter called "the Bank")

are bound unto [name of Employer] (hereinafter called "the
Employer") in the sum of *for which payment well and

truly to be made to the said Employer by the Bank itself, his successors and assigns by
these presents.

SEALED with the Common Seal of the said Bank this day of
,20

THE CONDITIONS of this obligation are :

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity
specified in the Form of Bid;

OR

(2) If the Bidder having been notified to the acceptance of his bid by the Employer
during the period of Bid validity :

(a) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instruction to Bidders; or

(c) does not accept the correction of the Bid Price pursuant to Clause 27.

We undertake to pay to the Employer up to the above amount upon receipt of his
first written demand, without the Employer having to substantiate his demand, provided

condition or conditions).

Chief Engineer
St B.S.E.LD.C. Ltd, Patna
P
e K
" (Seal & Signature of Tenderer)

o z&' 104
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This Guarantee will remain in force up to and including the date
** days after the deadline for submission of Bids as such deadline is
stated in the Instructions to Bidders or as it may be extended by the Employer, notice of
which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee
should reach the Bank not later than the above date.

DATE SIGNATURE

WITNESS SEAL

[Signature, name and address]

The Bidder should insert the amount of the guarantee in words and figures
denominated in Indian Rupees. This figure should be the same as shown in Clause
16.1 of the Instructions to Bidders.

E 45 days after the end of the validity period of the Bid. Date should be inserted by
the Employer before the Bidding documents are issued.

w

™ Chief Engineer
B.S.E.l.D.C. Ltd, Patna

\\%% I
) - )8\

- \

: 105
(Seal'& Signature of Tenderer)
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PERFORMANCE BANK GUARANTEE

To
[name of Employer]
[address of Employer]
WHEREAS [name and address of
Contractor] (hereafter called "the Contractor") has undertaken, in pursuance of Contract
No. dated to execute

[name of Contract and brief description of Works] (hereinafter called "the Contract").

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum

specified therein as security for compliance with his obligation in accordance with the
Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee :

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of
[amount of guarantee]* (in
words), such sum being payable in the types and proportions of currencies in which the
Contract Price is payable, and we undertake to pay you, upon your first written demand
and without cavil or argument, any sum or sums within the limits of
[amount of guarantee] as aforesaid without your

needing to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the
contractor before presenting us with the demand.

addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defect
Liability Period.

Signature and Seal of the guarantor

Name of Bank
Address
Date

*

An amount shall be inserted by the Guarantor, representing thﬁlp/ercentage the
Contract Price specified in the Contract including additional securi(t:y for Qbalgnced Bids,
if any and denominated in Indian Rupees. hief Engineer

N B.S.E.L.D.C. Ltd, Patna
 ABE =

a7 AES 106
(Seal & Signature of Tenderer)
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UNCONDITIONAL BANK GUARANTEE FOR ADVANCE PAYMENT

To
[name of Employer]
[address of Employer]
[name of Contractor]
Gentlemen :

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1
("Advance payment") of the above-mentioned Contract,

[name and address of Contractor] (hereinafter called "the Contractor")

shall deposit with [name of Employer] a bank

guarantee to guarantee his proper and faithful performance under the said Clause of the

Contract in an amount of [amount of Guarantee]*
[in words].

We, the [bank of financial institution], as

instructed by the Contractor, agree unconditionally and irrevocably to guarantee as

primary obligator and not as Surety merely, the payment to

[name of Employer] on his first
demand without whatsoever right of obligation on our part and without his first claim to
the Contractor, in the amount not exceeding [amount of

guarantee]” [in words].

We further agree that no change or addition to or other modification of the terms of
the Contractor or Works to be performed there under or any of the Contract documents
which may be made between [name of Employer] and the
Contractor, shall in any way release us from any liability under this guarantee, and we
hereby waive notice of any such change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until [name of

Employer] receives full repayment of the same amount from the Contractor.

Yours truly,

Signature and Seal :

Name of Bank /Financial Institution
Address :
Date :

An amount shall be inserted by the Bank or Financial Institution re;;rf{enting the
amount of the Advance Payment, and denominated in lndiancq‘upees.
ief Engineer
o< _B.S.E.LD.C. Ltd, Patna

o o€ ‘ 107
— \XV\ g=r ¢
?egll & Signature of Tenderer) ddg
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INDENTURE FOR SECURED ADVANCES
FORM 31

This indenture made the day of
20 BETWEEN {hereinafter called the contractor

Whereas by an agreement dated (hereinafter called
the said agreement) the contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed
advance on the security of materials absolutely belonging to him and brought by him to
the site of the works the subject of the said agreement for use in the construction of such
of the works as he has undertaken to execute at rates fixed for the finished work (inclusive
of the cost of materials and labour and other charges)

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of
Rupees

the Contractor on and the Employer has reserved to himself the option of
making any further advance or advances on the security of other materials brought by the
Contractor to the site of the said works.

(1) That the said sum of Rupees S0 advanced by the

(2) That the materials details in the said Account of Secured Advances which have

aforesaid.

(3) That the materials detailed in the said account of Secured Advance'sg/d all other
materials on the security of which any further advance or advances ay hereafter

be made as aforesaid (hereafter called the said materials)(;hw @‘9&9&%& the
B.S.E.L.D.C. Ltd, Patna

. ,//K&/m\‘rg\i‘% 2) .
/:L\u*\'r‘ & L,’/ 1 08

(Seal & Signature of Tenderer)
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(4)

(5)

(6)

(7)

(8)

w5

(Seal & Signatu re of Tenderer)

Contractor solely in the Execution of the said works in accordance with the
directions of the Engineer.

That the Contractor shall make at his own cost all necessary and adequate
arrangements for the proper watch, safe custody and protection against all risks of
the said materials and that until used in construction as aforesaid the said
materials shall remain at the site of the said works in the Contractor's custody and
on his own responsibility and shall at all times be open to inspection by the
Engineer or any officer authorized by him. In the event of the said materials or any
part thereof being stolen, destroyed or damaged or becoming deteriorated in a
greater degree than is due to reasonable use and wear thereof the Contractor will
forthwith replace the same with other materials of like quality or repair and make
good the same required by the Engineer.

That the said materials shall not be any account be removed from the site of the
said works except with the written permission of the Engineer or an officer
authorized by him on that behalf.

That the advances shall be repayable in full when or before the Contractor receives
payment from the Employer of the price payable to him for the said works under
the terms and provisions of the said agreement. Provided that if any intermediate
payments are made to the Contractor on account of work done than on the
occasion of each such payment the Employer will be at liberty to made recovery
from the Contractor's bill for such payment by deducting there from the value of
the said materials that actually used in the construction and in respect of which
recovery has not been made previously, the value for this purpose being
determined in respect of each description of materials at the rates at which the
amounts of the advances made under these presents were calculated.

That if the Contractor shall at any time make any default in the performance or
observance in any respect of any of the terms and provisions of the said
agreement or of these presents the total amount of the advance or advances that
may still be owing of the Employer shall immediately on the happening of such
default be repayable by the Contractor to be the Employer together with interest
thereon at twelve per cent per annum from the date or respective dates of such
advance or advances to the date of repayment and with all costs, charges,
damages and expenses incurred by the Employer in or for the recovery thereof or
the enforcement of this security or otherwise by reason of the default of the
Contractor and the Contractor hereby covenants and agrees with the Employer to
reply and pay the same respectively to him accordingly.

That the Contractor hereby charges all the said materials with the repayment to the
Employer of the said sum of Rupees
and any further sum of sums advanced as aforesaid and all costs,
charges, damages and expenses payable under these presents PROVIDED
ALWAYS and it is hereby agreed and declared that notwithstanding anything in the
said agreement and without prejudice to the power contained therein if and
whenever the covenant for payment and repayment here in before contained shall
become enforceable and the money owing shall not be paid in accordance there
with the Employer may at by time thereafter adopt all or any of the following
courses as he may deem best : Chief Engineer

Q@:\{ B.S.E.L.D.C. Ltd, Patna

Zg/ 109
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(@) Seize and utilise the said materials or any part thereof in the completion of
the said works on behalf of the contractor in accordance with the provisions
in that behalf contained in the said agreement debiting the contractor with the
actual cost of effecting such completion and the amount due to the
contractor with the value of work done as if he has carried it out in
accordance with the said agreement and at the rests thereby provided. If the

balance is against the contractor, he is to pay same to the Employer on
demand.

(b) Remove and sell by public auction the seized materials or any part there of
and out of the moneys arising from the sale retain all the sums aforesaid
repayable or payable to the Employer under these presents and pay over the
surplus (if any) to the Contractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any
sum due to the Contractor under the said agreement.

(9) That except in the event of such default on the part of the contractor as aforesaid
interest on the said advance shall not be payable.

(10) That in the event of any conflict between the provisions of these present and the
said agreement the provisions of these presents shall prevail and in the event of
any dispute or difference arising over the construction or effect of these presents
the settlement of which has not been here-in-before expressly provided for the
same shall be referred to the Employer whose decision shall be final and the
provision of the Indian Arbitration Act for the time being in force shall apply to any
such reference.

Chief Engineer
B.S.E.I.D.C. Ltd, Patna

[

;,..y\\'\“‘\/f-:g?\ L;%J 110
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Letter of Acceptance
(Letterhead paper of the Employer)
(Date)

To

(Name and address of the Contractor)

Dear Sirs,

This is to notify you that your Bid dated for execution of the

(name of the contract and

identification number, as given in the Instructions to Bidders) for the Contract Price of
Rupees (

) (amount
in words and figures), as corrected and modified in accordance with the Instructions to

Bidders' is hereby accepted by our agency.

We accept/ do not accept that be appointed as the

Adjudicatorz. Your are hereby requested to furnish Performance Security, in the form
detailed in Para 34.1 of ITB for an amount equivalent to Rs. within 21 days of

the receipt of this letter of acceptance valid up to 28 days from the date of expiry of defects
Liability Period i.e. up to

action as stated in Para 34.3 of ITB will be taken.

and sign the contract, failing which

Yours faithfully,

Authorized Signature
Name and title of Signatory

Name of Agency

' Delete "corrected and" or "and modified" if only one of these actions applies. Delete as

corrected and modified in accordance with the Instructions to Bidders, if corrections or
modifications have not been affected.

2 To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by
the Employer in the "Instructions to Bidders".

Chief Engineer
*6 B.S.E.L.LD.C. Ltd, Patna

_/fr-\«-{gu«@

= 111
(Seal & ngyature of Tenderer) L( l&
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Issue of Notice to proceed with the work
(Letterhead of the Em ployer)

(Date)

To

(Name and address of the Contractor)

Dear Sirs,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1
and signing of the Contract for the construction of

at a Bid

Price of Rs.

You are hereby instructed to proceed with the execution of the said works in
accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory authorized
to sign on behalf of Employer)

M

Chief Engineer
B.S.E.L.D.C. Ltd, Patna

AR
N %!;\6 2 1 v
S oA o l& 112

(Seal & Signature of Tenderer)
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Agreement Form

Agreement

This agreement, made the day of between
(name and address of Employer) [hereinafter called "the
(name and address of contractor) hereinafter called "the Contractor" of the other part.]

Whereas the Employer is desirous that the Contractor execute

(name and identification number of Contract) (hereinafter called "the Works") and the
Employer has accepted the Bid by the Contractor for the execution and completion of such
works and the remedying of any defects therein, at a cost of Rs.

NOW THIS AGREEMENT WITNESSETH as follows :

1: In this Agreement, words and expression shall have the same meanings as are
respectively assigned to them in the conditions of contract hereinafter referred to and they
shall be deemed to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the Works and remedy any defects therein in conformity in all aspects with the
provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the
Execution and completion of the Works and the remedying the defects wherein Contract
Price or such other sum as may become payable under the provisions of the Contract at
the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready and construed as
part of this Agreement viz.

(i) Letter of Acceptance

(i) Notice to proceed with the works;

(iii) Contractor's Bid

(iv) Condition of Contract : General and Special

(v) Contract Data

(vi) Additional condition

(vii) Drawings

(viii)  Bill of Quantities and

2

(ix) Any other documents listed in the Contract Data tfhfior

[ 4
ract.
R.S.E.I.D.C. Ltd, Patn2
o e {‘/ T =1 5 5 R WO S AR PR
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(Seal & Signature of Tenderer) Q‘ Ig)
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In witnessed whereof the parties there to have caused this Agreement to be
executed the day and year first before written.

The Common Seal of
was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said

in the presence of :

Binding Signature of Employer

Binding Signature of Contractor

Chief Engineer
B.S.E.L.D.C. Ltd, Patna

< i S % .9

. Q,\U\\A
(Seal & Signature of Tenderer)

114



g

BSEIDC,Patna Tender : CONSTRUCTION OF PROPOSED UPGRADED SENIOR SECONDARY SCHOOLS IN BIHAR, (SBD) Sl No.: 74

UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s

agree to abide by this bid for a period days for the
date fixed for receiving the same and it shall be binding on us and may be accepted at any
time before the expiration of that period.

(Signed by an Authorised Officer of the Firm)

Title of Officer
Name of Firm

DATE

_FY e J;‘i% %’)' X 115

(Seal & Signature of Tenderer)
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SECTION 9

DRAWINGS
(To be Attached)

w

Chief Engineer
B.S.E.L.LD.C. Ltd, Patna

¥ b 2

dn 116

(Seal & Signature of Tenderer)
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SECTION 10

DOCUMENTS TO BE FURNISHED BY BIDDER)
(Attached)

v

Chief Engineer
N R.S.ELD.C. Ltd, Patna

- ;(’\\ =X
e K _:3%%, 117
“{Seal & Signature of Tenderer) 4)
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