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g AGREEMENT No. \ \) %%3 Ay 2 o\\—\2_
Name of Work :Upgradation of Secondary School in Bihar Group no. USS-12
# Middle School at Kurasan, & Kenva, Distt: Kaimur
Name of Agency : Shiv Murat Bind
Date of Commencement : \L 1o 2o\
Ting i : . . .
1nifs of completion . | One year Dt )
Estimate Cost : 90,82,737/- Chief Consultant (Technical)
Agl@:ement Value : 84,37,863.00 Bihar State Educational Infrastructure
Earnest Money : 7 Development Corporation Ltd., Patna
Perpormance Security :N.S.C, Rs. 3,63,000.00 (Detailé é)é\\p%éi‘-’;étté::lled sheet)

Thi% agreement, made the\.\:\.m.mmﬁwml between Bihar State Educational Infrastructure
Development Corporation Ltd. Patna. Hereinafter called the Employer of the first part and Shiv Murat
BinEl, vill- Bhadaura, Po- Chainpur, Distt.- Kaimur. hereinafter called "the Contractor of the other
part". .
Whegreas the Employer's is desirous that the Contractor execute Construction of Upgradation of
Secondary School in Bihar Group no. USS—}%hereinafter called "the work" and the Employer has
acclpted the Bid by the Contractor for the execution of such work and the remedying of any defects
therein, at a cost of Rs 84,37,863.00 (Eighty four lacs thirty seven thousand eight hundred sixty three

/ v T
°“1')74ﬁ 7 2 : e
£ A T ( Bihar Etate Educallana! Infeastructure
_ / %9?"‘3/‘9{”-“‘ Corporation Lid., Patna






NOW THIS AGREEMENT WITNESSETH as follows : '

1. In this Agreement, words and expression shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to form
and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the works
and remedy any defects therein in conformity in all aspects with the provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the Execution and
completion of the works and the remedying the defects wherein contract Price or such other sum as

may become payable under the provisions of the Contract at the times and in the manner prescribed by
the contract.

4, The following documents shall be deemed to form and be ready and construed as part of this
Agreement Viz. ,

i) Letter of Acceptance

ii) Notice to proceed with the work.

iii) Contractor's Bid

iv) Condition of Contract : General and Special

V) Contract Data

vi)  Additional Condition '

vii)  Drawing

viii)  Bill of Quantities and

ix) Any other documents listed in the Contract Data as forming part of the contract,

In witnessed whereof the parties there to have caused this Agreement to be executed the day and year
first before written.
The common Seal 0f .......ie i

was hereunto affixed in the presence of

Signed, Sealed and Delivery by the Said

-----------------------------------------------------------------------

.......................................................................................................................

In the Presence of :

Binding Signature of Employer

................................................................................

Binding Signature of Contractor

...............................................................................

- . /W(,{
o Chief Consultant (Technical) |
él——[;( W / o ﬁé Bihar State Educational Infrastructare

L\ 2 \Vevelopment Corporation Lid., Patna






NAME OF AGENCY :- SHIV MURAT BIND

NAME OF WORK  : - UPGRADED SECONDARY SCHOOL IN BIHAR (USS-12, KAMOOR)
' ?

DETAILS OF PERFORMANCE GUARANTEE

Amt (Rs.)
NSC 64CC 938399-404 6,000.00
NSC 64CC 938362-364 3,000.00
NSC 64CC 938368-371 4,000.00
NSC OSEF 396484-96 1, 30,000.00
NSC 05EF396363-65 30,000.00
NSC 05EF396368 10,000.00
NSC 21BB681685-86 ‘ 1,000.00
NSC 64CC469035 1,000.00
NSC 64CC938421-24 4,000.00
NSC 64CC469151-52 ~2,000.00
NSC 63CC335951 1,000.00
NSC 63CC335994-97 4,000.00
NSC 64CC469136 : 1,000.00
NSC 64CC469084 1000.00
NSC 54DD382040 5,000.00
NSC 54DD382003 5,000.00
NSC 54DD382002 5,000.00
NSC 52DD933757 5,000.00
NSC 52DD933728 5,000.00
NSC 89EF38279-99 - 30,000.00
NSC 89EE382805 10,000.00
NSC 89EE384942 10,000.00
NSC 92EE900582-84 30,000.00
NSC 05EF396678-83 60,000.00

TOTAL =  3,63,000.00

R}W’W/ML}}/\/ Y]
Chief Consultant (Techhica )

Bihar State Educational Infrastructure
evelopment Corporation Ltd., Patna







BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.

(A Govt. Of Bihar Undertaking) ,
Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus ,Acharya Shiv Pujan Sahay Path, Saidpur, [
PATNA-800004. (Tel. No: 0612-2910314) }

e e e e e e

NOTICE TO PROCEED WITH THE WORK

Letter no :- BSEIDC/FIN/53/2011~ Y. Ly Date../..L.z‘.//.lr./..Z\.O..([....

To,

Shiv Murat Bind

Vill- Bhadaura, Po- Biur

PS-Chainpur, Dist- Kaimur
Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in
ITB clause 31.1 and signing of the Contract for the "Construction of Upgraded
Secondary School Buildings" in Bihar — Group no. USS-12 (Middle Schools at

Kurasan & Kenva) in the District of Kaimur, at a contract price of

Rs. 84,37,863=00 (Rs.Eighty Four lacs Thirty Seven thousand Eight Hundred
Sixty Three only), you are hereby instructed to proceed with the execution of
the said works in accordance with the contract documents and in consultation

with the Engineer-in-Charge and the concerned Supervision Consultant.

Your's faithfully,

Bowidi

(B.K. Verma)
Chief Consultant (Technical)
| %@)\\
Memo no: BSEIDC/FIN/53/2011- Date:unniierrreecrerrernnns

Copy forwarded to : i) Executive Engineer I/C of the Project.
ii) Supervision Consultant of the Project.

Dot
(B.K. Verma
Chief Consultant (Technical)

T\t






BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATlON LTD.

(A Govt. Of Bihar Undertaking)
Shiksha Bt)awan, Bihar Rastrabhasa Parishad Campus ,Acharya Shiv Pujan Sahay Path, Saidpur,
® ATNA 800004 (Tel. No: 0612- 2910314)

Letter of Acceptance

SN ":. Z i ,
Letter o i BSEIDC/EECL0412011- ~50 ¢ Date.. 2edn. /L0 f 2l

vevsesfesecseciresoovadeten

To,
Shiv Murat Bind
Vill- Bhadaura, Po- Biur
PS-Chainpur, Dist- Kaimur
Dear Sir, |

This is to notify you that your Bid dt. 15.09.201 1 for execution of
"Construction of Upgraded Secondary School Buildings" in Bihar — Group no.
USS-12 (Middle Schools at Kurasan & Kenva) in the District of Kaimur has been

| accepted by the Corporation at your quoted rate of 7.10% (Seven point One zero
percent) below BOQ rates amounting to total contract price of Rs. 84,37,8 863= 00
( Rs. Eighty Four lacs Thirty Seven thousand Eight Hundred Sixty Three only)
You are hereby requested to furnish per formance security including
additional security in the form detailed in 1.T.B. para 3 1.1, 27.4 and clarification
issued thereon by RCD, Govt. of Bihar, vide letter no. 3376 (E) dt. 17.08.2010,
for an amount equivalent to Ré. 3,62,920=00 (Rs. Three Lac Sixty Two
Thousand Nine Hundred Twenty only) within ten days of receipt of this letter of
acceptance valid upto 28 days from the date of expiry of defects liability period

and sign the contract, failing which action as stated in Para 31.3 of ITB will be

taken. _‘ \

Your's faithfully

(o y)

/ ?

Jes

(B. K Verma)
Chief Consultant (Technical)

NNNNNNN
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o - Bifiar State Educational Infrastructure
i 3« W / (ot %é\lﬁ%@m Ceorporation Lid., Patna
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Agreement for upgradation of secondary school in Bihar Group No.USS-12

l

o

S.N.

District

Block

Name of School

1

| 2

Kaimur

Bhabhua

Middle School Kurasan

Chainpur

Middle School Kenva

‘BUILDING WORKS : ( Quantity per School )

CIVIL WORKS

Su

N.

b | SOR

Ref.N.

DESCRIPTION

Quantity

Unit

Rate

(In words)

2.0 Earth Work

2.8

EARTH WORK IN EXCAVATION
over areas (exceeding 30 cm in
depth, 1.5 m in width as well as 10
sgm on plan) including dressing of
sides and ramming of bottom, lift
upto 1.5m including getting out the
excavated soil and disposal of
surplus soil as dlreoted within a lead
of 50m.

2.8.1

ALL KINDS OF SOIL

24.06

CU.M

132.90

Rs. One hundred thirty
two paise ninety only

2.26

Filling available excavated earth
(excluding rock) in trenches, plinth,
sides of foundations etc. in layers not
exceeding 20 cm in depth:
consolidating each deposited layer
by ramming and watering lead of 50
m.

0.00

CUM

42.90

Rs. Forty two & paise
ninety only

2.28

SUPPLY AND FILLING in plinth &
Foundation with local sand and
under floors inluding watering,
ramming, consolidating and dressing
and dressing complete.

173.23

CUM

135.34

Rs. One hunndred thirty
five & paise thirty four
only

2.29.1

SURFACE DRESSING of the ground
including removing vegetation and in-
equalities not exceeding 15 cm deep
and disposal of rubbish, lead upto 50
m and lift upto 1.5 m

3.50

100
SQ.M

478.00.

Rs. Four hundred
. senventy eight only

4.0 Concrete Work

Ot

4.5

Providimg and laying of in position
cement concrete of specified grade,
excluding the cost of centering and
shuttering all work upto plinth level.

4.5.6

1:3:6 (1 Cement : 3 Coarse sand : 6
graded stone aggregate 40mm
nominal size)

19.18

CUM

2164.50

* Rs. Two thousand one
hundread sixty four
paise fifty only

T R

Chie Conmlk%gd
Bihay Sta{z Educational infrasfru ure
?Tem!opt{\fnt Catporation Lid., Patna
annt Y Y
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ls N Sub

SOR
N. | Ref.N.

DESCRIPTION

Quantity

Unit

Rate

(In words)

5.0 Reinforced Cement Concrete

5.1

~ M

Providimg and laying of in position, of
specified mix of reinforced cement
concrete, excluding the cost of
centering and shuttering, finishing
and reinforcement - all work upto
plinth level.

51.2

1:1%2:3 (1 Cement : 1% Coarse sand
. 3 graded stone aggregate 20 mm
nominal size) IN FOUNDATION.

33.68

CUM

3352.60,

Rs. Three thousand
three hundred fifty two
paise sixty only

5.2

W~

Reinforced cement concrete work
in wall (any thickness), including
attached pilasters, butteresses, plinth
and string courses, fillets, columns,
pillars, piers, abutments, posts and
struts, etc. upto floor v level,
excluding costs of centering,
shuttering, finishing and
reinforcement.

Col. In plinth & superstructure

522

1:1%2:3 (1 Cement : 1% Coarse sand
: 3 graded stone aggregate 20 mm
nominal size).

24.83

CUM

3387.90

Rs. Three thousand
three hundred eighty
seven & paise ninety

only

5.3+
. 544.4

Reinforced cement concrete work
in beams , upto five level excluding
cost of centring, shuttering and
finishing and reinforcement with
1:1%:3(1cement: 1% coarse sand :3
graded stone agreagate 20 mm
niminal size)

7.04

CUM

3562.40

Rs. Three thousand five
hundred sixty two &
paise forty only

5.3+

5.44.4

Reinforced cement concrete work
in LINTEL BAND upto five level
excluding cost of centring, shuttering
and finishing and reinforcement with
1:1%:3(1cement: 1%z coarse sand :3
graded stone agreagate 20 mm
niminal size)

32.48

CU.M

35662.40

Rs. Three thousand five
hundred sixty two &
paise forty only

[CL
Wﬁj@\w\\\
Chief Consultans (Technical)

Bihar State Educational Infrastructuve
Jepelopment Corporation Ltd., Patna
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Sub | SOR ; . .
| S.N N. | RefN. DESCRIPTION Quantity| Unit Rate (In words)
Reinforced cement concrete work
in suspended floors & roofs upto ’
five level excluding cost of centring,
“1 10 9.3+ |shuttering and finishing and
. 5.44.4 |reinforcement with 1:1%:3(1cement:
1% coarse sand :3 graded stone
L . Rs. Three thousand five
agreagate 20 mm niminal size) hundred sixty two &
63.27 CUM | 3562.40 o paise forty only
Reinforced cement concrete work
in STAIRCASE upto five level
excluding cost of centring, shuttering
11 9.3+ |and finishing and reinforcement with
p 5.44.4 |1:1%:3(1cement: 1% coarse sand :3
graqed .stone agreagate 20 mm Rs. Three thousand five
niminal SIZG) hundred sixty two &
8.06 CU.M 3562.40” paise forty only
Centering and shuttering including a
5.14 |struting, propping etc. and removal of
' form for - Rs. One hundred
M . S. ne nunare
|‘ 1211 5141 Foundations, footings,bases of twenty two & paise
| columns etc. for mass concrete. 0.00. | SQ.M. 122.85 | _cighty five only
Columns N | Rs.Two Hundred thirty
l 12.2 | 5.14.6 seven & paxse seventy
12 393.96 [SQ.M.| 237.70 -~ only |
‘ . ROOF SLAB ' Rs. One hundred
:: 12.3 | 5.14.3 . seventy. nme & paise
|} < 506.44 |SQM.| 179.20 | tweniyonly
Lintels, beams, plinth beams,- ~ | Rs. One hundred fifty
l, 124 | 5.14.5 : three& palse seventy
l 438.63 |SQ.M.| 153.70 | ouly:
y Stairs (excluding landings). Rs. Two hundred
12.5 | 5147 tllmy one. & paise
- 47.75 SQ.M.| 231.70 ‘ sevenly only
Reinforcement for RCC work ‘
including straightening, cutting
5.29 : . ) "
bending,placing in position and
bmdmg all Complete. Rs. Fifty seven & paise
13.1 15.29.1 |Mild steel 6.00 mm dia 1584.30| " kg 57.90 ninety only
Thermo- Mechanically Treated bars TMTC- ' Rs. Sixty one & paise | |
13.2/15.29.7A I500- mm dia. 8462.34| Kg 61.60 _|sixiy only a
13 Thermo- Mechanically Treated bars TMTC- - ' ~ ‘
4 13.315.29.78 500- 10mm dia. 2702.44 Kg 61.00 | Rs. Sixty one only
Thermo- Mechanically Treated bars TMTC- ' ' Rs. Sixly & paise thnty
: 13.4 15.29.7C 500 12mm dia. 94447, | Kg 60.30 oy ©, 0
h Thermo- Mechanically Treated bars TMTC- o L Rs. Sixty & paise thrty
| 13.515.29.7D I500- 16mm dia. 43211 | Kg 60.30 lonly .
s Thermo- Mechanically Treated bars TMTC- ' { .
|| 136 ]5:29-7E |500- 20mm dia, 72033 | Kg | 60.30 OIEIS'*?»% e
[ 6.0 Brick Work (A) ‘ | Q)
‘k X\ﬁv\%“’ 3& W
Cbscf Covssisdeans (Technicul)

mhar State Educationa! Infrastriscture
ﬁmem Corporatiop Lid,, Patna

\‘ |0'§







|s.N Sr;‘b I_\,Se(f)ﬁ DESCRIPTION Quantity| Unit | Rate | (In words)
Brick work with bricks of class of
6.1 A .|class designaton 100 A in
14.1 foundations and plinth in :
114 Cement mortar 1: 6 (1 cement : 6 Rs. Two thousand nine
. 6.1.14A hundred twenty & paise
+_|coarse sand ) | 25.29 | CUM| 2920.7 sevenly only
. - - o I Y
Cement mortar 1: 4 (1 cement : 4 Rs. Three thousand one -
14.2° coarse sand ) hundred seven & paisc
6.1.12/1 7.03 | CUM]| 3107.70 seventy only
Brick work with bricks of class of ‘ -
61 A class  designaton 100 A in
' superstucture upto floor V level in :
15.1
15 ‘ 6.1.14 Cement mortar 1: 6 (1 cement : 6 Rs. Three thousand
s A+6.3A [c0arse sand ) Two hundred one &
L 173.48 [CU. M| 3201.10 ‘ 4pai‘seter}only
6.18 4A Cement mortar 1: 4 (1 cement : 4| (Rs. ‘Tﬁxiet; }{,m;(\ired
15.2 +6.19A |COarse sand ) , ninety three & paise
' : . 156.28 | SQ.M.| 393.70 seventy only
9.0 Wood Work 1
Providing and fixing M.S. grills of -
16 9 82 1 |requirement pattern in frames of
‘ " |windows etc. with M.S. flats square Rs. Seventy two &
or round bars etc. all complete 1432.00| Kg 72.20 paise twenty only
10.0 Steel Work ) -
Providing and fixing in position
collapsable steel shutters  with
vertical channels 20X10X2 mm and
| braced with flat iron ds 20X5 mm size
17 with top and bottom rail of T-iron
| . 10.5 |40X40X6 mm with 40 mm dia steel
pulleys completes with bolts-nuts
| locking  arrangement stoppers
| handles including applying a priming Rs. Two thousand nine
/ coat of approved steel primer. : hundred eighteen &
l 9.75 SQ.M 2918.7 paise seventy only
l Providing and fixing 1 mm thick M.S.
’ sheet door & window with frame of
| 40X40X6 mm angle iron and 3 mm
| 18 107 |gusset plates at the junction and i
N "~ |corners all necessary fittings
| complete including applying a Rs. One thousand fine
|i primming coat of approved steel hundred Four & paise
‘ primer. 49.44 |SQ.M.| 1904.30 thirty only
)

W "o
Chief Consultans ( Techyireal

Bihar State Educational Infrastructure
Development Corporation Lid., Patna

MER







|S.N

Sub

SOR
Ref.N.

DESCRIPTION

Quantity

Unit

Rate

(In words)

19

10.12

Providing and fixing steel glazed
doors, windows and ventilatrs of
standard rolled steel sections, joints
mitered and welded with 15x3 mm
lugs 10 cm long with steel lugs
embedded in cement concrete blocks
15x10x10 Cm of 1:3:6 (1 Cement:3
coarse sand 6 graded stone
aggregate 22 mm nominal size) or
with woodenplugs and screws or rawl
plugs and screws or with fixing clips
or with bolts and nuts as required,
including providing and fixing of glass
panes with glazing clips and special
metal-sash putty of approved make
complete including applying a
priming coat of approved steel
primer; excluding the cost of metal
beading and other fitting except
necessary hinges or pivots as
required. '

66.54

SQ.M.

2475.00

Rs. Two thousand four
hundred seventy five
only

20

10.19

Providing and fixing M.S. Fan clamp
type 1 of 16 mm

22.00

EACH

98.20

Ty R
Rs. Ninety eight &
paise twenty only

10.32.2

Steel work welded in built up sections
as per drawing including cutting
hoisting, fixing in position and
applying a priming coat of approved
steel primer using steel in Stairs /
Balcony railing.

540.00

K.G.

62.50

Rs. Sixty two & paise
fifty only

22

10.33

Providing and fixing hand rail by

welding etc. to steel ladder railings &
staircases railing including applying a
priming coat of approved steel primer

10.33.1

MS tube (medium) 40 mm nominal
bore

108.00

K.G.

70.30

./'1 | ‘*ﬁl(

Rs. Seventy & paise
thirty only

11.0 Flooring

AT 2

ﬁ?m

2\

"

<9 5
W \
Chief Consultant (Technical)

Bhar State Educational Infrastructure
velopment Corporation Lid., Patna







Sub

SOR
Ref.N.

DESCRIPTION

Quantity

Unit

Rate

(In words)

11.8

52 mm thick cement concrete
flooring with metallic concrete
hardener topping undr layer 40 mm
thick cement concrete 1:2:4(1
cement. 2 coarse sand : 4 graded
stone aggregate 20 mm nominal
Size) and top layer 12 mm thick
metallic cement hardener consisting
of mix 1:2 (1 cement hardenr miz :2
stone aggregate 6 Mrr. ominal size)
by volume hardning compund is
mixed @ 2 litre per 50 kag of cement
or as per manufacture specification.
This includes cost of cement slurry,
etc, but excluding the cost of nosing
of steps etc. complete.

663.85

SQ.M

265.80

Rs. Two hundred sixty
five & paise eighty
only

11.14

Extra for making chequers of
approved pattern on cement
concrete floors, steps, landing,
pavements etc.

228.28

SQ.M

12.30

Rs. Twelve & paise
thirty only

11.72

Providing designation 100 - A,
BRICK FLAT SOLING joints filled
with local sand including cost of
watering,taxes and royalty all
complete as per building
specification and  direction  of
Engineer Incharge.

278.11

SQ.M

Rs. One hundred sixty
four & paise forty only

\

11.76

Providing average 150 mm thick dry
remmed Khoa beaten to 112 mm
(Compacted with water) made of well
burnt or Jhama bricks including
ramming properly till compacted
thickness is achieved. Curing and
carriage of water with all leads,
making proper slope and blinding the
top with cement mortar, (1: 10) all
complete as per building
sbecification and direction of E/1

214.55

SQ.M

164.40 .

226.90

Rs. Two hundred
twenty six & paise
ninety only

12.0 Roofing

12.78

Providing & fixing on wall face
unplasticised - Rigid P.V.C. rain
water pipes conforming to 1S: 13592
Type ‘A including jointing with seal
ring conforming to IS: 5382 leaving
10mm gap for thermal expansion .
Single socket ed pipes. 110 mm dia

elopment Corporation Lid.,

A W

Chief Consnltant (Technical)
Bihar Stute Educational Infrastructure

Patna







'|S.N SI::b Rse?ﬁ DESCRIPTION Quantity| Unit Rate (In words)
Rs. One hundred
eighty eight & paise
12.78.2 [110 MM RAIN WATER PIPE 82.31 | Metre | 188.40 forty only
12.79.5.|BEND
! 2 ;
2% 110 MM Rs. One hundred fifty
‘ ‘ EACH 151 25 one &paiseltwenty five
‘ 10.00 : only
. 12.79.6. SHOE - 110MM Rs. T'hree huﬁdred
‘ 29 2 nine & paise t\ventgf
10.00 EACH| 309.20 only
13.0 Finishing : \ o
13.11.2 |Cement Plaster in coarse sand with ' v
1K 30.1 12 mm cement plaster 1:4 (1 Cement Rs. Seventy two &
3,0 . 6 Coarse Sand) ) 229.60 | SQ.M. 72.70 paise seventy  only
Cement Plaster in coarse sand with ’ R
30/.2 13.11.4 112 mm cement plaster 1:6 (1 Cement Rs. Sixty one & paise
: 4 Coarse Sand) 1290.96 | SQ.M.| 61.90 ninety only
‘ 13.13. |20 mm thick plaster of mix : ‘ Lo g
31 13.13.2|1:4 (1 Cement ; 4 Coarse Sand ) 4162 | sam| 103.80 R; One hun?fed th;ee
. . . paise eighty only
‘/ . 1313 4 20 mm thick plaster of mix :
- 1:6(1C t:6
' ( emen Coarse Sand ) 663.16 SQ.M. 87.00 Rs. Eighty seven only
12 mm cement Plaster 1:3 (1 ’ h Co
33 13.17 |Cement : 3 Coarse Sand) finished Rs, One hundred four &
' with a floating coat of neat Cement 48.53 |SQ.M.| 104.10 paise ten only
6 mm Cement Plaster to Ceiling of ‘
34 13.24.2 (X~
. cement plaster 1:4 (1 Cement : 4 Rs. Fifty two & paise
Coarse Sand) 448.06 | SQ.M.| 52.80 eighty only
13.26 |Neat Cement Punni " |Rs. Tyenty one & paise
3% nd 315.08 | SQ.M|  21.8 |/l Gy omy] |
13.70. |White washing with lime .to give an . " , :
| 36 13.70.1 |even shade i R _
New work (three or more coats) 156277 | sam!| 6.80 Rs. Six & p;use cighty
. . . only
Applying one coat of cement primer ‘
13.78 |of approved brand and manufacturer \
37 on wall surface. '
P 1378 1 [cement primer on outer wall ' Rs. Eighteen & paise
" " |surface 730.25 | SQ.M| 18.10 ten only
Finishing walls with water proofing
13.79 cement paint of approved brand and
38 ' manufacture and of required shade
g to give an even shade
. Rs. Fifty nine & pai
13.79.1|New work (three or more coafs ) 730.25 | SQ.M| 59.80 | cighiy only
Nt Ty M\\\

Chief Consultant (Technidal)
Bihar State Educational Infrastructure

evelopment Corporation Ltd., Patga__






Sub [ SOR

S-N Ref.N.

DESCRIPTION

Quantity

Unit

Rate

(In words)

| 13.03

[Painting  with Synthetic enamel

paints of approved brand and
manufacture of required color to give
an even shade.

I’ 13.93.1

Two or more coats on new work

Paiting over Steel surface

283.92

SQ.M

41.50

Rs. Forty one & paise

23.0 Pile Work

Fifty only

40.1 | 23.2.5

Making 25 cm (10") dia bore up to 4
Mtr Depth below ground with hand
auger of approved quality in ordinary
soil (Vide classification of soil item A)
true to plumb and without eccentri
city in any stage of operation and
disposal of gthe excavated earth up
to 50 mtr. lead in eluiding all lifts. all

complete as per approved disign and
directions of E/|

346.50

Metre

59.80

.Rs. Fifty nine & paise
eighty only

|| 4022326

63 cm (25) UNDER REAM making
63 cm (25) dia under ream at
required with hand auger of approved
quality in ordinary soil (Vide
classification of soil item-A) true to
plumb and without iccentric city in
may stage of operation and disposal
of the excavated earth up to 50 mts.
lead in eluding all lifts. All complete

as per approved design and direction
of (E/l)

172.00

Each

63.80,

/

Rs. Sixty three & paise
eighty -only

Sanitary Works

D.S.R

Providing and fixining water closet
squatting pan (Indian type W.C. pan)
with 100 mm sand cast iron P or S
tap, 10 litre low white P.V.C. Flushing
cistern with munally controlled device
(handle level) conforming to 1S:7231
Parryware/ Hindware with all fittings
and fixtures complete including
cutting and making good the walls
and floors wherever required.

White Vitreous China Orissa
pattern W C pan of size 580 X 440
mm with integral type foot rest.

8.00

Each

3387.84

Rs. Three thousand
three hundred eighty
seven & paise eighty

four only

|
I
|
I
|
I
|
| 17.1.1
|
l
I
|
I
|
|

Providing and fixing C.P. brass bib
cock of approved

DR

A

ief Consultan

Biar State Educational Infrastructure
velopment Q{)mqmion Ltd., Petna







sn| Sub | SOR DESCRIPTION Quantity| Unit | Rate | (Inwords)
: oY Rs. Four hundred
15 mm nominal bore. sixty & paise twenty six |
8.00 Each 460.26 - only |
Providing and fixing wash basin with
C.l. brackets, 15 mm C.P. brass pillar
taps,32 mm C.P. brass waste of
DSR ) . o
177 1 standard pattern, including painting
" lof fittings and brackets, cutting and
49, making good the walls wherever
require :
White Vitreous China Wash basin .
size 630x450 mm with a pair of 15 Iﬁfgnﬁiﬁ ‘ngi'i‘:e"ge
mm C.P. brass pi“ar taps. 4.00 EACH| 1959.36 | paise thirty six only
Providing and fixing P.V.C. waste
DSR | . : . :
1708 |PIPE for sink or wash basin including
' P.V.C. waste fittings complete.
44 1
44 - 1 17.28.2 |Flexible pipe
17.28.2. ; Rs. Sixty eight &
1 32 mm dia 4.00 EACH 68.80. paise eighty only
17.28.2. . .
44'2 2 40 mm dia Rs. Seventytwo &
1.00 EACH 72.18. paise eighteen only
Providing and fixing white vitreous
china laboratory sink with C.I.
brackets, C.P. brass chain with
DSR
rubber plug 40mm C.P brass waste
17.11 . . - "
and including painting of fittings and
45 brackets, cutting and making good
the wall wherever required :
17.11.2 |Size 600x450x200mm Rs. Three thousand onel
1.00 |EACH] 3160.43 hunfdrefystlrtw & };alse
. . e our ree only
Providing and fixing C.P. brass stop
DSR |cock (concealed) of standard design
18.52 |and of approved make conforming to
46 1S:8931.
18.52.1 [15 mm nominal bore. Rs. Four hundred sixty
5.00 EACH| 460.26 .|& paise twenty six only
2.38A.2 |Providing & fixing stailess steel jali
(grating) with or without hole for .
47 waste pipe for floor / nahani trap. e
100 mm dia. Weight not less than Rs. Twenty three &
100 gms. 2.00 EACH 23.14 - paise fourteen only

e
Chief Consultant (Technica

Bihar State Educational Infrastructure

evelopme orporation Ltd., Patna
Md\ '_Z{Q\ ! » Fatn






iS.N

Sub

SOR
Ref.N.

DESCRIPTION

Rate

(In words)

| 48

12.78

Providing and fixing on wall face
unplastidsed PVC (working pressure
4 kgf per sqm) rain water pipes
cinforming to IS: 4985 including
jointing with seal ring conforming to
1S:5382 leaving 10 mm gap for
thermal expansion.

12.79.2

110 mm diameter

188.40

v
I

i T
Rs.One hundred eighty

~|eight & paise forty only

12.79

Provinding and fixing PVC pipe
fittings with all accessories

~1 49.1

12.79.56.2

1) 110mm Plain bend PVC

151.25

Rs.One hundred fifty
one & paise twenty five
only

49.2

12.79.3.2

3) 110mm door tee PVC

293.50

Rs. TWO hundred
ninety three & paise

50

1/DSR

19.30.1.

Contructing brick masonry chamber
for Underground C.I. Inspection
Chamber and bend with 75 class
designation bricks in cement mortar
1:4(1 cement : 4 coarse sand)C.1
Cover with frame (light duty) 455x610
mm internal dimentions, total weight
of cover with frame to be nof less
than 38 kg.(weight of cover 23 kg.
and weight of frame 15 kg) RCC top
slab with 1:1.5:3 mix (1 cement:1.5
coarse sand :3 graded stone
aggregate 20 mm mm nominal size)
foundation concrete 1:5:10 mix (1
cement:5 coarse sand :10 graded
stone aggregate 40 mmnominal
size), inside plastering 12 mm th.
with cenment mortar 1:3 (1 cement :3
coarse sand) finished smooth with a
floating coat of neat cement on walls
and bed concrete etc. complete as
per standard design

inside dimensions 455x610mm and
45 mm deep for single pipe with
F.P.S. bricks

(B w2

Quantity| Unit
76.21 | MTS
16.00 | Each

(1200 |EACH
6.00 |EACH

4625éﬁ

fifty only

Rs. Four thousand six
hundred twenty five &

s paise twenty one only

!

%ﬂﬁmoﬁx VAN
Chief Consultant (Technical)
Bihar State Educational Infrastructure

vel Corporation Ltd., Patna
S TREA







. S.N Sub

SOR
Ref.N.

DESCRIPTION

Quantity

Unit | Rate

(In. words)

151

18.8/
DSR

Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC) pipes,
having thermal stability for hot & cold
water supply including allCPVC plain
& brass threaded fittings including
fixing the pipe with clamps at 1.00 m
spacing. This includes joining of
pipes & fittings with one stepCPVC
solvent cement and the cost of
cutting chases and making good the
same including testing of joints
complete as per direction of E/|

Concealed work including cutting
chases and making good the wall
etc.

51.1

2)18.8.

15mm dia

35.00

MTS | 228.07.

Rs. Two hundred
twenty eight & paise
seven only

Exposed on wall

51.2

c)
18.9.5

40mm dia

75.00

MTS | 375.22

Rs. Three hundred
seventy five & paise
twenty two only

19521 52.3

MR

Labour cost for preparation of BIHAR

MAP on wall incuding painting all
complete.

1.00

Each

15000.00}

Rs. Fifteen thousand/
only

18.48/
DSR

Providing and placing on terrace (at
all floor levels) polyethylene water
storage tank I1SI : 12701 marked with
cover and suitable locking
arrangement and making necessary
holes for inlet, outlet and overflow
pipes but without fittings and the
base support for tank

1000.00

LTS

7.72 -

Rs. Seven & paise
seventy two only

Providing and fixing of Borewell,
Handpump with Submerssible
pump all complete.

Construction of 125 mm x 40mm
dia x 61.00 mtr. Deep L.M 1l hand
Tube Well

Part 'A' Cost of Materials

India mark 11l hand pump with 8 nos.
Connection Rod and one cylender
( With provision of force and uplift)

1.00

Each

8550.00

Rs. Eight thousand

65 mm dia G.l. pipe medium quality

(3mtrs length each).

8.00

Each

1062.00 -

five hundred fifty only

Rs. One thousand

FEL A

Chief Consultppht-{ Leclmjon;
Bihar State Educational Infrastructure

, ent Corporation Lid., Patna.
“ZBeygorgent Corpor







!

|8.N Sr::b :ecf).:. DESCRIPTION Quantity| Unit Rate (In words)
543 125 mm dia UPVC casing pipe "~ |Rs. Three hundred
- conforming to ISS 27.00 mtr 315.00 |[fifteenonly '
54.4. 40 mm dia length quantity G.I pipe Rs. One hundred
conforming to ISS 44.00 mtr 186.00 . feighty six only<’ | "1,
54 5 40 mm dia x 2 |Ong PVC RIBEED Rs. One hundred
- strainer Qf approved quality 2.00 | nos. | 182.00,-|eighty twoonly "
54 6 125 mm x 40 mm UPVC reducmg ' . Rs. One hundred sixty
1. socket (Heavy quality) 1 Each | 165.00 |five only '~
Part - 'B' Labour Cost
(Classification of soil item 'A")
Boring by jet dheki by suitable cutter
of reduce as the case may be
lowering 125 mm x U.P.V.C x 40 mm
dia G.l pipe & strainer of standard
quality iron, shoe, plug & socket etc.
all complete including providing all
tools and plants required for the job
as per specification and direction of
the engineer in charge. _
- Rs. Two hundred eight
(l) 0t030.5m &SpaiseoseventyZe\feﬁ
54.7. (a) For 125 mm dia U.PV.C pipe 27 mtr | 208.77 |only
54.8. (b) for 40 mm dia G.! pipe Rs. One hundred four
’ 3.5 mtr: 104.42 - |& paise forty two only
(i) 30.5mto61.0m Rs. One hundred
54.9. (a) For 40 mm dia G.| Pipe 305 | mir | 12008 | omng rrn i
(iii) 61.00 m to 75.00 m ,
54.10 a) For 40mm dia G.| pipe : Rs. One hundred thirty
) Pip 14 mtr 130.53 & paise fifty three only
Providing all labour & tools and fitting :
54 11 & fixing India mark Il hand pump
’ over newely sunk for T/Well etc. all Rs. Sixty six & paise
Complete , 1 Each 66.71 - |seventy one only
Supplying all labour and material and
54.12 fitting and fixing G.1 Cap over the
54 new sink T/well 1 Each | 65.00+ |Rs. Sixty five only
Providing all labour & tools and fitting
& fixing Cylender with requisite
54.13 suspe.‘nsion pipe and connection rod Rs. One hundred
of India mark lll hand pump etc. all twenty eight & paise
complete. 1 Each | 128.64  |[sixty four only
Providing all labour & tools and
54.14 lowering 65 mm dia G.| pipe as per Rs. Twenty one &
specificatin etc. all Complete 24 p/m 21.34  lpaise thirty four only

Chief Consul tﬁ'{ln}tﬁcﬁ?\

g

Bthar State Educational Infrastructure

%ﬂmt Corporatien Lid., Patna







|s.n| Sub | SOR DESCRIPTION Quantity| Unit | Rate | (inwords)
N. | Ref.N.
Supplying labour and developing the 2 h T

54,15 T/Well to have sand free discharge Rs}.l T‘;Lvo hund;eff

. ) eighty & paise fifty
all complete as per direction of E/i 1 Each | 280.50 lonly
Providing all materials and labour .
and construction 1.85 dia circular o

54.16 P.C.C (1:234) UNICEF design Rs. Three thousard
platform with foot rest etc. all : six hundred forty three
complete 1 Each | 3643.00. |only
Providing all material and labour &
constructing 1 P.C.C (1:2:4) UNICEF

54,17 . ) : . ‘
design drain for disposal of waste Rs. Three hundred
water etc. all complete. 3 P/M 308.00 _ [eight only
Transportation of T/W materials, ;

54 18 tools & plant from .Store tq work site Rs. Three hundred
and back to store if materials are . fifty seven & paise
surplus. 1 Each 357.70 - seventy only
Part 'C' Cost for Additional : '

Motorised system for filling
overhead water-tank

Providing and fixing of G.I pipes
complete with G fittings and clamps,

54.19 including, cutting and making good
the walls etc. (internal work) Rs. One hundred

i . eighty two & paise fifty
25mm dia 12 P/M 182.53. three only
Providing and fixing brass valve
54.20_ 25 mm nominal bore Fullway valve , Rs. Two hundred
ten & paise ninety five
2 Each 210.95. only
25 mm nominal bore Non-Return Rs. Two hundred

54.21, | thirty four & paise fifty
vaive 1 Each 234.55 |five only
Supplying all equipments, tools and -
installation of 1 HP single phase
submersible motor pump set of KSB/

ISI make 2900 rpm capable of
discharge 5000 LPH at 45 Mtr head

54.22, with all necessary riser pipe, starter
control panel, 1.25" Full way valve,

1.25" M.S clamp, 1.25" G.| Elbow,
1.25" check valve, 1.25" x 9" long G.1 , ,

. Rs.  Twenty six
Nipple etc. all complete as per _ |thousand two hundred
direction of E/| 1 Each | 26200.00 |only
Internal Electrification Work

\QWWJ%

Chief Cnisjlmnm \ \

Bihar State Educational lnfrastructure
velopment Corporation Lid., Patna

22 ol
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1S.N

Sub

SOR
Ref.N.

DESCRIPTION

1.1

Wiring for light point/fan
point/exhaust fan point/ call bell
poiont with 1.5 sq. mm FR PVC
insulated copper conductor single
core cable in surface/recessed PVC
conduit, with piano type switch,
phenolic laminated sheet, suitbale
size PVC/ G.I box etc. as required.

Group C

Quantity

163

Unit

Rate

(In words)

Each

Rs.  Four hundred
sixty nine only

56

1.2

Wiring for twin control light point with
1.5 sgq. mm FR PVC insulatd copper
condctor single core cable in surface/
recessed PVC conduit, with 2way
piano type switch, phinollic laminated
sheet, suitable size PVC/GI box etc.
as required,

Each

469.00
4

471.00

Rs. Four hundred
seventy one only

1.5

Wiring for light/ power plug with 2x4
sg. mm. FR PVC insulated, copper
conductor, signle core, cable in and
surface, recessed PVC conduit along
with 1 no. 4 sq. mm FR PVC
insulated copper conductor single
core cable for loop earthing as
required.

440

mtr

170.00

Rs.  One hundred
seventy only

1.7

Wiring for circuit/ sub main wiring
along with earth wire with the
following size of PVC insulated,
coppper conductor, signle core cable
in surface/ recessed PVC conduit as
required.

(b) 172

2x2.5 sq. mm + 1x2.5 sq. mm earth
wire,

335

Rmt |

125.00

Rs.  One hundred

(©)
1.7.11

4x6 sq. mm + 1x6 sq. mm earth wire.

25

Rmt

387.00

twenty five only

Rs. Three hundred
eighty seven only

1.33

Supplying and fixing 2 pin 5 amp.
Ceiling rose on the existing junction
box/ PVC box including connection
etc as required.

40

Each

23.00

Rs. Twenty three
only

1.34

Supplying and fixing battan/ angle
holder including connection as
required.

92

Each

28.00

Rs. Twenty eight
only

1.23

Supplying and fixing following piano
typed switch/ socket on existing
switch box/ cover including
connection etc. as required.

Telephone socket on shutter outlet

153

Each

49.00.,

H
YEN

i F
-

Rs. Forty nine only

Chief Conmmv\\\

Bihar State Educational Infrastructure
vglppment Corporation Ltd., Patna







Sub

SOR
Ref.N.

DESCRIPTION

Quantity

Unit | Rate

(In words)

1.22

Supplying and fixing metal box of
following size (normal size) on
surface or in recess with suitable size
or phinollic laminated sheet cover in
front of including painting etc. as
required.

1.22.1

75mm X 75mm X 50mm deep (4" x
4" )

Each 59.00.

Rs. Fifty nine only -

1.30

Supplying and fixing suitable G.1/
PVC box on surface or in recess with
phenolic laminated sheet cover in
front including provided and fixing 6
pin 15/16 amp. Socket outlet and
15/16 amps. piano type switch,
connection, painting etc. as required.

46

Each | 215.00

Rs. Two hundred
fifteen only

DISTRIBUTION BOARD

29

Supplying and fixing of following way
of three pole and neutral sheet steel,
MCB distribution board 415 Volts, on
surface/ recess, tinned, copper bus
bar, neutral link, earth bar, din bar,
detachable gland plate,
interconnections, phosphatized and
power painted including earthing etc.

as required (but without MCB/ RCCB/
isolator)

(b) 295

6 way (4+18) double door

Each

2529.00

Rs.  Two thousand five
~ hundred twenty nine

only

2.12

Supplying and fixing 5 amps. to 32
amps, rating, 240 volts, 'C' series,
MCB of following poles in the existing
MCB DB with connections, testing
and commissioning etc. as required.

(a)
2.12.1

6/32 single pole

3

Each | 156.00+¢

Rs. One hundred fifty
six only

87

(b)
2.12.5

6/32 TPN

Each | 927.00 -

Rs. Nine hundred
Twenty seven only

LT Panel & Cable

6.14

Supplying and laying following size
and core PVC/ XLPE insulated PVC
sheathed heavy duty armoured
electrical cable with alluminium
conductor for working voltage upto &
including 1100 Volts. (Conforms to
IS: 1554 part-1)

16 sq.mm X 4 core alluminium
armoured cable

mir 235.00 ~

Rs. Two hundred thirty
five only

~

100

C/Jicg"Comum\({@M AAN

Bihar Staie Educational InfraStructu

@@?ﬂ‘*ﬁ?ﬂ“{em Corporation Lid., Patna
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l!S.N Sh:'b Ife?ﬁ DESCRIPTION Quantity| Unit Rate (In words)
: , Trench cutting in soil of suitable size

| 1.5 feet wide and 2 feet depth

| 69 including refilling the trench with

same etc. as required. ( For laying

l»‘ the cable) 100 mir. 22.00 Rs. Twenty two only
| 70 DELETED ITEM

| Providing and fixing following

|‘ capacity double pole/ TP & N sheet

metal switch disconnector fuse unit in

| 22  |existing metal board, with I1SI marked

771 HRC fuse, including drilling holes in
‘, metal board, making connections etc.
| as required.
| : Rs. Five thousand nine

222 100 amps. TP & N HRC hundred seventy five
1 Each | 5975.00. only
EARTHING |
Providing and laying earth conection
|72 415 |from earth electrod with 6 SWG dia
"7 |Gl wire in 15 mm dia G pipe from «
i Rs. One hundred
i earth electrod 88 requ"ed' 3 Each 122.00 twenty two only
I* E arthing with copper earth plate

600mmx600mmx3mm thick including
| 73 36 accessoies,and providing masonary
|1 P ' enclosure with cover plate having

locking arrangement and watering Rs. Five thousand five
e . . hundred seventy eight
| Pipe etc as required 1 Set | 5578.00. jonly
| ' MISCELLANEOUS WORK

) CARRAIGE OF MATERIALS :

| Rs. One hundred ninety
74 .1 A) LOCAL SAND Avg. LEAD - 3 ‘ five & paise fifty three

I KM. 177.47 | CUM| 19553 only

l , Rs. Eight hundred

; 74 .2 B) COARSE SAND ,Avg. LEAD - five & paise sixty eight
Iy 59.5KM., 21448 | CUM/| 80568 fonly' @ .\ .
‘ C) STONE CHIPS ,Avg. LEAD -50 -

74 74.3 KM. Rs. Seven hundred &
I 194.85 | CU.M 700.45 - |paise forty five only
l Rs. Eight hundred

74.4 THOUS fifteen & paise sixty
D) BRICKS ,Avg. LEAD- = 8 KM. 03.33 | AND | 815.60  fonly /'y i
| ‘

/ 74 5 Rs. Eight & paise
| ' E) Cement ,Avg. Lead =5 KM. 2409.00 | Bags | 8.98. |ninetycightonly '
“ Rs. One hundred

74.6 ’ seventy nine & paise
| F) Steel ,Avg. Lead =5 KM. 14.85 | M.T. | 179.50 |fifty only
| Add extra cost of material for Patna

% vw /k-’vvl
Chief Constiltant (m\m \N

Bihar State Edycational Infrastructure
: t Cornoratian [ td Batan

<Dy






e "z
\ Sub | SOR . . |
'S.N N. | RefN. DESCRIPTION Quantity| Unit Rate (In words)
l’ 75 75.1 THOUS ~ R.s. One hundred fifty
k Bricks 93.33 AND 157.50 |seven & paise fifty only
i 75.2 ' : Rs. Six & paise
i ' Cement _ 2409.00| Bags 6.92  Ininety two only.
' . TOTAL Cost= Rs. R -
| Add Labour Cess @ 1% | -
| TOTAL Cost= Rs. 45,41,368.47
i Group No. : USS-12 T
's.N District | Block Name of School Amount 'Rs’
'_1_ Kaimur Bhabhua Middle School Kurasan 45,41,368.47
| 2 Chainpur Middle School Kenva 45,41,368.47
I | Total BOQ Cost 'Re'| 90,82,736.94
I \
Say 90,82,737.00
4

Tender approved in favour of Shiv Murat Bind @ 7.10% below BOQ rates i.e. total amount comes to Rs.
84,37,863=00 ( Rs. Eighty four lacs thirty seven thousand eight hundred sixty three) only.

Bihar State Educational Infrastructuye -

%&Lopme}]\t Corporation Ltd., Patna
W=

% Chi fc%w(;/zw\/%\ﬁ\’;\\\
7 - ' A nef Consultant (Technital)
e W/







BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group Ne. : USS-12

GOVERNMENT OF BIHAR

STANDARD BIDDING DOCUMENT
PROCUREMENT
OF
CIVIL WORKS

BIHAR STATE EDUCATIONAL INFRASTRUCTURE
DEVELOPMENT CORPORATION LTD.

| | / ; %%)\y\ﬂ\ 1
(Seal & Signature of Tenderer) _ Chicf Consultapt (Technical)

¢ State Educational Infrastructure
mh" ‘ ,ﬁi\:ﬁl“(}omoraﬂon 11d., Patna




BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. ;: USS-12

STANDARD BIDDING DOCUMENT

PROCUREMENT OF
CIVIL WORKS

- © - Chief Consultant (1ech - i
| Bihar Sta{e Educational ln(rasc.ltructuro» |

pnmtionLt ., Patee o

A . Deyelopment Cor 2 %/
... (Seal & Signature of Tenderer) T2\



BSEIDC, Patng Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD,
(A Govt. Of Bihar Undertaking)

Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus
Acharya Shiv Pujan Sahay Path, Saidpur, PATNA-800004.
NATIONAL COMPETITIVE BIDDING

(CIVIL WORKS)
: Construction of Up-Graded Secondary School

1. NAME OF WORK

Name of School

Bhabhua Middle Schooj Kurasan

| Bhabhua | |
\ \J\ij i | Middle School Kenva
2. PERIOD OF CONSTRUCTION 12 Months,

3. DATE OF ISSUE OF NOTICE
~ INVITING BID ! 23.08-2011

4. PERIOD AND PLACE OF SALE : FrROM :  30-08-2011 To 14-09-2011 Upto 15.00 Hours

OF BID DOCUMENT . on Website : www.egroc.bihar.gov.in

5. TIME, DATE AND PLACE OF ¢ TIME : 14:00 HOURS, Date : 10-09-2011, in the office of
PRE- BID MEETING Managing Director, BSEIDC, Patna.

6. LAST DATE AND TIME FOR : DATE: 15-09-2011.TIME; 15:00 HOURS
RECEIPT OF BIDS on Website : www.eproc.bihar.gov.in

7. "TIME AND DATE OF OPENING DATE : 16-09-2011. TIME: 15:30 HOURS
TECHNICAL BIDS on Website : www.eproc.bihar.gov.in

8. *TIME AND DATE OF OPENING: : DATE : 24-09-2011, TIME: 16:00 HOURS
FINANCIAL BIDS on Website ; Www.eproc.bihar.gov.in

9. PLACE OF OPENING OF BIDS THROUGHWEBSITE only www.eproc.bihar.gov. in

10. PERIOD OF BID VALIDITY : 120 Days.

11. OFFICER INVITING BIDS ! Managing Director, BSEIDC, Patna.

WL Chicf Consultdnt (TechNica :

P, e s ~ Bthar State Educational Infrastrict e
(Seal & Signature of Tenderer) w’mm Corporation Lid., Pads

R(ER)

Ny L



BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar:

2l

INVITATION FOR BID
(IFB)

e 13

il

Group No. : USS-12

CI ldf CP

IS\‘“ C‘“ﬂ“‘“ .

. ‘(Seal & Signature of Téﬁderer) %
Wl

e ———————
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No, : USS-12

SECTION 1
INSTRUCTION TO BIDDERS
(ITB)

| C L JeSrn
A A /% aﬁfcon:uhanlmx/\ 9

‘Educational Infrastructure
ure of Tenderer) m::‘:u“&‘:m Corporation Ltd,, Patna

LS
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar

Section 1 : Instructions to Bidders

Table of Clauses

. . Page No.
_General Page No Submission of Bids Page No
1. Scope of Bid 1 10 19. Sealing and Marking of 17
Bids .
2. Source of Funds 10 20. Deadline for Submission | 18
‘ of Bids
3. Eligible Bidders 10 ["21. Late Bids 18
4, Qualification of the Bidder 10 Bid Opening and Evaluation
5. One Bid per Bidder 13 22. Bid Opening 18
6. Cost of Blddlng : 13 23. Process to be 19
Confidential
7. Site Visit 13 24_ Clarification of Financial |19
Bids
Bidding Documents 14 25. Examination of Bids and | 19
Determination of
Responsiveness
8. Content of Bidding Documents | 14 26. Correction of Errors 19
9. Clarifications of Bidding 14 "27. Evaluation and ' 20
Documents Comparlson of Financial
Bids
10. Amendment of Bidding 14 Award of Contract
Documents
Preparatio‘n of Bids ' 28.‘AwardCrit'eria 20
11. Language of Bid 16 29, Elhp‘loyer's Right to 20
Accept any Bid and to
Reject any or all Bids
12. Documents Comprising the | 15 "30. Notification of Award and | 20"
Bid Signing. of Agreement
13. Bid Prices 15 31, Performance Security 21
14. Currencies of Bid and 16 32. Advance 'Payment and 21
Payment Security
15. Bid Validity 16 |33.Corrupt or Fraudulent | 2]
Practices
16. Bid Security 16 Appendix to 1 T8 22
17. Alternative Proposals by 17 . ‘Annexhre‘ =1 24
Bidders
18. Format and Signing of Bid | 17| &martrs N 25
s e, —_ et s : N . . . S N . N i N Py

o

- (Seal & Signatie of Teridefer)

.Group No. : USS-12

R Sy R
Chief Consultant ( Technical) )

Zihar State Educationalinfrastructure

velopment Corporaiion Ltd., Patig
/(%1:\'?:\\
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BSEIDC, Patna Tender : Up-Graded Secohdary Schools in Bihar Group No. : USS-12

. GENERAL
1.Scope of Bid

1.1 The Employer (named in Appendix to ITB) invites bids for the construction of wbrks (as defined in

these'documents and referred to as "the works") detailed in the table given in IFB. The bidders may
submit bids for any or all of the works detailed in the table given in IFB.

1.2 The successful bidder will be expected to comple

succ te the works by the intended completion date
specified in the Contract data.

1.3 Throughout these bidding documents, the terms 'bid" and 'tender' ang their derivatives (bidder /
tenderer, bid/tender, bidding/tendering, efc.) are synonymous. .

1.4 Administrative authority shall decide that this agreement would be either PERCENTAGE RATE
OR ITEM RATE and accordingly the non-relevant sections of thig document must be crossed.

2.Sources of Funds

2.1 The expenditure on this project will be met as decided by the Competent Authority.
3. Eligible Bidders ' '

3.1 This Invitation for Bids is open to all bidders,

3.2 A!I biddgrs shal! provide 'in Section 2, Forms of Bid and Qualification Information, a statement that the

3.3 Biddgrs shall not be under a declaration of ineligibility for delay, failure or corrupt and fraudulent

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a preliminary
description of the proposed work method and schedule, including drawings and charts indicating miles
stones to complete the project on time.

4.2 All bidders shall also furnish the following information in Section 2.

(i) Evidence of access to or availability of credit facilities (minimum 10% of estimated cost)
certified by the bankers, ‘ '

(i Undertaking that bidder would be able to invest a minimum of cost upto 25% of the contract
value of work, during implementation of contract,

(lii) Proposals, if any, for sub contracting of elements of work, costing more than 10% of the bid
amount. (for all contracts over Rs. 5 crore)

(iv) Power of attorney, if any.

4.3 If the Employer has not undertaken prequalification of potential bidders,. all bidders shall include the
following information and documents with their bids in Section 2:

(a) copies of original documents defining the constitution or legal status, place of registration,
and principal place of business; written power of attorney of the signatory of the Bid to commit
the Bidder:

{b) total monetary value of construction work performed for each of the last five years;

— W
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(c)experience in wbrks of a similar nature and size for each of the last five years, and details of works

underway or contractually committed, and clients who may be contacted for further
information on those contracts;

(dymajor items of construction equipment proposed to carry out the Contract or evidence of
arrangement; of possessing them on hire/ lease/ buying as defined therein;

(e)qualifications and experience of key site management and technical personnel proposed for
contract;

(Preports on the financial standing of the Bidder, such as profit and loss statements and auditor's
reports for the past five years;

(g)evidence of access to line(s) of credit and availability of other financial resources facilities (10% of
' contract value), certified by the Bankers (Not more than 3 months old)

(h)undertaking that the bidder will be able to invest a minimum cash up to 256% of contract value of
work, during implementation of work.

(i)authority to seek references from the Bidder's bankers,

()information regarding any litigation, current or during the last five years, in which the Bidder is
involved, the parties concerned and dispute amount;

(k)proposals for subcontracting components of the Works amounting to more than 10% of the Bid
Price (for each, the qualifications and experience of the identified sub-contractor in the
relevant field should be annexed); (for all contracts over Rs. & Crore)

(Wthe proposed methodology and programme of construction, backed with equipment planning and
deployment, duly supported with broad calculations and quality contro! procedures proposed
to be adopted, justifying their capability of execution and completion of the work as per

technical specifications within the stipulated period of completion as per milestones (for all
contracts over Rs. 5 Crore)

4.4 Bids from Joint ventures are not acceptable.”

4.5 (A) ATo qualify"for award of the contract, each bidder in its name should have in the last five
years as referred to in Appendix :-

(a) Achieved in any one year a minimum annual financial turnover (in all classes of civil
engineering construction works only) volume of construction work of at least the amount

equal to the 50 % (fifty percent) estimated cost of works for which bid has been invited. The
turn over will be indexed at the rate of 8% for a year.

(b) Satisfactorily completed as a prime contractor (or as a nominated subcontractor, where the
subcontract involved execution of all main items of work described in the bid document,
provided further that all other qualification criteria are satisfied) at least one similar work of

value not less than amount indicated in Appendix (usually not less than 25% (twenty five
percent) of estimated value of contract), '

(c) executed in any one year, the minimum quantities of the following items of work as indicated in

Appendix.
- R.C.C. cement concrete quantity - 169.36 cum
- Brick work quantity 207.71 cum

(usually 50% of the expected peak rate of construction)

* To be deleted for projects costing Rs. 10 crores or more

“ Also, see section 5, the special condition of contract }\@N}/P W V\/\\\
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Each bidder should further demonstrate :

availability (either owned or leased or by procurement against mobilization advances) of the
following key and critical equipment for this work:

Based on the studies, carried out by the Engineer the minimum suggested major equipment

to attain the completion of works in accordance with the prescribed construction schedule are
shown in the Annexuer-i.

Availability of the testing equipment required for establishing field laboratory to perform
mandatory tests e.g. those stated in Appendix to ITB.

The bidders should, however, undertake their own studies and furnish with their bid, a
detailed construction planning and methodology supported with layout and necessary
drawings and calculations (detailed) as stated in clause 4.3(1) above to allow the employer to
review their proposals. The numbers, types and capacities of each plant/equipment shall be

shown in the proposals along with the cycle time for each operation for the given production
capacity to match the requirements,

NOTE : (To be included for bids valued over Rs 5 Crore)

availability for this work of personnel with adequate experience as required; as per Annexure-
i

liquid assets and/or availability of credit facilities of no less than amount indicated in Appendix

(Credit lines/etter of credit/certificates from Banks for meeting the funds requirement etc.-
usually the equivalent of the estimated cash flow for 3 months in peak construction period.)

To qualify for a package of contracts made up of this and other contracts for which
bids are Invited in the IFB, the bidder must demonstrate having experience and

resources sufficient to meet the aggregate of the qualifying criteria for the individual
contracts.

Sub-contractors' experience and resources shall not be taken into account in determining the bidder's

compliance with the qualifying criteria except to the extent stated in 4.5(A) above.

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity

is more than the total bid value. The available bid capacity AwiII be calculated as under :

g

At ‘ﬁ’«; "'Y‘S;.’:“‘ ; | elopment Corporation Ltd., Patna
Signatutewfibenderer) N
| e

Assessed Available Bid capacity = (A*N*3 ~ B)
Where

A= Maximum value of clvil engineering works executed in any one year during the last

five years (updated to the price level of the year indicated in Appendix) taking into
account the completed as well as works in progress.

N= Number of years prescribed for completion of the works for which bids are invited.

MM/@S‘\/‘/\\\
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B= Value (updated to the price level of the year indicated in Appendix) of existing
commitments and on-going works to be completed during the next..... years (period
of completion of the works for which bids are invited)

Note: The statements showing the value of existing commitments and on-going works as
well as the stipulated period of completion remaining for each of the works listed

should be countsisigned by the Engineer in charge, not below the rank of an
Executive Engineer or equivalent,

4.8 Even though the bidders meet the above qdalifying criteria, they are subjact to be disqualified if they
have: ‘

- made misleading or false representations in the forms, statements and attachments
submitted in proof of the qualification requirements; and/or

- have record of poor performance such as abandoning the works, not properly

completing the contract, inordinate delays in completion, litigation history, or financial
failures etc; and/or

- participated in the previous bidding for the same work and had quoted unreasonably
high bid prices and could not furnish rational justification to the employer,

5.0ne Bid per Bidder

5.1 Each bidder shall submit only one bid for any work or one package or group. A bidder who submits or
participates in more than one Bid (other than as a subcontractor or in cases of alternatives that have

been permitted or requested) will cause all the proposals with the Bidder's participation to be
disqualified.

6.Cost of Bidding

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the
: Employer will in no case be responsible and liable for those costs.

In case of cancellation of tender, cost of bidding document will be charged each times.
Site Visit ’

74 The Bidder, at the Bidder's own responsibiiity and risk must visit and examine the Site of Works and
its surroundings and obtain all information that may be necessary for preparing the Bid and entering
into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own
expense.

7.2. Tender documents are not transferable.

)
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B.BIDDING DOCUMENTS

8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance
with Clause 10;

Section ' Particulars Volume No.

~ Invitation for Bids

1 Instructions to Bidders
2 Qualifications of Bidders !
3 Conditions of Contracts
4 Contract Data
5 Special condition of Contract 1l
6 Technical Specifications
7 Bill of Quantities il
8 Securities and other forms
9 Drawings v
10 Documents to be furnished by‘bldder Vv

8.2 One copy of each of the volumes |, I, il and IV will be issued to the bidder Documents to be furnished
by the bidder in compliance to section 2 will be prepared by him and furnished as Volume- V in two parts
(refer clause 12).

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms,

“terms, technical specifications, bill of quantities, forms, Annexes and drawings in the Bid Document,
Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to
clause 25 hereof, bids which are not substantially responsive to the requirements of the Bid Documents

~ shall be rejected.

9.1 Pre-bid meeting

9.1.1 The bidder or his official representative is invited to attend a pre-bid meetmg which will take place at the
address, venue, time and date as indicated in appendix.

9.1.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be
raised at that stage. .

9.1.3 The bidder Is requested to submit any questions in writing or by fax to reach the Employer not later than
one week before the meeting.

9.1.4 Minutes of the meeting, including the text of the questions raised (without identifying the source of
enquiry)- and the responses given will be transmitted without delay to all purchasers of the bidding
documents, Any modification of the bidding documents listed in Sub-Clause 8.1 which may become
necessary as a result of the pre-bid meeting shall be made the Employer exclusively through the issue of
an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. All bidders
have to collect any addendum on next working day of pre-bid meeting. The bidder shall receive the
minutes of the meeting on the next working day of the pre-bid meeting.

9.1.6

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10.Amendment of Bldding Documents

(Seal & Signature of Tenderer)
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10.1  Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing
addendum.

10.2 . Any addendum thus issued shall be part of the bidding documents and shall be collected by all the
purchasers of the bidding documentg. Prospective bidders shall acknowledge receipt of each addendum
in writing or by cable to the Employer. The Employer will assume no responsibllity for postal delays,

10.3  To give prospective bidders reasonable time in which to take an addendum into account in preparing

their bids, the Employer may, at his discretion, extend as necessary the deadiine for submission of bids,
in accordance with Sub-Clause 20.2 below. ‘

C. PREPARATION OF BIDS
1. Language of the Bid

1.1 Alldocuments relating to the bid shall be in English / Hindi.
i2. Documents Comprising the Bid

121 The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall be in two
separate parts;
Part ! shall be named "Technical Big" and shall comprise
(i) Earnest money in the form specified in Section 8
(i) Qualification Information and supporting documents as specified in Section- 2
(iii) Certificates, undertakings, affidavits as specified in Section 2
(iv) Any other information pursuant to Clause 4.2 of these instructions
(v) Undertaking that the bid shall remain valld for the period specified in Clause 15. 1

(vi) An affidavit affirming the information be|has furnished in the bidding document is correct to the
best of his knowledge and belief. '

Part Il shall be named "Financial Big" and shall comprise

(i) Form of Bid as specified in Section 6

(ii) Priced Bill of Quantities for items specifde in Section 7
i

122 Each part will be separately sealed and marked

n accordance with the Sealing and Marking Instructions
in Clause 19.

123  Following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Section Particulars ' Volume No,
T ' Invitation for Bids (IFB)
1 Instructions to Bidders Volume |
3 Conditions of Contract
4 Contract Data
5 Specifications Volume i
8 Drawings Volume IV

13.Bid Prices

131 The contractor shall bid for the whole work as

described in Sub-Clause 1.1 based on the priced Bill of
Quantities submitted by the Bidder. \

16
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13.1.1 The bidder shall adopt the percentage rate method or item rate method as specified in the appendix to
ITB; only the same option is allowed to all the bidders. Percentage rate method requires the bidder to
~quote a percentage above/below/ at par of the schedule of rates specified in the appendix to |ITB.

!tem rate method requires to quote rates and prices and line item total (both in figures and words) for all
items of the Works described in the Bill of Quantities along with total bid price both in figures and words).
ltems for which no rate or price is entered by the bidder will not be paid for by the Employer when

13.1.2 Al duties, taxes, and other levies payable by the contractor under the contract or for any other cause
shall be included in the rates, prices and total Bid Price submitted by the Bidder.

132 The rates and prices quoted by the bidder are subject to adjustment during the performance of the
Contract in accordance with the provisions clause 10CA & 10CC clause Conditions of Contract.

13.3  The rate should include the cost of all seen and unseen expenditure. No claim |, whatsoever, will be
entertained due to non-inclusion of any such event necessary for the completion of the item of work.

14, Currencies of Bid and Payment

14.1  The units rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments shall
be made in Indian Rupees. -

18. Bid Validity

15,1 Bids shall remain valid for a period not less than 120 days after the deadline date for bid submission
specified in Clause 20.A bid valid for a shorter period shall be rejected by the Employer as non-
responsive. In case of discrepancy in bid validity period between that given in the undertaking pursuant
to Clause 12.1 (v) and the Form of Bid submitted by the bidder, the latter shall be deemed to stand

corrected in accordance with the former and the bidder has to provide for any additional security that is
required.

16.2  In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the
bidders may extend the period of validity for a specified additional period. The request and the bidders'
responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his bid-
security. A bidder agreeing to the request will not be required or permitted to modify his bid.

16. Earnest Money

-16.1  The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the
table of IFB for this particular work. This bid security shall be in favour of Employer, and shall be in the
following form of Unconditional bank guarantee from any nationalized scheduled Indian bank issued
within the state in the format given in Vol. Ili (If issued from any bank outside state it will have to
Converted to any bank within the state before executing the agreement.

16.2  Unconditional bank guarantees issued as surety for the bid shall be valid for 45 days beyond the validity
of the bid. :

16.3  Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses
16.1 and 16.2 above shall be rejected by the Employer as non-responsive.

16.4  The Earnest money of unsuccessful bidders will be returned within 28 days of the end of the bid validity
period specified in Sub-Clause 15.1.

16.5  The Earnest money of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required Performance Security.

16.6  The Earnest money may be forfeited

(Seal & Signature of Tenderer)
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(a)if the Bidder withdraws the Bid after Bid opening during the period of Bid validity;

{(b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 26; or
(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to

( sign the Agreement: or

) furnish the required Performance Security.

17. Alternative Proposals by Bidder

17.1  Bidders shall submit offers that fully comply with the requirements of the bidding doguments_. includi_ng
the conditions of contract (including mobilisation advance or time for completion), basic techmc_:al design
as indicated in the drawing and specifications. Conditional offer or alternative offers will not be
considered further in the process of tender evaluation.

17.2  Conditional tender will be rejected forthwith.

18. Format and Signing of Bid

18.1  The Bidder shall submit one set of the Technical bid and two set of Financial bid (original & duplicate)
comprising of the documents as described in clause 12 of ITB. .

18.2  The Bid shall be typed or written in indelible ink and shall be signed by a person or persons dyly
authorized to sign op behalf of the Bidder, pursuant to Sub-Clause 4.3, All pages of the bid whe(e entries
or amendments have been made shall be initialed by the person or persons signing the bid and a
certificate of corrections must be given by the employer.

18.3  The Bid shall contain no alterations or additions, except those to comply with instructions issued by the
Employer, or as necessary to correct errors made by the bidder, in which case such corrections shall be
initialed by the person or persons signing the bid.

D. SUBMISSION OF BIDS (Only on Website : www.eproc.bihar.gov.in)
( Sl.No. 19 To 21.1, All Process shall be done through e-tendering Process )

19. Sealing and Marking of Bids

19.1  The Bidder shall place three separate envelopes (called as inner envelopes) which shall be marked one
as technical bid and two envelope as Financial bid in duplicate. Inside one outer envelope. The
envelopes marked "Technical Bid" and "Financial Bid" will have additional markings as follows.

- Technical Bid : To be opened as per NIT (date of Technical Bid opening) in the
presence of Evaluation Committee, or authorized person. (Only on Website :
www.eproc.bihar.gov.in)

- Financial Bid: Not to be opened _excegt_ with the approval of Evaluation Committee.
(Only on Website : www.eproc, |har.gov.|n§
The contents of Technical and Financial Bids will be as specified.in clause 12.1

19.2  The inner, outer and separate envelopes containing Technical and Financial Bids shall
(a)be addressed to the Empiloyer at the address given in Appendix
(b)bear the identification no of contract as indicated in Appendix. _

(c) provide a warning not to open before the specified time and date for bid opening as specified In

ITB.

19.3  In addition to the identification required in Sub-Clause 19.1 and 19.2, each of the envelopes shall
indicate the name and address of the bidder to enable the bid to be returned unopened in case it is
declared late, pursuant to Clause 21, or if Evaluation Committee declares the bid as non responsive
pursuant to Clause 23.

18
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19.4  If the outer envelope is not sealed and marked as a
-the misplacement or premature opening of the bid.

Deadline for Submission of the Bids(Only on Website : www.eproc.bihar.gov.in)

20.1  Complete Bids (including Technical and Financial
specified above not later than the date indicated i
submission of bids have declared a holida
appointed time on the next working day.

bove, the Employer will assume no responsibility for

20.

) must be received by the Employer at the address
n appendix. In the event of the specified date for the
y for the Employer, the Bids will be received up to the

20.2 The Employer may extend the deadline for submission of bids by issuing'an amendment in accordance
wnth Clause 10, in which case all rights and obligations of the Employer and the bidders previously
subject to the original deadline will then be subject to the new deadline.

21. Late Bids

211

Any Bid received by the Employer after the deadline prescribed in Clause 20 will be returned
unopened to the bidder.

E. BID OPENING AND EVALUATION (Only on Website : www.eproc.bihar.gov.in)
( SI.No. 22 To 27.5, All Process shall be done through e-tendering Process )

22, Bid Opening

221 The Employer or their authorized representative will open all the Bids received (except those received
late), in the presence of the Bidders or their representatives who choose to attend at time, date and the
place specified in Appendix in the manner specified in Clause 20 and 22.3. In the event of the specified
date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the appointed
time and location on the next working day. Even in the case of absence of the bidder at the time of
opening of bids, department will proceed a head with the opening. ' :

22.2  If any of the tenderers or their agents are not present at the time of opening, the employer will open the
tender in their absence and prepare a statement and that will be binding on the absent tenderers.

22.3  The envelope containing "Technical Bid" shall be opened. The amount, form and validity of the Earnest
: money furnished with each bid will be announced. If the bid security furnished does not conform to the
amount and validity period as specified in the Invitation for Bid (ref. Column 4 and paragraph 3), and has

not been furnished in the form specified in Clause 16, the remaining technical bid and the sealed
financia!l bid will be returned to the bidder.

224 (i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied with valid
security will be taken up for evaluation with respect to the Qualification Information and other
information furnished in Part | of the bid pursuant to Clause 12.1.

(i) After receipt of confirmation of the bid security, the bidder will be asked in writing (usually within

10 days of opening of the Technical Bid) to clarify or modify his technical bid, if necessary, with
respect to any rectifiable defects.

iii) The bidders will respond in not more than 7 days of issue of the clarification letter.

(iv) Immediately (usually within 3 to 4 days), on receipt of these clarifications the Evaluation
Committee will finalize the list of responsive bidders whose financial bids are eligible for
consideration.

22,5 Atthe time of opening of "Financial Bid", the names of the bidders found responsive in accordance with
. Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The remaining bids will

be returned to the bidders unopened. The responsive Bidders' names, the Bid prices, the total amount of

each bid, any discounts, Bid Modifications and withdrawals, and such other details as the Employer may

19
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consider appropriate, will be announced by the Employer at the opening. Any Bid price or discount,
which is not read out and recorded will not be taken into account in Bid Evaluation.

228 In case bids are invited in more than one package, the order for opening of the "Financial Bid" shall be
that in which they appear in the “Invitation For Bid".

22.7  The Employer shall prepare minutes of the Bid opening, including the information disclosed to those
present in accordance with Sub-Clause 22.5

23. Process to be Confidential

231 Information relating to the examination, clarification, evaluation and comparison of Bids and
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not
officially concerned with such process until the award to the successful Bidder has been announced. Any
effort by a Bidder to influence the Employer's processing of Bids or award decisions may result in the
rejection of his Bid.

24, Clarificatlon of Financial Bids

241 To assist in the examination, evaluation and comparison of Bids, the Employer may, at his discretion,
ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification
and the response shall be sought, offered or permitted except as required to confirm the correction of
arithmetic errors discovered by the Employer in the evaluation of the Bids in accordance with Clause 26.

242 Subject to sub-clause 24.1, no Bidder shall contact the Employer on any matter relating to his bid from

the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

24.3  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or
contract award decisions may result in the rejection of the Bidders' bid.

25, Examination of Bids and Determination of Responsiveness

251 During detailed evaluation of "Technical Bids", the Employer will determine whether each Bid (a) meets
’ the eligibility criteria defined in Clause 3 and 4; (b) has been properly signed: (c) is accompanied by the
required securities and; (d) is substantially responsive to the requirements of the Bidding documents.

During the detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further

determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications, and drawings.

252 A substantially responsive "Financial Bid" is one which ‘conforms to all the terms, conditions, and
, out material deviation or reservation. A material deviation or

| substantial way the scope, quality or performance of the
Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer's

rights or the Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly the
competitive position of other Bidders presenting substantially responsive Bids.

25.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation,

26. Correction of Errors

26.1  "Financial Bids" determined to be substantially responsive will be ¢

hecked by the Employer for any
arithmetic errors. Errors will be corrected by the Employer as follows:

(a) where there is a discrepancy between the rates in figures and in words, the rate in words will govern:
. and
(b) where there is a discrepancy between the unit rate and t

he line item total resulting from multiplying the
unit rate by the quanity, the unit rate as quoted will govern,
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The amount stated in the "Financial Bid" will be corrected by the Employer in accordance with the above
procedure and the bid amount adjusted with the concurrence of the Bidder in the following manner:

If the Bid price increases as a result of these corrections, the amount as stated in the bid will be the 'bid
price’ and the increase will be treated as rebate;

if ghe bid price decreases as a result of the corrections, the decreased amount will be treated as the 'bid
price’ ‘ :
Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does not accept

the corrected amount the Bid will be rejected, and the Earnest money may be forfeited in accordance
with Sub-Clause 16.6(b).

Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the Bids determined to be substantially responsive in
accordance with Sub-Clause 25.2.

In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by adjusting the
Bid Price as follows: :

(a) making any correction for errors pursuant to Clause 26; or
(b) making an appropriate adjustments for any other acceptable variations, deviations.

The Employer reserves the right to accept or reject any variation or deviation. Variations and deviations
and other factors, which are in excess of the requirements of the Bidding documents or otherwise result
in unsolicited benefits for the Employer shall not be taken into account in Bid evaluation,

If the. Bid of the successfu! Bidder is seriously unbalanced in relation to the Engineer's estimate of the
cost of work to be performed under the contract, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal
consistency of those prices with the construction methods and schedule proposed. After evaluation of
the price analyses, the Employer may require that the amount of the performance security set forth in
Clause 31 be increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the Contract.

A bid, in the opinion of employee which contains several items in the Bill of Quantities which are

unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected
as non-responsive,

F. AWARD OF CONTRACT
Award Criteria

Subject to Clause 29, the Employer Will award the Contract to the Bidder whose Bid has been
determined ‘

(i) to be substantially responsive to the Bidding documents and who has offered the lowest
evaluated Bid Price; and

(ii) to be within the available bid capacity adjusted to account for his bid price which is evaluated the
lowest in any of the packages opened earlier than the one under consideration.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the
evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such cases be
awarded to the next lowest bidder at his evaluated bid price. ~

Employer's Right to Accept any Bid and to Reject any or all Bids

Notwithstanding Clause 28, the Employer reserves the right to accept or reject any Bid, and to cancel the
Bidding process and reject all Bids, at any time prior to the award of Contract, without thereby in
incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or
Bidders of the ground for the Employer's action.

Notification of Award and Signing of Agreement
21

(Seal & Signature of Tenderer)

Bihar State Educational Infrastructure
Dayelopment Corporation Ltd., Patna
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

30.1  The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration

of the Bld validity period by cable, telex or facsimile.confirmed by registered letter. This letter (hereinafter
and in the General Conditions of Contract called the "Letter of Acceptance") will state the sum that the
Employer will pay the Contractor in consideration of the execution, completion and maintenance of the

Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the
“Contract Price").

30.2  The notification of award will constitute the formation of the Contract, subject only to the furnishing of the
performance security in accordance with the provisions of Clause 31. '

30.3  The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will
be signed by the Employer and the successful Bidder, after the performance security is furnished.

31. Performance Security

311 Within 10 (ten) days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the
Employer a Performance Security in any of the forms given below for an amount equivalent 2% of the
Contract price including earnest money plus additional security for unbalanced Bids in accordance with
the Clause 29.5 of ITB and the provisions of Bihar Financial Rules. ]

312 If the performance security is provided by the successful Bidder in the form of an Bank Guarantee or
fixed deposit receipts in the name of Employer, it shall be issued either (a) at the Bidder's option, by a
Nationalized/ Scheduled Indian bank within state or (b) acceptable to the Employer.

31.3  Failure of the successful Bidder to comply with the requirements of Sub-Clause 31.1 shall constitute
sufficient grounds for cancellation of the award and forfeiture of the Bid Security.

32, Advance Payment and Security

321 The Employer will provide an Advance Payment on the Contract Price as stipulated in the General
Conditions of Contract, subject to maximum amount, as stated in the Contract Data.

33. Corrupt or Fraudulent Practices

33.1  The Employer will reject a proposal for award if it determines that the Bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare
the firm Ineligible, either indefinitely or for a stated period of time, to be awarded a contract with this
Corporation (BSEIDC) and any other agencies, if it at any time determines that the firm has engaged in
corrupt or fraudulent practices in competing for the contractor, or in execution.

33.2  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause and Sub-Clause 14 of the
General Conditions of Contract.

) ' 22
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar

Group No. :
USS-12
G. APPENDIX to ITB
Clause Reference with respect to Section-l.
1. Name of the Employer—Managing Director, BSEIDC, Patna. [Cl. 1.1}
2. The last five years means for this tender
2006 - 2007
2007 - 2008
2008 - 2008
2009 - 2010
2010 - 2011
3. The required annual financlal turn over amount is Rs. 45.54 [Cl. 4.5 A(a)]
Lacs (Rupees Fourty Five Lacs Fifty Four Thousand Only )
4, Value of work Is Rs. 22,77 Lac ( Rupees Twenty Two lacs [Cl. 4.5A(b)]
Seventy Seven Thousand Only ). 4
5. Quantities of work are :- as prescribed by concerned [CL 4.5A(c)]
department - '
6. The cost of electric work s :-
7. The cost of water supply/ sanitary works is :-
8. Liquid assets and/or availability of credit facilities is 10% Of [Cl. 4.5B(c)]
Estimated Cost.
9. Price level of the financial year [CL. 4.7)]
10 The pre-bid meeting will take place : As Per NIT. [Cl. 9.1.2]
1. The technical bid will be opened THROUGH WEBSITE Only

Website : www.eproc.bihar.gov.in

- “ ' %\I%VY W

| Chief Consultant (Technical) o3

| : L | . Bihar State Educational Infrastructure
; /Z : < (Seal & Signature of Tenderer) ':;lopment Corporation Ltd., Patna
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. :

USS-12
12, Address of the Employer ; Managing Director, BSEIDC, Patna. [Cl. 4.5(a)]
13. Identification: [cl. 18.2(b)]
Bid for : Group No. : USS-12
Bid reference No. : 05 y Year : 2011-12
Do not open before : As Per NIT
14. Bids may be submitted only.in Percentage Rate Method.
186. Schedule of rate applicable for Percentage Rate Method is
8.0.R., BCD, Effective from : 15.06.2011 & DSR 2007 with
added 47 % Price index.
16. The bid should be submitted latest by Date : As Per NIT [CI. 20.1(a)]
17, The bid will be opened through Web Site [Cl. 23.1)
Iwww.eproc.bihar.gov.in ‘
18. The Cost of BOQ & Cost of Earnest money : As Per NIT, [CI. 34.1)
19. Escalation factors (for the cost of works executed and
financial figure to a common base value for works completed)
Year beforeMuitiply factor
One . 1.1
Two 1.21
Three 1.33
Four 1.46
. Five 1.61
20, Bids will be submitted in Percentage Rate .

Cy

Bihar State Educational Infrastructuye

T iy Seal & Signature of Tenderer) ’ ﬁfﬁmemCm‘pmwiqn Ltd., Patra
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar

Group No. ;
USS-12
ANNEXURE-|
List of Key Plant & Equipment to be deployed on ROAD Work
[Reference CI. 4.5 (B) (a)]
Sl Type of May #*+ Road Contract Package Size **
Equipment* age as
on...... Within | Rs.1-5 | Rs.5-30 | Rs. 31-50 Above
(Years) one Crores Crores Crores 50
crore Crores
1. | Motor Grader 5 . 1 1 3 5
2. | Dozer 5 &’ 1 1 2
3. | Front end Loader 5 b4 1 2 3
4. | Smooth Wheeled Roller 5 = 1 2 2 3
. o
5. | Vibratory Roller 5 § 1 1 1 2
6. | Fully Computerized Hot 5 ) 1 1 1 2
Mix Plant with 2 (Min. 40- | (Min 80- | (Min 100-
Electronic Controls o, 60 TPH | 100 TPH | 120 TPH
m capacity | capacity capacity)
@ )
7. |Paver Finisher with 5 5 1 1 1 2
Electronic Sensor o (Mechan
5 ical)
Water Tanker 5 éz_) 1 2 3 4
Bitumen Sprayer 5-7 ‘%’ 1 1 1 2
10. | Tandem Roller - g 1 2 2
11. | Concrete Mixes with 5 a 1 1 1 1
Integral Weigh Batching ‘5" (Drum
facility e mixer)
12. | Concrete Batching and 5 - - 1
Mixing Plant (Minimum
Capacity — 15m°hour)
Total - 8 13 18 29

* To be decided by Employer before floating the tender.

** On the basis of nature of Construction work list of key plant & Equipments will be
decided.

*** Life of machine minus two years or 5 years on ............. which ever is more.

G (Seal&Slgpature of Tenderer) | Chief Consultant (Technical)

Bihar State Educational Infrastructure .

e S e lopment Corperation Ltd., Patna
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Tender : Up-Graded Secondary Schools in Bihar

Group No. :

ANNEXURE - li

List of Key Personnel to be deployed on Contract Work

[Reference Cl. 4.5(B) (b)]

SI. [Personnel®

Qualification , __Contract Package Size ,
No. Rs. §- | Rs. 30 Rs. 70 Rs, 2. Rs. Rs. 31- | More
30 Lacs | Lacsto 10 10-30 50 than
Lacs | to70 | 2Crores | Crore® | croreg | Crores c 50
Lacs . rores
1. | Project B.E. Civil + 10 Years 1 No. | 1 No. | 1 No.
Manager | Exp. (5 years as
Manager) '
or retired E.E.
2. | Site B.E. Civil + 07 Years 1No. | 1 No. | 1No. 2 4
Engineer | Exp. (3 years in Nos. | Nos.
Road Construction)
or retired A.E.
3. | Plant B.E. Mech./ Civil + 1 No. | 1 No. | 1 No. 2
Engineer | 05 Years Exp. or Nos.
Dip. Mech + 07
Years Exp. or
Retired J.E.
4. | Quantity B.E. Civil + 05 Years 1 No. 2
Surveyor | Exp. or Dip. Civil + Nos.
' 07 Years Exp.
5. | Soil & | B.E. Civil + 07 Years 1 No. 2
Material Exp. Nos.
, Engineer . 1
6. | Survey B.E. Civil + 03 Years 1 No. 2
Engineer | Exp. or Dip. Civil + Nos.
_ 05 Years Exp. , , . '
7. | Site Fresh Graduate in 1No. | 1No. 1 2 3 4
Supervis | Civil or Diploma Nos. | Nos. | Nos. | Nos.
or Civil + 03 Years
Exp. or retired 1.T.I
. Holder. . ‘ » ‘
Total 1 2 3 5 10 17
*

the requirement
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Stz Tender : Up-Graded Secondary Schools in Bihar Group No. :

SECTION 2
QUALIFICATION INFORMARION
(to be filled in by Bidder)

o

I. 52—~

e Chicf Canmltan) \(/}/‘ m;ﬁ 27
(Seal & Signature of Tenderer)

Bihar State Educational Infrastructure

e : | D;&em Corporation Ltd., Pamal
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. :

USS-12

QUALIFICATION- INFORMATION

The Information to be filled in by the Bidder in the following pages will be used for purposes of

post qualification as provided for in Clause 4 of the Instructions to Bidders. This: information wiil
not be incorporated in the Contract.

1. For Individual Bidders
1.1 Constitution or legal status of Bidder
(Attach copy)
Place of registration :
Principal place of business :
Power of attorney of signatory of Bid
(Attach)
1.2 Total value of Civil Engineering construction 200 200
work performed in the last five years** 200 . 200 B
(in Rs. Mitlion) 200 200
200 200 -
200 201
1.3.1 Work performed as prime contractor, work performed in the past as a nominated sub-
contractor will also be considered provided the sub-contract involved execution of all main
tems of work described in the bid document, provided further that all other qualification
criteria are satisfied (in the same name) on works of a similar nature over the last five
___years.* . ‘ . ‘ o
Project | Nameof | Description | Contract | Valueof | Dateof | Stipulated | Actual Remarks
Name the of work No. Contract | issueof | period of date of explaining
Employer* (Rs. In work completion | completi reasons for
Crore) order on* delay & work
completed)
. o 4";':.“‘ . ) N )nc
+ . ' (Seal & Signature, of Tenderer) Chief Consultant (Téc

FAFTAGE

' Bihar State Educational lnirastmcture ,
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar
USS-12

Group No. :

* Attach certificate(s) from the Engineer(s)-in-Charge
** Immediately preceding the financial year in which bids are received.
B Attach certificate from Chartered Accountant.

#1.3.2. Quantities of work executed as prime contractor, work performed in the past as a
nominated sub-contractor will also be considered provided the sub-contract involved
execution of all main items of work described in the bid document, provided further that
all other qualification criteria are satisfied (in the same name and style) in the last five

years :**
Year Name | Name Quantity of work performed (cum) @ Remarks
ofthe | ofthe Cement Masonry | Earth | WBM | WMM [ Bituminous | Remarks*
work | Employ |  Concrete works Work (indicate
ert (Including : conlract Ref)
" | RCC & PCC) ‘
200__200__
200__200__
200__200__
200__200___
200__200__
1.4 Information on Bid Capacity (works for which bids have been submitted and works which

are yet to be completed) as on the date of this bid.

(A) Existing commitments and on-going works:

Description | Place & Contract Name & Valué of Stipulated Value of Anticipated date
of works State No. Addressof | Contract Perlod of works* of completion
- Employer (Rs Cr) Completion | remaining to

o Biar State Educational Jnfrastructure

i | ‘
. ‘ ‘ 29
/3 ‘ o B ?ﬁl‘f‘;,Sng?ture of Tenderer) aafcz%,\fm W



BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group No. :
USS-12
be completed
. (Rs Cr) _
1. | 2 3 4 5 6 7 8

* Attach certificate(s) from the Engineer(s)-in-Charge

@ The item of work for which data is requested should tally with that specified in ITB clause 4.5A
(c)

** Immediately preceding the financial year in which bids are received.
# Delete, if prequalification has been carried out.

(B) Works for which bids already submitted :

Descrlpflon “Place & Name & Esfimated. Stipulatéd perilod Datewhen | Remarks, If any
of works State Address of value of of completion | declslonis
Employer works (Rs Cr) ‘ expected '
1 2 3 4 _ 5 6 1T
1.5

Availability of key items of Contractor's Equipment essential for carrying out the Works
[Ref. Clause 4.5(B)(a)]. The Bidder should list all the information requested below. Refer also to
Sub Clause 4.3 (d) of the Instruction to Bidders. '

Defscwri'pt‘ion ' Re uirement o AVaiiabiIify p_robqsais ; v ‘ Remarks (frdm
of Work. . Owned/Leased . Age/ whom to be
, No. . Ca""“‘"‘y | tobe procured Nos:ICgpac'ty Condition | purchased)
. . i i Y .
& Signature of Tenderer) : “‘G\Nyﬁr 9\
A , ' Chief Consultant (Techiical)
Poget e (B

A Developient Corpdration Ltd., Patna o
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St Tender ;: Up-Graded Secondary Schools in Bihar Group No. :

1 2 3 g 5 6 7

1.6 Qualifications and experience of key personnel required for administration and execution

of the Contract [Ref. Clause 4.5(B)(b))]. Attach biographical data. Refer also to Sub Clause 4.3 (e)
of instructions to Bidders and Sub Clause 9.1 of the Conditions o

f Contract.
Position Name Qualification Year of Experience | Years of experlence in
(General) the proposed position
Project Manager :

Etc.

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(k)]

4 ‘ . }\/“? .~ 3 1
(Seal & Signature of Tenderer) Chief Consi km\/\

o s - Bihar State Educationat Infrastructure
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group No. :
USS-12
Sanction of the works || Valua of Sub-contract Sub-contractor Experience in similar work
(Name & Address) .
1 : 2 3 4

Attach copies of certificates on possession of valid license for executing water supply/ sanitary
work/ building electrification works [Reference Clause 4.5(d) & Clause 4.5(e))

*1.8  Financial reports for the last five years: balance sheets, profit and loss statements,
auditors' reports (in case of companies/corporation), etc. List them below and attach copies.

* Delete, if prequalification has carried out

1.9 Evidence of access to financial resources to meet the qualification requirements: cash in
hand, lines of credit, etc. List them below and attach copies of support documents.

110 Name, address and telephone, telex and fax numbers of the Bidders' bankers who may

provide references Iif contacted by the Employer.

111  Information on litigation history in which the Bidder is involved.

Other Party(ies) Employer Cause of Dispute | Amountinvoived

Remarks showing Present
Status

3%

| \shzsu\f/‘/ vy . 2

o (Seal® Signature of Tendeter) . Chif Conmband )|

_ . ’3;- e : ‘ Bihar State Educational Infrastructure
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group No. :
USS-12

112  Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to
Bidders. (Name of Consultant engaged for project preparation is **

113  Proposed work method and schedule. The Bidder should attach descriptions, drawings

and charts as necessary to comply with the requirements of the Bidding documents. [Refer ITB
Clause 4.1 & 4.3(1)]

1.14  Programme
1.15  Quality Assurance Programme
2, Additional Requirements

21 Bidders should provide any additional information required to fulfill the requirements of
Clause 4 of the Instructions to the Bidders, if ap‘plicable. '

() Affidavit

(i) Undertaking
= (jii)  Update of original prequalification application
# (jv) Copy of original prequalification application
»+* (v)  Copy of prequalification letter

W

Fill the Name of Consultant.
Delete, if prequalification has not been carried out.

Wl

) | Md\m |

(Seal & ngnature of Tenderer) Chief Consultant (Technica’)

Bikee State Educational Infrastructure
7? @I:r : %ﬁmem Corporatlon Ltd., Patna :
I WL :
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BSEIDC, Patna - Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

BANK CERTIFICATE

This is to certify that Mis.

is a reputed
company with a good financial standing.

If the contract for the work, namely is awarded to

the above firm, we shall be able to provide overdraft/credit facilities to the extent of

Rs.____ - to meet their working capital requirements for executing to
the above contract during the contract period.

(Signature)
Name of Bank
Senior Bank Manager
Address of the Bank

_,:l (;iw\/ WA

{
Chief Consultans ( »Er ;m'm}) -
Bihar State Educational Infrastructure 34

gvelopment Corporatjon Ltd., Patna
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12
AFFIDAVIT
1. l, the undersighed, do hereby certify that all the statements made in the required

attachments are true and correct,

2. The undersigned also hereby certifies that neither our firm M/s

has been blacklisted nor has abandoned any
work in any government department, India nor any contract awarded to us for such works
have been rescinded, during last five years prior to the date of this bid.

3. The undersigned hereby authorises and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify
this statement or regarding my (our) competence and general reputation.

4, The undersigned understand and agrees that further qualifying information may be

requested, and agrees to furnish any such information at the request of the Department
Project implementing agency.

(Signed by an Authorized Officer of the Flrm)

Title of Officer

Name of Firm

DATE

e ed e | akaom(ft%ﬁ(WM .

R R Béhar State Educational Infrastructure 5 5
B L e S T % g . Patna
7' 1 (Seal. & Sigaature of Tenderef) nt Corporation Ltd.,
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BSEIDC, Patna

Tender i Up-Graded Secondary Schools in Bihar Group No. : USS-12

UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s

e . . .o .
LR N A '\...‘r,’- :

I" N a
L lf\ 1.'11“

(Sea\'& Si hﬁtm’e of 'Téfidbker)

‘—-.

would invest a minimum cash up to 25% of the value of the work
during implementation of the Contract.

(Signed by an Authorised Officer of the Firm)

Title of Officer

’

Name of Firm

DATE

‘ M I
Chief C'onsulmm (Technical)

Bihar State Educational Infrastructure 3¢

wpmem Corporaﬂon Lid., Patna
L4 .\\ '\
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SECTION 3
GENERAL CONDITIONS OF CONTRACT
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Details
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Compensation for delay (Liquidated Damage)
Incentive for early completion
When contract can be determined / Rescinded

Contractor liable to pay compensation even if action not taken under
clause 3

Contractor to supply tools & plants etc.

Min. Wages Act to be complied with

Work not to be sublet/ Action in case of insolvency
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12
materials after receipt of tender.

10CC  Payment due to Increase / Decrease in Prices | Wages after receipt of 65
tender for works (Time more than 18 eighteen months)

10D Dismantled material Employer prdperty.

68
12 Deviations / Excess item Variations / extent and pricing 69
12.2 Deviation, extra items and pricing 69
12.3 Deviation, Deviated quantities , pricing 69
13 Foriclosure of contract due to Abandonment or Reduction in scope of 70
work. '
14 Cancellation of contract in full or part. 70
15 Suspension of work 72
16 Action in case work not done as per specification 72
22 Compensation 76
25 Settlement of disputes & arbitration 77
27 Lumpsum Provisions in Tender 78
29 With holding and lien in respect of sums due from contractor 79
28A Lien in respect of claims in other Contracts 79
35 Condition of reimbursement of lavy / taxes after receipt of ihe tender. 84
43 Contractor's Risks 86
44 Insurance 86
47 Cost of Samples ' 87
48 Cost of Tests 87
49 Cost of Tests not provided for 87
Finishing Control |
8 Completion certificate and completion plan 58
8A Contractor to keep site clean 59
8B Compiletion plans to be submitted by the contractor 59
17 Contractor liable for damage, defects during maintenance period. 73
40 Return of materials and recovery of excess materials issued. 85
51 Substantial Completion of Parts : 85
Quality Control
10 Materials supplied by Employer 59
10A Materials to be provided by the contractor 61
11 Work to be executed in accordance with specification, drawings, orders 68
ete.
26 Contractor to indemnity Corporation against Patent Rights. 78
28 Action where no Specifications are specified 78
42 Responsibility of technical staff and employees 86

Chief Consu Zta'm/('[')r/ﬂ!/ta )

Behar State Educational ln{rastructnré

MDavelo e\‘&Corpomtion Lid., Patne
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Other Condition & Control
18A Recovery of compensation paid to workman _ ‘ 74
18B Ensuring payment and amenities to workers if contractor fails 74
19 Labour laws to complied by the Contractor 74
198 Payment of wages 75
30 Unfiltered water supply . 80
31 Return of Surplus materials 80
26 Contractor to indemnity Corporation against patent Rights 78
28 Action where no specification are specified 78
38 Imprisonment of contractor 84
40 Return of materials and recovery for excess materials issued. 85
42 Responsibility of technical staff and employees , 86
52 Force majeure 88
53 Recovery 88
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BSEIDC, Patna

Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12
GENERAL GUIDELINES
1. This book of "General Conditions of Contract" is applicable to both types of

tenders i.e. "Percentage rate tenders" and "ltem rate tenders". Accordingly
alternative provisions for conditions Nos. 4, The appropriate alternatives will be

applicable in specific cases depending on whether this is used for percentage rate
tender (Form-)or item rate tender (Form -)

2, Form -, Schedules A to F, special conditions/ specifications and drawing only will
be issued to intending bidders. The standard form shall form part of the agreement
to be drawn and signed by both parties after acceptance of tender.

All blanks are confined to Notice Inviting Tender (Form -) and Schedules A to F.

4, Authority approving the Notice Inviting Tender (NIT) shall fill up all the blanks in
Form -6 and In Schedules B to F before issue of Tender Papers.

5. The intending bidders will quote thelr rates in Schedule A.
| 6. The proforma for registers and Schedules A to F are only for information and

guidance. These are not to be filled in the Standard Form. The Schedules with all
blanks, duly filled shall be separately issued to all intending tenderers.
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BSEIDC, Patha Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION

LTD.
(A Govt. Of Bihar UNDERTAKING )

~ Form-1
NOTICE INVITING TENDER

contractorState RCD/BCD/ other State P.W.D. & Central Government / PSUor any Agency of National /

International repute

I of Tender to any Contractor registered with Central Government/any State Government / State RCD/BCD
or any PSU or an agency of International / National repute may be submitted without the registration
with Corporation. However, registration with the Corporation will be essential after issue of L.O.A.

‘. (Seal&
A &34

(b) submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors or
Agencies of National/ International repute following documents (from a to c) have to be
submitted after issue of letter of acceptance).t / other State PWD / CPWD Contractor will

provide definite proof from appropriate authority for tools & Plant and Undertaking to install
it on works site after getting letter of acceptance

Agreement shall be drawn with the successful tenderer on prescribed Form No. BSEIDC-2/3.

Tenderer shall quote his rates as per various terms and conditions of the said form which will form
part of the agreement. :

The time allowed for carrying out the Work Will De .........ocovevvevevei oo from the

......................................... day after the date of written orders to commence the work or from the
first date of handing over of the site, whichever is later, in accordance with the phasing, if any,
indicated in the tender documents.

The site for the work is available.

OR

The site for the work shall be made available in paris as specified below :-

Recslpt of applications for issue of forms will be stopped by 1500 Hrs. days before the date fixed for

opening of tenders. Issue of tender forms will be stopped day before the date fixed for opening of
tenders or as mentioned in press Notice. '

Tender documents consisting of plans, specifications, the schedule of quantities of the various
classes of work to be done and the set of terms & conditions of contract to be complied with by the

contractor whose tender may be accepted and other necessary documents can be seen in the
off’{'c]:e Of the i e, between hours of 11.00 A.M. & 03.00
P.M. from

: to everyday except
on Sunday and Public Holidays. Tender documents, excluding standard form, will be issued from

his office during the hours specified above, on payment of the following :-

D RS, it in as cost of tender,

ii) Earnest Money of Rs.

as mentioned in Bihar Financial
Rule . Nationalised/dinstate. (

Tenders, which should always be placed in sealed envelope, with the name of work and due date
written on the envelopes, will be received by the Dated

%”’? M N
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

10.

up to 03.00 P.M. ON ..oociiviiniiiiniiien and will be opened by him or his authorized
representative in his office on the same day at 03.30 P.M.

The Contractor shall be required to deposit an amount equal to 2% of the tendered value of the

work as performance guarantee in the form as mentioned in Bihar Financial Rules. F, bank
guarantee is acceptable.

The description of the work is as follows:

Copies of other drawings and documents pertaining to the works will be open for inspection by the
tenderers at the office of the above-mentioned officer.

* as applicable

11

12

13

14

156

1
.

(Seal & Signature of Tenderer)

%W

Tenderers are advised to inspect and examine the site and its surroundings and satisfy themselves
before submitting their tenders as to the nature of the ground and sub-soil (so far as is practicable),
the form and nature of the site, the means of access to the site the accommodation they may
require and in general shall themselves obtain all necessary information as to risks, contingencies
and other circumstances which may influence or affect their tender. A tenderer shall be deemed to
have full knowledge of the site whether he inspects it or not and no extra charges consequent on
any misunderstanding or otherwise shall be allowed. The tenderer shall be responsible for
arranging and maintaining at his own cost all materials, tool & plants, water, electricity access,
facilities for workers and all other services required for executing the work unless otherwise
specifically provided for in the contract documents. Submission of a tender by a tenderer implies
that he has read this notice and all other contract documents and has made himself aware of the
scope and specifications of the work to be done and of conditions and rates at which stores, tools

and plant, etc. will be Issued to him by the Corporation and local conditions and other factors having
a bearing on the execution of the work.

Canvassi'ng whether directly or indirectly, in connection with tenders is strictly prohibited and the

-tenders submitted by such contractors who resort to canvassing will be liable to rejection.

The competent authority on behalf of the Corporation reserves to himself the right of accepting the
whole or any part of the tender and the tenderer shall bound to perform the same at the rate
quoted.

'

The contractor shall not be permitted to tender for works in the Corporation in which his near
relative is posted as officer in any capacity. He shall also intimate the names of persons who are
working with him in any capacity or are subsequently employed by him and who are near relatives
to any gazetted officer in the Corporation Any breach of this condition by the contractor would
render him liable to be removed from the approved list of contractors of the corporation.

No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative
duties in an Engineering Department of the Government of Bihar is allowed to work as a contractor
for a period of two years after his retirement from Government service, without the previous
permission of the Government of Bihar in writing. This contract is liable to be cancelled if either the
contractor or any of his employee is found any time to be such a person who had not obtained the

permission to the Government of Bihar as aforesaid before submission of the tender or engagement
in the contractors service.

The tender for the works shall remain open for acceptance for a period of days from the date of
operiing of tenders. If any tenderer withdraws his tender before the said period or issue of letter of

Chief Consultant (Technical) 43
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the
tender which are not acceptable to the Corporation, then the Corporation shall, without prejudice to
any other right or remedy, be at liberty to forfeit % of the said earnest money as aforesaid.6.The
Corporation has right to cancel or postpone any work without giving any notice or clarification.17.
‘ The Corporation may add or delete any of
the condition required for execution of any work.18 This Notice Inviting Tender shall form a
part of the contract document. The Authority, shall the and of by the successful tenderer contractor.

Signature the Competent Authority

............. For & on behalf of the
Corporation.

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A GOVT. OF BIHAR UNDERTAKING )

Form-2/3

Percentage Rate Tender & Contract for Works

(A) Tender for the work of :-Balance work of Construction of Bihar Bal Bhawan “Kilkari" at Saidpur,
Patna- 4.

(i) To be submitted by
(ii)To be opened
Signature of officer issuing the dOCUMENES ................cociiiiiiiiere e

Iy .
DESIGNALON L...viiiiiiiiiiiiiic et et ettt eaons

TENDER

I/We have read and examined the notice inviting tender, schedule, A,B,C,D,E & F. Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of
contract, Special conditions, Schedule of Rate & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the Bihar State Educational
Infrastructure Development Corporation Ltd.. within the time specified in Schedule 'F', viz., schedule
of quantities and in accordance in all in respects with the specifications, designs, drawings and
instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 of the
Conditions of contract and with such materials as are provided for, by, and in respect in accordance
with, such conditions so far as applicable.

' o Cb;efzmm\{“ )"
I i

> Jevelopment Corporation Ltd., Patna




BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION

LTD.
(A Govt. Of Bihar UNDERTAKING )

| Form-1
NOTICE INVITING TENDER

contractorState RCD/BCD/ other State P.W.D. & Central Government / PSUor any Agency of National /
International ' ‘repute -

| of Tender to any Contractor registered with Central Government/any State Government / State RCD/BCD
or any PSU or an agency of international / National repute may be submitted without the registration
with Corporation. However, registration with the Corporation will be essential after issue of L.OA

(b) submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors of
~ Agencies of National/ International repute following documents_(from a to c) have to be
submitted after issué of jetter of acceptance).t / other State PWD / CPWD Contractor will
provide definite proof from appropriate authority for tools & Plant and Undertaking to install

it on works site after getting letter of acceptance

2. Agreement shall be drawn with the successful tenderer on prescribed Form No. BSEIDC-2/3.
Tenderer shall quote his rates as per various terms and conditions of the said form which will form

part of the agreement.

5. The time allowed for carrying out the WOTK WIll B oocvvvvinrmenissrmssssmsee o U from the
......................................... day after the date of written orders to commence the work or from the

first date of handing over of the site, whichever is later, in accordance with the phasing, if any,
indicated in the tender documents.

6. The site for the work is available.
OR

The site for the work shall be made available in parts as specified below -

7. Receipt of applications for issue of forms will be stopped by 1500 Hrs. days before the date fixed for
opening of tenders. lssue of tender forms will be stopped day before the date fixed for opening of
tenders or as mentioned in press Notice.

Tender documents consisting of plans, specifications, the schedule of quantities of the various
classes of work to be done and the set of terms & conditions of contract to be complied with by the
contractor whose tender may be accepted and other necessary documents can be seen in the
OFfICE OF I .orrrrveerssirrssersssssssssssmmes e between hours of 11.00 A.M. & 03.00
P.M. from to everyday except
on Sunday and Public Holidays. Tender documents, excluding standard form, will be issued from

his office during the hours specified above, on payment of the following :-
NIRRT RIS in as cost of tender.

i)y Earnest Money of Rs. as mentioned in Bihar Financial
Rule . Nationalised/dinstate. (

8. Tenders, which should always be placed in sealed envelope, with the name of work and due date
written on the envelopes, will be received by the Dated ----~-—--—-="-"

Wy \’\’3\\
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GENERAL GUIDELINES

1. This book of “General Conditions of Contract” is applicable to both types of
tenders i.e. "Percentage rate tenders” and “item rate tenders". Accordingly
alternative provisions for conditions Nos. 4, The appropriate alternatives will be
applicable In specific cases depending on whether this is used for percentage rate
tender (Form-)or item rate tender (Form -)

2. Form -, Schedules A to F, spacial conditions/ specifications and drawing only will
be issued to intending bidders. The standard form shall form part of the agreement
to be drawn and signed by both parties after acceptance of tender.

3. All blanks are confined to Notice Inviting Tender (Form -) and Schedules A to F.

4, Authority approving the Notice Inviting Tender (NIT) shall fill up all the blanks in
Form -6 and in Schedules B to F before issue of Tender Papers.

5. The intending bidders will quote their rates in Schedule A. '
6. The proforma for registers and Schedules A to F are only for information and

guidance. These are not to be filled in the Standard Form. The Schedules with all
blanks, duly filled shall be separately issued to all intending tenderers.
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NS kg | A . Chief Consultant (Tecdhnical) 41
o iy f‘Yi(SéaI;&JSigg tp}'g‘pf'f[‘engerer) Bthar State Educational Infrastructure

1

it 4455 o %ﬁptﬁe\nt Corporation Ltd., Patna -
. NS — '

B Grgran g6




BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

We agree to keep the tender open for days from the due date of submission thereof and not to
make any modifications in its terms and conditions.

A sum of Rs2,06,200.00(Rupees Two Lacs Six Thousand Two Hundred Only) has been deposited
guarantee of a Nationalised / scheduled bank as earnest money. If /We, fail to furnish the
prescribed performance guarantee within prescribed period, l/iwe agree that the competent
Authority of the Corporation or his successors in office shall without prejudice to any other right or
remedy, be at liberty to forfeit the said earnest money absolutely. Further, ifiwe fail to commence
work as specified, /we agree that competent Authority of the corporation or his successors in office
shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the said
earnest money and the performance guarantee absolutely, otherwise the said earnest money shall
be retained by him towards security deposit to execute all the works referred to in the tender
documents upon the terms and conditions contained or referred to therein and to carry out such
deviations as may be ordered, up to maximum of the percentage mentioned in Schedule 'F' and
those in excess of that limit at the rates to be determined in accordance with the provision
contained in Clause 12.2 and 12.3 of the tender form.

IIWe hereby declare that 1/We shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate
information/derived therefrom to any person other than a person to whom IWe am/are authorized
to communicate the same or use the information in any manner prejudicial to the safety of the

Corporation.

Dated .....cccovrreeriiiiinniiinnenenn Signature of Contractor
' Postal Address

Witness :

Address :

Occupation :

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted
by me for and on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd
forasumof RS, ..........oovevenn e e e e e e e

...................................................................................................................................

The letters referred to below shall form part of this contract Agreement :-
a)
b)
c)

For & on behalf of the. Bihar State Educational infrastructure Development Corporation Ltd.
Signature .of the competent AUEhOTIY. ...

Designation of the competent Authority............cooieienee. TSRS P RO

=
S
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GOVERNMENT OF BIHAR
ALL WORKS DEPARTMENT

General 1. All work proposed for execution by contract will be notified in a form of invitation to
Rules & tender pasted in public places and signed by the officer inviting tender or by
Directions publication in News papers and the internet as the case may be.

This form will state the work to be carried out, as well as the date for submitting and
opening tenders and the time allowed for carrying out the work, also the amount of
earnest money to be deposited with the tender, and the amount of the security
deposit to be deposited by the successful tenderer and the percentage, if any, to be
deducted from bills. Copies of the specifications, designs and drawings and any other
documents required in connection with the work signed for the purpose of
identification by the officer inviting tender shall also be open for inspection by the
contractor at the office of officer inviting tender during office hours.

2. In the event of the tender being submitted by a firm, it must be signed separately
either by one or all the partners or person duly authorised by the partners, it must be
signed on behalf of the firm by a person holding the requisite authorisations, such
authorisations to be produced with the tender, and it must disclose that the firm is
duly registered under the Indian Partnership Act, 1952.

3. Receipts for payment on account of work done, when executed by a firm, must also
be signed by one or all the partners or a duly authorised signatory of the firm.

4, Any person who submits a tender shall fill up the usual printed form, stating at what
Applicable for rate he is willing to undertake each item of the work. Tenders, which propose any
ltem Rate alteration in the work specified in the said form of invitation to tender, or in the time
Tender only allowed for carrying out the work, or which contain any other conditions of any sort,
(Form- 3) will be liable to rejection. No single tender shall include more than one work, but

contractors who wish to tender two or more works shall submit separate tenders for
each; with the nature and number of works to which they refer on the envelope.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full

rupees by ignoring fifty paise and less and considering more that fifty paise as rupee
one.

4A. In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form,

stating at what percentage below/above (in figures as well as in words) the total

Applicable for estimated cost given in Schedule of Quantities at Schedule- A, he will be willing to
Percentage execute the work Tenders, which propose any aliteration in the work specified in the
Rate Tender said form of invitation tender, or in the time allowed for carrying out the work, or which
°F“'V ) contain any other conditions of any sort, will be liable to rejection. No single tender
(Form- 2) shall include more than one work but contractors who wish to tender for two or more
works shall submit separate tender for each. Tender shall have the name and number

of the works to which they refer, written on the envelope.
(%V\J\//J
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. ; USS-12

10.

Applicable for
Item Rate
Tender only
(Form- 3)

10A.

Applicable for
Percentage
Rate Tender
only ( Form- 2)

if for any special reasons, the contract provides for the payments for work done to be
made at a specified percentage below or above the rates entered in the sanctioned
estimate of the work (or the Scheduled of Rates), it should be stated in clear terms in
the contract that the deductions or additions, as the case may be of the percentage,
will be calculated on the gross, and not the net amounts of the bills for work done and
in fixing the percentage it should be borne in mind that the calculations will be made.

The officer inviting tender or his duly authorized assistant, will open tenders in the
presence of any intending contractors who may be present at the time, and will enter
the amount of the several tenders in a comparative statement in a suitable form. In
the event of a tender being accepted, a receipt for the earnest money forwarded
therewith shall thereupon be given to the contractor who shall thereupon for the
purpose of identification sign copies of the specifications and other documents
mentioned in Rule-l. In the event of a tender being rejected, the earnest money
forwarded with such unaccepted tender shall thereupon be returned to the contractor
remitting the same, without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders
and will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as an acknowledgment or payment to the officer inviting tender and the
contractors shall be responsible for seeing that he procures a receipt signed by the
office inviting tender or a duly authorized person.

The memorandum of work tendered for and the schedule of materials to be supplied
by the department and their issue-rates, shall be filled and completed in the office of
the officer inviting tender before the tender form is issued. If a form is issued to an
intending tenderer without having been so filled in and incomplete, he shall request
the officer to have this done before he completes and delivers his tender.

For works of sensitive nature the tenderers shall sign a declaration under the Official =

Secrets Act 1923, for maintaining secrecy of the tender documents drawing or other
records connected with the work given to them. The unsuccessful tenderers shall
return all the drawing given to them. ]

In the case of item Rate Tenders, only rates quoted shall be considered. Any tender
containing percentage below/above the rates quoted is liable to be rejected. Rates
quoted by the contractor in item rate tender in figures and words shall be accuratel!
filled in so that there is no discrepancy if any discrepancy found or the rates which

correspond with the amount worked out of an item is not worked out by the contracto.
or it does not correspond with the rates written either in figures or in words then the
rates quoted by the contractor in words shall be taken as correct. Where the ratec
quoted by the contractor in figures and in words tally but the amount is not worked out

correctly, the rates quoted by the contractor will unless otherwise proved be taken as
correct and not the amount.

In case of Percentage Rate Tenders only percentage quoted shall be considered.
Any tender containing item rates is liable to be rejected. Percentage quoted by the
contractor in percentage rate tender shall be accurately filled in figures and words, 1,
that there is no discrepancy. However if the contractor has worked out the amount ui
the tender and if any discrepancy s found in the percentage quoted in words ar
figures, the percentage which corresponds with the amount worked out by the
contractor shall, unless otherwise proved, be take as correct. If the amount of t' :
tender is not worked out by the contractor or it does not correspond with the
percentage written either in figures or in words then the percentage quoted by { »

~ contractor in words shall be taken as correct. Where the percentage quoted by the

contractor in figures and in words tally but the amount is not wor, out correctly, { 2
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

percentage quoted by the contractor will, unless otherwise proved, be taken as
correct and not the amount.

11. In the case of any tender where unit rates of any item/items appear unrealistic, such
tender will be considered as unbalanced and in case the ter]derer is un'able to provide
satisfactory explanation such a tender is liable to be disqualified and rejected.

12. All rates shall be quoted on the tender form. The amount for each item should be
worked out and requisite totals given, Special care should be taken to write the rates

Applicable for in figures as well as in words and the amount in figures only, in sych a way thgt

ltem Rate interpolation is not possible. The'total amount should be written both in figures and in

;r:"de' g;\ly words. In case of figures, the word 'Rs' should be written before the figure of rupees
orm- 3)

and word 'P' after the decimal figures, e.g. 'Rs 2.15 P' and in case of words, the word,
'Rupees' should precede and the word 'Paise' should be written in the end. Unless
the rate is in whole rupee and followed by the word ‘only' it should invariably be up to
two decimal places. While quoting the rate in schedule of quantities, the word 'only'
should be written closely following the amount and it should not be written in the next
line.

12A. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in

figures as well as in words) at which he will be willing to execute the work. He shall

Applicable for also work out the total amount of his offer and the same should be written in figures

Percentage as well as in words in such a way that no interpolation is possible. In case of figures,

Rate Tender the word 'Rs' should be written before the figure of rupees and word P after the

only (Form- 2)  jecimal figures, e.g. 'Rs 2.15 P and in case of words, the word 'Rupees’ should
precede and the word 'paise’ should be written at the end.

The Quoted rate less than x % below the BOQ cost will be unworkable and bid will be
rejected where x = 15 %; if materials will not be issued by the employer. And if
materials will be issued by the employer then

X=(A-B)/AX15%
Where A = BOQ Cost
B = Cost of materials stipulated to be issued by the employer.

Where the value of X will not be less than 10% in other words it will be within 10 to
16%

13. () The contractor whose tender is accepted, will be required to furnish performance
guarantee of 2 (two percent) including earnest money of the tendered amount
within specified period. This guarantee shall be in the form of or Bank guarantee
from any Nationalised / schedule bank in the State for works of more than one
crore.

(i) The contractor whose tender is accepted, will also be required to furnish by way
of Security Deposit for the fulfillment of his contract, an amount equal to 8 % of
the tendered value of the work. The security deposit will be collected by
deductions from the running bills of the contractor at the rates mentioned above

14.  On acceptance of the tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-in-Charge.

156.  Sales-tax, purchase tax, turnover tax, service tax, entry tax royalty or any other tax on
material in respect of this contract shall be payable by the Contractor and
Government will not entertain any claim whatsoever in respect of the same.

16.  The contractor shall give a list of both gazetted and non-gazetted BSEIDC employees

related to him posted in the division, if any. %
' AAN
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Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

17.  The tender for the work shall not be witnessed by a contractor or contractors who
himself/themselves has/have tendered or who may and has/have tendered for the
same work. Failure to observe this condition would render, tenders of the contractors

t

endering, as well as witnessing the tender, liable to summary rejection.

18.  The tender for composite work includes in addition to building work all other works
such as sanitary and water supply installations drainage installation, electrical work,
horticulture work, roads and paths etc. The tenderer apart from being a registered

contractor (B&R) of appropriate class, must associate himself with agencies of
appropriate class which are eligible to tender for sanitary and water supply drainage,
electrical and horticulture works in the composite tender. ~

19.  The contractor shall submit list of works which.are in hand (progress) in the following
form:- j

Work

Name of \ Name of Particular of Value of Work Position of work

Div. where work is in Progress

2 3 3

\: 1

20.

The contractor shall comply with the provisions of the Apprentices Act 1961, and t!

rules and orders issued thereunder from time to time. If he fails to do so, his failure wil
be a breach of the contract and the Superintending Engineer/Executive Engineer.
competent Authority of the Bihar State Educational Infrastructure Development

Corporation Ltd. may in his discretion without prejudice to any othgr right or remed,

o Wt ’l !
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BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

available in law cancel the contract. The contractor shall also be liable for any pecuniary
liability arising on account of any violation by him of the provisions of the said Act.

CONDITIONS OF CONTRACT

1. The contract means the document forming the tender and acceptances thereof and the
Definitions : formal agreement executed between the competent authority on behalf of the Bihar
State Educational Infrastructure Development Corporation Ltd. and the Contractor,
together with the documents referred to therein including these conditions, the
specifications, designs, drawings and instructions issued from time to time form one
contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise requires
have the meanings, hereby respectively assigned to them :-

i) The expression works or work shall, unless there be something either in the subject
or context repugnant to such construction, be construed and taken to mean- the
works by or by virtue of the contract contracted to be executed whether temporary
or permanent, and whether original, altered, substituted or additional.

ii)  The site shall mean the land/or other places on. into or through which work is to be
executed under the contract or any adjacent land, path or street through which
work is to be executed under the contract or any adjacent land, path or street which
may be allotted or used for the purpose of carrying out the contract.

i) The Contractor shall mean the individual, firm or company, whether incorporate or
not, undertaking the works and shall include the legal personal representative of
such individual or the persons composing such firm or company, or the successors
of such firm or company and the permitted assignees of such individual, firm of
company.

iv)  The Engineer-in-Charge means the Engineer officer who shall supervise and be in-
charge of the work and who shall sign the contract on behalf of the Bihar State
Educational Infrastructure Development Corporation Ltd. as mentioned in Schedule
'F' hereunder.

v)  Corporation shall mean the Bihar State Educational Infrastructure Development
Corporation Ltd..

vi) Excepted Risk are risks due to riots (other than those on account of contractor

employees), war (whether declared or not) invasion, act of foreign enemies,

3 hostilities, civil war, rebellion revolution, insurrection, any act of Government,
damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over.which the contractor has no control
and accepted as such by the Accepting Authority Provided that the contractor is
also to show that he has taken all due precautions to avoid / un minimise any
adverse after / damage from the above or causes solely due to use or occupation
by Government of the part of the works in respect of which a certificate of

completion has been issued or a caused solely due to Government's faulty design
of works.

vii)  Bill of quantity means the price and completed Bill of Quantities forming part of the
Bid.

viii) The Defect ‘l‘ig bility certificate is the certificate issued by Engineer-in-Charge after
defect liability period has ended and upon correction of defects by the contractor.

' M W
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ix) The defect liability period will be decided by the Corporation for different nature of -

works from date of completion of the work and must be mentioned in the
agreement.

it will be decided by the Corporation for different nature of work from time to
time as mentioned in contract Data. ’

x) The intended completion date is the time intended to complete the work by the
contractor.

xi) The start date is given in the contract data. It is the date when the contractor shall
commence execution of the works. It does not necessarily coincide with any of the
site possession date. '

xii) A _sub_contractor is a person or corporate body who has a contract with the
contractor to carry out a part of the construction work in the contract, whic' |
includes work on the site.

xili) Temporary works are works designed, constructed, installed and removed by the
contractor that are needed for construction or installation of the works.

xiv) Market Rate shall be the rate as decided by the competent authority on the basis of
the cost of materials and labour at the site where the work is to be executed pluv
the percentage mentioned in Schedule 'F' to cover, all overheads and profits.

xv) Schedule(s) referred to in these conditions shall mean the relevant schedule(s)

annexed to the tender papers or the standard Schedule of Government mentioneuJ

in Schedule 'F' hereunder, with the amendments thereto issued up to date ~f
receipt of the tender.

“xvi) Corporation means Bihar State Educational infrastructure Deveiopme.)t
‘Corporation Limited, which invite tenders on behalf of Competent Authority Af
Corporation as specified in schedule 'F'. ‘

xvii) Specifications means the specifications followed by relevant department of © 2
Government of India / State Government. ‘

xviil) Tender value means the value of the entire work as stipulated in the letter award.

Scope and 3, Where the context so requires, words imparting the singular only also include the plu'él
Performance and vice versa. Any reference to masculine gender shall whenever required incl e’
feminine gender and vice versa. '

4 Heading and Marginal notes to these General Conditions of Contract shall not oe
deemed to form part thereof or be taken info consideration in the interpretatior -or
construction thereof or of the contract. -

5. The contractor shall be furnished, free of cost one certified copy of the conudct
documents except standard specifications, Schedule of Rates and such other printed
and published documents, together with all drawings as may be forming part ot the
tender papers. None of these documents shall be used for any purpose other that th=*.0'

this contract.

6. The work to be carried out under the Contract shall, except as otherwise provided those
Works to be conditions, include all labour, materials, tools, plants, equipment and transport whicl
may be required In preparation of and for and in the full and entire execution ani
completion of the works. The descriptions given in the Schedule of Quantities (Sche “uli
- A) shall unless otherwise stated, be held to include wastage on materials, carriage an
cartage, carrying and return of empties, hoisting, setting, fitting and fixing in positior an
all other labours necessary in and for the full and entire execution and completion of th
work as aforesaid in accordance with good practice and recognized principles.

carried out :

7. The contractor shall be deemed to have satisfied himself pefore tendering as t~
correctness and sufficiency of his tender for the works and of the rates and prices quote
in the Schedule of Quantities, which rates and prices shall(pxcept a othewit
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necessary for the proper completion and maintenance of the works.

The several documents forming the contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawing and
figured dimensions in preference to scale and special conditions in preference to
General Conditions.

In the case of discrepancy between the schedule of Quantities, the Specifications and/or
the Drawings, the following order of preference shall be observed :-

i) Description of Schedule of Quantities.
ii)  Particular Specification and Special Condition, if any
iii) Drawings.

iv)  MORT & H specification.

v) Indian Standard Specifications of B.1.S.

If there are varying or conflicting provisions made in any one document forming part of
the contract, the Accepting Authority shall be the deciding authority with regard to the
intention of the document and his decision shall be final and binding on the contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission
therefrom shall not vitiate the Contract or release the Contractor from the execution of
the whole or any part of the works comprised therein according to drawings and
specifications or from any of his obligations under the contract.

The successful tenderer/contractor, after submitting the performance guarantee i.e.
within 7 days of receipt of letter of acceptance shall attend the office of the Engineer-in-
Charge for authentication signing and completion of the contractor document and
execute the agreement consisting of :-

i) the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

ii)  Standard P.W.D. Form as mentioned in Schedule 'F' consisting of :

Various standard clauses with corrections up to the date stipulated in Schedule 'F'
along with annexure thereto.

iii) Drawing.

%}/‘m

(H0 0 nksditant { el ntcat)
f
Gihar State Cducational Infrostructnyg 52




BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

CLAUSE OF CONTRACT
CLAUSE 1 ‘
Performance (i) The contractor shall submit an irrevocable PERFORMANGE GUARANTEE of 2% (Two
Guarantee percent) of the tendered amount including earnest money in the shape as mentioned in ’

the Bihar Financial Rules or Bank Guarantee (for work costing more than one crore) or
any other deposits mentioned for his proper performance of the contract agreement,

(not withstanding and/or without prejudice to any other provisions in the contract) withir, -
period specified in scheduled 'F from the date of issue of letter of acceptance. This
period can be further extended by the Engineer-in-Charge up to a maximum period as

specified in schedule 'F' on written request of the contractor stating the reason for
delays in procuring the Bank Guarantee, to the satisfaction of the Engineer-in-Charge. :
This guarantee shall be in the form of N.S.C. of Post Office/ Pleadged in favour ol
department; D.D. of any Scheduled Bank or State Bank of India or Bank Guarantee

(for work costing more than Rupees one Crore. ;

(i) The performance Guarantee shall be initially valid up to 28 days beyond the defec*
liability.

(iiy The Engineer-in-Charge shall not make a claim under the Performance guarante.’
except for amounts to which the Corporation is entitied under the contrar®
(notwithstanding and/or without prejudice to any other provisions in the contract
agreement) in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee #s
described herein above, in which event the Engineer-in-Charge may claim the fud
amount of the Performance guarantee. ;

(b) Failure by the contractor to pay the Corporation ahy amount due, either as agreed
by the contractor or determined under any of the Clauses/Conditions of t.2
agreement, within 30 days of the service of notice to this effect by Engineer-in-
Charge. ‘

(c) Failure by the contractor to redtify any defects as defined in the defect liabi...y
clause in the schedule — F of contract data to the satisfaction of the Engineer i
incharge.

(iv) In the event of the contract being determined or rescinded under provisions of any of
the clause/condition of the agreement, the performance guarantee shall stand forfeited |
in full and shall be absolutely at the disposal of the Governor of Bihar. :

CLAUSE1 A ;
The person/persons whose tender(s) may be accepted (hereinafter called the contractor)
Rfe;ovz?{t shall permit the Corporation at the time of making any payment to him for work done ut..er
g epz‘;lt y the contract to deduct a sum at 8 % (eight percent) from the gross amount of each running

bill till full amount of security deposit 10% (ten percent) of agreement value or value of work
(whichever is higher) is reached. If value of work exceeds the agreement value, sec! ity
deposit (10%) will be recovered for the exceeded work.

All compensations or the other sums of money payable by the contractor under the term. of
this contract may be deducted from, or paid by the sale of a sufficient part of his sec! 'rity
deposit or from the interest arising there from, or from any sums which may be due tuv ol
may become due to the contractor by the Corporation on any account whatsoever and ir the
event of his Security Deposit being reduced by reason of any such deductions or sale a
aforesaid, the contractor shall within 10 days make good in cash or fixed deposit re g
tendered by the State Bank of India or by Scheduled Banks or Government Securities (
deposited for more than 12 months) endorsed in favour of the Engineer-in-Charge, any _ur
or sums which may have been deducted from, or raised by sale of his security deposit ¢

any part thereof. The security de osit shall be collected fronfythe ¥ nning bills ©. th
YP ‘ y dep W d
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contractor at the rates mentioned above and the earnest money at the time of tenders will be
treated a part of the Security Deposit.

CLAUSE 2

If the contractor fails to maintain the required progress in terms of clause 5 or to cqmplete
Compensation the work and clear the site on or before the contract or extended date of completion, he

for Delay shall, without prejudice to any other right or remedy available under the law to the
(Liquidated Government / Corporation on account of such breach, pay as agreed compensation the
Damage amount calculated at the rates stipulated below as the Superintending Engineer / Chief

Consultant (Technical) (whose decision in writing shall be final and binding) may decide on
the amount of tendered value of the work for every completed day/month (as applicable) that
the progress remains below that specified in Clause 5 or that the work remains incomplete.

This will also apply to items or group of items for which a separate period of completion has
been specified.

i) Compensation
for delay of work
@ 2 % per month of delay to be computed on per Day basis

Provided always that the total amount of compensation for delay to be paid under this
condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of
the item or group of items of work for which a separate period of completion is originally
given.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Corporation. In case, the contractor dies
not achieve a particular milestone mentioned in schedule- F, or the rescheduled milestone(s)
in terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be
adjusted against the compensation levied at the final grant of extension of time. Withholding
of this amount on failure to achieve a milestone, shall be automatic without any notice to the
contractor. However, if the contractor catches up with the progress of work on the
subsequent milestone(s), the withheld amount shall be released. In case the contractor fails
to make up for the delay in subsequent milestone(s), amount mentioned against each
milestone missed subsequently also shall be withheld. However, no interest, whatsoever,
shall be payable on such withheld amount.

CLAUSE 2A
Incentive In case, the contractor completes the work ahead of scheduled completion time, a bonus @
for early 1% (one percent) of the tendered value per month computed on per day basis, shall be

completion  payable the contractor, subject to a maximum limit of 5% (five percent) of the tendered
value. The amount of bonus, if payable, shall be paid along with final bill after completion of
work. Provided always that provision of the Clause 2A shall be applicable only when so
provided in 'Schedule F'.

CLAUSE 3
When Subject to the other provisions contained in this clause the Engineer—ln-Charge may, without
Contract prejudice to his any other rights or remedy against the contractor in respect of any delay
can be inferior workmanship, any claims for damages and/or any other provisions of this contract or

Determined  otherwise, and whether the date of completion has or has not elapsed, by notice in writing
!/ Rescined absolutely determine the contract in any of the following cases :

i) It the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work ‘12 being performed in
a
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an inefficient‘ or otherwise improper or unworkman like manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter. '

ii) If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wind up or if a receiver or a manager on behalf of a
creditor shall be appointed or if circumstances shall arise which entitle the court or the

creditgr to appoint a receiver or a manager or which entitle the court to make a winding o
up order. . '

i)y if the contractor has, without reasonable cause, suspended the progress of the work or -
has failed to proceed with the work with due diligence so that in the opinion of the
Engineer-in-Charge (which shall be final and binding) he will be unable to secure
completion of the work by the date of completion and continues to do so after a notice
in writing of seven days from the Engineer-in-Charge.

iv)  If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of
completion and does not complete them within the period specified in a notice given ir
writing in that behalf by the Engineer-in-Charge.

v) If the contractor persistently neglects to carry out his obligations under the contracy -
and/or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days after
a notice in writing Is given to him in that behalf by the Engineer-in-Charge.

vi)  If the contractor commits any acts mentioned in Clause 21 hereof:

vi) If the work is not started by the contractor within 1/8" of the stipulated time subject to
the maximum of 45 days. - V

When the contractor has made himself liable for action under any of the case
aforesaid, the Engineer-in-Charge on behalf of the Corporation shall have powers:

a) To determine or rescind the contract as aforesaid (of which termination or
rescission hotice in writing to the contractor under the hand of Engineer-ir -
Charge shall be conclusive evidence). Upon such determination or rescission the
Earnest Money Deposit, Security Deposit already recovered and Performanc
Guarantee under the contract shall be liable to be forfeited and shall be
absolutely at the disposal of the Corporation. :

b)  After giving notice to the contractor to measure up the work of the contractor a' |
to take such whole, or the balance or part thereof as shall be un-executed out of
his hands and to give it to another contractor to complete the work. T 2
contractor, whose contract is determined or rescinded as above, shall not be
allowed to participate in the tendering process for the balance work. :

In the event of above course(s) being adopted by the . Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him vy
reasons of his having purchased or procured any materials or entered into ¢ Y
engagements or made any advances on account or with a view to the execution of the
work or the performance of the contract. And in case action Is taken under any of . 2
provision aforesald the contractor shall not be entitled to recover or be paid any sum
for any work thereof or actually performed under this contract unless and until _.e
Engineer-in-Charge has certified in writing the performance of such work and the value

payable in respect thereof and he shall only be entitied to be paid the value 0
certified. o

CLAUSE 3A W "
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In case, the work cannot be started due to reasons not within the control of the contractor
as decided by the Employer within %th of the stipulated time for completion of w_ork, either
party may close the contract. In such eventuality, the Earnest Money deposit and the
Performance Guarantee of the contractor shall be refunded, but no payment on account of
interest, loss of profit or damages etc. shall be payable at all. the reasons shall be examined
by the Superintending Engineer / Chief Consultant (Technical) and his decision shall be final

and binding.

CLAUSE 4

Contractor In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause- 3

liable to pay  thereof, shall have become exercisable and the same 'are not exercised the non-exercise

compensation thereof shall not constitute a waiver of any of the conditions hereof and such powers shall

even if action notwithstanding be exercisable in the event of any future case of default by the contractor

L‘:":’:ke" and the liability of the contractor for compensation shall remain unaffected. In the event of

Clause 3 the Engineer-in-Charge putting‘in' force all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to the contractor,
take ‘possession of (or at the sole discretion of the Engineer-in-Charge which shali be final
and binding on the contractor) use as on hire (the amount of the hire money being also in
the final determination of the Engineer-in-Charge) all or any tools, plant, materials and
stores, in or upon the works, or the site thereof belonging to the contractor, or procured by
the contractor and intended to be used for the execution of the work. or any part thereof,
paying or allowing for the same in account at the contract rates or, in the case of these not
being applicable, at current market rates to be certified by the Engineer-in-Charge, whose
certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman or
other authorized agent to remove such tools, plant, materials, or stores from the premises
(within a time to be specified in stich notice) in the event of the contractor failing to comply
with any such requisition, the Engineer-in-Charge may remove them at the contractor's
expense or sell them by auction or private sale on account of the contractor and his risk in all
respects and the certificate of the Engineer-in-Charge as to the expenses of any such
removal and the amount of the proceeds and expenses of any such sale shall be final and
conclusive against the contractor.

CLAUSE 5

- d The time allowed for execution of the Works as specified in the Schedule 'F' or the extended

Eme an time in accordance with these conditions shall be the essence of the Contract. The
xtension for . : . . ) .

Delay execution of the works shall commence from such time period as mentioned in letter of

5.1 As soon as possible after the contract is concluded the Contractor shall submit a Time &
Progress Chart for each milestone and get it approved by the Employer. The Chart shall be
prepared in direct relation to the time stated in the Contract documents for completion of
items of the work. It shall indicate the forecast of the dates of commencement and
completion of various trades or sections of the work and may be amended as necessary by
agreement between the Engineer-in-Charge and Contractor within the limitations of time
imposed in the contract documents, and further to ensure good progress during the
execution of the work, the contractor shall in all cases in which the time allowed for any
work, exceeds one month (save for special jobs for which a separate Programme has been
agreed upon) complete the work as per milestone given in schedule 'F'.

2 If_ the ’wlork(s) be delayed by. qu ///%IW\ "
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iy force majeure, or
i) Serious loss or damage by fire, or
iii)  Civil commotion, local.

iv) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in
executing work not forming part of the Contract, or

v) non-availability of stores, which are the responsibility of Employer to supply or

vii) non-availability or break down of tools and Plant to be supplied or supplied by
Employer or

vii) any other cause which, in the absolute discretion of the authority mentioned in
Schedule 'F' is beyond the Contractor's control.

then upon the happening of any such event causing delay, the Contractor shall immediately
give notice thereof in writing to the Engineer—ianharge but shall nevertheless use constantly
his best endeavors to prevent or make good the delay and shall .do all that may be
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.

5.3 Request for the rescheduling of Milestones and extension of time, to be eligible fo
consideration, shall be made by the contractor in writing within fourteen days of the
happening of the hindering event causing delay on the prescribed form. The Contractor ma

also, If practicable, indicate in such a request the period for which extension is desired.

5.4 In any such case the authority mentioned in Schedule 'F' may glve a fair and reasonable
extension of time and reschedule the milestones for completion of work. Such extensic™
shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3

months of the date of receipt of such request. Non application by the contractor for extensic -
of time shall not be a bar for giving a-fair and reasonable extension by the Engineer-in-
Charge and this shall be binding on the contractor. :

5.5 The basic centerlines, reference points and benchmarks will be fixed by the Corporatic
The contractor shall establish at his own cost at suitable points, additional reference lines
and bench marks as may be necessary and instructed by the Engineer-in-charge. T 2

contractor shall remain responsible for the sufficiency and accuracy of all the bench marks
and reference lines. S

CLAUSE 6A .

The Engineer may requiré the contractor to attend a progress review meeting during
execution of work.

The Engineer shall record the minutes of the meeting and provide a copy to the Contrar';r}
for compliance. These minutes will be a part of evidence in case of any request for extension
of time or impunitive action against the contractor. P

CLAUSE 6

Measurement Engineer-in-Charge shall, “except as otherwise provided, ascertain and determine
of Work Done vmeasurement and the value in accordance with the contract of work done. S

All measurement of all items having financial value shall be entered in Measurement [ ol
and/or level field book so that a complete record is obtained of all works perform under the
contract. :

All measurements and levels shall be taken jointly by the Engineer-in-Charge o hi
- authorized representative and by the contractor or his authorized representative at lea
once in a month during the progress of the work and such meas ments shall be s _ne
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and dated by the Engineer-in-Charge and the contractor or their representatives in token of
their acceptance. If the contractor objects to any of the measurements recorded, a note shall
be made to that effect with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not availgble and the wprk
of recording measurements is suspended by the Engineer-in-Charge or his representative,
the Engineer-in-Charge -and the Corporation shall not entertain any plalm from contr?ctor for
any loss or damages on this account. If the contractor or his authorized represgntatlve qoes
not remain present at the time of such measurements after the contractor or his authqnzed
representative has been given a notice in-writing three (3) days in advance or fails to
countersign or to record objection within a week from the date of the measurement, thqn
such measurements - recorded in his absence by the Engineer-in-Charge or his
representative shall be deemed to be accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every appliance labour
and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in the
specifications notwithstanding any provision in the relevant Standard Method of
measurement or 'any general or local custom. In the case of items which are not covered by
specifications, measurements shall be taken in accordance with the relevant standard
method of measurement issued by the Bureau of India Standards and if for any item no such
standard is available then a mutually agreed method as approved by the Corporation shall
be followed.

The contractor shall give not less than seven days notice to the Engineer-in-Charge or his
authorized representative in charge of the work before covering up or otherwise placing
beyond the reach of measurement any work in order that the same may be measured and
correct dimension thereof be taken before the same is covered up or placed beyond the
reach of measurement and shall not cover up and place beyond reach of measurement any
work without consent in writing of the Engineer-n-Charge or his authorized representative in
charge of the work who shall within the aforesaid period of seven days inspect the work, and
if any work shall be covered up or placed beyond the reach of measurements without such
notice having been given or the Engineer-in-Charge's consent being obtained in writing the
same shall be uncovered at the contractor's expense, or in default thereof no payment or
allowance shall be made for such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or
through another officer of the department to check the measurements recorded jointly or
otherwise as aforesaid and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in the
measurement book and/or its payment in the interim, on account or final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or material to which it
relates nor shall it relieve the contractor from liabilities from any over measurement defects
noticed till completion of the defects liability period.

CLAUSE 7

’P ayment on No payment shall be made for work for less than the estimated work of Rs. 2.5 lacs fill
Intermediate the whole of the work shall have been completed and certificate of completion given. For
Certificate to be WOrks estimated to cost over Rs. 2.5 lacs the interim or running account bill shall be
' 'Regarded as submitted by the contractor for the work executed on the basis of such recorded
Advances measurements on the format of the Corporation in triplicate on or before the date of every

} month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled
to be paid any such interim payment if the gross work done together with net payment/

adjustment of advances for material collected, if any, since the last such payment is less

.than’the amount specified in Schedule ‘F’ » in which case the interim bithghall be prepared
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on t_he appointed date of the month after the requisite progress is achieved. The
Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be
taken, where necessary, the requisite ‘measurements of the work. In the event of the

_failure of the contractor to submit the bills, Engineer-in-Charge shall prepare or cause to

be prepared such bills in which event no claims whatsoever due to delays on payment
including that of interest shall be payable to the contractor. Payment on account of
amount admissible shall be made by the Engineer-in-Charge certifying the sum to which
the contractor is considered entitled by way of interim payment at such rates as decided
by the Engineer-in-Charge. The amount admissible shall be paid by 10th working day
after the day of presentation of the bill by the Contractor to the Engineer-in-Charge or his
Assistant Engineer together with the account of the material issued by the Corporation, or
dismantled materials, if any. In the case of works outside the headquarters of the

Engineer-in-Charge the period of ten working days will be extended to fifteen working
days.

All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or
unskilled work to be rejected, removed, taken away .and reconstructed or re-erected. Any
certificate given by the Engineer-in-Charge relating to the work done or materials
delivered forming part of such payment may be modified or corrected by any subsequent
such certificate(s) or by the final certificate and shall not by itself be conclusive evidence
that any work or materials to which it relates is/are in accordance with the contract and

specifications. Any such interim payment, or any part thereof shall not in any respect o

conclude, determine or affect in any way powers of the Engineer-in-Charge under the
contract or any of such payments be treated as final settlement and adjustment of
accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments shall continue
to be made as herein provided as per clause - 2, without prejudice to the right of the
Corporation to take action under the terms of this contract for delay in the completion of .
work, If the extension of date of completion is not granted by the competent authority.

CLAUSE 8

Completion
Certificate and
Completion Plans

(Seal & Signature of Tenderer)

Within ten days of the compietion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within fiteen days of the receipt of such notice -
the Engineer-in-Charge shall inspect the work and if there is no defect in the work shall .

furnish the contractor with a final certificate of completion, otherwise a provisional

certificate of physical completion indicating defects (a) to be rectified by the contractor .
and/or (b) for which payment will be made at reduced rates, shall be issued. But no final
certificate of completion shall be issued, nor shall the work be considered to be complete |
until the contractor shall have removed from the premises on which the work shall be

executed all scaffolding, surplus materials, rubbish and all huts and sanitary
arrangements required for his/their work people on the site in connection with the
execution of the works as shall have been erected or constructed by the contractor(s,
and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of
the building, in, upon, or about which the work is to be executed or of which he may have
had possession for the purpose of execution thereof, and not until the work shall hav~,
been measured by the Engineer-in-Charge. If the contractor shall fail to comply with the
requirements of this clause as to removal of scaffolding, surplus materials and rubbis™
and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the
date fixed for the completion of work, the Engineer-in-Charge may at the expense oftt @
contractor remove such scaffolding surplus materials and rubbish etc. and dispose of the

same as he thinks fit and clean off such dirt as aforesaid, and thetq%r;t;ictor shall ha

.




no claim in respect of scaffolding or surplus materials as aforesaid except for any sum
actually realised by the sale thereof.

CLAUSE 8A

Contractor
to Keep Site
Clean

When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, color washing, painting etc. on walls, floor, windows etc.
shall be removed and the surface cleaned simultaneously with the completion of these
items of work in the individual rooms, quarters or premises etc. where the work is done
without waiting for the actual completion of all the other items of work in the contract. In
case the contractor fails to comply with the requirements of this clause, the Engineer-in-
Charge shall have the right to get this work done at the cost of the contractor either
departmentally or through any other agency. Before taking such action, the Engineer-in-
Charge shall give ten days notice in writing to the contractor.

CLAUSE 8B

Completion
Plans to be
Submitted by

the

Contractor

The contractor shall submit completion plan as required vide General Specifications for
Electrical works (Part-! internal) 1972 and (Part-ll External) 1974 as applicable within
thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable
to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs. 15,000
(Rs. Fifteen thousand only) as may be fixed by the Superintending Engineer/Chief
Consultant(Technical) concerned and in this respect the decision of the Superintending
Engineer/ Chief Consultant (Technical) shall be final and binding on the contractor.

CLAUSE 9

Payment
of Final
Bitl

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within one month of
the date of the final certificate of completion furnished by the Engineer-in-Charge
whichever is earlier. No further claims shall be made by the contractor after submission of
the final bill and these shall be deemed to have been waived and extinguished. Payments
of those items of the bill in respect of which there is no dispute and of items in dispute, for
quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made
within the period specified herein under, the period being reckoned from the date of
receipt of the bill by the Engineer-in-Charge or his authorized Assistant Engineer,
complete with account of materials issued by the Department and dismantled materials.

ijif the Tendered value of work is up to Rs. 1 crores : 2 months
ii)If the Tendered value of work exceeds Rs. 1 crores : 4 months

CLAUSE 9 A

. Payment of
= Contractor's
. Bills to

* Banks

""" (Seal & Signatire:of Tynderer)

Payments due to the contractor may, if so desired by him, be made to his bank instead of
direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an
authotisation in the form of a legally valid document such as a power of attorney
conferring authority on the bank to receive payments and (2) his own acceptance of the
correctness of the amount made out as being due to him by Corporation or his signature
on the bill or other claim preferred against Corporation before settiement by the Engineer-
in-Charge of the account or claim by payment to the bank. While the receipt given by
such banks shall constitute a full and sufficient discharge for the payment, the contractor

shall wherever possible present his bills duly receipted and discharges through his
bankers.

Nothing herein contained shall operate to create in favour of the bank. any rights or
equities vis-a-vis the Governor of Bihar.

{
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CLAUSE 10

Materigls which the Corporation will supply in rare caseé are shown in schedule 'B' which
Materials also stipulates quantum, place of issue and rate(s) to be charged in respect thereof. The

supplled by contractor : ineer-in-
Corporation shall be bound to procure them from the Engineer-in-Charge.

As soon as the work is awarded, the contractor shall finalise the programme for the
completion of work as per clause 5 of this contract and shall give his estimates of
materials required on the basis of drawings/or schedule of quantities of the work. The
Contractor shall give in writing his requirement to the Engineer-in-Charge which shall be
issued to him keeping in view the progress of work as assessed by the Engineer-in-

- Charge, in accordance with the agreed phased programme of work indicating monthly
requirements of various materials. The contractor shall place his indent in writing for
issue of such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the value of the
materials so supplied at the rates specified in the aforesaid schedule shall be set off or
deducted, as and when materials are consumed in items of work (including normal
wastage) for which payment is being made to the contractor, from any sum then due or
which may therefore become due to the contractor under the contract or otherwise or
from the security deposit. At the time of submission of bills the contractor shall certify that
balance of materials supplied is available at site in original good condition.

The contractor shall submit along with every running bill (on account or interim bilt)
material wise reconciliation statements supported by complete calculations reconciling
total Issue, total consumption and certified balance (diameterlsection-wise in the case of
steel) and resulting variations and reasons therefore. Engineer-in-Charge shall (whose
decision shall be final and binding on the contractor) be within his rights to follow the
procedure of recovery in clause 42 at any stage of the work if reconciliation is not found
to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting to
site, unloading, storing under cover as required, cutting assembling and joining the
several parts together as directed by the engineer-in-charge. Not withstanding anything
to the contrary contained in any other clause of the contract and (or the PWD Code) all
stores/materials so supplied to the contractor or procured with the assistance of the
Corporation shall remain the absolute property of the Corporation and the contractor shall
be the trustee of the stores/materials, and the said stores/materials shall not be -
removed/disposed off from the site of the work on any account and shall be at all times
open to inspection by the Engineer-in-Charge or his authorized agent. Any such
stores/materials remaining unused shall be returned to the Engineer-in-Charge in as
good a condition in which they were originally supplied at a require, but in case itis |
decided not to take back the stores/materials the contractor shall have no claim for .
compensation on any account of such stores/materials so supplied to him as aforesaid
and not used by him or for any wastage in or damage to in such stores/materials. ‘

On being required to return the sto_reslmateria\s, the contractor shall hand over the .
stores/materials on being paid or credited such price as the Engineer-in-Charge shah
determine, having due regard to the condition of the stores/materials. The price allower' .
for credit to the contractor, however, shall be at the prevailing market rate not exceeding
the amount charged to him, excluding the storage charge, If any. The decision of th
Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid
condition, the contractor shall in addition to the throwing himself open to account f
contravention of the terms of the licences or permit and/or for criminal breach of trust, be
liable to the Corporation for all advantages or profits resulting or which in the usu .
course would have resuited to him by reason or such breach. Provided that the contractor

‘shall in no case be entitled to any compensation or damages on aw%y
e Chief Co i {echnica Y
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supply or non-supply thereof all or any such materials and stores provided further that the
contractor shall be bound to execute the entire work if the materials are supplied by the
Corporation within the original scheduled time for completion of the work plus 50%
thereof or schedule time plus 6 months whichever is more if the time of completion of
work exceeds 12 months but if a part of the materials only has been supplied within the
aforesaid period then the contractor shall be bound to do so much of the work as may be
possible with the materials and stores supplied in the aforesaid period. For the
completion of the rest of the work, the contractor shall be entitled to such extension of
time as may be determined by the Engineer-in-Charge whose decision in this regard shall
be final and binding on the contractor. .

The contractor shall see that only the required quantities of materials are got issued. Any
such material remaining unused and in perfectly good/original condition at the time of
completion or determination of the contract shall be returned to the Engineer-in-Charge at
the stores from which it was issued or at a place directed by him by a notice in writing.
The contractor shall not be entitled for loading, transporting, unloading and stacking of
such unused material except for the extra lead, if any involved, beyond the original place
of issue. Quantities issued in excess of requirement with respect to work done and not
returned back to the department, recovery will be made of double of issue rate.

CLAUSE 10 A
The contractor shall, at his own expense, provide all materials, required for the works
xalt)zrials other than those, which are stipulated, to be supplied by the Corporation.
provided The contractor shall, at his own expense and without delay, supply to the Engineer-in-
by the Charge samples of materials to be used on the work and shall get these approved in

Contractor  advance. All such materials to be provided by the Contractor shall be in conformity with
the specifications laid down or referred to in the contract. The contractor shall, if
requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-
Charge that the materials so comply. The Engineer-in-Charge shall within fifteen days of
supply of samples or within such further period as he may require intimate to the
Contractor in writing whether sample are approved by him or not. If samples are not
approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge for
his approval fresh samples complying with the specifications laid down in the contract.
When materials are required to be tested in accordance with specifications, approval of
the Engineer-in-Charge shall be issued after the test resuits are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or
analysed and shall not make use of or incorporate in the work any materials represented
by the samples until the required tests or analysis have been made and materials finally
accepted by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or
compensation either arising out of any delay in the work or due to any corrective
measures required to be taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the required
number of samples for such tests at such time and to such place or places as may be
directed by the Engineer-in-Charge and bear all charges and cost of testing unless
specifically provided for otherwise elsewhere in the contract or specifications. The
Engineer-in-Charge or his authorized representative shall at all time have access to the
works and to all workshops and places where work is being prepared or from where
materials, manufactured articles or machinery are being obtained for the works and the
contractor shall afford every facility and every assistance in obtaining the right to such

access.
) <y
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The Engineer-in-Charge shall have full powers to require the removal from the premises
of all materials which in his opinion are not in accordance with the specifications and in
case of default the Engineer-in-Charge shall be at liberty to employ at the expense of the
contractor, other persons to remove the same without being answerable or accountable
for any loss for damage that may happen or arise to such materials. The Engineer-in-
Charge shall also have full powers to require other proper materials to be substituted
thereof and in case of default the Engineer-in-Charge may cause the same to be supplied

and all costs which may attend such removal and substitution shall borne by the
Contractor.

CLAUSE 10B

i)>  The contractor, on signing an indenture in the form to be specified by the Engineer-
Secured Advance in-Charge, shall be entitled to be paid during the progress of the execution of the
on Non-perishable work up to 75% of the assessed value of any materials which are in the opinion of
Materials the Superintending Engineer | Chief Consultant(Technical) of the Corporation
nonperishable, non-fragile and noncombustible and are in accordance with the
contract and on the site in connection therewith and are adequately stored and/or
protected against damage by weather or other causes but which have not at the
time of advance been incorporated in the works. When materials on account of
which advance has been made under this sub-clause are incorporated in the work
the amount of such advance shall be recovered/deducted from the next payment
made under any or the clause or clauses of this contract. :

i)  Mobilization advance not exceeding 10% of the tendered value may be given, if
requested by the contractor in writing within one month of the order to commence
the work. In such a case the contractor shall execute a Bank Guarantee/ Bond from
a Scheduled Nationalised Bank as specified by the Engineer-in-Charge for the full
amount of such advance before it is released. Such advance ghall be in two or more
installments to be determined by the Engineer-In-charge at his absolute discretion.
The first installment of such advance before shall be released by the Engineer-in-
Charge to the contractor on a request made by the contractor to the Engineer-in-
Charge in this behalf. The second and subsequent instaliment shall be released by
the Engineer-in-Charge only after the contractor furnishes a proof of the satisfactory
utilisation of the earlier instaliment to the entire satisfaction of the Engineer-in-

Charge.
Plant & iy  An advance for plant machinery required for the work and brought to site by the
Machine Contractor may be given if requested by the contractor in writing within one montt.
& Shutt g of bringing such plant and machinery to site. Such advance shall be given on such
Mate:iafrmg plant and machinery which in the opinion of the Engineer-in-Charge will add to the -

expeditious execution of work and improve the quality of work. The amount of |

Advance advance shall be restricted to 6% of the tender value. In the case of new plant ana
equipment to be purchased for the work the advance shall be restricted to 85% of .

the price of such new plant and equipment paid by the contractor for which the

contractor shall produce evidence satisfactory to the Engineer-in-Charge anc

approval from Engineer-in-Charge. In the case of second hand and used plants and

equipment, the amount of such advance shall be limited to 50% of the depreciate’

value of plant and equipment as may be decided by the Engineer-in-Charge. The

contractor shall, if so required by the Engineer-in-Charge, submit the statemer..

value of such old plant and equipment duly approved by a Registered Valuer,

recognized by the Central Board of Direct Taxes under the Income-Tax Act, 1861.

No such advance shall be paid on any plant and equipment of perishable natur™,

and on the plant and equipment of a value less than Rs. 50,000/- Seventy five

, percent of such amount of advance shall be paid after the_plant & equipment =

. m .\ ;

Chief Consultan Tehnita 6
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brought to site and balance twenty five percent on successfully commissioning the
same only after approval from Engineer-in-Charge.

Leasing of equipment shall be considered at par with purchase of equipment and
shall be covered by tripartite agreement with the following:

1. Leasing company which gives certificate of agreeing to lease equipment to the
contractor.

2 Engineer in Charge, and
3.The contractor.

This advance shall further be subject to the condition that such plant and equipment
(a) are considered by the Engineer-in-Charge to be necessary for the works; (b)
and are in and are maintained in working order; (c) hypothecated to the
Government as specified by the Engineer-in-Charge before the payment of advance
is reledsed. The contractor shall not be permitted to remove from the site such
hypothecated .plant and equipment without the prior written permission of the
Engineer-in-Charge. The contractor shall be responsible for maintaining such plant
and equipment in good working order during the entire period of hypothecation
-falling which such advance shall be entirely recovered in lump sum. For this
purpose steel scaffolding and from work shall be treated as plant and equipment.

The contractor shall insure the Plant and Machinery for which mobilization advance
is sought and given, for a sum sufficient to provide for their replacement at site. Any
amounts not recovered from the insurer will be borne by the contractor.

iv)  The mobilization advance and plant and machinery advance in (ii)&(iii) above bear
Interest & simple interest and should be equal to the prevailing rate of interest charged by the
Recovery bank as mentioned in contract date schedule ‘F’ and shall be calculated from the
date of payment to the date of recovery, both days inclusive, on the outstanding
amount of advance. Recovery of such sums advanced shall be made by the
deduction from the contractor's bills commencing after first ten per cent of the gross
value of the work is executed and paid, on pro-rata percentage basis to the gross
value of the work billed beyond 10% in such a way that the entire advance is
recovered by the time eighty per cent of the gross value of the contract is executed
and paid, together with interest due on the entire outstanding amount up to the date
of the installment.

v)  If the circumstances are considered reasonable by the Engineer-in-Charge, the
period mentioned in (i) and (jii) for request by the contractor in writing for grant of
mobilization advance and plant and equipment advance may be extended in the
discretion of the Chief Executive Officer.

vi)  The said bank guarantee for advances shall initially be made for the full amount and
valid for the contract period, and be kept renewed from time to time to cover the
balance amount and likely period of complete recovery together with interest.

vii)  Any materials including tools plants equipments etc brought to the site shall not be
removed from the sites without the written permission of the Engineer-in-charge.

CLAUSE 10C

/ p If after submission of the tender the price of any material incorporated in the works (not
Y Aﬁ’égmt&" being a material supplied from the Engineer-in-Charge's stores in accordance with clause
Ineroang of 10 thereof) and/or wages of labour increases as a direct result of thw force of
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any fresh law, or statutory rule or order (but not due to any changes in sales tax) and
such increase in the price and/or wages prevailing at the time of the last stipulated date
for receipt of the tenders including extensions if any for the work, and the contractor
thereupon necessarily and properly pays in respect of that material (incorporated in the
works) such increased price and/or in respect of labour engaged on the execution of the
work such increased wages, then the amount of the contract shall accordingly be varied
and provided further that any such increase shall not be payable if such increase has
become operative after the stipulated date of completion of the work in question.

If after submission of the tender, the price of any material incorporated in the works (not
being a material supplied from the Engineer-in-Charge's stores in accordance with clause
10 thereof) and/or wages of labour is decreased as a direct result of the coming not force
of any law or statutory rules or order (but not due to any changes in sales tax) and such
decrease in the prices and/ or wages prevailing at the time of receipt of the tender for the
work. The Corporation shall in respect of materials incorporated in the works (not being
materials supplied from the Engineer-in-Charge's stores in accordance with Clause-10
hereof) and/or labour engaged on the execution of the work after the date of coming into
force of such law statutory rule or order be entitied to deduct from the dues of the
contractor such amount as shall be equivalent to the difference between the prices of the
materials and/or wages as prevailed at the time of the last stipulated date for receipt of
tenders including extensions if any for the work and the price of materials and/or wages
of labour on the coming into force of such law, statutory rule or order.

The contractor shall, for purpose of this condition, keep such books of account and other
documents as are necessary to show the amount of any increase claimed or reduction
available and shall allow inspection of the same by a duly authorised representative of
the Corporation, and further shall, at the request of the Engineer-in-Charge may require
any documents sO kept and such other information as the Engineer-in-Charge may
require.

The contractor shall, within a reasonable time of his becoming aware of any alteration in
the price of any such material and/or wages of labour, give notice thereof to the
Engineer-in-Charge stating that the same is given pursuant to this condition together with
all information relating thereto which he may be in position to supply.

CLAUSE 10 CA-

payment on
Account of
increasel/decre
ase in Prices of
construction
materials after
recelpt of
tender.

(Seal & Signatyre of Tenderer)

If after submission of the tender, the price of cement or steel reinforcement bars / &
bitumen incorporated in the works (not being a material supplied from the Engineer-in-
Charge's stores in accordance with Clause 10 thereof) increase(s) beyond the price(s)
prevailing at the time of the last stipulated date for receipt of tenders (including
extensions, if any) for the work, then the amount of the contract shall accordingly be
varled and provided further that any such increase shall not be payable if such increase
has become operative after the stipulated date of completion of work in question.

if after submission of the tender, the prices of cement and/or steel reinforcement bars /

bitumen incorporated in the works (not being a material stipulated from the Engineer-in--
Charge's stores in accordance with the Clause 10 thereof) is decreased, Corporation
shall In respect of these materials incorporated in the works (not being materials supplieu
from the Engineer-in-Charge's stores in accordance with Clause 10 thereof) be entitled t~
deduct from the dues of the contractor such amount as shall be equivalent to the
difference between the prices of Cement and/or Steel reinforcement bars/ bitumen 2"
prevailed at the time of last stipulated date for receipt of tenders including extensions if
any for the work and the prices of these materials on the coming into force of such bag |
price of cement and/or steel reinforcement bars/ bitumen issued under authority of
Schedule of Rate Committee. P

The increase/decrease in prices shall be determined by the All India Wholesale Pri7 Y
indices for Cement and Steel (bars and rods) as published by Economic Advisor to
Government of India, Ministry of Commerce and Industry <¥r1:ul:ase price for ceme {°
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and/or steel reinforcement bars / bitumen as issued under authority of Schedule of Rate
Committee as valid on the last stipulated date of receipt of tender, including extension if
any and for the period under consideration.

The amount of the contract shall accordingly be varied for cement or steel reinforcement
bars / bitumen and will be worked out as per the formula given below:-

Adjustment for cement component

(i) Price adjustment for increase or decrease in the cost of cement procured by the
contractor shall be paid in accordance with the following formula:

Vo= 0.85xP./ 100 xR x (Cy- Co)/Co

Vo= increase or decrease in the cost of work during the month under
consideration due to changes in rates for cement.
R = Value of the work.

Co= The all India wholesale price index for cement on 28 days preceding the
date of opening of Bids as published by the Ministry of Industrial
Development, Government of India, New Delhi.

Ci= The all India average wholesale price index for cement for the month
under consideration as published by Ministry of Industrial Development,
Government of India, New Delhi.

P.= Percentage of cement component of the work.

Adjustment for Steel component

(i) Price adjustment for increase or decrease in the cost of steel procured by the
Contractor shall be paid in accordance with the following formula:

Ve= 0.85xP,/100 x R x (S4-S0)/Sy

Vs= Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

So = The all India wholesale price index for steel (Bars and Rods) on 25 days
preceding the date of opening of Bids as published by the Ministry o
Industrial Development, Government of India New Delhi.

Si1= The all India average wholesale price index for steel (Bars and Rods) for
the month under consideration as published by Ministry of Industrial
Development, New Delhi.

Ps= Percentage of Steel component of the work.

Note : For the application of this clause, index of Bars and Rods has been
chosen to represent stee| group.

Adjustment of bitumen component

(iii) Price adjustment for increase or decrease in the cost of bitumen shall be paid in
accordance with the following formula: :

Vo= 0.85xPy/ 100 x R x (B;-Bo)/B,

Vp = Increase or decrease in the cost of work during the month under
consideration due to changes in rates for bitumen.

Bo= The office retail price of bitumen at the 10C depot at nearest center on the
day 28 days prior to date of opening of Bids‘.

I
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By= The official retail price of bitumen of 10C depot at nearest center for the 15"
day of the month under consideration.
P,= Percentage of bitumen component of the work.
CLAUSE 10 CC

Payment due
to increase /
Decrease in
Prices | Wages
after receipt of
tender (Time
of completion
more than 18
months)

Contract price shall be adjusted for increase Of decrease in rates and price of labour,

materials, fuels and lubricants in accordance with the following principles and procedures
and as per formula given in the contract data :

(a)

(b)

(c)

The price adjustment shall apply for the work done from the start date given in the

contract data upto end of the initial intended completion date or extensions granted

by the Engineer and shall not apply. to the work carried out beyond the stipulated

time for reasons attributable to the contractor.

Following expressions and meanings are assigned to the work done during eact

month:

R= Total value of work done during the month. 1t would include the amount o :

secured advance granted, if any, during the month, less the amount of

secured advance recovered, if any during the month. It will exclude value’

for works executed under variations for which price adjustment will b
worked separately based on the terms mutually agreed.

To the extent that full compensation for any rise or fall in costs to the

contractor is not covered by the provisions of this or other clauses in the

contract, the unit rates and prices included in the contract shall be deemer
to include amounts to cover the contingency of such other rise or fall
costs.

The formula (e) for adjustment of prices are.

Adjustment for labour component

)

Price adjustment for increase or decrease in the cost due to labour shall be paid un
accordance with the following formula: ;

V = 0.85xPy/100 x Rx (Lt~ Lol/lo

V.= increase or - decrease in the cost of work during the month undér‘

consideration due to changes in rates for local labour.
L,= the consumer price index for industrial workers for the State on 28 d7Ys

preceding the date of opening of Bids as published by Labour Bureau,

Ministry of Labour, Government of India.

L,= The consumer price index for industrial workers for the State for the ur-er
consideration as published by Labour Bureau, Ministry of Lab‘o"ur,j;

Government of India.
p,= Percentage of labour component of the work.

Adjustment for cement component

(i)

| (Seal&Sig

Price adjustment for increase -or decrease in the cost of cement procured by ih(;
contractor shall be paid in accordance with the following formula: C

Vo= 0.85xPy/100 X R x (C4- Co)/Co

V,= increase or decrease in the cost .of work during the month unde
consideration due to changes in rates for cement. -

Co= The all India wholesale price index for cement on 28 days precedir~ tr
date of opening of Bids as published by the Ministry of Industri
Development, Government of india, New Delhi. % ;

. h,:
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Cy= The all India average wholesale price index for cement fo_r the month under
consideration as published by Ministry of Industrial Development,
Government of India, New Delhi.

P.= Percentage of cement component of the work.
Adjustment for Steel component

(iii) Price adjustment for increase or decrease in the cost of steel procured by the
Contractor shall be paid in accordance with the following formula:

Ve= 0.85xP,/100 x R x (S1-So)/S, ‘
Vs= Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

So= The all India wholesale price index for steel (Bars and Rods) on .2.5 days
preceding the date of opening of Bids as published by the Ministry o
Industrial Development, Government of India New Delhi.

Si1= The all India average wholesale price index for steel (Bars and Rods) for
the month under consideration as published by Ministry of Industrial
Development, New Deihi.

Py=  Percentage of labour component of the work.

Note . For the application of this clause, index of Bars and Rods has been chosen
to represent steel group.

Adjustment of bitumen component

(iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in
accordance with the following formula:

Vb= 0.85x Py/100 x R x (B4-Bo)/By

Vb= Increase or decrease in the cost of work during the month under
consideration due to changes in rates for bitumen.

Bo=  The office retail price of bitumen at the 10C depot at nearest center on the
day 28 days prior to date of opening of Bids.

Bi = The official retail price of bitumen of I0C depot at nearest center for the 15"
day of the month under consideration.

Pi1= Percentage of bitumen component of the work.
Adjustment of POL (fuel and lubricant) component

(v) Price adjustment for increase or decrease in the cost of POL (fuel and lubricant)
shall be paid in accordance with the following formula.

Vi= 0.85xP/100 x R x (F1-Fo)/Fo

Vi= Increase or decrease in the cost of work during the month under
consideration due to changes in rates for fuel and lubricants,

Fo=  The official retail price of High Speed Diesel (HSD) at the existing consumer
pumps of 10C at nearest' center on the day 28 days prior to the date of

opening of Bids. ,
Fi=  The official retail price of HSD at the existing consumer pumps of IOC at
nearest center for the 15" day of month of the under consideration.,

Ps = Percentage of fuel and lubricants component of the work.

Note : For the application of this clause, the price of High Speed Diesel oil has
been chosen to represent fuel and lubricants group.

Adjustment for Plant and Machinery Spares component P

L Chief Consultant (Teu\r:% VY)/\\88
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(viy  Price adjustment for increase of decrease in the cost of plant and machinery

spares procured by the Contractor shall be paid in accordance with the following
formula :

V,=  0.85xPy100 x R X (P1-PolPo

increase or decrease in the cost of work during the month under
consideration due to changes in rates for plant and machinery spares.

The all India wholesale price index for heavy machinery and parts on 28 k
days preceding the date of opening of Bids as published by the Ministry of
industrial Development Government of India, New Delhi.

<
h el
i

T
=)
I

P4 The all India average wholesale price index for heavy machinery and parts
for the month under consideration as published by Ministry of Industrial -

Development, Government of India, New Delhi.

P4 Percentage of plant and machinery spares component of the work.

Note : For the application of this clause, index of Heavy Machinery and Parts has |
been chosen to represent the Plant and Machinery Spares group.

Adjustment of other materials component

(viiy  Price adjustment for increase or decrease in cost of local materials other thar.5
cement, steel, bitumen and POL procured by the contractor shall be paid ir -
* accordance with the following formula:

Vo= 0.85xPn/100x R x (My-Mo)/Mo

Vn,= Increase or decrease in the cost of work during the month und’
consideration due to changes in rates for local materials other than cement,
steel, bitumen and POL. :

M= The all India wholesale price index (all commodities) on 28 days precedir
the date of opening of Bids, as published by the Ministry of Industrial
Development, Government of India, New Delhi. L

M, = The all India wholesale price index (all commodities) for the month uner
consideration as published by Ministry of Industrial Development,
Government of India, New Delhi. :

p,= Percentage of local material component (other than cement, steel, biturr~n
and POL) of the work.

The following percentages will govern the price adjustment for the entire contrao;”

1. Labour - P4 25 %
2. Cement — Pc 5%
3. Steel — Ps 5%
4, Bitumen — Py 10 %
5. POL —- Py 5%
6. Plant & Machinery Spares - Pp 5%
7. Other materials — P 45 %

Total 100%

i
i
i

(viiy In contract where clause 10CA Is applicable, this clause 10CC will not by

applicable and in contract where this clause 10CC Is applicable previous Ci S
10CA will not be applicable.

CLAUSE 10D
Dismantied The contractor shall treat all materials obtained during dismantling of a structure, excas ,.ll(
Material of the site for a work, etc. as Employer™ property and such materials shall be disposed off
Govt. the best advantage of Employer according to the PWD codal provisio w A

Property
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CLAUSE 11

Work to be
Executed in
Accordance

with

Specifications,
Drawings,
Orders etc.

. Deviations/

" Variations

Extent and
Pricing

The contractor shall execute the whole and every part of the work in the most substantial
and workmanlike manner both as regards materials and otherwise In every respect in strict
accordance with the specifications. The contractor shall also conform exactly, fully and
faithfully to the design, drawings and instructions in writing in respect of the work signed by
the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the
contract documents together with specification, designs, drawings and instruction as are not
included in the standard speéifications of Public Works Department specified in Schedule ‘F'
or in any Bureau of Indian Standard or any other, published standard or code or, Schedule

of Rates or any other printed publication referred to elsewhere in the contract,

The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools and
plants including for measurements. and supervision of all works, structural plans and other
things of temporary or permanent nature required for such execution and maintenance in S0
far as the necessity for providing these, is specified or is reasonably inferred from the
contract. The Contractor shall take full responsibility for adequacy, suitability and safety of all
the works and methods of construction.

CLAUSE 12

121

12.2

The Engineer-in-Charge (As per codal provision) shall have power (i) to make alternation in,
omissions from, additions to, or substitutions for the original specifications, drawings,
designs and instructions that may appear to him to be necessary or advisable during the
progress of the work, and (ii) to omit a part of the works in case of non-availability of a
portion of the site or for any other reasons and the contractor shall be bound to carry out the
works in accordance with any instructions given to him in writing signed by the Engineer-in-
Charge after approval from competent authority and such alterations omissions, additions or
substitutions shall form part of the contract as if originally-provided therein and any altered,
additional or substituted work which the contractor may be directed to do in the manner
specified above as part of the works, shall be carried out by the contractor on the same

conditions in all respects including price on which he agreed to do the main work except as
hereafter provided.

The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered, be extended, if requested
by the contractor, as follows :

i) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus.

i)  25% of the time calculated in (i) above or such further additional time as may
be considered reasonable by the Engineer-in-Charge after approval from
competent authority

In the case of extra item(s) the contractor may within fifteen days of receipt of order or
occurrence of the item(s) claim rates, supported by proper analysis, for the work and the
Engineer-in-Charge after approval from competent authority shall within one month of the
receipt of the claims supported by analysis, after giving consideration to the analysis of the
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Deviation,
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and Pricing

Deviation,
Substituted
Items, Pricing

Deviation,
Deviated
Quantities,
Pricing

In the case of substituted items, the rate for the agreement item (to be substituted) and
substituted item shall also be determined in the manner as mentioned in the aforesaid para.

(a) If the market rate for the substituted item so determined is more than the market rate of
the agreement item (to be substituted) the rate payable to the contractor for the
substituted item shall be the rate for the agreement item (to be substituted) so increased
to the extent of the difference between the market rates of substituted item and the -
agreement item (to be substituted).

(b) If the market rate for the substituted item so determined is less than the market rate of

the agreement item (to be substituted) the rate payable to the contractor for the

substituted item shall be the rate for the agreement item (to be substituted) so decreased
to the extent of the difference between the market rates of substituted item and the
agreement item (to be substituted).

In the case of contract items, substituted items, contract cum substituted items, whicrn
exceed the limits laid down in Schedule F, the contractor may within fifteen days of receipt ~¢
order or occurrence of the excess, claim revision of the rates, supported by proper analysis,
for the work in excess of the above mentioned limits, provided that if the rates so claime .
are in excess of the rates specified in the schedule of quantities the Engineer-in-Charge
shall within one month of receipt of the claims supported by analysis, after givihy
consideration to the analysis of the rates submitted by the contractor, determine the rates »s
per power delegated in PWD Code and on the basis of the market rates and the contractur
shall be paid in accordance with the rates so determined.

12.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of

items for the work in excess of the limits laid down in Schedule 'F' and the Engineer-..\-
Charge shall after giving notice to the contractor within one month of occurrence of the
excess and after taking into consideration any reply received from him within fiteen days of
receipt of the notice, revise the rates as per power delegated in PWD Code for the wor! in
question within one month of expiry of the said period of fifteen days having regard to the
market rates or current schedule of rate.

12.4 The contractor shall send to the Engineer-in-Charge once every three months an up to r'te

account giving complete details of all claims for additional payments to which the contractor
may consider himself entitled and of all additional work ordered by the Engineer-in-Ch  'ge
after approval from competent authority which he has executed during the preceding quarte’
falling which the contractor shall be deemed to have waived his right. However, (he
Superintending Engineer / Chief Consultant (Technical) is authorized for consideration o
such claims on merits. :

12.5 For the purpose of operation of Schedule 'F' the following works shall be treated as \ rk

relating to foundation

) For buildings, compound walls plinth level or 1.2 meters (4 feet) above ground v
whichever is lower excluding items of flooring and D.P.C. but including base cor e
below the floors.

i) For abutments, piers, retaining walls of culverts and bridges, walls of water rese: 40i
the bed of floor level. o
i) For retaining walls where floor level is not determinate 1.2 meters above the avera

ground level or bed level.
iv) For Roads all items of excavation and filling including treatment of sub-base.

12.6 Any operation incidental to or necessary has to be in contemplation of tenderer while fil

tender, or necessary for proper execution of the item included in the Schedule of quantit
or in the schedule of rates mentioned’ above, whether or not, specifically indicated in

description of the item and the relevant specifications, shall be d§2med to be include/d‘“inE
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rates quoted by the tenderer or the rate given in the said schedule of rates, as the case may
be. Nothing extra shall be admissible for such operations.

CLAUSE 13

Foreclosure of
Contract due
~to

If at any time after acceptance of the tender, Corporation shall decide to abandon or reduce
the scope of the works for any reason whatsoever and hence not require the whole or any
part of the works to be carried out, the Engineer-in-Charge shall give notice in writing to that

Abandonment  effect to the contractor and the contractor shall act accordingly in the matter. The contractor
or Reduction shall have no claim to any payment of compensation or otherwise whatsoever, on account of
- in Scope of any profit or advantage which he might have derived from the execution of the works in full
~ Work but which he did not derive in consequence of the foreclosure of the whole or part of the
works.
The contractor shall be paid at contract rates for works executed at site only.
CLAUSE 14

Cancellation of
contract in full
or part

If the contractor :

i) at any time makes default in proceeding with the works or any part of the work with
due diligence and continues to do so after a notice in writing of 7 days from the
Engineer-in-Charge; or

ii) Commits default to comply with any of the terms and conditions of the contract
and does not remedy it or take effective steps to remedy it within 7 days after a
notice in writing is given to him in that behalf by the Engineer-in-Charge; or

i) Fails to complete the works or items of work with individual dates of completion,
on or before the date(s) of completion, and does not complete them within the
period specified in a notice given in writing in that behalf by the Engineer-in-
Charge; or

iv) Shall offer or give or agree to give to any person in Government / Corporation
service or to any other person on his behalf any gift or consideration of any kind
as an inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any other
contract for Government / Corporation; or :

V) Shall enter into a contract with Corporation in connection with which commission
has been paid or agreed to be paid by him or to his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Accepting Authority/Engineer-in-Charge; or

vi) Shall obtain a contract with Corporation as a result of wrong tendering or other
non-bonafide methods of competitive tendering; or

vii) Being an individual, or if a firm, any partner thereof shall at any time be adjudged
insolvent or have a receiving order or order for administration of his estate made
against him or shall take any proceedings for liquidation or composition (other
than a voluntary liquidation for the purpose of amalgamation or reconstruction)
under any Insolvency Act for the time being in force or make any conveyance or
assignment of his effects or composition or arrangement for the benefit of his
creditors or purport so to do, or if any application be made under any insolvency
Act for the time being in force for the sequestration of his estate or if a trust deed
be executed by him for benefit of his creditors; or

viii)  Being a company, shall pass a resolution or the Court shall make an order for the
winding up of the company, or a receiver or manager on behalf of the debenture
holders or otherwise shall be appointed or circumstances shall arise which entitle
the Court or debenture holders to appoint a receiver or manager; or

Chief Comulum/ﬁ:n(
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iX) Shall suffer an execution being jevied on his goods and allow it to be continued
for a period of 21 days, or

X) Assigns, transfers, sublets (engagement of labour on a piece-work basis or of

jabour with materials not to be incorporated in the work, shall not be deemed to

be subletting) or otherwise parts with or attempts to assign, transfer sublet or

otherwise parts with the entire works or any portion thereof without the prior
written approval of the Competent Authority;

The -Competent Authority may, without prejudice to any other rig}ht or remedy
which shall have accrued or shall accrue hereafter to Government, by a notice in

writing to cancel the contract as a whole or only such items of work in default from
the Contract. '

The Engineer-in-Charge shall on such cancellation by the Competent Authority have
powers to .

(a) Take possession of the site and any materials, constructional plant, implements
stores, etc., thereon, and/or

(b) Carry out the incomplete work by any means at the risk and cost of the contractor.

On cancellation of the contract in full or in part, the Engineer-in-Charge shall determine
what amount, if any, is recoverable from the contractor for completion of the works or part
of the works or in case the works or part of the works is not to be completed, the loss of
damage suffered by Corporation. In determining the amount, credit shall be given to the
contractor for the value of the work executed by him up to the time of cancellation, the
value of contractor's materials taken over and incorporated in the work and use of plant
and machinery belonging to the contractor. :

Any excess expenditure incurred or to be incurred by the Corporation in completing the
works or part of the works or the excess loss or damages suffered or which may be
suffered by the Corporation as aforesaid after allowing such credit shall without prejudice
to any other right or remedy available to the Corporation in law be recovered from any
moneys due to the contractor on any‘account, and if such moneys aré not sufficient the
contractor shall be called upon in writing and shall be liable to pay the same within 31
days,

If the contractor fails to pay the required sum within the aforesald period of 30 days the . .
Engineer-in-Charge shall have the right to sell any or all of the contractors unused
materials, constructional plant, implements, temporary buildings, etc. and apply the
proceeds of sale thereof towards the satisfaction of any sums due from the contractor
under the contract and if thereafter there be any balance js outstanding from the -
contractor, it shall be recovered in accordance with the provisions of the contract.

Any sums in excess of the amounts due to Employer and unsold materials, constructional”
plant, etc., shall be returned to the contractor, provided always that if cost or anticipated
cost of completion by the Corporation of the works or part of the works is less than the
amount which the contractor would have been paid had he completed the works or pat. - ;
of the works, such benefit shall not accrue to the contractor.

CLAUSE 15 | .
Suspension 1) The contractor shall, on receipt of the order in writing of the Engineer-in-Charg
of Work (whose decision shall be final and binding on the contractor) suspend the

progress of the works or any part thereof for such time and in such manner as th..
Engineer-in-Charge may consider necessary so as not to cause any damage or
injury to the work already done or endanger the safety thereof, for any of the
following reasons .
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a) on account of any default on the part of the contractor or;

b) for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure
the works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above, the
contractor shall be entitled to an extension of time equal to the period of every
such suspension PLUS 25%, for completion of the item or group of items of work
for which a separate period of completion is specified in the contract and of which
the suspended work forms a part, and;

CLAUSE 16

Action In case - o) works under or in course of execution or executed in pursuance of the contract shall at
Work not done

as per all times be open and accessi‘ble to the inspection and supervision of the Epgineer—in-

Specifications Charge, his authorised subordinates in charge of the work and all the superior officers,
officer of the Quality Control Organisation of the Corporation and of the Cabinet
(Technical) Vigilance, and the contractor shall, at all times, during the usual working
hours and at all other times at which reasonable notice of the visit of such officers has
been given to the contractor, either himself be present to receive orders and instructions
of have a responsible agent duly accredited in writing, present for that purpose. Orders
given to the Contractor's agent shall be considered to have the same force as if they had
been given to the contractor himself. ‘

If it shall appear to the Engineer-in-Charge or his higher authority or his authorised
subordinates in charge of the work or to the Cabinet (Technical) Vigilance or his
subordinate officers, that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials or article provides by him for the execution of
the work which are unsound or of a quality inferior to that contracted or otherwise not in
accordance with the contract the contractor shall, on demand in writing which shall be
made within the period specified in schedule — F of contract data from the Engineer-in-
Charge specifying the work, materials or articles complained of notwithstanding that the
same may have been passed, certified and paid for forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may require or as the
case may be, remove the materials or articles so specified and provide other proper and
suitable materials or articles at his own charge and cost. In the event of the contractor
failing do so within a period specified by the Engineer-in-Charge in his demand aforesaid,
then the contractor shall be liable to pay compensation at the same rate as under clause
2 of the contract (for non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates

applicable under the contract but may accept such items at reduced rates as the

‘ competent authority may consider reasonable during the preparation of on account bills

5 or final bill if the item is so acceptable without detriment to the safety and utility of the

item and the structure and incidental items rectified, or removed and re-executed at the

risk and cost or contractor. Decision of the Engineer-in-Charge to be conveyed in writing
in respect of the same will be final and binding on the contractor.

CLAUSE 17
- Contractor If the contractor or his working people or servants shall break, deface, injure or destroy
Liable for any part of building in which they may be working, or any building, road, road curb, fence,

..~ Damages, enclosure, water pipe, cables, drains, electric or telephone post or wired, trees, grass or
defects during '

. maintenance grassland, or cultivated ground contiguous to the premises on which the work or any part

period . lsbel\ngexecuted or if any damage shall happen to the work while me any %
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cause whatever or if any defect, shrinkage or other faults appear in the work within defect
liability period after a certificate final or otherwise of its completion shall have been given
by the Engineer-in-Charge as aforesaid arising out of defect or improper materials or
workmanship the contractor shall upon receipt of a notice in writing on that behalf make
the same good at his own expense or in default the Engineer-in-Charge cause the same
to be made good by other workmen and deduct the expense from any sums that may be
due or at any time thereafter may become due to the contractor, or from his security
deposit except for the portion pertaining to asphaltic work which is governed by sub-para
(iii) of clause 35 or the proceeds of sale thereof or of a sufficient option thereof. The
security deposit of the contractor shall not be refunded before the expiry of defected
liability period after the issue of the certificate final or otherwise, of completion of work, or
till the final bill has been prepared and passed whichever is later.

In case of Maintenance and Operation works of Electrical & Mechanical services, the
securlty deposit deducted from contractors shall be refunded within one month from the
date of final payment or within one month from the date of completion of the maintenance
contract which ever is earlier.

CLAUSE 18

Contractorto  The contractor shall provide at his own cost all materials (except such special materials, if

Supply Tools & any, as may in accordance with the contract be supplied from the Engineer-in-Charge's

Plants etc. stores), plant, tools, appliances, implements, ladders, cordage, tackle, scaffolding and
temporary Works required for the proper execution of the work, whether original, altered
or substituted and whether included in the specification or other document forming part of
the contract or referred to in these conditions or not, or which may be necessary for the
purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to
any matter as to which under these conditions he is entitled to be satisfied, or which he is
entitled to require together with carriage therefore to and from the work. The contractor
shall also supply without charge the requisite number of persons with the means and
materials, necessary for the purpose of setting out works, and counting, weighing and
assisting the measurement for examination at any time and from time to time of the work
or materials. Failing his so doing the same may be provided by the Engineer-in-Charge at
case to the contractor, under this contract or otherwise and/or from his security deposit or
the proceeds of sale thereof, or of a sufficient portions thereof. i

CLAUSE 18 A

Recoveryof  In every case in which by virtue of the provisions sub-section (1) of Section 12, of the

Compensation Workmen's Compensations Act, 1923, Government is obliged to pay compensation to a

paid to Workman workman employed by the contractor, in execution of the works, Government will recover
from the contractor the amount of the compensation so paid; and without prejudice to the .
right of the Government under sub-section (2) of section 12, of the said Act, Government
shall be at liberty to recover such amount or any part thereof by deducting it from the.—
security deposit or from any sum due by Government to the contractor whether under this -
contract or otherwise. Government shall not be bound to contest any claim made against
it under sub-section (1) Section 12, of the said Act, except on the written request of the .
contractor and upon his giving to Government full security for all costs for which
Government might become liable in consequence of contesting such claim. (.

CLUASE 18 B

Ensuring Payment In every case in which by virtue of the provisions of the Contract Labour (Regulation anc
and Amenities to  Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central R 2s
Workers if 1971, Government is obliged to pay any amounts of wages to a workman employed by the

Contractor fails  contractor in execution of the works, or to incur any expenditwwing welfare
, , |

i
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health amenities required to be provided under the above said Act and the rules under
Clause 19H or under the P.W.D. Contractor's Labour Regulations, or under the Rules
framed by Government from time to time for the protection of health and sanitary
arrangements for workers employed by P.W.D. Contractors, Government will recover from _
the contractor the amount of wages so paid or the amount of expenditure so incurred: and
without prejudice to the rights of the Government under sub-section (2) of Section 20, and
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970,
Government shall be at liberty to recover such amount or any part thereof by deducting it
from the security deposit or from any sum due by Government to the contractor whether
under this contract or otherwise. Government shall not be bound to contest any claim made
against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act,
except on the written request of the contractor and upon his giving to the Government full
security for all costs for which Government might become liable in contesting such claim.

CLAUSE 19
abour Laws to The contractor shall obtain a valid licence under the State Labour Act, and the Contract

L
~ be complied by
~ the Contractor

Labour (Regulation and Abolition) Central rules. 1971, before the commencement of the
work, and continue to have a valid license until the completion of the work. The contractor
shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) ACt, 1996 and the building
and other Construction Workers Welfare Cess Act, 1996,

Any failure to fulfill these requirements shall attract the penal provisions of the contract
arising out of the resultant non-execution of the work.

CLAUSE 19 A

No labour below the prescribed age shall be employed on the work.

CLAUSE 19 B

_ Payment of .
Wages

‘
i

NI
N

Payment of wages :

i) The contractor shall pay to labour employed by him either directly or through sub-
contractors, wages not less than fair wages as defined in P.W.D. Contractor's
Labour Regulations or as per the provisions of the Contract Labour (Regulation
and Abolition) Act 1970 and the contract Labour '(Regulation and Abolition)

Central Rules, 1971, wherever applicable.

i) The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work

including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

i) In respect of all labour directly or indirectly employed in the works for
performance of the contractor's part of this contract, the contractor shall comply
with or cause to be complied with the Public Works Department contractor's
Labour Regulations made by Government from time to tiﬁ:/:jgard to payment
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of wages, wage period, deductions from wages recovery of wages not paid and
deductions unauthorisedly made, maintenance of wage pooks or wage slips,
publication of scale of wages and other terms of employment, inspection and
submission of periodical returns and all other matters of the like nature or as per
the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and
the Contract Labour (Regulation And Abolition) Central Rules, 1971, wherever
applicable.

vy a) The Engineer-in-Charge concerned shall have the right to deduct from the

moneys due to the contractor any sum required or estimated to be required

for making good the loss suffered by a worker of workers by reason of

nonfulfilment of the conditions of the contract for the benefit of the workers,

non-payment of wages or-of deductions made from his or their wages which

are not justified by their terms of the contract or non-observance of the
Regulations.

b) Under the provision of Minimum Wages (Central) Rules 1950, the
contractor is bound to allow to the jabours directly or indirectly employed in
the works one day rest for 6 days continuous work and pay wages at same '

rate as for duty. In the event of default the Engineer-in-Charge shall have
the right to deduct the sum or sums not paid on account of wages for
weekly holidays to any labours and pay the same to the persons entitied -
thereto from any money due to the contractor by the Engineer-in-Charge .
concerned. '

v) The contractor shall comply with the provisions of the Payment of Wages Act
"~ 4936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's
Compensation Act, 1923, Industrial Disputes ‘Act, 1947, Maternity Act, 1970, ¢ >
the modifications thereof or any other laws relating thereto and the rules made
thereunder from time to time. :

vi) The contractor shall indemnify and keep indemnified Government aga |
payments to be made under and for the observance of the laws aforesaid and the
P.W.D. Contractor's |abour Regulations without prejudice to his right to clal

indemnity from his sub-contractors.

vii) The laws aforesaid shall be deemed to be a part of this contract and any breacﬁ
thereof shall be deemed to be a breach of this contract. »

viii) Whatever is the minimum wage for the time being, or if the wage payable highar
than such wage, such wage shall be paid by the contractor to the workmen
directly without the intervention of Jamadar and that Jamadar shall not be entit’ d
to deduct or recover any amount from the minimum wage payable to the
workmen as and by way of commission or otherwise. L

Ix) The contractor shall ensure that no amount by way of commission or otherwise s
deducted or recovered by the Jamadar from the wage of workmen. ‘

CLAUSE 18 C

in respect of all jabour directly or indirec‘t\y'em‘ployed in the work for the performance of the
contractor's part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per P.W.D. Safely Code framed from time to time and shall at his® W
expense provide for all facilities in connection therewith. In case the contractor fails to mak
arrangement and provide necessary facilities as aforesaid he shall be liable to pay a pe alt
of Rs. 200/- for each default and in addition the Engineer-in-Charge shall be at liberty t
make arrangement and provide facilities as aforesaid and recover the costs incurred ii he

behalf from the contractor. i
Chief Consultant (Technical) »
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CLAUSE 20

Minimum The contractor shall at least pay and comply with all the provisions of the Minimum wages
wages Actto  Act s and rules framed there under other labour laws related to contract labour .
be complied

with.
CLAUSE 21

" Work nottobe 1he contract shall not be assigned or sublet without the written approval of the Engineer-in-

sublet. Action Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or

. in case of become insolvent or commence any insolvency proceedings or make any composition with

insolvency his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or
offered by the contractor, or any of his servants or agent to any public officer or person in the
employ of Corporation in any way relating to his office or employment, or if any such officer
or person shall become in any way directly or indirectly interested in the contract, the
Engineer-in-Charge on behalf of the M.D. of Corporation shall have power to adopt the
courses specified in Clause 3 hereof in the interest of Corporation and in the event of such
course being adopted the consequences specified in the said Clause 3 shall ensue.

CLAUSE 22
Compensation : . ‘ _
All sums payable by way of compensation under any of these conditions shall be considered

as reasonable compensation to be applied to the use of Corporation without reference to the
actual loss or damage sustained and whether or not any damage shall have been sustained.

CLUASE 23

Changes in Where the contractor is a partnership firm, the previous approval in writing of the Engineer-
- firm's in-Charge shall be obtained before any change is made in the constitution of the firm. Where
 Gonstitutionto 6 contractor s an individual or a Hindu undivided family business concern such approval
 be intimated as aforesaid shall likewise be obtained before the contractor enters into any partnership
agreement where under the partnership firm would have the right to carry out the works
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the
contract shall be deemed to have been assigned in contravention of Clause 21 thereof and

the same action may be taken, and the same consequences shall ensue as provided in the
said Clause 21. »

CLAUSE 24

All works to be executed under the contract shall be executed under the direction and
Approval of  subject to the approval in all respects of the Engineer-in-Charge who shall be entitied to

EngineerIn  direct at what point or points and in what manner they are to be commenced, and from time
charae to time carried on.

CLAUSE 25

Settlement of Except where otherwise provided in the contract all questions and disputes relating to the
~ Disputes & meaning of the specifications, design, drawings and instructions here-in-before mentioned
. Arbitration and as to the quality of workmanship or materials used on the work or as to any other
question, claim right matter or thing whatsoever in any way arising out of or relating to
contract, designs, drawings, specifications, estimates, instructions, orders or these
conditions or otherwise concerning the works or the execution or failure to execute the same
whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter. ‘
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i)

if)

If the contractor considered any work demanded of him to be outside the requirements
of the contract, or dispute any drawings, record or decision given in writing by the
Engineer-in-Charge on any matter in connection with or arising out of the contract or
carrying out of the contract or carrying out of the work, to be unacceptable, he shall
promptly within 7 days request the Superintending EngineerIChief "
consultant(Technical) in writing for written instruction or decision. Thereupon, the
Superintending Engineer shall give his written instructions or decision within a period of
fiteen days from the receipt of the contractor's letter. '

If the Superintending Engineer/Chief consultant(Technical) fails to give his instructions
or decision in writing within the aforesaid period or if the contractor is dissatisfied with
the instructions  or decision of the Superintending Engineer/Chief :
consultant(Techntcal), the contractor may, within 15 days of the receipt of
Supefintending Engineer's decision, appeal to the Chief Executive Officer who shall
afford an opportunity to the contractor to be heard, if the latter so desires, and to offer .
evidence in support of his appeal. The Chief Executive Officer shall give his decision
within 30 days of receipt of contractor's appeal. If the contractor is dissatisfied with this
decision, the contractor shall within a period of 30 days from receipt of the decision,
give notice to the Chief Executive Officer for appointment of arbitrator failing which the
said decision shall be final binding and conclusive and not referable to adjudication by
the arbitrator.

Except where the decision has become final, binding and conclusive in terms of
Sub Para (i) above disputes or difference shall be referred for adjudication through
arbitrator appointed by Managing Director of the Corporation. If the arbitrator so
appointed is unable or unwilling to act or resign his appointment or vacates his
office due to any reason whatsoever another sole arbitrator shall be appointed in
the manner aforesaid. Such person shall be entitled to proceed with the reference

from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each such dispute along with the notice
for appointment of arbitrator and giving reference to the rejection by the Chief
Executive Officer of the appeal.

It is also a term of this contract that no person other than a person appointed by '
Managing Director of the Corporation as aforesaid should act as arbitrator and if for :
any reason that is not possible, the matter shall not be referred to arbitrator at all.

it is also a term of this contract that if the contractor does not. make any demand for
appointment of arbitrator in respect of any claims in writing as aforesaid within 4£
days of receiving the intimation from the Engineer-in-Charge that the final bill is
ready for payment, the claim of the contractor shall be deemed to have beer.
waived and absolutely barred and the Corporation shall be discharged and released
of all liabilities under the contract in respect of these claims.

The arbitration shall be conducted in accordance with the provisions of the
Arbitration and Congciliation Act, 1996 (26 of 1996) or any statutory modifications or_
re-enactment thereof and the rules made there under and for the time being in forc.
shall apply to the arbitration proceeding under this clause.

It is also a term of the contract that if any fees are payable to the arbitrator these
shall be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entere
on the reference on the date he issues notice to both the parties calling them to
submit their statement of claims and counter statement of claims. The venue of tt
arbitration shall be such place as may pe fixed by the arbitrator in his sole
discretion. The fees, if any, of the arbitrator shall, if required to be paid before t
award is made and published, be paid half and half by each of the parties. The cost
of the reference and of the award (including the feegyif any, ,w rﬁtor) st. 1
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be in the discretion of the arbitrator who may direct to any by whom and in what
manner such costs or any part thereof shall be paid and fix or settle the amount of
costs to be so paid.

All arbitration shall be held at PATNA and at no other place.

CLAUSE 26

The contractor shall fully indemnify and deep indemnified the M.D. of Corporation against
any action, claim or proceeding relating to infringement or use of any patent or design or
any alleged patent or design rights and shall pay any royalties which may be payable in

aforesaid the contractor shall be immediately notified thereof and the contractor shall be
at liberty, at his own expense, to settle any dispute or to conduct any litigation that may
arise therefrom, provided that the contractor shall not be liable to indemnify the M.D. of
Corporation if the infringement of the patent or design or any alleged patent or design
right is the direct result of an order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27
When the estimate on which a tender is made includes lump sum in respect of parts of

contract for such items, or if the part of the work in question is not, in the opinion of the
Engineer-in-Charge capable of measurement, The Engineer-in-Charge may at his
discretion pay the lump-sum amount entered in the estimate, and the certificate in writing

of the Engineer-in-Charge shall be final and conclusive against the contractor with regard
to any sum or sums payable to him under the provisions of the clause,

CLAUSE 28

~ction where no In the case of any class of work for which there is no such specifications as referred to in

*necifications Clause 11, such work shall be carried out in accordance with the Bureau of Indian
are specified

<

Standards Specifications, Indian Road Congress for road works and Indian Building
Congress for building works or any central government agency. In case there are no
such specifications in Bureay of Indian Standards, the work shall be carried out as per
manufacturers specifications. If not available then as per Corporation / Building
Construction Department Specifications. In case there are no such specifications as
required above, the work shall be carried out in all respects in accordance with the
instructions and requirements of the Engineer-in-Charge.

CLAUSE 29
i) Whenever any claim or claims for payment of a sum of.money arises out of or under
the contract or against the contractor, the Engineer-in-Charge or the Corporation
-~shall be entitied to with hold and also have a lien to retain such sum or sums in
whole or in part from the security, if any deposited by the contractor and for the
purpose aforesaid, the Engineer-in-Charge or the Corporation shall be entitled to
withhold the security deposit, if any, furnished as the case may be and also have a
lien over the same pending finalisation or adjudication of any such claim. in the
event of the security being insufficient to cover the claimed amount or amounts or if
no security has been taken from the contractor, the Engineer-in-Charge or the
Corporation shall be entitled to withhold and have a lien to retain to the extent of
payable or which may at any time thereafter become payable to the contractor

o under the same contract or any other contract with the Enai eer-in;()jyge f the
o, o %/W‘Fo‘\(\m
- (Seal & S - )

e

ature of Ter;lderér)‘,,‘,-n;. a“f Consultant (Technica
‘ = R : ‘ frastructure
RS bihar State Educational Infrastructure



BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

Corporat'!on or any contracting person through‘ the Engineer-in-Charge of the
Corporation or any contraction person through the Engineer-in-Charge pending
finalisation of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys S0 withheld or
retained under the lien referred to above by the Engineer-in-Charge or Corporation
will be kept withheld or retained as such by the Engineer-in-Charge or Corporation
till the claim arising out of or under the contract is determined by the arbitrator (if the
contract is governed by the arbitration clause) or by the competent court, as the
case may be and that the contractor will have no claim for interest or damages
whatsoever on any account in respect of such withholding or retention under the
lien referred to above and duly notified as such to the contractor. For the purpose of
this clause, where the contractor is a partnership firm or a limited company, the
Engineer-in-Charge or the Corporation shall be entitled to withhold and also have a
lien to retain towards such claimed amount or amounts in whole or in part from any
sum found payable to any partner/limited company as the case may be, whether in
his individual capacity or otherwise.

i)  Corporation shall have the right to cause an audit and technical examination of the
works and the final bills of the contractor including all supporting vouchers, abstract
etc., to be made after payment of the final bill and if as a result of such audit and
technical examination any sum is found to have been overpaid in respect of any
work done by the contractor under the contract or any work claimed to have been
done by him under the contract and found not to have been executed, the
contractor shall be liable to refund the amount of over-payment and it shall be lawful
for Government to recover the same from him.in the manner prescribed in sub-
clause (i) of this clause or in any other manner legally permissible; and if is found
that the contractor was paid less than what was due to him under the contract in
respect of any work executed by him under it, the amount of such under payment

shall be duly paid by Corporation to the contractor, without any interest thereon
whatsoever.

CLAUSE 29 A

Lien in respect of
claims in other
Contracts

Any sum of money due and payable to the contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by the
Engineer-in-Charge or the Government or any other contracting person or persons
through Engineer-in-Charge against any claim of the Engineer-in-Charge or Corporation
or such other person or persons in respect of payment of a sum of money arising out of
or under any other contract made by the contractor with the Engineer-in-Charge or the .
Corporation or with such other person or persons. ’

it is an agreed term of the contract that the sum of money so withheld or retained unde:
this clause by the Engineer-in-Charge or the Corporation will be kept withheld or retained
as such by the Engineer-in-Charge or the Corporation till his claim arising out of the same -
contract or any other contract is either mutually settled or determined by the arbitratior
clause or by the competent court, as the case may be and that the contractor shall have’ '
no claim for interest or damages whatsoever on this account or on any other ground i
respect of any sum of money withheld or retained under this clause and duly notified as

such to the contractor.

CLAUSE 30

Unfiitered
water

supply

The contractor(s) shall make his/their own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the followir *
conditions.

i) That the water used by the contractor(s) shall be fit for construction purposes to ti .e
satisfaction of the Engineer-in-Charge. -
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ii)

The Engineer-in-Charge shall make alternative arrangements for supply of water at
the risk and cost of contractor?(s) if the arrangements made by the contractor(s) for
procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory.

CLAUSE 31

Return of
surplus
material

Notwithstanding anything contained to the contrary in this contract, where any
materials for the execution of the contract are procured with the assistance of
Corporation either by issue from Corporation stocks or purchase made under orders
or permits or licences issued by Corporation the contractor shall hold the said
materials economically and solely for the purpose of the contract and not dispose of
them without the written permission of the Corporation and return, if required by the
Engineer in Charge, all surplus or unserviceable materials that may be left with him
after the completion of the contract or at its termination for any reason whatsoever
on being paid or credited such price as the Engineer in Charge shall determine
having due regard to the condition of the materials. The price allowed to the
contractor however shall not exceed the amount charged to him excluding the
element of storage charges. The decision of the Engineer in Charge shall be final
and conclusive. In the event of breach of the aforesaid condition the contractor shall
in addition to throwing himself open to action for contravention of the term of the
licence or permit and/or for criminal breach of trust, be liable to Corporation for all
moneys, advantages or profits resulting or which in the usual course would have
resulted to him by reason of such breach.

CLAUSE 32

Hire of Plant & i)
Machinery

iii)

The contractor shall arrange at his own expense all tools, plant machinery and
equipment (hereinafter referred to as T & P) required for execution of the work
except for the Plant & Machinery listed in Schedule 'C' and stipulated for issue to
the contractor. If the contractor requires any item of T & P on hire from the T & P
available will, if such item is available, hire it to the contractor at rates to be agreed
upon between him and the Engineer-in-Charge. In such a case all the conditions
hereunder for issue of T & P shall also be applicable to such T & P as is agreed to
be issued.

Plant and Machinery when supplied on hire charges shown in Schedule 'C’' shall be
made over and taken back at the departmental equipment yard/shed shown in
Schedule 'C' and the contractor shall bear the cost of carriage from the place of
issue to the site of work and back. The contractor shall be responsible to return the
plant and machinery in the condition in which it was handed over to him, and he
shall be responsible for all damage caused to the said plant and machinery at the
site of work or elsewhere in operation and otherwise during transit including
damage to or less of plant and for all losses due to his failure to return the same
soon after the completion of the work for which it was issued. The Engineer-in-
charge shall be the sole judge to determine the liability of the contractor and its
extent in this regard and his decision shall be final and binding on the contractor.

The plant and machinery as stipulated above will be issued as and when available
and if required by the contractor. The contractor shall arrange his programme of
work according to the availability of the plant and machinery and no claim,
whatsoever, will be entertained from him for any delay in supply by the Corporation.

The hire charges shall be recovered at the prescribed rates from and inclusive of
the date the plant and machinery made over up to and inclusive of the date of the
return in good order even though the same may not have been working for any
cause except major breakdown due to no fault of the contractor or fauity use
requiring more than three working days continuously (excluding intervening holidays

and Sundays) for bringing the plant in order. The contractor shall i iately
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vi)

vii)

vill)

iX)

; intimate in writing to the Engineer in Charge when any plant or machinery gets out

of order requiring major repairs as aforesaid. The Engineer in Charge shall record
the date and time of receipt of such intimation in the log sheet of the plant or
machinery. Based on this if the breakdown occurs before lunch period or major
breakdown will be computed considering half a day's breakdown on the day of
complaint. If the breakdown occurs in the post lunch period of major breakdown will
be computed starting from the next working day. In case of any dispute under this

clause the decision of the Superintending Engineer shall be final and binding on the
contractor. :

The hire charges shown above are for each day of 8 hours (inclusive of the one-
hour lunch break) or part thereof.

Hire charges will include service of operating staff as required and also supply of
lubricating oil and stores for cleaning purposes. Power fuel of approved type,
firewood, kerosene oil etc. for running the plant and machinery and also the full time
chowkidar for guarding the plant and machinery against any loss or damage shall
be arranged by the ¢contractor who shall be fully responsible for the safeguard and
security of plant and machinery. The contractor shall on or before the supply of
plant and machinery sign an agreement indemnifying the Corporation against any
loss or damage caused to the plant and machinery either during transit or at site of
work.

Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive
of one hour lunch break. In case of an urgent work however, the Engineer in
Charge may, at his discretion, allow the plant and machinery to be worked for more
than normal period or 8 hours a day. In that case the hourly hire charges for
overtime to charge (1/8)th of the daily charges) subject to a minimum of half day's
normal charges on any particular day. For working out hire charges for over time a
period of half an hour and above will be charged as one hour and a period of less
than hfif an hour will be ignored.

The contractor shall release the plant and machinery every seventh day for

periodical servicing andfor wash out which may take about three to four hours o -
more. Hire charges for full day shall be recovered from the contractor for the day of
servicing/Wash out irrespective of the period employed in servicing.

The plant and machinery once issued to the contractor shall not be returned by hir
on account of lack of arrangements of labour and materlals, etc. on his part, the
same will be returned only when they are required for major repairs or when inth
opinion of the Engineer in Charge the work or a portion of work for which the same

was issued is completed.

Log Book for recording the hours of daily work for each of the plant and machinem’
supplied to the contractor will be maintained by the Corporation and will be
countersigned by the contractor or his authorised agent daily. In case the contrac’ ~
contests the correctness of the entries and/or fails to sign the Log Book the decision
of the Engineer-in-Charge shall be finaland binding on him. Hire charges will .2
calculated according to the entries in the Log Book-and will be binding on the
contractor. Recovery on account of hire charges for road rollers shall be made o
the minimum number of days worked out on the assumption that a roller can
consolidate per day and maximum quantity of materials or area surfacing as no..d
against each in the annexed statement (see attached annexure). '
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xi) In the case of concrete mixers, the contractors shall arrange to get the hopper

Xii)

xii)

Xiv)

cleaned and the drum washed at the close of the work each day or each occasion.

a)ln case rollers for consolidation are employed by the contractor himself, log
book for such rollers shall be maintained in the same manner as is done in case
of departmental rollers, maximum quantity of any item to be consolidated for
each roller day shall also be same as in Annexure to Clause 34(x). For less use
of rollers recovery for the less roller days shall be made at the stipulated issue
rate.

The contractor shall be responsible to return the plant and machinery in the
condition in which it was handed over to him and he shall be responsible for all
damage caused to the said plant and machinery at the site of work or elsewhere in
operation or otherwise or during transit including damage to or loss of parts, and for
all losses due to him failure to return the same soon after the completion of the work
for which it was issued. The Engineer-in-charge shall be the sole judge to determine
the liability of the contractor and its extent in this regard and his decision shall be
final and binding on the contractor.

The contractor will be exempted for levy of any hire charges for the number of days
he is called upon in writing by the Engineer in Charge to suspend execution of the
work provided Corporation plant and machinery in question have, in fact remained
idle with the contractor because of the suspension.

In the event of the contractor not requiring any item of plant and machinery issued
by the Corporation though not stipulated for issue in Schedule 'C' any time after
taking delivery at the place of issue, he may return it after two days written notice or
at any time without notice if he agrees to pay hire charges for two additional days
without in any way affecting the right of the Engineer in-Charge to use the said plant
and machinery during the said period of two days as he likes including hiring out to
a third party.

CLAUSE 33
Contractors Superintendence, Supervision, Technical Staff & Employees

Employment of )

Technical Staff
~ and employees

d)
:/’/

o

e

The contractor shall provide all necessary superintendence during execution of the
work and as along thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor along with bidding of the tender , intimate in writing to the Engineer-
in-Charge the name, qualifications, experience, age, address and other particulars
along with certificates, of thé technical representative to be in charge of the work. If
there is any change then the new incumbents qualifications and experience shall
not be lower than specified in Schedule in I.T.B. (Annexure - 2). The Engineer-in-
Charge shall within 15 days of issue of letter of acceptance intimate in writing his
approval or otherwise it is deemed to be approved. Any such approval may at any
time be withdrawn and in case of such withdrawal the contractor shall appoint
another such representative according to the provisions of this clause. Decision of
the tender accepting authority / Chief Consultant Officer (Technical) shall be final
and binding on the contractor in this respect. Technical staff shall be available at
site within fifteen days of start of work.

If the contractor (or any partner in case of firm/company) himself has such
qualifications, it will not be necessary for the said.contractor to appoint such a
principal technical representative but the contractor shall designate and appoint a
responsible agent to represent him and to be present at the work whenever the
contractor is not in a position to be so present. All the provisions applicable to the
principal technical representative under the Clause will also be applicable in such a
case to contractor or his responsible agent. The principal technicalepresentative

ey
Chief Con
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and/or the contractor or his responsible authorised agent shall be actually available
at site at least two working days every week, these days shall be determined in
advance and also during recording of measurement of works and whenever S0
required by the Engineer-in-Charge by a notice as aforesaid and shall also note
down instructions conveyed by the Engineer-in-Charge or his designated
representative in the site order book and in token of acceptance of measurements.
There shall be no objection if the representative/agent looks after more than one
work and not more than three works in the same station provided these details are
disclosed to the Engineer-in-Charge and he shall be satisfied that the provisions
and the purpose of the clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the
contractor, is convinced that no such technical representative or agent is effectively
appointed or is effectively attending or fulfilling the provision of this clause, a
recovery shall be effected from the contractor as specified In Schedule 'F' and the
decision of the Engineer-in-Charge as recorded in the site order book and
measurement recorded in Measurement Books shall be final and binding on the
contractor. Further if the contractor fails to appoint a suitable technical
representative or responsible agent ‘and if such appointed persons are not
effectively present or do not discharge their responsibilities satisfactorily, the
Engineer-in-Charge shall have full powers to suspend the execution of the work
until such date as a suitable agent is appointed and the contractor shall submit a
certificate of employment of the technical representativelresponsible agent along
with every on account bill/fixed bill and shall produce evidence if at any time so
required by the Engineer-in-Charge. ‘

The contractor shall provide and employ on the site only such technical assistants
as are skilled and experienced in their respective fields and such foremen and
supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as
is necessary for proper and timely execution of the work.

The Engineer in Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer in Charge to be undesirable. Such person
shall not be employed again at works site without the written permission of the
Engineer in Charge and the persons sO removed shall be replaced as soon as
possible by competent substitutes.

CLAUSE 34

Sales Tax or any other tax on materials in respect of this contract shall be payable
by the contractor according to law in effect.

The contractor shall deposit royalty and obtain necessary permit for supply of the ;
red earth, moorum, sand chips bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the hike

becomes payable to the Government of india and does not at any time become -
payable by the contractor to the State G‘overnment/ Local authorities in respect of .
any material used by the contractor in the works then in such a case, it shall be
lawful to the Government of India and it will have the right and be entitled to recove~.
the amount paid in the circumstances as aforesaid from the dues of the contractor.

CbiefConsulfam (7%)‘31“@}7 1 g
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CLAUSE 35
Conditions for i) All tendered rates shall be inclusive of all taxes and levies payable under respgctive
reimbursement statutes. However, pursuant to the Constitution (46th Amendment) Act. 1982, if any
of levy/taxes if further tax or levy is imposed by Statute, after the last stipulated date for the receipt
'r‘;‘(’:i‘:) ta‘f)tfer of tender including extensions if any and the contractor thereupon necessarily and

properly pays such taxes/levies the contractor shall be reimbursed the amount so
paid, provided such payments, if any, is not, in the opinion of the Engineer in-
Charge ( whose decision shall be final and binding on the contractor) attributable to

delay in execution of work within the control of the contractor. -

if)  The contractor shall keep necessary books of accounts and other documents for

~ the purpose of this condition as may be necessary and shall allow inspection of the
same by a duly authorised representative of the Government and/or the Engineer-
in-Charge and further shall furnish such other information/document as the
Engineer-in-Charge may require from time to time.

tenders

i) The contractor shall, within a period of 30 days of the imposition of any such further
tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982, give a
written notice thereof to the Engineer-in-Charge that the same is given pursuant to
this condition, together with all necessary information relating thereto.

CLAUSE 36

Imprisonment  if the contractor is imprisoned, becomes insolvent compound with his creditors, has a

of Contractor receiving order made against him or carries on business under a receiver for the benefit
of the creditors or any of them, or being a partnership firm becomes dissolved, or being a
company or corporations goes into liquidation or commences to be wound up not being a
voluntary winding up for the purpose only of amalgamation or reconstitution the
department shall be at liberty.

(a) To give such liquidator, receiver, or other person in whom the contract may become
vested, the option of carrying out the contract or a portion there of to be determined
by the department, subject to his providing an appropriate guarantee for the
performance of such contract or.

(b) To terminate the contract, forthwith by notice in writing to the contractor, the
liquidator, the receiver or person in whom the contract may become vested and
take further action as provided in the relevant clauses of the contract.

CLAUSE 37

" Termination Without prejudice to any of the rights or remedies under this contract if the contractor
; of Contract dies, the Competent Authority on behalf of the BSEIDCo. shall have the option of

:2 ‘:ea‘:‘ of terminating the contract without' compensation to the contractor after the affidavit of his/
) contractor their legal heir/heirs that they are not going to be in this profession in future.
3 CLAUSE 38
If relation The contractor shall not be permitted to tender for works in the BSEIDCo. (responsible for
working in award and execution of contracts) in which his near relative is posted as as an officer in

BSEIDCo. then i P : e
_the contractor any capacity. He shall also intimate the names of persons who are working with him in

not allowed to 2" capacity or are subsequently employed by him and who are near relatives to any
(ender Officer in the BSEIDCo.. Any breach of this condition by the contractors of this
Corporation shall lead to blacklisting. If the contractor is registered in any other
department, he shall be debarred from tendering in BSEIDCo. for any breach of this

condition.
%%»’\\\
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NQTE : By the term “near relatives” is meant wife, husband, parents and grand parents,
children and grand children, brothers and sisters, uncles, aunts and cousins and their
corresponding in law.

CLAUSE 39
No-Gazetted- .
Eﬁgl:::rt% No engineer of gazetted rank of other gazetted officer employed in engineering of
work as administrative duties in an engineering department of the Government of Bihar shall work as
Contractor a contractor or employee of a contractor for a period of two years after his retirement from
within two government service without the previous permission of State Government in writing. This
years of contract is liable to be cancelled if either the contractor or any of his employees is found at
retirement any time to be such a person who had not obtained said permission prior to engagement in
the contractor's service, as the case may be.
CLAUSE 40 |
i) After completion of the work and also at any intermediate stage in the event of non
Return of reconciliation of materials issued, consumed and in balance (see Clause 10) theoretical

materlaland  quantity of materials issued by the Corporation for use in the work shall be calculated on the

recovery for :
excess material basis and method given hereunder.

issued a) Quantity of cement & bitumen shall be calculated on the basis of quantity of
cement & bitumen required different items of work as shown in the Schedule o
Rates mentioned in-Schedule 'F'. In case any item is executed for which
standard constants for the consumption of cement or bitumen are not available
in the above mentioned schedule/statement or cannot be derived from the
same ~ shall be calculated on the basis of standard formula to be laid down by the
Engineer in Charge.

b) Theoretical quantity of steel reinforcement of structural steel sections shall be
taken as the quantity required as per design or as authorised by Engineer \..
Charge, including authorised lappages, chairs etc., plus 3% wastage due tn
cutting into pieces, such theoretical quantity being determined and compareu

with the actual issues each diameter wise, section wise and categoriwis ™

separately.
c) For any other material as per actual requirements.

iiy Over the theoretical quaritities of materials so computed a variation shall be allowed 5
specified in Schedule 'F'. The difference in the net quantities of material actually issued to
the contractor and the theoretical quantities including such authorised variation, if Lt
returned by the contractor or if not fully reconciled to the satisfaction of the Engineer in
Charge within fifteen days of the issue of written notice by the Engineer in Charge to tiis
effect shall be recovered at the rates specified in Schedule 'F' without prejudice to ‘"€
provision of the relevant conditions regarding return of materials governing the contract.
Decision of Engineer in Charge in.regard to: theoretical quantities of materials, which shc_'d
have been actually used as per;tthnne,xur,e;of the standard schedule of rates and recovery
at rates specified in Schedule 'F', shall be final & binding on the contractor ‘

For not scheduled items, the decision of the Superintending Engineer regarding theoret' ~al
quantities of materials, which should have been actually used, shall be final and binding on
the contractor. 2

iii) The said action under this clause is without prejudice to the right of the Government .tc
take action against the contractor under any other conditions of contract for not doing the
work according to the prescribed specifications. :

CLAUSE 41

Release of On completion of the whole of the work, half of the total amount of security shall be repaid t
Security the contractor after six months of completion. However, the pbalahce half of the total am _ur
deposit of security will be returned after completion of defect liability perod and after the Enginee

- Fnveet ot
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has certified that all defects notified by him to the contractor before the end of this period
have been corrected and also after recovery of any dues.

CLUASE 42
Responsibility Technical officers / staff deployed by the Contractor at any construction site will also be
of Technical responsible for inferior quality / poor performance of any work and his name will be
Staff and circulated to all works Department of the State Govt. to debar from any other site, if his
employees name is being proposed by other contractor.
CLAUSE 43 _
Contractor's All risks of loss of or damage to physical property and of personal injury and death which
Risks arise during and in consequence of the performance of the Contract other than the excepted
risks are the responsibility of the Contractor.
CLAUSE 44
Insurance The Contractor shall provide, in the joint names of the Employer and the Contractor,

insurance cover from the Start Date to the end of the Defects Liability Period, in the amounts
and deductibles stated in the Contract Data for the following events which are due to the
Contractor's risks :

(a) loss of or damage to the Works, Plant and Materials X
(b) loss of or damage to Equipment;

(c) loss of or damage of property (except the Works, Plant, Materials and
Equipment) in connection with the Contract; and

(d) personal injury or death,
Policies and certificates for insurance shall be delivered by the Contractor to the Engineer

for the Engineer's approval before the Start Date. All such insurance shall provide for
compensation to be payable in the types and proportions of currencies required to rectify the

loss or damage incurred.

If the Contractor does not provide any of the policies and certificates required, the Employer
may effect the | C '

Alteration to the terms of an insurance shall not be made without the approval of the

Engineer. '
Both parties shall comply with any conditions of the insurance policies.
CLAUSE 45 | |
~ Cash Flow The Contractor shall, within the time stated in special Conditions of contract after the date of
yjzté':g::i::’ed the Letter of Acceptance, provide to the Engineer for his information a detailed cash flow

CLAUSE 46

3afety, Security The Contractor shall, throughout the execution and completion of the Works and the

and Protection remedying of any defects therein - '

o th . ,

énvil'eonment (a) have full regard for the safety of all persons entitled to be upon the Site and keep the
Site (so far as the same is under his control) and the Works (so far as the same are not

completed or occupied by the Employer) in an orderly state appropriate to the avoidance
» of danger to such persons,

(b) Provide and méintain at his own cost all lights, guards, fencing, warning signs and
watchmen and where hecessary or required by the Engine:pL_ or by any_duly constituted

U Lo

velorment Corporation Lid., Pzran
fem o \




BSEIDC, Patna Tender : Up-Graded Secondary Schools in Bihar Group No. : USS-12

authority, for the protection of the Works or for the safety and convenience of the pub\ic'
or others, and

(c) take all reason_ab\e steps to protect the environment on and off the Site and to avoid
damage or puusance to persons or to property of the public or others resulting from
pollution, noise or other causes arising as a consequence of his methods of operation.

CLAUSE 47
All samples shall be supplied by the Contractor at his own cost if the supply thereof is clearly

Cost of . : \
Samples intended by or provided for in the Contract.
CLAUSE 48
Cost of The cost of making any test shall be borne by the Contractor if such testis:
Tests (a) clearly intended by or provided for in the Contract, or
(b) particularised in the Contract (in case only of a test under load or of a test to ascertain
whether the design of any finished or partially finished work is appropriate for the
purposes which it was intended to fulfill) in sufficient detail to enable the Contractor to
price or allow for the same in his Tender.
CLAUSE 49
Cost of if any test required by the Engineer which is:
Tests not (a) not so intended by or provided for,
Provided . .
for (b) (in the cases above mentioned) not so particu\ansed, or
(c) (though so intended or provided for) required by the Engineer to be carried out at ar
place other than the Site or the place of manufacture, fabrication or preparation of the
materials or Plant tested, , i
shows the materials, Plant or workmanship not to be in accordance with the provisions ~*
the Contract to the satisfaction of the Engineer, then the cost of such test shall be borne
by the Contractor, but in any other case department will bear the cost. B
CLAUSE 60 e
Commencement The contractor shall commence the Works as soon as is reasonably possible after the
of Works recelpt by him of a notice to this effect from the Engineer, which notice shall be issued wit n
the time stated in the Appendix to Tender after the date of the Letter of Acceptance.
Thereatfter, the Contractor shall proceed with the Works with due expedition and with,_ut
delay. .
CLAUSE 51 :
Substational If any part of the permanent Works has been substantially completed and has satisfactorily

completion of assed any Test on Completion prescribed by the Contract, the Engineer may isst”: &

parts Taking-Over Certificate in respect of that part of the pPermanent Works pefore completion o

the Works and, upon the issue of such Certificate, the Contractor shall be deemed to | V¢

undertaken to complete with due expedition any outstanding work in that part of tht
Permanent Works during the Defects Liability Period. <

CLAUSE 52

V Force Majeure

Neither party shall be liable to the other for any loss or damage occasioned by or arising o
of acts of GOD such has Unprecedented flood, Volcanic eruption, Earthquake or oth
convulsion of nature and other acts such as general/ partial strikes by a section
government employees/ invasion, the act of foreign countrles/ hostilities or w7 ", i

Force Majeure

) ‘ , f /s
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operations before or after declaratio
prevent performance of the contra
a prudent person.

n of war, rebellion/ military or usurped power which
ct and which could not have been foreseen or avoided by

CLAUSE 53
Recovery

Force Majeure Any amount found recoverable from the

contractor shall be recovered as public demand
under the Bihar Public Demand Act. witho

ut prejudice to any other mode of recovery.

\

NOTE :

In case of difference or ambiguity in Hindi and English version, the English version will prevail.

axv}mm,g;sf 90
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BSEIDC, Patna

SECTION 4
CONTRACT DATA
(PROFORMA OF SCHEDULES)
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PROFORMA OF SCHEDULES

(Operative Schedules to be supplied separately to each intending tenderer)

SCHEDULE 'A’
Schedule of quantities : BOQ attached

st Description of BILL OF QUANTITY Amount

No. ftem(with brief :

specification and Quantity Unit Rate
reference to book of In figure In words
specification)
1 2 3 4 5 . 6 7

SCHEDULE 'B' : N.A.
Schedule of materials to be issued to the contractor.: X

S. Description of item Quantity | Rates in figures & words at Place of Issue
No. which the materiai will be
charged to the contractor
1 2 3 4 5

SCHEDULE 'C': N.A,
Tools and plants to be hired to the contractor

Sl Description . Hire charge per day Place of Issue
No.
1 2 ' 6 7

SCHEDULE 'D": N.A.

Extra schedule for specific requirements/ document for the work, if any. M \

SCHEDULE 'E': " Chief Consultans (Technical)
‘ Eihar State Educational Infrastructure
Deovelopment Corporation Ltd., Patna 92

140
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Schedule of component of Cement, Steel, other Materials, Labour etc. for price escalation.
CLAUSE 10 CC

Component of Cement- Pc N.A.
expressed as percent of total value of work.

Component of Steel- Ps N.A.
expressed as percent of total value of work.

Component of civil (except cement & steel)/ Pm N.A.
Electrical construction Materials expressed
as percent of total value of work-

Component of Bitumen - Pb
expressed as percent of total value of work. X %

Component of Labour- P1

expressed as percent of total value of work. N.A. %
Pf -

Component of P.O.L. - N.A, %

expressed as percent of total value of work.

Pp
Component of Plant & Machinery — N.A. %
expressed as percent of total value of work.
SCHEDULE 'F'

Reference to General Condition of Contract.
Name of work: Group No. : USS-12

Estimated cost of work : Rs. 9109608 (Rupees Ninety One Lacs Nine Thousand Six Hundred Eight “
only.)

i) Earnest money : Rs. 1.83 Lac (Rupees One Lac Elghty Three Thousand only).
i) Performance Guarantee:2% of tendered value including earnest money.

ili) Security Deposit : 8% of tendered value.

iv) Defect Liability period: One Year.

v) Rate of Interest 14.5 %

GENERAL RULES AND Officer inviting tender : Managing Director, BSEIDC.
DIRECTIONS Maximum percentage for quantity of

items of work to be executed beyond
which rates are to be determined in

accordance with Clauses 12.2 &12.3 See below
Definitions:

2(v) Engineer-in-Charge Executive Engineer (Civil).
2(x) Percentage on cost of materials and As Per SOR, BCD

labour to cover all overheads and

profits.
2(xi) standard Schedule of Rates S.0.R. BCD, Dt. : 15.06.2011

& DSR 2007 with 47 % Price Index.

. 2(xil) Department & Employer BSEIDC, Patna,
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9(ii) Standard PWD Contract Form PWD 2/3 as modified & corrected upto
Clause 1
| i) Time allowed for submission of performance 15 days

Guarantee from the date of Issue of letter of
acceptance, in days

ii) Maximum allowable extension beyond the period 7 days
provided in i) above in days
Clause 2
Authority for fixing compensation fManaging Director, BSEIDC under
clause 2.
Clause 2A
Whether Clause 2A shall be applicable No
Clause 5 -
Number of days from the date of issue of
notice to start. 07 days
Mile stone(s) as per table given below:
Table of Mile Stone(s)
Sl Description of Time allowed in days Amount to be with-held in case
No. Milestone(Physical) (from date of start) of non achlevement of
milestone
1.
2.
AND
Sl Financial Progress Time allowed Amount to be with-held in case
No. (from date of start) of non achievement of
milestone
1. 1/18™ (of whole work) 114" (of whole work) In the event of not achieving
™ ™ the necessary progress as
2. 3/18™" (of whole work) 1/2"" (of whole work) assessed from the running
3. 3/4™ (of whole work) 3/4™ (of whole work) payments, 1% of the tendered
value of work will be withheld
4. Full Full for failure of each milestone.
Time allowed for execution of work 12 Months.
Authority to give fair and reasonablé Managing Director, BSEIDC,

extension of time for completion of work. Patna.

Clause 7 .
,/( wA I
(Seal & Sign = Chief Conmlunt ( 7Er>)mtal) 94
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Gross work to be done together with net
payment/ adjustment of advances for material
collected, if any, since the last such payment
for being eligible to interim payment

Clause 10CC

Cluase 10CC to be applicable in contracts with
stipulated period of completion exceeding the
period shown in next column

Clause 11

Specifications to be followed for execution
of work

Clause 12 \

Deviation, variation
Extent and pricing.

Tender : Up-Graded Secondary Schools in Bihar

Group No

Rs 8.00 Lacs.

months

Yes

As per P.W.D. Code
clause 182A, 292XIl,

.+ USS-12

293XVl & 294XVI
Clause 16
Competent Authority for Chief Consultant ( Technical)
deciding reduced rates.
e The following document also form part of the
contract. $BD,
NIT & B.O.Q.
® The law, which applies to the contract, is The
Law of Union of India.
® The court of jurisdiction Patna.
® The Language of contract document
Englis
h
e The limit of sub-contracting
_X
e The Currency of the Contract is Indian
Rupees
{Q
| W”“J
: b : \W \/‘/\\\
‘ Chief Consultant (Ilbc{mrc:) "
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SECTION 5
SPECIAL CONDITION OF CONTRACT
(Condition of Particular Application)
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SECTION 6
TECHNICAL SPECIFICATION
(Along with Basic drawings)
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SECTION 7
BILL OF QUANTITY
/ (Attached)

} | Cg\ﬂ/\'/ E it
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BILL OF QUANTITIES
Preamble

1. The Bill of Quantities shall be read In conjunction with the Instructions to Bidders,
Conditions of Contract, Technical Specifications and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to
provide a common basis for bidding. The basis of payment will be the actual quantities of
work ordered and carried out, as measured by the Contractor and verified by the Engineer
and valued at the rates and prices tendered in the priced Bill of Quantities, where applicable,
and otherwise at such rates and prices as the Engineer may fix within the terms of the '
Contract. ‘

3. The rates and prices tendered In the priced Bill of Quantities shall, except in so far as itis
otherwise provided under the Contract, include all constructional plant, labour supervisior
materials, erection, maintenance, insurance, profit, taxes and duties, together with all
general risks, liabilities and obligations set out or implied in the Contract. :

4. The rates and prices shall be quoted entirely in indian Currency.

5. A rate whole cost of complying with the provisions of the Contract shall be included in the
items provided in the priced Bill of Quantities, and where no ltems are provided the co
shall be deemed to be distributed among the rates and prices entered for the related Items of
Work, |

6. The whole cost of complying with the provisions of the Contract shall be included in the
items provided in the priced Bill of Quantities, and where no items are provided the ct t
shall be deemed to be distributed among the rates and prices entered for the related items of
Work. ‘

7. General directions and descriptions of work and materials are not necessarily repeated or
summarized in the Bill of Quantities. References to the relevant sections of the cont’ st
documentation shall be made before entering rates or prices against each item In the Bill of

Quantities. b

8. The method of measurement of completed.work for payment shall be In accordance with ulieé
specification issued by the department / Corporation time to time. -

9. Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause ?”;,oié
the Instructions to Bidders. z

W“ <
Consultant Technit® o 09
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BILL OF QUANTITIES

Sl Description of ltem (with brief Quantity Unit Rate Amount
No. specification and referencs to
book of specification) In Figure In Words
(ATTACHED)
Note :
1. item for which no rate or price has been entered in will not be paid for by the Employer when

executed and shall be deemed covered by the other rates and prices in the bill of quantities

2, Unit rates and prices shall be quoted by the bidder in Indian rupee

3. Where there is a discrepancy between the rate in figures and words, the rates in words will
govern.

4, Where there is a discrepancy between the unit rate and the line item total resulting from

muitiplying the unit rate by quantity, the unit rate quoted shall govern

M i
Chief Consultant (Tec hnscal) 100
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SECTION 8
SECURITIES AND OTHER FORMS
(to be filled by Bidder/Employer)
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BID SECURITY (BANK GUARANTEE UNCONDITIONAL)

WHEREAS, [name of Bidder] (hereinafter called “the
Bidder") has submitted his Bid dated [date] for the construction of
[name of Contract hereinafter called "the Bid"].

KNOW ALL PEOPLE by these presents that We

[name of Bank] of [name of country] having our registered office
at (hereinafter called "the Bank") are
bound unto [name of Employer] (hereinafter called “the Employer")
in the sum of *for which payment well and truly to be made to

the said Employer by the Bank itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this day of ,20

THE CONDITIONS of this obligation are :

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in
the Form of Bid;

OR

. (2) If the Bidder having been notified to the acceptance of his bid by the Employer during the
period of Bid validity :

(a) fails or refuses to execute the Form of Agreement In accordance with the
instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
' Instruction to Bidders; or

(c) does not accept the correction of the Bid Price pursuant to Clause 27.

-We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand the
Employer will note that the amount claimed by him as due to him owing to the occurrence of one or
any of the three conditions, (specifying the occurred condition or conditions).

This Guarantee will remain in force up to and including the date a*
days after the deadline for submission of Bids as such deadline is st

; L
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Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank is

hereby waived. Any demand in respect of this guarantee should reach the Bank not later than the
above date.

DATE . SIGNATURE ___

WITNESS | SEAL ___

[Signature, name and address)

" The Bidder should insert the amount of the guarantee In words and figures denominated in :
indian Rupees. This figure should be the same as shown in Clause 16.1 of the Instructions t¢
Bidders.

R 45 days after the end of the validity perlod of the Bid. Date should he inserted by th~
Employer before the Bidding documents are issued.

N
SN
| ' Chief Consultant (‘Teranic:zct
| ‘Signat T Bihas State Education Infrastructure
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PERFORMANCE BANK GUARANTEE

To
_[name of Employer]
[address of Employer]
WHEREAS [name and address of Contractor]
(hereafter called “the Contractor") has undertaken, in pursuance of Contract No.
dated to execute [name of Contract and brief

description of Works] (hereinafter called “the Contract").

AND WHEREAS it has. been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified thereln as security
for compliance with his obligation in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee :

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on
behalf of the Contractor, up to a total of [amount of
guarantee]* (in words), such sum being payable in the types
and proportions of currencies in which the Contract Price is payable, and we undertake to pay you,
upon your first written demand and without cavil or argument, any sum or sums within the limits of
[amount of guarantee] as aforesaid without your needing to
prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed there under or of any of the Contract documents which
may be made between your and the Contractor shall in any way release us from any liability under
this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability
Period.

Signature and Seal of the guarantor
Name of Bank

Address

Date

vé

An amount shall be inserted by the Guarantor, representing the percentage the Contract

Price specified in the Contract including additional security for unbalanced Bids, if any and
denominated in Indian Rupees.

L]

UNCONDITIONAL BANK GUARANTEE FOR ADVANCE PAYMENT

o )
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To
[name of Employer]
[address of Employer]
[name of Contractor]
Gentlemen :

in accordance with the provisions of the Conditions of Contract, sub-clause 51.1 ("Advance
payment") of the above-mentioned Contract, .
[name and address of Contractor] (herelnafter called "the Contractor”) shall deposit with
[name of Employer] a bank guarantee to guarantee his
proper and faithful performance under the said Clause of the Contract in an amount of
[amount of Guarantee]” [in words].

We, the [bank of financial institution], as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as
Surety merely, the payment to , [name of
Employer] on his first demand without whatsoever right of obligation on our part and without his. -
first claim to the Contractor, in the amount not exceeding [amount of
guarantee]” ’ . [in words].

We further agree that no change or addition to or other modification of the terms of the
Contractor or Works to be performed there under or any of the Contract documents which may be
made between [name of Employer] and the Contractor, shall in any way .
release us from any jiability under this guarantee, and we hereby waive notice of any such change
addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment
under the Contract until [name of Employer] receives fusi
repayment of the same amount from the Contractor. ' 5

Yours truly,
Signature and Seal :
Name of Bank [Financial Institution
Address :
Date :
* An amount shall be Inserted by the Bank or Financial Institution reprasenting the amount of

the Advance Payment, and denominated In Indlan Rupees.

INDENTURE FOR SECURED ADVANCES

FORM 31 %M T
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(for use in case in which the contract is for finished work and the contractor has entered into an
agreement for the execution of a certain specified quantity of work in a given time)

This indenture made the day of , 20
BETWEEN (hereinafter called the contractor which expression shall
where the context so admits or implies be deemed to include his executors, administrators and
assigns) or the one part and the Employer of the other part.

Whereas by an agreement dated (hereinafter called the said
agreement) the contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed advance
on the security of materlals absolutely belonging to him and brought by him to the site of the works
the subject of the said agreement for use in the construction of such of the works as he has
undertaken to execute at rates fixed for the finished work (inclusive of the cost of materials and
labour and other charges)

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of
Rupees, on the security of
materials the quantities and other particulars of which are detailed in Accounts of Secured
Advances attached to the Running Account bill for the said works signed by the Contractor
on and the Employer has reserved to himself the option of making any further advance
or advances on the security of other materials brought by the Contractor to the site of the said
works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in
conslideration of the sum of »Rupees on or before the execution of
these presents paid to the Contractor by the Employer (the recelpt where of the Contractor doth
hereby acknowledge) and of such further advances (if any) as may be made to him as a for said the
Contractor doth hereby covenant and agree with the President and declare as follows :

(1) That the said sum of Rupees 80 advanced by the
Employer to the Contractor as aforesald and all or any further sum of sums advanced as
aforesaid shall be employed by the Contractor in or towards expending the execution of the
sald works and for no other purpose whatsoever.

(2) That the materials detalls in the said Account of Secured Advances which have been offered
to and accepted by the Employer as security are absolutely the Contractor's own propriety
and free from encumbrances of any kind and the contractor will not make any application for
or receive a further advance on the security of materials which are not absolutely his own
property and free from encumbrances of any kind and the Contractor indemnified the

Employer against all claims to any materials in respect of which an advance has be made to
him as aforesaid. '

(3) That the materlals detailed in the said account of Secured Advances and all other materials
on the security of which any further advance or advances may hereafter be made as
aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the
Execution of the said works in accordance with the directions of the Engineer.

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for
the proper watch, safe custody and protection against all risks of the sald materials and that

until used in construction as aforesaid the said materials shall remain at the site of the said
works in the Contractor's custody and on his own responsiWﬂ at all times be

WAV
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(8)

(6)

(7)

(8)

open to inspection by the Engineer or any officer authorized by him. In the event of the said
materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated
in a greater degree than is due to reasonable use and wear thereof the Contractor will
forthwith replace the same with other materials of like quality or repair and make good the
same required by the Engineer.

That the sald materials shall not be any. account be removed from the site of the said works

except with the written permission of the Engineer or an officer authorized by him on that
behalf. ’

That the advances shall be repayable in full when or before the Contractor receives payment
from the Employer of the price payable to him for the sald works under the terms and
provisions of the sald agreement. Provided that If any intermediate payments are made to
the Contractor on account of work done than on the occasion of each such payment the
Employer will be at liberty to made recovery from the Contractor's bill for such payment by
deducting there from the value of the sald materlals that actually used In the construction
and In respect of which recovery has not been made previously, the value for this purpose
being determined in respect of each description of materials at the rates at which the
amounts of the advances made under these presents were calculated.

That if the Contractor shall at any time make any defauit in the performance or observance in

any respect of any of the terms and provisions of the said agreement or of these presents -
the total amount of the advance or advances that may still be owing of the Employer shail
immediately on the happening of such default be repayable by the Contractor to be th
Employer together with interest thereon at twelve per cent per annum from the date or
respective dates of such advance or advances to the date of repayment and with all costs,

charges, damages and expenses incurred by the Employer in or for the recovery thereof ¢~
the enforcement of this security or otherwise by reason of the defauit of the Contractor and

the Contractor hereby covenants and agrees with the Employer to reply and pay the san
respectively to him accordingly.

That the Contractor hereby charges all the sald materials with the repayment to t+?
Employer of the sald sum of Rupees ‘ —_— and
any further sum of sums advanced as aforesald and all costs, charges, damages a 1
expenses payable under these presents PROVIDED ALWAYS and It is hereby agreed and
declared that notwithstanding anything in the sald agreement and without prejudice to e
power contained therein If and whenever the covenant for payment and repayment here n
before contained shall become enforceable and the money owling shall not be paid in
accordance there with the Employer may at by time thereafter adopt all or any of e

followlng courses as he may deem best :

(a) Selze and utilise the said materlals or any part thereof In the completion of the s~id
works on behalf of the contractor In accordance with the provisions in that behalf
contained in the sald agreement debiting the contractor with the actual cos’ of
effecting such completion and the amount due to the contractor with the value of work
done as if hé has carried it out In accordance with the sald agresment and at the 1.sts
thereby provided. If the balance Is against the contractor, he Is to pay same to the
Employer on demand. ’

(b) Remove and sell by public ghction the selzed materials or any part there of and ouf 0
the moneys arising from the s':al'e.re't‘aln all the sums aforesaid repayable or payal it
the Employer under these presents and pay over the surplus (if any) to the Contractor.

ot ﬁéndqrei#)" :
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)

(10)

To

L Sen

bl

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due
to the Contractor under the said agreement,.

That except in the event of such default on the part of the contractor as aforesald interest on
the sald advance shall not be payable.

That in the event of any conflict between the provisions of these present and the said
agreement the provisions of these presents shall prevail and in the event of any dispute or
difference arising over the construction or effect of these presents the settlement of which
has not been here-in-before expressly provided for the same shall be referred to the
Employer whose decision shall be final and the provision of the indian Arbitration Act for the
time being in force shall apply to any such reference.

Letter of Acceptance
(Letterhead paper of the Employer)

{Date)
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(Name and address of the Contractor)

Dear Sirs,

This is to notify you that your Bid dated ___ for execution of the

| . (name of the contract and identification
number, as given in the Instructions to Bidders) for the Contract price of Rupees
( ) (amount in words and
figures), as corrected and modified in accordance with the Instructions to Bidders1 is hereby
accepted by our agency.

We accept/ do not accept that be appolinted as the I\d]udicator2
Your are hereby requested to furnish Performance security, in the form detalled in Para 34.4 of ITB
for an amount equivalent to Rs. within 21 days of the recelpt of this letter O:-

acceptance valid up to 28 days from the'dat'e of expiry of defects Liability Period le. up t
and sign the contract, failing which action as stated in Para 34.3 of ITB will

be taken.

Yours faithfully,

Authorized Signature
Name and title of Signatory

Name of Agency

1 pelete "corrected and"” or "and modified"” if only one of these actions applies. Delete as correc*>d
and modified in accordance with the Instructions to Bidders, if corrections or modifications have
not been affected. '

2 1o be used only if the Contractor disagrees In his Bid with the Adjudicator proposed by the
Employer In the "Instructions to Bidders". : ' y

issue of Notice to proceed with the work
(Letterhead of the Employer)

(Dal

To
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(Name and address of the Contractor)

Dear Sirs,

Pursuant to your furnishin
signing of the Contract fo

Q the requisite security as stipulated In ITB Clause 34.1 and
r 'the construction of

at a8 Bid Price of

Rs,

You are hereby instructed to proceed with the execution of the said works In accordance

with the contract documents.

4

(Seal & Sjgnature of Tenderer)

Yours faithfully,

(Signature, name and title of signatory authorized
to sign on behalf of Employer)

MM”
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Agreement Form

Agreement

This agreement, made the day of between

(name and address of Embloyer) [hereinafter called "the (name and
address of contractor) herelnafter called “the Contractor” of the other part.]

Whereas the Employer is desirous that the Contractor execute

(name and identification number of Contract) (hereinafter called "the Works") and the Employer has
accepted the Bid by the Contractor for the execution and completion of such works and the
remedying of any defects  therein, at a cost of Rs.

NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expression shall have the same meanings as are respectivel.
assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to
form and be read and construed as part of this Agreement. :

2. in consideration of the payments to be made by the Employer to the Contractor & '
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complefe

the Works and remedy any defects therein in conformity in all aspects with the provisions of the
contract. 5

3. The Employer hereby covenants to pay the Contractor in conslideration of the Execution a. i
completion of the Works and the remedying the defects wherein Contract Price or such other sum
as may become payable under the provisions of the Contract at the times and in the manher
prescribed by the Contract. ;

4, The following documents shall be deemed to form and be ready and construed as par df
this Agreement viz.

(1) Letter of Acceptance

(i) Notice to proceed with the works;

(1ih) Contractor's Bid

(iv) Condition of Contract : General and Special

(v) Contract Data

(vi) Additional condition

(vii) Drawings

(vill) Bill of Quantities and ;

(Ix) Ang other documents listed in the Contract Data as for’i{:ﬁ“ of the Contract.:

g s T
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In witnessed whereof the parties there to have caused this Agreement to be executed the

day and year first before written.

The Common Seal of

hereunto affixed in the presence of :

Signed, Sealed and

the said

was

in the presence of :

Binding Signature of Employer

Binding Signature of Contractor

' (Seal & Signatyrk of Tenderer)
FIT e
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UNDERTAKING

our firm WMis

I, the undersigned do hereby undertake that .
agree to abide by this bid for a period days for the date fixed
d may be accepted at any time before the

for recelving the same and it shall be binding on us an

expiration of that period.

(Signed by an Authorised Officer of the Firm)

I

Title of Officer

—
Name of Firm

DATE

Chicf Consultant ( Technical)
Bihar State Educational Infrastructure

(Seal & Si ﬂ ure of Tenderer): ]
2.;evelopme'nt Corporation Lt
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SECTION 9

DRAWINGS
(To be Attached)

i (%K%—— %
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SECTION 10

DOCUMENTS TO BE FURNISHED BY BIDDER)
(Attached)

Blbar State Educational Infrastn. ure
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