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AGREEMENT No. 2. 71 23D ®;§ 2015-16.

Name of Work : Construction of Proposed Examination Hall at “Kameshwar Singh
Sanskrit University at Darbhanga” in the State of Bihar.

Name ongenc% :  M/S Daya Ram Singh

Date of Commencement : 02 - 99 -2015

Time of completion :  Fifteen Months

Estimate Cost g : Rs. 4,91,68,290/-

Agreement Value © Rs. 4,42,51,461/- (10.00% below BOQ rates)

Earnest Money § :

Performance Security o Rs.25,45,000/- (Details attached)

This agrgement, made the .V .& “%Fmb@f, 2015 between Bihar State Educational
Infrastructure Development Corporation Ltd. Patna. Hereinafter called the Employer of the first
part and M/S Dgya Ram Singh, Kapasiya, Begusarai, Pin-851117, Bihar hereinafter called "the
Contractor of thg other part".

Whereas the Employer's is desirous that the Contractor execute Construction of
Proposed Exanfination Hall at “Kameshwar Singh Sanskrit Uﬂiversity at Darbhanga” in

the State of Bihar hereinafter called "the work" and the Employer has accepted the Bid by the

. o . . . .
Contractor for the execution of such work and the remedying of any defects therein, at a cost of

Rs. 4,42,51,4614 (Rupees Four Crore Forty Two Lacs Fifty One Thousand Four Hy dlfd
Sixty One Only, : |

< %
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NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expression shall have the same meaning as are respectively assigned
to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read
and construed as part of this Agreement. '

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and
remedy any defects therein in conformity in all aspects with the provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the Execution and
completion of the works and the remedying the defects' wherein contract Price or such other sum as may
become payable under the provisions of the Contract at the times and in the manner prescribed by the
contract.

4. The following documents shall be deemed to form and be ready and construed as part of this
Agreement Viz.

i) Letter of Acceptance

ii) Notice to proceed with the work.

iii) Contractor's Bid

iv) Condition of Contract: General and Special

V) Contract Data

vi) Additional Condition

vii)  Drawing

viii)  Bill of Quantities and

ix) Any other documents listed in the Contract Data as forming part of the contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the day and year first
before written.

The common Seal of ......... R
was hereunto affixed in the presence of :

Signed, Sealed and Delivery by the Said............... PP
In the Presence of : .

- Binding Signature of Employer........cvuiiiiiiiiiii i

Binding Signature of Contractor.............cocovvvvnninnnns ORI
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Performance Security

Name of Agency — “M/S Dayaram Singh”

Performance Security of “M/S Dayaram Singh” of “Exa. Hall-K.S.S.Uni., Darbhanga”

FDR No. DOI

Amount
35178086339 25.08.15 To 25.08.18 EH-KSSU, Dar. 1545000.00
34994212172 13.06.15 To 13.06.18 EH-KSSU, Dar. 1000000.00

(Rupees Twenty Five Lacs Forty Five Thousand Only)

el

Chief Enginee:
B.S.EL.D.C. Ltd, Patna







BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD. q-
(A Govt. Of Bihar Undertaking)
Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus ,Acharya Shiv Pujan Sahay Path Saudpur,

PATNA-800004. (Tel, No: 0612-2910314)
Cor, 1D, No,: UM)S()IBI{QOIISL.LOISXW e-mail: bseideg@pmail.com,” website; wwiw.bseide.in, Fax No.: 0612-2660256

Letter of Acceptance

Letter no :- BSEIDC/FIN/2230/2015-16/- 741 Date...!7.2.0&.:15...,
To,

M/S Dayaram Singh,
AT- Kapasiya, P.O.- Nagdah,
Distt.-Begusarai, Pin-851117.

Dear Sir,

This is to notify you that your Bid dt. 17.06.2015 for execution of
"Construction Proposed Examination Hall at Kameshwar Singh Sanskrit
University, Darbhanga in the State of Bihar” has been accepted by the Corporation
at your quotedraté of 10.00% (Ten Decimal Zero Zero Percent) below BOQ rates
amounlmg, to total contract pnce of Rs. 4 42 51 4601= 00 (Rs Four Crore Forty Two
Lacs Tifty One Thousand F Four Ilundrcd Snty One Only)

You are hereby requested to furnish pulolmdnce security including
additional su,un(y in the form detailed in 1.T.B. para 31.1,27.4 and cldllhbﬂllon issued
thereon by RCD, Govt. of Bihar, vxde lettex no. 3376 (E) dt 17. ()8 2010, for an
amount equivalent to Rs. 25 45, 000=00 (Rs. Twenty FIVC Lacs Forty Five Thousand
only) within fifleen days of receipt of lh;s letter of ilLCGplﬂllCL valid upto 28 days from
the date of expiry of defects liability period and ‘sfgn the contract, failing which action
as stated in Para 3‘1 3 61’ ITB will be 'lake‘n."‘

Yours faithfully e

’3,\.'\
‘ /.4,*’(’
A A
(Brajesh Prasad)
Chief 'Enginccr‘_ 'y

Mcmo no; BSLIDC/FIN/U”SO/TZ()H 16/- 7419 Date:..[ X -0&.515
Copy forw: nded to :Senior Account Officer, BSEIDC, Patna for necessary action.

Chief Engineer
WL

Chief Enginees
B.S.E.L.D.C. Ltd, Patna
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BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA
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o - wo H) Fee (In Rs.)
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y | Traning Building in B.Ed. |, 8.83 | 10,000.00 | 16854.00 | 15 wiE
College, Gulzarbagh,
Patna.
Construction of
2 | Adminstrative Building in - 31597 6.32 10,000.00 16854.00 15 w8
M.S.S.G. College, Areraj.
Construction of Proposed
Building of Bapu Smarak
3 Women's College , 187.67 4 3.75 10,000.00 5618.00 15 =g
Kadamkuan, Patna
Construction work of
Examination Building of
4 | Kameshwar Singh 453.20 9.06 10,000.00 16854.00 15 w8
‘Sanskrit College, ‘
Darbhanga
Construction work of
Meeting Hall under
5 L.N.M.U College, 453.20’ 9.06 10,000.00 16854.00 15 =@
Darbhanga
qe—
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Chief Enginee: 6

8.S.E.LD.C. Ltd, Patna




BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA
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(14) () Wqﬁﬁmﬁwmq@mmﬁﬁmzﬁﬂm#wm(1)#@%%(@8?6@@67@)%
At g 9% grr frfa vd BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT
CORPORATION LTD. & 9 @ vd uedr # w4144 ), wer far s Tl 96 g “RER wow Yl
STV TR e frm fafies” qem & srafe % Rid 15.04.2015 @ 15:00 B2 T WY /e s /e
e g1 RRTT ¥ A S frar W 21 Y € avs W ffer o a8

(@) Beltron Bid Processing Fee is mandatory to be paid through online mode i.e. Internet payment -,
gateway, (Credit/Debit card), Net Banking, NEFT/RTGS” ‘
Bids along with necessary online payments must be submitted through e-procurement portal
www.eproc.bihar.gov.in before the date and time specific in the NIT/Corrigendum. The department
doesn’t take any responsibility for the delay/Non submission of Tender/ Non Reconciliation of Online. -
payment caused due to Non-availability of Internet Connection, Network Traffic/ Holidays or any other
reason.
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Chief Erdgineet
B.S.E.LD.C. Ltd, Patna
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Seal and Signature of‘Tenderer




BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
SHIKHA BHAWAN, SAIDPUR, PATNA

AGREEMENT FOR PROPOSED EXAMINATION HALL,
AT KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA

BASED ON SOR FOR BCD BIHAR -2014 & D.S.R 2014

S1. No. SOR Item of Work Rate Amount

Item No. Qty. Unit (Rs.) (Rs.)

1 2 3 4 5 6 7

CIVIL WORKS ( 1% labour cess
included in SOR))

Earthwork in excavation in
areas(exceeding 30cm in depth. 1.5m in
width as well es 10sqm on plan)
including dressing of sides and ramming
of bottom,lift upto 1.5 inclyding getting
out the excavated soil and disposal of]
1 2.8.1 [surplus soil as directed within a lead of]
50m.

All Kind of soil

Examination Hall =2492.633 cum
Septic Tank =31.89 x 2=63.78 cum
Total quantity =2556.413 cum Rs. Two hundred five

2556.413 cum 205.20 |and paise twenty only.
Surface dressing of the ground including o
removing vegetation and inequalities not
exceeding 15cm deep and disposal of]
rubbish, lead upto 50m and lift upto
1.5m
Examination Hall =71.80 sqm Rs. Seven hundred
eighteen and paise

2 2.29.1

71.800 |100sqm| 718.80 |eighty only.
Filling available excavated earth : o
(excluding rock) in trenches and plinth
side of foundation etc. in layers not
exceeding 20cm. thick in depth
3 2.26 |consolidating each deposited layer by
ramming and watering lead.
Examination Hall =1436.220 cum
Rs. Sixty six and paise

1436.220 cum 66.40  |forty only.

%f%/

Chief Enginees
B.S.ELD.C. Ltd, Patna
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Suppliying and filling in plinth with
local sand and under floots including
watering, ramming consolidating and
dressing complete.

2.28 |Examination Hall =713.94 cum
Septic Tank =1.02 x 2=2.04 cum
Total quantity =715.980 cum Rs. One hundred ninety
two and paise fifty
715.980 cum 192.50 |only.
Providing designation 100A one brick ’, e
flat soling joints filled with local sand )
including cost of watering texes royalty
all  complete as per building
11.72 specification and direction of E/I.
' Examination Hall =1897.122 sqm
Septic Tank =13.57 x 2=27.14 sqm
Total quantity =1924.262 sqm Rs. Two hundred
twenty seven and paise
1924262 | Sq.m. 227.600 |sixty only.
Providing and laying in position cement '
concrete of specified grade excluding
the cost of centring and shuttering- all
work upto plinth level.
1:4:8 (1cement: 4 coarse sand : 8 graded
4.1.8 . .
stone aggregate 40mm nominal size)
Examination Hall =150.26 cum
Rs. Two thousand three
hundred forty six and
150.260 cum 2346.90 |paise ninety only.
Providing and laying in position cement -
concrete of specified grade excluding /
the cost of centring and shuttering- all
work upto plinth level.
1:3:6 (Icement: 3 coarse sand : 6 graded
4,15 [stone aggregate 20mm nominal size)
Examination Hall =54.8 cum
Septiec Tank =2.98 x 2=5.96 cum Rs. Two thousand
Total quantity =60.76 cum seven hundred seventy
five and paise seventy
60.760 cum 2775.70 |only. -
P .
g0 ’/

ﬁ»a\’

Chief Enginees
B.SELD.C. L, Patna







Kota stone slab flooring over 20 mm
(average ) thick base laid
over and jointed with grey cement slurry
mixed with pigment to
match the shade of the slab including
8 11.26.1 {rubbing and polishing
complete . Base with 1:1:1 (1 lime : 1
surkhi: T coarse sand )/ 1:4 20 to 25 mm
thick -
Examination Hall =1781.375 sqm Rs. Nine hundred sixty
1781.375 sqm 968.000 |eight only.
Kota stone slabs 20 mm thick in risers| . e
of steps skirting. Dado & g
pillars laid on 12 mm (average (thick
cement mortar 1:3 (1 cement:
3 coarse sand ) and jointed with grey
9 11.49 : .
cement slurry mixed with
pigment to match the shade of the slab
including rubbing and Rs. Nine hundred
polishing complete. Details of cost for twenty seven and paise
10 sqm 97.482 sqm 927.500 |fifty only. )
Providing and laying Ceramic glazed 7
floor tiles 300x300 mm (thickness to be
specified by the manufacturer) of Ist
quality conforming to IS : 15622 of
approved make in all colours, shades,
except White, lvory, Grey, Fume Red
10 11.38 |Brown laid on 20mm thick bed of]
Cement Mortar 1:4 (1 cement ; 4 Coarse
sand) including pointing the joints with
white cement and matching pigments
etc. complete.
Examination Hall =174.720 sqm Rs. Eight hundred one
174.720 sq.m 801.800 |and paise eighty only.
(Y
2 ’“(40
Chief Enginees
B.S.ELD.C. Ld, Patna







11

11.36

Providing and fixing [st quality Ceramic
glazed wall tiles conforming to IS :
15622 (thickness to be specified by the
nufacturer) of approved make in all
colours, shades, except burgundy, bottle
green, black of any size as approved by
Engineer-in-charge in skirting, risers of|
step and dados over [2mm thick bed of]
Cement Mortar 1:3 (| cement : 3 Coarse
sand)and jointing with grey cement
slurry @ 3.3 kg per sqm including
pointing in white cement mixed with
pigments of matching shade complete.
Examination Hall =493.20 sqm

Rs. Seven hundred fifty
four and paise twenty

12

5.1.1

Providing and laying in position
specified grade of reinforced cement
concrete excluding the cost of centring,
shuttering, finishing & reinforcement -
all work upto plinth level.

1:1:2 (lcement: | coarse sand : graded
stone aggregate 20mm nominal size)
Examination Hall = 722.300 cum

493.200 sq.m 754200 |only.

e

Rs. Five thousand one
hundred ten and paise

13

Providing and laying in position
specified grade of reinforced

cement concrete excluding the cost of
centring,shuttering, finishing and
reinforcement-All work puto

plinth level. 1:2:4 (1 cement:2 coarse
sand:4 graded stone

aggregate 20 mm nominal size) Roof
cover slab of septic tank & RCC Beam
in

Septic Tank =0.93x2=1.86 cum

722.300 cum 5110.70 |[seventy only.

"
e

Rs. Three thousand four
hundred thirty eight and

1.860 cum .3438.900 paise ninety only.

e

’qa\ 9
5 A
Chief Enginee:
B.SELD.C. Ltd, Patna
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Reinforced cement concrete work in
wall (any thickness), including attached
pilasters, buttresses, plinth and struts etc
upto floor five level excluding the cost
of centring, shuttering, finishing &
reinforcement - all work upto plinth
level,

1:1:2 (Icement: 1 coarse sand : 2 graded
stone aggregate 20mm nominal size)
Examination Hall =235.30 cum Rs. Five thousand six
hundred sixty six and

14 5.2.1

235.300 cum 5666.20 [paise twenty only.
Reinforced cement concrete work in » :
beams, suspended floors, roofs having
slope upto 15, landings, balconiec,
shelves, chajjas, lintels, bands, plain
window sills, staircasees and spiral
staircases upto floor five level excluding
the cost of centring, shuttering, finishing
& reinforcement - all work upto plinth
level.
1:2:4 (1cement: 2 coarse sand : 4 graded
stone aggregate 20mm nominal size)
Providing M-20 grade R.C.C instead of]
M-15
Providing M-25 grade R.C.C instead of]
M-20
Examination Hall =819.490 cum

5.3
15 5.33B4

5.33B.1

Rs. Four thousand five
hundred eighty one and

819.490 cum 4581.20 |paise twenty only.

Brick work with bricks of class ) - -

A + designation 100A in foundations and L

16 6.1.12/1 plinth in Cement mortar 1:4 (1 cement: Rs. Four thousand one
o 4 coarse sand ) hundred eighty four

Septic Tank=8.75 X 2=17.50 cum 17.500 cum 4184.00 |only.

Brick work with bricks of class
designation 100A in superstructure
6.1.14A |above plinth level upto five loor cement
17 + mortar 1:6 (1cement :6 coarse sand)
6.3A |Examination Hall =517.654 cum Rs. Four thousand four
hundred tweﬁty seven

517.654 cum 4427.50 |and paise fifty only.

7

~

)
f’&O\

9rq

Chief Engineer
B.S.E.LD.C. Ltd, Patna
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Half brick Masonry with bricks of class
designation 100A in superstructure
6.18.4A |above plinth level upto five floor cement
18 + mortar 1:4 (1cement :4 coarse sand)
6.19A |Examination Hall =755.037 sqm Rs. Five hundred thirty
eight and paise thirty
755.037 sqm 538.30 |only.
Extra for providing and placing in
position 2 nos., 6dia MS bars at every
third course of half brik masonry (with
19 621A F.P.S. brick)
Examination Hall =755.037 sqm Rs. Seventy five and
' 755.037 sqm 75.90  |paise ninety only.
20mm thick Cement plaster of mix 1:6 - o
20 13.13.4 (1 cement : 6 coarse sand) Rs. One hundred twenty
"7 |Examination Hall =2624.121 sqm three and paise fifty
2624121 sqm 123.50  |only.
12mm thick cement plaster of mix 1:6
(Icement : 6 coarse sand ) over internal
21 13.11.4 wall surface.
Examination Hall =4135.906 sqm Rs. Eighty nine and
4135.906 sqm 89.30  [paise thirty only.
20 mm cement Plaster 1:3 (1 cement: 3
2 13.13.1 |coarse sand) with neat cement punning Rs. One hundred eighty
+13.26 |Septic Tank=16.65 x 2=33.30 sqm five and paise sixty
33.300 sqm 185.60 |only.
12 mm cement Plaster 1:3 (1 cement: 3 -
coarse sand) finished with a floating
coat of neat cement & Extra for
23 13.13.1 |providing and mixing water proofing
+13.26 |material in proportion recommended by
the manufacturers 12 mm cement plaster Rs. One hundred eighty
1:3(Icement : 3 sand) five and paise sixty
Septic Tank=52.82 x 2=105.64 sqm 105.640 sqm 185.60 Jonly.
6mm thick Cement plaster of Ceiling - -
mix 1:4 (1 cement : 4 coarse sand)
24 13.24.2 |Examination Hall =2838.40 sqm
Rs. Seventy seven and
2838.400 sqm 77.40  |paise forty only.

o

")-5‘ /
%ﬁ/

ief Engineer
LD.C. Ltd, Patna
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/2.

Providing and laying in situ seven
course water profing treatiment with
flass fibre tissue reinforced bitumen
over roof consisting of first coat of
bitumen primer @ 0.40 Kg, per sqm .
2nd , 4th $ 6th courses of bonding
material @ 1.60 kg, per sqm , which
shall consist of blown typw bitumen of

25 DSR |[grade 55/25 conforming to 1S : 702,
22.6  [third and fifth layers of glass fibre tissue
course as specified , seventh | the top
peasized grsvel spread @ 6 dm3 per sqm
, including prepatation ofsurface
excluding grading for slope etc.
complete.
, Rs. Five hundred thirty
Examination Hall =778.39 sqm nine and paise ninety
778.390 sqm 539.90 |only.
Providing and applying white cement
based putty of average
thickness 1 mm, of approved brand and
26 [13.80 A.l{manufacturer, over
the plastered wall surface (o prepare the X
surface even and Rs. Seventy six and
smooth complete. 9598.427 sqm 76.40  |paise forty only.
Finishing walls with Acrylic Smooth s
exterior paint of d
required shade :New work (Two or more
coat applied @ 1.67 It/ 10
7 13.46.1 |sqm over and including priming coat of
exterior
primer applied @ 2.20 kg/ 10 sqm)
Examination Hall =2624.121 sqm
Rs. Sixty eight and
2624121 sqm 68.80  |paise eighty only.
Distempering with 1st quality washable
distemper
(ready made ) of approved manufacturer
and of
28 1137741 required shade and colour complete. As
. |per
" |manufacture's specifications. Two  or
more coats on new work ,
Examination Hall =6974.306 sqm Rs. Thirty four and
6974.306 sqm 34,70  |paise seventy only.

e

P

s

“hi
B.S.E.

ef Engineer
1.D.C. Ltd, Patna







/9

Applying priming coat with ready mixed
pink or grey primer of approved brand
and manufacture on wood work (hard

29 13811 and softwood)
Examination Hall =366.984 sqm Rs. Twenty five and
366.984 sqm 25.20  |paise twenty only.
Applying priming coat with ready mixed -
zinc chromate yellow primer of
30 13.813 approved b.rand. and manufacture on
steel galvanized iron/steel work.
Examination Hall =272.035 sqm Rs. Twenty one and
272,035 sqm 2130 |paise thirty only.
Painting with synthetic enamel paint of]
approved brand and manufacture to give
31 13,93 |20 even shade two or more coats on new
work
Examination Hall =639.011 sqm Rs. Fifty and paise
639.011 sqm 5090 |ninety only. -
Providing wood work in frames of
doors,windows, clerestory windows and
32 9.12 other frames, wrought fremed and fixed Rs. Seventy four
o in position. Sal wood thousand seven hundred
Examination Hall =3.721 cum seventy four and paise
3.721 cum 74774.30 |thirty only.
Providing 40x5mm flat iron hold fast
40cm long including fixing to frame
with 10mm diameter bolts, nuts and
wooden plugs and embeddings in
33 087 cement concrete block 30x10x15 cm
1:3:6 mix (1 cement : 3 coarse sand : 6
graded stone aggregate 20mm nominal Rs. Eighty and paise
size). 354.000 | each 80.80 |eighty only.
Providing and fixing ISI marked flush
door shutters conforming to
IS : 2202 (Part 1) decorative type, core
of block board construction
with frame of | st class hard wood and
‘ well matched teak 3 ply
34 9.20.1 |veneering with vertical grains or cross
bands and face veneers on
both faces of shutters.s.35mm thick
including stainless steel butt hinges with
necessary screws. Rs. Two thousand five
Ixamination Hall =152.910 sqm hundred nineteen and
152.910 sqm 2519.10 |paise ten only.
/
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y %
Chief Engineer
S.ELD.C Ltd, Patna
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10.12.1

10.13B

Providing and fixing glazed steel doors,
windows or ventilators of standard
rolled steel sections, joints mitered and
welded with 15x3 mm M.S. lugs10cm
long with steel legs embedded in cement
concrete blocks 15x10x10cm.of (1:3:6)
(Icement : 3coarse sand : Ggraded stone
aggregate 20mm nominal size) or with
wooden plugs and screws or rawl plugs
and screws or with fixing clips or with
bolts and nuts as required, including
providing and fixing of glass panels
with glazing clips and special metal-sash
putty of approved make complete
including applying a priming coat of
approved steel primer excluding the cost
of metal beading and other fitting except
necessary hinges or pivots as required
Extra for providing and fixing steel
beading of approved shape and section
with screws instread of glaxing clips and
met. Sash putty in steel doors,
windows,ventilators  and  composite
units. :
Examination Hall =228.93 sqm

228.930

sqm

Rs. Three thousand two
hundred seventy and
3270.60 |paise sixty only.

/
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Chief Enginee:s
B.S.ELD.C. Lid, Patna
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10.12.1

10.13C

Providing and fixing glazed steel doors,
windows or ventilators of standard
rolled steel sections, joints mitered and
welded with 15x3 mm M.S. lugslOcm
long with steel legs embedded in cement
concrete blocks 15x10x10cm.of (1:3:6)
(Tcement : 3coarse sand : 6graded stone
aggregate 20mm nominal size) or with
wooden plugs and screws or rawl plugs
and screws or with fixing clips or with
bolts and nuts as required, including
providing and fixing of glass panels
with glazing clips and special metal-sash
putty of approved make complete
including applying a priming coat of
approved steel primer excluding the cost
of metal beading and other litting except
necessary hinges or pivots as required
Extra for providing and flixing steel
beading of approved shape and section
with screws instread of glaxing clips and
met. Sash putty in  steel doors,
windows,ventilators  and  composite
units.

Examination Hall =17.55 sqm

17.550

sqm

Rs. Three thousand two
hundred seventy seven

37

9.82.1

Providing and fixing M.S. grills of
requirement pattern in lrames of
windows etc. with M.S. flatsm square or
round bars etc all complele

fixed to steel windows by welding.
Examination Hall =2130.84 Kp.

2130.840

Kg.

3277.60

91.50

and paise sixty only.

Rs. Ninety one and
paise fifty only.

/
2o')
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Chief Enginee:
B.S.E.LD.C. Ltd, Patna
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Suppling and fixing rolling shuters of
approved make and made of M.S laths
inter locked together through their intire
lenth jnb jointed together at the end by
end mounted on specially designed pipe
shaft with brakets side guides and
arregment for insfde and out side
locking with push and pull operation

38 10.8.2 |complete including the cost of providing
and fixing necessary 27.5 cm long wire
spring grade no.2 and M.S top cover of]
requierd thiknes for rolling shutters.
80x1.20mm thick M.S laths with 1.2mm
thik top cover.
Examination Hall =5.355 sqm Rs. One thousand eight
hundred fifty eight and
5.355 5q.m 1858.30 |paise thirty only.
Reinforcement for RCC work including P
straightening, cutting, bending, placing -
522 | " )
in position and bonding all complete.
TMTC-500
TMTC-500 8mm dia
599.7A Examination Hall =66258 Kg ‘ :
Septic Tank =93 x 2 =186 Kg. Rs. Seventy four and
Total quantity =66444 Kg. 66444.000 | Kg. 74.40  |paise forty only.
TMTC-500 10mm dia o e
5.22.7B |Examination Hall =17227 Kg. Rs. Seventy three and
17227.000 | Kg. 73.10  |paise ten only.
. I TMTC-500 12mm dia .
39 5.22.7C' [Examination Hall =21203 Kg. Rs. Seventy one and
21203.000 | Kg. 71.80  |paise eighty only.
TMTC-500 16mm dia o o
5.22.7D |Examination Hall =31804 Kg. Rs. Seventy two and
31804.000 | Kg. 72.80  |paise eighty only.
TMTC-500 20mm dia o P '
5.22.7E |Examination Hall =74209 Kg. Rs. Seventy two and
. 74209.000 | Kg. 72.20  |paise twenty only.
TMTC-500 25mm dia . : :
5.22.7F |Examination Hall =47706 Kg. Rs. Seventy two and
47706.000 | Kg. 72.20  |paise twenty only.
TMTC-500 32mm dia - o
5.22.7TH |Examination Hall =6626 Kg. Rs. Seventy two and
6626.000 Kg. 7220  |paise twenty only.

.
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Chief Engineer
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10.19

Providing & fixing M.S. Fan hook of 16
mm. dia. M.S. bar 1 Mtr. Long bent to
required size and shape, placed in
position and fixed in Truss Frame / RCC
Slab / beam at the time of casting all
complete as per building specification
and direction of E/l.  (Where materials
is not supplied by deptt.)

Examination Hall =105 Each

105.000

Each

121.80

Rs. One hundred twenty
one and paise eighty
only.

4]

10.33.1

Providing & fixing hand rail by welding
etc. to steel ladder railling & staircases
railling including applying a priming
coat of approved steel primer.
MS tube (medium) 40mm nominal bore.
Examination Hall =981 Kg.

981.000

91.10

Rs. Ninety one and
paise ten only.

42

10.5

Providing and fixingin position collapsibble
steel shutters with  vertical channes
20x10x2mm and braced with flat iron
diagonals 20xSmm size with top and bottom
rail of T-iron 40x40x6mm with 40mm dia
steel pulleys complete with bolts nuts
locking arrangemant stoppers handles
including applying a priming coat of
approved steel primer.

Examination Hall =9.18 sqm

9.180

sqm

4115.60

—

e

Rs. Four thousand one
hundred fifteen and
paise sixty only.

43

4.17

Making plinth protection SOmm thick of
cement concrete 1:3:6 (1 cement :3
coarse sand : 6 graded stone aggregate
20mm nominal size ) over 75Smm bad by
dry brick ballast 40mm nominal size
well rammend and consolidated and
grouted with fine sand including
finishing the top smooth.

Examination Hall =150 sqm

150.000

sqm

P

319.30

Rs. Three hundred
nineteen and paise

thirty only. -

44

5.9.1

Centring and shuttering including
strutting, propping etc. and removal of
form for foundation, footings, basees of]
columns etc. for mass concrete.
Examination Hall =471.59 sqm

&

471.590

sqm

166.70

Rs. One hundred sixty
six and paise seventy
only.

%/
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ef Enginees
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Centring and shuttering including
strutting, propping etc. and removal of]
45 5.9.5 |form for lintel, beams, plinth beams, Rs. Two hundred fifty
griders, bressumers and contilevers. one and paise thirty
Examination Hall =2480.57 sqm 2480.570 sqm 251.300 |only.
Centring and shuttering including = -
strutting, propping etc. and removal of]
46 506 form for columns, pillars, piers,
o abutments, posts and struts Rs. Three hundred forty
Examination Hall =1950.55 sqm four and paise forty
1950.550 sqm 344.400 |only.
Centring and shuttering including -
strutting, propping etc. and removal of]
47 59.3 {form for suspended floors, roofs, Rs. Two hundred
landings, balconies and access platform. seventy five and paise
Examination Hall =2224.48 sqm 2224.480 sqm 275.600 |sixty only.
Providing and fixing 85mmx42mm
oxidised M.S. pull bolt lock
48 9.120 |conforming to 1S:7534 with necessary
screws bolts nut and
washers etc. Complete 50.000 Each 70.000 |Rs. Seventy only.
Providing and fixing oxidised M.S. - Rs. One hundred sixty
49 9.118.1 Isliding door bolts with nuts and five and paise sixty
screws etc, Complete 300x16xmm 50.000 Each 165.600 |only.
Providing and fixing M.S.handles with
50 9.104.1 |necessary screws Rs. Twenty seven and
etc.complete 125 mm 50.000 Each 27.500 |paise fifty only.
Providing  and  fixing  oxidised
M.S.tower bolt black finish,(barrel
51 9.119.1 . v .
type) with necessary Screws Rs. Sixty six and paise
etc.complete250x10mm 50.000 Each 66.500 |fifty only.
: Total Cost (A)[41,436,652.13
Carriage cost of materials (1% -
labour cess has been added on current
SOR as labour cess is not included in
current SOR
Type of materials
Rs. Two hundred eighty
Cement nine and paise eighty
825.170] MT. 289.87 |sevenonly.
Rs. Two hundred five
Local Sand and paise twenty nine
118.070| cum 20529 |and paise only.
. Rs. One thousand eight
Coarse Sand h'undre'd thirty eight
48 and paise seventy five
‘ 1062.630| cum 1838.75 |only.

Chief
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Rs. One thousand five
Stone Chips hundred fifteen and
1699.260| cum 1515.55  |paise fifty five only.
- S Rs. Six hundred one”
Brick and paise sixty seven
364.00| Thous. 601.67 |only.
-~ Rs. Two hundred eighty
Steel nine and paise eighty
265.219| MT. 289.87  |[seven only.
ADD EXTRA COST OF MATERIAL o - 7
FOR DARBHANGA COMM. W.R.T
GAYA AS PER SOR BCD + NEW
RATE W.R.T. TO OLD RATE
49 Rs. Three hundred
Brick thirty three and paise
364.00 | Thous. 333.36|thirty six only.
{Cement : Rs. One thousand
seventy five and paise
82517 MT. 1,075.73 |seventy three only.
Total (B) {6,097,531.65 .
Total (C)=(A)+(B)|47,534,183.78
Plumbing and Sanitary Works
Providing and fixing on wall face
unplastidsed PVC (working pressure 4
kgf per sqm) rain water pipes
12.78 |cinforming to IS:4985 including jointing
50 with seal ring conforming to 1S:5382
leaving 10 mm gap for thermal
110 mm diameter. Rs. Two hundred
12.78.2 fourteen and paise
270 MTS 214.20 |twenty only.
Providing and fixining water closet .
squatting pan (Indian type W.C. pan)] =
with 100 mm sand cast iron P or S tap,
10 litre low white P.V.C. Flushing
cistern with munally controlled device
(handle level) conforming to IS : 7231
51 Parryware/Hindware with all fittings
17.1.1 . . .
and fixtures complete including cutting
and making good the walls and floors
wherever required.
White Vitreous China Orissa pattern W Rs. Three thousand
C pan of size 580 x 440 mm with thirty five and paise
integral type foot rest. 9 Each 3,035.40

Chi
BS.E.

2,17\—04

forty only.
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Providing and fixing white vitreous
china pedestal type water closet
(European type W.C. pan) with seat and
lid, 10 litre low level white P.V.C.
flushing cistern, including flush pipe,
with manually controlled device (handle
52 1722 lever), conforming to IS : 7231, with all
T (ittings and fixtures complete, including
cutting and making good the walls and
floors wherever required :
, Rs. Two thousand nine
W.C. pan with IST marked black solid] - hundred twenty eight
plastic seat and lid 18 Each 2,928.30 |and paise thirty only.

Providing and fixing white vitreous
china flat back or wall corner type
lipped  front  urinal  basin  of]
430x260x350 mm and 340x410x265
mm sizes respectively with automatic
flushing cistern with standard flush pipe
and C.P. brass spreaders with brass
17.43 |unions and G.I. clamps complete,
"~ |including painting of fittings and
brackets, cutting and making good the
walls and floors wherever required :
Range of three urinal basins with 10litre Rs. Six thousand one
white P.V.C. automatic flushing cistern. ' hundred ninety six and

53

15 Each 6,196.80 |paise eighty only.
Providing and fixing wash basin with :
C.I. brackets, 15 mm C.P. brass pillar
taps, 32 mm C.P. brass waste of
standard pattern, including painting of
fittings and brackets, cutting and making
54 1771 good the walls wherever require :

White Vitreous China Wash basin size
630x450 mm with a pair of 15 mm C.P. Rs. Two thousand one
brass pillar taps. hundred twenty and

18 Each 2,120.30 |paise thirty only.

/
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Providing and fixing Stainless Steel
AISI 304 (18/8) kitchen sink as per IS:
13983 with C.I. brackets and stainless
steel plug 40 mm, including painting of|
fittings and brackets, cutting and making

53 17.10.12 |good  the walls wherever required:
kitchen sink with drain board Size 510 x
1040mm bowl depth 225 mm Rs. Six thousand nine
hundred seventy three
1 Each 6,973.20 |and paise twenty only.
Providing and fixing P.V.C. waste pipe| 7
for sink or wash basin including P.V.C.
17.28 .
56 waste fittings complete.
Flexible pipe 32 mm dia
17.28.2.1 Rs. Seventy eight and
18 Each 78.60 |paise sixty only.
Flexible pipe 40 mm dia : Rs. Eighty one and
7 172822 ' 1 Each 81.10 |paise ten only,
Providing and fixing mirror of superior ‘
glass (of approved quality) and of
required shape and size with plastic
moulded frame of approved make and
>8 17.32.2 |shade with 6 mm thick hard board
backing : Rs. Six hundred forty
Rectangular shape 453 x 357 mm three and paise forty
18 Each 643.40 |only.
Providing and fixing 600 x 120 x 5 mm ‘
glass shelf with edges round off,
supported on anodised aluminium -angle
59 17.33 frame with C.P. brass brackets and
' guard rail complete fixed with 40 mm Rs. Four hundred
long screws, rawl plugs etc., complete. seventy eight and paise
18 Each 478.30 |thirty only.
Providing & fixing soil, waste and vent :
pipes :
60 1735.1 2 Centrifugally cast (spun) iron socket & Rs. One thousand
7 Ispigot (S & S) pipe as per IS: 3989 seventeen and paise
120 metre 1,017.70 |[seventy only.
Providing and filling the joints with )
spun yarn, cement slurry and cement
61 mortar 1:2 (1 cement : 2 fine sand) in
17.36.2 [S.C.1/C.I Pipes:
100mm dia pipe Rs. Forty six and paise
27 Each

46.70 [seventy only.
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17.43.1.2

Providing and fixing single equal plain
junction of required degree with access
door, insertion rubber washer 3 mm
thick, bolts and nuts complete.

Sand cast iron S&S as per IS - 1729

37

Each

Rs. Six hundred seventy
four and paise ninety
only.

63

17.60.1.1

Providing and fixing trap of self]
cleansing design with screwed down or
hinged grating with or without vent arm
complete, including cost of cutting and
making good the walls and floors:

Sand cast iron S & S as per IS: 1729

33

Each

674.90

Rs. Eight hundred thirty |
seven and paise seventy
only.

64

18.8.1

Providing and fixing Chlorinated
Polyvinyl ~ Chloride (CPVC) pipes,
having thermal stability for hot & cold
water supply including all CPVC plain
& brass threaded fittings including
fixing the pipe with clamps at 1.00 m
spacing. This includes joining of pipes
& fittings with one step CPVC solvent
cement and the cost of cutting chases
and making good the same including
testing of joints complete as per
direction of E/I

Concealed work including cutting
chases and making good the wall etc. 15
mm nominal outer dia Pipes

345

metre

837.70

241.00

Rs. Two hundred forty
one only,

65

18.9.3

Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC) pipes,
having thermal stability for hot & cold
water supply including all CPVC plain
& brass threaded fittings This includes
jointing of pipes & fittings with one step
CPVC solvent cement, trenching,
refilling & testing of joints complete as
per direction of Engineer in Charge.

25 mm nominal inner dia Pipes

50

" metre

193.80

Rs. One hundred ninety
three and paise eighty
only.

i)

1.D.C. Lid, Patna
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18.48

Providing and placing on terrace (at all
floor levels) polyethylene water storage
tank ISI :12701 marked with cover and
suitable locking arrangement and
making necessary holes for inlet, outlet
and overflow pipes but without fittings
and the base support for tank.

15000

pet
litre

Rs. Six and paise eighty
6.80 |only.

67

18.49

Providing and fixing C.P. brass bib cock
of approved quality conforming to
1S:8931

15 mm nominal bore.

27

Each

Rs. Four hundred ninety
497.00 [seven only.

68

18.52

18.52.1

Providing and fixing C.P. brass stop
cock (concealed of standard design and
of approved make conforming to IS :
8931

15 mm nominal bore.

27

Each

Rs. Six hundred seventy

69

19.2.1

Providing and laying cement concrete
1:5:10 (1 cement : 5 coarse sand : 10
graded stone aggregate 40 mm nominal
size) all-round S.W. pipes including bed
concrete as per standard design :

100 mm diameter S.W. pipe

20

metre

670.70 |and paise seventy only.

Rs. Three hundred
twelve and paise fifty
312.50 |only.

70

19.6.1

Providing and laying non-pressure NP2
class (light duty) R.C.C. pipes with
collars jointed with stiff mixture of]
cement mortar in the proportion of 1:2
(1 cement : 2 fine sand) including
testing of joints etc. complete:

100 mm dia R.C.C. pipe

30

meftre

Rs. Three hundred
twelve and paise ninety

71

19.27.1

Constructing brick masonry road gully
chamber 50x45x60 cm with bricks in
cement mortar 1:4 (lcement : 4 coarse
sand) including 500x450 mm pre-cast
R.C.C. horizontal grating with frame
complete as per standard design :

With common burnt clay F.P.S. (non
modular) bricks of class designation 7.5

Each

312.90 |only.

Rs. Three thousand one
hundred seventeen and
3,117.30 |paise thirty only

e
P
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Chief Engineer
3. S.ELD.C. Lid, Patna .
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19.30.1.1

Contructing brick masonry chamber for
Underground C.I. Inspection Chamber
and bend with 75 class designation
bricks in cement mortar 1:4 (1 cement :
4 coarse sand) C.I. Cover with frame
(light duty) 455x610 mm internal
dimentions, total weight of cover with
frame to be not less than 38 kg. (weight
of cover 23 kg. and weight of frame 15
kg.) RCC top slab with 1:1.5:3 mix (1
cement: 1.5 coarse sand :3 graded stone
aggregate 20 mm  nominal size)
foundation concrete 1:5:10 mix (1
cement:5 coarse sand : 10 graded stone
aggregate 40 mm nominal size), inside
plastering 12 mm th. with cement mortar
1:3 (lcement:3 coarse  sand) finished
smooth with a floating coat of neat
cement on walls and bed concrete etc.
complete as per standard design.

Inside dimensions 466x610 mm and
45cm deep for single pipe line :

With common burnt clay F.P.S. (non
modular) bricks of class designation 7.5

Each

3,949.10

Rs. Three thousand
nine hundred forty nine

72

19.32.1

Making soak pit 2.5 m diameter 3.0
metre deep with 45 x 45 c¢m dry brick
honey comb shaft with brick and S.W.
drain pipe 100 mm diameter, 1.8 m long
complete as per standard design.

With common burnt clay F.P.S. (non
modular) bricks of class designation 7.5

Each

25,900.10

and paise ten only.

Rs. Twenty five
thousand nine hundred

73

19.34

19.34.1

Providing and fixing S.W. intercepting
trap in manholes with stiff mixture of
cement mortar 1:1 (1 cement : 1 fine
sand) including testing of joints etc.
complete :

100 mm dia

12

Each

283.80

and paise ten only.

Rs. Two hundred eighty

three and paise eighty

only. s

74

Detailed Estimate for
of 125mmx40mmx90mm
manual Boring.

construction
Tube  well

Each

60 432 65

Rs. Sixty thousand four
hundred thirty two and
paise sixty five only.

Total D)=

890,926.25 _
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|Electrical Works

25

75

1.1

1.10.3

Wiring for light point /fan point /
exhaust fan point / call bell point with
1.5 sqmm FR PVC insulated copper
conductor single core cable in surface /
recessed medium class PVC conduit,
with piano type switch, phenolic
laminated sheet, suitable size M.S. box
and earthing the point with 1.5 sq.mm.
FR PVC insulated copper conductor
single core cable etc. as required.

Group C

285

Nos.

725.18

Rs. Seven hundred
twenty five and paise
eighteen only.

76

Wiring for twin control light point with
1.5 sqmm FR PVC insulated copper
conductor single core cable in surface /
recessed medium class PVC conduit, 2
way modular switch, modular plate,
suitable GI. Box and earthing the point
with 1.5 sq. mm. FR PVC insulated
copper conductor single core cable etc
as required.

Point

777.70

Rs. Seven hundred
seventy seven and paise
seventy only.

77

1.12

Wiring for light/ power plug with 2x4
sqgmm FR PVC insulated copper
conductor single core cable in surface/
recessed medium class PVC conduit
along with 1 No 4 sq. mm FR PVC
insulated copper conductor single core
cable for loop earthing as required.

790

mir,

163.62

Rs One hundred sixty
three and paise sixty
two only.

78

[.14

1.14.2

Wiring for circuit / submain wiring
alongwith earth wire with the following
sizes of FR PVC insulated copper
conductor, single core cable in surface /
recessed medium class PVC conduit as
required.

2 x25sqmm + 1 x 2.5 sq. mm earth
wire

1200

mtr.

132.31

Rs. One hundred thirty
two and paise thirty one
only.

79

1.14

1.14.9

Wiring for circuit / submain wiring
alongwith earth wire with the following
sizes of FR PVC insulated copper
conductor, single core cable in surface /
recessed medium class PVC conduit as
required.

4 x 6 sq.mm + 2 x 6 sq. mm earth wire

150

mtr,

392.89

Rs. Three hundred
ninety two and paise

eighty nine only.

Chief Enginee:
B.S.E.LD.C. Ltd, Patna
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1.18

1.18.2

Supplying and drawing following pair
0.5 sq.mm. FR PVC insulated annealed
copper conductor, unarmored telephone
cable in the existing surface/ recessed
steel/ PVC conduit as required.

2 Pair

195

mtr.

18.18

Rs. Eighteen and paise
eighteen only.

81

1.24

1.24.3

Supplying and fixing following modular
switch/ socket on the existing modular
plate & switch box including
connections but excluding modular plate
etc. as required.

15/16 amp switch

20

Each

112.11

7

Rs. One hundred twelve
and paise eleven only.

82

1.24

1.24.4

Supplying and fixing following modular
switch/ socket on the existing modular
plate & switch box including
connections but excluding modular plate
etc. as required.

3 pin 5/6 amp socket outlet.

20

Each

79.79

Rs. Seventy nine and

83

1.24

1.24.6

Supplying and fixing following modular
switch/ socket on the existing modular
plate &  switch box including
connections but excluding modular plate

. etc. as required.

Telephone socket outlet

11

Each

95.95

paise seventy nine only.

Rs. Ninety five and
paise ninety five only.

84

1.24

1.24.7

Supplying and fixing following modular
switch/ socket on the ‘existing modular
plate & switch box including
connections but excluding modular plate
etc. as required.

TV antenna socket outlet

15

Each

94.94

Rs. Ninety four and

paise ninety four only.

s
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1.29

Supplying and fixing metal box of]
150mm x 75mm x 60mm deep (nominal
size) on surface on in recess with
suitable size of phenolic laminated sheet
cover in front including providing and
fixing 3 pin 5/6 amps socket outlet and
5/6 amps piano type switch, connection,
painting etc. as required. (For light plugs
to be used in non residential buildings).

66

Nos.

195.94

Rs. One hundred ninety
five and paise ninety
four only.

86

1.30

Supplying and fixing metal box of
180mm x 100mm x 60mm deep
(nominal size) on surface or in recess
with suitable size of phenolic laminated
sheet cover in front including providing
and fixing 6 pin 5/6 & 15/16 amps
socket outlet and 15/16 amps piano type
switch, connection, painting etc. as
required.

Nos.

278.76

Rs. Two hundred
seventy eight and paise

87

3.2

322

Supplying, installing, testing and
commissioning of following capacity
TPN tap off box made of 1.6mm thick
sheet steel enclosure duly painted with
powder coating on exinsing rising mains
complete with PPN disconnector FSU
AND HRC fuses, connections, earthing
etc as required.

32 amps TPN

45

Each

6,290.28

seventy six only.

Rs. Six thousand two
hundred ninety and

88

3.2

323

Supplying, installing, testing and
commissioning of following capacity
TPN tap off box made of 1.6mm thick
sheet steel enclosure duly painted with
powder coating on exinsing rising mains
complete with PPN disconnector FSU
AND HRC fuses, connections, earthing
etc as required.

63 amps TPN

Each

7,064.95

paise twenty eight only.

Rs. Seven thousand
sixty four and paise

ninety five only.

\

1
22!

~AA

92

Chief Engineer

B.S.E.LD.

C. Ltd, Patna







. commissioning of following capacity

Supplying, installing, testing and

TPN tap off box made of 1.6mm thick
sheet steel enclosure duly painted with

89 32 powder coating on exinsing rising mains
complete with PPN disconnector FSU
AND HRC fuses, connections, earthing
etc as required. Rs. Eight thousand one
304 100 amps TPN hundred thirty four and
o | Each 8,134.54 |paise fifty four only.
Earthing with copper earth plate 600mm , :
x 600mm x 3mm thick including
accessories, and providing masonary
enclosure with cover plate having
90 5.6 locking arrangement and watering pipe
of 2.7 metre long etc. with charcoal /
coke and salt as required. Rs. Nine thousand three
hundred eighty four and
2 Nos. 9,384.92 |paise ninety two only.
o Total (E) =|667,682.00
Fire Fighting
Brand new ISI marked Life Guard ABC
type multipurpose Fire Extinguishers 4
ol |Dpas&D Kgs. Capacity,. fitted with pressure
guage complete in all respects, ready to Rs. Seven thousand five|
use, complete installation kit. hundred forty nine and
Nos.

10

7,549.75 | paise seventy five only.
Total (F)=|75,498.00

Total (G)=( C)+(D)+(E)+(F) =[49,168,290.03 -

Say|49,168,290.00 -

Tender approved in favour of M/S Daya Ram Singh @ 10.00%
rates i.e. total amount comes to Rs. 4,42,51,461=00 (Rupees Fou
Hundred Sixty One Only)

(Ten Decimal Zero Zero Percent) below BOQ
r Crore Forty Two Lacs Fifty One Thousand Four

g X |

Chief Enginees

B.S.ELD.C. Ltd, Patna
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STANDARD I'TDDING DOCUMENT
PROCCUREMENT
OF
CiViLL WORKS

Chief Enginee:
8 S.ELD.C. Ltd, Patna
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BIHAR STATE EDUCATIONAL INFRASTRUCTURE
DEVELOPMENT CORPORATION LTD.

Chiel Engineex

B8.S.E.LD.C. Ltd, Patna

2RO SoN /’ }'f%‘ E %'f% 3
* - . 2

Seal and Signature of Tenderer
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STANDARD BIDDING DOCUMENT

PROCUREMENT OF
CIVIL WORKS

S

Seal and Signature of Tenderer Chief . imeer
o | B.S.E.LD.C. Lid, Patna
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(SBD)
BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A Govt. Of Bihar Undertaking)

Shiksha Bhawan, Bihar Rastrabhasa Parishad Campus
Acharya Shiv Pujan Sahay Path, Saidpur, PATNA-800004.
NATIONAL COMPETITIVE BIDDING
(CIVIL WORKS)
1. NAME OF WORK : CONSTRUCTION OF PROPOSED EXAMINATION HALL,

KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA

AT

SI. No. District No. Name of College
EXAMINATION HALL,
AT KAMESHWAR SINGH
1
4 PATNA SANSKRIT UNIVERSITY,
DARBHANGA
2. PERIOD OF CONSTRUCTION : 15 Months.
3. DATE OF ISSUE OF NOTICE
INVITING BID : 13.05.2015
4. PERIOD AND PLACE OF SALE : FROM : 30-05-2015 To 16-06-2015, 15.00 Hours
OF BID DOCUMENT on Website : www.eproc.bihar.qov.in
5, TIME, DATE AND PLACE OF : TIME : 14:30 HOURS, Date : 08-06-2015,, in the
PRE- BID MEETING office of Managing Director, BSEIDC, Patna.
6. LAST DATE AND TIME FOR ! DATE : 17-06-2015,TIME; 15:00 HOURS
RECEIPT OF BIDS on Website : www.eproc.bihar.gov.in
7. LAST DATE AND TIME FOR : DATE: 17-06-2015,TIME; 15:00 HOURS
RECEIPT OF EARNEST MONEY on Website : www.eproc.bihar.gov.in
8. “TIME AND DATE OF OPENING : DATE : 19-06-2015, TIME: 16:30 HOURS
TECHNICAL BIDS on Website : www.eproc.bihar.gov.in
9. *TIME AND DATE OF OPENING : DATE : 29-06-2015, TIME: 15:30 HOURS
FINANCIAL BIDS on Website : www.eproc.bihar.gov.in
10. PLACE OF OPENING OF BIDS  : THROUGH WEBSITE Only www.eproc.bihar.gov.in
M. PERIOD OF BID VALIDITY : 120 Days.
12. OFFICER INVITING BIDS : Managing Director, BSEIDC, Patna.

*Should be the same as for the deadline for receipt of bids or promptly thereafter.

Chief Engineet
$.ELDC. Ltd, Patna

Seal and Signatul%%ﬁéti’fenderer
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INVITATION FOR BID
(IFB)

Seal and Signature of Tenderer ]
S TR hief Enginee:

S.ELD.C. Lid. Patna
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B.S.EID.C. Lid, Patna

‘J;cimﬂ 6

r————

4 /a‘{v : S "‘/w% ® g\, . |

Seal and Signature gpf Tenderer
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Seal and Signature of Tenderer Chief Enginee:

B.SE.LD.C. Ltd, Patna
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SECTION 1
INSTRUCTION TO BIDDERS
(ITB)

Chief Enginees
B.S.E.LD.C. Ltd, Patna

B s

Seal and Signature of Tenderer



BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA
(SBD) }

Seciion 1 : Instructions to Bidders

Table of Clauses

. Page No.
A. | General | PageNo T | Submission of Bids Page No
1. Scope of Bid 10 19. Sealing and Marking of 17
Bids
2. Source of Funds 10 20. Deadline for Submission | 18
of Bids
3. Eligible Bidders 10 21. Late Bids 18
4. Qualification of the Bidder 110 E | Bid Opening and Evaluation
5. One Bid per Bidder 13 22. Bid Opening 18
6. Cost of Bidding 13 23. Process to be 19
Confidential
7. Site Visit 13 24, Clarification of Financial | 19
Bids
B. | Bidding Documents 14 25. Examination of Bids and | 19
Determination of
Responsiveness
8. Content of Bidding Documents | 14 26. Correction of Errors 19
9. Clarifications of Bidding 14 27. Evaluation and 20
Documents Comparison of Financial
Bids
10. Amendment of Bidding 14 F. | Award of Contract
Documents
C. | Preparation of Bids 28. Award Criteria 20
11. Language of Bid 15 29. Employer's Right to 20
Accept any Bid and to
Reject any or all Bids
12. Documents Comprising the 15 30. Notification of Award 20
Bid and Signing of Agreement
13. Bid Prices 15 31. Performance Security 21
14, Currencies of Bid and T 32. Advance Payment and 21
Payment Security
15. Bid Validity 16 33. Corrupt or Fraudulent 21
Practices
16. Bid Security : 16 G. | Appendix to | TB 22
17. Alternative Proposals by 17 H. | Annexure ~ | 24
Bidders
18. Format and Signing of Bid 17 Annexure - Il 25
: 9
Seal and Signature of Tenderer Chief Engineet
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(SBD)
. GENERAL
1.Scope of Bid

1.1 The Employer (named in Appendix to ITB) invites bids for the construction of works (as defined in these
documents and referred to as "the works") detailed in the table given in IFB. The bidders may submit bids
for any or all of the works detailed in the table given in IFB.

1.2 The successful bidder will be expected to complete the works by the intended completion date specified
in the Contract data.

1.3 Throughout these bidding documents, the terms 'bid' and 'tender' and their derivatives (bidder / tenderer,
bid/tender, bidding/tendering, etc.) are synonymous,

1.4 Administrative authority shall decide that this agreement would be either PERCENTAGE RATE OR
ITEM RATE and accordingly the non-relevant sections of this document must be crossed.

2.Sources of Funds

2.1 The expenditure on this project will be met as decided by the Competent Authority.
3. Eligible Bidders

3.1 This Invitation for Bids is open to all bidders.

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement that the
Bidder is neither associated, nor has been associated, directly or indirectly, with the Consultant:
Engineer-in-Charge or any other entity that has prepared the design, specifications, and other documents
for the Project or being proposed as Project Manager for the Contract or involved in supervision of the
contract. A firm that has been engaged by the Employer to provide consulting services for the preparation
or supervision of the works, and any of its affiliates shall not be eligible to bid.

3.3 Bidders shall not be under a declaration of ineligibility for delay, failure or corrupt and fraudulent practices
by any of the State Govt. or Central Govt. or Public Undertaking or any Autonomous Body.

4.Qualification of the Bidder

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a preliminary description
of the proposed work method and schedule, including drawings and charts indicating miles stones to
complete the project on time.

4.2 All bidders shall also furnish the following information in Section 2.

(i) Evidence of access to or availability of credit facilities (minimum 10% of estimated cost) certified
by the bankers.

(i) Undertaking that bidder would be able to invest a minimum of cost upto 25% of the contract value
of work, during implementation of contract.

iii) Proposals, if any, for sub contracting of elements of work, costing more than 10% of the bid
amount. (for all contracts over Rs. 5 crore)

(iv) Power of attorney, if any.

4.3 If the Employer has not undertaken prequalification of potential bidders, all bidders shall include the .
following information and documents with their bids in Section 2:
(a) copies of original documents defining the constitution or legal status, place of registration,
and principal place of business; written power of attorney of the signatory of the Bid to commit the
Bidder,;
(b) total monetary value of construction work performed for each of the last five years;
(c) experience in works of a similar nature and size for each of the last five years, and details of

works underway or contractually committed; and clients who may be contacted for further
information on those contracts;

(d) major items of construction equipment proposed to carry out the Contract or evidence of
arrangement; of possessing them on hire/ lease/ buying as defined therein;

(e) qualifications and experience of key site management and technical
contract; ‘

soprél proposed for

i@t@t@ﬁ%;ﬁd auditor's
B.S.E.LD.C. Ltd, Patna
Seal and Signature ofﬁandefér

- "(f) | reports on the financial standing of the Bidder, such as (o) e
' - reports for the past five years;
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4.4

4.5

(9) evidence of access to line(s) of credit and availability of other financial resources facilities (10°/c§“:z T

of contract value), certified by the Bankers {(Not more than 3 months old)

(h) undertaking that the bidder will be able to invest a minimum cash up to 25% of contract value of
work, during implementation of work.

(i) authority to seek references from the Bidder's bankers;

@ information regarding any litigation, current or during the last five years, in which the Bidder is
involved, the parties concerned and dispute amount;

(k) proposals for subcontracting components of the Works amounting to more than 10% of the Bid
Price (for each, the qualifications and experience of the identified sub-contractor in the relevant
field should be annexed); (for all contracts over Rs. 5 Crore)

)] the proposed methodology and programme of construction, backed with equipment planning and
deployment, duly supported with broad calculations and quality control procedures proposed to
be adopted, justifying their capability of execution and completion of the work as per technical
specifications within the stipulated period of completion as per milestones (for all contracts over
Rs. 5 Crore)

Bids from Joint ventures are not acceptable.*

*  (A)A.To qualify for award of the contract, each bidder in its name should have in the last five
years and current financial year will also be considered as referred to in Appendix :-

(a) Achieved in any one year a minimum annual financial turnover (in all classes of civil engineering
construction works only) volume of construction work of at least the amount equal to the 50 %
(fitty percent) estimated cost of works for which bid has been invited. The turn over will be
indexed at the rate of 8% for a year.

(b) Satisfactorily completed as a prime contractor (or as a nominated subcontractor, where the
subcontract involved execution of all main items of work described in the bid document, provided
further that all other qualification criteria are satisfied) at least one similar work of value not less
than amount indicated in Appendix (usually not less than 25% (twenty five percent) of estimated
value of contract),

(c) executed in any one year, the minimum quantities of the following items of work as indicated in

Appendix.
(d) - R.C.C.andP.C.C. 796.00 cum
(e) - Brick work quantity 252.00 cum

(usually 50% of the expected peak rate of construction)

* To be deleted for projects costing Rs. 10 crores or more

** Also, see section 5, the special condition of contract

Seal and Signature of Tenderer

11

Y
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B. Each bidder should further demonstrate :

(a) availability (either owned or leased or by procurement against mobilization advances) of the
following key and critical equipment for this work:

Based on the studies, carried out by the Engineer the minimum suggested major equipment to
attain the completion of works in accordance with the prescribed construction schedule are
shown in the Annexuer-I.

Availability of the testing equipment required for establishing field laboratory to perform
mandatory tests e.g. those stated in Appendix to ITB.

The bidders should, however, undertake their own studies and furnish with their bid, a detailed
construction planning and methodology supported with layout and necessary drawings and
calculations (detailed) as stated in clause 4.3(1) above to allow the employer to review their
proposals. The numbers, types and capacities of each plant/equipment shall be shown in the
proposals along with the cycle time for each operation for the given production capacity to match
the requirements.

NOTE : (To be included for bids valued over Rs 5 Crore)

(b) availability for this work of personnel with adequate experience as required; as per Annexure-Ii.

(c) liquid assets and/or availability of credit facilities of no less than amount indicated in Appendix

(Credit lines/letter of credit/certificates from Banks for meeting the funds requirement etc.- usually
the equivalent of the estimated cash flow for 3 months in peak construction period.)

C. To qualify for a package of contracts made up of this and other contracts for which bids
are invited in the IFB, the bidder must demonstrate having experience and resources
sufficient to meet the aggregate of the qualifying criteria for the individual contracts.

46 Sub-contractors' experience and resources shall not be taken into account in determining the bidder's
compliance with the qualifying criteria except to the extent stated in 4.5(A) above.

47 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is
more than the total bid value. The available bid capacity will be calculated as under :

Assessed Available Bid capacity = (A*N*3 — B)
Where

A= Maximum value of civil engineering works executed in any one year during the last five
years (updated to the price level of the year indicated in Appendix) taking into account
the completed as well as works in progress.

N= Number of years prescribed for completion of the works for which bids are invited.

B= Value (updated to the price level of the year indicated in Appendix) of existing
commitments and on-going works to be completed during the next...... years (period of
completion of the works for which bids are invited)

Note : The statements showing the value of existing commitments and on-going works as well
as the stipulated period of completion remaining for each of the works listed should be
countersigned by the Engineer in charge, not below the rank of an Executive Engineer or
equivalent.

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they
have: .

- made misleading or false representations in the forms, statements and attachments
submitted in proof of the qualification requirements; and/or

- have record of poor performance such as abandoningithe wor, t properly completing
the contract, inordinate delays in completion, litigation , or financial failures etc;
and/or

Chief %g@’gm%mq
hp B.S.ELD.C. Ltd, Patna

Seal and Signaturef%f/’l‘enderer %'}R"
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- participated in the previous bidding for the same work and had quoted unreasonably high
bid prices and could not furnish rational justification to the employer.

5.0ne Bid per Bidder

5.1 Each bidder shall submit only one bid for any work or one package or group. A bidder who submits or
participates in more than one Bid (other than as a subcontractor or in cases of alternatives that have been
permitted or requested) will cause all the proposals with the Bidder's participation to be disqualified.

6.Cost of Bidding

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the
Employer will in no case be responsible and liable for those costs.

In case of cancellation of tender, cost of bidding document will be charged each times.
7. Site Visit

7.1 The Bidder, at the Bidder's own responsibility and risk must visit and examine the Site of Works and its
surroundings and obtain all information that may be necessary for preparing the Bid and entering into a
contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense.

7.2 Tender documents are not transferable.

13
Seal and Signature of Tenderer Chief Engineex

B.S.ELD.C. Lid, Patna



BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDENAMINATION HALLAT KAMESHWAR SINGH SANSKRIT UNIVERSITY,
DARBHANGA (SBD)

B.BIDDING DOCUMENTS

8. Content of Bidding Documents ,
8.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance

with Clause 10; -

Section. Particulars Volume No.
‘ Invitation for Bids

1 Instructions to Bidders

2 Qualifications of Bidders |

3 Conditions of Contracts

4 Contract Data

5 Special condition of Contract i

6 Technical Specifications

7 Bill of Quantities ]

8 Securities and other forms

9 Drawings v

10 Documents to be furnished by bidder Vv
8.2 One copy of each of the volumes |, II, Ill and IV will be issued to the bidder Documents to be furnished

by the bidder in compliance to section 2 will be prepared by him and furnished as Volume- V in two parts
(refer clause 12).

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms,
terms, technical specifications, bill of quantities, forms, Annexes and drawings in the Bid Document.
Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to
clause 25 hereof, bids which are not substantially responsive to the requirements of the Bid Documents
shall be rejected.

9.1 Pre-bid meeting

9.1.1  The bidder or his official representative is invited to attend a pre-bid meeting which will take place at the
address, venue, time and date as indicated in appendix.

9.1.2  The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be
raised at that stage.

9.1.3  The bidder is requested to submit any questions in writing or by fax to reach the Employer not later than
one week before the meeting.

9.1.4  Minutes of the meeting, including the text of the questions raised (without identifying the source of
enquiry) and the responses given will be transmitted without delay to all purchasers of the bidding
documents. Any modification of the bidding documents listed in Sub-Clause 8.1 which may become
necessary as a result of the pre-bid meeting shall be made the Employer exclusively through the issue of
an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. All bidders
have to collect any addendum on next working day of pre-bid meeting. The bidder shall receive the
minutes of the meeting on the next working day of the pre-bid meeting.

9.1.5  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

AN
:
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10.Amendment of Bidding Documents

10.1  Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing
addendum.

10.2  Any addendum thus issued shall be part of the bidding documents and shall be collected by all the
purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each addendum
in writing or by cable to the Employer. The Employer will assume no responsibility for postal delays.

10.3  To give prospective bidders reasonable time in which to take an addendum into account in preparing
their bids, the Employer may, at his discretion, extend as necessary the deadline for submission of bids,
in accordance with Sub-Clause 20.2 below.

C. PREPARATION OF BIDS
11. Language of the Bid '
11.1  All documents relating to the bid shall be in English / Hindi.
12, Documents Comprising the Bid
12.1  The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall be in two
separate parts;
Part | shall be named "Technical Bid" and shall comprise
0 Earnest money in the form specified in Section 8
ii) Qualification Information and supporting documents as specified in Section- 2
iii) Certificates, undertakings, affidavits as specified in Section 2

(

(

(iv) Any other information pursuant to Clause 4.2 of these instructions

(v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1
(

vi) An affidavit affirming the information be has furnished in the bidding document is correct to the
best of his knowledge and belief.

Part Il shall be named "Financial Bid" and shall comprise

(i) Form of Bid as specified in Section 6

(ii) Priced Bill of Quantities for items specified in Section 7

12.2  Each part will be separately sealed and marked in accordance with the Sealing and Marking Instructions
in Clause 19.

12.3  Following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Section Particulars Volume No.
Invitation for Bids (IFB)
1 Instructions to Bidders ‘ . Volume |
3 Conditions of Contract
4 Contract Data
5 Specifications Volume I
8 Drawings Volume IV

15
Seal and Signature of Tenderer
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13.Bid Prices

13.1  The contractor shall bid for the whole work as described in Sub-Clause 1.1 based on the priced Bill of
Quantities submitted by the Bidder.

13.1.1 The bidder shall adopt the percentage rate method or item rate method as specified in the appendix to .-

ITB; only the same option is allowed to all the bidders. Percentage rate method requires the bidder to
quote a percentage above/below/ at par of the schedule of rates specified in the appendix to ITB.

ltem rate method requires to quote rates and prices and line item total (both in figures and words) for all
items of the Works described in the Bill of Quantities along with total bid price both in figures and words).
ltems for which no rate or price is entered by the bidder will not be paid for by the Employer when
executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.
Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.

13.1.2 All duties, taxes, and other levies payable by the contractor under the contract or for any other cause
shall be included in the rates, prices and total Bid Price submitted by the Bidder.

13.2  The rates and prices quoted by the bidder are subject to adjustment during the performance of the
Contract in accordance with the provisions clause 10CA & 10CC clause Conditions of Contract.

13.3  The rate should include the cost of all seen and unseen expenditure. No claim , Whatsoever, will be
entertained due to non-inclusion of any such event necessary for the completion of the item of work.

14, Currencies of Bid and Payment

141 The units rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments shall
be made in Indian Rupees.

15.  Bid Validity

15.1  Bids shall remain valid for a period not less than 120 days after the deadline date for bid submission
specified in Clause 20.A bid valid for a shorter period shall be rejected by the Employer as non-
responsive. In case of discrepancy in bid validity period between that given in the undertaking pursuant
to Clause 12.1 (v) and the Form of Bid submitted by the bidder, the latter shall be deemed to stand
corrected in accordance with the former and the bidder has to provide for any additional security that is
required.

152 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the
bidders may extend the period of validity for a specified additional period. The request and the bidders'
responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his bid
security. A bidder agreeing to the request will not be required or permitted to modify his bid.

16. Earnest Money

16.1 The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the
table of IFB for this particular work. This bid security shall be in favour of Employer, and shall be in the
following form of Unconditional bank guarantee from any nationalized scheduled Indian bank issued
within the state in the format given in Vol. Il (If issued from any bank outside state it will have to
Converted to any bank within the state before executing the agreement.

16.2  Unconditional bank guarantees issued as surety for the bid shall be valid for 45 days beyond the validity
of the bid. :

16.3  Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses
16.1 and 16.2 above shall be rejected by the Employer as non-responsive.

16.4  The Earnest money of unsuccessful bidders will be returned within 28 days of the end of the bid validity
period specified in Sub-Clause 15.1.

16.5  The Earnest money of the successful bidder will be discharged when-the bidder has signed the
Agreement and furnished the required Performance Security.

16.6  The Earnest money may be forfeited
(@)if the Bidder withdraws the Bid after Bid opening during the period of

Seal and Signatur‘ ‘of/Ténderer
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(b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 26; or
(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to

(i) sign the Agreement; or

(i) furnish the required Performance Security.

17. Alternative Proposals by Bidder

17.1  Bidders shall submit offers that fully comply with the requirements of the bidding documents, including
the conditions of contract (including mobilisation advance or time for completion), basic technical design
as indicated in the drawing and specifications. Conditional offer or alternative offers will not be
considered further in the process of tender evaluation.

17.2  Conditional tender will be rejected forthwith.

18. Format and Signing of Bid

18.1  The Bidder shall submit one set of the Technical bid and two set of Financial bid (original & duplicate)
comprising of the documents as described in clause 12 of ITB.

18.2  The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly
authorized to sign on'behalf of the Bidder, pursuant to Sub-Clause 4.3. All pages of the bid where entries
or amendments have been made shall be initialed by the person or persons signing the bid and a
certificate of corrections must be given by the employer.

18.3  The Bid shall contain no alterations or additions, except those to comply with instructions issued by the
Employer, or as necessary to correct errors made by the bidder, in-which case such corrections shall be
initialed by the person or persons signing the bid.

D. SUBMISSION OF BIDS {Only on Website : www.eproc.bihar.gov.in)
SlNo. 19 To 21.1, All Process shall be done through e-tendering Process )

19. Sealing and Marking of Bids

19.1  The Bidder shall place three separate envelopes (called as inner envelopes) which shall be marked one
as technical bid and two envelope as Financial bid in duplicate. Inside one outer envelope. The
envelopes marked "Technical Bid" and "Financial Bid" will have additional markings as follows.

- Technical Bid : To be opened as per NIT (date of Technical Bid opening) in the
presence of Evaluation Committee, or authorized person. {(Only on Website :
www.aproc.bihar.gov.in)

- Financial Bid: Not to be opened exceftl with the approval of Evaluation Committee.
{Only on Website : www.eproc.bihar.gov.in)

The contents of Technical and Financial Bids will be as specified in clause 12.1

19.2  The inner, outer and separate envelopes containing Technical and Financial Bids shall
(a)be addressed to the Employer at the address given in Appendix
(b)bear the identification no of contract as indicated in Appendix.

(c) provide a warning not to open before the specified time and date for bid opening as specified in

ITB.

19.3  In addition to the identification required in Sub-Clause 19.1 and 19.2, each of the envelopes shall
indicate the name and address of the bidder to enable the bid to be returned unopened in case it is
declared late, pursuant to Clause 21, or if Evaluation Committee declares the bid as non responsive
pursuant to Clause 23.

#HGY ¢ oE
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19.4  If the outer envelope is not sealed and marked as above, the Employer will assume no responsibility for
the misplacement or premature opening of the bid.

20. Deadline for Submission of the Bids{Orily o We 2 D www.eproc.biliar.gov.in)

20.1  Complete Bids (including Technical and Financial) must be received by the Employer at the address
specified above not later than the date indicated in appendix. In the event of the specified date for the
submission of bids have declared a holiday for the Employer, the Bids will be received up to the
appointed time on the next working day.

20.2  The Employer may extend the deadline for submission of bids by issuing an amendment in accordance
with Clause 10, in which case all rights and obligations of the Employer and the. bidders previously
subject to the original deadline will then be subject to the new deadline.

21, Late Bids

211 Any Bid received by the Employer after the deadline prescribed in Clause 20 will be returned

22,
221

22.2

22.3

22.4

22.5
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which is not read out and recorded will not be taken into account in Bid valuatioghs~

unopened to the bidder.

yihar.gov.in)

{SLNo, 22 To 27.5, All Process shall be done throue

Bid Opening

The Employer or their authorized representative will open all the Bids received (except those received
late), in the presence of the Bidders or their representatives who choose to attend at time, date and the
place specified in Appendix in the manner specified in Clause 20 and 22.3. In the event of the specified
date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the appointed
time and location on the next working day. Even in the case of absence of the bidder at the time of
opening of bids, department will proceed a head with the opening.

If any of the tenderers or their agents are not present at the time of opening, the employer will open the
tender in their absence and prepare a statement and that will be binding on the absent tenderers.

The envelope containing "Technical Bid" shall be opened. The amount, form and validity of the Earnest
money furnished with each bid will be announced. If the bid security furnished does not conform to the
amount and validity period as specified in the Invitation for Bid (ref. Column 4 and paragraph 3), and has
not been furnished in the form. specified in Clause 16, the remaining technical bid and the sealed
financial bid will be returned to the bidder.

(i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied with valid
security will be taken up for evaluation with respect to the Qualification Information and other
information furnished in Part | of the bid pursuant to Clause 12.1.

(ii) After receipt of confirmation of the bid security, the bidder will be asked in writing (usually within
10 days of opening of the Technical Bid) to clarify or modify his technical bid, if necessary, with
respect to any rectifiable defects.

iii) The bidders will respond in not more than 7 days of issue of the clarification letter.

(iv) Immediately (usually within 3 to 4 days), on receipt of these clarifications the Evaluation
Committee will finalize the list of responsive bidders whose financial bids are eligible for
consideration.

At the time of opening of "Financial Bid", the names of the bidders found responsive in accordance with
Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The remaining bids will
be returned to the bidders unopened. The responsive Bidders' names, the Bid prices, the total amount of
each bid, any discounts, Bid Modifications and withdrawals, and such other details as the mployer may
consider appropriate, will be announced by the Employer at the opening. Any _Bid price or discount,

>
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226  In case bids are invited in more than one package, the order for opening of the "Financial Bid" shall be
that in which they appear in the "Invitation For Bid".

22.7  The Employer shall prepare minutes of the Bid opening, including the information disclosed to those
present in accordance with Sub-Clause 22.5

23. Process to be Confidential

231 Information relating to the examination, clarification, evaluation and comparison of Bids and
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not
officially concerned with such process until the award to the successful Bidder has been announced. Any
effort by a Bidder to influence the Employer's processing of Bids or award decisions may result in the
rejection of his Bid.

24. Clarification of Financial Bids

241  To assist in the examination, evaluation and comparison of Bids, the Employer may, at his discretion,
ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification
and the response shall be sought, offered or permitted except as required to confirm the correction of
arithmetic errors discovered by the Employer in the evaluation of the Bids in accordance with Clause 26.

242 Subject to sub-clause 24.1, no Bidder shall contact the Employer on any matter relating to his bid from
the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

24.3  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or
contract award decisions may result in the rejection of the Bidders' bid.

25, Examination of Bids and Determination of Responsiveness

25.1  During detailed evaluation of "Technical Bids", the Employer will determine whether each Bid (a) meets
the eligibility criteria defined in Clause 3 and 4; (b) has been properly signed; (c) is accompanied by the
required securities and; (d) is substantially responsive to the requirements of the Bidding documents.
During the detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications, and drawings.

25.2 A substantially responsive "Financial Bid" is one which conforms to all the terms, conditions, and
specifications of the Bidding documents, without material deviation or reservation. A material deviation or
reservation is one (a) which affects in any substantial way the scope, quality or performance of the
Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer's
rights or the Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly the
competitive position of other Bidders presenting substantially responsive Bids.

25.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

26, Correction of Errors

26.1  "Financial Bids" determined to be substantially responsive will be checked by the Employer for any
arithmetic errors. Errors will be corrected by the Employer as follows:

(a) where there is a discrepancy between the rates in figures and in words, the rate in words will govern;
and
(b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the

unit rate by the quanity, the unit rate as quoted will govern.

26.2  The amount stated in the "Financial Bid" will be corrected by the Employer in accordance with the above
procedure and the bid amount adjusted with the concurrence of the Bidder in the following manner:

(a) If the Bid price increases as a result of these corrections, the amount as stated in the bid will be the 'bid
price' and the increase will be treated as rebate;

19
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(b)

w27,

27.1

27.2

27.3

27 .4

27.5

28.
281

29.

- 30.

30.1

Seal and Si’éi‘i}atu{eﬁ? i*‘"“}yferé.éff B.S.ELD.C. Ltd, Patna

If the bid price decreases as a result of the corrections, the decreased amount will be treated as the 'bid
price' ‘

Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does not accept
the corrected amount the Bid will be rejected, and the Earnest money may be forfeited in accordance
with Sub-Clause 16.6(b). )

Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the Bids determined to be substantially responsive in
accordance with Sub-Clause 25.2.

In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by adjusting the
Bid Price as follows:

(a) making any correction for errors pursuant to Clause 26: or
(b) making an appropriate adjustments for any other acceptable variations, deviations.

The Employer reserves the right to accept or reject any variation or deviation. Variations and deviations
and other factors, which are in excess of the requirements of the Bidding documents or otherwise result
in unsolicited benefits for the Employer shall not be taken into account in Bid evaluation.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the
cost of work to be performed under the contract, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal
consistency of those prices with the construction methods and schedule proposed. After evaluation of
the price analyses, the Employer may require that the amount of the performance security set forth in
Clause 31 be increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the Contract.

A bid, in the opinion of employee which contains several items in the Bill of Quantities which are
unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected
as non-responsive.

F. AWARD OF CONTRACT
Award Criteria

Subject to Clause 29, the Employer will award the Contract to the Bidder whose Bid has been
determined

(i) to be substantially responsive to the Bidding documents and who has offered the lowest
evaluated Bid Price; and

(i) to be within the available bid capacity adjusted to account for his bid price which is evaluated the
lowest in any of the packages opened earlier than the one under consideration.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the
evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such. cases be
awarded to the next lowest bidder at his evaluated bid price.

Employer's Right to Accept any Bid and to Reject any or all Bids

Notwithstanding Clause 28, the Employer reserves the right to accept or reject any Bid, and to cancel the
Bidding process and reject all Bids, at any time prior to the award of Contract, without thereby in
incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or
Bidders of the ground for the Employer's action.

Notification of Award and Signing of Agreement |
The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration -

of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter -

and in the General Conditions of Contract called the "Letter of Acceptance") will state the/sum that the
Employer will pay the Contractor in consideration of the execution, completion lntenance of the .

tfief Engineer

4




39

BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY,
DARBHANGA (SBD)

Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the
"Contract Price").

30.2  The notification of award will constitute the formation of the Contract, subject only to the furnishing of the
performance security in accordance with the provisions of Clause 31.

30.3  The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will
be signed by the Employer and the successful Bidder, after the performance security is furnished.

31, Performance Security

311 Within 10 (ten) days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the
Employer a Performance Security in any of the forms given below for an amount equivalent 2% of the
Contract price including earnest money plus additional security for unbalanced Bids in accordance with
the Clause 29.5 of ITB and the provisions of Bihar Financial Rules.

31.2  If the performance security is provided by the successful Bidder in the form of an Bank Guarantee or
fixed deposit receipts in the name of Employer, it shall be issued either (a) at the Bidder's option, by a
Nationalized/ Scheduled Indian bank within state or (b) acceptable to the Employer.

31.3  Failure of the successful Bidder to comply with the requirements of Sub-Clause 31.1 shall constitute
sufficient grounds for cancellation of the award and forfeiture of the Bid Security.

32, Advance Payment and Security

321 The Employer will provide an Advance Payment on the Contract Price as stipulated in the General
Conditions of Contract, subject to maximum amount, as stated in the Contract Data.

33. Corrupt or Fraudulent Practices

33.1  The Employer will reject a proposal for award if it determines that the Bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare
the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with this
Corporation (BSEIDC) and any other agencies, if it at any time determines that the firm has engaged in
corrupt or fraudulent practices in competing for the contractor, or in execution.

33.2  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause and Sub-Clause 14 of the
General Conditions of Contract.

Seal and Signature of Tenderer
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G. APPENDIX to ITB

Clause Reference with respect to Section-l.

1. Name of the Employer—Managing Director, BSEIDC, Patna. [CI. 1.1]
2, The last five years means for this tender
2010 - 2011
2011 - 2012
2012 - 2013
2013 - 2014
2014 - 2015.
3. The required annual financial turn over amount is Rs. 245.84 [Cl. 4.5 A(a)]
Lac (Rupees Two Crore Forty Five Lac Eighty Four Thousand
Only)
4. Required minimum value of one similar work is Rs. 122.92 Lac [Cl. 4.5A(b)]
(Rupees One Crore Twenty Two Lac Ninety Two Thousand
Only).
5. Required minimum quantities of work executed are:- as [Cl. 4.5A(c)]

prescribed in the relevant clause,

6. The cost of electric work is :-
7. The cost of water supply/ sanitary works is :-
8. Liquid assets and/or availability of credit facilities is 10% Of [Cl. 4.5B(c)]

Estimated Cost.

9. Price level of the financial year [Cl. 4.7)]
10 The pre-bid meeting will take place : As Per NIT. [Cl. 9.1.2]
1. The technical bid will be opened THROUGH WEBSITE Only

Website : www.eproc.bihar.gov.in

{T%ﬁé@f Engineer
B.S.E.LD.C. Ltd, Patna
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12.

13.

14.

15.

16.

17.

18.

19.

20.

Seal and Signature of Tenderer

Address of the Employer : Managing Director, BSEIDC, Patna.

Identification:

Bid for : EXAMINATION HALL,AT KAMESHWAR SINGH

SANSKRIT UNIVERSITY, DARBHANGA
Sl. No. : 4

Bid reference No. : 03, Year : 2015-16
Do not open before : As Per NIT / CORRIGENDUM

Bids may be submitted only in Percentage Rate Method.

Schedule of rate applicable for Percentage Rate Method is
S.0.R,, B.C.D, Effective from: 15.09.2014 & DSR
(CIVIL&ELECTRICAL) 2014.

The bid should be submitted latest by Date : As Per NIT/
CORRIGENDUM

The bid will be opened through Web Site
/www.eproc.bihar.gov.in

The Cost of BOQ & Cost of Earnest money : As Per NIT/
CORRIGENDUM.

Escalation factors (for the cost of works execﬁted and
financial figure to a common base value for works completed)

Year beforeMultiply factor

One 1.1

Two 1.21
Three 1.33
Four ) 1.46
Five 1.61

Bids will be submitted in Percentage Rate .

o

[Cl. 4.5(a)]

[/cl. 19.2(b)]

[CI. 20.1(a)]

[Cl. 23.1]

[Cl. 34.1]
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ANNEXURE-|
List of Key Plant & Equipment to be deployed on ROAD Work
[Reference Cl. 4.5 (B) (a)]

Sl. Type of Max *** Road Contract Package Size **
Equipment* age as
on...... Within | Rs.1-5 | Rs.5-30 | Rs. 31-50 | Above
(Years) one Crores Crores Crores 50
crore Crores
1. | Motor Grader 5 1 1 3 5
2. | Dozer 5 5 1 1 2
3. | Frontend Loader 5 3 1 2 3
4, Smooth Wheeled Roller 5 =2 1 2 2 3
o
5. | Vibratory Roller 5 § 1 1 1 2
6. | Fully Computerized Hot 5 o, 1 1 1 2
Mix Plant with S (Min. 40- | (Min 80- | (Min 100-
Electronic Controls =1 60 TPH | 100 TPH | 120 TPH
2," capacity | capacity capacity)
@ )
7. | Paver Finisher with 5 3 1 1 1 2
Electronic Sensor ] (Mechan
5 ical)
Water Tanker 5 o 1 2 3 4
-
Bitumen Sprayer 5.7 g 1 1 1 2
10. | Tandem Roller 5 2 1 2 2
o
11. | Concrete Mixes with 5 3 1 1 1 1
Integral Weigh Batching g (Drum
facility 2 mixer)
12. | Concrete Batching and 5 - - 1
Mixing Plant (Minimum
Capacity —- 15m3/hour) :
Total - 8 13 18 29

* To be decided by Employer before floating the tender.

** On the basis of nature of Construction work list of ke

decided.

*** Life of machine minus two years or 5 years on

Seal and Signature of Tenderer

..............

8.S.E

ef Engineey

I

y plant & Equipments will be

which ever is more,

-

D.C. Lid, Patna 24
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ANNEXURE - lI
List of Key Personnel to be deployed on Contract Work

[Reference Cl. 4.5(B) (b)]

SlI. |Personnel* Qualification Contract Package Size

No. Rs.5- | Rs.30 | Rs.70 Rs. 2- Rs. [ Rs.31- [ More
30 Lacs | Lacsto 10 10-30 50 than

Lacs to70 | 2Crores | CroMes | Crgres | Crores 50
Crores

Lacs
1. Project B.E. Civil + 10 Years 1 No. | 1 No. | 1 No.
Manager | Exp. (56 years as
Manager)

or retired E.E.

2. Site B.E. Civil + 07 Years 1No. | 1No. | 1No. 2 4
Engineer | Exp. (3 yearsin Nos. | Nos.
Road Construction)
or retired A.E.

3. Plant B.E. Mech./ Civil + 1No. | 1No. | 1No. 2
Engineer | 05 Years Exp. or Nos.
Dip. Mech + 07
Years Exp. or
Retired J.E.
4. Quantity B.E. Civil + 05 Years 1 No. 2
Surveyor | Exp. or Dip. Civil + Nos.

07 Years Exp.

5. Soil & | B.E. Civil + 07 Years 1 No. 2
Material Exp. Nos.
Engineer

6. Survey B.E. Civil + 03 Years ' 1 No. 2
Engineer | Exp. or Dip. Civil + Nos.

05 Years Exp.

7. | Site Fresh Graduate in 1No. | 1 No. 1 2 3 4
Supervis | Civil or Diploma Nos. | Nos. | Nos. | Nos.
or Civil + 03 Years

Exp. or retired L.T.I
Holder.
Total 1 2 3 5 10 17
*

The designation and no. of the personnel has to be decided by the Corporation as per
the requirement

Seal and Signature of Tenderer

Chief Engineer
8 S.E.IDC. Lud, Patna

o
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SECTION 2
QUALIFICATION INFORMARION
(to be filled in by Bidder)

Chief Engineer

Seal-and Signature of Tenderer 2(1'_(2,, , Patna
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QUALIFICATION INFORMATION
The information to be filled in by the Bidder in the following pages will be used for purposes of
post qualification as provided for in Clause 4 of the Instructions to Bidders. This information will
not be incorporated in the Contract.

1. For Individual Bidders
1.1 Constitution or legal status of Bidder
(Attach copy)

Place of registration :
Principal place of business :

Power of attorney of signatory of Bid

(Attach)
1.2 Total value of Civil Engineering construction 200 200
work performed in the last five years** 200 200 B
(in Rs. Million) 200 200_
200 200 -
200 201

1.3.1  Work performed as prime contractor, work performed in the past as a nominated sub-
contractor will also be considered provided the sub-contract involved execution of all main
items of work described in the bid document, provided further that all other qualification
criteria are satisfied (in the same name) on works of a similar nature over the last five

years.*™
Project Name of | Description | Contract | Valueof | Dateof | Stipulated Actual Remarks
Name the of work, No. Contract | issue of period of date of explaining
Employer* (Rs.In work completion | completi reasons for
Crore) order on* delay & work
completed)

* Attach certificate(s) from the Engineer(s)-in-Charge

** Immediately preceding the financial year in which bids are received and current financial year
will also be consider.

*** Certificate issued of Central govt./ State govt./ Public undertaking (Nigam) .




BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT KAMESHWAR SINGH SANSKRIT
UNIVERSITY, DARBHANGA (SBD)

B Attach certificate from Chartered Accountant.

#1.3.2. Quantities of work executed as prime contractor, work performed in the past as a
nominated sub-contractor will also be considered provided the sub-contract involved
execution of all main items of work described in the bid document, provided further that
all other qualification criteria are satisfied (in the same name and style) in the last five

years **
Year Name | Name Quantity of work performed (cum) @ Remarks
ofthe | ofthe Cement Masonry | Earth | WBM | WMM | Bituminous | Remarks®
work | Employ | Concrete works Work (indicate
er* (including contract Ref)
RCC & PCC)

200__200_

200__200__

200__200__

200__200__

200__200__

1.4 Information on Bid Capacity (works for which bids have been submitted and works which

are yet to be completed) as on the date of this bid.

(A) Existing commitments and on-going works:
Description Place & Contract Name & Value of Stipulated Value of Anticipated date
of works State No. Addressof | Contract Period of works* of completion
Employer (Rs Cr) Completion | remaining to
be completed
(Rs Cr)
1 2 3 4 5 6 7 8

* Attach certificate(s) from the Engineer(s)-in-Charge

@ The item of work for which data is requested should tally with that specified in ITB cla

(c) '

** Immediately preceding the financial year in which bids are received,
. # Delete, if prequalification has been carried out.

4.5A

Chief Engineet
Seal and Signa/tui'e of Tfend}lﬁ};kf B.S.E.LD.C. Ltd, Patna

2557 <2,

P
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AT KAMESHWAR SINGH SANSKRIT

(B) Works for which bids already submitted :
Description | Place & Name & Estimated Stipulated period | Date when Remarks, if any
of works State Address of value of of completion decision is
Employer works (Rs Cr) expected
1 2 3 4 5 6 7
1.5 Availability of key items of Contractor's Equipment essential for carrying out the Works

[Ref. Clause 4.5(B)(a)]. The Bidder should list all the information requested below. Refer also to
Sub Clause 4.3 (d) of the Instruction to Bidders.

43

Description Requirement Availability proposals Remarks (from
of Work. . Owned/Leased . Age/ whom to be
No. Capacity to be procured Nos/Capacity Condition purchased)
1 2 3 4 5 8 7
29

Seal and Signature of Tenderer

B.S.E.

&

!

f Engineer

D.C. Lid, Patna
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1.6 Qualifications and experience of key personnel required for administration and execution
of the Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to Sub Clause 4.3 (e)
of instructions to Bidders and Sub Clause 9.1 of the Conditions of Contract.

Position Name Qualification Year of Experience | Years of experience in
(General) the proposed position

Project Manager

Etc.

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(k)]

Sanction of the works | Value of Sub-contract Sub-contractor Experience in similar work
{(Name & Address)
1 2 3 4

Attach copies of certificates on possession of valid license for executing water supply/ sanitary
work/ building electrification works [Reference Clause 4.5(d) & Clause 4.5(e)]

*1.8 Financial reports for the last five years: balance sheets, profit and loss statements,
auditors' reports (in case of companies/corporation), etc. List them below and-attach Copies.

- *Delete, if prequalification has carried out Ty ; :
s ef Engineer

N%’i%
*B.SELD.C. Ltd, Patna 30

2.
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1.9 Evidence of access to financial resources to meet the qualification requirements: cash in
hand, lines of credit, etc. List them below and attach copies of support documents.

1.10 Name, address and telephone, telex and fax numbers of the Bidders' bankers who may
provide references if contacted by the Employer.

1.1 Information on litigation history in which the Bidder is involved.

Other Party(ies) Employer Cause of Dispute Amount involved | Remarks showing Present
Status

1.12  Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to

*%

Bidders. (Name of Consultant engaged for project preparation is ** ...

1.13  Proposed work method and schedule. The Bidder should attach descriptions, drawings
and charts as necessary to comply with the requirements of the Bidding documents. [Refer ITB
Clause 4.1 & 4.3(1)]

1.14  Programme

1.156  Quality Assurance Programme

2, Additional Requirements
2.1 Bidders should provide any additional information required to fulfill the requirements of
Clause 4 of the Instructions to the Bidders, if applicable.

0} Affidavit

(ii) Undertaking
*** (i)  Update of original prequalification application
** (iv) Copy of original prequalification application

** (v)  Copy of prequalification letter

> Fill the Name of Consuiltant.
o Delete, if prequalification has not been carried out.

31
Seal and Signature of Tenderer
Chief Enginees
8.S.E.1D.C. Ltd, Patna

&
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

BANK CERTIFICATE

This is to certify that M/s. is a reputed
company with a good financial standing.

. If the contract for the work, namely is awarded to
the above firm, we shall be able to provide overdrafticredit facilities to the extent of

Rs, to meet their working capital requirements for executing to
the above contract during the contract period.

(Signature)
Name of Bank
Senior Bank Manager
Address of the Bank

CHief Engineer
B.S.ELD.C. Ltd, Patna 32

(Seal & Signature of Tendérer)
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AFFIDAVIT
1. I, the undersigned, do hereby certify that all the statements made in the required attachments
are true and correct.
2, The undersigned also hereby certifies that neither our firm Mis

has been blacklisted nor has abandoned any
work in any government department, India nor any contract awarded to us for such works
have been rescinded, during last five years prior to the date of this bid.

3. The undersigned hereby authorises and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify
this statement or regarding my (our) competence and general reputation.

4, The undersigned understand and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the Department
Project implementing agency.

5. If the work is allotted to me or my firm, liwe will arrange the required fund and submit the
work program for timely completion of the work.

6. llwe will invest a minimum of cost up to 25% of contract value of work during implementation
of contract.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE

33
(Seal & Signature of Tenderer)

Engineel

f
0.C. Lid, Patna
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s

would invest a minimum cash up to 25% of the value of the work
during implementation of the Contract.

(Signed by an Authorised Officer of the Firm)

Title of Officer

Name of Firm

DATE

277/ ¢ Chfef Enginees
/ B.S.E.LD.C. Ltd, Patna 34

(Seal & Signature of Ténderer) %?va
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SECTION 3
GENERAL CONDITIONS OF CONTRACT

(Seal & Signature of Tenderer)
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(Seal & Signature of Tenderer)

o Chief Engineer
B.S.E.LD.C. Lid, Patna

-
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Dismantled material Employer property.
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GENERAL GUIDELINES

This book of "General Conditions of Contract” is applicable to both types of
tenders i.e. "Percentage rate tenders" and “ltem rate tenders”. Accordingly
alternative provisions for conditions Nos. 4, The appropriate alternatives will be
applicable in specific cases depending on whether this is used for percentage rate
tender (Form- 2)or item rate tender (Form -3)

Form - 1, Schedules A to F, special conditions/ specifications and drawing only will
be issued to intending bidders. The standard form shall form part of the agreement
to be drawn and signed by both parties after acceptance of tender.

All blanks are confined to Notice Inviting Tender (Form - 1) and Schedules A to F.

Authority approving the Notice Inviting Tender (NIT) shall fill up all the blanks in
Form -6 and in Schedules B to F before issue of Tender Papers.

The intending bidders will quote their rates in Schedule A.
The proforma for registers and Schedules A to F are only for information and

guidance. These are not to be filled in the Standard Form. The Schedules with all
blanks, duly filled shall be separately issued to all intending tenderers.

(Seal & Signatiire of Tenderer)

]
BSELDC. Ltd, Patna

N Chief Engineer

38
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BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A Govt. Of Bihar UNDERTAKING )

, Form-1
NOTICE INVITING TENDER

1. The i on the behalf of .........ccoccciiicis invites item rate/ percentage rate
bids from the eligible and approved contractor registered with State RCD/BCD/ other State P.W.D. &
Central Government / PSU or any Agency of National / International repute for each of the following

works:-
District | Name Estimated | Earnest | Time Last date and | Time and | Place  of
of work | cost in | money | allowed for | time for | date of | sale and
Rs./ Lakh completion | receipt of | opening | submission
application of tender | of tender
for issue of
tender forms
1 2 3 4 5 6 7 8
The bidders who download the bidding documents from the internet site .............ccccceeeens would

have to pay the cost of bid documents and submit it in a separate envelope marked cost of bidding
document downloaded from internet.

Criteria of eligibility for issue of tender document

1.1 Issue of Tender to any Contractor registered with Central Government/any State Government / State
RCD/BCD or any PSU or an agency of International / National repute may be submitted without the
registration with Corporation. However, registration with the Corporation will be essential after issue of
L.OA.

Following documents duly attested by gazetted officer and photocopied are required at the time of
submission of bid (In case of other State PWD/ CPWD/ any PSU eligible contractors or Agencies of
National/ International repute following documents (from a to c) have to be submitted after issue of
letter of acceptance).

(a) Registration paper (renewed) of appropriate class and deptt.

(b) Latest sales tax clearance/ sales tax registration in State of Bihar.

(c) Latest labour license (renewed) in State of Bihar.

(d) Power of attorney/ partnership deed/ MoU of private limited company.

(e) Bank Draft for B.O.Q. cost.

) Tools & plants ownership/ lease certificate required in aforesaid work duly verified from

Divisional Engineer / other State PWD / CPWD Contractor will provide definite proof from
appropriate authority for tools & Plant and Undertaking to install it on works site after getting
letter of acceptance.

(Seal & Signature of Tenderer)




BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY,
DARBHANGA (SBD)

Agreement shall be drawn with the successful tenderer on prescribed Form No. BSEDC-2/3,
Tenderer shall quote his rates as overall percentage above/below the amount of B.O.Q. or item rate
as per various terms and conditions of the said form which will form part of the agreement.

3. The amount of Estimated Cost or B.O.Q. Cost of the work may vary.
The earnest money will be applicable on the sanction cost of B.0.Q. only.

The time allowed for carrying out the work will be ...........ocoooivo from the
......................................... day after the date of written orders to commence the work or from the first
date of handing over of the site, whichever is later, in accordance with the phasing, if any, indicated
in the tender documents.

6. The site for the work is available.
OR

The site for the work shall be made available in parts as specified below :-

7. Receipt of applications for issue of forms will be stopped by 1500 Hrs. two days before the date fixed
for opening of tenders. Issue of tender forms will be stopped one day before the date fixed for
opening of tenders or as mentioned in press Notice.

Tender documents consisting of plans, specifications, the schedule of quantities of the various
classes of work to be done and the set of terms & conditions of contract to be complied with by the
contractor whose tender may be accepted and other necessary documents can be seen in the office
Of the Lo between hours of 11.00 A.M. & 03.00 P.M. from

to everyday except on Sunday
and Public Holidays. Tender documents, excluding standard form, will be issued from his office
during the hours specified above, on payment of the following :-

D RS, o, in Bank Draft as cost of tender.

ii) Earnest Money of Rs. as mentioned in Bihar Financial
Rule .For work costing more than one crore, Bank Guarantee from any Nationalised/ scheduled bank
in the state. (If issued from any bank outside state then it will be converted from any bank within state
before executing the work agreement)

8. Tenders, which should always be placed in sealed envelope, with the name of work and due date
written on the envelopes, will be received by the Dated -------- e

(i) L et (i)
........................................................................................................................................ (i)
...................................................................................................................................... up to 03.00
P.M.ON Lo and will be opened by him or his authorized representative in his
office on the same day at 03.30 P.M.

9. The Contractor shall-be required to deposit an amount equal to 2% of the tendered value of the work

as performance guarantee including earnest money in the form as mentioned in Bihar Financial
Rules. For works costing more than one Crore, bank guarantee is acceptable.

10. The description of the work is as follows:

Copies of other drawings and documents pertaining to the works will be open for inspection by the
tenderers at the office of the above-mentioned officer. ‘

* as applicable

Chief Engineey
BSEILDC. Ltd, Patna 40

¥
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11

12

13

14

15

16.
17.

18.

Tenderers are advised to inspect and examine the site and its surroundings and satisfy themselves
before submitting their tenders as to the nature of the ground and sub-soil (so far as is practicable),
the form and nature of the site, the means of access to the site the accommodation they may require
and in general shall themselves obtain all necessary information as to risks, contingencies and other
circumstances which may influence or affect their tender. A tenderer shall be deemed to have full
knowledge of the site whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. The tenderer shall be responsible for arranging and
maintaining at his own cost all materials, tool & plants, water, electricity access, facilities for workers
and all other services required for executing the work unless otherwise specifically provided for in the
contract documents. Submission of a tender by a tenderer implies that he has read this notice and all
other contract documents and has made himself aware of the scope and specifications of the work to
be done and of conditions and rates at which stores, tools and plant, etc. will be issued to him by the
Corporation and local conditions and other factors having a bearing on the execution of the work.

Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the
tenders submitted by such contractors who resort to canvassing will be liable to rejection.

The competent authority on behalf of the Corporation reserves to himself the right of accepting the
whole or any part of the tender and the tenderer shall bound to perform the same at the rate quoted.

The contractor shall not be permitted to tender for works in the Corporation in which his near relative
is posted as officer in any capacity. He shall also intimate the names of persons who are working
with him in any capacity or are subsequently employed by him and who are near relatives to any
gazetted officer in the Corporation Any breach of this condition by the contractor would render him
liable to be removed from the approved list of contractors of the corporation.

No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative
duties in an Engineering Department of the Government of Bihar is allowed to work as a contractor
for a period of two years after his retirement from Government service, without the previous
permission of the Government of Bihar in writing. This contract is liable to be cancelled if either the
contractor or any of his employee is found any time to be such a person who had not obtained the
permission to the Government of Bihar as aforesaid before submission of the tender or engagement
in the contractors service.

The tender for the works shall remain open for acceptance for a period of 120 days from the date of
opening of tenders. If any tenderer withdraws his tender before the said period or issue of letter of
acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the
tender which are not acceptable to the Corporation, then the Corporation shall, without prejudice to
any other right or remedy, be at liberty to forfeit 100 % of the said earnest money as aforesaid.

The Corporation has right to cancel or postpone any work without giving any notice or clarification.

The Corporation may add or delete any of the condition required for execution of any work.

This Notice Inviting Tender shall form a part of the contract document. The CompetentAuthority, shall
issue the letter of acceptance and will sign the contract within 15 days of submitting the performance
guarantee by the successful tenderer contractor.

Signature the Competent Authority

.......................................................... For & on behalf of the Corporation.

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.
(A GOVT. OF BIHAR UNDERTAKING )

41

(Seal & Signature of Tenderer)

Chief Engineer
B.S.E.L.D.C. Ltd, Patna

49
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(A)

Form-2/3

Percentage Rate Tender & Contract for Works
Tender for the work of :-
(i) To be submitted by

(i)To be opened

Signature of officer issuing the documents ... e

DESIGNANION ....ooo e

TENDER

I/We have read and examined the notice inviting tender, schedule, AB,CDE & F. Specifications
applicable, Drawings & Designs, General Iiules and Directions, Conditions of Contract, clauses of
contract, Special conditions, Schedule of iRale & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work,

IWe hereby tender for the execution of the work specified for the Bihar State Educational
Infrastructure Development Corporation Ltd.. within the time specified in Schedule 'F', viz., schedule
of quantities and in accordance in all in respects with the specifications, designs, drawings and
instructions in writing referred to in Rule-1 o! General Rules and Directions and in Clause 11 of the
Conditions of contract and with such materials as are provided for, by, and in respect in accordance
with, such conditions so far as applicable.

We agree to keep the tender open for one hundred twenty (120) days from the due date of
submission thereof and not to make any modifications in its terms and conditions.

A sum of Rs2,06,200.00(Rupees Two Lacs Six Thousand Two Hundred Only) has been deposited
as guarantee of a Nationalised / scheduled bank as earnest money. if 1/We, fail to furnish the
prescribed performance guarantee within prescribed period, l/we agree that the competent Authority
of the Corporation or his successors in office shall without prejudice to any other right or remedy, be
at liberty to forfeit the said earnest money absolutely. Further, ifiwe fail to commence work as
specified, I/we agree that competent Authority of the corporation or his successors in office shall
without prejudice to any other right or remedy available in law, be at liberty to forfeit the said earnest
money and the performance guarantee absolutely, otherwise the said earnest money shall be
retained by him towards security deposit to execute all the works referred to in the tender documents
upon the terms and conditions contained or referred to therein and to carry out such deviations as
may be ordered, up to maximum of the percentage mentioned in Schedule 'F' and those in excess of
that limit at the rates to be determined in accordance with the provision contained in Clause 12.2 and
12.3 of the tender form. '

IMWe hereby declare that I/We shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate
information/derived therefrom to any person other than a person to whom |1A\We am/are authorized to
communicate the same or use the information in any manner prejudicial to the safety of the

Corporation.

Dated ............cooovvveiii Signature of Contractor

Chtef Engineet |
B.S.ELDC. Ltd, Patna %2
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Address :
Occupation :

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted
by me for and on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd
FOF @ QUM OF RS, 1ottt it ittt e et e et et et e e et s e e e e

The letters referred to below shall form part of this contract Agreement :-

a)

b)

c)

For & on behalf of the Bihar State Educational Infrastructure Development Corporation Ltd.

Signature .of the competent AUthOTItY...........cccoiiii

Designation of the competent Authority..........c..co oo

(Seal & Signature of Tenderer)
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General
Rules &
Directions

4

Applicable for
Item Rate
Tender only
(Form- 3)

4A.

Applicable for
Percentage
Rate Tender
only

(Form- 2)

- estimate of the work (or the Scheduled of Rates), it should bexsts

i

GOVERNUit i1 OF BIHAR
ALL WORKS DEEPARTMENT

All work proposed for execution by contract will be notified in a form of invitation to
tender pasted in public places and signed by the officer inviting tender or by
publication in News papers and the inl:inct as the case may be.

This form will state the work to be carried out, as well as the date for submitting and
opening tenders and the time allowed for carrying out the work, also the amount of
earnest money to be deposited with the tender, and the amount of the security deposit
to be deposited by the successful tenderer and the percentage, if any, to be deducted
from bills. Copies of the specificalions, designs and drawings and any other
documents required in connection with the work signed for the purpose of identification
by the officer inviting tender shall also be open for inspection by the contractor at the
office of officer inviting tender during office hours.

In the event of the tender being submitied by a firm, it must be signed separately either
by one or all the partners or person duly authorised by the partners, it must be signed
on behalf of the firm by a person holding the requisite authorisations, such
authorisations to be produced with the tender, and it must disclose that the firm is duly
registered under the Indian Partnership Act, 1952.

Receipts for payment on account of work done, when executed by a firm, must also be
signed by one or all the partners or a duly authorised signatory of the firm.

Any person who submits a tender shall fill up the usual printed form, stating at what
rate he is willing to undertake each item of the work. Tenders, which propose any
alteration in the work specified in the said form of invitation to tender, or in the time
allowed for carrying out the work, or which contain any other conditions of any sort, will
be liable to rejection. No single tender shall include more than one work, but
contractors who wish to tender two or more works shall submit separate tenders for
each; with the nature and number of works to which they refer on the envelope.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees
by ignoring fifty paise and less and considering more that fifty paise as rupee one.

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form,
stating at what percentage below/above (in figures as well as in words) the total
estimated cost given in Schedule of Quantities at Schedule- A, he will be willing to
execute the work Tenders, which propose any alteration in the work specified in the
said form of invitation tender, or in the time allowed for carrying out the work, or which
contain any other conditions of any sort, will be liable to rejection. No single tender
shall include more than one work but contractors who wish to tender for two or more
works shall submit separate tender for each. Tender shall have the name and number
of the works to which they refer, written on the envelope.

If for any special reasons, the contract provides for the payments for work done to be
made at a specified percentage below or above the rates entered fy- sanctioned
iWclear terms in

M fiet Engineet
Y 5 Y ;;f}? 'k B.S.E.LD.C. Ltd, Patna
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5.
6.
7.
8.
9.
10.
Applicable for
Item Rate
Tender only
(Form- 3)
10A.

Applicable for
Percentage
Rate Tender
only ( Form- 2)

(Seal & Signature of Tend

the contract that the deductions or additions, as the case may be of the percentage,
will be calculated on the gross, and not the net amounts of the bills for work done and
in fixing the percentage it should be borne in mind that the calculations will be made.

The officer inviting tender or his duly authorized assistant, will open tenders in the
presence of any intending contractors who may be present at the time, and will enter
the amount of the several tenders in a comparative statement in a suitable form. In the
event of a tender being accepted, a receipt for the earnest money forwarded therewith
shall thereupon be given to the contractor who shall thereupon for the purpose of
identification sign copies of the specifications and other documents mentioned in Rule-
I. In the event of a tender being rejected, the earnest money forwarded with such
unaccepted tender shall thereupon be returned to the contractor remitting the same,
without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders and
will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as an acknowledgment or payment to the officer inviting tender and the
contractors shall be responsible for seeing that he procures a receipt signed by the
office inviting tender or a duly authorized person.

The memorandum of work tendered for and the schedule of materials to be supplied
by the department and their issue-rates, shall be filled and completed in the office of
the officer inviting tender before the tender form is issued. If a form is issued to an
intending tenderer without having been so filled in and incomplete, he shall request the
officer to have this done before he completes and delivers his tender.

For works of sensitive nature the tenderers shall sign a declaration under the Official
Secrets Act 1923, for maintaining secrecy of the tender documents drawing or other
records connected with the work given to them. The unsuccessful tenderers shall
return all the drawing given to them.

In the case of Iltem Rate Tenders, only rates quoted shall be considered. Any tender
containing percentage below/above the rates quoted is liable to be rejected. Rates
quoted by the contractor in item rate tender in figures and words shall be accurately
filled in so that there is no discrepancy if any discrepancy found or the rates which
correspond with the amount worked out of an item is not worked out by the contractor
or it does not correspond with the rates written either in figures or in words then the
rates quoted by the contractor in words shall be taken as correct. Where the rates
quoted by the contractor in figures and in words tally but the amount is not worked out
correctly, the rates quoted by the contractor will unless otherwise proved be taken as
correct and not the amount.

Ih case of Percentage Rate Tenders only percentage quoted shall be considered. Any
tender containing item rates is liable to be rejected. Percentage quoted by the
contractor in percentage rate tender shall be accurately filled in figures and words, so
that there is no discrepancy. However if the contractor has worked out the amount of
the tender and if any discrepancy is found in the percentage quoted in words and
figures, the percentage which corresponds with the amount worked out by the
contractor shall, unless otherwise proved, be take as correct. If the amount of the
tender is not worked out by the contractor or it does not correspond with the
percentage written either in figures or in words then the percentage quoted by the
contractor in words shall be taken as correct. Where the percentage quoted by the
contractor in figures and in words tally but the amount is not worked out correctly, the
percentage quoted by the contractor will, unless otherwise proved, be taken as correct
and not the amount.

lerer)

b
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11.

12.

Applicable for
Iltem Rate
Tender only
(Form- 3)

12A.

Applicable for
Percentage
Rate Tender
only ( Form- 2)

13.

14.

16.

16.

17.

ay

(Seal & Signatun”e/(:%’l"

In the case of any tender where unit rates of any item/items appear unrealistic, such
tender will be considered as unbalanced and in case the tenderer is unable to provide
satisfactory explanation such a tender is liable to be disqualified and rejected.

All rates shall be quoted on the tender form. The amount for each item should be
worked out and requisite totals given. Special care should be taken to write the rates in
figures as well as in words and the amount in figures only, in such a way that
interpolation is not possible. The total amount should be written both in figures and in
words. In case of figures, the word 'Rs' should be written before the figure of rupees
and word 'P' after the decimal figures, e.g. 'Rs 2.15 P' and in case of words, the word,
'Rupees' should precede and the word 'Paise’ should be written in the end. Unless the
rate is in whole rupee and followed by the word 'only' it should invariably be up to two
decimal places. While quoting the rate in schedule of quantities, the word 'only' should
be written closely following the amount and it should not be written in the next line.

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in
figures as well as in words) at which he will be willing to execute the work. He shall
also work out the total amount of his offer and the same should be written in figures as
well as in words in such a way that no interpolation is possible. In case of figures, the
word 'Rs' should be written before the figure of rupees and word P after the decimal
figures, e.g. 'Rs 2.15 P and in case of words, the word 'Rupees' should precede and
the word 'paise’ should be written at the end.

The Quoted rate less than x % below the BOQ cost will be unworkable and bid will be
rejected where x = 10 %; if materials will not be issued by the employer. And if
materials will be issued by the employer then

X=(A-B)/AX10 %
Where A = BOQ Cost
B = Cost of materials stipulated to be issued by the employer.

Where the value of X will not be less than 10% in other words it will be within 10 to
15%

() The contractor whose tender is accepted, will be required to furnish performance
guarantee of 2 (two percent) including earnest money of the tendered amount
within specified period. This guarantee shall be in the form of or Bank guarantee
from any Nationalised / schedule bank in the State for works of more than one
crore,

(i) The contractor whose tender is accepted, will also be required to furnish by way of
Security Deposit for the fulfillment of his contract, an amount equal to 8 % of the
tendered value of the work. The security deposit will be collected by deductions
from the running bills of the contractor at the rates mentioned above

On acceptance of the tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-in-Charge.

Sales-tax, purchase tax, turnover tax, service tax, entry tax royalty or any other tax on
material in respect of this contract shall be payable by the Contractor and Government
will not entertain any claim whatsoever in respect of the same.

The contractor shall give a list of both gazetted and non-gazetted BSEIDC employees
related to him posted in the division, if any.

The tender for the work shall not be witnessed by a contragtor o actors who
fertlered for the

himselfithemselves has/have tendered or who may and has/lig#

Chiet 1

i Logineet
Y S.ELD.C. Ltd, Patna
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DARBHANGA (SBD)
same work. Failure to observe this condition would render, tenders of the contractors
tendering, as well as witnessing the tender, liable to summary rejection.

Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALLAT KAMESHWAR SINGH SANSKRIT UNIVERSITY,

18. The tender for composite work includes in addition to building work all other works
such as sanitary and water supply installations drainage installation, electrical work,
horticulture work, roads and paths etc. The tenderer apart from being a registered
contractor (B&R) of appropriate class, must associate himself with agencies of
appropriate class which are eligible to tender for sanitary and water supply drainage,
electrical and horticulture works in the composite tender.

19. The contractor shall submit list of works which are in hand (progress) in the following

form:-
Name of Name of Particular of Value of Work Position of work Remarks
Work Div. where work is in Progress
1 2 3 4 5

(Seal & Signature of Tenderer)

20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules
and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending Engineer/Executive Engineer / competent
Authority of the Bihar State Educational Infrastructure Development Corporation Ltd. may
in his discretion without prejudice to any other right or remedy available in law cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on account of

any violation by him of the provisions of the said Act.

y

c
)
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Definitions :

1.

%

Tender CONSTRUCTION OF PROPOSEDENAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY,

CONDITIONS OF CONTRACT

The contract means the document forming the tender and acceptances thereof and the
formal agreement executed between the competent authority on behalf of the Bihar State
Educational Infrastructure Development Corporation Ltd. and the Contractor, together
with the documents referred to therein including these conditions, the specifications,
designs, drawings and instructions issued from time to time form one contract and shall
be complementary to one another.

In the contract, the following expressions shall, unless the context otherwise requires
have the meanings, hereby respectively assigned to them :-

i)

ii)

vi)

vii)
viii)

iX)

X)

Xi)

(Seal & Signature-af Tendel?i:}? *(L

The expression works or work shall, unless there be something either in the subject
or context repugnant to such construction, be construed and taken to mean the
works by or by virtue of the contract contracted to be executed whether temporary or
permanent, and whether original, altered, substituted or additional.

The site shall mean the land/or other places on. into or through which work is to be
executed under the contract or any adjacent land, path or street through which work
is to be executed under the contract or any adjacent land, path or street which ma
be allotted or used for the purpose of carrying out the contract. '

The Contractor shall mean the individual, firm or company, whether incorporate or
not, undertaking the works and shall include the legal personal representative of
such individual or the persons composing such firm or company, or the successors
of such firm or company and the permitted assignees of such individual, firm of
company.

The Engineer-in-Charge means the Engineer officer who shall supervise and be in-
charge of the work and who shall sign the contract on behalf of the Bihar State
Educational Infrastructure Development Corporation Ltd. as mentioned in Schedule
'F' hereunder.

Corporation shall mean the Bihar State Educational Infrastructure Development
Corporation Ltd..

-Excepted Risk are risks due to riots (other than those on account of contractor

employees), war (whether declared or not) invasion, act of foreign enemies,
hostilities, civil war, rebellion revolution, insurrection, any act of Government,
damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no control
and accepted as such by the Accepting Authority Provided that the contractor is also
to show that he has taken all due precautions to avoid / un minimise any adverse
after / damage from the above or causes solely due to use or occupation by
Government of the part of the works in respect of which a certificate of completion
has been issued or a caused solely due to Government's faulty design of works.

Bill of quantity means the price and completed Bill of Quantities forming part of the
Bid.

The Defect liability certificate is the certificate issued by Engineer-in-Charge after
defect liability period has ended and upon correction of defects by the contractor.

The defect liability period will be decided by the Corporation for different nature of
works from date of completion of the work and must be mentioned in the agreement.

It will be decided by the Corporation for different nature of work from time to
time as mentioned in contract Data.

The intended completion date is the time intended to complete the work by the
contractor.

contractor shall
incide with any of the

Chief Engineer
B.S.ELD.C. Ltd, Patna 48

The start date is given in the contract data. It is the date
commence execution of the works. It does not necessari
site possession date.

3



BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY,
DARBHANGA (SBD)

Scopeand 3
Performance
4,
5.

Works to be 6,

carried out :

Sufficiency
of Tender

Discrepanci 8.

es and
Adjustment
of Errors

xii) A_sub_contractor is a person or corporate body who has a contract with the
contractor to carry out a part of the construction work in the contract, which includes
work on the site.

xii) Temporary works are works designed, constructed, installed and removed by the
contractor that are needed for construction or installation of the works.

xiv) Market Rate shall be the rate as decided by the competent authority on the basis of
the cost of materials and labour at the site where the work is to be executed plus the
percentage mentioned in Schedule 'F' to cover, all overheads and profits.

xv) Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Government mentioned
in Schedule 'F' hereunder, with the amendments thereto issued up to date of receipt
of the tender.

xvi) Corporation means Bihar State Educational Infrastructure Development Corporation
Limited, which invite tenders on behalf of Competent Authority of Corporation as
specified in schedule 'F".

xvii) Specifications means the specifications followed by relevant department of the
Government of India / State Government. ‘

xviii) Tender value means the value of the entire work as stipulated in the letter award.

Where the context so requires, words imparting the singular only also include the plural
and vice versa. Any reference to masculine gender shall whenever required include
feminine gender and vice versa.

Heading and Marginal notes to these General Conditions of Contract shall not be deemed
to form part thereof or be taken info consideration in the interpretation or construction
thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed and
published documents, together with all drawings as may be forming part of the tender
papers. None of these documents shall be used for any purpose other that that of this
contract.

The work to be carried out under the Contract shall, except as otherwise provided these
conditions, include all labour, materials, tools, plants, equipment and transport which may
be required in preparation of and for and in the full and entire execution and completion of
the works. The descriptions given in the Schedule of Quantities (Schedule - A) shall
unless otherwise stated, be held to include wastage on materials, carriage and cartage,
carrying and return of empties, hoisting, setting, fitting and fixing in position and all other
labours necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

The contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates and prices quoted
in the Schedule of Quantities, which rates and prices shall, except as otherwise provided,
cover all his obligations under the Contract and all matters and things necessary for the
proper completion and maintenance of the works.

The several documents forming the contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawing and
figured dimensions in preference to scale and special conditions in preference to General
Conditions.

49
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8.1

8.2

8.3

9.

(Seal & Signature of Tendefer)

In the case of discrepancy between the schedule of Quantities, the Specifications and/or
the Drawings, the following order of preference shall be observed :-

i) Description of Schedule of Quantities.

iy Particular Specification and Special Condition, if any
iy  Drawings.

iv)  MORT & H specification.

v) Indian Standard Specifications of B.I.S.

If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the
intention of the document and his decision shall be final and binding on the contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission
therefrom shall not vitiate the Contract or release the Contractor from the execution of the
whole or any part of the works comprised therein according to drawings and specifications
or from any of his obligations under the contract.

The successful tenderer/contractor, after submitting the performance guarantee i.e. within
7 days of receipt of letter of acceptance shall attend the office of the Engineer-in-Charge
for authentication signing and completion of the contractor document and execute the
agreement consisting of ;-

i) the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

ii)  Standard P.W.D. Form as mentioned in Schedule 'F' consisting of :

Various standard clauses with corrections up to the date stipulated in Schedule 'F'
along with annexure thereto.

iii) Drawing.

Chief Enginees
B.S.ELDC. Ltd, Patna 50
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CLAUSE OF CONTRACT

CLAUSE 1

Performance
Guarantee

i
J

(i) . The contractor shall submit an irrevocable PERFORMANCE GUARANTEE of 2%
(Two percent) of the tendered amount including earnest money in the shape as
mentioned in the Bihar Financial Rules or Bank Guarantee (for work costing more
than one crore) or any other deposits mentioned for his proper performance of the
contract agreement, (not withstanding and/or without prejudice to any other
provisions in the contract) within period specified in scheduled 'F' from the date of
issue of letter of acceptance. This period can be further extended by the Engineer-in-
Charge up to a maximum period as specified in schedule 'F' on written request of the
contractor stating the reason for delays in procuring the Bank Guarantee, to the
satisfaction of the Engineer-in-Charge. This guarantee shall be in the form of N.S.C.
of Post Office/ Pleadged in favour of department; D.D. of any Scheduled Bank or
State Bank of India or Bank Guarantee (for work costing more than Rupees one
Crore.

(iiQ) The performance Guarantee shall be initially valid up to 28 days beyond the defect
o liability.

(i) The Engineer-in-Charge shall not make a claim under the Performance guarantee
except for amounts to which the Corporation is entitled under the contract
f (notwithstanding and/or without prejudice to any other provisions in the contract
i agreement) in the event of;

(a) Failure by the contractor to extend the validity of the Performance Guarantee as
| described herein above, in which event the Engineer-in-Charge may claim the
: full amount of the Performance guarantee.

(b) Failure by the contractor to pay the Corporation any amount due, either as
agreed by the contractor or determined under any of the Clauses/Conditions of
the agreement, within 30 days of the service of notice to this effect by Engineer-
in-Charge.

(c) Failure by the contractor to rectify any defects as defined in the defect liability
clause in the schedule — F of contract data to the satisfaction of the Engineer
incharge.

(iv) In the event of the contract being determined or rescinded under provisions of any of
the clause/condition of the agreement, the performance guarantee shall stand
forfeited in full and shall be absolutely at the disposal of the Governor of Bihar.

CLAUSE 1 A

Recovery of
Security
Deposit

(Seal & ‘Sigllatun‘e of Tenderer)
|

T]"\e person/persons whose tender(s) may be accepted (hereinafter called the contractor)
sh‘nall permit the Corporation at the time of making any payment to him for work done under
the contract to deduct a sum at 8 % (eight percent) from the gross amount of each running
bill till full amount of security deposit 10% (ten percent) of agreement value or value of
work (whichever is higher) is reached. If value of work exceeds the agreement value,

security deposit (10%) will be recovered for the exceeded work.

A!I compensations or the other sums of money payable by the contractor under the terms
of this contract may be deducted from, or paid by the sale of a sufficient part of his security
deposit or from the interest arising there from, or from any sums which may be due to or
may become due to the contractor by the Corporation on any account whatsoever and in
the event of his Security Deposit being reduced by reason of any such deductions or sale
as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt
tendered by the State Bank of India or by Scheduled Banks or Government Securities (if
deposited for more than 12 months) endorsed in favour of the Engineer-in-Charge, any
sum or sums which may have been deducted from, or raised by sale of his security deposit

51
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or any part thereof. The security deposit shall be collected from the nhnmng bills of the

contractor at the rates mentioned above and the earnest money at the ti
be treated a part of the Security Deposit.

CLAUSE 2

If the contractor fails to maintain the required progress in terms of clause
Compensation the work and clear the site on or before the contract or extended date
for Delay shall, without prejudice to any other right or remedy available undé
(Liquidated  54yernment / Corporation on account of such breach, pay as agreed
Damage amount calculated at the rates stipulated below as the Superintending
Consultant (Technical) (whose decision in writing shall be final and bindir
the amount of tendered value of the work for every completed day/mor),
that the progress remains below that specified in Clause 5 or that {
incomplete.

This will also apply to items or group of items for which a separate pe
i) Compensation

for delay of work
@ 2 % per month of delay to be computed on

Provided always that the total amount of compensation for delay to b
condition shall not exceed 10% of the Tendered Value of work or to the ]
the item or group of items of work for which a separate period of comp
given.

The amount of compensation may be adjusted or set-off against any s
Contractor under this or any other contract with the Corpora’uon In ca
dies not achieve a particular milestone mentioned in schedule- F, ot
milestone(s) in terms of Clause 5.4, the amount shown against that n
withheld, to be adjusted against the compensation levied at the final arg

me of tenders will

5 or to complete
of completion, he
r the law to the
compensation the
Engineer / Chief
g) may decide on
th (as applicable)
he work remains

H
§
!

‘;iod‘of completion
has been specified. ;

ioer Day basis

paid under this

}endered Value of

Iet@n is originally

m payable to the

$e the contractor

| thé rescheduled
rilestone shall be
nt of extension of

time. Withholding of this amount on failure to achieve a milestone, shall' be automatic

without any notice to the contractor. However, if the contractor cat¢
progress of work on the subsequent milestone(s), the withheld amount
In case the contractor fails to make up for the delay in subsequent mil

gstone

hes up with the
hall be released.
(s), amount

mentioned against each milestone missed subsequently also shall be withheld. However,

no interest, whatsoever, shall be payable on such withheld amount. ’

CLAUSE 2A

In case, the contractor completes the work ahead of scheduled comple
@ 1% (one percent) of the tendered value per month computed on per

payable the contractor, subject to a maximum limit of 5% (five percen
value. The amount of bonus, if payable, shall be paid along with final bi

Incentive
for early
completion

of work. Provided always that provision of the Clause 2A shall be applicé

provided in 'Schedule F'.
CLAUSE 3

When ContractS_UbjeCt to.the.a other'provisions qontained in this clguse the Engines
without prejudice to his any other rights or remedy against the contracto

can be
Determined / delay inferior workmanship, any claims for damages and/or any ot
Rescined contract or otherwise, and whether the date of completlon

notlce in wrltlng absolutely determine the contract in any of the fo!
N ’) Chief Eng

/‘? [/ é"
rel) B.S.ELD.C. Lic

(Seal &Sgé;at(xlg of” Teﬁd
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)

iii

Vil

vij)

(Seal & Signature of Tenderer)

It the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed
in an inefficient or otherwise improper or unworkman like manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter.

If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wind up or if a receiver or a manager on behalf of a
creditor shall be appointed or if circumstances shall arise which entitle the court or
the creditor to appoint a receiver or a manager or which entitle the court to make a
winding up order.

if the contractor has, without reasonable cause, suspended the progress of the work
or has failed to proceed with the work with due diligence so that in the opinion of the
Engineer-in-Charge (which shall be final and binding) he will be unable to secure
completion of the work by the date of completion and continues to do so after a
notice in writing of seven.days from the Engineer-in-Charge.

If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of
completion and does not complete them within the period specified in a notice given
in writing in that behalf by the Engineer-in-Charge.

If the contractor persistently neglects to carry out his obligations under the contract
and/or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days
after a notice in writing is given to him in that behalf by the Engineer-in-Charge.

If the contractor commits any acts mentioned in Clause 21 hereof:

If the work is not started by the contractor within 1/8™ of the stipulated time subject to
the maximum of 45 days.

When the contractor has made himself liable for action under any of the cases
aforesaid, the Engineer-in-Charge on behalf of the Corporation shall have powers:

a) To determine or rescind the contract as aforesaid (of which termination or
rescission notice in writing to the contractor under the hand of Engineer-in-
Charge shall be conclusive evidence). Upon such determination or rescission
the Earnest Money Deposit, Security Deposit already recovered and
Performance Guarantee under the contract shall be liable to be forfeited and
shall be absolutely at the disposal of the Corporation.

b)  After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or the balance or part thereof as shall be un-executed
out of his hands and to give it to another contractor to complete the work. The
contractor, whose contract is determined or rescinded as above, shall not be
allowed to participate in the tendering process for the balance work.

In the event of above course(s) being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reasons of his having purchased or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution of
the work or the performance of the contract. And in case action is taken under any of
the provision aforesaid the contractor shall not be entitled to recover or be paid any
sum for any work thereof or actually performed under this contract unless and until
the Engineer-in-Charge has certified in writing the performance of such work and the
value payable in respect thereof and he shall only be entitled to be paid the value so
certified.

w

C
B.S
Y

Engineet
§.E.1D.C. Ltd, Patna
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CLAUSE 3A

CLAUSE 4

Contractor liable
to pay
compensation
even if action not
taken under
Clause 3

CLAUSE 5

Time and
Extension for
Delay

... agreed upon) complete the work as per milestone given in

Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SA

*SKR;T UNIVERSITY,

y

In case, the work cannot be started due to reasons not within the contrq
as decided by the Employer within

party may close the contract. In such eventuality,

of[the contractor

Vith of the stipulated time for complet‘ijon of work, either
the Earnest Money, deposit and the

Performance Guarantee of the contractor shall be refunded, but no paynention account of

interest, loss of profit or damages etc. shall be
examined by the Superintendin
shall be final and binding.

payable at all. the
g Engineer / Chief Consultant (Technical

In any case in which any of the powers conferred upon the Engineer-in-(
3 thereof, shall have become exercisable and the same are not exercisec
thereof shall not constitute a waiver of any of the conditions hereof and

notwithstanding be exercisable in the event of any future case of default

and the liability of the contractor for compensation shall remain unaffect#

the Engineer-in-Charge putting in force all or any of the powers veste
preceding clause he may, if he so desires after giving a notice in writin
take possession of (or at the sole discretion of the Engineer-in-Charge
and binding on the contractor) use as on hire (the amount of the hire m
the final determination of the Engineer-in-Charge) all or any tools, o]
stores, in or upon the works, or the site thereof belonging to the contract
the contractor and intended to be used for the execution of the work. o

9

g

paying or allowing for the same in account at the contract rates or,in the[

being applicable, at current market rates to be certified by the Engineer
certificate thereof shall be final, and binding on the contractor, clerk of t
or other authorized agent to remove such tools, plant, materials, o
premises (within a time to be specified in such notice) in the event of th
to comply with any such requisition, the Engineer-in-Charge may ren
contractor's expense or sell them by auction or private sale on accoun
and his risk in all respects and the certificate of the Engineer-in-Charge 3
of any such removal and the amount of the proceeds and expenses of
be final and conclusive against the contractor.

The time allowed for execution of the Works as specified in the Sg
extended time in accordance with these conditions shall be the essenc
The execution of the works shall commence from such time period as U
of acceptance or from the date of handing over of the site whiche

Contractor commits default in commencing the execution of the wi
Corporation shall without prejudice to any
liberty to forfeit the security deposit absolutely.

As soon as possible after the contract is concluded the Contractor shal
Progress Chart for each milestone and get it approved by the Employer. |
prepared in direct relation to the time stated in the Contract documents|
items of the work. It shall indicate the forécast of the dates of cor
completion of various trades or sections of the work and may be amende
agreement between the Engineer-in-Charge and Contractor within the
imposed in the contract documents, and further to ensure good prc
execution of the work, the contractor shall in all cases in which the ti
work, exceeds one month (save for special jobs for which a separatenié

Yo

?{‘f

or, or procured by

other right or remedy availgble

reasons shall be
anjd his decision

‘i

haﬁge by Clause-
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d. In the event of
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I

5.2 Ifithe work(s) be delayed by.
i)|  force majeure, or

iij Serious loss or damage by fire, or

iii Civil commotion, local.

iv)  delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge
in executing work not forming part of the Contract, or

v) non-availability of stores, which are the responsibility of Employer to supply or

vi) non-availability or break down of tools and Plant to be supplied or supplied by
| Employer or

vi) any other cause which, in the absolute discretion of the authority mentioned in
Schedule 'F' is beyond the Contractor's control.

then upon the happening of any such event causing delay, the Contractor shall

immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless

u$e constantly his best endeavors to prevent or make good the delay and shall do all that

rqay be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with

t}f]e works.

|

|

5.3 Request for the rescheduling of Milestones and extension of time, to be eligible for
consideration, shall be made by the contractor in writing within fourteen days of the
h?ppening of the hindering event causing delay on the prescribed form. The Contractor
may also, if practicable, indicate in such a request the period for which extension is
desired.

54 In any such case the authority mentioned in Schedule 'F' may give a fair and reasonable

extension of time and reschedule the milestones for completion of work. Such extension

s}pall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3

months of the date of receipt of such request. Non application by the contractor for

extension of time shall not be a bar for giving a fair and reasonable extension by the

Enhgineer-in-Charge and this shall be binding on the contractor.

5.5 The basic centerlines, reference points and benchmarks will be fixed by the Corporation.
The contractor shall establish at his own cost at suitable points, additional reference lines
and bench marks as may be necessary and instructed by the Engineer-in-charge. The
contractor shall remain responsible for the sufficiency and accuracy of all the bench marks
and reference lines.

CLAUSE 5A

Tr:we Engineer may require the contractor to attend a progress review meeting during
execution of work.

Tfpe Engineer shall record the minutes of the meeting and provide a copy to the Contractor
for compliance. These minutes will be a part of evidence in case of any request for

extension of time or impunitive action against the contractor.

CLAUSE 6

Measurement Engineer-in-Charge shall, except as otherwise provided, ascertain and determine
of Work Done - measurement and the value in accordance with the contract of work done.

|
i
i
i

(Seal & ;Signature of Tenderer) )
‘ ief Enginees

C

X
o

hi
E.ILD.C. Ltd, Patna
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easurement Book
perform under the

All measurement of all items having financial value shall be entered in M
~and/or level field book so that a complete record is obtained of all works
contract.

All measurements and levels shall be taken jointly by the Engineer m-@harge or his
authorized representative and by the contractor or his authorized representative at least
once in a month during the progress of the work and such measuremeqts shall be signhed
and dated by the Engineer-in-Charge and the contractor or their representatwes in token of
their acceptance. If the contractor objects to any of the measurements’ recorded, a note
shall be made to that effect with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not avallable and the
work of recording measurements is suspended by the Engineer-jn- Charge or his
representative, the Engineer-in-Charge and the Corporation shall not eptertain any claim
from contractor for any loss or damages on this account. If the contractoy or his authorized
representative does not remain present at the time of such measu ements after the
contractor or his authorized representative has been given a notice in wrif ing ‘three (3) days
in advance or fails to countersign or to record objection within a week from 1t the date of the

(Seal & Signature of%ndelel)

measurement, then such measurements recorded in his absence by
Charge or his representative shall be deemed to be accepted by the Con

The contractor shall, without extra charge, provide all assistance with
labour and other things necessary for measurements and recording levels.

thé Engineer-in-
tractor.

| .
every appliance

i
1

4

Except where any general or detailed description of the work expres
contrary, measurements shall be taken in accordance with the procedu!
specifications notwithstanding any provision in the relevant Stan
measurement or any general or local custom. In the case of items whic
by specifications, measurements shall be taken in accordance with the
method of measurement issued by the Bureau of India Standards and
such standard is available then a mutually agreed method as approved b

shall be followed.

The contractor shall give not less than seven days notice to the Enginee
authorized representative in charge of the work before covering up or
beyond the reach of measurement any work in order that the same may
correct dimension thereof be taken before the same is covered up or
reach of measurement and shall not cover up and place beyond reac
any work without consent in writing of the Engineer-n-Charge
representative in charge of the work who shall within the aforesaid per
inspect the work, and if any work shall be covered up or placed beyo
measurements without such notice having been given or the Engineer-in
being obtained in writing the same shall be uncovered at the contractor’
default thereof no payment or allowance shall be made for such work or
which the same was executed.

Engineer-in-Charge or his authorized representative may cause eithe
through another officer of the department to check the measurements
otherwise as aforesaid and all provisions stipulated herein above shal
such checking of measurements or levels.

It is also a term of this contract that recording of measurements of any i
measurement book and/or its payment in the interim, on account or fin
considered as conclusive evidence as to the sufficiency of any work or n
relates nor shall it relieve the contractor from liabilities from any over mes:
noticed till completion of the defects liability period.

7%‘
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I
CLAUSE 7

Payment on
Intermediate
Certificate to be
Regarded as
Advances

I\Ao payment shall be made for work for less than the estimated work of Rs. 2.5 lacs till
the whole of the work shall have been completed and certificate of completion given.
For works estimated to cost over Rs. 2.5 lacs the interim or running account bill shall be
stibmitted by the contractor for the work executed on the basis of such recorded
n‘ﬂeasurements on the format of the Corporation in triplicate on or before the date of
eyery month fixed for the same by the Engineer-in-Charge. The contractor shall not be
eptitled to be paid any such interim payment if the gross work done fogether with net
payment/ adjustment of advances for material collected, if any, since the last such
payment is less than the amount specified in Schedule ‘F’, in which case the interim bill
shall be prepared on the appointed date of the month after the requisite progress is
achieved. The Engineer-in-Charge shall arrange to have the bill verified by taking or
causing to be taken, where necessary, the requisite measurements of the work. In the
eVent of the failure of the contractor to submit the bills, Engineer-in-Charge shall
prepare or cause to be prepared such bills in which event no claims whatsoever due to
delays on payment including that of interest shall be payable to the contractor. Payment
op account of amount admissible shall be made by the Engineer-in-Charge certifying
the sum to which the contractor is considered entitled by way of interim payment at
sych rates as decided by the Engineer-in-Charge. The amount admissible shall be paid
by 10th working day after the day of presentation of the bill by the Contractor to the
Engineer-in-Charge or his Assistant Engineer together with the account of the material
issued by the Corporation, or dismantled materials, if any. In the case of works outside
the headquarters of the Engineer-in-Charge the period of ten working days will be
e;);dended to fifteen working days.

I
i

i

All such interim payments shall be regarded as payment by way of advances against
final payment only and shall not preclude the requiring of bad, unsound and imperfect
or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.
Any certificate given by the Engineer-in-Charge relating to the work done or materials
delivered forming part of such payment may be modified or corrected by any
subsequent such certificate(s) or by the final certificate and shall not by itself be
conclusive evidence that any work or materials to which it relates is/are in accordance
with the contract and specifications. Any such interim payment, or any part thereof shall
n%'t in any respect conclude, determine or affect in any way powers of the Engineer-in-
Charge under the contract or any of such payments be treated as final settlement and
aﬁdjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments shall
c%)ntinue to be made as herein provided as per clause - 2, without prejudice to the right
ofj the Corporation to take action under the terms of this contract for delay in the
completion of work, if the extension of date of completion is not granted by the
c$mpetent authority.

i
|
CLAUS}E 8

Completion
Certificate and
Completion Plans

(Seal & TSignature of Tenderer) /

i
Nithin ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within fifteen days of the receipt of such
notice the Engineer-in-Charge shall inspect the work and if there is no defect in the
V\{ork shall furnish the contractor with a final certificate of completion, otherwise a
provisional certificate of physical completion indicating defects (a) to be rectified by the
contractor and/or (b) for which payment will be made at reduced rates, shall be issued.
But no final certificate of completion shall be issued, nor shall the work be considered to
bé complete until the contractor shall have removed from the premises on which the

work shall be executed all scaffolding, surplus materials, rubbish and all huts and

St
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sanitary arrangements required for his/their work people on the site in conrﬁection with

=

the execution of the works as shall have been erected or const:Tucted by the

!

contractor(s) and cleaned off the dirt from all wood work, doors, windowa- walls, floor or

other parts of the building, in, upon, or about which the work is to be
which he may have had possession for the purpose of execution thereg
the work shall have been measured by the Engineer-in-Charge. If the ¢

!

xecuted or of
f, and not until
ontractor shall

fail to comply with the requirements of this clause as to removal of scaffoldihg, surplus

materials and rubbish and all huts and sanitary arrangements as aforesa

and cleaning

off dirt on or before the date fixed for the completion of work, the Engipeer-in-Charge

may at the expense of the contractor remove such scaffolding surplusi materials and
rubbish etc. and dispose of the same as he thinks fit and clean off such dirt as

CLAUSE 8A

Contractor to

Keep Site Clean

CLAUSE 8B

aforesaid, and the contractor shall have no claim in respect of scaffolgj

ing: or surplus

materials as aforesaid except for any sum actually realised by the sale thereof.

When the annual repairs and maintenance of works are carried out, the
droppings from white washing, color washing, painting etc. on walls, floo
shall be removed and the surface cleaned simultaneously with the comy

splashes and
, windows etc.
letion of these

items of work in the individual rooms, quarters or premises etc. where the work is done

without waiting for the actual completion of all the other items of work in t
case the contractor fails to comply with the requirements of this clause, tf
Charge shall have the right to get this work done at the cost of the o
departmentally or through any other agency. Before taking such action, tf
Charge shall give ten days notice in writing to the contractor. ,

he contract. In
e Engineer-in-
ntractor either
e Engineer-in-

Completion Plans The contractor shall submit completion plan as required vide General Specifications for

to be Submitted

Electrical works (Part-l internal) 1972 and (Part-Il External) 1974 as aé!
i
i

by the Contractor thirty days of the completion of the work.

CLAUSE 9

In case, the contractor fails to submit the completion plan as aforesayl‘

plicable within

d, he shall be

liable to pay a sum equivalent to 2.5% of the value of the work subject to la ceiling of Rs.

15,000 (Rs. Fifteen thousand only) as may be fixed by the

Superintending

Engineer/Chief Consultant(Technical) concerned and in this respect the decision of the

Superintending Engineer/ Chief Consultant (Technical) shall be final and||
contractor. ~

i
|

binding on the

Payment of
Finai Bill

A9y

~ _:/_%“jwi

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within lone month
of the date of the final certificate of completion furnished by the Engi eeljf—in-Charge
whichever is earlier. No further claims shall be made by the contractor after submission
of the final bill and these shall be deemed to have been waived and extinguished.
Payments of those items of the bill in respect of which there is no dispu e and of items
in dispute, for quantities and rates as approved by Engineer-in-Charge| wil, as far as
possible be made within the period specified herein under, the period t'eing reckoned
from the date of receipt of the bill by the Engineer-in-Charge or his autho}izefd Assistant
Engineer, complete with account of materials issued by the Department and dismantled
materials. ;

)If the Tendered value of work is up to Rs. 1 crores : 2 months <L
ii)If the Tendered value of work exceeds Rs. 1 crores : 4 mo@ﬁwg iﬁ@éﬁﬁ@%

%%ﬁiﬁﬁjéﬁﬁg Patna

!
(Seal & Signature of Tendever) I
%
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CLAUSE 9 A

Payment of Payments due to the contractor may, if so desired by him, be made to his bank instead
Contractor's ol direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an
Bills to alithorisation in the form of a legally valid document such as a power of attorney
Banks conferring authority on the bank to receive payments and (2) his own acceptance of the
c}rrrectness of the amount made out as being due to him by Corporation or his

w

gnature on the bill or other claim preferred against Corporation before settlement by
the Engineer-in-Charge of the account or claim by payment to the bank. While the
regceipt given by such banks shall constitute a full and sufficient discharge for the
payment, the contractor shall wherever possible present his bills duly receipted and

d[scharges through his bankers.
thing herein contained shall operate to create in favour of the bank any rights or

e uities vis-a-vis the Governor of Bihar.
CLAUSE 10

Materials Matenals which the Corporation will supply in rare case are shown in schedule
supplied by w ich also stipulates quantum, place of issue and rate(s) to be charged in respect
Corporation thereof The contractor shall be bound to procure them from the Engineer-in-Charge.

/\ soon as the work is awarded, the contractor shall finalise the programme for the
Ic';yi)mpletion of work as per clause 5 of this contract and shall give his estimates of

Jaterials required on the basis of drawings/or schedule of quantities of the work. The
Contractor shall give in writing his requirement to the Engineer-in-Charge which shall be

i

iesued to him keeping in view the progress of work as assessed by the Engineer-in-
Charge, in accordance with the agreed phased programme of work indicating monthly
requirements of various materials. The contractor shall place his indent in writing for

issue of such materials at least 7 days in advance of his requirement.

S!JCh materials shall be supplied for the purpose of the contract only and the value of
t re materials so supplied at the rates specified in the aforesaid schedule shall be set off

r deducted, as and when materials are consumed in items of work (including normal
wastage) for which payment is being made to the contractor, from any sum then due or
which may therefore become due to the contractor under the contract or otherwise or
from the security deposit. At the time of submission of bills the contractor shall certify
that balance of materials supplied is available at site in original good condition.

T;ne contractor shall submit along with every running bill (on account or interim bill)
rqaterlal wise reconciliation statements supported by complete calculations reconciling
total issue, total consumption and certified balance (diameter/section-wise in the case
of steel) and resulting variations and reasons therefore. Engineer-in-Charge shall
(whose decision shall be final and binding on the contractor) be within his rights to
follow the procedure of recovery in clause 42 at any stage of the work if reconciliation is
not found to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting to
site unloading, storing under cover as required, cutting assembling and joining the
s veral parts together as directed by the engineer-in-charge. Not withstanding anything
to{ the contrary contained in any other clause of the contract and (or the PWD Code) all
stores/matenals so supplied to the contractor or procured with the assistance of the

Corporation shall remain the absolute property of the Corporation and the contractor
shall be the trustee of the stores/materials, and the said stores/materials shall not be
removed/dlsposed off from the site of the work on any account and shall be at all times
open to inspection by the Engineer-in-Charge or his authorized agent Any such
stores/materials remaining unused shall be returned to the Engineer-in-Charge in as

g;ood a condition in which they were originally supplied at a require, but in case it is

(Sedl & ESignature of Tenderer)

Chief Enginees
8.S.ELD.C. Ltd, Patna
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CLAUSE 10 A

Materials to
be provided
by the
Contractor

o S

(Seal

|
|
|
|

i
l
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decided not to take back the stores/materials the contractor shall have no claim for

compensation on any account of such stores/materials so supplied to hiﬁn

and not used by him or for any wastage in or damage to in such stores/m

On being required to return the stores/materials, the contractor shall
stores/materials on being paid or credited such price as the Engineer-i

as aforesaid
aterjals.

'—»an?d over the
n-Charge shall

determine, having due regard to the condition of the stores/materials. Th&; p.ﬁice allowed
for credit to the contractor, however, shall be at the prevailing market rate not

exceeding the amount charged to him, excluding the storage charg{ if any. The

decision of the Engineer-in-Charge shall be final and conclusive. In the v'en:t of breach
of the aforesaid condition, the contractor shall in addition to the throwin himself open

to account for contravention of the terms of the licences or permit andjor for criminal

breach of trust, be liable to the Corporation for all advantages or profjts resulting or

which in the usual course would have resulted to him by reason orﬁ such breach.
Provided that the contractor shall in no case be entitled to any compensation or
damages on account of any delay in supply or non-supply thereof all or any such
materials and stores provided further that the contractor shall be bound to execute the
entire work if the materials are supplied by the Corporation within the original scheduled

time for completion of the work plus 50% thereof or schedule time

F)lus 6 months

whichever is more if the time of completion of work exceeds 12 months:but if a part of

the materials only has been supplied within the aforesaid period then
shall be bound to do so much of the work as may be possible with the
stores supplied in the aforesaid period. For the completion of the rest o
contractor shall be entitled to such extension of time as may be dete
Engineer-in-Charge whose decision in this regard shall be final and
contractor.

The contractor shall see that only the required quantities of materials are

the contractor
materials and
f the work, the
rmined by the
vinding on the

re got issued.

Any such material remaining unused and in perfectly good/original condisior}‘?at the time

of completion or determination of the contract shall be returned to tH
Charge at the stores from which it was issued or at a place directed by
in writing. The contractor shall not be entitled for loading, transporting,

éngineer—in-

e
im by a notice
unloading and

stacking of such unused material except for the extra lead, if any involved, beyond the

original place of issue. Quantities issued in excess of requirement with
done and not returned back to the department, recovery will be made of
rate.

The contractor shall, at his own expense, provide all materials, required
other than those, which are stipulated, to be supplied by the Corporation.

The contractor shall, at his own expense and without delay, supply to th

Charge samples of materials to be used on the work and shall get theg

advance. All such materials to be provided by the Contractor shall be in
the specifications laid down or referred to in the contract. The cont
requested by the Engineer-in-Charge furnish proof, to the satisfaction o
in-Charge that the materials so comply. The Engineer-in-Charge sha
deys of supply of samples or within such further period as he may req

espect to work

double of issue

|
!
|

for the works

e Engineer-in-
e dpproved in
zonformity with
ractor shall, if
the Engineer-
within fifteen

Uire intimate to

the Contractor in writing whether sample are approved by him or not. If stmples are not

approved, the Contractor shall forthwith arrange to supply to the Engines
his approval fresh samples complying with the specifications laid down

-in-Charge for
n the contract.

When materials are required to be tested in accordance with specificatiohs,.approval of

the Engineer-in-Charge shall be issued after the test results are received

The Contractor shall at his risk’and cost submit the samples aterials
analysed and shall not make use of or incorporatg:jiﬁi’ggg

tnderey)

o B.S.ELD.C. Lt

{

6 ,2 { J #
& Signatir

.

?
B

!

;to be tested or
any materials
%)é{?m

, Patna
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represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-Charge. The Contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or due
tQE any corrective measures required to be taken on account of and as a result of testing

of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the
raquired number of samples for such tests at such time and to such place or places as
lay be directed by the Engineer-in-Charge and bear all charges and cost of testing
upless specifically provided for otherwise elsewhere in the contract or specifications.
The Engineer-in-Charge or his authorized representative shall at all time have access to
th;e works and to all workshops and places where work is being prepared or from where
materials, manufactured articles or machinery are being obtained for the works and the
i)ntractor shall afford every facility and every assistance in obtaining the right to such
cess

T‘Le Engineer-in-Charge shall have full powers to require the removal from the premises
of all-materials which in his opinion are not in accordance with the specifications and in
case of default the Engineer-in-Charge shall be at liberty to employ at the expense of
the contractor, other persons to remove the same without being answerable or
accountable for any loss for damage that may happen or arise to such materials. The
Ehgmeer—m Charge shall also have full powers to require other proper materials to be
lebstituted thereof and in case of default the Engineer-in-Charge may cause the same
té be supplied and all costs which may attend such removal and substitution shall borne
bg; the Contractor.

3E 10 B

i)i The contractor, on signing an indenture in the form to be specified by the

Secured Advance |  Engineer-in-Charge, shall be entitled to be paid during the progress of the
on Non-perishable|  execution of the work up to 75% of the assessed value of any materials which are

Materials

Plant &

in the opinion of the Superintending Engineer / Chief Consultant(Technical) of the
Corporation nonperishable, non-fragile and noncombustible and are in
accordance with the contract and on the site in connection therewith and are
adequately stored and/or protected against damage by weather or other causes
but which have not at the time of advance been incorporated in the works. When
materials on account of which advance has been made under this sub-clause are
incorporated in the work the amount of such advance shall be recovered/deducted
from the next payment made under any or the clause or clauses of this contract.

i)y  Mobilization advance not exceeding 10% of the tendered value may be given, if

| requested by the contractor in writing within one month of the order to commence
I the work. In such a case the contractor shall execute a Bank Guarantee/ Bond
| from a Scheduled Nationalised Bank as specified by the Engineer-in-Charge for
| the full amount of such advance before it is released. Such advance shall be in
| two or more installments to be determined by the Engineer-In-charge at his
| absolute discretion. The first installment of such advance before shall be released
' by the Engineer-in-Charge to the contractor on a request made by the contractor
! to the Engineer-in-Charge in this behalf. The second and subsequent installment
shall be released by the Engineer-in-Charge only after the contractor furnishes a
proof of the satisfactory utilisation of the earlier installment to the entire
satisfaction of the Engineer-In-Charge.

il An advance for plant machinery required for the work and brought to site by the
Contractor may be given if requested by the contractor in writing within one month
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Shuttering !
Material ‘
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i
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of bringing such plant and machinery to site. Such advance shall be given on such
plant and machinery which in the opinion of the Engineer-in-Charge will add to the

ief Enginee:
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iv)

3 //‘\\

expeditious execution of work and improve the quality of work. |
advance shall be restricted to 5% of the tender value. In the case of‘

Tender CONSTRUCTION OF PROPOSEDENXAMINATION HALL,AT KAMESHWAR SINGH SA ﬁSKRIT UNIVERSITY,
DARBHANGA (SBD) !

J[he ‘amount of

new plant and

equipment to be purchased for the work the advance shall be restricted to 85% of
the price of such new plant and equipment paid by the contractor‘ for which the

contractor shall produce evidence satisfactory to the Engineer-

n-Charge and

approval from Engineer-in-Charge. In the case of second hand and used plants

and equipment, the amount of such advance shall be limited

0 50% of the

depreciated value of plant and equipment as may be decided by tfle Engineer-in-

Charge. The contractor shall, if so required by the Engineer-in-Cha

l

ge, submit the

statement value of such old plant and equipment duly approved b}/ a Registered
Valuer recognized by the Central Board of Direct Taxes under the Income-Tax

Act, 1961. No such advance shall be paid on any plant and|
perishable nature and on the plant and equipment of a value |
50,000/~ Seventy five percent of such amount of advance shall be
plant & equipment is brought to site and balance twenty fiv

equipment of
less than Rs.
paid after the
€ percent on

successfully commissioning the same only after approval from Engineer-in-

Charge. i
Leasing of equipment shall be considered at par with
shall be covered by tripartite agreement with the following: ;
1. Leasing company which gives certificate of agreeing to lease edJ

contractor. J

2.Engineer in Charge, and ,
3.The contractor. , |

g
purchase of equipment and

uipment to the

This advance shall further be subject to the condition that s&ch‘ plant and
equipment (a) are considered by the Engineer-in-Charge to be neiess,ary for the

works; (b) and are in and are maintained in working order; (c)
Government as specified by the Engineer-in-Charge before th;
advance is released. The contractor shall not be permitted to remo ]

hypothedated to the

payment of
e from the site

such hypothecated plant and equipment without the prior written pe,(miésion of the

Engineer-in-Charge. The contractor shall be responsible for ma
plant and equipment in good working order during the en
hypothecation falling which such advance
For this purpose steel scaffolding and from work shall be treate
equipment. !

|
|
i

shall be entirely recovere
1 as plant and

intaining such
ire ' period of
inf lump sum.

The contractor shall insure the Plant and Machinery for which mobilization

advance is sought and given, for a sum sufficient to provide for the
at site. Any amounts not recovered from the insurer will be |
contractor. i

The mobilization advance and plant and machinery advance in (ii)&k

ir replacement
borne by the

i) above bear

simple interest and should be equal to the prevailing rate of interest charged by

the bank as mentioned in contract date schedule ‘F’ and shall be

alculated from

the date of payment to the date of recovery, both days incjusive, on the

outstanding amount of advance. Recovery of such sums advanced
by the deduction from the contractor's bills commencing after first
the gross value of the work is executed and paid, on pro-rata percg
the gross value of the work billed beyond 10% in such a way
advance is recovered by the time eighty per cent of the gro
is executed and paid, together with interest due on the entires
up to the date of the installment,

hat the
svaluJ the.e

iralol

shall be made
en per cent of
ntage basis to

hg amount

13 %ﬁﬁ’f%’fﬁ
ELDC, *i’%@i Patna
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v) If the circumstances are considered reasonable by the Engineer-in-Charge, the
period mentioned in (i) and (iii) for request by the contractor in writing for grant of
mobilization advance and plant and equipment advance may be extended in the
discretion of the Chief Executive Officer.

v The said bank guarantee for advances shall initially be made for the full amount
and valid for the contract period, and be kept renewed from time to time to cover
the balance amount and likely period of complete recovery together with interest.

vil)  Any materials including tools plants equipments etc brought to the site shall not be
removed from the sites without the written permission of the Engineer-in-charge.

CLAUSE 10 C

Iflafter submission of the tender the price of any material incorporated in the works (not
zayme"tt °f" being a material supplied from the Engineer-in-Charge's stores in accordance with
lnf:?':::e (i)n clause 10 thereof) and/or wages of labour increases as a direct result of the coming into

Prices/Wages f

fQIrce of any fresh law, or statutory rule or order (but not due to any changes in sales

due to Statutory 18X) and such increase in the price and/or wages prevailing at the time of the last

Order(s)

LT

ipulated date for receipt of the tenders including extensions if any for the work, and
the contractor thereupon necessarily and properly pays in respect of that material
(incorporated in the works) such increased price and/or in respect of labour engaged on
the execution of the work such increased wages, then the amount of the contract shall
accordingly be varied and provided further that any such increase shall not be payable
ifisuch increase has become operative after the stipulated date of completion of the
wiork in question. ,

If'after submission of the tender, the price of any material incorporated in the works (not
being a material supplied from the Engineer-in-Charge's stores in accordance with
clause 10 thereof) and/or wages of labour is decreased as a direct result of the coming
not force of any law or statutory rules or order (but not due to any changes in sales tax)
and such decrease in the prices and/ or wages prevailing at the time of receipt of the
ténder for the work. The Corporation shall in respect of materials incorporated in the
works (not being materials supplied from the Engineer-in-Charge's stores in accordance
wjth Clause-10 hereof) and/or labour engaged on the execution of the work after the
d%ate of coming into force of such law statutory rule or order be entitled to deduct from
the dues of the contractor such amount as shall be equivalent to the difference between
the prices of the materials and/or wages as prevailed at the time of the last stipulated
date for receipt of tenders including extensions if any for the work and the price of
materials and/or wages of labour on the coming into force of such law, statutory rule or
ofder.
il

The contractor shall, for purpose of this condition, keep such books of account and
o!t;her documents as are necessary to show the amount of any increase claimed or
reduction available and shall allow inspection of the same by a duly authorised
representative of the Corporation, and further shall, at the request of the Engineer-in-
Charge may require any documents so kept and such other information as the

E} gineer-in-Charge may require.
The contractor shall, within a reasonable time of his becoming aware of any alteration in

tl'}e price of any such material and/or wages of labour, give notice thereof to the
Engineer-in-Charge stating that the same is given pursuant to this condition together
wjth all information relating thereto which he may be in position to supply.

|

|
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CLAUSE 10 CA

Payment on
Account of
Increasel/decre

ase in Prices of

construction
materials after
receipt of
tender.

(Sea

Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SA

If after submission of the tender, the price of cement or steel reinfor
bitumen incorporated in the works (not being a material supplied from tk

prevailing at the time of the last stipulated date for receipt of ten
extensions, if any) for the work, then the amount of the contract shall
varied and provided further that any such increase shall not be payable i
has become operative after the stipulated date of completion of work in g

Charge's stores in accordance with Clause 10 thereof) increase(s) bey?i;
A

If after submission of the tender, the prices of cement and/or steel reinf
bitumen incorporated in the works (not being a material sti
Charge's stores in accordance with the Clause 10 thereof) is decreasq
shall in respect of these materials incorporated in the works (not b
supplied from the Engineer-in-Charge's stores in accordance with Clause
entitled to deduct from the dues of the contractor such amount as shall b
the difference between the prices of Cement and/or Steel reinforcemen

as prevailed at the time of last stipulated date for receipt of tenders includ
if any for the work and the prices of these materials on the coming into

base price of cement and/or steel reinforcement bars/ bitumen issued un
Schedule of Rate Committee. [

The increase/decrease in prices shall be determined by the All India W
Indices for Cement and Steel (bars and rods) as published by Econo
Government of India, Ministry of Commerce and Industry and base pr
and/or steel reinforcement bars / bitumen as issued under authority of Sq
Committee as valid on the last stipulated date of receipt of tender, includ
any and for the period under consideration.

The amount of the contract shall accordingly be varied for ce
reinforcement bars / bitumen and will be worked out as per the formula gi

Adjustment for cement component

(i

Price adjustment for increase or decrease in the cost of ceme

Vo= 0.85xP:/ 100 x R x (Cq- Co)/Cq

Vo= increase or decrease in the cost of work during the
consideration due to changes in rates for cement.

R = Value of the work.

Co= The all India wholesale price index for cement on 28
the date of opening of Bids as published by the Minist
Development, Government of India, New Delhi.

Cy= The all India average wholesale price index for cemen
under consideration as published by Ministry
Development, Government of India, New Delhi.

P.=  Percentage of cement component of the work.

Adjustment for Steel component

(i) Price adjustment for increase or decrease in the cost of
Contractor shall be paid in accordance with the foll%' A

Vo= 0.85xP,/100 X R x (S1-So)/So B.S.ELD.C
I8 ) (R 43 s © % ¢

/./i‘;f oy ~f //}fs g»:. ?!fvaﬁ

1& Sigr’fatu‘}re/eﬂ";g enderekr)
edt

pulated from th

the contractor shall be paid in accordance with the following forrJr'n
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ers (including
ccordingly be
such increase
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eing materials
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ler authority of

holesale Price
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c
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CLAUS
Contract price shall be adjusted for increase or decrease in rates and price of labour,

Payment due to

increase / Decrease|
in Prices / Wages |
after receipt of }
tender (Time of .|
completion more’ |
than 18 months);- !

Vs = Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

So= The all India wholesale price index for steel (Bars and Rods) on 25
days preceding the date of opening of Bids as published by the
Ministry o Industrial Development, Government of India New Delhi.

Si= The all India average wholesale price index for steel (Bars and Rods)
for the month under consideration as published by Ministry of Industrial
Development, New Delhi.

Ps = Percentage of Steel component of the work.

Note : For the application of this clause, index of Bars and Rods has been
chosen to represent steel group.

IAdjustment of bitumen component

(iii)) Price adjustment for increase or decrease in the cost of bitumen shall be paid
in accordance with the following formula:

Vb= 0.85x P,/ 100 x R x (B4-Bo)/Bo

Vp = Increase or decrease in the cost of work during the month under
consideration due to changes in rates for bitumen,

Bo=  The office retail price of bitumen at the |IOC depot at nearest center on the
day 28 days prior to date of opening of Bids.
By = The official retail price of bitumen of IOC depot at nearest center for the
15" day of the month under consideration.
P, = Percentage of bitumen component of the work.
E 10 CC

materials, fuels and lubricants in accordance with the following principles and procedures

\and as per formula given in the contract data :

(a) The price adjustment shall apply for the work done from the start date given in the
contract data upto end of the initial intended completion date or extensions
granted by the Engineer and shall not apply to the work carried out beyond the
stipulated time for reasons attributable to the contractor.

;(b) Following expressions and meanings are assigned to the work done during each

month:

R=  Total value of work done during the month. It would include the amount of
secured advance granted, if any, during the month, less the amount of
secured advance recovered, if any during the month. It will exclude value

! for works executed under variations for which price adjustment will be

‘ worked separately based on the terms mutually agreed.

E(c) To the extent that full compensation for any rise or fall in costs to the

contractor is not covered by the provisions of this or other clauses in the
contract, the unit rates and prices included in the contract shall be deemed
to include amounts to cover the contingency of such other rise or fall in
costs.

65
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Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SAIl SI(RiT UNIVERSITY,

The formula (e) for adjustment of prices are:

Adjustment for labour component

(i

Price adjustment for increase or decrease in the cost due to la
in accordance with the following formula:

VL=
VL=

L0=

L1=

P1=

0.85 x P4/100 X R x (Ls- Lo)/Lo

increase or decrease in the cost of work during
consideration due to changes in rates for local labour.

the consumer price index for industrial workers for the

{

bour shall be paid

Jhe month und'er

lStafe on 28 days

preceding the date of opening of Bids as published by Labour Bureau,
Ministry of Labour, Government of India. ]

The consumer price index for industrial workers for the itate for the under
consideration as published by Labour Bureau, Ministry of Labour,

Government of India.
Percentage of labour component of the work.

Adjustment for cement component

(ii)

Price adjustment for increase or decrease in the cost of cemer

contractor shall be paid in accordance with the following formula;

V():
V0=

Co=

C1=

Pe=

0.85 x Py/100 X R X (C4- Co)/Co

increase or decrease in the cost of work during
consideration due to changes in rates for cement.

The all India wholesale price index for cement on 28 d
date of opening of Bids as published by the Min
Development, Government of India, New Delhi.

The all India average wholesale price index for ceme

| ;
|
|

t procured by the

he |month under

|
i

ays preceding the
stry’ of Industrial

ént for the month

under consideration as published by Ministry of Indust,HaI Development,

Government of India, New Delhi.
Percentage of cement component of the work.

Adjustment for Steel component

(iii)

Price adjustment for increase or decrease in the cost of stee
Contractor shall be paid in accordance with the following formul

Vs =
Vs

SO=

S4

: For the application of this clause, index of Bars and

0.85 x Ps/100 x R x (S4-Sg)/So

Increase or decrease in the cost of work during
consideration due to changes in the rates for steel.

The all India wholesale price index for steel (Bars and

Industrial Development, Government of India New Delhi,

{
|
I
i
i
|
|

procured by the

I
1:!

he gmonth under

?od?s) on 25 days

preceding the date of opening of Bids as published (xy ﬁhe Ministry o

The all India average wholesale price index for steel (B
the month under consideration as published by Min
Development, New Delhi.

Percentage of labour component of the work.

chosen to represent steel group.

ars gand Rods) for
stry of Industrial

%&gds s been

iginees

,, ﬁm Patna
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Vb=
V=

Bo

B4

P4

Vf=
Vf=

Fo=

F

P1 =
Note :

|

|
!l

\
(Seal & [éignature of Tenderer)

Adjustment of bitumen component

(iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in
accordance with the following formula:

0.85 x Py/100 x R x (B4-Bo)/Bo

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for bitumen.

The office retail price of bitumen at the IOC depot at nearest center on the
day 28 days prior to date of opening of Bids.

The official retail price of bitumen of I0C depot at nearest center for the
15" day of the month under consideration.

Percentage of bitumen component of the work.

Adjustment of POL (fuel and lubricant) component

(V) Price adjustment for increase or decrease in the cost of POL (fuel and lubricant)
: shall be paid in accordance with the following formula.

0.85 x P/100 x R x (F4-Fo)/Fo

Increase or decrease in the cost of work during the month under
consideration due to changes in rates for fuel and lubricants.

The official retail price of High Speed Diesel (HSD) at the existing
consumer pumps of IOC at nearest center on the day 28 days prior to the
date of opening of Bids.

The official retail price of HSD at the existing consumer pumps of 10C at
nearest center for the 15" day of month of the under consideration.

Percentage of fuel and lubricants component of the work.

For the application of this clause, the price of High Speed Diesel oil has
been chosen to represent fuel and lubricants group.

;Adjustment for Plant and Machinery Spares component

(vi) Price adjustment for increase or decrease in the cost of plant and machinery
spares procured by the Contractor shall be paid in accordance with the following

formula :

Vp=  0.85xPy/100 x R x (P1-Po)/Po

V,= Increase or decrease in the cost of work during the month under
consideration due to changes in rates for plant and machinery spares.

Po= The all India wholesale price index for heavy machinery and parts on 28
days preceding the date of opening of Bids as published by the Ministry of
Industrial Development Government of India, New Delhi.

P,= The all India average wholesale price index for heavy machinery and parts
for the month under consideration as published by Ministry of Industrial
Development, Government of India, New Delhi.

P, = Percentage of plant and machinery spares component of the work.

| Note : For the application of this clause, index of Heavy Machinery and Parts has

been chosen to represent the Plant and Machinery Spares group.

6o
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Material Govt.

Property disposed off to the best advantage of Employer according to the PWD c¢
CLAUSE 11

Work to be The contractor shall execute the whole and every part of the work in thg

Executed in and workmanlike manner both as regards materials and otherwise in eve

Accordance with
Specifications,
Drawings, Orders

etc.
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Adjustment of other materials component

(vii)
cement, steel, bitumen and POL procured by the contractor
accordance with the following formula;

Price adjustment for increase or decrease in cost of local ma

NSKRIT UNIVERSITY,

teri‘:éls other than
shall be paid in

|
he month under
erials other than

"
cs)l on 28 days

Vim=0.85x Py/100 x R x (M-Mo)/Mo

Vim= Increase or decrease in the cost of work during
consideration due to changes in rates for local ma
cement, steel, bitumen and POL.

Mo= The all India wholesale price index (all commoditl
preceding the date of opening of Bids, as published
Industrial Development, Government of India, New Delhﬁ

My = The all India wholesale price index (all commodities) for
consideration as published by Ministry of Industr
Government of India, New Delhi.

Py= Percentage of local material component (other tha

bitumen and POL) of the work.
The following percentages will govern the price adjustment for t

1. Labour - P4 25 %
2. Cement - P, 5%
3. Steel — P, 5%
4, Bitumen — P, 10 %
5. POL ~ P 5%
6. Plant & Machinery Spares - P, 5 %
7. 45 %

Other materials ~ Py,

ne=T

y the Ministry of

the month under
al - Development,

N cement, steel,

FTe ehtire contract:

Total 100%

(viii)  In contract where clause 10CA is applicable, this clause
applicable and in contract where this clause 10CC is applicabl

10CA will not be applicable.
CLAUSE 10D

The contractor shall treat all materials obtained during dismantling
excavation of the site for a work, etc. as Employer'® property and such

accordance with the specifications. The contractor shall also conform
faithfully to the design, drawings and instructions in writing in respect of

0CC will not be

e previous clause

of a structure,
materials shall be
dallprovision.

most substantial
ry respect in strict
exactly, fully and
ne Work signed by

t
the Engineer-in-Charge and the contractor shall be furnished free of CJ
the contract documents together with specification, designs, drawings
are not included in the standard specifications of Public Works Depar
Schedule 'F' or in any Bureau of Indian Standard or any other, published
or, Schedule of Rates or any other printed publication referred to elsewh

The contractor shall-comply with the provisions of the contract and

diligence execute and maintain the works and provide all laboy_a
~ plants including for measurements and supervision of all works,
tf,"QgS of temporary or permanent nature required for SUCI@

fTeniierer)

arge one copy of
and ! instruction as
ment specified in
istandard or code
re ih the contract.

- i
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so far as the necessity for providing these, is specified or is reasonably inferred from the
contract. The Contractor shall take full responsibility for adequacy, suitability and safety of
all the works and methods of construction.

CLAUSE 12

. The Engineer-in-Charge (As per codal provision) shall have power (i) to make alternation
., inl omissions from, additions to, or substitutions for the original specifications, drawings,
designs and instructions that may appear to him to be necessary or advisable during the
pjogress of the work, and (ii) to'omit a part of the works in case of non-availability of a
portion of the site or for any other reasons and the contractor shall be bound to carry out
the works in accordance with any instructions given to him in writing signed by the
Epgineer-in-Charge after approval from competent authority and such alterations
o,'r issions, additions or substitutions shall form part of the contract as if originally provided
tﬁ‘erein and any altered, additional or substituted work which the contractor may be
dj?rected to do in the manner specified above as part of the works, shall be carried out by
the contractor on the same conditions in all respects including price on which he agreed to
do the main work except as hereafter provided.

12.1 The time for completion of the works shall, in the event of any deviations resulting
in additional cost over the tendered value sum being ordered, be extended, if
requested by the contractor, as follows :

i) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus.

i

!! i) 25% of the time calculated in (i) above or such further additional time as may
| be considered reasonable by the Engineer-in-Charge after approval from
| competent authority

1

n
12.2 In’? the case of extra item(s) the contractor may within fifteen days of receipt of order or
ogcurrence of the item(s) claim rates, supported by proper analysis, for the work and the
E;'hgineer—in-Charge after approval from competent authority shall within one month of the
receipt of the claims supported by analysis, after giving consideration to the analysis of the
ré;tes submitted by the contractor, determine the rates as per power delegated in PWD
Code and on the basis of the market rates and the contractor shall be paid in accordance

wjth the rates so determined.

|

l
In% the case of substituted items, the rate for the agreement item (to be substituted) and
sgxbstituted item shall also be determined in the manner as mentioned in the aforesaid
para.
(a) If the market rate for the substituted item so determined is more than the market rate of

| the agreement item (to be substituted) the rate payable to the contractor for the
substituted item shall be the rate for the agreement item (to be substituted) so
increased to the extent of the difference between the market rates of substituted item
and the agreement item (to be substituted).

- [1)]

(B) If the market rate for the substituted item so determined is less than the market rate of
the agreement item (to be substituted) the rate payable to the contractor for the
substituted item shall be the rate for the agreement item (to be substituted) so
decreased to the extent of the difference between the market rates of substituted item
and the agreement item (to be substituted).

|
(Seal & :Signature of Tenderer)
| ' Chief Engineer
S

B.S.ELD.C. Ltd, Patna
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Deviation,
Deviated
Quantities,
Pricing

12.3

12.4

12.5

12.6

In the case of contract items, substituted items, contract cum substit
exceed the limits laid down in Schedule F, the contractor may within fifte
of order or occurrence of the excess, claim revision of the rates, su
analysis, for the work in excess of the above mentioned limits, provided
claimed are in excess of the rates: specified in the schedule of quantitie

SKRIT UNIVERSITY,

ited items, which
én days of receipt
ported by proper
hat if the rates so
s the Engineer-in-

Charge shall within one month of receipt of the claims supported by an ‘ lysis, after giving

consideration to the analysis of the rates submitted by the contractor, d
as per power delegated in PWD Code and on the basis of the mar
contractor shall be paid in accordance with the rates so determined.

The provisions of the preceding paragraph shall also apply to the decre
items for the work in excess of the limits laid down in Schedule 'F' an
Charge shall after giving notice to the contractor within one month of
excess and after taking into consideration any reply received from him
of receipt of the notice, revise the rates as per power delegated in PWD

in question within one month of expiry of the said period of fifteen days

the market rates or current schedule of rate.

The contractor shall send to the Engineer-in-Charge once every three
date account giving complete details of all claims for additional paym
contractor may consider himself entitled and of all additional work ordere

in-Charge after approval from competent authority which he has ex¢
preceding quarter failing which the contractor shall be deemed to have

However, the Superintending Engineer / Chief Consultant (Technical)
consideration of such claims on merits.

For the purpose of operation of Schedule 'F' the following works shall be

relating to foundation :

i)
whichever is lower excluding items of flooring and D.P.C. b
concrete below the floors.

For abutments, piers, retaining walls of culverts and bridge
reservoirs the bed of floor level.

average ground level or bed level.

For Roads all items of excavation and filling including treatment o

Any operation incidental to or necessary has to be in contemplation of te

tender, or necessary for proper execution of the item included in the Sc
or in the schedule of rates mentioned above, whether or not, specifica
description of the item and the relevant specifications, shall be deeme
the rates quoted by the tenderer or the rate given in the said schedule of
may be. Nothing extra shall be admissible for such operations.

CLAUSE 13

Foreclosure of
Contract due to
Abandonment
or Reduction in
Scope of Work

o
~

If at any time after acceptance of the tender, Corporation shall decig

reduce the scope of the works for any reason whatsoever and hence not
or any part of the works to be carried out, the Engineer-in-Charge s
writing to that effect to the contractor and the contractor shall act accordi
The contractor shall have no claim to any payment of compensa

whatsoever, on account of any profit or advantage which he might have

execution of the works in full but which he did not derive in consequence
of the whole or part of the works.

For buildings, compound walls plinth level or 1.2 meters (4 feet) g

.;terjmine the rates
Ket rates and the
|
asein the rates of
] the Engineer-in-
oceurrence of the

Within fifteen days

Code for the work
| having regard to
|

‘months an up to
ents to which the
i by the Engineer-
cuted during the
' waived his right.
 is authorized for

treated as works

bove ground level
it including base

i

, walls of water

For retaining walls where floor level is not determinate 1.2 metgers above the

!
H

isub-base.
nderer while filing

y indicated in the
toibe included in
ratés, as the case

l’jdule of quantities
[

e to abandon or
require the whole

r]all ‘give notice in

ngly in the matter.
ion' or otherwise
derived from the

__The contractor shall be paid at contract rates for works executed e oply.
a3 . Chfef Enginee:
Y - F B.S.ELD.C. Lid, Patna 7
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i |
CLAU$E 14

-

Cancellation of
contract in full or l)|
part

vi;)

vi})

viji)

(Seal & Slgnatme of Tendelel)

lthe contractor :

at any time makes default in proceeding with the works or any part of the work with
due diligence and continues to do so after a notice in writing of 7 days from the

Engineer-in-Charge; or

Commits default to comply with any of the terms and conditions of the contract
and does not remedy it or take effective steps to remedy it within 7 days after a
notice in writing is given to him in that behaif by the Engineer-in-Charge; or

Fails to complete the works or items of work with individual dates of completion,
on or before the date(s) of completion, and does not complete them within the
period specified in a notice given in writing in that behalf by the Engineer-in-
Charge; or

Shall offer or give or agree to give to any person in Government / Corporation
service or to any other person on his behalf any gift or consideration of any kind
as an inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any
other contract for Government / Corporation; or

Shall enter into a contract with Corporation in connection with-which commission
has been paid or agreed to be paid by him or io his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Accepting Authority/Engineer-in-Charge; or

Shall obtain a contract with Corporation as a result of wrong tendering or other
non-bonafide methods of competitive tendering; or

Being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his
estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose of amalgamation
or reconstruction) under any Insolvency Act for the time being in force or make
any conveyance or assignment of his effects or composition or arrangement for
the benefit of his creditors or purport so to do, or if any application be made
under any Insolvency Act for the time being in force for the sequestration of his
estate or if a trust deed be executed by him for benefit of his creditors; or

Being a company, shall pass a resolution or the Court shall make an order for
the winding up of the company, or a receiver or manager on behalf of the
debenture holders or otherwise shall be appointed or circumstances shall arise
which entitle the Court or debenture holders to appoint a receiver or manager; or

Shall suffer an execution being levied on his goods and allow it to be continued
for a period of 21 days; or

Assigns, transfers, sublets (engagement of labour on a piece-work basis or of
labour with materials not to be incorporated in the work, shall not be deemed to
be subletting) or otherwise parts with or attempts to assign, transfer sublet or
otherwise parts with the entire works or any portion thereof without the prior
written approval of the Competent Authority;

The Competent Authority may, without prejudice to any other right or remedy
which shall have accrued or shall accrue hereafter to Government, by a notice in
writing to cancel the contract as a whole or only such items of work in default
from the Contract.

64—
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CLAUSE 15

Suspension
of Work

(Seal & Sigh"a

Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SA

The Engineer-in-Charge shall on such cancellation by the Competent
powers to :

(a)

Take possession of the site and any materials, constructional
stores, etc., thereon: and/or

(b)

Carry out the incomplete work by an
contractor.

On cancellation of the contract in full or in part, the Engineer-in-Charge

SKRIT UNIVERSITY,
!

Aufhority have

plaht, implements

what amount, if any, is recoverable from the contractor for completion of the works or

part of the works or in case the works or part of the works is not to be
loss of damage suffered by Corporation. In determining the amount,
given to the contractor for the value of the work executed by him up

ﬁ:orﬁpleted, the
credit shall be
lto the time of

cancellation, the value of contractor's materials taken over and incorporatediin the work
I

and use of plant and machinery belonging to the contractor.

Any excess expenditure incurred or to be incurred by the Corporation in
works or part of the works or the excess loss or damages suffered or

suffered by the Corporation as aforesaid after allowing such credit

prejudice to any other right or remedy available to the Corporation in lav
from any moneys due to the contractor on any account, and if such
sufficient the contractor shall be called upon in writing and shall be |
same within 31 days.

I3

If the contractor fails to pay the required sum within the aforesaid period

completing the
which may be
shall without
/ be recovered

mloneys are not

ble to pay the

|

)“of 30 days the

Engineer-in-Charge shall have the right to sell any or all of the contractors unused

materials, constructional plant, implements, temporary buildings, etc.
proceeds of sale thereof towards the satisfaction of any sums due from
under the contract and if thereafter there be any balance is outstar
contractor, it shall be recovered in accordance with the provisions of the ¢

Any sums in excess of the amounts due to Employer and uns
constructional plant, etc., shall be returned to the contractor, provided alw
or anticipated cost of completion by the Corporation of the works or part
less than the amount which the contractor would have been paid had he
works or part of the works, such benefit shall not accrue to the contractor

i)

The contractor shall, on receipt of the order in writing of the Engi

(whose decision shall be final and binding on the contractor)

progress of the works or any part thereof for such time and in s
the Engineer-in-Charge may consider necessary so as not to caus
or injury to the work already done or endanger the safety thereof
following reasons :

a)
b)

on account of any default on the part of the contractor or:

for proper execution of the works or part thereof for reasons
default of the contractor: or

c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly prot
the works to the extent necessary and carry out the instru
that behalf by the Engineer-in-Charge.

contractor shall be entitled to an extension of time equ to |
such suspension PLUS 25%, for completion of the item_ &4

iief En

t 3 : “

uy

If the suspension is ordered for reasons (b) and (c) in sub-parg]

and apply the
the contractor
ding from the
ontract.

old’ materials,
ays that if cost
of the works is
completed the

|

reer-in-Charge
) suspend the
ichimanner as
e any damage

for any of the

I

oﬂ;ifer than the

zct-and secure
ctiohs given in
|
I
H
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work for which a separate period of completion is specified in the contract and of
which the suspended work forms a part, and,

CLAUSE 16

Action in case. A yorks under or in course of execution or executed in pursuance of the contract shall
Work not done

as per at all times be open and accessible to the inspection and supervision of the Enginegr—
Specifications. inFCharge, his authorised subordinates in charge of the work and all the superior
officers, officer of the Quality Control Organisation of the Corporation and of the Cabinet
(Technical) Vigilance, and the contractor shall, at all times, during the usual working
hours and at all other times at which reasonable notice of the visit of such officers has
been given to the contractor, either himself be present to receive orders and
instructions of have a responsible agent duly accredited in writing, present for that
purpose. Orders given to the Contractor's agent shall be considered to have the same
farce as if they had been given to the contractor himself.

Iflit shall appear to the Engineer-in-Charge or his higher authority or his authorised
stibordinates in charge of the work or to the Cabinet (Technical) Vigilance or his
stibordinate officers, that any work has been executed with unsound, imperfect, or
upskillful workmanship, or with materials or article provides by him for the execution of
the work which are unsound or of a quality inferior to that contracted or otherwise not in
agizcordance with the contract the contractor shall, on demand in writing which shall be
r}ﬁ\de within the period specified in schedule — F of contract data from the Engineer-in-
C

s

harge specifying the work, materials or articles complained of notwithstanding that the

ame may have been passed, certified and paid for forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may require or as the
case may be, remove the materials or articles so specified and provide other proper
and suitable materials or articles at his own charge and cost. In the event of the
contractor failing do so within a period specified by the Engineer-in-Charge in his
demand aforesaid, then the contractor shall be liable to pay compensation at the same
rate as under clause 2 of the contract (for non-completion of the work in time) for this
default.

Inf such case the Engineer-in-Charge may not accept the item of work at the rates

applicable under the contract but may accept such items at reduced rates as the

competent authority may consider reasonable during the preparation of on account bills

or final bill if the item is so acceptable without detriment to the safety and utility of the

item and the structure and incidental items rectified, or removed and re-executed at the
. risk and cost or contractor. Decision of the Engineer-in-Charge to be conveyed in

writing in respect of the same will be final and binding on the contractor.

|

i

CLAU%‘E 17

Contractor | If ithe contractor or his working people or servants shall break, deface, injure or destroy
Liable for ay{w part of building in which they may be working, or any building, road, road curb,
Damages, fe{i‘nce, enclosure, water pipe, cables, drains, electric or telephone post or wired, trees,

defects during
maintenance
period

grass or grassland, or cultivated ground contiguous to the premises on which the work
of any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever or if any defect, shrinkage or other faults appear in
the work within defect liability period after a certificate final or otherwise of its
completion shall have been given by the Engineer-in-Charge as aforesaid arising out of
defect or improper materials or workmanship the contractor shall upon receipt of a
notice in writing on that behalf make the same good at his own expense or in default the
Engineer-in-Charge cause the same to be made good by other workmen and deduct
the expense from any sums that may be due or at any time thereafter may become due
to the contractor, or from his security deposit except for the portion pertaining to
a#phahic work which is governed by sub-para (iii) of clause 35 or the proceeds of sale
thereof or of a sufficient option thereof. The security deposit of the contractor shall not

: 73
(Seal & Signature of Tenderer)
) Chief Enginees
8.5.E.1.D.C. Ltd, Patna
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be refunded before the expiry of defected liability period after the issue o
final or otherwise, of completion of work, or till the final bill has been
passed whichever is later.

H
ja)
[

SKRiT UNIVERSITY,

|
Hh’l certificate
prepared and

In case of Maintenance and Operation works of Electrical & Mechanicc?l services the

security deposit deducted from contractors shall be refunded within one
date of final payment or within one month from the date of com
maintenance contract which ever is earlier.

CLAUSE 18

Contractor to
Supply Tools &
Plants etc.

The contractor shall provide at his own cost all materials (except such sp
if any, as may in accordance with the contract be supplied from the
Charge's stores), plant, tools, appliances, implements, ladders, co
scaffolding and temporary works required for the proper execution of the
original, altered or substituted and whether included in the specific

document forming part of the contract or referred to in these conditions o

may be necessary for the purpose of satisfying or complying with the r
the Engineer-in-Charge as to any matter as to which under these c¢
entitled to be satisfied, or which he is entitled to require together with car
to and from the work. The contractor shall also supply without chargg
number of persons with the means and materials, necessary for the pur
out works, and counting, weighing and assisting the measurement for

month from the
bletion of the

2cial materials,
Engmeer—ln-
rdage tackle,
work, whether
ation or other
r not, or which
Gquirements of
nditions he is
rlage therefore
the requisite
pose of setting
exammation at

any time and from time to time of the work or materials. Failing his so comg the same

may be provided by the Engineer-in-Charge at case to the contract
contract or otherwise and/or from his security deposit or the proceeds of
of a sufficient portions thereof.

CLAUSE 18 A

In every case in which by virtue of the provisions sub-section (1) of Segtion 12, of the

Recovery of
Compensation

paid to Workman workman employed by the contractor, in execution of the works, G

CLUASE 18 B

Ensuring Payment In every case in which by virtue of the provisions of the Contract Labour

and Amenities to
Workers if
Contractor fails

e

§ H f”\% )
V”;,/:ff//‘, {: “y \//j /
(Seal"& Signature of Tendes

Workmen's Compensations Act, 1923, Government is obliged to pay con

recover from the contractor the amount of the compensation so pai
prejudice to the right of the Government under sub-section (2) of section
Act, Government shall be at liberty to recover such amount or any j
deducting it from the security deposit or from any sum due by Gove
contractor whether under this contract or otherwise. Government shall n
contest any claim made against it under sub-section (1) Section 12, o
except on the written request of the contractor and upon his giving to G
security for all costs for which Government might become liable in c¢
contesting such claim.

Abolition) Act, 1970, and of the Contract Labour (Regulation and Aboliti
1971, Government is obliged to pay any amounts of wages to a workmat
contractor in execution of the works, or to incur any expenditure in pro
health amenities required to be provided under the above said Act an
Clause 19H or under the P.W.D. Contractor's Labour Regulations, or
framed by Government from time to time for the protection of he

{

or, under this
sale thereof, or
| .

i
|

i

pensation to a
)vernment will
d; and without
12, of the said
ad{thereof by
rment to the
ot be bound to
the said Act,
jovernment full
!lmsequence of

Q t e rules under

alth | an

arrangements for workers employed by P.W.D. Contractors, Governmer
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eT)
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d, Patna
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QOvernment shall be at liberty to recover such amount or any part thereof by deducting it

~ from the security deposit or from any sum due by Government to the contractor whether

under this contract or otherwise Government shall not be bound to contest any claim made

af;ainst it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said
Act, except on the written request of the contractor and upon his giving to the Government

ﬂﬁll security for all costs for which Government might become liable in contesting such
claim.

CLAUSE 19

Labour Laws to T:épe contractor shall obtain a valid licence under the State Labour Act, and the Contract
be complied by L?bour (Regulation and Abolition) Central rules 1971, before the commencement of the

the Contractor

work, and continue to have a valid license until the completion of the work. The contractor
shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act,
1986.

H
i
i

|

Tf’we contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) ACt, 1996 and the building
aﬁwd other Construction Workers Welfare Cess Act, 1996.

A y failure to fulfill these requirements shall attract the penal provisions of the contract

afising out of the resultant non-execution of the work.

|

i
CLAUSE 19 A

N!o labour below the prescribed age shall be employed on the work,

CLAUSE 19 B

Payment of
Wages

Payment of wages :

i) The contractor shall pay to labour employed by him either directly or through
sub-contractors, wages not less than fair wages as defined in P.W.D.
f Contractor's Labour Regulations or as per the provisions of the Contract Labour
(Regulation and Abolition) Act 1970 and the contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable.

ii)  The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work
including any labour engaged by his sub-contractors in connection with the said

work, as if the labour had been immediately employed by him.

i) In respect of all labour directly or indirectly employed in the works for
5 performance of the contractor's part of this contract, the contractor shall comply
| with or cause to be complied with the Public Works Department contractor's
| Labour Regulations made by Government from time to time in regard to
, payment of wages, wage period, deductions from wages recovery of wages not
w paid and deductions unauthorisedly made, maintenance of wage books or wage
| slips, publication of scale of wages and other terms of employment, inspection
§ and submission of periodical returns and all other matters of the like nature or
| as per the provisions of the Contract Labour (Regulation and Abolition) Act,
‘ 1970, and the Contract Labour (Regulation And Abolition) Central Rules, 1971,
| wherever applicable.

iv) a) The Engineer-in-Charge concerned shall have the right to deduct from the
moneys due to the contractor any sum required or estimated to pe

Signature of Tenderer)

A%

66

}q Engineer
717 ¢ 8 S ELDC. Ltd, Patna
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SKRIT UNIVERSITY,

required for making good the loss suffered by a work
reason of nonfulfilment of the conditions of the contrac
the workers, non-payment of wages or of deductions
their wages which are not justified by their terms of th
observance of the Regulations.

er or workers by
for the benefit of
ﬁnade from his or

e contract or non-

Under the provision of Minimum Wages (Central) Ruiés 1950, the
contractor is bound to allow to the labours directly or in,‘directly employed
in the works one day rest for 6 days continuous work ﬁnd ‘pay wages at
same rate as for duty. In the event of default the Engineer-in-Charge shall
have the right to deduct the sum or sums not paid on ac¢ount of wages for
weekly holidays to any labours and pay the same to the persons entitled
thereto from any money due to the contractor by the Ef}gineer—in—Charge
concerned. : I

The contractor shall comply with the provisions of the Payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 11938, Workmen's
Compensation Act, 1923, Industrial Disputes Act, 1947, Mateffmity Act, 1970, or
the modifications thereof or any other laws relating thereto and the rules made
thereunder from time to time.

vi) The contractor shall indemnify and keep indemnified G
payments to be made under and for the observance of the |
the P.W.D. Contractor's Labour Regulations without prejud

claim indemnity from his sub-contractors.

vernment again
ws aforesaid and
ce to his right to
i

vi'i) The laws aforesaid shall be deemed to be a part of this contra

%:t ahd any breach
thereof shall be deemed to be a breach of this contract. P

|
|
Whatever is the minimum wage for the time being, or if the wq’ge payable higher
than such wage, such wage shall be paid by the contractor to' the workmen
directly without the intervention of Jamadar and that Jam dar shall not be
entitled to deduct or recover any amount from the minimum wage payable to

the workmen as and by way of commission or otherwise.

viii)

Ssion or otherwise
rkmen.
|

ix)  The contractor shall ensure that no amount by way of commi

is deducted or recovered by the Jamadar from the wage of wo

CLAUSE19C

I
I}
1
i f
i
{

" “in case of .

In respect of all labour directly or indirectly employed in the work for the o
contractor's part of this contract, the contractor shall at his own expens
safety provisions as per P.W.D. Safely Code framed from time to time an
expense provide for all facilities in connection therewith. In case the
make arrangement and provide necessary facilities as aforesaid he shall
penalty of Rs. 200/- for each default and in addition the Engineer-in-Q
liberty to make arrangement and provide facilities as aforesaid and
incurred in that behalf from the contractor.

CLAUSE 20

Minimum The contractor shall at least pay and comply with all the provisions of th
wages Act to
be complied

with.
CLAUSE 21

Act s and rules framed there under other labour laws related to contract |2

,erféjrmance of the
e arrange for the
d shall at his own
contractor fails to
be liable to pay a
harge shall be at

ﬂecq’ver the costs

!

2 Minimum wages
bour .

Work not to be | h€ contract shall not be assigned or sublet without the writter
“sublet. Action in-Charge. And if the contractor shall assign or sublet his
become insolvent or,commence any insolvency proceeding§ dgfi

B.S.EILD.C.

e

?u xé/offi}’)l‘eyf’];lze{}; éﬁ/\

insolvency -
(Seal & Signa

approyalL

he Engineer-
pt to do so, or
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i,img Patna

76

|




BSEIDC
DARBHAN

h

O

th

o
t

|

Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL,AT KAMESHWAR SINGH SANSKRIT UNIVERSITY,
GA (SBD)

s creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or

aéﬁvantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or

fered by the contractor, or any of his servants or agent to any public officer or person in
e employ of Corporation in any way relating to his office or employment, or if any such
ficer or person shall become in any way directly or indirectly interested in the contract,
|e Engineer-in-Charge on behalf of the M.D. of Corporation shall have power to adopt the

- courses specified in Clause 3 hereof in the interest of Corporation and in the event of such
2 c{')urse being adopted the consequences specified in the said Clause 3 shall ensue.
CLAUSE 22
Compensation
- All sums payable by way of compensation under any of these conditions shall be

c¢
re

nsidered as reasonable compensation to be applied to the use of Corporation without
ference to the actual loss or damage sustained and whether or not any damage shall

have been sustained.

CLUASE 23
Changes in Where the contractor is a partnership firm, the previous approval in writing of the Engineer-
firm's ir}’-Charge shall be obtained before any change is made in the constitution of the firm.

Constitution to
be intimated

|

Where the contractor is an individual or a Hindu undivided family business concern such
approval as aforesaid shall likewise be obtained before the contractor enters into any

partnership agreement where under the partnership firm would have the right to carry out

(0]
2|
p!
|
i
CLAU!
A

the works hereby undertaken by the contractor. If previous approval as aforesaid is not

otained, the contract shall be deemed to have been assigned in contravention of Clause
thereof and the same action may be taken, and the same consequences-shall ensue as
ovided in the said Clause 21.

SE 24

\l works to be executed under the contract shall be executed under the direction and

Approval of | -stfbject to the approval in all respects of the Engineer-in-Charge who shall be entitled to

EngineerIn df
charae ti

t
|
|

CLAUS

rect at what point or points and in what manner they are to be commenced, and from
ne to time carried on.

E 25
Settlement of Except where otherwise provided in the contract all questions and disputes relating to the
Disputes & meaning of the specifications, design, drawings and instructions here-in-before mentioned
Arbitration and as to the quality of workmanship or materials used on the work or as to any other

of
o
o

)

t

|
i

i

(Seal & i;Signature of Tenderer)

question, claim right matter or thing whatsoever in any way arising out of or relating to

intract, designs, drawings, specifications, estimates, instructions, orders or these
onditions or otherwise concerning the works or the execution or failure to execute the
ame whether arising during the progress of the work or after the cancellation, termination,
ympletion or abandonment thereof shall be dealt with as mentioned hereinafter.

If the contractor considered any work demanded of him to be outside the
requirements of the contract, or dispute any drawings, record or decision given in
writing by the Engineer-in-Charge on any matter in connection with or arising out of
the contract or carrying out of the contract or carrying out of the work, to be

unacceptable, he shall promptly within 7 days request the Superintending

Engineer/Chief consultant(Technical) in writing for written instruction or decision.
Thereupon, the Superintending Engineer shall give his written instructions or decision
within a period of fifteen days from the receipt of the contractor's letter.

If the Superintending Engineer/Chief consultant(Technical) fails to give his
instructions or decision in writing within the aforesaid period or if the contractor is
dissatisfied with the instructions or decision of the Superintending Engineer/Chj
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1
1

consultant(Technical), the contractor may, within 15 days of the receipt of
Superintending Engineer's decision, appeal to the Chief Executive Officer who shall
afford an opportunity to the contractor to be heard, if the latter so de{sjsires, and to offer
evidence in support of his appeal. The Chief Executive Officer shall give his decision
within 30 days of receipt of contractor's appeal. If the contractor i'$ dissatisfied with
this decision, the contractor shall within a period of 30 days fr&m receipt of the
decision, give notice to the Chief Executive Officer for appointment (;)f arbitrator failing
which the said decision shall be final binding and conclusive and not referable to
]

adjudication by the arbitrator. !

i

i

Except where the decision has become final, binding and conclus
Sub Para (i) above disputes or difference shall be referred for adjud

ﬁve‘ in terms of
ication through

arbitrator appointed by Managing Director of the Corporation. If tﬂfe arbitrator so

appointed is unable or unwilling to act or resign his appointment

or vacates his

office due to any reason whatsoever another sole arbitrator shall be appointed in
the manner aforesaid. Such person shall be entitled to proceed with the reference

from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration sha
disputes with amounts claimed in respect of each such dispute :

il give a list of
along with the

notice for appointment of arbitrator and giving reference to the réjection by the

Chief Executive Officer of the appeal.

It is also a term of this contract that no person other than a perso
Managing Director of the Corporation as aforesaid should act as z
for any reason that is not possible, the matter shall not be referred
all.

It is also a term of this contract that if the contractor does not mak
for appointment of arbitrator in respect of any claims in writing as &
45 days of receiving the intimation from the Engineer-in-Charge tha
ready for payment, the claim of the contractor shall be deemed
waived and absolutely barred and the Corporation shall be d

The arbitration shall be conducted in accordance with the pro

1 appointed by
rbitrator and if
to arbitrator at

e any demand
foresaid within
the final bill is
to have been

ischarged and
released of all liabilities under the contract in respect of these claimé

i

visions of the

Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications
or re-enactment thereof and the rules made there under and for the time being in

force shall apply to the arbitration proceeding under this clause.

It is also a term of the contract that if any fees are payable to the érbitrator these

shall be paid equally by both the parties.

Itis also a term of the contract that the arbitrator shall be deemed to have entered
on the reference on the date he issues notice to both the parties {:allifng them to
submit their statement of claims and counter statement of claimsl The venue of
the arbitration shall be such place as may be fixed by the arbitrator in his sole
discretion. The fees, if any, of the arbitrator shall, if required to be paid before the
award is made and published, be paid half and half by each of t|'e parties. The
cost of the reference and of the award (including the fees, if any, of the arbitrator)

CLAUSE 26 ‘
The contractor shall fully indemnify and deep indemnified th&~M.D4

' Contractor to

indemnity Govt.

All arbitration shall be held at PATNA and at no other place.

shall be in the discretion of the arbitrator who may direct to any b
what manner such costs or any part thereof shall be paid and f
amount of costs to be so paid.

/ whom and in
$< or settle the

efPfCorporation

against any action, claim or proceeding relating to infringement oruSe o‘f any patent or

design or any alleged patent or design rights and shall pay @l

Foyblfies whipheraay be
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payable in respect of any article or part thereof included in the contract. In the event of
ahy claims made under the action brought against Government in respect of any such
matter as aforesaid the contractor shall be immediately notified thereof and the
contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any
litigation that may arise therefrom, provided that the contractor shall not be liable to
indemnify the M.D. of Corporation if the infringement of the patent or design or any
alleged patent or design right is the direct result of an order passed by the Engineer-in-
Charge in this behalf,

CLAUSE 27

Lumpsum
Provisions in
Tender

V\‘(hen the estimate on which a tender is made includes lump sum in respect of parts of
the work, the contractor shall be entitlied to payment in respect of the items of work
in\/olved or the part of the work in question at the same rates as are payable under this
contract for such items, or if the part of the work in question is not, in the opinion of the
Enhgineer-in-Charge capable of measurement, The Engineer-in-Charge may at his
discretion pay the lump-sum amount entered in the estimate, and the certificate in
writing of the Engineer-in-Charge shall be final and conclusive against the contractor

with regard to any sum or sums payable to him under the provisions of the clause.

t

CLAUSE 28

Action where no
Specifications
are specified

In the case of any class of work for which there is no such specifications as referred to
i Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Sfandards Specifications, Indian Road Congress for road works and Indian Building
Congress for building works or any central government agency. In case there are no
such specifications in Bureau of Indian Standards, the work shall be carried out as per

\anufacturers specifications. If not available then as per Corporation / Building
Construction Department Specifications. In case there are no such specifications as
rjquired above, the work shall be carried out in all respects in accordance with the

instructions and requirements of the Engineer-in-Charge.

CLAUSE 29

i){ Whenever any claim or claims for payment of a sum of money arises out of or
under the contract or against the contractor, the Engineer-in-Charge or the
. Corporation shall be entitied to with hold and also have a lien to retain such sum
| or sums in whole or in part from the security, if any deposited by the contractor
| and for the purpose aforesaid, the Engineer-in-Charge or the Corporation shall be
| entitled to withhold the security deposit, if any, furnished as the case may be and
also have a lien over the same pending finalisation or adjudication of any such
claim. In the event of the security being insufficient to cover the claimed amount or
amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the Corporation shall be entitled to withhold and have a lien to retain to
the extent of payable or which may at any time thereafter become payable to the
i contractor under the same contract or any other contract with the Engineer-in-
Charge of the Corporation or any contracting person through the Engineer-in-
Charge of the Corporation or any contraction person through the Engineer-in-
Charge pending finalisation of adjudication of any such claim.

I Itis an agreed term of the contract that the sum of money or moneys so withheld
| or retained under the lien referred to above by the Engineer-in-Charge or
' Corporation will be kept withheld or retained as such by the Engineer-in-Charge or
| Corporation till the claim arising out of or under the contract is determined by the
arbitrator (if the contract is governed by the arbitration clause) or by the competent
court, as the case may be and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For
the purpose of this clause, where the contractor is a partnership firm or a limited
company, the Engineer-in-Charge or the Corporation shall be entitled to withhold

B
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and also have a lien to retain towards such claimed amount or a

qSKRIT UNIVERSITY,

ounts in whole

or in part from any sum found payable to any partner/limited compj‘ny as the case

may be, whether in his individual capacity or otherwise.

1

Corporation shall have the right to cause an audit and technical exdmination of the

works and the final bills of the contractor including all supporﬂing vouchers,
abstract etc., to be made after payment of the final bill and if as g result of such
audit and technical examination any sum is found to have beﬁ‘:n overpaid in

respect of any work done by the contractor under the contract or an
to have been done by him under the contract and found not

y work claimed
to thave been

executed, the contractor shall be liable to refund the amount of over—péyment and

it shall be lawful for Government to recover the same from him

lin the manner

prescribed in sub-clause (i) of this clause or in any other manner legally
permissible; and if is found that the contractor was paid less than what was due to
him under the contract in respect of any work executed by him under it, the

amount of such under payment shall be duly paid by Corporation to
without any interest thereon whatsoever.

CLAUSE 29 A

Lien in respect of Any sum of money due and payable to the contractor (including the s

claims in other -
Contracts

returnable to him) under the contract may be withheld or retained by wa
Engineer-in-Charge or the Government or any other contracting pers
through Engineer-in-Charge against any claim of the Engineer-in-Charge

the contractor,

ecurity deposit
y of lien by the
on ‘or persons
or Corporation

or such other person or persons in respect of payment of a sum of money arising out of
or under any other contract made by the contractor with the Engineer-iniCharge or the

Corporation or with such other person or persons.

Itis an agreed term of the contract that the sum of money so withheld or
this clause by the Engineer-in-Charge or the Corporation will be ke
retained as such by the Engineer-in-Charge or the Corporation till his cl
of the same contract or any other contract is either mutually settled or
the arbitration clause or by the competent court, as the case may b

retained under
pt withheld or
aim arising out
determined by
e and that the

contractor shall have no claim for interest or damages whatsoever on this account or on

any other ground in respect of any sum of money withheld or retained un
and duly notified as such to the contractor.

CLAUSE 30

der this clause

|

i
}
!

"
Unfiltered The contractor(s) shall make his/their own arrangements for water requirgd for the work

)'n purposes to
|

fupbly of water
made by the
e Engineer-in-

[
i

ct, where any
assistance of

rall hold the
tract and not

rpo atiorH and return, if

water and nothing extra will be paid for the same. This will be subject to the following
supply conditions. ;
i) That the water used by the contractor(s) shall be fit for constructi
the satisfaction of the Engineer-in-Charge.
if)  The Engineer-in-Charge shall make alternative arrangements for s
at the risk and cost of contractor?(s) if the arrangements
contractor(s) for procurement of water are in the opinion of th
Charge, unsatisfactory. ‘
CLAUSE 31
Return of  Notwithstanding anything contained to the contrary in this contrs
surplus materials for the execution of the contract are procured with the
material Corporation either by issue from Corporation stocks or purchast
orders or permits or licences issued by Corporation the\contragtor
, said materials economically and solely for the purpose o
%@?”?ﬁ i of them without the written permission of the £6rp
| ¥ A Chiel
&*"”‘"’;_\\7‘ o : £

B.¢

Ao

J ) i s
# ’“a/'g Tj 5?/'
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required by the Engineer in Charge, all surplus or unserviceable materials that
may be left with him after the completion of the contract or at its termination for
any reason whatsoever on being paid or credited such price as the Engineer in
Charge shall determine having due regard to the condition of the materials. The
price allowed to the contractor however shall not exceed the amount charged to
him excluding the element of storage charges. The decision of the Engineer in
Charge shall be final and conclusive. In the event of breach of the aforesaid
condition the contractor shall in addition to throwing himself open to action for
contravention of the term of the licence or permit and/or for criminal breach of
trust, be liable to Corporation for all moneys, advantages or profits resulting or
which in the usual course would have resulted to him by reason of such breach.

E 32

The contractor shall arrange at his own expense all tools, plant machinery and
equipment (hereinafter referred to as T & P) required for execution of the work
except for the Plant & Machinery listed in Schedule 'C' and stipulated for issue to
the contractor. If the contractor requires any item of T & P on hire from the T & P
available will, if such item is available, hire it to the contractor at rates to be
agreed upon between him and the Engineer-in-Charge. In such a case all the
conditions hereunder for issue of T & P shall also be applicable to such T & P as
is agreed to be issued.

Plant and Machinery when supplied on hire charges shown in Schedule 'C' shall
be made over and taken back at the departmental equipment yard/shed shown in
Schedule 'C' and the contractor shall bear the cost of carriage from the place of
issue to the site of work and back. The contractor shall be responsible to return
the plant and machinery in the condition in which it was handed over to him, and
he shall be responsible for all damage caused to the said plant and machinery at
the site of work or elsewhere in operation and otherwise during transit including
damage to or loss of plant and for all losses due to his failure to return the same
soon after the completion of the work for which it was issued. The Engineer-in-
charge shall be the sole judge to determine the liability of the contractor and its
extent in this regard and his decision shall be final and binding on the contractor.

The plant and machinery as stipulated above will be issued as and when available
and if required by the contractor. The contractor shall arrange his programme of
work according to the availability of the plant and machinery and no claim,
whatsoever, will be entertained from him for any delay in supply by the
Corporation.

The hire charges shall be recovered at the prescribed rates from and inclusive of
the date the plant and machinery made over up to and inclusive of the date of the
return in good order even though the same may not have been working for any
cause except major breakdown due to no fault of the contractor or fauity use
requiring more than three working days continuously (excluding intervening
holidays and Sundays) for bringing the plant in order. The contractor shall
immediately intimate in writing to the Engineer in Charge when any plant or
machinery gets out of order requiring major repairs as aforesaid. The Engineer in
Charge shall record the date and time of receipt of such intimation in the log sheet
of the plant or machinery. Based on this if the breakdown occurs before lunch
period or major breakdown will be computed considering half a day's breakdown
on the day of complaint. If the breakdown occurs in the post lunch period of major
breakdown will be computed starting from the next working day. In case of any

€hief Engineel
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dispute under this clause the decision of the Superintending Engineer shall be
final and binding on the contractor. f

v)  The hire charges shown above are for each day of 8 hours (inclualve of the one-
hour lunch break) or part thereof. i

vi)  Hire charges will include service of operating staff as required andljaléo supply of
lubricating oil and stores for cleaning purposes. Power fuel of approved type,
firewood, kerosene oil etc. for running the plant and machinery and also the full

~time chowkidar for guarding the plant and machinery against any Ipss or damage
shall be arranged by the contractor who shall be fully responsible for the
safeguard and security of plant and machinery. The contractor sh ll on or before
the supply of plant and machinery sign an agreement in emnifying the
Corporation against any loss or damage caused to the plant and machinery either
during transit or at site of work. |

vii)  Ordinarily, no plant and machinery shall work for more than é hours a day
inclusive of one hour lunch break. In case of an urgent work however, the
Engineer in Charge may, at his discretion, allow the plant and machinery to be
worked for more than normal period or 8 hours a day. In that caselthe hourly hire
charges for overtime to charge (1/8)th of the daily charges) subject to a minimum
of half day's normal charges on any particular day. For working out hire charges
for over time a period of half an hour and above will be charged as r)ne‘ hour and a
period of less than hflf an hour will be ignored. [T

viii) The contractor shall release the plant and machinery every sé;venth day for
periodical servicing and/or wash out which may take about three to four hours or
more. Hire charges for full day shall be recovered from the contractor for the day
of servicing/Wash out irrespective of the period employed in servicir?g.

ix) The plant and machinery once issued to the contractor shall not be returned by
him on account of lack of arrangements of labour and materials, efc. on his part,
the same will be returned only when they are required for major repairs or when in
the opinion of the Engineer in Charge the work or a portion of work for which the
same was issued is completed. ‘

supplied to the contractor will be maintained by the Corporatign and will be
countersigned by the contractor or his authorised agent daily; In case the
contractor contests the correctness of the entries and/or fails to sig 1 the Log Book
the decision of the Engineer-in-Charge shall be finaland binding; on him. Hire
charges will be calculated according to the entries in the Log Book and will be
binding on the contractor. Recovery on account of hire charges for road rollers
shall be made for the minimum number of days worked out on the ssumption that
a roller can consolidate per day and maximum quantity of materials or area
surfacing as noted against each in the annexed statement i(see attached

|

|

|

x) Log Book for recording the hours of daily work for each of the planaand machinery

annexure).

xi) In the case of concrete mixers, the contractors shall arrange to get the hopper
cleaned and the drum washed at the close of the work each day or gach occasion.

a)ln case rollers for consolidation are employed by the contractor himself, log
book for such rollers shall be maintained in the same manneriig‘ as is done in
case of departmental rollers, maximum quantity of any item to be consolidated
for each roller day shall also be same as in Annexure to Clause734(x). For less
use of rollers recovery for the less roller days shall be made at the stipulated

issue rate. j

xii) The contractor shall be responsible to return the plant an :
condition in which it was handed over to him and he shs| | ‘Tefpinsible for all
damage caused to the said plant and machinery at the site"6t Work or elsewhere

. in operation or otherwise or during transit including{ dfrmade for losg ofsparts,
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and for all losses due to him failure to return the same soon after the completion
of the work for which it was issued. The Engineer-in-charge shall be the sole
judge to determine the liability of the contractor and its extent in this regard and
his decision shall be final and binding on the contractor.

The contractor will be exempted for levy of any hire charges for the number of
days he is called upon in writing by the Engineer in Charge to suspend execution
of the work provided Corporation plant and machinery in question have, in fact
remained idle with the contractor because of the suspension.

in the event of the contractor not requiring any item of plant and machinery issued
by the Corporation though not stipulated for issue in Schedule 'C' any time after
taking delivery at the place of issue, he may return it after two days written notice
or at any time without notice if he agrees to pay hire charges for two additional
days without in any way affecting the right of the Engineer in-Charge to use the
said ptant and machinery during the said period of two days as he likes including
hiring out to a third party.

CLAUSE 33

Employment of
Technical Staff
and employees

Q
)

|
|
|
i
|
|
i

|

ontractors Superintendence, Supervision, Technical Staff & Employees

The contractor shall provide all necessary superintendence during execution of
the work and as along thereafter as may be necessary for proper fuffilling of the
obligations under the contract.

The contractor along with bidding of the tender , intimate in writing to the
Engineer-in-Charge the name, qualifications, experience, age, address and other
particulars along with certificates, of the technical representative to be in charge of
the work. If there is any change then the new incumbents qualifications and
experience shall not be lower than specified-in Schedule in .T.B. (Annexure — 2),
The Engineer-in-Charge shall within 15 days of issue of letter of acceptance
intimate in writing his approval or otherwise it is deemed to be approved. Any such
approval may at any time be withdrawn and in case of such withdrawal the
contractor shall appoint another such representative according to the provisions of
this clause. Decision of the tender accepting authority / Chief Consultant Officer
(Technical) shall be final and binding on the contractor in this respect. Technical
staff shall be available at site within fifteen days of start of work.

If the contractor (or any partner in case of firm/company) himself has such
qualifications, it will not be necessary for the said contractor to appoint such a
principal technical representative but the contractor shall designate and appoint a
responsible agent to represent him and to be present at the work whenever the
contractor is not in a position to be so present. All the provisions applicable to the
principal technical representative under the Clause will also be applicable in such
a case to conftractor or his responsible agent. The principal technical
representative and/or the contractor or his responsible authorised agent shall be
actually available at site at least two working days every week, these days shall
be determined in advance and also during recording of measurement of works
and whenever so required by the Engineer-in-Charge by a notice as aforesaid and
shall also note down instructions conveyed by the Engineer-in-Charge or his
designated representative in the site order book and in token of acceptance of

measurements. There shall be no objection if the representative/agent looks after:

more than one work and not more than three works in the same station provided
these details are disclosed to the Engineer-in-Charge and he shall be satisfied
that the provisions and the purpose of the clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on
the contractor, is convinced that no such technical representative or agent is
effectively appointed or is effectively attending or fulfilling the provision of this

Lk
v
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'F' and the decision of the Engineer-in-Charge as recorded in the Site. order book
and measurement recorded in Measurement Books shall be final and binding on
the contractor. Further if the contractor fails to appoint a suirable technical
representative or responsible agent and if such appointed persons are not
effectively present or do not discharge their responsibilities satisfactorily, the
Engineer-in-Charge shall have full powers to suspend the execution of the work
until such date as a suitable agent is appointed and the contractor; shall submit a
certificate of employment of the technical representative/responsible agent along
with every on account bill/fixed bill and shall produce evidence if at any time so
required by the Engineer-in-Charge. |

clause, a recovery shall be effected from the contractor as specifi;‘d in Schedule

ii) The contractor shall provide and employ on the site only such techrfiical assistants
as are skilled and experienced in their respective fields and such foremen and

supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour
as is necessary for proper and timely execution of the work. f

The Engineer in Charge shall be at liberty to object to and require ti?e contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whoselemployment is
otherwise considered by the Engineer in Charge to be undesirable. Such person
shall not be employed again at works site without the written permission of the
Engineer in Charge and the persons so removed shall be replac,l‘ed as soon as
possible by competent substitutes. I

|

|

CLAUSE 34
i) Sales Tax or any other tax on materials in respect of this contract shall be payable

by the contractor according to law in effect. |

i) The contractor shall deposit royalty and obtain necessary permit for supply of the
red earth, moorum, sand chips bajri, stone, kankar, etc. from local %uthorities.

iify  If pursuant to or under any law, notification or order any royalty, céss or the hike
becomes payable to the Government of India and does not af any time become
payable by the contractor to the State Government/ Local authoriti s in respect of
any material used by the contractor in the works then in such a ¢ se, it shall be
lawful to the Government of India and it will have the right and| be entitled to
recover the amount paid in the circumstances as aforesaid from the dues of the

contractor. '

CLAUSE 35 r
Conditions for i) Al tendered rates shall be inclusive of all taxes and levies vayable under
reimbursement respective statutes. However, pursuant to the Constitution (46th Amendment) Act.
of levy/taxes if 1982, if any further tax or levy is imposed by Statute, after the laststipulated date
levied after for the receipt of tender including extensions if any and the contractor thereupon
:ecz'pt of hecessarily and properly pays such taxes/levies the contractor shall be
enders reimbursed the amount so paid, provided such payments, if any, is not, in the
opinion of the Engineer in-Charge ( whose decision shall be final nd binding on

the contractor) attributable to delay in execution of work within th  control of the
contractor. ;

i) The contractor shall keep necessary books of accounts and other oo);?en’ts for
the purpose of this condition as may be necessary and ghall ajf6w/ipssection of
the same by a duly authorised representative of the GOy
: N A Chi%f Enginees
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CLAUSE 36

|
I

| Engineer-in-Charge and further shall furnish such other information/document as
i the Engineer-in-Charge may require from time to time.

iii; The contractor shall, within a period of 30 days of the imposition of any such

further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982,
give a written notice thereof to the Engineer-in-Charge that the same is given
pursuant to this condition, together with all necessary information relating thereto.

Imprisonment , lfi the contractor is imprisoned, becomes insolvent compound with his creditors, has a

of Contractor !

__{T)-

T oo

—
e

(b)

receiving order made against him or carries on business under a receiver for the benefit

the creditors or any of them, or being a partnership firm becomes dissolved, or being
company or corporations goes into liquidation or commences to be wound up not
zing a voluntary winding up for the purpose only of amalgamation or reconstitution the
apartment shall be at liberty.

) To give such liquidator, receiver, or other person in whom the contract may
become vested, the option of carrying out the contract or a portion there of to be
determined by the department, subject to his providing an appropriate guarantee
for the performance of such contract or.

To terminate the contract, forthwith by notice in writing to the contractor, the
liquidator, the receiver or person in whom the contract may become vested and
j take further action as provided in the relevant clauses of the contract.

CLAUSE 37
Termination | Wlthout prejudice to any of the rights or remedies under this contract if the contractor
of %0"::]“; dies, the Competent Authority on behalf of the BSEIDCo. shall have the option of
on aeaith o

contractor 5 4

terminating the contract without compensation to the contractor after the affidavit of his/

‘leir legal heir/heirs that they are not going to be in this profession in future.

CLAU 3E 38

If relation
working in l
BSEIDCo. then
the contractor
not allowed to
tender

Ol

o
d
c

NbTE By the term “near relatives” is meant wife, husband, parents and grand parents,
chlldren and grand children, brothers and sisters, uncles, aunts and cousins and their

C

T e contractor shall not be permitted to tender for works in the BSEIDCo. (responsible
for award and execution of contracts) in which his near relative is posted as as an

fflcer in any capacity. He shall also intimate the names of persons who are working

| w;th him in any capacity or are subsequently employed by him and who are near
ralahves to any Officer in the BSEIDCo.. Any breach of this condition by the contractors

f this Corporation shall lead to blacklisting. If the contractor is registered in any other
epartment, he shall be debarred from tendering in BSEIDCo. for any breach of this
ondition.

?rrespondmg in law.

CLAUSE 39

No-Gazetted-
Engineer to work

as Contractor g
a

within two years '
of retirement

No engineer of gazetted rank of other gazetted officer employed in engineering of
ministrative duties in an engineering department of the Government of Bihar shall work
a contractor or employee of a contractor for a period of two years after his retirement
ffom government service without the previous permission of State Government in wrltmg
Thls contract is liable to be cancelled if either the contractor or any of his employees is
fdund at any time to be such a person who had not obtained said permission prior to

e.: gagement in the contractor’s service, as the case may be.
CLAUSE 40

i) After completion of the work and also at any intermediate stage in the event of non
reconciliation of materials issued, consumed and in balance (see Clause 10) theoretical
guantity of materials issued by the Corporation for use in the work shall be calculated on the
basis and method given hereunder.

Return of
material and
recovery for
excess material
issued ‘

(Seal &

{Signature of Tenderer)

o

F/

Chief Engineei
B.S.E.LD.C. Lid, Patnd
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DARBHANGA (SBD) |

[

Quantity of cement & bitumen shall be calculated on the bbsis of quantity of
cement & bitumen required different items of work as shown in the Schedule
Rates mentioned in-Schedule 'F'. In case any item is executed for which
standard constants for the consumption of cement or |bitumen are not
in the above mentioned schedule/statement or cannot bel derived from the
shall be calculated on the basis of standard formula to be‘\laid down by the
Engineer in Charge. |

a)
of

available
same

b) Theoretical quantity of steel reinforcement of structural steelé sections shall be
taken as the quantity required as per design or as authorised by Engineer in
Charge, including authorised lappages, chairs etc., plus 3% wastage due to
cutting into pieces, such theoretical quantity being determined and compared
with the actual issues each diameter wise, section wisefand categoriwise

separately, *

c) For any other material as per actual reguirements.

Release of
Security
deposit

Responsibility
of Technical

Staff and
employees

Contractor's
Risks

Insurance

iiy Over the theoretical quantities of materials so computed a variation shall be allowed as

specified in Schedule 'F'. The difference in the net quantities of material

-actually issued to

the contractor and the theoretical quantities including such authoriseid variation, if not
returned by the contractor or if not fully reconciled to the satisfaction of the Engineer in
Charge within fifteen days of the issue of written notice by the Engineet in Charge to this

effect shall be recovered at the rates specified in Schedule 'F' witho
provision of the relevant conditions regarding return of materials

t prejudice to the

governing the contract.

Decision of Engineer in Charge in regard to theoretical quantities oq materials, which
should have been actually used as per the Annexure of the standard schedule of rates and

recovery at rates specified in Schedule 'F', shall be final & binding on the

contractor

For not scheduled items, the decision of the Superintending Engineer regarding theoretical
quantities of materials, which should have been actually used, shall be final and binding on

the contractor, :

|

iii) The said action under this clause is without prejudice to the right of the Government to

take action against the contractor under any other conditions of contrac
work according to the prescribed specifications.

CLAUSE 41

t for not doing the

On completion of the whole of the work, half of the total amount of security shall be repaid

to the contractor after six months of completion. However, the balanc
amount of security will be returned after completion of defect liability pe
Engineer has certified that all defects notified by him to the contractor
this period have been corrected and also after recovery of any dues.

CLUASE 42

Technical officers / staff deployed by the Contractor at any constructio
responsible for inferior quality / poor performance of any work and
circulated to all works Department of the State Govt. to debar from an
name is being proposed by other contractor.

CLAUSE 43

All risks of loss of or damage to physical property and of personal injury
arise during and in consequence of the performance of the Contra
excepted risks are the responsibility of the Contractor.

CLAUSE 44

amounts and deductibles stated in the Contract Data for the
.due to the Contractqf's risks :

/) Chief Eng

2L

E ,/,.»
B =

o ) o % i
(Seal &/Sig;:at}lre’gf'{’énéerer) -

BS.E.LDC. L%;%:a Patna

e half of the total
riod and after the
before the end of

n site will also be
his name will be
.&/ other site, if his

. and death which
6t other than the

d the Conmtractor,

ineey
86
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DARBHANGA (SBD)
(a) loss of or damage to the Works, Plant and Materials ;
(b) loss of or damage to Equipment;
(c) loss of or damage of property (except the Works, Plant, Materials and
Equipment) in connection with the Contract; and
(d) personal injury or death.

- P
fi

olicies and certificates for insurance shall be delivered by the Contractor to the Engineer
r the Engineer's approval before the Start Date. All such insurance shall provide for

t' compensation to be payable in the types and proportions of currencies required to rectify

th

)
:

|

I
|

- n

:
B

e loss or damage incurred.

the Contractor does not provide any of the policies and certificates required, the
mployer may effect the insurance which the Contractor should have provided and recover

the premiums the Employer has paid from payments otherwise due to the Contractor or, if

b payment is due, the payment of the premiums shall be a debt due.

teration to the terms of an insurance shall not be made without the approval of the
ngineer.

oth parties shall comply with any conditions of the insurance policies.

CLAU$E 45

Cash Flow
Estimate to
be Submitted

q
CLAUS
Safety, Security | T

and Protection of  r€
the Environment‘ (

o

Cost of _
Samples |

Cost of
Tests

i |
D

5

(
(

i

The Contractor shall, within the time stated in special Conditions of contract after the date
of the Letter of Acceptance, provide to the Engineer for his information a detailed cash flow
estimate, in quarterly periods, of all payments to which the Contractor will be entitled under
the Contract and the Contractor shall subsequently supply revised cash flow estimates at

warterly intervals, if required to do so by the Engineer. in charge
E 46

he Contractor shall, throughout the execution and completion of the Works and the
medying of any defects therein :

) have full regard for the safety of all persons entitled to be upon the Site and keep the
Site (so far as the same is under his control) and the Works (so far as the same are not
completed or occupied by the Employer) in an orderly state appropriate to the
avoidance of danger to such persons,

) Provide and maintain at his own cost all lights, guards, fencing, warning signs and
watchmen and where necessary or required by the Engineer or by any duly constituted

authority, for the protection of the Works or for the safety and convenience of the public
! orothers, and

((ﬁ) take all reasonable steps to protect the environment on and off the Site and to avoid

damage or nuisance to persons or to property of the public or others resulting from
pollution, noise or other causes arising as a consequence of his methods of operation.

SE 47

| samples shall be supplied by the Contractor at his own cost if the supply thereof is
early intended by or provided for in the Contract.

E 48

|
- The cost of making any test shall be borne by the Contractor if such test is :
|
g) clearly intended by or provided for in the Contract, or

) particularised in the Contract (in case only of a test under load or of a test to ascertain
whether the design of any finished or partially finished work is appropriate for the
purposes which it was intended to fulfill) in sufficient detail to enable the Contractor to
price or allow for the same in his Tender.

2

72

87
Chief Enginees
S.ELDC. Ltd, Patna
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DARBHANGA (SBD) ;

CLAUSE 49 |
Cost of Tests If any test required by the Engineer which is - ?
not Provided (a) not so intended by or provided for,
for

(b) (in the cases above mentioned) not so particularised, or

(c) (though so intended or provided for) required by the Engineer to be carried out at any
place other than the Site or the place of manufacture, fabrication or preparation of the
materials or Plant tested, 4

shows the materials, Plant or workmanship not to be in accordance With the provisions
of the Contract to the satisfaction of the Engineer, then the cost of such test shall be
borne by the Contractor, but in any other case department will bear the cost.

|

CLAUSE 50 ‘

|
Commencement | h€ contractor shall commence the Works as soon as is reasonably possible after the
of Works receipt by him of a notice to this effect from the Engineer, which notice shall be issued

within the time stated in the Appendix to Tender after the date of the Letter of Acceptance.
Thereafter, the Contractor shall proceed with the Works with due expedition and without
delay. f

CLAUSE 51

Substational If any part of the Permanent Works has been substantially completed an(jﬁl has satisfactorily

completion of  Passed any Test on Completion prescribed by the Contract, the Engi 1eer may issue a

parts Taking-Over Certificate in respect of that part of the Permanent Works'}efore completion
of the Works and, upon the issue of such Certificate, the Contractor shall be deemed to
have undertaken to complete with due expedition any outstanding work:in that part of the
Permanent Works during the Defects Liability Period. j

i

CLAUSE 52 i
Force Majeure ”

Neither party shall be liable to the other for any loss or damage occasi(ﬁned by or arising
out of acts of GOD such has Unprecedented flood, Volcanic eruption, Earthquake or other
convulsion of nature and other acts such as general/ partial strikes by a section of
government employees/ invasion, the act of foreign countries/ hostllities or war like
operations before or after declaration of war, rebellion/ military or usurped power which
prevent performance of the contract and which could not have been foreseen or avoided
by a prudent person. ‘

Force Majeure

CLAUSE 53

|
Recovery |

|

Any amount found recoverable from the contractor shall be recovered as public demand
under the Bihar Public Demand Act. without prejudice to any other mode of recovery.

i

Force Majeure

NOTE :
In case of difference or ambiguity in Hindi and English version, the English ver

{

ion will prevail.

A Chief Enginees

ST 9o B.S.ELD.C. Ltd, Patna
N - !

(Seal & Signature of " Wrer af—aﬁ |

-
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SECTION 4
CONTRACT DATA
(PROFORMA OF SCHEDULES)

a_(Seal & Signature of Tenderer)

Ehief Engineel
% %%ﬁﬁ; Ltd, Patna

#




BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT KAMESHWAR SINGH SANSKRIT
UNIVERSITY, DARBHANGA (SBD) 1

PROFORMA OF SCHEDULES

(Operative Schedules to be supplied separately to each intending tenderer)

SCHEDULE ‘A’
Schedule of quantities : BOQ attached with Financial bid.

St Description of BILL OF QUANTITY Amount
No. item(with brief - - ‘
specification and Quantity Unit Rate
reference to book of In figure In words
specification) 3
1 2 3 4 5 6 7

SCHEDULE 'B': N.A.

Schedule of materials to be issued to the contractor.: X

S. Description of item Quantity | Rates in figures & words at |  Place of Issue
No. which the material will be
charged to the contractor
1 2 3 4 ‘ 5

SCHEDULE 'C': N.A. i

Tools and plants to be hired to the contractor |

Sl Description Hire charge per day Place of Issue
No.
1 2 6 i 7

SCHEDULE 'D': N.A.
Extra schedule for specific requirements/ document for the work,
SCHEDULE 'E':

Schedule of component of Cement, Steel, other Materials, Lqpo i etg ﬁr pricé escalation.
, hiet Engineer

(Seal&Slgnatu},e\gf’l‘endele) BSELDC. i,gdg Patna

S v e 20

if any.
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UNIVERSITY, DARBHANGA (SBD)

CLAUSE 10 CC

Component of Cement- Pc N.A.
expressed as percent of total value of work.

Component of Steel- Ps N.A.
expressed as percent of total value of work.

Component of civil (except cement & steel)/ Pm N.A.
Electrical construction Materials expressed
i as percent of total value of work-

' Component of Bitumen - ‘ Pb
expressed as percent of total value of work. X %

| Component of Labour- P1
| expressed as percent of total value of work. N.A. %
| Pf

! Component of P.O.L. - N.A, %
expressed as percent of total value of work.

Pp

| Component of Plant & Machinery - N.A. %
1 expressed as percent of total value of work.

SCHEDULE 'F

Reference to General Condition of Contract.

Name of work: CONSTRUCTION OF PROPOSED EXAMINATION HALL,
{|AT KAMESHWAR SINGH SANSKRIT UNIVERSITY, DARBHANGA

Sk No. : 4.

Estimated cost of work Rs. 49168290 (Rupees Four Crore Ninety One Lac Sixty Eight
jThousand Two Hundred and Ninety only.)

i) Earnest money : Rs. 9.83 Lac (Rupees Nine Lac Eighty Three Thousand Only).
i) Performance Guarantee: 2% of tendered value including earnest money.
1;iii) Security Deposit : 8 % of tendered value.e

liv)  Defect Liability period: Three Years.

i'v) Rate of Interest 14.5 %

|

?GENERAL RULES AND : Officer inviting tender : Chief Engineer, BSEIDC.
IDIRECTIONS Maximum percentage for quantity of

items of work to be executed beyond
which rates are to be determined in

2‘11& .

-

accordance with Clauses 12.2 & 12.3 See below
iDefinitions:
1 2(v) Engineer-in-Charge Executive Engineer (Civil).
‘ 2(x) Percentage on cost of materials and As Per SOR, BCD
| labour to cover all overheads and
j profits.
2(xi) Standard Schedule of Rates S.0.R, B.C.D, Dt. : 15.09.2014
|
| 91
i(Seal & Signature of Tenderer)
| preTTEAL | "}f}‘}& ‘hief Enginees
| ) 3 S.E1D.C. Ltd, Patna
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UNIVERSITY, DARBHANGA (SBD) !

& DSR (CIVIL&ELEGTRICAL) 2014,

2(xii) Department & Employer BSEIDC, Patna. :
9(ii) Standard PWD Contract Form PWD 2/3 as modifiefd & corrected upto
i
|
Clause 1 |
i) Time allowed for submission of performance 15 days

Guarantee from the date of issue of letter of
acceptance, in days

if) Maximum allowable extension beyond the period 7 days
provided in i) above in days
Clause 2
Authority for fixing compensation Chief Enginéer, BSEIDC
under clause 2.
Clause 2A
Whether Clause 2A shall be applicable Yes
Clause 5
Number of days from the date of issue of !
notice to start. 07 days
Mile stone(s) as per table given below:
Table of Mile Stone(s) :
Sl Description of . Time allowed in days Amount to be with-held in !
No. Milestone(Physical) (from date of start) case  of non achievement of
milestone
1.
2,
AND i
Sl Financial Progress Time allowed Amount t(:; be with-held in
No. (from date of start) case of nbn achievement of
mijlestone
1. 1/8"" (of whole work) 1/4™" (of whole work) In the event of not achieving
T - " the necessary progress as
2. 3/8"" (of whole work) 1/2°" (of whole work) assessed frém the running
3. 3/4™ (of whole work) 3/4™ (of whole work) payments, 1% of the tendered
, 4 value of work will be withheld
4. Full Full for failure ofieach milestone.
Time allowed for execution of work 15 Months.
Authority to give fair and reasonable Chief Engineer, BSEIDF

extension of time for completion of work. -
hief Engineex

B.SEIDC. Ltd, Patna

- 92
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UNIVERSITY, DARBHANGA (SBD)

Clause 7

Gross work to be done together with net
payment/ adjustment of advances for material
collected, if any, since the last such payment
for being eligible to interim payment

Clause 10CC

Cluase 10CC to be applicable in contracts with
stipulated period of completion exceeding the
period shown in next column

Clause 11

Specifications to be followed for execution
of work

Clause 12

Il Deviation, variation
i1 Extent and pricing.

BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT KAMESHWAR SINGH SANSKRIT

1% of Agreement Value.

months

Yes

As per P.W.D. Code
clause 182A, 292XIl,
293XVII & 294XVI

;(Seal & Signature of Tenderer)

I “ﬁﬂiﬂ ‘
) 44N g’f

Clause 16
Competent Authority for Chief Engineer
deciding reduced rates.
10 The following document also form '
i part of the contract. SBD, NIT & B.O.Q.
0 The law, which applies to the
: contract, is The Law of Union of India.
o The court of jurisdiction Patna.
o The Language of contract document  English
® The limit of sub-contracting X
e The Currency of the Contract is Indian Rupees

7T

hief Engineer

B.S.E.LD.C. Lid, Patna
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AT KAMESHWAR SINGH SANSKRIT
UNIVERSITY, DARBHANGA (SBD)

SECTION 5
SPECIAL CONDITION OF CONTRACT
(Condition of Particular Application)

10 ¢ Chief Engineer
I B < 1DC. Ltd, Patna

(Seal & Signature of Tenderer) %?_Qﬂ

A3
it
E
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Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT KAMESHWAR SINGH SANSKRIT

SECTION 6
TECHNICAL SPECIFICATION

(Along with Basic drawings)

95

Chief Engineel
8.S.E.1.D.C. Ltd, Patna
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SECTION 7
BILL OF QUANTITY
(Attached with Financial bid)

T o Chief Engineer

B.S.E..D.C.Lid,Patne 96

(Seal & Signaturé""ﬁf’} *'ehndercr) ?:‘/‘Q/)
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BILL OF QUANTITIES

Preamble

The Bill of Quantities shall be read in conjunction with the Instructions to Bidders,
Conditions of Contract, Technical Specifications and Drawings.

The quantities given in the Bill of Quantities are estimated and provisional, and are
given to provide a common basis for bidding. The basis of payment will be the
actual quantities of work ordered and carried out, as measured by the Contractor
and verified by the Engineer and valued at the rates and prices tendered in the
priced Bill of Quantities, where applicable, and otherwise at such rates and prices
as the Engineer may fix within the terms of the Contract.

The rates and prices tendered in the priced Bill of Quantities shall, except in so far
as it is otherwise provided under the Contract, include all constructional plant,
labour supervision, materials, erection, maintenance, insurance, profit, taxes and
duties, together with all general risks, liabilities and obligations set out or implied
in the Contract.

The rates and prices shall be quoted entirely in Indian Currency.

A rate whole cost of complying with the provisions of the Contract shall be
included in the items provided in the priced Bill of Quantities, and where no items
are provided the cost shall be deemed to be distributed among the rates and prices
entered for the related Items of Work.

The whole cost of complying with the provisions of the Contract shall be included
in the items provided in the priced Bill of Quantities, and where no ltems are
provided the cost shall be deemed to be distributed among the rates and prices
entered for the related Items of Work.

General directions and descriptions of work and materials are not necessarily
repeated or summarized in the Bill of Quantities. References to the relevant
sections of the contract documentation shall be made before entering rates or
prices against each item in the Bill of Quantities.

The method of measurement of completed work for payment shall be in
accordance with the specification issued by the department / Corporation time to
time.

Errors will be corrected by the Employer for any arithmetic errors pursuant to
Clause 29 of the Instructions to Bidders.

24




BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT I(AN‘IE$H\\’AR SINGH SANSKRIT
UNIVERSITY, DARBHANGA (SBD) ‘

BILL OF QUANTITIES

Sl Description of Item (with brief | Quantity Unit Rate Amount
No. specification and reference to i "
book of specification) n Figure '"; Words
(ATTACHED with
Financial bid)

Note :

1. Item for which no rate or price has been entered in will not l?e paid for by the
Employer when executed and shall be deemed covered by th;‘e other rates and
prices in the bill of quantities ;

2, Unit rates and prices shall be quoted by the bidder in Indian rupeé

3. Where there is a discrepancy between the rate in fi yures 4‘.’1{' Ords, the rates in

words will govern, 7
@fﬁﬁgmﬁéz
Qe ) * B.S.E.LD.C. Ltd, Patna

(Seal & Signature of T¢nderer)

T “ 2
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4. Where there is a discrepancy between the unit rate and the line item total resulting
from mulitiplying the unit rate by quantity, the unit rate quoted shall govern

SECTION 8
SECURITIES AND OTHER FORMS
(to be filled by Bidder/Employer)

99
(Seal & Signature of Tenderer) Chief Engineel
B8.5.ELD.C. Ltd, Patna
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BID SECURITY (BANK GUARANTEE UNCONDITIONAL)

WHEREAS, [name of Bidder] (hereinafter called
"the Bidder") has submitted his Bid dated [date] for the
construction of [name of Contract hereinafter called
"the Bid"].

KNOW ALL PEOPLE by these presents that We .

[name of Bank] of [name of country] having

our registered office at
(hereinafter called "the Bank")

are bound unto [name of Employer] (hereinafter called "the
Employer") in the sum of *for which, payment well and

truly to be made to the said Employer by the Bank itself, his successors and assigns by
these presents.

SEALED with the Common Seal of the said Bank this day of
;20

THE CONDITIONS of this obligation are :

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity
specified in the Form of Bid; !

OR

(2) If the Bidder having been notified to the acceptance of his bid by the Employer
during the period of Bid validity :

(a) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instruction to Bidders; or

(c) does not accept the correction of the Bid Price pursuant to Clause 27.

We undertake to pay to the Employer up to the above amount upon receipt of his
first written demand, without the Employer having to substantiate his_demard, provided
that in his demand the Employer will note that the amount & aime' as due to him
owing to the occurrence of one or any of the three conditionSgi&pecifying the occurred
condition or conditions).

Chfef Enginees
k B.S.ELD.C. Ltd, Patna 100
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PERFORMANCE BANK GUARANTEE

To
[name of Employer]
[address of Employer]
WHEREAS [name and address of
Contractor] (hereafter called "the Contractor") has undertaken, in pursuance of Contract
No. dated to execute

[name of Contract and brief description of Works] (hereinafter called "the Contract"),

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum
specified therein as security for compliance with his obligation in accordance with the
Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee :

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of
[amount of guarantee]* (in
words), such sum being payable in the types and proportions of currencies in which the
Contract Price is payable, and we undertake to pay you, upon your first written demand
and without cavil or argument, any sum or sums within the limits of
[amount of guarantee] as aforesaid without your
needing to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the
contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of
the Contract or of the Works to be performed there under or of any of the Contract
documents which may be made between your and the Contractor shall in any way release
us from any liability under this guarantee, and we hereby waive notice of any such change,
addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defect
Liability Period.

Signature and Seal of the guarantor

Name of Bank
Address
Date

* An amount shall be inserted by the Guarantor, representing the percentage the
Contract Price specified in the Contract including additional security for upffalanced Bids,
if any and denominated in Indian Rupees.

Cps | Chi€f Engineer
“ N oy | B.SELD.C. Ltd, Patna 102
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UNCONDITIONAL BANK GUARANTEE FOR ADVANCE PAYMENT

i
|
|
i
i
!
'
i
|

iTo

| [name of Employer]
[address of Employer]
[name of Contractor]

vfGentIemen :

("Advance payment”) of the above-mentioned Contract,

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1

[name and address of Contractor] (hereinafter called "the Contractor")

shal! deposit with ‘ [name of Employer] a bank

,guarantee to guarantee his proper and faithful performance under the said Clause of the

:Contract in an amount of [amount of Guarantee]*
[in words].

We, the [bank of financial institution], as

4

|nstructed by the Contractor, agree unconditionally and irrevocably to guarantee as

_pnmary obligator and not as Surety merely, the payment to

i

il

[name of Employer] on his first
demand without whatsoever right of obligation on our part and without his first claim to
the Contractor, in the amount not exceeding [amount of

guarantee]* [in words].

We further agree that no change or addition to or other modification of the terms of

‘the Contractor or Works to be performed there under or any of the Contract documents

which may be made between [name of Employer] and the
Contractor, shall in any way release us from any liability under this guarantee, and we
hereby waive notice of any such change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance

ipayment under the Contract until [name of
‘Employer] receives full repayment of the same amount from the Contractor.

Yours truly,

Signature and Seal :

Name of Bank /Financial Institution
Address :
Date :

EE(Seal & Signature of Tenderer)

An amount shall be inserted by the Bank or Financial Institution representing the
amount of the Advance Payment, and denominated in Indian Rupees.
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INDENTURE FOR SECURED ADVANCES
FORM 31

(for use in case in which the contract is for finished work and the contractor has entered
into an agreement for the execution of a certain specified quantity of work in a given time)

This indenture made the day of ;
20 BETWEEN (hereinafter called the contractor
which expression shall where the context so admits or implies be deemed to include his
executors, administrators and assigns) or the one part and the Employer of the other part.

Whereas by an agreement dated (hereinafter called
the said agreement) the contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed
advance on the security of materials absolutely belonging to him and brought by him to
the site of the works the subject of the said agreement for use in the construction of such
of the works as he has undertaken to execute at rates fixed for the finished work (inclusive
of the cost of materials and labour and other charges)

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of
Rupees on the
security of materials the quantities and other particulars of which are detailed in Accounts
of Secured Advances attached to the Running Account bill for the said works signed by
the Contractor on and the Employer has reserved to himself the option of
making any further advance or advances on the security of other materials brought by the
Contractor to the site of the said works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and
in consideration of the sum of Rupees on or before the
execution of these presents paid to the Contractor by the Employer (the receipt where of
the Contractor doth hereby acknowledge) and of such further advances (if any) as may be
made to him as a for said the Contractor doth hereby covenant and agree with the
President and declare as follows : /

(1) That the said sum of Rupees ; so advanced by the
Employer to the Contractor as aforesaid and all or any further sum of sums
advanced as aforesaid shall be employed by the Contractor in or towards
expending the execution of the said works and for no other purpose whatsoever.

(2) That the materials details in the said Account of Secured Advances which have
been offered to and accepted by the Employer as security are absolutely the
Contractor's own propriety and free from encumbrances of any kind and the
contractor will not make any application for or receive a further advance on the
security of materials which are not absolutely his own property and free from
encumbrances of any kind and the Contractor indemnified the Employer against all
claims to any materials in respect of which an advance has be made to him as
aforesaid.

(3) That the materials detailed in the said account of

be made as aforesaid (hereafter called the said fatefials)stiallnkdeused by the

B.SEIDC. Ltd, Patha ¢y

jSeal & Slgnatme ofT 1d 38 1
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Contractor solely in the Execution of the said works in accordance with the
directions of the Engineer.

That the Contractor shall make at his own cost all necessary and adequate
arrangements for the proper watch, safe custody and protection against all risks of
the said materials and that until used in construction as aforesaid the said
materials shall remain at the site of the said works in the Contractor's custody and
on his own responsibility and shall at all times be open to inspection by the
Engineer or any officer authorized by him. In the event of the said materials or any
part thereof being stolen, destroyed or damaged or becoming deteriorated in a
greater degree than is due to reasonable use and wear thereof the Contractor will
forthwith replace the same with other materials of like quality or repair and make
good the same required by the Engineer.

That the said materials shall not be any account be removed from the site of the
said works except with the written permission of the Engineer or an officer
authorized by him on that behalf.

That the advances shall be repayable in full when or before the Contractor receives
payment from the Employer of the price payable to him for the said works under
the terms and provisions of the said agreement. Provided that if any intermediate
payments are made to the Contractor on account of work done than on the
occasion of each such payment the Employer will be at liberty to made recovery
from the Contractor's bill for such payment by deducting there from the value of
the said materials that actually used in the construction and in respect of which
recovery has not been made previously, the value for this purpose being
determined in respect of each description of materials at the rates at which the
amounts of the advances made under these presents were calculated.

That if the Contractor shall at any time make any default in the performance or
observance in any respect of any of the terms and provisions of the said
agreement or of these presents the total amount of the advance or advances that
may still be owing of the Employer shall immediately on the happening of such
default be repayable by the Contractor to be the Employer together with interest
thereon at twelve per cent per annum from the date or respective dates of such
advance or advances to the date of repayment and with all costs, charges,
damages and expenses incurred by the Employer in or for the recovery thereof or
the enforcement of this security or otherwise by reason of the default of the
Contractor and the Contractor hereby covenants and agrees with the Employer to
reply and pay the same respectively to him accordingly.

That the Contractor hereby charges all the said materials with the repayment to the
Employer of the said sum of Rupees

and any further sum of sums advanced as aforesaid and all costs,
charges, damages and expenses payable under these presents PROVIDED
ALWAYS and it is hereby agreed and declared that notwithstanding anything in the
said agreement and without prejudice to the power contained therein if and
whenever the covenant for payment and repayment here in before contained shall
become enforceable and the money owing shall not be paid in accordance there

with the Employer may at by time thereafter adopt all or any of the following

courses as he may deem best :

¢/

- Chief Engineer
ot o) B.5.E.LD.C. Ltd, Patna
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(a) Seize and utilise the said materials or any part thereof in the completion of
the said works on behalf of the contractor in accordance with the provisions
in that behalf contained in the said agreement debiting the contractor with the
actual cost of effecting such completion and the amount due to the
contractor with the value of work done as if he has carried it out in
accordance with the said agreement and at the rests thereby provided. If the
balance is against the contractor, he is to pay same to the Employer on
demand.

(b} Remove and sell by public auction the seized materials or any part there of
and out of the moneys arising from the sale retain all the sums aforesaid
repayable or payable to the Employer under these presents and pay over the
surplus (if any) to the Contractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any
sum due to the Contractor under the said agreement.

(9) That except in the event of such default on the part of the contractor as aforesaid
interest on the said advance shall not be payable.

(10) That in the event of any conflict between the provisions of these present and the
said agreement the provisions of these presents shall prevail and in the event of
any dispute or difference arising over the construction or effect of these presents
the settlement of which has not been here-in-before expressly provided for the
same shall be referred to the Employer whose decision shall be final and the
provision of the Indian Arbitration Act for the time being in force shall apply to any
such reference.

Chief Engineer
. BSELDC. Ltd, Patna |

(Seal & Signature of ’Ifen(lerer)
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Letter of Acceptance

(Letterhead paper of the Employer)

(Date)

To

{(Name and address of the Contractor)

Dear Sirs,

This is to notify you that your Bid dated for execution of the
(name of the contract and
lidentification number, as given in the Instructions to Bidders) for the Contract Price of
Rupees ( ) (amount
/in words and figures), as corrected and modified in accordance with the Instructions to
gBidders1 is hereby accepted by our agency.

! We accept/ do not accept that be appointed as the
IAdjudicator’. Your are hereby requested to furnish Performance Security, in the form
|detailed in Para 34.1 of ITB for an amount equivalent to Rs. within 21 days of
ithe receipt of this letter of acceptance valid up to 28 days from the date of expiry of defects
iLiabiIity Period i.e. up to and sign the contract, failing which
jaction as stated in Para 34.3 of ITB will be taken.

Yours faithfully,

Authorized Signature
Name and title of Signatory

Name of Agency

{" Delete "corrected and” or "and modified” if only one of these actions applies. Deiate as
corrected and modified in accordance with the Instructions to Bidders, if corrections or
modifications have not been affected.

2 To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by
i the Employer in the "Instructions to Bidders".

|

|
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:(Seal & Signature of Tenderer)

,

Chief Enginee:
8.S.ELD.C. Ltd, Patna
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Issue of Notice to proceed with the work
(Letterhead of the Employer)

(Date)

To

(Name and address of the Contractor)

Dear Sirs,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1
and signing of the Contract for the construction of

at a Bid

Price of Rs.

You are hereby instructed to proceed with the execution of the said works in
accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory authorized
to sign on behalf of Employer)

Chief Engineer
S.El

(Seal & Signature ofTén‘(’l‘erer) a’ !
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Agreement Form

Agreement

This agreement, made the day of between
', (name and address of Employer) [hereinafter called "the
@(name and address of contractor) hereinafter called "the Contractor" of the other part.]

Whereas the Employer is desirous that the Contractor execute
i

|
i*(name and identification number of Contract) (hereinafter called "the Works") and the
![Employer has accepted the Bid by the Contractor for the execution and completion of such

%;works and the remedying of any defects therein, at a cost of Rs.

,

§§NOW THIS AGREEMENT WITNESSETH as follows :

I

}1 In this Agreement, words and expression shall have the same meanings as are
{irespectively assigned to them in the conditions of contract hereinafter referred to and they
ishall be deemed to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as
‘hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
‘complete the Works and remedy any defects therein in conformity in all aspects with the
‘;provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the
Execution and completion of the Works and the remedying the defects wherein Contract
|Price or such other sum as may become payable under the provisions of the Contract at
%the times and in the manner prescribed by the Contract.

4, The following documents shall be deemed to form and be ready and construed as
part of this Agreement viz.

(i Letter of Acceptance

(ii) Notice to proceed with the works;

(i) Contractor's Bid
iv ondition of Contract : General and Specia
i Conditi f Contract: G I and Special
(v) Contract Data
(vi) Additional condition

I (vii)  Drawings

I (viii)  Bill of Quantities and

(ix) Any other documents listed in the Contract Data as forming part of the
I Contract.

é(Seal & Signature of Tenderer)
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Cfiief Engineer
B.S.ELD.C. Ltd, Patna
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In witnessed whereof the parties there to have caused this Agreement to be
executed the day and year first before written.

The Common Seal of
was hereunto affixed in the presence of ;

Signed, Sealed and Delivered by the said

in the presence of :

Binding Signature of Employer

Binding Signature of Contractor




il, the undersigned do hereby undertake that our firm M/s

BSEIDC,Patna  Tender CONSTRUCTION OF PROPOSEDEXAMINATION HALL, AT KAMESHWAR SINGH SANSKRIT
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UNDERTAKING

agree to abide by this bid for a period days for the

date fixed for receiving the same and it shall be binding on us and may be accepted at any
time before the expiration of that period. ‘

(Signed by an Authorised Officer of the Firm)
Title of Officer
Name of Firm

DATE

111

hief Engineel
8.8.E.1L.D.C. Ltd, Patna
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SECTION 9

DRAWINGS
(To be Attached)

Chief Engineer
B.S.E.LD.C. Ltd, Patna

’
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